
NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – December 5-6, 2018 in Riverside, CA 

ESTIMATED TIMED AGENDA 
CALIFORNIA TRANSPORTATION COMMISSION

http://www.catc.ca.gov 
October 17-18, 2018
Stockton, California

Wednesday, October 17, 2018 

  1:00 PM Commission Meeting 
San Joaquin Council of Governments 
Boardroom  
555 East Weber Avenue 
Stockton, CA 95202 

  5:30 PM Reception 
University Plaza Waterfront Hotel 
Atrium 
110 West Fremont Street 
Stockton, CA 95202 

  7:00 PM Commission Dinner 
Midgley’s Public House 
296 Lincoln Center 
Stockton, CA 95202 

Thursday, October 18, 2018 

  9:00 AM Commission Meeting 
San Joaquin Council of Governments 
Boardroom  
555 East Weber Avenue 
Stockton, CA 95202 

To view the live webcast of this meeting, please visit: http://ctc.dot.ca.gov/webcast 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the time scheduled but may be heard at, or any time after the time scheduled.  The Commission may adjourn earlier than estimated on either day. 

Unless otherwise noticed in the specified book item, a copy of this meeting notice, agenda, and related book items will be posted 10 calendar days prior 
to the meeting on the California Transportation Commission (Commission) Website:  www.catc.ca.gov.  Questions or inquiries about this meeting may be 
directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  If any special accommodations are needed for 
persons with disabilities, please contact Doug Remedios at (916) 654-4245.  Requests for special accommodations or interpretation services should be 
made as soon as possible but no later than at least five working days prior to the scheduled meeting. 

Persons attending the meeting who wish to address the Commission on a subject to be considered at this meeting are asked to complete a Speaker 
Request Card and provide it to the Commission Clerk prior to the discussion of the item.  If you would like to present any written materials, including 
handouts, photos, and maps to the Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number no later than 
30 minutes prior to the start of the meeting.  Video clips and other electronic media cannot be accommodated.  Speakers cannot use their own computer 
or projection equipment for displaying presentation material.   

Improper comments and disorderly conduct are not permitted. In the event that the meeting conducted by the Commission is willfully interrupted or  
disrupted by a person or by a group so as to render the orderly conduct of the meeting unfeasible, the Chair may order the removal of those individuals 
who are willfully disrupting the meeting.  

* “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S.
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California State Transportation Agency (CalSTA) item.

http://ctc.dot.ca.gov/webcast
http://www.catc.ca.gov/
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FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program (RTE 
or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY), Active transportation Program (ATP), Intercity Rail (ICR), California Aid to Airports 
Program (CAAP), Acquisition & Development (A&D), Transit and Inter-City Rail Capital Program (TIRCP), Transportation Facilities Account (TFA), Trade 
Corridor Enhancement Program (TCEP), Local Partnership Program (LPP), Local Streets and Roads Program (LSRP), Solutions for Congested Corridors 
Program (SCCP), Final Environmental Impact Report (FEIR), Final Supplemental Environmental Impact Report (FSEIR). 
 
 
 GENERAL BUSINESS 

1 Roll Call 1.1 Fran Inman I C 
2 Welcome to the Region 1.12 Andrew T. Chesley 

Robert Rickman 
I R 

3 Approval of Minutes for August 15-16, 2018 1.2 Fran Inman A C 
4 Commissioner Meetings for Compensation 1.5 Fran Inman A C 
 REPORTS 
5 Commission Executive Director 1.3 Susan Bransen A C 
6 Commissioner Reports 1.4 Fran Inman A C 
7 CalSTA Secretary and/or Undersecretary 1.6 Brian Annis I T 
8 Caltrans Director and/or Deputy Director 1.7 Laurie Berman I D 
9 FHWA California Division Administrator 1.11 Vincent Mammano I F 

10 Regional Agencies Moderator 1.8 Luke McNeel-Caird I R 
11 Rural Counties Task Force Chair 1.9 Maura Twomey I R 
12 Self-Help Counties Coalition Executive Director 1.10 Keith Dunn I R 

 POLICY MATTERS 
13 Innovations in Transportation:  

San Joaquin County Intelligent Modular Roundabout Systems 
4.3 Garth Hopkins 

Chuck Winn 
I C 

14 Caltrans District 2 Fire Recovery Presentation  4.33 Garth Hopkins 
Dave Moore 

I D 

15 State and Federal Legislative Matters 4.1 Jofil Borja A C 
16 Budget and Allocation Capacity 

 
4.2 Jofil Borja  

Clark Paulsen 
I D 

17 
Timed Item 

2:00 pm 

Northern California Hearing for the Draft 2018 Comprehensive 
Multimodal Corridor Plan Guidelines  

4.5 
 

Laura Pennebaker I C 

18 Road Repair and Accountability Act of 2017, Senate Bill 1 
Implementation Update 

4.4 Robert Nelson A C 

19 Update on the 2019 Active Transportation Program (Cycle 4) 4.9 Laurie Waters I C 
20 Amendment to the 2018 Local Partnership Formulaic Program 

Resolution G-18-45, Amending Resolution G-18-36 
(Related Item under Ref. 2.6s.(3).) 

4.7 Christine Gordon A C 

21 Adoption of the 2019 Local Partnership Formulaic Program  
of Projects 
Resolution  G-18-44 

4.6 Christine Gordon A C 

22 Update on the Fiscal Year 2017-18 Local Streets and Roads 
Funding Program Annual Project Expenditure Reports 

4.23 Alicia Sequeira-Smith 
 

I C 

23 2018 California Statewide Local Streets and Roads Needs 
Assessment  

4.22 Alicia Sequeira-Smith 
Kiana Valentine 
Rony Berdugo 
Steve DeBrum 

I R 

24 Transportation Asset Management Plan - Annual Benchmark 
Performance Update 

4.26 Chris Traina 
Michael Johnson 

I D 

25 Caltrans Annual Efficiencies Report 4.27 Robert Nelson 
James Davis 

I  D 

26 Second Quarter – 2018 - Toll Bridge Seismic Retrofit Program 
Progress and Financial Update 

3.15 Chris Traina I C 
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 INFORMATION CALENDAR Teri Anderson 
27 Informational Reports on Allocations Under Delegated 

Authority:  
-- Emergency G-11 Allocations (2.5f.(1)):  $75,660,000  for 14 

projects.  
-- SHOPP Safety Sub-Allocations (2.5f.(3)):  $122,098,000  
    for 11 projects.  
-- Minor G-05-16 Allocations (2.5f.(4)):  $2,819,000 for three 

projects. 

2.5f.  I D 

 Monthly Status of Construction Contract Award for: 
28 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
29 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
30 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 
31 Pre-Construction SHOPP Support Allocations, per Resolution 

G-06-08 
3.3  I D 

 Quarterly Reports - FY 17-18 – Fourth Quarter 
32 Caltrans Finance Report 3.5  I D 
33 Proposition 1A – High Speed Passenger Train Bond Program 3.6  I D 
34 Caltrans Rail Operations Report 3.7  I D 
35 Proposition 1B  

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor Program (3.9b.)  
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Railroad Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridors Improvement Fund (3.9h.) 

3.9  I D 

 Other Reports 
36 Final Close-Out Report on the Fiscal Year 2017-18 Right of 

Way Lump Sum Allocation. 
3.10  I D 

37 Final Close-Out Report on the FY 2017-18 Minor Program 
Lump Sum allocation. 

3.11  I D 

38 Third Quarter – Balance Report on AB 1012 “Use It or Lose It” 
Provision for Federal Fiscal Year 2016 Unobligated RSTP and 
CMAQ Funds. 

3.13  I D 

39 Report on the Local Assistance Lump Sum Allocation for the 
Period Ending June 30, 2018. 

3.14  I D 

40 Commission Comment Letters on Notices of Preparation and 
Draft Environmental Impact Reports. 

4.12   C 

 BEGIN CONSENT CALENDAR Teri Anderson 
41 Approval of Project for Future Consideration of Funding: 

01 – Humboldt County 
Humboldt Bay Trail South Project 
Construct a Class 1 pathway. 
(MND) (PPNO 01-2391) (ATP) (STIP) 
Resolution E-18-139 
(Related Item under Ref. 2.5c.(3).) 

2.2c.(2)  A C 

42 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Al Tahoe Boulevard Safety and Mobility Enhancement Project 
Construct pedestrian safety improvements. 
(ND) (PPNO 1221) (ATP) 
Resolution E-18-140 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(3)  A C 
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43 Approval of Projects for Future Consideration of Funding: 
 
01-Men-20, PM 16.8/17.2 
Camp 20 Safety Project 
Construct roadway and safety improvements on a portion of 
State Route 20 in Mendocino County.  (MND) (PPNO 4613) 
(SHOPP) 
Resolution E-18-120 
 
02-But-70, PM 29.7/48.1 
Butte 70 Drainage Project 
Construct drainage improvements on a portion of State Route 
70 in Butte County.  (MND) (PPNO 3588) (SHOPP) 
Resolution E-18-121 
 
02-Plu-70, PM 0.4/30.8 
Plumas 70 Drainage Project 
Construct drainage improvements on a portion of State Route 
70 in Plumas County.  (MND) (PPNO 3587) (SHOPP) 
Resolution E-18-122 
 
03-ED-50, PM 21.95/24.45 
Camino Safety Project 
Construct safety improvements on a portion of U.S.50 in  
El Dorado County.  (MND) (PPNO 3290) (SHOPP) 
Resolution E-18-123 
 
05-Mon-101, PM R6.6 
San Antonio River Bridge Seismic Retrofit Project 
Construct seismic retrofit of an existing bridge on U.S.101  
in Monterey County.  (MND) (PPNO 2565) (SHOPP) 
Resolution E-18-124 
 
05-SB-101, PM 56.0 
Nojoqui Creek Bridge Railing Upgrade Project 
Upgrade railings on an existing bridge on U.S.101 in  
Santa Barbara County.  (MND) (PPNO 2561) (SHOPP) 
Resolution E-18-125 
 
05-SB-135, PM R7.2 
San Antonio Creek Bridge Seismic Retrofit Project 
Construct seismic retrofit on an existing bridge on State Route 
135 in Santa Barbara County.  (MND) (PPNO 2567) (SHOPP) 
Resolution E-18-126 
 
06-Ker-43,119  PM 0.11/9.3, 18.1/19.8 
Enos Lane CAPM and ADA Ramps Project 
Construct CAPM and Safety Improvements on a portion  
of State Route 43 in Kern County.  (ND) (PPNO 6755) 
(SHOPP) 
Resolution E-18-127 
 
08-Riv-10, PM 44.8/46.6 
Interstate 10/Portola Avenue New Interchange Project 
Construct new interchange on Interstate 10/Portola Avenue in 
Riverside County.  (ND) (EA 0F120) (Local) 
Resolution E-18-128 
 

2.2c.(1)  A D 
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43 08-SBd-40, PM R75/R100 
Interstate 40 Regrade Median Cross Slopes Project 
Regrade existing median on a portion of I-40 in  
San Bernardino County.  (MND) (PPNO 3001R) (SHOPP) 
Resolution E-18-129 
 
09-Mono-395, PM 6.92/9.62 
North Sherwin Shoulders Project 
Construct roadway improvements on a portion of U.S. 395 in 
Mono County.  (MND) (PPNO 0662) (SHOPP) 
Resolution E-18-130 
 
10-Alp-4,88,89 PM Various 
Alpine County Culvert Rehabilitation & Replacement Project 
Construct drainage improvements on a portion of State 
Routes 4, 88, and 89 in Alpine County.  (ND) (PPNO 3207) 
(SHOPP) 
Resolution E-18-131 
 
10-SJ-88, PM 22.09 
Liberty Safety Improvements Project 
Install safety improvements on State Route 88 at Liberty Road 
in San Joaquin County.  (MND) (PPNO 3207) (SHOPP) 
Resolution E-18-132 
 
10-SJ-99, PM 30.7-31.3 
Victor On Ramp Project 
Construct on ramp improvements on State Route 99 at Victor 
Road in San Joaquin County. (MND) (PPNO 3145) (SHOPP) 
Resolution E-18-133 
 
10-SJ-205, PM R4.5/R9.0 
Tracy Interstate 205 Smart Corridor Project 
Install cameras and ramp metering on a portion of State Route 
205 in San Joaquin County. (MND) (PPNO 3146) (SHOPP) 
Resolution E-18-134 
 
10-SJ/CC-4, PM 48.2/0.1 
SJ Bridge Maintenance Project 
Renovate the mechanical portions of an existing bridge on 
State Route 4 in Contra Costa and San Joaquin Counties.  
(MND) (PPNO 3113) (SHOPP) 
Resolution E-18-135 
 
10-Various-Various, PM Various 
Bridge Substructure Repairs Project 
Construct substructure repair on 13 bridges at various 
locations in Merced, Mariposa, Stanislaus, and San Joaquin 
Counties. (MND) (PPNO 3102) (SHOPP) 
Resolution E-18-136 
 
10-Alp/Ama/Tuo-Various, PM Various 
Alpine, Amador, and Tuolumne Culvert Rehabilitation Project 
Repair or replace 48 culverts at locations on State Routes 4, 
88, 207, 16, 49, and 108 in Alpine, Amador, and Tuolumne 
Counties.  
(MND) (PPNO 3138) (SHOPP) 
Resolution E-18-137 
 

2.2c.(1)  A D 
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43 
 
 
 
 
 
 
 
 
 

12-Ora-405, PM 0.2/8.7 
Interstate 405 Improvement Project from Interstate 5 to State 
Route 55 
Add one additional lane to a portion of I-405 in Orange County.  
(MND) (ORA 131304) (RSTP) 
Resolution E-18-138 
 
08-SBd-210, PM R25.00/R33.2 
State Route 210 Mixed Flow Lane Addition from Highland 
Avenue to San Bernardino Avenue Project 
Construct roadway improvements on a portion of State Route 
210 in the city of Highland. (MND) (PPNO 0195N) 
(SHOPP/STIP) 
Resolution E-18-154 
(Related item under Ref. 2.5b.(1) and 2.5c.(2) 

2.2c.(1)  A D 

44 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
B2 Elk Grove Capital SouthEast Connector Project 
Widen Grant Line Road and other improvements. 
(MND) (PPNO 1784-1666) (LPP) 
Resolution E-18-141 

2.2c.(4)  A C 

45 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
D3-E1 Folsom Capital SouthEast Connector Project 
Widen White Rock Road and other improvements. 
(MND) (PPNO 1785) (LPP) 
Resolution E-18-142 

2.2c.(5)  A C 

46 Approval of Project for Future Consideration of Funding: 
04 – Solano County 
Fairfield Transportation Center Access Improvement Project 
Construct intersection improvements. 
(MND) (PPNO CP046) (TIRCP) 
Resolution E-18-143 
(Related Item under Ref. 2.6g.(1).) 

2.2c.(6)  A C 

47 Approval of Project for Future Consideration of Funding: 
04 – San Francisco County 
Jefferson Street Improvements Phase II Project 
Completes three blocks of street design improvements. 
(MND) (PPNO 9098M) (LPP) 
Resolution E-18-144 
(Related Item under Ref. 2.5s.(3).) 

2.2c.(7)  A C 

48 Approval of Project for Future Consideration of Funding: 
04 – Contra Costa County 
Kirker Pass Road Northbound Truck Climbing Lane Project 
Construct a truck climbing lane. 
(MND) (PPNO 2025J) (STIP) 
Resolution E-18-145 
(Related Item under Ref. 2.5c.(3).) 

2.2c.(8)  A C 

49 Approval of Project for Future Consideration of Funding: 
06– Madera County 
Fresno River Trail System Undercrossing Project 
Construct undercrossing improvements. 
(MND) (PPNO 5157-100) (ATP) 
Resolution E-18-146 
(Related Item under Ref. 2.5w.(1).) 

2.2c.(9)  A C 

50 
8 Ayes 

18 Resolutions of Necessity  
Resolutions C-21635 through C-21652 

2.4b.  A D 
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51 One Relinquishment Resolution: 
 
--05-SLO-101-PM 57.1 
Right of Way along State Route 101 at 16th Street, in the city 
of El Paso de Robles. 
Resolution R-4012 

2.3c.  A D 

52 Director’s Deeds  
Items 1 through 26 
Excess Lands - Return to State: $16,847,880 

 Return to Others: $0 

2.4d.  A D 

53 Allocation Amendments- Proposition 1B TCIF Projects: 
Request to deallocate a combined total of $6,643,000 from the 
following projects, due to savings at project close out: 
 

• $464,000 from TCIF Project 20 - I-110 Freeway & C 
Street Interchange Improvements project in Los Angeles 
County. (PPNO TC20)   2.5g.(5a) 

Resolution TCIF-AA-1819-01,  
Amending Resolution TCIF-A-1213-30 
    

• $1,262,000 from TCIF Project 22 – South Wilmington 
Grade Separation project in Los Angeles County.    
(PPNO TC22)  2.5g.(5b) 

Resolution TCIF-AA-1819-02,  
Amending Resolution TCIF-AA-1415-08  
 

• $3,704,000 from TCIF Project 87.2 – Cargo 
Transportation Improvement Emissions Reduction 
Program – Phase 2 project in Los Angeles County. 
(PPNO TC87B)  2.5g.(5c) 

Resolution TCIF-AA-1819-03,  
Amending Resolution TCIF-A-1213-26  
 

• $1,213,000 from TCIF Project 61 – ACE South Milliken 
Avenue Grade Separation Project in San Bernardino 
County. (PPNO 1131)  2.5g.(5d) 

Resolution TCIF-AA-1819-04,  
Amending Resolution TCIF-AA-1314-14 

2.5g.(5a) 
– 

2.5g.(5d) 

 A D 

54 Allocation Amendment – ATP Project: 
Request to amend Resolution FATP-1718-19, originally 
approved in June 2018, for Project 5 – Installation of a Class I 
trail on and perpendicular to State Route 162 project in 
Mendocino County – to revise the “Budget Items” to be 
consistent with the Program Code.  There is no change to the 
allocated amount.  (PPNO 4634) 
Resolution FATP-1819-04 
Amending Resolution FATP-1718-19 

2.5w.(3)  A D 

55 Allocation Amendment – ATP Project: 
Request to amend Resolution FATP-1718-16, originally 
approved in May 2018, for Project 2 – South Tahoe Greenway 
Shared Use Trail, Phases 1B & 2 in El Dorado County– to 
revise the implementing agency from “California Tahoe 
Conservancy” to “El Dorado County”.  There is no change to 
the allocated amount.  (PPNO 1220) 
Resolution FATP-1819-05 
Amending Resolution FATP-1718-16 

2.5w.(4)  A D 
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56 Allocation Amendment – LPP Formulaic Project  
Request to amend Resolution LPP-A-1418-10, originally 
approved in June 2018 for Project 7 - LOSSAN SD Subdivision 
Signal Replacing/Optimization project to revise the “Recipient”, 
from the San Diego Association of Governments to the  
North County Transit District. There is no change to the 
allocated amount. (PPNO LP005) 
Resolution LPP-A-1819-10,  
Amending Resolution LPP-A-1718-10 
(Related Item under Ref. 4.7)  

2.6s.(3)  A D 

57 Technical Adjustment to the 2018 Local Partnership 
Competitive Program to clarify the project description. 
Resolution LLP-P-1819-04,  
Amending Resolution LLP-P-1819-01 

4.8  A C 

 END OF CONSENT CALENDAR 
 ENVIRONMENTAL MATTERS  

58 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
A2 Elk Grove Capital SouthEast Connector Project 
Reconstruct Kammerer Road and other improvements. 
(FEIR) (PPNO 1789) (LPP) 
Resolution E-18-147 

2.2c.(10) Jose Oseguera A C 

59 Approval of Project for Future Consideration of Funding 
04 – Santa Clara County 
Valley Transportation Authority’s Bay Area Rapid Transit 
Silicon Valley Phase II Extension Project 
Extend BART through central San Jose. 
(FSEIR) (TCRP) (STIP) (TIRCP)  
Resolution E-18-153 

2.2c.(16) Jose Oseguera A C 

60 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County  
Vista Canyon Metrolink Station Project 
Construct a Metrolink Station and one mile of railroad track 
improvements. (FEIR) (LPP) 
Resolution E-18-148 

2.2c.(11) Jose Oseguera A C 

61 Approval of Project for Future Consideration of Funding: 
08 – Riverside County 
La Quinta Village Complete Streets Project 
Construct bicycle and pedestrian improvements on three 
streets. (FEIR) (ATP) 
Resolution E-18-149 

2.2c.(12) Jose Oseguera A C 

62 Approval of Project for Future Consideration of Funding: 
08-Riv-79, PM R15.78/R33.8 
State Route 79 Realignment Project 
Construct a new alignment for a portion of SR 79 in Riverside 
County. (FEIR) (EA 49400) (Local) 
Resolution E-18-152 

2.2c.(15) Jose Oseguera 
Phil Stolarski 

A D 

63 Approval of Project for Future Consideration of Funding: 
10-Sta-132, PM 11.0/15.0,  
10-Sta-99, PM 15.7/17.5 
State Route 132 West Freeway/Expressway Project 
Construct a four lane expressway on an adopted route in 
Stanislaus County. (FEIR) (PPNO 3125) (SHOPP) 
Resolution E-18-150 

2.2c.(13) Jose Oseguera 
Phil Stolarski 

A D 
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64 Approval of Project for Future Consideration of Funding: 
10 – San Joaquin, Stanislaus and Merced Counties 
Altamont Corridor Express Extension Lathrop to 
Ceres/Merced Project 
Expand commuter rail service to Lathrop, Ceres and Merced. 
(FEIR) (SB 132) (TIRCP) 
Resolution E-18-151 

2.2c.(14) Jose Oseguera A C 

PROGRAM UPDATES 
SENATE BILL 1 PROGRAM 

65 Caltrans Senate Bill 1 Program Status Report 4.25 Robert Nelson 
James Davis 

I D 

SHOPP PROGRAM 
66 Final Close-Out Report on the FY 2017-18 Major Damage 

Restoration Reservation. 
3.12 Chris Traina 

Amer Bata 
I D 

67 Amendment to the Major Damage Restoration Reservation for 
FY 2018-19. 
Resolution G-18-46, Amending Resolution G-18-28 

4.32 Chris Traina 
Amer Bata 

A D 

SHOPP Program Amendments for Approval: 
68 Request to:  

--Add 28 new projects into the 2018 SHOPP.  
--Revise 41 projects currently programmed in the 2018 SHOPP. 
--Develop 1 Long Lead project.  
SHOPP Amendment 18H-005  

2.1a.(1) Richard Estrada 
Bruce De Terra 

A D 

ACTIVE TRANSPORTATION PROGRAM 
69 ATP – Project Scope Amendment: 

The City of La Verne proposes to amend the Cycle 2 Active 
Transportation Program – La Verne Regional Commuter 
Bicycle Gap Closure Project in Los Angeles County, to modify 
the scope of work by reducing the miles of bicycle facilities, 
and adding bicycle safety elements and a pedestrian element. 
(PPNO 5129) 
Resolution ATP-A-18-02 

4.24 Laurie Waters 
Rihui Zhang 

A D 

70 ATP – Project Scope Amendment: 
The County of Los Angeles proposes to amend the Cycle 2 
Active Transportation Program - Hawthorne/Lennox Green 
Line Station Community Linkages project, in Los Angeles 
County, to modify the scope of work by reducing bicycle 
improvements and increasing pedestrian improvements. 
(PPNO 5110)  
Resolution ATP-A-18-03 

4.30 Laurie Waters 
Rihui Zhang 

A D 

71 The City of Los Angeles proposes to amend the Cycle 1 
Active Transportation Program – Sixth (6th) Street Viaduct 
Replacement Project: Bicycle and Pedestrian Facilities 
project, in Los Angeles County, to replace Class II bike lanes 
and sharrows with a 2-way Class I bike lane and shared use 
path.  (PPNO 4931) 
Resolution ATP-A-18-04  

4.31 Laurie Waters 
Rihui Zhang 

A D 

72 ATP Project Amendment for the City of Davis Project – 
“Providing Safe Passage:  Connecting Montgomery 
Elementary and Olive Drive.” 
Resolution ATP-18-01 

2.1w. A C Laurie Waters
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 BASELINE AGREEMENTS  
73 Senate Bill 1 Baseline Agreements: 

• Active Transportation Program –  
2 Baseline Agreements   for Approval. 

 Resolution ATP-P-1819-01B 
 
• State Highway Operation and Protection Program -

(SHOPP) – 64 Baseline Agreements for Approval.  
 Resolution SHOPP-P-1819-04B 
      (Related Item under Ref. 2.5b.(1) & 2.5b.(2).) 
 

• Local Partnership Program (Competitive) (LPP) – 
 5 Baseline Agreements for Approval. 
Resolution LPP-P-1819-05B 

 (Related Item under Ref. 2.5s.(3).) 
 
• Solutions for Congested Corridors Program (SCCP) – 

2 Baseline Agreements for Approval. 
 Resolution SCCP-P-1819-04B 

 
• Trade Corridor Enhancement Program (TCEP) –  

16 Baseline Agreements for Approval. 
 Resolution TCEP-P-1819-05B 

(Related Item under 2.5s.(7).) 
 
• Multi-Funded LPP/SHOPP –  

1 Baseline Agreement for Approval. 
Resolution LPP-P-1819-06B 
Resolution SHOPP-P-1819-05B 

 
• Multi-Funded SCCP/LPP –  

1 Baseline Agreement for Approval. 
Resolution SCCP-P-1819-05B 
Resolution LPP-P-1819-07B 
(Related Item under 2.6s.(2).) 

 
• Multi-Funded TCEP/SHOPP –  

2 Baseline Agreements for Approval. 
Resolution TECP-P-1819-06B 
Resolution SCCP-P-1819-06B 
(Related Item under 2.5e.(5).) 

 
• Multi-Funded SCCP/TCEP/SHOPP/ – 

1 Baseline Agreement for Approval. 
Resolution SCCP-P-1819-07B 
Resolution TCEP-P-1819-07B 
Resolution SHOPP-P-1819-06B 

 

• Multi-Funded SCCP/SHOPP – 
1 Baseline Agreement for Approval. 
Resolution SCCP-P-1819-08B 
Resolution SHOPP-P-1819-07B 
 

4.10 Robert Nelson A C 

74 Caltrans Project Delivery Status Update 
• Quarterly Project Delivery Report 

3.8 Teri Anderson 
Michael Keever 

I D 
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 Projects with Costs that Exceed the Programmed Amount by More Than 20 Percent  
75 Request for an allocation of $6,605,000 in Construction Capital 

and $1,903,000 in Construction Support for the SHOPP 
Collision Reduction Safety Improvement project on State  
Route 17 in Santa Cruz County. This is a 16 percent increase 
in Construction Capital and a 35 percent increase in 
Construction Support. (PPNO 2422) 
Resolution FP-18-30 

2.5d.(2) Teri Anderson 
Timothy Gubbins 

A D 

 Capital - Supplemental Fund Allocations (Award) 
76 Request for an additional $1,178,000 in Construction Capital 

for the SHOPP Bridge Rehabilitation project on State Route 
44 in Shasta County, to award a contract. This is an increase 
of 21.8 percent over the allocated amount. (PPNO 3483) 
Resolution FA-18-12 

2.5e.(2) Teri Anderson 
Dave Moore 

A D 

77 Request for an additional $3,608,000 in Construction Capital 
for the SHOPP Safety Improvement project on State Route 36 
in Trinity County, to award a contract. This is an increase of 
56.8 percent over the allocated amount.  (PPNO 3526) 
Resolution FA-18-14 

2.5e.(4) Teri Anderson 
Dave Moore 

A D 

78 Request for an additional $6,182,000 in Construction Capital 
in TCEP funding and $5,593,000 in STIP funding for the multi 
funded TCEP/STIP Interstate 5 project in Shasta County, to 
award a contract. This is an increase of 25.2 percent over the 
original allocated amount.  (PPNO 3445A) 
Resolution FA-18-15 

2.5e.(5) Teri Anderson 
Dave Moore 

A D 

79 Request for an additional $1,544,000 in Construction Capital 
for the SHOPP Safety Enhancement project on Interstate 5 in 
Shasta County, to award a contract. This is an increase of 
31.1 percent over the allocated amount.  (PPNO 3506) 
Resolution FA-18-18 

2.5e.(8) Teri Anderson 
Dave Moore 

A D 

80 Request for an additional $531,000 in Construction Capital for 
the SHOPP Traffic Safety Improvement project on State 
Route 108 in Tuolumne County, to award a contract.   
This is an increase of 47.9 percent over the allocated amount. 
(PPNO 3195) 
Resolution FA-18-19 

2.5e.(9) Teri Anderson 
Dennis Agar 

A D 

81 Request for an additional $550,000 in Construction Capital for 
the SHOPP Traffic Safety Improvement project on State 
Routes 4 and 88 in San Joaquin and Stanislaus Counties, to 
award a contract.  This is an increase of 39.8 percent over the 
allocated amount. (PPNO 3204) 
Resolution FA-18-20 

2.5e.(10) Teri Anderson 
Dennis Agar 

A D 

 Capital - Supplemental Fund Allocations (Complete Construction) 
82 Request for an additional $817,000 in Construction Capital for 

the SHOPP Roadside Safety Improvement project on 
Interstate 80 in Placer County, to complete construction. This 
is an increase of 25.8 percent over the allocated amount.  
(PPNO 5103) 
Resolution FA-18-21 

2.5e.(11) Teri Anderson 
Amarjeet Benipal 

A D 

83 Request for an additional $14,659,000 in Construction Capital 
for the STIP project on State Route 101 in Marin and Sonoma 
Counties, to complete construction. This is an increase of 26.7 
percent over the allocated amount. (PPNO 0360G) 
Resolution FA-18-22 

2.5e.(12) Teri Anderson 
Tony Tavares 

A D 
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 STIP PROGRAM 
 STIP Amendments for Approval 

84 The Kern Council of Governments and the City of Bakersfield 
propose to amend the STIP to program an AB 3090 cash 
reimbursement project (PPNO 3705B) in order to use local 
funds for construction of Westside Parkway – State Route 58 
Connector Mainline-Phase 1 (Centennial) (PPNO 3705) in 
Kern County, with reimbursement to be scheduled over a 
three-year period beginning in FY 2019-20. 
STIP Amendment 18S-07 

2.1a.(3). Teresa Favila 
Bruce De Terra 

A D 

85 The San Bernardino County Transportation Authority 
proposes to amend the STIP to program an AB 3090 cash 
reimbursement project (PPNO 1230A) in order to use Local 
Measure I funding for construction of the Redlands Passenger 
Rail project (PPNO 1230) in San Bernardino County, with 
reimbursement to be scheduled over a two year period 
beginning in FY 2020-21. 
STIP Amendment 18S-05 
(Related Items under 2.6g.(1) and 2.6s.(2).) 

2.1a.(2). Teresa Favila 
Bruce De Terra 

A D 

86 The Department proposes to amend the State Route 11 – 
Siempre Viva Interchange, Commercial Vehicle Enforcement 
Facility (CVEF) and Tolling and Border Wait Time System 
Project – Segment 2 (PPNO 0999B) in San Diego County to 
transfer scope to a new segment entitled Siempre Viva 
Interchange at State Route 11 and CVEF, Segment 2B 
(PPNO 0999E). There is no change to programmed Border 
Infrastructure or Trade Corridor Enhancement Program 
funding.   
STIP Amendment 18S-09 

2.1a.(4). Teresa Favila 
Bruce De Terra 

A D 

87 The Department proposes to amend the East Otay Mesa Land 
Port of Entry project (PPNO 0999C) in San Diego County to 
transfer scope to a new segment entitled Otay Mesa East Port 
of Entry, Segment 3A (PPNO 0999F). There is no change to 
programmed Border Infrastructure or Trade Corridor 
Enhancement Program funding.  
STIP Amendment 18S-08 

2.1a.(5). Teresa Favila 
Bruce De Terra 

A D 

 PROPOSITION 1B 
88 Trade Corridors Improvement Fund Program Amendment: 

Add Project 129 – Everport Terminal Berth Efficiency and 
Emission Reduction Project in Los Angeles County.  
Resolution TCIF-P-1819-01 

4.15 Matthew Yosgott A C 

89 State Route 99 Bond Program Amendments: 
Request to add two projects to the State Route 99 Program: 

• Madera 99 Widening Project. 
• Northbound Livingston Widening Project. 

Resolution R99-P-1819-01 
(Related Items under Ref 4.18 & 2.5g.(2).) 

4.17 Matthew Yosgott A C 

90 State Route 99 Bond Program Baseline Agreement: 
Request to approve one Baseline Agreement for:  

• Madera 99 Widening Project. 
Resolution R99-P-1819-02 
(Related Items under Ref 4.17 & 2.5g.(2).) 

4.18 Matthew Yosgott A C 

 Proposition 1B Route 99 Project Allocations  
91 Request of $14,970,000 from the State Route 99 Proposition 

1B Bond Program for the Madera 99 Widening project, in 
Madera County. (PPNO 06-5335) 
Resolution R99-A-1819-01 
(Related Items under Ref 4.17, 4.18 & 2.5b.(1).) 

2.5g.(2) Matthew Yosgott 
Bruce De Terra 

A D 
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 Proposition 1B Intercity Rail (ICR) Improvement Program 
92 Proposition 1B Intercity Rail Improvement Program 

Amendment: 
Request to program $19,427,000 in Proposition 1B ICR 
savings to four ICR projects. 
Resolution ICR1B-P-1819-01,  
Amending Resolution ICR1B-P-1617-03 
(Related Item under Ref. 2.5g.(8).) 

4.21 Teresa Favila 
Dara Wheeler 

A D 

 Proposition 1B Intercity Rail (ICR) Improvement Project Allocations  
93 Request of $2,000,000 from the ICR Transit Proposition 1B 

Bond Program for the Capitalized Maintenance – Southern 
California Signal and Track Modernization Project, in Los 
Angeles County. (PPNO 75-2065S) 
Resolution ICR1B-A-1819-01 
(Related Item under Ref. 4.21.) 

2.5g.(8) Teresa Favila 
Dara Wheeler 

A D 

 ALLOCATIONS 
 SHOPP Allocations 

94 Request of $259,545,000 for 15 SHOPP projects.  
Resolution FP-18-20 
(Related Item under Ref. 2.2c.(1) and 2.5g.(2).) 

2.5b.(1) Richard Estrada 
Bruce De Terra 

A D 

95 Request of $102.2 million for 103 2018 SHOPP preconstruction 
project phases for environmental, design and R/W support: 
     2.5b.(2a) – $29.4 million for 41 2018 SHOPP phases. 
     2.5b.(2b) -  $72.8 million for 62 2018 SHOPP – SB1 phases.  
Resolution FP-18-21 
(Related Item under Ref. 4.10.) 

2.5b.(2) Richard Estrada 
Bruce De Terra 

A D 

 STIP Allocations  
96 Request of $30,351,000 for four locally-administered STIP 

projects, on the State Highway System. 
Resolution FP-18-23 
(Related Item under Ref. 2.2c.(1).) 

2.5c.(2) Teresa Favila 
Bruce De Terra 

A D 

97 Request of $4,065,000 for 12 locally-administered STIP 
projects, off the State Highway System: 

2.5c. (3a) -- $3,898,000 for 10 STIP projects. 
2.5c. (3b) -- $   167,000 for two STIP Planning, 

Programming, and Monitoring projects. 
Resolution FP-18-24 
(Related Item under Ref. 2.2c.(2) & 2.2c.(8).) 

2.5c.(3) Teresa Favila 
Bruce De Terra 

A D 

 STIP Rail Project Allocations  
98 Request of $3,500,000 for the locally-administered STIP 

Central Coast Layover Facility Expansion Rail project, in  
San Luis Obispo County.  (PPNO 2195) 
Resolution MFP-18-03 

2.6a.(2) Teresa Favila 
Dara Wheeler 

A D 

 STIP Transit Project Allocations  
99 Request of $20,726,000 for five locally-administered  

Transit projects. 
Resolution MFP-18-04 

2.6a.(1) Teresa Favila 
Dara Wheeler 

A D 

 Proposition 116 Project Allocations 
100 Request of $2,483,000 for the locally administered  

Proposition 116 Laguna Niguel to San Juan Capistrano 
Passing Siding project, in Orange County. (PPNO 2107) 
Resolution BFP-18-01 

2.6b. Teresa Favila 
Dara Wheeler 

A D 

 Proposition 1A High Speed Passenger Train Bond Project Allocations – Urban and Commuter 
101 Request of $3,500,000 for the locally administered 

Proposition 1A Sacramento Intermodal Facility Improvements 
project, in Sacramento County.  (PPNO HSR02) 
Resolution HST1A-A-1819-01 

2.6f.(2) Teresa Favila 
Dara Wheeler 

A D 
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 Transit & Intercity Rail Capital Program (TIRCP) Project Allocations 
102 Update on the 2018 Transit & Intercity Rail Capital  

Program of Projects. 
4.29 Teresa Favila 

Dara Wheeler 
I D 

103  Request of $189,189,000 for 28 TIRCP projects: 
2.6g.(1a) --$  10,204,000 for 3 TIRCP projects. 
2.6g.(1b) – $178,985,000 for 25 TIRCP SB1 Augmentation 

for PTA projects. 
Resolution TIRCP-1819-02 
(Related Item under Ref. 2.1a.(2), 2.2c.(6) and  2.6s.(2).) 

2.6g. Teresa Favila 
Dara Wheeler 

A D 

 Federal Earmark – United States Forest Service Fire (USFS) Settlement Funds 
104 Request of $7,373,000 in federal USFS Fire Settlement funding 

for the State-Administered Feather River Aquatic Organism 
Passage project, in Butte County. (PPNO 3740) 
Resolution FP-18-26 

2.5c.(5) Teresa Favila 
Bruce De Terra 

A D 

 Eureka Non-Freeway Alternative Program Projects/STIP Project Allocation 
105 Request of $2,337,000 for the Eureka Non-Freeway Alternative 

Program/STIP Waterfront Drive Connection Phase II project,  
in Humboldt County.  (PPNO 0302D) 
Resolution FP-18-27 

2.5c.(7) Teresa Favila 
Bruce De Terra 

A D 

 Lump Sum Allocations 
106 Request of $2,004,035,000 in Federal Funds for the  

FY 2018-19 Local Assistance Lump Sum Allocation. 
Resolution FM-18-01 

2.5h. Teresa Favila 
Rihui Zhang 

A D 

107 Request to increase the FY 2017-18 Local Assistance Federal 
Lump Sum allocation by $100,496,639, from $1,506,000,000  
to $1,606,496,639. 
Resolution FM-18-02 
Amending Resolution FM-17-01   

2.5i. Teresa Favila  
Rihui Zhang 

A D 

 Senate Bill 1 Program Project Allocations 
 Local Partnership Program (LPP) 

108 Request of $23,290,000 for eight locally-administered LPP 
projects off the State Highway System: 

2.5s.(3a) - $  7,372,000 for two LPP – Formulaic projects. 
2.5s.(3b) - $15,918,000 for six LPP – Competitive projects.  

Resolution LPP-A-1819-06 
(Related Item under Ref. 2.2c.(7)) 

2.5s.(3) Christine Gordon 
Rihui Zhang 

A D 

 LPP Transit Projects 
109 Request of $15,722,000 for five locally-administered LPP - 

Formulaic Transit projects.  
Resolution LPP-A-1819-07 

2.6s.(1) Christine Gordon 
Dara Wheeler 

A D 

 Multi-Funded LPP/SCCP Transit Project 
110 

 
Request of $82,000,000 for the multi-funded locally-
administered LPP/SCCP Redlands Passenger Rail project,  
in San Bernardino County.  (PPNO 1230) 
Resolution LPP-A-1819-08 
Resolution SCCP-A-1819-04 
(Related Items under 2.6g.(1) and 2.1a.(2) & 4.10.) 

2.6s.(2) Matthew Yosgott 
Dara Wheeler 

A D 

 Multi-Funded LPP/STIP Transit Project 
111 Request of $1,656,000 for the multi-funded locally-administered 

LPP/STIP Santa Cruz Metro Vehicle Replacement project,  
in Santa Cruz County. (PPNO 05-2829) 
Resolution LPP-A-1819-09 
Resolution MFP-18-05 
(Related Item under Ref. 2.1a.(2). and 2.6g.(1a)) 

2.6s.(4) Christine Gordon 
Dara Wheeler 

A D 

 
 
 



CTC MEETING  ESTIMATED TIMED AGENDA October 17-18, 2018 
 

Tab # Item Description Ref. # Presenter Status* 
 

Page 15 
 

 Trade Corridors Enhancement Program (TCEP) 
112 Request of $2,317,000 for the State-Administered TCEP 

Intelligent Transportation System Technology (Advanced 
Technology Corridors at Border Ports of Entry) project, on the 
State Highway System, in San Diego County. (PPNO 1241) 
Resolution TCEP-A-1819-05 

2.5s.(6) Matthew Yosgott 
Bruce De Terra 

A D 

 Multi Funded – TCEP/STIP Project 
113 Request of $74,705,000 for the State-Administered multi-

funded TCEP/STIP State Route 57 - Lambert Road 
Interchange Improvements project, on the State Highway 
System, in Orange County. (PPNO 3834) 
Resolution TCEP-A-1819-06 
Resolution FP-18-28 

2.5s.(7) Matthew Yosgott 
Bruce De Terra 

A D 

 Active Transportation Program (ATP) Project Allocations 
114 Request of $2,729,000 for 14 locally-administered ATP 

projects: 
2.5w.(1a) -- $   929,000 for five ATP projects. 
2.5w.(1b) -- $1,800,000 for nine ATP SB1 Augmentation 
projects. 

Resolution FATP-1819-02 
(Related Item under Ref. 2.2c.(3) and 2.2c.(9).) 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

115 Request to increase the 2017 Active Transportation Program 
– Augmentation Lump Sum for the California Conservation 
Corp by $374,738, from $7,625,262 to $8,000,000. 
Resolution FATP-1819-03,  
Amending Resolution FATP-1718-21 

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

 TIME EXTENSION REQUESTS 
 Project Allocation Time Extension 

116 Request to extend the start time of expenditures for the Fair 
Oaks Off-ramp Widening project on State Route 110 in  
Los Angeles County for one SHOPP pre-construction support 
phase, per Interim SHOPP Guidelines.  (PPNO 5196) 
Waiver 18-44 

2.8a.(1) Teri Anderson 
Bruce De Terra 

A D 

 Contract Award Time Extension 
117 Request to extend the period of contact award for five SHOPP 

projects, on the State Highway System, per Resolution  
G-06-08. 
Waiver 18-45 

2.8b.(1) Teri Anderson 
Bruce De Terra 

A D 

118 Request to extend the period of contract award for four Active 
Transportation Program projects, per ATP Guidelines. 
Waiver 18-46 

2.8b.(2) Laurie Waters  
Rihui Zhang 

A D 

119 Request to extend the period of contract award for two STIP 
Projects, off the State Highway System, per STIP Guidelines. 
Waiver 18-47 

2.8b.(3) Teresa Favila 
Rihui Zhang 

A D 

 Project Completion Time Extension 
120 Request to extend the period of project completion for the 

Corning Downtown Complete Streets and Safety Project,  
in Tehama County, per STIP Guidelines. (PPNO 2401) 
Waiver-18-48 

2.8c.(1) Teresa Favila 
Rihui Zhang 

A D 

121 Request to extend the period of project completion for the 
Active Transportation Plan and Safe Routes to School Plan,  
in Los Angeles County, per ATP Guidelines. (PPNO 4901) 
Waiver-18-49 

2.8c.(2) Laurie Waters  
Rihui Zhang 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 ADJOURN 
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Highway Financial Matters 

$ 370,253,000 Total SHOPP Requested for Allocation 
$ 34,416,000 Total STIP Requested for Allocation 
$ 16,970,000 Total Proposition 1B Bond Requested for Allocation 
$ 26,973,000 Total SB1-LPP - TCEP Requested for Allocation 
$ 3,103,738 Total ATP Requested for Allocation 
$ 7,373,000 Total Federal Earmark Requested for Allocation 
$ 74,705,000 Total Multi Funded Requested for Allocation 
$ 533,793,738 Sub-Total Project Funds Requested for Allocation 

$ 34,662,000 Total Supplemental Funds Requested for Allocation 
$2,104,531,639 Total Lump Sum Funds Requested for Allocation 
$ 200,577,000 Total Delegated Allocations  
$ 2,873,564,377 Total Value 

Total Jobs Created: 13,843 (Includes Direct, Indirect, and Induced)

($ 6,643,000) Total Proposition 1B Bond De-Allocations Requested. 

Mass Transportation Financial Matters 

$ 24,226,000 Total STIP Rail Requested for Allocation 
$ 2,483,000 Total Proposition 116 Requested for Allocation 
$ 3,500,000 Total Proposition 1A High Speed Rail Requested for Allocation 
$ 10,204,000 Total TIRCP Requested for Allocation 
$ 178,985,000 Total TIRCP SB1 Requested for Allocation 
$ 15,722,000 Total LPP Transit Requested for Allocation 
$ 83,656,000 Total Multi Funded Requested for Allocation 
$ 318,776,000 Total State Allocations 

Total Jobs Created: 5,738 (Includes Direct, Indirect, and Induced) 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18 2018 

Reference No.: 1.2 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: MEETING MINUTES FOR JUNE 27-28, 2018 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the August 15-16, 2018 Commission meeting? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the August 15-16, 2018 
Commission meeting. 

BACKGROUND:  

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 
Attachment A: August 15-16, 2018 Meeting Minutes 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting:    October 17-18, 2018 

Reference No.: 1.5 
Action 

Published Date:    October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
 Associate Governmental 
Program Analyst 

Subject: COMMISSIONER MEETINGS FOR COMPENSATION 

ISSUE: 

Should the California Transportation Commission (Commission) approve the following 
Commissioner meetings for compensation as provided below? 

1) Meetings for Compensation for July 2018 (Attachment A)
2) Meetings for Compensation for August 2018 (Attachment B)
3) Amended Meetings for Compensation for June 2018 (Attachment C)

RECOMMENDATION: 

Staff recommends that the Commission approve the Commissioner meetings for 
compensation as provided above. 

BACKGROUND: 

Per Government Code Section 14509, each member of the Commission shall receive 
compensation of one hundred dollars ($100) per day, but not to exceed eight hundred 
dollars ($800) for any Commission business authorized by the Commission during any 
month, plus the necessary expenses incurred by the member in the performance of the 
member’s duties when a majority of the Commission approves the compensation by a 
recorded vote.  The need for up to eight days per diem per month is unique to the 
Commission in that its members must evaluate projects and issues throughout the state in 
order to carry out its responsibilities.  

Attachments: 
Attachment A: Meetings for Compensation for July 2018  
Attachment B: Meetings for Compensation for August 2018 
Attachment C: Amended Meetings for Compensation for June 2018 

Tab 4
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

ATTACHMENT A 
 

MEETINGS FOR COMPENSATION  
July 2018  

 
Bob Alvarado 
 
• No meetings reported at this time. 

 
Yvonne Burke 

 
• No meetings reported at this time. 

Lucetta Dunn 
 

• July 23 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• July 23 – Teleconference with Commission Staff Re: Project Delivery Committee Meeting. 

Irvine 
• July 24 – Attended the Vehicle Miles Traveled Event. Newport Beach 
• July 30 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• July 31 – Panelist for Future of Transportation in California Conference. Anaheim 
 
Jim Earp 
 
• July 23 – Teleconference with Commission Staff Re: Project Delivery Committee Meeting. 

Roseville 
 

James Ghielmetti 
 
• July 11 – Meeting with Metropolitan Transportation Commissioners Re: Bay Area 

Transportation Program. San Francisco 
• July 23 – Teleconference with Commission Staff Re: Project Delivery Committee Meeting. 

Pleasanton 
 

Carl Guardino 
 
• No meetings reported at this time. 

 
Fran Inman 
 
• July 11 – Panelist Preparation for the California and Germany Bi-lateral Energy 

Conference. City of Industry 
• July 13 – Speaker at the Commission Inland Empire Senate Bill 1 Program. City of 

Industry 
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• July 17 – Attended the Economic Competitiveness of Freight Sector Work Session. 
Sacramento 

• July 20 – Teleconference with Commission Staff Re: Comprehensive Multi-Modal 
Corridor Plan Guidelines. Los Angeles 

• July 23 – Teleconference with Commission and Caltrans Staff Re: Arvin Active 
Transportation Program Project Audit. City of Industry 

• July 24 – Teleconference with Susan Bransen Re: Upcoming Commission Activities. City 
of Industry 

• July 25 – Meeting with Mobility 21 Re: Commission Presentation at the Annual 
Conference. Tustin 

• July 30 – Teleconference with Susan Bransen Re: 2019 Active Transportation Program 
Application Deadline. City of Industry. 

 
Christine Kehoe 

 
• No meetings reported at this time. 

 

Jim Madaffer 
 

• July 11 – Teleconference with San Diego Union Tribune Staff Re: Joint Commission and 
Air Resources Board Meeting. San Diego 

• July 27 – Teleconference with Susan Bransen. Re: Public Records Act Request. San Diego 
 
Joseph Tavaglione 

 
• No meetings reported at this time. 

 
Paul Van Konynenburg 
 
• July 9 – Teleconference with Commission Staff Re: Oakland Active Transportation 

Program Project Issues. Modesto 
• July 23 – Teleconference with Commission Staff Re: Project Delivery Committee Meeting. 

Modesto. 
• July 26 – Teleconference with Commission and Caltrans Staff Re: Right of Way Issues. 

Modesto 
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ATTACHMENT B 

 
MEETINGS FOR COMPENSATION  

August 2018  
 

Regular Commission Meeting Activities: 
 

• August 14 – Joint California, Washington, and Oregon Transportation Commissions Meeting 
in San Francisco. (Commissioner Tavaglione was absent. All other Commissioners attended 
all or part of the meeting) 

• August 15 - Commission Meeting in San Francisco (Commissioner Tavaglione was absent. 
All other Commissioners attended all or part of the meeting) 

• August 16 - Commission Meeting in San Francisco (Commissioner Tavaglione was absent. 
All other Commissioners attended all or part of the meeting) 

 
 

Additional Meetings: 
 

Bob Alvarado 
 
• August 10 – Teleconference with Commission Staff Re: Agenda Briefing. Oakland 

 
Yvonne Burke 

 
• August 8 – Teleconference with Staff from the Los Angeles Metropolitan Transportation 

Authority Re: Commission Agenda Briefing. Los Angeles 
• August 10 – Teleconference with Commission Staff Re: Agenda Briefing. Los Angeles 

 
Lucetta Dunn 

 
•    August 6 – Teleconference with Susan Bransen Re: Commission Matters. Irvine 
• August 7 – Meeting with Mobility 21 Re: Annual Summit. Irvine 
• August 8 – Teleconference with Commission Staff Re: Project Delivery Committee 

Meeting. Irvine 
• August 10 – Teleconference with Commission Staff Re: Agenda Briefing. Irvine 
• August 13 – Attended the Global Land Use and Economic Council Meeting. Los Angeles 
• August 13 – Teleconference with the Orange County Transportation Authority Re: August 

Commission Agenda Items. Irvine 
• August 14 – Toured the GoMentum Autonomous Vehicle Testing Station. Concord 
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Jim Earp 
 
• August 8 – Teleconference with Commission Staff Re: Project Delivery Committee 

Meeting. Roseville 
• August 10 – Teleconference with Commission Staff Re: Chair Briefing. Roseville 
• August 13 – Toured the Golden Gate Bridge South Anchorage House. San Francisco 

 
James Ghielmetti 
 
• August 8 – Teleconference with Commission Staff Re: Project Delivery Committee 

Meeting. Pleasanton 
• August 10 – Teleconference with Commission Staff Re: Agenda Briefing. Pleasanton 
• August 14 – Toured the GoMentum Autonomous Vehicle Testing Station. Concord 
• August 29 – Meeting with Tony Tavares Re: Bay Area Transportation. Pleasanton 

 
Carl Guardino 
 
• No additional meetings reported at this time. 

 
Fran Inman 
 
• August 2 – Teleconference with Susan Bransen Re: August Commission Activities. City of 

Industry 
• August 8 – Teleconference with Los Angeles Metropolitan Transportation Authority Staff 

Re: August Commission Meeting Agenda Items. Los Angeles 
• August 10 – Teleconference with Commission Staff Re: Chair Briefing. City of Industry 
• August 14 – Toured the GoMentum Autonomous Vehicle Testing Station. Concord 
• August 29 – Teleconference with Commission Staff Re: California Energy Commission 

Workshop. City of Industry. 
• August 30 – Attended the California Energy Commission Workshop. Sacramento 
• August 31 – Teleconference with Laurie Berman Re: August Commission Meeting. City of 

Industry. 
 

Christine Kehoe 
 

• No additional meetings reported at this time. 
 
Jim Madaffer 

 
• August 10 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• August 13 – Toured the Golden Gate Bridge South Anchorage House. San Francisco 
• August 24 – Teleconference with Commission and Caltrans Staff Re: Road Charge 

Technical Advisory Committee Meeting Agenda Review. San Diego. 
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Joseph Tavaglione 
 

• No additional meetings reported at this time. 
 
Paul Van Konynenburg 
 
• August 7 – Meeting with Caltrans Re: Commission Meeting Agenda and State Route 12 

Bouldin Island Project Site Visit. Stockton 
• August 10 – Teleconference with Caltrans District 6 Staff Re: Commission Meeting 

Agenda. Modesto 
• August 10 – Teleconference with Commission Staff. Re: Agenda Review. Modesto 
• August 13 - Toured the Golden Gate Bridge South Anchorage House. San Francisco 
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ATTACHMENT C 
 

AMENDED MEETINGS FOR COMPENSATION 
June 2018  

 
Additional Meetings: 

 
 James Earp 
 

• June 5 – Teleconference with Commission Staff Re: Senate Bill 1 Baseline Agreement 
Process. Roseville 

• June 19 – Meeting with Commission Staff Re: Project Delivery Committee Meeting. 
Sacramento 

• June 25 – Teleconference with Commission Staff Re: Chair Briefing. Roseville 
 

Christine Kehoe 
 
• June 19 – Teleconference with Commission Staff, California Walks, California Bicycle 

Coalition, and Climate Resolve Re: Joint Commission and Air Resources Board Meeting. 
San Diego 

• June 25 – Teleconference with Commission Staff Re: Agenda Briefing. San Diego 
• June 25 – Teleconference with San Diego Association of Governments Re: Commission 

Meeting Agenda Items. San Diego 
  

 
 
 
 
 
 
 

 



1.3 

EXECUTIVE DIRECTOR’S REPORT 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 5



1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 6



1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 7



1.7 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 8



1.11 

REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 9



1.8 

REPORT BY REGIONAL 
AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 10



1.9 

REPORT BY RURAL COUNTIES 
TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab  11



1.10 

REPORT BY SELF-HELP COUNTIES 
COALITION MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 12



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.3 
Information 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: INNOVATIONS IN TRANSPORTATION – SAN JOAQUIN COUNTY INTELLIGENT 
MODULAR ROUNDABOUT SYSTEMS 

SUMMARY: 
San Joaquin County Supervisor Chuck Winn will present an overview of the following recent 
innovative programs implemented by the County’s Department of Public Works: 
Intelligent Modular Roundabout Systems 

McHenry Avenue is currently a two-lane, undivided road that runs south-north through the rural 
town of Escalon and the City of Modesto. It serves as a principal arterial for local traffic and as a 
connector between State Route 120 in Escalon and State Route 108 in Stanislaus County.  The 
McHenry Avenue Bridge over the Stanislaus River is one of three regional river crossings in the 
area with the other two located 2.5 and 10 miles away from McHenry Avenue.  In addition to 
connecting communities across two counties, local industrial and agricultural businesses rely on 
McHenry Avenue to transport goods across county lines.  
Last year, the San Joaquin County Department of Public Works, in cooperation with Stanislaus 
County, began constructing improvements along a one-mile section.  The project consists of traffic 
and safety improvements along the McHenry Avenue corridor, especially through the intersection 
at River Road.  The widening operation includes the replacement of two aging and narrow bridges 
across the Stanislaus River and the South San Joaquin Irrigation Canal.  Once the widening and 
bridge replacements are complete, a traffic signal will be installed at McHenry Avenue and River 
Road to install a four-way stop controlled intersection.   
In 2016, the project design was facing unanticipated delays.  The construction start date was 
postponed to the spring of 2017 with an estimated completion date in mid-2020.  This meant local 
motorists and businesses had to wait an additional three years before they could benefit from the 
improvements.  Since 15,000 motorists travel daily through the intersection of McHenry Avenue 
and River Road, four years of traffic congestion was not acceptable to the County.  Therefore, the 
Public Works team devised a temporary plan to relieve traffic congestion until a permanent 
solution was in place.  Since the geometrics of the intersection posed a design challenge, (the 
intersection was confined by a bridge structure to the south and an irrigation canal to the northwest) 
the Public Works team had to think “outside of the box” to find a temporary solution, which 
became known as the Intelligent Modular Roundabout System. 
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Prior to the installation of the temporary roundabout, it took up to 20 minutes during peak times 
to move through the McHenry Avenue and River Road intersection.  After the installation of the 
Intelligent Modular Roundabout, traffic passed through the intersection within five minutes or less.   
San Joaquin County Roadway Incident Notification Program 
In a Public-Private Partnership with Google and Waze, San Joaquin County instituted the San 
Joaquin County Roadway Incident Notification Program.  This program has allowed people to 
better navigate County roadways by utilizing traffic incident information provided via the Waze 
application.  Waze is a Global Positioning System traffic navigation software that works on 
smartphones and tablets to avoid congested routes, and provides turn-by-turn navigation 
information and current travel time and route details from Waze users to find optimal routes in 
real-time.   
The need for real-time travel information on San Joaquin county roads became evident during 
severe storms in January 2017, which flooded and closed many county roads.  Prior to the 
partnership with Waze, San Joaquin County Public Works staff posted road closures on the County 
website.  Through Waze’s Connected Citizens Partnership, the County inputs real-time traffic 
incident information directly to the Waze application, which immediately notifies drivers.   
BACKGROUND: 
The San Joaquin County Department of Public Works is responsible for maintaining and operating 
over 1,600 miles of roadway, 619 major bridges and minor transportation structures, five solid 
waste facilities, street lighting, water, storm drainage and sanitary systems in more than 100 special 
districts.   

 
 
  



 4.33 

PRESENTATION ON THE 
DISTRICT 2 FIRE RECOVERY EFFORTS 

A verbal presentation on this item will be made. 
at the October 17-18, 2018 Commission meeting. 
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To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.1 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jofil Borja 
Assistant Deputy Director 

Subject: STATE AND FEDERAL LEGISLATIVE MATTERS 

ISSUE: 

Should the California Transportation Commission (Commission) accept the staff report on the 
legislation identified and monitored by staff as presented in Attachment A? 

RECOMMENDATION: 

Staff recommends that the Commission accept the attached report on legislation of interest in 
Attachment A. 

BACKGROUND: 

The 2017-18 Legislative Session came to a close on August 31st.  The 2019-20 Legislative Session 
will begin on December 3, 2018. 

The Governor has until September 30th to take action on any bills that have been sent to his desk 
during the 2017-18 session.  All bills passed by the Legislature and not vetoed by the Governor 
will become law on January 1, 2019 unless otherwise stated in the bill. 

A list of bills monitored by staff is presented in Attachment A and is divided into two sections: 

1) An update on high-priority bills that directly impact the Commission’s work, and

2) Other bills that may not have a direct impact on the Commission, but may present
areas of interest, concern, or opportunities.

Please note that bills previously tracked that failed passage or missed any legislative deadlines 
were removed from this list. 
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Update on Bills on which the Commission has taken a formal position: 
Within the attached list of monitored legislation are the bills on which the Commission has adopted 

 a formal position. An update on these bills is presented below:  
 
AB 1756 (Brough) Transportation funding.  
Status: Failed passage.  
This bill would have repealed the Road Repair and Accountability Act of 2017. Because this bill 
would have derailed crucial efforts to repair California’s aging infrastructure, the Commission 
adopted a formal position of oppose at the January meeting.  

 
AB 1901 (Obernolte) California Environmental Quality Act: exemption: roadway projects. 
Status: Failed passage.  
This bill would have extended an existing California Environmental Quality Act (CEQA) 
exemption to January 1, 2023 for projects that would repair, maintain, or make minor alterations 
to an existing roadway, provided that the project is carried out by a city or county with a population 
of less than 100,000 persons. This bill was consistent with a legislative recommendation in the 
Commission’s 2017 Annual Report. The Commission adopted a formal position of support at the 
January meeting.  
 
AB 1905 (Grayson) Environmental quality: judicial review: transportation projects. 
Status: Failed passage. 
This bill would have prohibited a court from staying or enjoining a transportation project that 
would reduce total vehicle miles traveled, and is included in an adopted sustainable communities 
strategy. This bill would have partially advanced one of the Commission’s legislative 
recommendations in its 2017 Annual Report. The Commission adopted a formal position of 
support at the January meeting.  

  
AB 2006 (Eggman) Charge Ahead California Initiative: agricultural worker vanpool 
programs.  
Status: Signed by the Governor. 
This bill requires the State Air Resources Board, in consultation with the State Energy Resources 
Conservation and Development Commission, air pollution control and air quality management 
districts, and the public to require existing agricultural vanpool programs to serve disadvantaged 
communities, to allocate a minimum of 25% of the moneys appropriated for agricultural vanpool 
programs to those programs servicing low-income communities. The Commission adopted a 
formal position of support at the August meeting.  

 
AB 2418 (Mullin) Transportation: emerging transportation technologies: California Smart 
Cities Challenge Grant Program.  
Status: Failed passage. 
This bill would have established the California Smart Cities Challenge Grant Program to 
competitively allocate grants for emerging transportation technology projects. This bill would have 
required the Commission to form a California Smart Cities Challenge Workgroup, and to develop 
guidelines for the program in consultation with the workgroup. This bill was consistent with a 
recommendation in the Commission’s 2017 Annual Report. The Commission adopted a position 
of support in concept at the March meeting.  
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SB 1029 (McGuire) North Coast Railroad Authority. 
Status: Signed by the Governor.  
This bill requires the Transportation Agency, in consultation with the Natural Resources Agency, 
to conduct an assessment of the North Coast Railroad Authority to provide information necessary 
to determine the most appropriate way to dissolve the authority and dispense with its assets and 
liabilities. A report on the assessment is due to the Legislature before July 1, 2020. This bill also 
authorizes the Sonoma-Marin Area Rail Transit District to operate freight service by rail and 
appropriates $4 million from the Public Transportation Account for rail improvements on the 
specified rail corridor. This bill is consistent with a recommendation in the Commission’s 2017 
Annual Report. The Commission adopted a position of support in concept at the March meeting.  

  
SB 1262 (Beall) Construction Manager/General Contractor project delivery method: 
Department of Transportation. 
Status: Signed by the Governor.  
This bill removes the cap on the number of projects for which the Department of Transportation 
may engage in a Construction Manager/General Contractor project delivery method for the 
construction of a highway, bridge, or tunnel. This bill also eliminates the minimum construction 
costs limitation, and specifies that Caltrans must use department employees or consultants to 
perform project design and engineering services on at least 2/3 of the projects delivered by the 
department utilizing the Construction Manager/General Contractor method. The Commission 
adopted a support position at the May meeting. 

 
SB 1328 (Beall) Mileage-based road usage fee. 
Status: Signed by the Governor.  
This bill extends the operation of the Road Usage Charge Technical Advisory Committee 
provisions to January 1, 2023 and requires the technical advisory committee to continue assessing 
the potential for mileage-based revenue collection for California’s roads and highways as an 
alternative to the gas tax system. This bill is consistent with a recommendation in the 
Commission’s 2017 Annual Report. The Commission adopted a formal position of support at the 
March meeting.  

 
Updates on other bills of interest: 
The following bills are presented for information. These bills may not meet the Commission’s 
criteria of addressing a statewide issue or a policy recommendation from the annual report to the 
Legislature; however, these bills may advance the Commission’s policy recommendations on a 
local level or otherwise be of interest: 

 
AB 91 (Cervantes) High-occupancy vehicle lanes 
Status: Signed by the Governor.  
This bill requires the Department of Transportation to report to the transportation policy 
committees of the Legislature, on or before January 1, 2020, on the feasibility and appropriateness 
of limiting the use of high-occupancy vehicle lanes to high-occupancy vehicles and eligible 
vehicles, only during the hours of heavy commuter traffic on both State Route 91 between 
Interstate 15 and Interstate 215 in the County of Riverside, and State Route 60 in the County of 
Riverside. 
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AB 2548 (Friedman) Commute benefit policies: Los Angeles County Metropolitan 
Transportation Authority: South Coast Air Quality Management District. 
Status: Signed by the Governor.  
This bill authorizes the Los Angeles County Metropolitan Transportation Authority, in 
coordination with the South Coast Air Quality Management District, to jointly adopt a commute  
benefit ordinance.  This bill partially supports the Commission’s recommendation for the 
Legislature to expand statutory authority for regions to adopt and implement a regional commuter 
benefits ordinance similar to a successful program in the Bay Area to increase ridesharing, reduce 
greenhouse gas emissions, and advance statewide climate goals. While this bill did not meet the 
Commission’s criteria of addressing a statewide issue, this bill conceptually addresses the intent 
of a legacy recommendation from the Commission’s Annual Report by promoting effective 
partnerships within transportation agencies.  
 
AB 2061 (Frazier) Near-zero-emission and zero-emission vehicles. 
Status: Signed by the Governor.  
This bill authorizes a near zero-emission vehicle (NZEV) or a zero-emission vehicle (ZEV), as 
defined, to exceed axle, tandem, gross, or bridge formula weight limits, up to a 2,000 pound 
maximum, by an amount equal to the difference between the weight of the vehicle attributable to 
the fueling or propulsion system carried by that vehicle and the weight of a comparable diesel tank 
and fueling or propulsion system, only to the extent that it is expressly allowed under federal law. 
 
AB 2734 (Frazier) California Transportation Commission.  
Status: Vetoed by the Governor.  
This bill would have excluded the California Transportation Commission from the Transportation 
Agency, establish it as a separate entity in state government, and require it to act in an independent 
oversight role. The Governor’s veto message on September 14th, reads: “I signed legislation in 
2012 that affirmed the Commission’s independent authority to perform its duties and no evidence 
has been presented which would suggest a need to now change the existing framework.” 
 
Caltrans Property Leases to Provide Homeless Services 
On September 17, 2018, the Governor signed AB 2629 (Eggman), AB 3061 (Gloria), AB 3139 
(Bonta) and SB 519 (Beall), which authorize Caltrans to lease properties in the cities of Stockton, 
San Diego, Oakland, Los Angeles, and San Jose, respectively for one dollar a month, if they are 
used to provide homeless services. The cities outlined in these bills wish to erect temporary shelters 
on these properties as emergency measures. 
The Governor stated that these properties were never meant to be places for people to live and 
directed the Department of Transportation, the Department of Housing and Community 
Development, and the Office of the State Fire Marshal to work in collaboration with these local 
governments to ensure through lease agreements that emergency housing for the homeless is safe, 
that fire and life safety standards are met and that such habitations are temporary.  
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List of bills Commission staff is tracking
Thursday, October 04, 2018

AB 91 (Cervantes D)   High-occupancy vehicle lanes.
Current Text: Chaptered: 9/18/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Would require the Department of Transportation to report to the transportation policy
committees of the Legislature, on or before January 1, 2020, on the feasibility and appropriateness of
limiting the use of high-occupancy vehicle lanes to high-occupancy vehicles and eligible vehicles, as
defined, only during the hours of heavy commuter traffic on both State Route 91 between Interstate
15 and Interstate 215 in the County of Riverside, and State Route 60 in the County of Riverside.

AB 118 (Committee on Budget)   Transportation.
Current Text: Amended: 6/26/2017   html   pdf
Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: This budget trailer bill would establish the Advance Mitigation Account within the State
Transportation Account, and would specify that funding shall be set aside from the SHOPP, but not from
the STIP. This bill would specify that these funds could be used to purchase, or fund the purchase of,
credits from mitigation banks, conservation banks, or in-lieu fee programs approved by one or more
regulatory agencies to provide appropriate mitigation of the anticipated potential impacts of planned
transportation improvements.

AB 636 (Irwin D)   Local streets and roads: expenditure reports.
Current Text: Chaptered: 8/20/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Current law, with limited exceptions, requires each city and county to submit to the
Controller a complete report of expenditures for street and road purposes by October 1 of each year
relative to the preceding fiscal year ending on June 30. This bill would require the report to be
submitted to the Controller by December 1 of each year relative to the preceding fiscal year ending on
June 30.

AB 1395 (Chu D)   State highways: Department of Transportation: litter cleanup and abatement: report.
Current Text: Amended: 8/6/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Dead Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Would require the Department of Transportation, within its maintenance programs relating
to litter cleanup and abatement, to prioritize its litter cleanup and abatement efforts based on certain
key indicators. The bill would also require the department, on or before January 1, 2020, to conduct an
assessment of the problem of litter on state highways and to make a specified report to the
Legislature on its findings. The bill would require the department to consult with interested
stakeholders that may include city and county officials in the development of the report.

AB 1901 (Obernolte R)   California Environmental Quality Act: exemption: roadway projects.
Current Text: Amended: 4/18/2018   html   pdf
Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: The California Environmental Quality Act (CEQA) requires a lead agency to prepare and
certify an environmental impact report on a project that it proposes to carry out or approve that may
have a significant effect on the environment, or to adopt a negative declaration if it finds that the
project will not have that effect. A lead agency must prepare a mitigated negative declaration for a
project that may have a significant effect on the environment. Current law exempts from these
requirements, until January 1, 2020, a project to repair, maintain, or make minor alterations to an
existing roadway, if the project is carried out by a city or county with a population of less than 100,000
persons, would improve public safety, and meets other specifications. This bill would extend this
exemption to January 1, 2023 and would additionally require that an exempt project would not
increase vehicle miles traveled.

AB 1905 (Grayson D)   Environmental quality: judicial review: transportation projects.
Current Text: Amended: 3/12/2018   html   pdf
Desk Dead Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: This bill would prohibit a court from staying or enjoining a transportation project on the
Page 1/5
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basis of greenhouse gas emissions if that project would reduce total vehicle miles traveled, is included
in a sustainable communities strategy, and for which an environmental impact report has been
certified, unless the court makes specified findings.

 

  AB 2006 (Eggman D)   Charge Ahead California Initiative: agricultural worker vanpool programs.
  Current Text: Chaptered: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require the State Air Resources Board, in consultation with the State Energy
Resources Conservation and Development Commission, air pollution control and air quality
management districts, and the public, to require existing agricultural vanpool programs to serve
disadvantaged communities, as defined, and low-income communities, as defined, and to allocate a
minimum of 25% of the moneys appropriated for agricultural vanpool programs to those programs
servicing low-income communities.

 

  AB 2061 (Frazier D)   Near-zero-emission and zero-emission vehicles.
  Current Text: Chaptered: 9/20/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current state and federal law sets specified limits on the total gross weight imposed on the
highway by a vehicle with any group of 2 or more consecutive axles. Current federal law authorizes a
vehicle operated by an engine fueled primarily by natural gas to exceed these weight limits by an
amount equal to the difference between the weight of the vehicle attributable to the natural gas tank
and fueling system carried by that vehicle and the weight of a comparable diesel tank and fueling
system. Under existing federal law, the maximum gross vehicle weight of that vehicle may not exceed
82,000 pounds. This bill would, to the extent expressly authorized by federal law, authorize a near-
zero-emission vehicle or a zero-emission vehicle, as defined, to exceed the weight limits on the power
unit by up to 2,000 pounds.

 

  AB 2145 (Reyes D)   Vehicular air pollution.
  Current Text: Chaptered: 9/22/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would add as eligible projects for the California Clean Truck, Bus, and Off-Road Vehicle and
Equipment Technology Program those projects that support grid integration and integrated storage
solutions and charging management demonstration and analytics. The bill would additionally require
the energy commission, as part of the guidance developed for the program, to advise the State Air
Resources Board on to how to allocate moneys for vehicle charging infrastructure consistent with the
energy commission’s investment plan strategies on charging infrastructure that is part of the California
Alternative and Renewable Fuel, Vehicle Technology, Clean Air, and Carbon Reduction Act of 2007.

 

  AB 2272 (Mayes R)   State highways: relinquishment.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the California Transportation Commission to relinquish to the City of Palm
Springs any portion, or the entirety, of Route 111 within its city limits, upon terms and conditions the
commission finds to be in the best interests of the state, if the department and the city enter into an
agreement providing for that relinquishment.

 

  AB 2447 (Reyes D)   California Environmental Quality Act: land use: environmental justice.
  Current Text: Vetoed: 10/1/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would, except as provided, require a lead agency that is preparing an EIR or a negative
declaration to provide certain notices required by CEQA to owners and occupants of property located
within1/2 mile of any parcel or parcels, and to any schools located within one mile of any parcel or
parcels, on which is located a project involving an industrial or equivalent land use, as defined, within a
disadvantaged community or within 1/2 mile of a disadvantaged community.

 

  AB 2473 (Bonta D)   State Highway Route 185: relinquishment: City of San Leandro.
  Current Text: Chaptered: 9/10/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law authorizes the California Transportation Commission to relinquish all or a
portion of Route 185 in the City of Hayward to that city, as specified, and to relinquish all or a portion
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of Route 185 in the County of Alameda to that county, as specified. This bill would additionally
authorize the commission to relinquish all or a portion of Route 185 in the City of San Leandro to that
city, as specified.

 

  AB 2543 (Eggman D)   State agencies: infrastructure project budget and schedule: Internet Web site
information.

  Current Text: Chaptered: 9/30/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require each state agency or department authorized to undertake any infrastructure
project costing $100,000,000 or more to publicly post on its Internet Web site any change in the cost
or schedule of the project that would result in the project exceeding its established budget by 10
percent or more or being delayed by 12 months or longer. The bill would require that the posted
information describe how much the project is expected to exceed its established budget or delay its
construction schedule.

 

  AB 2548 (Friedman D)   Commute benefit policies: Los Angeles County Metropolitan Transportation
Authority.

  Current Text: Chaptered: 8/20/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law declares that the fostering, continuance, and development of public
transportation systems are a matter of statewide concern. Current law creates the Los Angeles
County Metropolitan Transportation Authority, with various powers and duties with respect to
transportation planning, programming, construction, and operations. This bill would authorize the
authority to adopt, and revise as necessary, a commute benefit ordinance that requires covered
employers operating within the authority’s area with a specified number of employees to offer certain
employees commute benefits, as specified, except that the bill would prohibit the ordinance from
affecting employers covered by certain South Coast Air Quality Management District rules or
regulations.

 

  AB 2614 (Carrillo D)   Outdoor experiences: community access program: grant program.
  Current Text: Vetoed: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require the Natural Resources Agency to develop and implement a community access
program focused on engagement programs, technical assistance, or facilities that maximize safe and
equitable physical admittance, especially for low-income and disadvantaged communities, to natural or
cultural resources, community education programs, or recreational amenities. The bill would authorize
the agency to develop a grant program for innovative transportation projects that provide
disadvantaged and low-income youth with access to outdoor experiences, as specified.

 

  AB 2615 (Carrillo D)   State highway system: parks and recreation: accessibility for bicycles and
pedestrians.

  Current Text: Chaptered: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would, to the extent possible, and where feasible and cost effective, require the
Department of Transportation to partner with appropriate public agencies, including, but not limited to,
the Department of Parks and Recreation, any federal department or agency, and any regional or local
public entity, to develop strategies and plans to improve access for bicycles and pedestrians to federal,
state, regional, and local parks adjacent to or connected to the state highway system.

 

  AB 2629 (Eggman D)   Department of Transportation: airspace under state highways: leases.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would allow the Department of Transportation to lease airspace under the
interchange of Route 4 and Route 5 in San Joaquin County and on the northeast corner of Route 101
and De La Vina Street in the County of Santa Barbara, to a city, county, or other political subdivision or
another state agency for emergency shelter or feeding program purposes, as specified.

 

  AB 2734 (Frazier D)   California Transportation Commission.
  Current Text: Vetoed: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House
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  Summary: Would exclude the California Transportation Commission from the Transportation Agency,
establish it as an entity in state government, and require it to act in an independent oversight role.
The bill would also make conforming changes.

 

  AB 2782 (Friedman D)   California Environmental Quality Act.
  Current Text: Chaptered: 8/24/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: The California Environmental Quality Act (CEQA) requires a lead agency, as defined, to
prepare, or cause to be prepared, and certify the completion of, an environmental impact report on a
project that it proposes to carry out or approve that may have a significant effect on the environment
or to adopt a negative declaration if it finds that the project will not have that effect. This bill would
authorize lead agencies, in describing and evaluating projects, to consider the specific economic, legal,
social, technological, or other benefits of, and the negative impacts of denying, the project.

 

  AB 2851 (Grayson D)   Lead exposure: abatement.
  Current Text: Amended: 8/28/2018   html   pdf
  Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law establishes an action for a public nuisance, which affects an entire community
or neighborhood, or a considerable number of persons, although the extent of the annoyance or
damage inflicted upon individuals may be unequal. Current law authorizes a private party or a public
body to bring an action to abate a public nuisance. This bill would specifically provide that the presence
of lead-based paint on or in private or public residential properties or structures, whether considered
individually, collectively, or in the aggregate, is not a public nuisance.

 

  AB 2865 (Chiu D)   High-occupancy toll lanes: Santa Clara Valley Transportation Authority.
  Current Text: Chaptered: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the Santa Clara Transportation Valley Transportation Authority (VTA) to
apply to the California Transportation Commission pursuant to specified provisions to conduct,
administer, and operate HOT lanes or other toll facilities on State Highway Route 101 and a specified
portion of State Highway Route 280 in the City and County of San Francisco if the San Francisco
County Transportation Authority (SFCTA) approves the facilities before VTA submits an application to
the commission for approval.

 

  AB 3246 (Committee on Transportation)   Transportation: omnibus bill.
  Current Text: Chaptered: 8/24/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would make a number of technical corrections and updates, as well as shift the
program adoption date for the Active Transportation Program from April 1 to July 1 in order to align this
program schedule with other Commission programs and accommodate the additional funding cycle
made possible by SB 1.

 

  SB 989 (Wieckowski D)   State highways: Route 84: relinquishment.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the California Transportation Commission to relinquish to the City of
Fremont a specified portion of Route 84 within its city limits, upon terms and conditions the commission
finds to be in the best interests of the state, if the department and the city enter into an agreement
providing for that relinquishment.

 

  SB 1014 (Skinner D)   California Clean Miles Standard and Incentive Program: zero-emission vehicles.
  Current Text: Chaptered: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would require, by January 1, 2020, the California Air Resources Board to establish a
baseline for emissions of greenhouse gases for vehicles used on the online-enabled applications or
platforms by transportation network companies on a per-passenger-mile basis. The bill would also
require, by January 1, 2021, the Air Resources Board to establish annual targets and goals starting in
2023 for the reduction under that baseline for emissions of greenhouse gases per passenger mile
driven on behalf of a transportation network company.
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  SB 1029 (McGuire D)   North Coast Railroad Authority.
  Current Text: Chaptered: 9/29/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would require the North Coast Railroad Authority, before April 1, 2019, to transfer
its rights, privileges, and responsibilities, excluding any pre-existing liability related to debt, litigation,
or contractual obligations, relating to both its right-of-way south of a point in the City of Willits and the
railroad assets the authority owns to the Sonoma-Marin Area Rail Transit District, and to transfer its
rights, privileges, and responsibilities, excluding any preexisting liability related to debt, litigation, or
contractual obligations, relating to its right-of-way north of that point in the City of Willits to the
Department of Transportation. The bill would abolish the authority after those transfers are made.

 

  SB 1262 (Beall D)   Construction Manager/General Contractor project delivery method: Department of
Transportation.

  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would remove the cap on the number of projects for which the Department of
Transportation may engage in a Construction Manager/General Contractor project delivery method for
the construction of a highway, bridge, or tunnel. This bill would also eliminate the minimum construction
costs limitation, and specify that Caltrans must use department employees or consultants to perform
project design and engineering services on at least 2/3 of the projects delivered by the department
utilizing the Construction Manager/General Contractor method.

 

  SB 1328 (Beall D)   Mileage-based road usage fee.
  Current Text: Chaptered: 9/22/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would extend the operation of the Road Usage Charge Technical Advisory
Committee provisions from January 1, 2019, until January 1, 2023. This bill would require the Technical
Advisory Committee to continue to assess the potential for mileage-based revenue collection for
California's roads and highways as an alternative to the gas tax system.

 

  SCR 90 (Roth D)   Joseph Tavaglione Interchange.
  Current Text: Amended: 1/29/2018   html   pdf
  Desk Policy Fiscal Floor Dead Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This measure would designate the interchange where State Highway Routes 60 and 91
meet Interstate 215 in the County of Riverside as the Joseph Tavaglione Interchange. The measure
would request the Department of Transportation to determine the cost of appropriate signs showing
this special designation and, upon receiving donations from nonstate sources covering that cost, to
erect those signs.

Total Measures: 28
Total Tracking Forms: 28
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List of bills Commission staff is tracking
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AB 91 (Cervantes D)   High-occupancy vehicle lanes.
Current Text: Chaptered: 9/18/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Would require the Department of Transportation to report to the transportation policy
committees of the Legislature, on or before January 1, 2020, on the feasibility and appropriateness of
limiting the use of high-occupancy vehicle lanes to high-occupancy vehicles and eligible vehicles, as
defined, only during the hours of heavy commuter traffic on both State Route 91 between Interstate
15 and Interstate 215 in the County of Riverside, and State Route 60 in the County of Riverside.

AB 118 (Committee on Budget)   Transportation.
Current Text: Amended: 6/26/2017   html   pdf
Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: This budget trailer bill would establish the Advance Mitigation Account within the State
Transportation Account, and would specify that funding shall be set aside from the SHOPP, but not from
the STIP. This bill would specify that these funds could be used to purchase, or fund the purchase of,
credits from mitigation banks, conservation banks, or in-lieu fee programs approved by one or more
regulatory agencies to provide appropriate mitigation of the anticipated potential impacts of planned
transportation improvements.

AB 636 (Irwin D)   Local streets and roads: expenditure reports.
Current Text: Chaptered: 8/20/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Current law, with limited exceptions, requires each city and county to submit to the
Controller a complete report of expenditures for street and road purposes by October 1 of each year
relative to the preceding fiscal year ending on June 30. This bill would require the report to be
submitted to the Controller by December 1 of each year relative to the preceding fiscal year ending on
June 30.

AB 1395 (Chu D)   State highways: Department of Transportation: litter cleanup and abatement: report.
Current Text: Amended: 8/6/2018   html   pdf
Desk Policy Fiscal Floor Desk Policy Dead Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: Would require the Department of Transportation, within its maintenance programs relating
to litter cleanup and abatement, to prioritize its litter cleanup and abatement efforts based on certain
key indicators. The bill would also require the department, on or before January 1, 2020, to conduct an
assessment of the problem of litter on state highways and to make a specified report to the
Legislature on its findings. The bill would require the department to consult with interested
stakeholders that may include city and county officials in the development of the report.

AB 1901 (Obernolte R)   California Environmental Quality Act: exemption: roadway projects.
Current Text: Amended: 4/18/2018   html   pdf
Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: The California Environmental Quality Act (CEQA) requires a lead agency to prepare and
certify an environmental impact report on a project that it proposes to carry out or approve that may
have a significant effect on the environment, or to adopt a negative declaration if it finds that the
project will not have that effect. A lead agency must prepare a mitigated negative declaration for a
project that may have a significant effect on the environment. Current law exempts from these
requirements, until January 1, 2020, a project to repair, maintain, or make minor alterations to an
existing roadway, if the project is carried out by a city or county with a population of less than 100,000
persons, would improve public safety, and meets other specifications. This bill would extend this
exemption to January 1, 2023 and would additionally require that an exempt project would not
increase vehicle miles traveled.

AB 1905 (Grayson D)   Environmental quality: judicial review: transportation projects.
Current Text: Amended: 3/12/2018   html   pdf
Desk Dead Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

Summary: This bill would prohibit a court from staying or enjoining a transportation project on the
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basis of greenhouse gas emissions if that project would reduce total vehicle miles traveled, is included
in a sustainable communities strategy, and for which an environmental impact report has been
certified, unless the court makes specified findings.

 

  AB 2006 (Eggman D)   Charge Ahead California Initiative: agricultural worker vanpool programs.
  Current Text: Chaptered: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require the State Air Resources Board, in consultation with the State Energy
Resources Conservation and Development Commission, air pollution control and air quality
management districts, and the public, to require existing agricultural vanpool programs to serve
disadvantaged communities, as defined, and low-income communities, as defined, and to allocate a
minimum of 25% of the moneys appropriated for agricultural vanpool programs to those programs
servicing low-income communities.

 

  AB 2061 (Frazier D)   Near-zero-emission and zero-emission vehicles.
  Current Text: Chaptered: 9/20/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current state and federal law sets specified limits on the total gross weight imposed on the
highway by a vehicle with any group of 2 or more consecutive axles. Current federal law authorizes a
vehicle operated by an engine fueled primarily by natural gas to exceed these weight limits by an
amount equal to the difference between the weight of the vehicle attributable to the natural gas tank
and fueling system carried by that vehicle and the weight of a comparable diesel tank and fueling
system. Under existing federal law, the maximum gross vehicle weight of that vehicle may not exceed
82,000 pounds. This bill would, to the extent expressly authorized by federal law, authorize a near-
zero-emission vehicle or a zero-emission vehicle, as defined, to exceed the weight limits on the power
unit by up to 2,000 pounds.

 

  AB 2145 (Reyes D)   Vehicular air pollution.
  Current Text: Chaptered: 9/22/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would add as eligible projects for the California Clean Truck, Bus, and Off-Road Vehicle and
Equipment Technology Program those projects that support grid integration and integrated storage
solutions and charging management demonstration and analytics. The bill would additionally require
the energy commission, as part of the guidance developed for the program, to advise the State Air
Resources Board on to how to allocate moneys for vehicle charging infrastructure consistent with the
energy commission’s investment plan strategies on charging infrastructure that is part of the California
Alternative and Renewable Fuel, Vehicle Technology, Clean Air, and Carbon Reduction Act of 2007.

 

  AB 2272 (Mayes R)   State highways: relinquishment.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the California Transportation Commission to relinquish to the City of Palm
Springs any portion, or the entirety, of Route 111 within its city limits, upon terms and conditions the
commission finds to be in the best interests of the state, if the department and the city enter into an
agreement providing for that relinquishment.

 

  AB 2447 (Reyes D)   California Environmental Quality Act: land use: environmental justice.
  Current Text: Vetoed: 10/1/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would, except as provided, require a lead agency that is preparing an EIR or a negative
declaration to provide certain notices required by CEQA to owners and occupants of property located
within1/2 mile of any parcel or parcels, and to any schools located within one mile of any parcel or
parcels, on which is located a project involving an industrial or equivalent land use, as defined, within a
disadvantaged community or within 1/2 mile of a disadvantaged community.

 

  AB 2473 (Bonta D)   State Highway Route 185: relinquishment: City of San Leandro.
  Current Text: Chaptered: 9/10/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law authorizes the California Transportation Commission to relinquish all or a
portion of Route 185 in the City of Hayward to that city, as specified, and to relinquish all or a portion
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of Route 185 in the County of Alameda to that county, as specified. This bill would additionally
authorize the commission to relinquish all or a portion of Route 185 in the City of San Leandro to that
city, as specified.

 

  AB 2543 (Eggman D)   State agencies: infrastructure project budget and schedule: Internet Web site
information.

  Current Text: Chaptered: 9/30/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require each state agency or department authorized to undertake any infrastructure
project costing $100,000,000 or more to publicly post on its Internet Web site any change in the cost
or schedule of the project that would result in the project exceeding its established budget by 10
percent or more or being delayed by 12 months or longer. The bill would require that the posted
information describe how much the project is expected to exceed its established budget or delay its
construction schedule.

 

  AB 2548 (Friedman D)   Commute benefit policies: Los Angeles County Metropolitan Transportation
Authority.

  Current Text: Chaptered: 8/20/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law declares that the fostering, continuance, and development of public
transportation systems are a matter of statewide concern. Current law creates the Los Angeles
County Metropolitan Transportation Authority, with various powers and duties with respect to
transportation planning, programming, construction, and operations. This bill would authorize the
authority to adopt, and revise as necessary, a commute benefit ordinance that requires covered
employers operating within the authority’s area with a specified number of employees to offer certain
employees commute benefits, as specified, except that the bill would prohibit the ordinance from
affecting employers covered by certain South Coast Air Quality Management District rules or
regulations.

 

  AB 2614 (Carrillo D)   Outdoor experiences: community access program: grant program.
  Current Text: Vetoed: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would require the Natural Resources Agency to develop and implement a community access
program focused on engagement programs, technical assistance, or facilities that maximize safe and
equitable physical admittance, especially for low-income and disadvantaged communities, to natural or
cultural resources, community education programs, or recreational amenities. The bill would authorize
the agency to develop a grant program for innovative transportation projects that provide
disadvantaged and low-income youth with access to outdoor experiences, as specified.

 

  AB 2615 (Carrillo D)   State highway system: parks and recreation: accessibility for bicycles and
pedestrians.

  Current Text: Chaptered: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would, to the extent possible, and where feasible and cost effective, require the
Department of Transportation to partner with appropriate public agencies, including, but not limited to,
the Department of Parks and Recreation, any federal department or agency, and any regional or local
public entity, to develop strategies and plans to improve access for bicycles and pedestrians to federal,
state, regional, and local parks adjacent to or connected to the state highway system.

 

  AB 2629 (Eggman D)   Department of Transportation: airspace under state highways: leases.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would allow the Department of Transportation to lease airspace under the
interchange of Route 4 and Route 5 in San Joaquin County and on the northeast corner of Route 101
and De La Vina Street in the County of Santa Barbara, to a city, county, or other political subdivision or
another state agency for emergency shelter or feeding program purposes, as specified.

 

  AB 2734 (Frazier D)   California Transportation Commission.
  Current Text: Vetoed: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House
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  Summary: Would exclude the California Transportation Commission from the Transportation Agency,
establish it as an entity in state government, and require it to act in an independent oversight role.
The bill would also make conforming changes.

 

  AB 2782 (Friedman D)   California Environmental Quality Act.
  Current Text: Chaptered: 8/24/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: The California Environmental Quality Act (CEQA) requires a lead agency, as defined, to
prepare, or cause to be prepared, and certify the completion of, an environmental impact report on a
project that it proposes to carry out or approve that may have a significant effect on the environment
or to adopt a negative declaration if it finds that the project will not have that effect. This bill would
authorize lead agencies, in describing and evaluating projects, to consider the specific economic, legal,
social, technological, or other benefits of, and the negative impacts of denying, the project.

 

  AB 2851 (Grayson D)   Lead exposure: abatement.
  Current Text: Amended: 8/28/2018   html   pdf
  Desk Policy Fiscal Floor Desk Dead Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law establishes an action for a public nuisance, which affects an entire community
or neighborhood, or a considerable number of persons, although the extent of the annoyance or
damage inflicted upon individuals may be unequal. Current law authorizes a private party or a public
body to bring an action to abate a public nuisance. This bill would specifically provide that the presence
of lead-based paint on or in private or public residential properties or structures, whether considered
individually, collectively, or in the aggregate, is not a public nuisance.

 

  AB 2865 (Chiu D)   High-occupancy toll lanes: Santa Clara Valley Transportation Authority.
  Current Text: Chaptered: 9/18/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the Santa Clara Transportation Valley Transportation Authority (VTA) to
apply to the California Transportation Commission pursuant to specified provisions to conduct,
administer, and operate HOT lanes or other toll facilities on State Highway Route 101 and a specified
portion of State Highway Route 280 in the City and County of San Francisco if the San Francisco
County Transportation Authority (SFCTA) approves the facilities before VTA submits an application to
the commission for approval.

 

  AB 3246 (Committee on Transportation)   Transportation: omnibus bill.
  Current Text: Chaptered: 8/24/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would make a number of technical corrections and updates, as well as shift the
program adoption date for the Active Transportation Program from April 1 to July 1 in order to align this
program schedule with other Commission programs and accommodate the additional funding cycle
made possible by SB 1.

 

  SB 989 (Wieckowski D)   State highways: Route 84: relinquishment.
  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Would authorize the California Transportation Commission to relinquish to the City of
Fremont a specified portion of Route 84 within its city limits, upon terms and conditions the commission
finds to be in the best interests of the state, if the department and the city enter into an agreement
providing for that relinquishment.

 

  SB 1014 (Skinner D)   California Clean Miles Standard and Incentive Program: zero-emission vehicles.
  Current Text: Chaptered: 9/14/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would require, by January 1, 2020, the California Air Resources Board to establish a
baseline for emissions of greenhouse gases for vehicles used on the online-enabled applications or
platforms by transportation network companies on a per-passenger-mile basis. The bill would also
require, by January 1, 2021, the Air Resources Board to establish annual targets and goals starting in
2023 for the reduction under that baseline for emissions of greenhouse gases per passenger mile
driven on behalf of a transportation network company.
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  SB 1029 (McGuire D)   North Coast Railroad Authority.
  Current Text: Chaptered: 9/29/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: Current law creates the North Coast Railroad Authority with various powers and duties
relating to rail service in the north coast area of the state, including the authorization to acquire, own,
operate, and lease real and personal property reasonably related to the operation and maintenance
of railroads. This bill would require the Transportation Agency, in consultation with the Natural
Resources Agency, upon the appropriation of moneys by the Legislature for these purposes, to
conduct an assessment of the North Coast Railroad Authority to provide information necessary to
determine the most appropriate way to dissolve the authority and dispense with its assets and
liabilities, and to report on the assessment to the Legislature before July 1, 2020.

 

  SB 1262 (Beall D)   Construction Manager/General Contractor project delivery method: Department of
Transportation.

  Current Text: Chaptered: 9/17/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would remove the cap on the number of projects for which the Department of
Transportation may engage in a Construction Manager/General Contractor project delivery method for
the construction of a highway, bridge, or tunnel. This bill would also eliminate the minimum construction
costs limitation, and specify that Caltrans must use department employees or consultants to perform
project design and engineering services on at least 2/3 of the projects delivered by the department
utilizing the Construction Manager/General Contractor method.

 

  SB 1328 (Beall D)   Mileage-based road usage fee.
  Current Text: Chaptered: 9/22/2018   html   pdf
  Desk Policy Fiscal Floor Desk Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This bill would extend the operation of the Road Usage Charge Technical Advisory
Committee provisions from January 1, 2019, until January 1, 2023. This bill would require the Technical
Advisory Committee to continue to assess the potential for mileage-based revenue collection for
California's roads and highways as an alternative to the gas tax system.

 

  SCR 90 (Roth D)   Joseph Tavaglione Interchange.
  Current Text: Amended: 1/29/2018   html   pdf
  Desk Policy Fiscal Floor Dead Policy Fiscal Floor Conf.

Conc. Enrolled Vetoed Chaptered
1st House 2nd House

  Summary: This measure would designate the interchange where State Highway Routes 60 and 91
meet Interstate 215 in the County of Riverside as the Joseph Tavaglione Interchange. The measure
would request the Department of Transportation to determine the cost of appropriate signs showing
this special designation and, upon receiving donations from nonstate sources covering that cost, to
erect those signs.

Total Measures: 28
Total Tracking Forms: 28
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

SUMMARY: 

Outlined below is an update for the California Transportation Commission (Commission) 
concerning topics related to transportation funding in the State of California (State). 
This information is intended to supplement portions of the verbal presentation on this 
item. 

BACKGROUND: 

As of August 31, 2018, the Commission has allocated approximately $2.5 billion toward 183 
projects in Fiscal Year 2018-19.  Adjustments totaled approximately negative $5 million, leaving 
approximately $4.3 billion (64 percent) in remaining allocation capacity. 

2018-19 Capital Allocations vs. Capacity 
Summary through 

August 31, 2018 
($ in millions) 

SHOPP STIP AERO LPP SCCP TCEP ATP TIRCP BONDS TOTAL
Allocation 
Capacity $3,149 $501 $5 $355 $486 $729 $316 $1,160 $195 $6,896 
Total 
Votes 1,393 417 1 108 196 235 7 122 0 2,479 
Authorized 
Changes1,2 -5 0 0 0 0 0 0 0 0 -5 
Remaining 
Capacity $1,761 $84 $4 $247 $290 $494 $309      $1,038 $195 $4,422 
Note: Amounts may not sum to totals due to independent rounding. 

1 Authorized changes include project increases and decreases through July 31, 2018, pursuant to the Commission's 
G-12 process and project rescissions.
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PROJECT SAVINGS REPORT (G-12): 

Through July 31, 2018, the California Department of Transportation (Department) has processed 
changes to capital construction budgets for both the State Transportation Improvement Program 
(STIP) and the State Highway Operation and Protection Program (SHOPP). The SHOPP 
experienced a decrease of approximately $5.2 million of the programmed amounts. This is the 
result of increases to 12 projects and decreases to 16 projects.  

Savings is added to, or subtracted from, current year capacity in order to make funding immediately 
available for advancements and project cost increases.  These amounts appear under “Authorized 
Changes,” in the Capital Allocation vs. Capacity Summary on the preceding page. 
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Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Laura Pennebaker 
Associate Deputy Director 

Subject: NORTHERN CALIFORNIA HEARING – DRAFT COMPREHENSIVE 
MULTIMODAL CORRIDOR PLAN GUIDELINES 

SUMMARY: 

Pursuant to Streets and Highway Code Section 2391, a project receiving funding from the 
Solutions for Congested Corridors Program must be part of a comprehensive corridor plan 
designed to reduce congestion in highly traveled corridors by providing more transportation 
choices for residents, commuters, and visitors to the area of the corridor, while preserving the 
character of the local community and creating opportunities for neighborhood enhancement 
projects. The California Transportation Commission (Commission) initiated development of the 
Comprehensive Multimodal Corridor Plan Guidelines to provide guidance for program applicants 
regarding plan process and content, and to help ensure corridor plans conform to state statutory 
requirements for this program. The Comprehensive Multimodal Corridor Plan Guidelines will be 
incorporated by reference into the Solutions for Congested Corridor Program Guidelines as part 
of the next program guidelines update in 2019.  

Since July 2018, the Commission has been working in consultation and collaboration with the 
California Department of Transportation (Caltrans), the California Air Resources Board and other 
state agencies, Regional Transportation Planning Agencies, Metropolitan Planning Organizations, 
and local governments, as well as individuals and organizations representing technology, 
environmental, and social equity perspectives on the development of the Draft Comprehensive 
Multimodal Corridor Plan Guidelines. The Commission also held several stakeholder workshops 
to receive feedback. The draft guidelines as presented in Attachment A represent the second draft 
circulated for review with comments due on October 15, 2018. 

Per statutory requirements, prior to adopting the Comprehensive Multimodal Corridor Plan 
Guidelines, the Commission shall conduct at least one public hearing in northern California and 
one public hearing in southern California to review and provide an opportunity for public 
comment. This informational item serves as the required northern California hearing. The southern 
California hearing is scheduled for December 5-6, 2018 in Riverside. Commission staff anticipates 
requesting that the Commission adopt final guidelines at that time.  
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BACKGROUND: 
 

The primary objective of the Solutions for Congested Corridors Program is to fund projects 
designed to reduce congestion in highly traveled and highly congested corridors through 
performance improvements that balance transportation improvements, community impacts, and 
that provide environmental benefits. Statute requires that program funding shall be available for 
projects that make specific performance improvements and that are part of a comprehensive 
corridor plan designed to reduce congestion in highly traveled corridors by providing more 
transportation choices for residents, commuters, and visitors to the area of the corridor while 
preserving the character of the local community and creating opportunities for neighborhood 
enhancement projects.  The purpose of the Comprehensive Multimodal Corridor Plan Guidelines 
is to provide guidance for program applicants regarding the statutory requirements for 
comprehensive corridor plans utilized by agencies to apply for funding through the Solutions for 
Congested Corridors Program.  
 
The Commission has undertaken the preparation of Comprehensive Multimodal Corridor Plan 
Guidelines in consultation with Caltrans, the California Air Resources Board, as well as other state 
agencies, regional and local government representatives and other transportation stakeholders. The 
Commission kicked off development of the Comprehensive Multimodal Corridor Plan Guidelines 
by holding stakeholder workshops July 16th and 20th in Sacramento and Los Angeles, respectively 
to outline the statutory framework for this effort as well as explain and get stakeholder feedback 
on the guidelines development process, scope, and timeline for completion. Both workshops were 
accessible via teleconference. Workshop attendees included staff from state, regional, and local 
agencies, as well as individuals and organizations representing technology, environmental, and 
social equity perspectives. The first draft of the Corridor Plan Guidelines was released for public 
comment on August 13th and comments were due August 27th. Comments were received from 18 
organizations and were posted on the Commission’s website at:  
 
http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/.  
 
The Commission held two additional workshops September 11th and 14th in Sacramento and  
Los Angeles to discuss stakeholder feedback received on the August draft. These workshops were 
also accessible via webinar and teleconference. The Draft Comprehensive Multimodal Corridor 
Plan Guidelines as presented in Attachment A were released for public review on September 28, 
2018 with comments accepted through October 15, 2018. The Commission will incorporate final 
stakeholder feedback prior to transmitting the draft guidelines to the Joint Legislative Budget 
Committee and the transportation policy committees in the Senate and the Assembly no later than 
30 days in advance of the Commission’s planned adoption of the guidelines anticipated at the 
December 5-6, 2018 meeting.  

 
The Draft Comprehensive Multimodal Corridor Plan Guidelines are based on the statutory 
requirements presented in Streets and Highways Code Sections 2391-2394 and reflect stakeholder 
consensus on language whenever possible. The Comprehensive Multimodal Corridor Plan 
Guidelines have been designed for statewide applicability and do not propose a one-size fits all 
approach to the preparation of comprehensive multimodal corridor plans. Planning practice 

http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/
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examples have been included as appropriate to help promote resource and information sharing 
among agencies that are responsible for preparing these types of plans.  

 
Caltrans is also in the process of preparing a statewide Corridor Planning Guidebook for the 
development of long-range multimodal corridor plans associated with the State Highway System. 
This guidebook will provide direction to Caltrans staff preparing corridor plans in collaboration 
with regional and local partners and will be relevant beyond the Solutions for Congested Corridors 
Program. The initial intent was for both Caltrans and the Commission to develop their respective 
guidance documents in parallel and both agencies conducted joint stakeholder workshops in July 
and September. The Commission’s Comprehensive Multimodal Corridor Plan Guidelines 
reference Caltrans Corridor Planning Guidebook as one example of how the comprehensive 
multimodal corridor planning process could be undertaken. Caltrans intends to release a public 
draft of their Corridor Planning Guidebook for review and comment by the end of 2018.  
 
 

Attachments:   
- Attachment A: Draft 2018 Comprehensive Multimodal Corridor Plan Guidelines 
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1. Authority and Purpose  

The Road Repair and Accountability Act of 2017, or Senate Bill (SB) 1 (Beall, Chapter 5, Statutes 
of 2017) created the Solutions for Congested Corridors Program (Congested Corridors Program) 
which continuously appropriates two hundred and fifty million dollars ($250,000,000) annually.  
Funds are allocated by the California Transportation Commission (Commission) to projects 
designed to achieve a balanced set of transportation, environmental, and community access 
improvements within highly congested and highly traveled corridors throughout the state.  

The Commission adopted the 2018 Solutions for Congested Corridors Program Guidelines 
(program guidelines) on December 6, 2017. These program guidelines describe the policy, 
standards, criteria, and procedures for the development, adoption, and management of the 
program. The program guidelines are available online at: 
http://www.catc.ca.gov/programs/sb1/sccp/. The program guidelines were developed in 
consultation with the California Air Resources Board, the California Department of Transportation 
(Caltrans), and other state agencies, as well as Regional Transportation Planning Agencies, 
Metropolitan Planning Organizations, advocacy groups, and other transportation stakeholders. 

California Streets and Highways Code Sections 2391-2397 specifically address the statutory 
requirements for the Congested Corridors Program.  Statute requires that funding shall be 
available for projects that makes specific performance improvements and are part of a 
comprehensive corridor plan designed to reduce congestion in highly traveled corridors by 
providing more transportation choices for residents, commuters, and visitors to the area of the 
corridor while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects.  

These Comprehensive Multimodal Corridor Plan Guidelines (plan guidelines) serve as a 
companion document to the Commission’s adopted Solutions for Congested Corridors Program 
Guidelines. The Commission continually seeks to improve the programs under its purview by 
engaging stakeholders to refine and enhance program guidance and processes for subsequent 
program cycles. The Commission may amend these plan guidelines after first giving notice of the 
proposed amendments. The Commission will make a reasonable effort to amend the plan 
guidelines prior to the applicable Congested Corridor Program call for projects or may extend the 
deadline for project submission to comply with the amended plan guidelines. 

2. Guidelines Objective 

The primary objective of the Congested Corridors Program is to fund projects designed to reduce 
congestion in highly traveled and highly congested corridors through performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits. These improvements may be on the state highway system, local streets and roads, 
public transit and rail facilities, cycling and pedestrian facilities, required mitigation or restoration, 
or some combination thereof.  

A regional transportation planning agency, or county transportation commission, or authority 
responsible for preparing a regional transportation improvement program under Government 
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Code Section 14527, or Caltrans may nominate congested corridor projects for funding. Statute 
requires the preparation of a comprehensive corridor plan in order for agencies to be able to apply 
for Congested Corridor Program funding. The purpose of the 2018 Comprehensive Multimodal 
Corridor Plan Guidelines is to provide guidance to eligible program applicants regarding the 
statutory requirements for comprehensive corridor plans utilized by agencies to apply for funding 
through the Congested Corridors Program.  

The plan guidelines are also intended to provide implementing agencies with planning practice 
examples of how the planning process could be undertaken and how plan content could be 
developed.  The plan guidelines also identify the method by which the Commission will review 
Multimodal Comprehensive Corridor Plans as part of the Congested Corridors Program 
application process.  These guidelines recognize that technical and financial resources vary 
widely among implementing agencies and do not propose a one size fits all approach to corridor 
planning. 

It is important to note that the first cycle of funding for the Congested Corridors Program was 
programmed by the Commission in May 2018. The first programmed cycle covered a four-year 
period beginning with fiscal year 2017-18 and ending with fiscal year 2020-21. The 2018 
Comprehensive Multimodal Corridor Plan Guidelines will apply to plans covering project 
applications submitted to the Commission for the second cycle of Congested Corridors Program 
funding beginning fiscal year 2021-22. Cycle 2 applications for funding are tentatively due in 
Spring of 2020. The Commission intends to program three years of programming by November 1 
of each even-numbered year (2020, 2022, etc.), which includes two years of new funding. 

3. Guidelines Schedule  

The following schedule lists the major milestones for the development and adoption of the 2018 
Comprehensive Multimodal Corridor Plan Guidelines: 

 

Stakeholder Workshops Round 1  
(Sacramento and Los Angeles) 
 

July 16th and 20th 2018 

 

First Draft Review by Agencies and Stakeholders 
 

August 13th – 27th 2018 
 

Stakeholder Workshops Round 2  
(Sacramento and Los Angeles) 
 

September 11th and 14th 2018 

 

Second Draft Review by Agencies and Stakeholders 
 

September 28th - October 15th 2018 
 

Guidelines Hearing, Northern California  
(Stockton, October Commission Meeting) 
 

October 17th - 18th 2018 

 

Guidelines Hearing, Southern California  
(Riverside, December Commission Meeting) 
 

December 5th - 6th 2018 

 

Adoption of the Guidelines 
 

December 5th - 6th 2018 
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4. Relationship to the Congested Corridors Program Guidelines  

California Streets and Highways Code Sections 2391-2397 state that Congested Corridors 
Program funding “shall be made available for projects that make specific performance 
improvements and are part of a comprehensive corridor plan designed to reduce congestion in 
highly traveled corridors by providing more transportation choices for residents, commuters, and 
visitors to the area of the corridor while preserving the character of the local community and 
creating opportunities for neighborhood enhancement projects.” 

Any eligible agency that will be applying for subsequent cycles of the Congested Corridors 
Program will be expected to adhere to these guidelines during the development of their required 
comprehensive multimodal corridor plan.  

The plan guidelines pertain  to the preparation of the planning document associated with the 
Congested Corridors Program project application. Guidelines for the Congested Corridors 
Program outline the policy, standards, criteria and procedures for the development, adoption and 
management of the funding program and are available online at: 
http://www.catc.ca.gov/programs/sb1/sccp/.  

The plan guidelines serve as a companion document to the funding program guidelines and will 
be incorporated by reference into the funding program guidelines as appropriate. Upon 
Commission adoption of the 2018 Comprehensive Multimodal Corridor Plan Guidelines, this 
document will supersede Section 5 of the 2018 Solutions for Congested Corridors Program 
Guidelines in terms of guidance for the preparation of a comprehensive corridor plan. 

All required application information and specific project evaluation criteria that the Commission 
uses to develop the program and determine eligible projects for funding are outlined in the 
program guidelines. 

5. Relationship to the Caltrans Corridor Planning Guidebook 

The 2018 Comprehensive Multimodal Corridor Plan Guidelines are specific to the requirements 
of the Congested Corridor Program. However, comprehensive multimodal corridor planning is 
conducted by state (Caltrans) and regional, and local government agencies as part of a regularly 
occurring and broader process to identify transportation system needs and solutions that may be 
funded from a variety of state, federal, and local funding sources.  

Pursuant to state and federal law1, Caltrans undertakes a continuing, cooperative, and 
comprehensive statewide transportation planning process to identify and recommend projects 
and strategies that will achieve Caltrans goals and objectives in a collaborative manner. As part 
of this overall statewide transportation planning process, Caltrans Districts around the state 
conduct multimodal corridor planning in cooperation with regional and local partners to identify 
key transportation corridors involving the State Highway System and develop individual corridor 
plans to identify and address corridor needs across a variety of modes. 

                                                           
1 California Government Code Section 65086, Title 23 United State Code Section 135, Title 23 Code of Federal 
Regulations Part 450.320(c) 
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To guide the development of multimodal corridor plans that identify and recommend 
transportation strategies and improvements, Caltrans has developed the Corridor Planning 
Guidebook (guidebook) which clearly states Caltrans’ expectations for its staff regarding 
conducting the multimodal corridor planning process. The guidebook is intended to be used by 
Caltrans Districts statewide, in collaboration with partners, on the development of multimodal 
corridor plans that involve the State Highway System. The Caltrans guidebook outlines an eight-
step process for conducting corridor planning and includes examples of planning methodologies 
that can be used. Since Caltrans’ statewide corridor planning process serves a broader purpose 
and identifies projects that may be funded by a variety of funding sources, the guidebook provides 
more technical detail and planning process guidance than is covered in the Commission’s plan 
guidelines specific to the Congested Corridors Program.  

Comprehensive multimodal corridor plans that address the State Highway System and that are 
utilized to apply for funding from the Congested Corridors Program should consider the Caltrans 
Corridor Planning Guidebook as one example of how the multimodal corridor planning process 
could be undertaken. The Commission recognizes that specific planning methodologies used by 
Caltrans and regional agencies may vary statewide.  

 

6. Agencies Responsible for Developing Comprehensive Multimodal 
Corridor Plans 

 
Comprehensive Multimodal Corridor Plans associated with projects seeking funding from the 
Congested Corridors program may be prepared by a variety of agencies including, but not limited 
to: Caltrans, Metropolitan Planning Organizations, Regional Transportation Planning Agencies, 
Local Governments, Transit Providers, Railroad and Joint Power Authorities  etc. The agency or 
agencies responsible for preparing the plan must, at a minimum, have the authority to plan for 
and/or eventually implement improvements for the transportation system assets covered in the 
plan. However, the agency preparing the plan does not necessarily have to be an agency eligible 
to apply for Congested Corridors funding. The Commission encourages Caltrans and other 
planning partners to work collaboratively to plan, program, implement, operate, and manage 
transportation facilities as an integrated system with the objective of maximizing available 
resources and overall transportation system performance. 

 

7. Comprehensive Multimodal Corridor Planning: Purpose, Goals, and 
Process 

Comprehensive Multimodal Corridor Planning is undertaken to help inform the decision-making 
process and provide communities with an overall vision for the future of the corridor including 
guidance and coordination for future improvements necessary to meet corridor plan goals. 
Corridor planning conducted for the State Highway System must address and be informed by 
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state goals and objectives as outlined in the current California Transportation Plan2, the 
Interregional Transportation Strategic Plan3 and other modal plans, the Caltrans Smart Mobility 
Framework4, the California Freight Mobility Plan5, the California Sustainable Freight Action Plan6, 
California’s Climate Change Scoping Plan7 and other applicable air quality management plans. In 
addition, regional and local goals and objectives as outlined in the regional transportation plan 
and any other relevant regional or local planning frameworks must be considered in the corridor 
plan as well.  

Some examples of state policies and goals that should be considered in the corridor planning 
process include, but are not limited to: 

 Increasing the safety and security of the transportation system for motorized and non-
motorized users.  

 Preserving existing transportation infrastructure 
 Supporting economic development 
 Improving multi-modal mobility and accessibility for all Californians, especially low-

income and disadvantaged communities 
 Reducing greenhouse gas emissions and improving air quality 
 Reducing exposure to toxic air contaminants and criteria air pollutants in communities 

most impacted by air pollution 
 Reducing growth in vehicle miles traveled  
 Prioritizing transportation sustainability 
 Improving public health 
 Increasing active transportation levels (walking, cycling, transit)8 
 Preventing residential and small business displacement 
 Conserving land and natural resources 
 Encouraging sustainable land use patterns 
 Increasing the supply of affordable housing 
 Improving jobs-housing balance 

The applicable Regional Transportation Plan also identifies specific regional goals and objectives 
that must be considered in the corridor planning process.  

 

 

                                                           
2 http://www.dot.ca.gov/hq/tpp/californiatransportationplan2040/ see Table 3 p. 31 for listing of modal plans 
3 http://www.dot.ca.gov/hq/tpp/offices/omsp/system_planning/itsp.html  
4 http://www.dot.ca.gov/hq/tpp/offices/ocp/smf.html  
5 http://www.dot.ca.gov/hq/tpp/offices/ogm/california_freight_mobility_plan.html  
6 http://www.dot.ca.gov/casustainablefreight/theplan.html  
7 https://www.arb.ca.gov/cc/scopingplan/scopingplan.htm  
8 Such as the Caltrans Strategic Management Plan Goals of: By 2020, increasing non-auto modes, tripling cycling, 
doubling walking, and doubling transit (from 2010-12 California Household Travel Survey baseline) 
http://www.dot.ca.gov/perf/library/pdf/Caltrans_Strategic_Mgmt_Plan_033015.pdf  

ATTACHMENT A



 
California Transportation Commission 
DRAFT 2018 Comprehensive Multimodal Corridor Plan Guidelines  
  
  

6 
September 28, 2018 

The corridor planning process begins with developing corridor goals, objectives, and performance 
measures and then generally involves the following steps: 

1.) Developing Scope and Outreach Plan for Stakeholder Input 
2.) Gathering Information 
3.) Conducting Performance Assessment(s) 
4.) Identifying Potential Projects and Strategies 
5.) Analyzing Improvements 
6.) Selecting and Prioritizing Solutions 
7.) Publishing the Corridor Plan 
8.) Monitoring and Evaluating Progress 

For the purposes of the Congested Corridors Program, multimodal corridor planning is defined as 
planning for all modes of transportation (active transportation, public transit, rail, vehicles etc.) 
that are presently used or have the potential to move people and goods within the designated 
corridor 

The Caltrans Corridor Planning Guidebook [link] provides an overview and more detailed 
explanation for each of the corridor planning process steps.   

Objectives of the comprehensive multimodal corridor planning process may include but are not 
limited to: 

 Define multi-modal transportation deficiencies and opportunities for optimizing system 
operations; 

 Identify the types of projects necessary to reduce congestion, improve mobility, and 
optimize multimodal system operations along highly traveled corridors; 

 Identify funding needs; 
 Further state and federal ambient air standards and greenhouse gas emissions reduction 

standards pursuant to the California Global Warming Solutions Act of 2006 (Division 25.5, 
commencing with Section 38550, of the Health and Safety Code) and Senate Bill 375 
(Chapter 728, Statutes of 2008);  

 Preserve the character of local communities and create opportunities for neighborhood 
enhancement; 

 Identify projects that achieve a balanced set of transportation, environmental, and 
community access improvements. 

Corridor planning goals are established as part of the corridor plan scoping effort and are context 
specific based on state and regional goals such as those articulated by the California 
Transportation Plan, the Interregional Transportation Strategic Plan, he Regional Transportation 
Plan, and local area plans as well as feedback from regional and local partners and the public. 
Corridor goals may also be informed by other planning efforts such as mode-specific plans, 
Intelligent Transportation Systems plans, etc.  

The corridor planning process associated with the state highway system provides a unique 
opportunity for Caltrans and its partners to undertake collaborative planning to address strategic 
development of technology and other infrastructure needs. One example would be the 
collaborative identification of strategic corridors to accommodate existing and future broadband 
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internet needs and to further implementation of “Dig Once” policies established by Assembly Bill 
(AB) 1549 (Wood, Chapter 505, Statutes of 2016). This process facilitates the use of technology 
and broadband to reduce vehicle miles traveled, improve mobility, and reduce congestion. More 
information regarding broadband planning resources is available in Appendix A.  

8. Stakeholder and Community Outreach  

Pursuant to SHC Section 2392, a Comprehensive Multimodal Corridor Plan that is utilized by an 
agency to apply for program funds, must be the result of collaboration between state, local, and 
regional partners.  

It is expected when preparing a Comprehensive Multimodal Corridor Plan, agencies will develop 
a stakeholder and community outreach strategy that allows the agency to conduct effective 
outreach with all planning partners and community stakeholders in developing the plan. Agencies 
will consider input from a broad range of stakeholders including those in the private, public, and 
non-profit sectors, the business community, environmental interest groups, public health 
advocates, technology and broadband stakeholders, Tribal Governments and tribal communities, 
as well as social-equity organizations. The outreach strategy must ensure the agency is meeting 
all Title VI requirements and engage communities impacted by the corridor, including strategies 
to engage disadvantaged communities. Specific examples of effective interagency collaboration 
and community outreach techniques are available in Appendix A of these guidelines which covers 
Planning Practice Examples.  

It is recommended that during the plan’s scoping effort, the outreach plan developed identifies 
key opportunities for planning partners and community representatives to engage in the planning 
process.  

A specific focus of the Congested Corridors Program is to fund projects that result from a 
collaborative planning process that serves to identify transportation improvements which reduce 
congestion while preserving community character and creating opportunities for neighborhood 
enhancement. Working with local community groups may be a way to identify opportunities for 
neighborhood enhancement while preserving community character.  Interagency collaboration 
and community input during the planning process are critical to addressing that focus.  
Coordination is required between Caltrans and local and regional partners as they work together 
to expand community needs assessments through the Senate Bill 350 implementation process9. 

Although limited, funding to support collaborative planning may be available from a number of 
sources.  For instance, Caltrans’ Sustainable Communities Planning Grants offers funding on a 
competitive basis and can be used to fund corridor planning including robust public engagement 
such as participatory budgeting with community groups.  

 

 

                                                           
9 https://www.arb.ca.gov/msprog/transoptions/sb350_final_guidance_document_022118.pdf  
 

ATTACHMENT A



 
California Transportation Commission 
DRAFT 2018 Comprehensive Multimodal Corridor Plan Guidelines  
  
  

8 
September 28, 2018 

9. Comprehensive Multimodal Corridor Plan Content  

This section is intended to highlight statutory requirements for plans pursuant to the Congested 
Corridors Program and identify key elements, criteria, and performance assessment that should 
be included and addressed.  

There is no specific format that a Comprehensive Multimodal Corridor Plan must meet. Plans 
are unique to the regions in which they are prepared and agencies across the state have 
differing levels of financial and technical resources to dedicate to planning efforts. Plans are 
expected to be specific to a transportation corridor, developed collaboratively with stakeholders, 
and written with a multimodal corridor planning intent. Plans are also expected to provide a clear 
description of the corridor and its geographic extent, incorporate all modes of transportation that 
are presently used or have the potential to move people and goods within the designated 
corridor and be consistent with the Regional Transportation Plan.  

In establishing the Congested Corridors Program, SB 1 cited 5 key examples of “more 
comprehensive approaches to improving congestion in highly traveled corridors.” These plans 
are not intended to cite or recommend any specific projects for program funding or serve as 
exhaustive examples of how all planning criteria are addressed. These plans are offered as 
legislatively identified samples of Comprehensive Multimodal Corridor Plan content.  

1.) I-5 North Coast Corridor (San Diego County)10 
2.) SR-91 and Metrolink Rail Corridor (Riverside and Orange Counties)11 
3.) US 101 and Caltrain Corridor Connecting Silicon Valley and San Francisco12 
4.) US 101 and SMART Rail Multimodal Approaches in Marin and Sonoma Counties13 
5.) Comprehensive Solutions for I-405 in Los Angeles County14 

9.1 Statutory Requirements: 

Pursuant to Streets and Highways Code (SHC), a comprehensive multimodal corridor plan that 
is utilized by eligible applicants to identify a project for potential funding through the Congested 
Corridors program must: 

1.) Be designed to reduce congestion in highly traveled corridors by providing more 
transportation choices for residents, commuters, and visitors to the area of the corridor 
while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects. [SHC 2391] 

2.) Reflect a comprehensive approach to addressing congestion and quality-of-life issues 
within the affected corridor through investment in transportation and related environmental 
solutions. [SHC 2392] 

3.) Be developed in collaboration with state, regional, and local partners. [SHC 2392] 

                                                           
10 http://www.dot.ca.gov/dist11/Env_docs/I-5PWP/2016/march/nccpwptrepfull.pdf  
11 http://www.sr91project.info/ and http://sr91project.info/_pdf/SR-91ImplementationPlan-2015.pdf  
12 https://www.spur.org/publications/spur-report/2017-02-23/caltrain-corridor-vision-plan  
13 http://scta.ca.gov/wp-content/uploads/2017/05/SON-MAR-MultiModal-TLUS-06061997_reduce-ocr.pdf  
14 https://www.metro.net/projects/sepulvedacorridor/ and 
https://www.metro.net/projects/sepulvedacorridor/sepulveda-pass-corridor-systems-planning-study-fcr/  
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4.) Evaluate the following criteria as applicable [SHC 2394] 
 Safety 
 Congestion 
 Accessibility 
 Economic Development and Job Creation and Retention 
 Air Quality and Greenhouse Gas Emissions Reduction 
 Efficient Land Use 

5.) Be consistent with the goals and objectives of the Regional Transportation Plan [SHC 
2393].  

Projects funded through the Congested Corridors Program shall also be “designed to achieve a 
balanced set of transportation, environmental, and community access improvements within highly 
congested travel corridors” [SHC 2391]. Planners may therefore wish to evaluate the balance of 
proposed projects and identify those projects in the plan that best achieve this balance. 

9.2 Key Elements of a Comprehensive Multimodal Corridor Plan 

Elements of a plan should include (but are not limited to) the following, as applicable: 

 Clear demonstration of state, regional, and local collaboration as applicable.  
 Short, medium, and long-term planning horizon 
 Specific corridor objectives 
 Multimodal considerations for and approaches to address transportation system 

deficiencies 
 Identification and evaluation of performance impacts of recommended projects and 

strategies including induced demand analysis of transportation demand resulting from 
highway and local road projects.  

 Consideration and application of a range of performance metrics (such as those outlined 
in Chapter 7 of the 2017 RTP Guidelines15 and project specific performance measures as 
outlined in the Statewide Transportation Improvement Program Guidelines16 as 
applicable) for the set of recommended project and strategies 

 Recommendations and prioritization of multimodal improvements for funding including 
timeline for implementation, with particular emphasis on projects that improve mobility 
while also achieving a balanced set of transportation, environmental and community 
access improvements 

 Recommendation and prioritization of improvements that feed into transportation funding 
programs and the regional transportation planning process 

 Strategies for preserving the character of local community and creating opportunities for 
neighborhood enhancement projects 

 Consistency with the principles of the federal Congestion Management Process17 and 
 Incorporation of the state Congestion Management Program goals for designated 

Congestion Management Agencies. 

                                                           
15 http://www.dot.ca.gov/hq/tpp/offices/orip/rtp/docs/2017RTPGuidelinesforMPOs.pdf  
16 http://www.catc.ca.gov/programs/stip/2018-stip/2018-stip-guidelines-adopted-081617.pdf  
17 https://ops.fhwa.dot.gov/plan4ops/focus_areas/cmp.htm; 23 CFR 450.320(a) and (b).   
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 Consistency with the principles of the California Transportation Plan including the 
Interregional Transportation Strategic Plan, the Caltrans Smart Mobility Framework, 
California’s Climate Change Scoping Plan, and climate adaptation plans. 

 Consistency with the goals and objectives of the regional transportation plan including the 
forecasted development pattern identified in the Sustainable Communities Strategy 
especially in areas identified as high-priority for growth if applicable. 

 Consistency with other applicable regional or local planning frameworks such as local 
jurisdiction land use plans including transit supportive land use plans and policies. 

 Consideration and incorporation of broadband planning, smart mobility framework, and 
Intelligent Transportation Systems (ITS) strategies, as applicable. 
 

9.3 Plan Performance: Criteria and Measurement 

Pursuant to SHC Section 2394, projects funded through the Congested Corridors Program are 
expected to achieve transportation system performance improvements in areas such as: Safety, 
Congestion, Accessibility, Economic Development, Job Creation & Retention, Air Quality & 
Greenhouse Gas Emissions Reduction, and Efficient Land Use. These areas form the basis for 
how projects are evaluated when seeking program funding. As such, comprehensive multimodal 
corridor plans must consider system performance in these areas and be prepared to quantify how 
transportation solutions identified in the plan will improve performance. Plans shall also support 
efforts to evaluate which projects best achieve a balanced set of transportation, environmental, 
and community access improvements. This section is intended to provide guidance on how 
performance measurement could be addressed in the plan.  

In recognition that data availability and modeling capabilities vary by agency based on available 
resources, the Commission expects agencies to address plan and project performance 
qualitatively and quantitatively to the degree reasonable given technical and financial resources 
available during the planning process. 

As part of the comprehensive multimodal corridor planning process, a plan-level corridor 
performance assessment must be conducted and documented to clearly outline system 
performance and trends. This is especially important for the Congested Corridors Program which 
is targeted at highly traveled and congested corridors. Performance assessment results should 
be used to establish a relationship between identified problems and solutions. Potential 
transportation system improvements and solutions should then be evaluated to determine how 
they will impact corridor performance. Quantification of performance improvements achieved by 
potential transportation solutions is highly encouraged at the comprehensive multimodal corridor 
plan level to support a data driven project recommendation when applying for program funds. 
Developing an effective system to quantify performance improvements during the planning 
process will be imperative to developing a project application which provides adequate 
performance data for the program evaluation process.   

The Caltrans Corridor Planning Guidebook provides additional information that should be 
consulted for conducting corridor performance assessment. 

The table below outlines corridor performance measures that are consistent with the funding 
program evaluation criteria outlined in Section 14 of the program guidelines, which identify the 

ATTACHMENT A



 
California Transportation Commission 
DRAFT 2018 Comprehensive Multimodal Corridor Plan Guidelines  
  
  

11 
September 28, 2018 

specific evaluation criteria that will be used to evaluate projects for funding. These performance 
measures are examples of what could be used when conducting corridor performance 
assessment and analyzing potential transportation improvements. The parameters of corridor 
performance measurement are established by the corridor planning team through the planning 
process and are context specific. As such, these identified measures are offered as examples 
and are not intended to represent an exhaustive list of what should be considered. 

Table 1 Corridor Performance Measures for Consideration in the Corridor Planning Process  
 
Congestion/Delay 

 Person throughput – Corridor total (multi-modal) person throughput 
 Person hours of delay – Number of person hours of delay in the corridor 
 Travel Time Reliability – Level of Travel Time Reliability or Travel Time Buffer Index 
 Truck Delay – Number of hours of truck delay in the corridor 
 Vehicle hours of delay 
 Vehicle miles travelled [Note: For highway and local road projects, the impact of induced 

demand should be considered and discussed18] 
 
Safety1920 

 Number of fatal and injury crashes 
 Rate of fatal and injury crashes per 100 million vehicle miles traveled 
 Number of bicycle and pedestrian collisions 
 Rate of bicycle and pedestrian collisions per number of bicycle and pedestrian trips 
 Consideration of policies that support public safety and security such as lighting and other crime 

prevention and safety measures 
 
Accessibility 

 Access to multi-modal choices (e.g. availability of connections between modes, convenience of 
multiple transportation choices, vehicle ownership)  

 Number of households within 45-minute transit ride of major employment center or college 
 Travel time reliability (e.g. commute trip travel time by transit and car) 
 First-mile/Last-mile considerations 
 Consideration of complete streets policies and the creation of networks of non-motor vehicle 

facilities (e.g. pedestrian, cycling) that connect residential, recreational, and employment 
opportunities 

 
 
 

                                                           
18 One example of an induced demand analysis methodology that could be used: Appendix 2 of the Governor’s 
Office of Planning and Research Technical Advisory on Evaluating Transportation Impacts in CEQA: 
http://opr.ca.gov/docs/20180416-743_Technical_Advisory_4.16.18.pdf 
19 Safety metrics should be evaluated for current conditions (e.g. monitoring and field data rather than modeled 
and/or projected data) 
20https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Pla
n_1.pdf  
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Economic Development, Job Creation & Retention 
 Improvement of freight throughput 
 Truck Time Reliability 
 Access to jobs and education – change in cumulative jobs and education accessibility within 30 

minutes (45 minutes for transit) 
 Access to jobs and education for disadvantaged populations – change in cumulative jobs and 

education accessibility for disadvantaged populations within 30 minutes (45 minutes for transit) 
 
Regional Air Quality and Greenhouse Gas Emissions 

 Reduction of criteria pollutants – airborne particulates, ground level ozone and other pollutants 
 Reduction of greenhouse gas emissions such as carbon dioxide and methane 

 
Efficient Land Use 

 Improvement in Jobs/Housing balance (total jobs vs. housing) and/or fit (low-wage jobs vs. low-
cost housing) 

 Increase in non-single-occupant-vehicle mode Share 
 Increase in non-vehicle mode share (e.g. walking, cycling, public transit use, rail use) 
 Supports mixed-use and in-fill development with multimodal choices 
 Supports interconnected streets and corridor access management policies 
 Addresses climate adaptation 

 
Other Metrics Related to Community and Environmental Benefits [Placeholder for stakeholder suggestion 
of other helpful metrics] 
 
 9.4 Congested Corridors Program Cycle 2 Interim Plan Considerations  

Applications for Cycle 2 of the Congested Corridors Program are anticipated to be due in Spring 
2020 and program adoption is expected by November 1, 2020. In recognition of the length of time 
needed to complete a comprehensive multimodal plan, the Commission intends to accept the 
following types of plans for Cycle 2 of the program: 

Existing Plan – For Cycle 2 of the program, agencies may use an existing multimodal plan that is 
consistent with the intent of these guidelines, was prepared with a public input process, and 
utilizes the most recent planning assumptions available as determined by the agency.  

 Plan Update – For Cycle 2 of the program, agencies may update an existing multimodal plan that 
is consistent with the intent of these guidelines. A plan update is expected to include a public input 
process and utilize the most recent planning assumptions available.  

Hybrid Plan – For Cycle 2 of the program, agencies may conduct an integrated analysis of existing 
plans within a corridor (such as mode specific plans along a corridor). This effort must be  
consistent with the intent of these guidelines. A hybrid plan is expected to include a public input 
process and utilize the most recent planning assumptions available.  

New Plan – For Cycle 2 of the program, agencies may use a completely new plan that has been 
prepared consistent with the intent of these guidelines. For plans well underway prior to the 
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issuance of these guidelines, this effort must be generally consistent with the direction of these 
guidelines.  

Cycle 3 of the Congested Corridors Program is scheduled for adoption in 2022.  To be eligible for 
Cycle 3 funding, projects must be included in a comprehensive multimodal corridor plan prepared 
consistent with the direction of these guidelines.  

Once a comprehensive multimodal corridor plan has been developed in accordance with these 
guidelines and adopted by an agency, that plan may be utilized to apply for program funds over 
more than one program cycle. The plan should be evaluated at least every 4 years in air quality 
non-attainment areas, and at least every 5 years in air quality attainment areas, to determine if 
the plan is still valid or if regional changes necessitate an update. The determination to conduct 
a reevaluation will be made at the discretion of the lead agency.  

 

10. Commission Review of the Comprehensive Multimodal Corridor Plan 

SHC Section 2391 states that “Funding shall be available for projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to reduce 
congestion in highly traveled corridors by providing more transportation choices for resident, 
commuters, and visitors to the area of the corridor while preserving the character of the local 
community and creating opportunities for neighborhood enhancement projects”. Additionally, 
SHC Section 2394 states that “The Commission shall allocate program funds to projects after 
reviewing the corridor plans submitted by regional agencies or the department and making a 
determination that a proposed project is consistent with the objectives of the corridor plan.” 

As such, pursuant to SHC Sections 2391 and 2394, Commission review of corridor plans is limited 
to determination of the following: 

1.) Is the proposed project part of the corridor plan?  
2.) Is the proposed project consistent with the objectives of the corridor plan?  

To determine that the above criteria are met, Commission staff will review corridor plans as part 
of the project application process. A link to the corridor plan must be provided and agencies should 
explain the following in the project application: 

 How and where is the proposed project included in the corridor plan?   
 How the proposed project is consistent with the objectives of the corridor plan? 
 How the proposed corridor plan is consistent with SHC 2391 – 2394 as explained in 

Section 9.1 of these guidelines? 

Commission staff determination that the criteria outlined in SHC 2391 and 2394 have been met 
will be documented as part of the project application review process. 
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Appendix A - Planning Practice Examples 

This section includes planning practice examples that should be considered and utilized by 
agencies preparing comprehensive multimodal corridor plans. 

Statutory Examples of Comprehensive Corridor Planning 

In establishing the Congested Corridors Program, SB 1 cited 5 key examples of “more 
comprehensive approaches to improving congestion in highly traveled corridors.” These plans 
are not intended to cite or recommend any specific projects for program funding or serve as 
exhaustive examples of how all planning criteria are addressed. These plans are offered as 
samples of Comprehensive Multimodal Corridor Plan content and planning practices: 

1.) I-5 North Coast Corridor (San Diego County)21 
2.) SR-91 and Metrolink Rail Corridor (Riverside and Orange Counties)22 
3.) US 101 and Caltrain Corridor Connecting Silicon Valley and San Francisco23 
4.) US 101 and SMART Rail Multimodal Approaches in Marin and Sonoma Counties24 
5.) Comprehensive Solutions for I-405 in Los Angeles County25 

Caltrans Corridor Planning Guidebook 

The Caltrans Corridor Planning Guidebook provides multimodal planning process 
methodologies and examples for corridor plans that address the State Highway System. 

[Placeholder for link to Guidebook] 

2017 Regional Transportation Plan Guidelines – Various Planning Practice Examples 

Appendix K (p. 273) and Appendix L (p. 309) of the 2017 Regional Transportation Plan 
Guidelines provide planning practice examples for several areas that may apply to the corridor 
planning process including consultation and coordination, climate adaptation, multimodal 
planning considerations, land use and transportation solutions to address greenhouse gas 
emissions, ecological considerations, and public health: 

http://www.dot.ca.gov/hq/tpp/offices/orip/rtp/docs/2017RTPGuidelinesforMPOs.pdf 

Tribal Government Engagement 

[Placeholder to include a link to the Caltrans 2018 Transportation Guide for Native American if it 
is finalized prior to Guidelines adoption in December] 

 

 

                                                           
21 http://www.dot.ca.gov/dist11/Env_docs/I-5PWP/2016/march/nccpwptrepfull.pdf  
22 http://www.sr91project.info/ and http://sr91project.info/_pdf/SR-91ImplementationPlan-2015.pdf  
23 https://www.spur.org/publications/spur-report/2017-02-23/caltrain-corridor-vision-plan  
24 http://scta.ca.gov/wp-content/uploads/2017/05/SON-MAR-MultiModal-TLUS-06061997_reduce-ocr.pdf  
25 https://www.metro.net/projects/sepulvedacorridor/ and 
https://www.metro.net/projects/sepulvedacorridor/sepulveda-pass-corridor-systems-planning-study-fcr/  
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Community Engagement Planning Practice Examples 

Governor’s Office of Planning and Research 

Resiliency Guidebook – Community Engagement Best Practices and Vulnerable Populations 

http://opr.ca.gov/docs/20180828-Community_Engagement_Best_Practices.pdf 
http://opr.ca.gov/docs/20180312-Vulnerable_Communities_Descriptions.pdf 

Addressing Environmental Justice and Disadvantaged Communities 

Social Equity Analysis Methodology and Tool: 

http://sdforward.com/ContinuingActions/SocialEquityEnvJustice.aspx  

Desk Guide – Environmental Justice in Transportation Planning Investments: 
http://www.dot.ca.gov/hq/tpp/offices/ocp/documents/ej_titlevi_files/EnvironmentalJusticeDeskGu
ideJan2003.pdf 

Community Primer on Environmental Justice and Transportation Planning: 

http://www.dot.ca.gov/hq/tpp/offices/ocp/documents/ej_titlevi_files/EJ_Primer_4_10_WEB.pdf 

CalEnviroScreen Version 3.0: 
http://oehha.maps.arcgis.com/apps/View/index.html?appid=c3e4e4e1d115468390cf61d9db83ef
c4 

CalEnviroScreen is a screening methodology that can be used to help identify California 
communities that are disproportionately burdened by multiple sources of pollution.   

The tools below provide additional criteria and indicators for climate vulnerability and community 
health disadvantage that CalEnviroScreen does not provide.  The tools can help reduce health 
inequities.  The tools include: 

California Healthy Places Index (HPI):  

https://healthyplacesindex.org/ 

The California Healthy Places Index (HPI) is an interactive data and mapping tool that provides 
a detailed snapshot of the social determinants of health across California, mapped down to the 
Census tract level.  HPI provides comparison rankings of Census tracts statewide and an 
accompanying policy action guide.  Therefore, the HPI can be a useful tool in prioritizing areas 
with high levels of social and economic disadvantage for funding, policy, and planning 
interventions.  HPI was developed by the Public Health Alliance of Southern California in 
collaboration with health departments and data experts across the state.   

For more information on the HPI, including how to calculate a score for your project area and 
suggested project types for improving public health, visit \https://healthyplacesindex.org/.  

California Department of Public Health (CDPH) Climate Change and Health Profile Reports 
(CHPRs): https://www.cdph.ca.gov/Programs/OHE/Pages/ClimateHealthProfileReports.aspx  
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The CDPH Climate Change and Health Profile Reports are designed to help counties in California 
prepare for the health impacts related to climate change through adaptation planning.  The reports 
present projections for county and regional climate impacts, the climate-related health risks, and 
local populations that could be vulnerable to climate effects.  The information is based on available 
science compiled from previously published, state-sponsored research and plans. 
 
CDPH Climate Change and Health Vulnerability Indicators (CCHVIs):  
https://www.cdph.ca.gov/Programs/OHE/Pages/CC-Health-Vulnerability-Indicators.aspx 
CDPH developed the Climate Change and Health Vulnerability indicators, narratives, and data to 
provide local health departments and partners the tools to better understand the people and 
places in their jurisdictions that are more susceptible to adverse health impacts associated with 
climate change, specifically extreme heat, wildfire, sea level rise, drought, and poor air quality.  
The assessment data can be used to screen and prioritize where to focus deeper analysis and 
plan for public health actions to increase resilience. The CCHVI’s can be viewed on CCHVIz, 
CDPH’s interactive data visualization platform: https://discovery.cdph.ca.gov/ohe/CCHVIz/.  The 
CCHVIs have also been incorporated into the HPI as decision support layers, to better integrate 
addressing health outcomes associated with climate change and various social determinants of 
health. See above for more information on the HPI. 
 
CDPH Healthy Communities Data and Indicators Project (HCI): 
https://www.cdph.ca.gov/Programs/OHE/Pages/HCI.aspx 
The goal of the HCI is to enhance public health by providing a standardized set of statistical 
measures, data, and tools that a broad array of sectors can use for planning healthy communities 
and evaluating the impact of plans, projects, policy, and environmental changes on community 
health.  The Healthy Community Framework identifies 20 key attributes (i.e., “aspirational goals”, 
such as “Safe, sustainable, and affordable transportation options” or “Access to affordable and 
safe opportunities for physical activity”) of a healthy community through all stages of life, clustered 
in five broad categories (i.e., “domains”, such as “Meets the Basic Needs of All” or “Quality and 
Sustainability of Environment”).  HCI data indicators, narratives, and visualizations can be found 
here. 
 

Broadband Internet Deployment  

The corridor planning process also provides an opportunity for state, regional, and local 
governments to coordinate and plan for the development of statewide broadband internet 
deployment.  

Community benefits of broadband internet deployment include: 

 Greenhouse Gas Emissions reductions – the best trip is the “virtual trip” 
 Sustainable communities and smart cities, including improved access to education, 

healthcare (telehealth), employment, and other services 
 Mobility improvement and congestion reduction 
 “Dig Once” opportunity to reduce costs for broadband service to communities and 

provide more efficient use of resources 
 Transportation system technology innovation 
 Broadband opportunities could be utilized to leverage transportation resources resulting 

in reduced costs for building and maintaining facilities 
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California 2017 General Plan Guidelines 

http://opr.ca.gov/docs/OPR_COMPLETE_7.31.17.pdf 

Broadband references are on Pages 81 and 82 in the General Plan Guidelines Circulation 
Element and Page 211 in the Healthy Communities Section. 

Circulation Element and Healthy Communities Section 

The California 2017 General Plan Guidelines identifies broadband planning and “Dig Once” 
policies in the Public Utilities and Facilities Section of General Plan Circulation Elements 
(Chapter 4, Pages 81 and 82) and notes that the provision for access to broadband should be 
included in Healthy Communities Sections (Chapter 6, Page 211) as it is needed to allow for 
telemedicine capacity. 

Caltrans Wired Broadband on State Highway ROW “Dig Once” Guidelines 

http://www.dot.ca.gov/wiredbroadband/ 

The Caltrans Wired Broadband on State Highway Right of Way “Dig Once” Guidelines provide a 
process for proactive broadband planning and deployment within state transportation facility 
rights of way, as well as opportunity for identification of strategic corridors and key locations for 
broadband infrastructure installation. 

Climate Adaptation Planning: 

The Governor’s Office of Planning and Research led a Technical Advisory Group to develop 
guidance to help State agency personnel decide when to take climate change into account 
when planning infrastructure and investments including how to increase social equity and health 
for vulnerable communities in the course of planning and operations.   

The Guidance to implement Executive Order B-30-15 is available here:  
http://opr.ca.gov/docs/20180313-Building_a_Resilient_CA.pdf 
http://opr.ca.gov/planning/icarp/resilient-ca.html  

Climate Action Plans:   

http://www.ca-ilg.org/climate-action-plans  

Safeguarding California:  

http://resources.ca.gov/climate/safeguarding/ 

California Climate Adaptation Planning Guide: 

http://resources.ca.gov/climate/safeguarding/adaptation_policy_guide/ 
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Freight Planning 

[Placeholder for links] 

Planning & Environmental Linkages 

[Placeholder for links] 

Transportation System Management and Operations (TSMO) 

Creating an Effective Program to Advance Transportation System Management and Operations 
A Primer, Federal Highway Administration, January 2012 

https://ops.fhwa.dot.gov/publications/fhwahop12003/fhwahop12003.pdf   
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Appendix B – Definitions  

To facilitate a common understanding of key terms that are used in the Comprehensive 
Multimodal Corridor Plan process, the following definitions are provided for consideration in the 
planning process:  

Accessibility – Describes how close opportunities (e.g., jobs, housing, schools, shopping etc.) are spaced 
in terms of the user’s ability to access them through the multimodal transportation system. 

Capacity – The Highway Capacity Manual refers to capacity as the maximum sustainable flow rate at which 
vehicles or persons reasonable can be expected to traverse a point, or uniform section of a lane or roadway 
during a specific section of a lane or roadway during a specified time period under given facility, geometric, 
traffic, environmental, and control conditions. Capacity is determined by a number of factors: (1) number 
and width of lanes and shoulders, (2) merge/weave areas at interchanges, (3) roadway alignment (grades 
and curves), and (4) driver behavior.  

Congestion – Condition on a transportation network where travel demand exceeds supply or “capacity.” 
Congestion can be measured in number of ways including as a function of “person throughput”, “person 
hours of delay,” and “travel time reliability” or “travel time buffer index.” 

Corridor – A geographic area defined by existing and forecasted travel patterns for people and goods. 
Travel in the corridor may be multimodal, is context specific, relative in scale to the region wherein it exists, 
with its limits defined by travel or modal decision points.  

Corridor Plan – Defines how a corridor is performing, why it is performing that way, and recommends 
projects and strategies that achieve corridor goals and objectives. 

Delay – [placeholder for multimodal delay definition] 

Mobility – Describes how well all users can complete their entire trips.  

Planning for Operations – A collaborative and systematic effort between planners and operators to 
integrate transportation system management and operations strategies into the transportation planning, 
programming, and project delivery process for the purpose of achieving operational goals and objectives. 

Programmed – The process by which funding is identified for a specific project through the adoption of a 
funding program by the Commission.  

Project – A planned set of interrelated tasks to be executed over a fixed period and within certain cost and 
other limitation. For purposes of identifying transportation projects for evaluation, a project is defined as 
having sufficient scope details to describe specific physical changes to effect desired results, where costs 
can be estimated, timeline projected, and major limitations anticipated.  

Sustainability – Defined globally as meeting the needs of the present population without compromising 
the ability of future generations to meet their own needs. Sustainability in the context of the California 
Transportation Plan revolves around the concept of People, Planet, and Prosperity. This means that 
transportation decisions should support the environmental, social, public health, and economic needs of 
current and future generations.  

System Planning – The purpose of system planning is to identify and recommend projects and strategies 
that achieve regional and state goals and objectives in a collaborative manner. In response to federal law, 
system planning at Caltrans is part of a continuing, cooperative, and comprehensive statewide 
transportation planning process.  
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Transportation System Management Operations – Integrated strategies to optimize the performance of 
existing infrastructure through the implementation of multimodal and intermodal, cross-jurisdictional 
systems, services, and projects designed to preserve and enhance capacity, and improve the security, 
safety, and reliability of the transportation system.  

“Preserving Local Community Character” – Involving community engagement so that transportation 
solutions identified are context sensitive and indicative of community-identified needs.  

“Neighborhood Enhancement Projects” – Context-sensitive transportation improvements that promote 
complete streets objectives and meet community-identified needs.  

“Related Environmental Solutions” – [Placeholder] 
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Appendix C – Statutory Language 

STREETS AND HIGHWAYS CODE - SHC  
DIVISION 3. APPORTIONMENT AND EXPENDITURE OF HIGHWAY FUNDS [2004.5 - 
2704.78]  
(Heading of Division 3 amended by Stats. 1953, Ch. 192)  
CHAPTER 8.5. Congested Corridors [2390 - 2397]  
(Chapter 8.5 added by Stats. 2017, Ch. 5, Sec. 44)  
 
2390.  
The Solutions for Congested Corridors Program is hereby created.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.)  
 
2391.  
Pursuant to subdivision (b) of Section 11053 of the Revenue and Taxation Code, two hundred 
fifty million dollars ($250,000,000) in the State Highway Account shall be available for 
appropriation to the Department of Transportation in each annual Budget Act for the Solutions 
for Congested Corridors Program. Funds made available for the program shall be allocated by 
the California Transportation Commission to projects designed to achieve a balanced set of 
transportation, environmental, and community access improvements within highly congested 
travel corridors throughout the state. Funding shall be available for projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to reduce 
congestion in highly traveled corridors by providing more transportation choices for residents, 
commuters, and visitors to the area of the corridor while preserving the character of the local 
community and creating opportunities for neighborhood enhancement projects. In order to 
mitigate increases in vehicle miles traveled, greenhouse gases, and air pollution, highway lane 
capacity-increasing projects funded by this program shall be limited to high-occupancy vehicle 
lanes, managed lanes as defined in Section 14106 of the Government Code, and other non-
general purpose lane improvements primarily designed to improve safety for all modes of 
travel, such as auxiliary lanes, truck climbing lanes, or dedicated bicycle lanes. Project elements 
within the corridor plans may include improvements to state highways, local streets and roads, 
public transit facilities, bicycle and pedestrian facilities, and restoration or preservation work 
that protects critical local habitat or open space.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.)  
 
2392.  
A regional transportation planning agency or county transportation commission or authority 
responsible for preparing a regional transportation improvement plan under Section 14527 of 
the Government Code or the department may nominate projects for funding through the 
program that are consistent with the policy objectives of the program as set forth in this chapter. 
The commission shall allocate no more than one-half of the funds available each year to projects 
nominated exclusively by the department. Preference shall be given to corridor plans that 
demonstrate that the plans and the specific project improvements to be undertaken are the 
result of collaboration between the department and local or regional partners that reflect a 
comprehensive approach to addressing congestion and quality-of-life issues within the affected 
corridor through investment in transportation and related environmental solutions. 
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Collaboration between the partners may be demonstrated by a project being jointly nominated 
by both the regional agency and the department.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2393.  
A project nomination shall include documentation regarding the quantitative and qualitative 
measures validating the project’s consistency with the policy objectives of the program as set 
forth in this chapter. In addition to being included in a corridor plan, a nominated project shall 
also be included in the region’s regional transportation plan. Projects within the boundaries of a 
metropolitan planning organization must be included in an adopted regional transportation 
plan that includes a sustainable communities strategy determined by the State Air Resources 
Board to achieve the region’s greenhouse gas emissions reduction targets.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2394.  
The commission shall allocate program funds to projects after reviewing the corridor plans 
submitted by the regional agencies or the department and making a determination that a 
proposed project is consistent with the objectives of the corridor plan. In addition to making a 
consistency determination with respect to project nominations, the commission shall score the 
proposed projects on the following criteria:  
(a) Safety.  
(b) Congestion.  
(c) Accessibility.  
(d) Economic development and job creation and retention.  
(e) Furtherance of state and federal ambient air standards and greenhouse gas emissions 
reduction standards pursuant to the California Global Warming Solutions Act of 2006 (Division 
25.5 (commencing with Section 38550) of the Health and Safety Code) and Senate Bill 375 
(Chapter 728 of the Statutes of 2008).  
(f) Efficient land use.  
(g) Matching funds.  
(h) Project deliverability.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 

2396.  
(a) The commission, in consultation with the State Air Resources Board, shall develop and 
adopt guidelines for the program consistent with the requirements of this chapter. Guidelines 
adopted by the commission shall be exempt from the Administrative Procedure Act (Chapter 
3.5 (commencing with Section 11340) of Part 1 of Division 3 of Title 2 of the Government Code). 
Prior to adopting the guidelines, the commission shall conduct at least one public hearing in 
northern California and one public hearing in southern California to review and provide an 
opportunity for public comment. The commission shall adopt the final guidelines no sooner 
than 30 days after the commission provides the proposed guidelines to the Joint Legislative 
Budget Committee and the transportation policy committees in the Senate and the Assembly.  
(b) The guidelines adopted pursuant to subdivision (a) may include streamlining of project 
delivery by authorizing regional agencies to seek commission approval of a letter of no 
prejudice that allows the agency to expend its own funds for a project programmed in a future 
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year of the adopted program of projects, in advance of allocation of funds to the project by the 
commission, and to be reimbursed at a later time for eligible expenditures. A letter of no 
prejudice shall only be available to local or regional transportation agencies for moneys that 
have been identified for future allocation to the applicant agency. Moneys designated for the 
program shall only be reimbursed when there is funding available in an amount sufficient to 
make the reimbursement.  
(Amended by Stats. 2017, Ch. 255, Sec. 8. Effective September 16, 2017.) 

2397.  
On or before March 1, 2019, and annually thereafter, the commission shall provide project 
update reports on the development and implementation of the program described in this 
chapter in its annual report to the Legislature prepared pursuant to Section 14535 of the 
Government Code. A copy of the report shall be provided to the Joint Legislative Budget 
Committee and the transportation policy committees of both houses of the Legislature. The 
report, at a minimum, shall include information on each project that received funding under the 
program, including, but not limited to, all of the following:  
(a) A summary describing the overall progress of the project since the initial award.  
(b) Expenditures to date for all project phase costs.  
(c) A summary of milestones achieved during the prior year and milestones expected to be 
reached in the coming year. (d) An assessment of how the project is meeting the quantitative 
and qualitative measurements identified in the project nomination, as outlined in Section 2393.  
(Added by Stats. 2017, Ch. 5, Sec. 44. Effective April 28, 2017.) 
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.4 
Information 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Robert Nelson 
Deputy Director 

Subject: ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 - (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

SUMMARY: 
The California Transportation Commission (Commission) has programmed over $9 billion 
in Senate Bill (SB) 1 funding for transportation projects that will improve safety, mobility, 
environmental sustainability, economic vitality, and quality of life in California. Since the 
passage of SB 1, the Commission has held over 40 public workshops to solicit input from 
federal and state agencies including the California Air Resources Board, Metropolitan 
Planning Organizations, Regional Transportation Planning Agencies, other local agencies, 
Native American Tribes, environmental and social equity advocacy groups, and interested 
stakeholders. The attached SB 1 Implementation Update reflects the current status of 
programs that fall under the Commission’s purview. 

At this Commission meeting, the following action items will be considered: 

• Draft 2018 Comprehensive Multimodal Corridor Plan Guidelines
• Amendment to the 2018 Local Partnership Formulaic Program
• Adoption of the 2019 Local Partnership Formulaic Program
• Update on Fiscal Year 2017-18 Annual Project Expenditure Report – Local Streets

and Roads Funding Program
• Transportation Asset Management Plan – Annual Performance Update
• Presentation on Caltrans’ Annual Efficiencies Report
• Presentation on SB1 Program Status Reports

Important SB 1 activities since the August Commission Meeting:  

• Commission staff received 554 Cycle 4 ATP applications seeking over $2 billion.
• Commission staff received 33 applications for the 2019 Local Partnership

Formulaic Program requesting $72.6 million.
• Expenditure data received from 533 recipients of Fiscal Year 2017-18 Local Streets

and Roads Funding Program.
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BACKGROUND:  

The Road Repair and Accountability Act of 2017, SB 1 (Chapter 5, Statutes of 2017), 
provides the first significant, stable, and on-going increase in state transportation funding 
in more than two decades. In providing this funding, the Legislature has provided 
additional funding to and increased the Commission’s role in a number of existing 
programs, and created new programs for the Commission to oversee. 
Attachment B is a list of SB 1 programs and guidelines adopted by the Commission. 
 
Attachments:  
- Attachment A:  SB 1 Implementation Update 
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          ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), the Road Repair and Accountability Act of 2017, provides the first 
significant, stable, and ongoing increase in state transportation funding in more than two decades. By enacting this bill, 
the Legislature has provided additional funding for transportation infrastructure, increased accountability for how 
transportation funds are spent, enhanced the role of the California Transportation Commission (Commission) in a number 
of existing programs, and created new transportation funding programs under the oversight of the Commission.  

PROGRAMS UNDER COMMISSION OVERSIGHT 
Active Transportation Program  Solutions for Congested Corridors Program 
The Active Transportation Program funds projects that 
encourage biking and walking and improve safety and 
mobility for non-motorists. 
  
• Augmented 2017 Program – $100 million per 

year  
o $192 million to 121 new projects for a  

 two-year augmentation through 2018-19  
o Advanced 52 projects to 2017-18 and 2018-19 
o Program Adopted - January 2018 
 

• 2019 Active Transportation Program 
o Approximately $446 million 
o Four-year program through 2022-23 
o Applications were due July 31, 2018 
o Statewide and small urban and rural Program 

Adoption – January 2019 
o MPO Program Adoption – June 2019 

 

The Congested Corridors Program funds projects designed to 
reduce congestion in highly-traveled and highly-congested 
corridors through performance improvements that balance 
transportation improvements, community impacts, and 
environmental benefits.  
 
• $250 million per year 

o Program Adopted – May 2018  
o $1 billion to 9 projects valued at more than 

$3.5 billion 
o Four-year program through 2020-21 

 
• Comprehensive Multimodal Corridor Plan Guidelines 

o Guideline Development – July to September 2018 
o Draft Guidelines – October 2018 
o Guideline Adoption – December 2018 
 

Local Streets & Roads Trade Corridor Enhancement Program  
The Local Streets & Roads Program provides funds, 
apportioned by the State Controller, to cities and 
counties for basic road maintenance, rehabilitation, 
and critical safety projects on the local streets. 
 
• 2017-18 Program – $386 million 

o Approved : 58 counties and 479 cities 
o 4,096 Local Streets and Roads Projects 

 
• 2018-19 Program – $1.1 billion 

o Approved: 58 counties and 480 cities 
o 2,295 Local Streets and Roads Projects 

 
• 2017-18 Expenditure Reports – October 2018 
 

 

The Trade Corridor Enhancement Program funds 
infrastructure improvements on federally designated Trade 
Corridors of National and Regional Significance, on the 
Primary Freight Network, as identified in the California 
Freight Mobility Plan, and along other corridors that have a 
high volume of freight movement as determined by the 
Commission.  
 
• Approximately $300 million per year 

o Program Adopted – May 2018 
o $1.4 billion* to 28 projects valued at more than 

$4 billion 
o Three-year program through 2019-20 

 
 
 
 
*Includes Federal FAST Act Funding 
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Local Partnership Program 
The Local Partnership Program provides funding to 
counties, cities, districts, and regional transportation 
agencies in which voters have approved fees or taxes 
solely dedicated to transportation improvements or 
that have enacted fees solely dedicated to 
transportation. The Commission approved 
implementation of the Local Partnership Program as a 
50 percent competitive program, 50 percent formulaic 
program.  

 
Formulaic Program  
• Cycle 1 – Fiscal Years 2017-18 and 2018-19 

o $200 million  
o Program Adopted – January 2018 
o $185.3 million to 68 projects valued at 

$6.18 billion 
 

• Cycle 2 – Fiscal Year 2019-20 
o $100 million 
o Program Adoption – October 2018 
o 33 applicants seeking $72.6 million 

 
Competitive Program 
• $100 million per year 

o Program Adopted – May 2018 
o $308.8 million to 27 projects valued at more 

than $1.7 billion 
o Three-year program through 2019-20 

 

State Highway Operation And Protection Program (SHOPP) 
The SHOPP is a four-year program of projects adopted by the 
Commission after holding at least two public hearings and a 
finding of consistency with the Transportation Asset 
Management Plan. Funding for SHOPP projects is a 
combination of federal and state funds, including the Road 
Maintenance and Rehabilitation Account created by Senate 
Bill 1. Projects included in the program are limited to capital 
improvements related to the maintenance, safety, 
operation, and rehabilitation of the state highway system 
that do not add new capacity to the system. 
 
• Approximately $1.6 billion per year 

o Public Hearings – February & March 2018 
o Program Adopted – $18 billion*, March 2018 
o Four-year program through 2021-22 

 
 

 
 
 
 
 

 
 
*Total state and federal funding 

State Transportation Improvement Program (STIP) 
The STIP is the biennial five-year plan adopted by the 
Commission for state highway improvements, 
intercity rail, and regional highway and transit 
improvements. State law requires the Commission to 
update the STIP biennially, in even-numbered years, 
with each new STIP adding two new years to prior 
programming commitments. 
 
• 2018 Program Adopted – $3.58 billion, March 2018  
• $2.3 billion in new projects  
• Five-year program through 2022-23 
 

 
 
 
 
 

Accountability 
Senate Bill 1 states that “it is the intent of the Legislature 
that Caltrans and local governments are held accountable 
for the efficient investment of public funds to maintain the 
public highways, streets, and roads, and are accountable to 
the people through performance goals that are tracked and 
reported.”  
 
• Transportation Asset Management Plan Guidelines – 

Adopted June 29, 2017 
• Asset Class Performance Benchmarks – Adopted 

March 2018 
• Senate Bill 1 Accountability and Transparency Guidelines – 

Adopted March 2018 
• Caltrans Efficiency Measures Report – October 2018   
• Assessment of Caltrans’ effectiveness in reducing deferred 

maintenance and improving conditions on the state 
highway system – December 2018 

  



4.9 

UPDATE ON THE 2019 ACTIVE TRANSPORTATION 
PROGRAM (CYCLE 4) 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE OCTOBER 17-18, 2018 

CALIFORNIA TRANSPORTATION COMMISSION MEETING. 

Tab 19



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.7 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: AMENDMENT TO THE 2018 LOCAL PARTNERSHIP FORMULAIC PROGRAM 
RESOLUTION G-18-45, AMENDING RESOLUTION G-18-36 

ISSUE: 

Should the California Transportation Commission (Commission) amend the 2018 Local 
Partnership Formulaic Program in Fiscal Year 2018-19? 

RECOMMENDATION: 

Commission staff recommends that the Commission approve the below amendments to the 2018 
Local Partnership Formulaic Program. 

BACKGROUND: 

Enabling Legislation 
Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. The objective of the Local Partnership Formulaic Program is to reward counties, cities, 
districts, and regional transportation agencies in which voters have approved fees or taxes solely 
dedicated to transportation improvements. 

Local Partnership Formulaic Program 
The 2018 Local Partnership Formulaic Program is funded from $100 million annually in state 
funds authorized by Senate Bill 1 that are appropriated from the Road Maintenance and 
Rehabilitation Account for Fiscal Years 2017-18 and 2018-19. The 2018 Local Partnership 
Formulaic Program only awards funding to those agencies with Commission-adopted shares and 
committed local matching funds.   

On December 6, 2017, the Commission adopted the 2018 Local Partnership Formulaic Program 
Funding Share Distribution for Fiscal Years 2017-18 and 2018-19, which included shares for 40 
agencies. On January 31, 2018, the Commission adopted the 2018 Local Partnership Formulaic 
Program. Among the 40 agencies eligible for the program, 32 agencies received programmed 
funds for 57 projects.  
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The adopted program totals $185.3 million over Fiscal Years 2017-18 and 2018-19. The 
remaining $14.7 million can be programmed through June 30, 2020. Agencies with 
unprogrammed shares must submit eligible project proposals to the Commission in order to 
receive their distribution share of funding. If these project funding requests are in accordance with 
the Local Partnership Program Guidelines, the Commission will adopt an agency’s programming 
request through an amendment to the initial program of projects. 
 
The following amendments to the program of projects meet the Local Partnership Program 
Guidelines: 

 
• The Bay Area Toll Authority 

Deprogram formulaic shares of $8,200,000 from the Dumbarton Bridge Operational 
Improvements and $2,000,000 from the SFOBB/West Oakland Regional Bicycle/Pedestrian 
Link Connection and nominate new project, Richmond San Rafael Structural Steel Paint-
lower deck and towers, for their available formulaic programming shares of $10,236,000 in 
Fiscal Year 2018-19. An additional $9,649,000 in programming shares are available for this 
project in Fiscal Year 2019-20 in the 2019 Local Partnership Formulaic Program. 

 
• The Alameda-Contra Costa Transit District 

Revise project title from Purchase 59 Hybrid Buses to Purchase Zero Emission High Capacity 
Buses to Support Transbay Tomorrow and Clean Corridors Plan. 

 
• The City of Willits 

Nominate new project, 2019 Asphalt Maintenance, for their available formulaic 
programming shares of $100,000 in Fiscal Year 2018-19. 

 
• The Monterey-Salinas Transit District 

Deprogram formulaic shares of $405,000 from the Monterey Bus Rapid Transit Phase II 
project and nominate two new projects, $163,000 for MST Automatic Passenger Counters 
and $242,000 for South County Operations and Maintenance Facility, in Fiscal Year        
2018-19. 

 
• The San Francisco County Transportation Authority 

Deprogram formulaic shares of $333,000 from the Alemany Boulevard Pavement 
Renovation project and nominate new project, Sunset and Parkside Streets Pavement 
Renovation, for their available formulaic programming shares of $333,000 in Fiscal Year 
2018-19. An additional $2,007,000 in programming shares are available for this project in 
Fiscal Year 2019-20 in the 2019 Local Partnership Formulaic Program. 

 
• The San Mateo County Transportation Authority 

Deprogram formulaic shares of $207,000 from the SR 92/US 101 Interchange Improvements 
project and program those shares to an existing programmed project, US 101 Managed 
Lanes, in Fiscal Year 2018-19. 
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• The City/County Association of Governments of San Mateo County 
Nominate new project, US 101 Managed Lanes, for their available formulaic programming 
shares of $270,000 in Fiscal Year 2018-19. 

 
• The Los Angeles County Metropolitan Transportation Authority 

Deprogram formulaic shares of $11,544,000 from the Green Line Extension (Redondo 
Beach-Torrance) project and $5,441,000 from the West Santa Ana Branch Transit Corridor 
(WSAB) project and program $14,299,000 of those shares to an existing programmed 
project, Transit Access Pass Bus Farebox & Rail Station Validator Upgrades, in Fiscal Year 
2018-19. The agency nominated the first two projects and a new project, Transit Access Pass 
Bus Farebox & Rail Station Validator Upgrades (Municipal Transit Operator), for their 
available formulaic programming shares of $2,686,000 in Fiscal Year 2018-19. An additional 
$27,500,000 in programming shares are available for these projects in Fiscal Year 2019-20 
in the 2019 Local Partnership Formulaic Program. 

 
• The Los Angeles County Metropolitan Transportation Authority 

Revise project title from Transit Access Pass Bus Farebox & Rail Station Validator Upgrades 
to Transit Access Pass Bus Farebox & Rail Station Validator Upgrades (Metro). 

 
• The San Diego County Regional Transportation Commission 

Nominate new project, I-5/Voigt Drive Street Improvements, for their available formulaic 
programming shares of $4,130,000, in Fiscal Year 2018-19. 

 
• The San Diego County Regional Transportation Commission 

Change the implementing agency for the LOSSAN SD Subdivision Signal 
Respacing/Optimization project to the North County Transit District.  

 
This amendment to the current program of projects would result in a new total of 33 agencies 
programmed with $176.5 million for fiscal years 2017-18 and 2018-19, for a total of 69 projects. 
The remaining $23.5 million can be programmed through June 30, 2020. 
 
 
Attachments:   
- Attachment A:  Resolution G-18-45, Amending Resolution G-18-36 
- Attachment B:  Changes to Adopted 2018 Local Partnership Formulaic Program 
- Attachment C:  Amended 2018 Local Partnership Formulaic Program 
 

 
 



  Attachment A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of Amendment to the 2018 Local Partnership Formulaic Program 
October 17-18, 2018 

 
RESOLUTION G-18-45 

Amending Resolution G-18-36 
 

 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, On June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and 
 

1.4 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program 
distribution of shares on December 6, 2017; and 
 

1.5 WHEREAS, the Commission adopted the 2018 Local Partnership Formulaic Program on 
January 31, 2018; and 

 
1.6 WHEREAS, the program of projects programmed $185.3 million over Fiscal Years     

2017-18 and 2018-19. The remaining balance of $14.7 million can be programmed through 
June 30, 2020; and 
 

1.7 WHEREAS, agencies with unprogrammed shares must submit eligible project proposals 
to the Commission in order to receive their distribution share of funding; and  
 

1.8 WHEREAS, if subsequent project funding requests are made in accordance with the Local 
Partnership Program Guidelines, the Commission will adopt an agency’s programming 
through an amendment to the initial program of projects; and 
 

1.9 WHEREAS, the following amendments to the program of projects meet the Local 
Partnership Program Guidelines; and 
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1.10 WHEREAS, the Bay Area Toll Authority requests to deprogram formulaic shares of 

$8,200,000 from the Dumbarton Bridge Operational Improvements and $2,000,000 from 
the SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection and nominate 
new project, Richmond San Rafael Structural Steel Paint-lower deck and towers, for their 
available formulaic programming shares of $10,236,000 in Fiscal Year 2018-19. An 
additional $9,649,000 in programming shares are available for this project in Fiscal Year 
2019-20 in the 2019 Local Partnership Formulaic Program; and  

 
1.11 WHEREAS, the Alameda-Contra Costa Transit District requests to revise the project title 

from Purchase 59 Hybrid Buses to Purchase Zero Emission High Capacity Buses to 
Support Transbay Tomorrow and Clean Corridors Plan; and  

 
1.12 WHEREAS, the City of Willits requests to nominate new project, 2019 Asphalt 

Maintenance, for their available formulaic programming shares of $100,000 in             
Fiscal Year 2018-19; and 

 
1.13 WHEREAS, the Monterey-Salinas Transit District requests to deprogram formulaic 

shares of $405,000 from the Monterey Bus Rapid Transit Phase II project and nominate 
two new projects, $163,000 for MST Automatic Passenger Counters and $242,000 for 
South County Operations and Maintenance Facility, in Fiscal Year 2018-19; and 

 
1.14 WHEREAS, the San Francisco County Transportation Authority requests to deprogram 

formulaic shares of $333,000 from the Alemany Boulevard Pavement Renovation project 
and nominate new project, Sunset and Parkside Streets Pavement Renovation, for their 
available formulaic programming shares of $333,000 in Fiscal Year 2018-19. An 
additional $2,007,000 in programming shares are available for this project in Fiscal Year 
2019-20 in the 2019 Local Partnership Formulaic Program; and 

 
1.15 WHEREAS, the San Mateo County Transportation Authority requests to deprogram 

formulaic shares of $207,000 from the SR 92/US 101 Interchange Improvements project 
and program those shares to an existing programmed project, US 101 Managed Lanes, in 
Fiscal Year 2018-19; and 

 
1.16 WHEREAS, the City/County Association of Governments of San Mateo County requests 

to nominate new project, US 101 Managed Lanes, for their available formulaic 
programming shares of $270,000 in Fiscal Year 2018-19; and 

 
1.17 WHEREAS, the Los Angeles County Metropolitan Transportation Authority requests to 

deprogram formulaic shares of $11,544,000 from the Green Line Extension (Redondo 
Beach-Torrance) project and $5,441,000 from the West Santa Ana Branch Transit 
Corridor (WSAB) project and program $14,299,000 of those shares to an existing 
programmed project, Transit Access Pass Bus Farebox & Rail Station Validator 
Upgrades, in Fiscal Year 2018-19.  
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The agency nominated the first two projects and a new project, Transit Access Pass Bus 
Farebox & Rail Station Validator Upgrades (Municipal Transit Operator), for their 
available formulaic programming shares of $2,686,000 in Fiscal Year 2018-19. An 
additional $27,500,000 in programming shares are available for these projects in Fiscal 
Year 2019-20 in the 2019 Local Partnership Formulaic Program; and 

 
1.18 WHEREAS, The Los Angeles County Metropolitan Transportation Authority requests to 

revise the project title from Transit Access Pass Bus Farebox & Rail Station Validator 
Upgrades to Transit Access Pass Bus Farebox & Rail Station Validator Upgrades (Metro); 
and 

 
1.19 WHEREAS, the San Diego County Regional Transportation Commission requests to 

nominate new project, I-5/Voigt Drive Street Improvements, for their available formulaic 
programming shares of $4,130,000, in Fiscal Year 2018-19; and 

 
1.20 WHEREAS, the San Diego County Regional Transportation Commission requests to 

change the implementing agency for the LOSSAN SD Subdivision Signal 
Respacing/Optimization project to the North County Transit District; and 
 

1.21 WHEREAS, the aforementioned projects have been determined to be eligible for Local 
Partnership Formulaic Program funding. 
 

2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 
Commission approves the amendment to the 2018 Local Partnership Formulaic Program, 
as reflected in the Attachment; and 

 
2.2 BE IT FURTHER RESOLVED, that, with this amendment, the 2018 Local Partnership 

Formulaic Program includes 33 agencies programmed with $176.5 million for Fiscal Years 
2017-18 and 2018-19, for a total of 69 projects. The remaining $23.5 million can be 
programmed through June 30, 2020.); and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the program of projects; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to post the amended 

2018 Local Partnership Formulaic Program of Projects on the Commission’s website. 
 
 
 



Resolution G-18-45, Amending Resoultion G-18-36 (Attachment)

Changes to the Adopted 2018 Local Partnership Formulaic Program
($1,000s)

Attachment  B

Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

   Dumbarton Bridge Operational Improvements BATA $8,200
   SFOBB/West Oakland Regional Bicycle/Pedestrian Link Connection MTC/BATA/CT $2,000 $10,200 $10,236 $36

   Customer Service Center Rehab AC Transit $50 $765

   Purchase 59 Hybrid Buses Purchase Zero Emission High Capacity Buses to Support 
   Transbay Tomorrow and Clean Corridors Plan AC Transit $253 $1,068 $1,068 $0

San Francisco Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0

Contra Costa Orinda    Miner Road Rehab Orinda $200 $200 $200 $0
Alameda Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0

   I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
   El Cerrito Pavement Project El Cerrito $200
   Martinez Pavement Project Martinez $200 $5,199 $5,199 $0

Fresno Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0

Lake Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0
   Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
   2017-18 3R and ADA Improvements Madera $217  
   2018-19 3R and ADA Improvements Madera $180
   Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0
   Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
   Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
   Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0

Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0

Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0
   Asphalt Maintenance Program Willits $100 $200 $0
  2019 Asphalt Maintenance Program Willits $100 $100 $200 $100
   Fort Ord Regional Trail and Greenway TAMC $500 $600
   Route 156 Safety Improvements-Blackie Road Extension TAMC $250
   Regional Wayfinding Program TAMC $163 $1,513 $1,513 $0

$505
   Monterey Bus Rapid Transit Phase II MST $100
   MST Automatic Passenger Counters MST $163
   South County Operations and Maintenance Facility MST $242 $505

Nevada Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0
   Buses for Circulator Service Expansion RT $1,287
   Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
   Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
   Pavement Sealing Elk Grove $30 $261
   Road Widening w/ Bike Lanes Folsom $300
   Sunrise Blvd Roadway Rehabilitation Rancho $289
   Roadway Rehabilitation Sacramento $1,748
   Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0

San Joaquin San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0
   Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation SFPW $2,106

$1,750 $3,856 $333
   Alemany Boulevard Pavement Renovation SFPW $2,083 $4,189 $4,189 $0

Santa Clara Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0

   SR 92/US 101 Interchange Improvements SMCTA $207
   US 101 Managed Lanes SMCTA $1,757

$1,550 $1,757 $1,757 $0
C/CAG of San Mateo County    US 101 Managed Lanes SMCTA $270 $270 $270 $0

   2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
   Vehicle Replacement SC Metro $155 $631 $631 $0

Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0
   Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473 $0
   Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $1,152 $1,152 $0

Sonoma/Marin Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0
$18,500

   West Santa Ana Branch Transit Corridor (WSAB) LACMTA $23,941
   Transit Access Pass Bus Farebox & Rail Station Validator Upgrades (Metro) LACMTA $22,500
   Transit Access Pass Bus Farebox & Rail Station Validator Upgrades LACMTA $8,201
   Green Line Extension (Redondo Beach-Torrance) LACMTA $11,544 $55,808 $2,686
   Willowbrook/Rosa Parks Station Mezzanine Improvements $14,808 $58,494 $58,494 $0

Orange Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0
   Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
   Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
   Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48
   I-10 Corridor Contract 1 (Express Lanes - D/B 2b) SBCTA $6,169
   Redlands Passenger Rail (SB Transit Center - Redlands University) SBCTA $6,169 $12,338 $12,338 $0
   I-5/Voigt Drive Street Improvements SANDAG $4,130
   LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) SANDAG $2,000
   LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) SANDAG $1,250
   LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) SANDAG $3,500
   LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) SANDAG $1,720 $13,600 $5,340

   LOSSAN SD Subdivision Signal Respacing/Optimization SANDAG
NCTD

$1,000 $9,470 $18,940 $9,470

   Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
   Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
   North Padaro Lane Coastal Access Improvements SB County $30 $180
   Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

$176,545 $184,952 $8,407

Implementing
Agency 2017-18 2018-19 Total

Bay Area Toll Authority $5,118 $5,118 $10,236
Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transit District $884 $873 $1,757
C/CAG of San Mateo County $135 $135 $270
Yuba County $100 $100 $200

San Mateo County Transportation Authority

Madera County Transportation Authority

Alameda-Contra Costa Transit District

Contra Costa Transportation Authority

Willits

Monterey-Salinas Transit District

$505 $0

   Project Title

Total Adopted for Formulaic Program

Santa Cruz County Regional Transportation Commission

San Francisco County Transportation Authority

$9,654

Year ProposedApplicant Agency

Riverside County Transportation Commission

Los Angeles County Metropolitan Transportation Authority

Sonoma County Transportation Authority

Bay Area Toll Authority

Sacramento Transportation Authority

Transportation Agency for Monterey County

Transportation Authority Marin County

Applicant Agency    No Project Proposed

$194,918

San Diego County Regional Transportation Commission

San Bernardino County Transportation Authority

Santa Barbara County Local Transportation Authority

2018 LPP Formulaic Shares

$185,264

County

Various

Alameda/Contra Costa

Madera

Contra Costa

Marin

Mendocino

Monterey

Sacramento

San Mateo

Riverside

San Diego 

Santa Barbara 

San Bernardino

San Francisco

Santa Cruz

Sonoma

Los Angeles
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Resolution G-18-45, Amending Resoultion G-18-36 (Attachment)

Amended 2018 Local Partnership Formulaic Program
($1,000s)

Attachment  C

Implementing Total LPP Unprgrmd
Agency 2017-18 2018-19 Proposed Shares Balance

   Customer Service Center Rehab AC Transit $50 $765
   Purchase Zero Emission High Capacity Buses to Support 
   Transbay Tomorrow and Clean Corridors Plan AC Transit $253 $1,068 $1,068 $0

San Francisco Bay Area Rapid Transit District    BART Escalator Replacement (Downtown SF Stations) BART $1,880 $1,880 $1,880 $0

Contra Costa Orinda    Miner Road Rehab Orinda $200 $200 $200 $0

Alameda Alameda County Transportation Commission    7th Street Grade Separation East Segment (7SGSE) ACTC $907 $7,073 $7,980 $7,980 $0
   I-680/SR 4 Interchange Phase 3 Project CCTA $4,799
   El Cerrito Pavement Project El Cerrito $200
   Martinez Pavement Project Martinez $200 $5,199 $5,199 $0

Fresno Fresno County Transportation Authority    Willow Avenue Street Improvements Clovis $4,544 $4,544 $4,544 $0

Lake Clearlake    Burns Valley School/Civic Center - Bicycle/Pedestrian Enhancements Clearlake $200 $200 $200 $0

   Orange Avenue and 6th Street Pavement Rehabilitation Chowchilla $142
   2017-18 3R and ADA Improvements Madera $217  
   2018-19 3R and ADA Improvements Madera $180
   Road 30 Curb & Gutter, Sidewalk, Shoulder Paving & Rehabilitation Madera County $175 $714 $714 $0
   Marin-Sonoma Narrows (Design Contract A4) Caltrans $250
   Marin-Sonoma Narrows (Design Contract B1) Caltrans $250
   Francisco Blvd West Multi-Use Pathway (2nd St to Andersen Dr) San Rafael $502 $1,002 $1,002 $0

Fort Bragg    2019 Street Rehabilitation Project Fort Bragg $200 $200 $200 $0

Point Arena    Port Road Rehabilitation & Overlay Project Point Arena $200 $200 $200 $0
   Asphalt Maintenance Program Willits $100
   2019 Asphalt Maintenance Program Willits $100 $200 $200 $0

   Fort Ord Regional Trail and Greenway TAMC $500 $600
   Route 156 Safety Improvements-Blackie Road Extension TAMC $250
   Regional Wayfinding Program TAMC $163 $1,513 $1,513 $0

   Monterey Bus Rapid Transit Phase II MST $100
Monterey-Salinas Transit District    MST Automatic Passenger Counters MST $163

   South County Operations and Maintenance Facility MST $242 $505

Nevada Truckee    Annual Slurry Seal Project Truckee $200  $200 $200 $0
   Buses for Circulator Service Expansion RT $1,287
   Roadway Rehabilitation, Street Light & Street Sign Replacement Citrus Heights $299
   Upgraded Curb Ramps Pavement Sealing Elk Grove $323  
   Pavement Sealing Elk Grove $30 $261
   Road Widening w/ Bike Lanes Folsom $300
   Sunrise Blvd Roadway Rehabilitation Rancho Cordova $289
   Roadway Rehabilitation Sacramento $1,748
   Complete Streets Rehabilitation Sacramento Co. $268 $2,106 $6,911 $6,911 $0

San Joaquin San Joaquin County Transportation Authority    Route 99/120 Connector Caltrans $3,408 $3,408 $3,408 $0

Stanislaus Stanislaus County Transportation Authority    Route 99/Fulkerth Road Interchange Improvements Turlock $2,501 $2,501 $2,501 $0
   Parkmerced/Twin Peaks/Glen Park Residential Pavement Renovation SFPW $2,106
   Alemany Boulevard Pavement Renovation SFPW $1,750 $3,856 $4,189 $333

Santa Clara Santa Clara County Valley Transportation Authority    Capitol Expressway LRT Extension (Eastridge-Alum Rock) SCCVTA $9,442 $0 $9,442 $9,442 $0

San Mateo County Transportation Authority    US 101 Managed Lanes SMCTA $1,757 $1,757 $1,757 $0
C/CAG of San Mateo County    US 101 Managed Lanes SMCTA $270 $270 $270 $0

   2018 Full Depth Recycle & Overlay Santa Cruz Co. $476
   Vehicle Replacement SC Metro $155 $631 $631 $0

Santa Cruz Metropolitan Transit District    Vehicle Replacement SC Metro $631 $631 $631 $0
   Santa Rosa OBAG2 Bike and Pedestrian Project Santa Rosa $100 $473 $0
   Route 101 Marin/Sonoma Narrows C-2 project Caltrans $579 $1,152 $1,152 $0

Sonoma/Marin Sonoma Marin Area Rail Transit District    SMART Rail Maintenance Equipment Expansion SMART $1,553 $1,553 $1,553 $0
   West Santa Ana Branch Transit Corridor (WSAB) LACMTA $18,500
   Transit Access Pass Bus Farebox & Rail Station Validator Upgrades (Metro) LACMTA $22,500
   Willowbrook/Rosa Parks Station Mezzanine Improvements LACMTA $14,808 $55,808 $58,494 $2,686

Orange Orange County Transportation Authority    I-5 Improvements, Rt 73-Oso Parkway (Segment 1) Caltrans $18,242 $18,242 $18,242 $0
   Replace Route 71/91 Interchange (NB Rt 71 to EB Rt 91) RCTC $2,000
   Pachappa Underpass (Rt 91 HOV Remnant Work, Raise UPRR) RCTC $4,272
   Temescal Canyon Road Gap Closure (widen to 4 lanes) Riverside Co. $7,300 $13,572 $13,620 $48
   I-10 Corridor Contract 1 (Express Lanes - D/B 2b) SBCTA $6,169
   Redlands Passenger Rail (SB Transit Center - Redlands University) SBCTA $6,169 $12,338 $12,338 $0
   I-5/Voigt Drive Street Improvements SANDAG $4,130
   LOSSAN SD Subdivision Doubletrack (CP Eastbrook - CP Shell) SANDAG $2,000
   LOSSAN Batiquitos Lagoon Doubletrack/Bridge (MP234.5-MP235.5) SANDAG $1,250
   LOSSAN San Dieguito Lagoon Doubletrack/Bridge/Platform (242.2-243.9) SANDAG $3,500
   LOSSAN SD Subdivision Sorrento to Miramar Ph2 (MP251.2-MP253) SANDAG $1,720
   LOSSAN SD Subdivision Signal Respacing/Optimization NCTD $1,000 $13,600 $18,940 $5,340
   Rt 101, Santa Monica Rd/Via Real Intersection Improvements Caltrans $754 $450
   Santa Claus Lane Class I Bikeway, California Coastal Trail Gap Closure Carpinteria  $410
   North Padaro Lane Coastal Access Improvements SB County $30 $180
   Summerland Area Coastal Access Improvements SB County $150 $600 $2,574 $2,574 $0

Tulare Tulare County Transportation Authority    Rt 198/Akers St I/C (Improve Akers/Noble+Akers/Mineral King intersect) Visalia $259 $2,435 $2,694 $2,694 $0

Implementing
Agency 2017-18 2018-19 Total

Bay Area Toll Authority $5,118 $5,118 $10,236
Imperial County Local Transportation Authority $538 $538 $1,076
Merced County Transportation Authority $630 $623 $1,253
Napa Valley Transportation Authority - Effective 7/18 - $323 $323
Nevada City $100 $100 $200
San Mateo County Transit District $884 $873 $1,757
Yuba County $100 $100 $200

Santa Barbara 

San Bernardino

San Francisco

Santa Cruz

Sonoma

Los Angeles

Riverside

San Diego 

County

Alameda/Contra Costa

Madera

Contra Costa

Marin

   Project TitleApplicant Agency

Applicant Agency    No Project Proposed

$184,952

San Diego County Regional Transportation Commission

San Bernardino County Transportation Authority

Santa Barbara County Local Transportation Authority

Riverside County Transportation Commission

Los Angeles County Metropolitan Transportation Authority

Sonoma County Transportation Authority

$8,407

Year Proposed

2018 LPP Formulaic Shares

$176,545

$505 $0

Total Adopted for Formulaic Program

Monterey

Santa Cruz County Regional Transportation Commission

San Francisco County Transportation Authority

Alameda-Contra Costa Transit District

Sacramento Transportation Authority

Transportation Agency for Monterey County

Transportation Authority Marin County

Madera County Transportation Authority

Contra Costa Transportation Authority

Willits

Mendocino

Sacramento

San Mateo
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.6 - REVISED 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Christine Gordon 
Assistant Deputy Director 

Subject: ADOPTION OF THE 2019 LOCAL PARTNERSHIP FORMULAIC PROGRAM OF 
PROJECTS, RESOLUTION G-18-44 

ISSUE: 

Should the California Transportation Commission (Commission) adopt the 2019 Local 
Partnership Formulaic Program of Projects, as recommended by staff?  

RECOMMENDATION: 

Staff recommends the Commission adopt the 2019 Local Partnership Formulaic Program of 
Projects, as outlined in the Staff Recommendations (Attachment B). 

BACKGROUND: 

Enabling Legislation 
Senate Bill 1 (Chapter 5, Statutes of 2017), which created the Local Partnership Program, was 
signed by the Governor on April 28, 2017. Assembly Bill 115 (Chapter 20, Statutes of 2017), 
signed by the Governor on June 27, 2017, clarified Senate Bill 1 language regarding local and 
regional transportation agency eligibility and expanded the types of projects eligible for the 
program. The objective of the Local Partnership Formulaic Program is to reward counties, cities, 
districts, and regional transportation agencies in which voters have approved fees or taxes solely 
dedicated to transportation improvements. 

Local Partnership Formulaic Program 
The 2019 Local Partnership Formulaic Program is funded from $100 million annually in state 
funds authorized by Senate Bill 1. The 2019 Local Partnership Formulaic Program only awards 
funding to those agencies with Commission-adopted shares and committed local matching funds. 

Commission staff held a workshop on June 5, 2018, to give jurisdictions an opportunity to review, 
comment, or request modifications to the 2019 Local Partnership Formulaic Program. At the 
workshop, Commission staff discussed the proposed amendments to the 2018 Local Partnership 
Program Guidelines, identified potential jurisdictions eligible for funding shares in subsequent 
cycles, and discussed the proposed funding share distribution for Fiscal Year 2019-20.  

Tab 21
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On June 27, 2018 the Commission adopted the 2019 Local Partnership Formulaic Program Share 
Distribution for Fiscal Year 2019-20. Eligible jurisdictions, outlined in the Share Distribution, 
submitted project proposals by the August 29, 2018 deadline. On September 11, 2018, the 
Commission posted the log of proposals to its website. 
 
Commission staff reviewed the project proposals for compliance with the guidelines. Based on a 
thorough project review and correspondence with applicants, staff drafted and posted 
recommendations on the program of projects to the Commission’s website on                     
September 26, 2018. Through this process, Commission staff ensured applicant agencies had an 
opportunity to verify, review, and request modifications prior to adoption.  
 

Of the 40 agencies eligible for the program, 22 agencies submitted 33 projects for programming 
and all 33 projects are recommended for programming. The current program of projects will 
program a total of $83.9 million that includes cycle 1 formulaic unprogrammed shares of                
$11 million, over Fiscal Year 2019-20.  
 
Eighteen agencies elected not to apply for programming at this time. The Local Partnership 
Program Guidelines allow all agencies with adopted 2019 formulaic shares to nominate projects 
for programming through the end of the subsequent cycle (June 2021). 
 

2019 Local Partnership Program Formulaic Program of Projects – Examples 
The Local Partnership Program Formulaic Program of projects will include diverse and important 
transportation projects throughout the state. Examples include: 
 
Contra Costa Transportation Authority 
• City of Martinez – Arnold Drive Sidewalk Gap Closure. This project will bridge two gaps in 

pedestrian access along Arnold Drive and provide an ADA accessible route to an existing 
County Connection Bus Stop. $100,000 in Local Partnership Formulaic Program Funding is 
recommended for construction in Fiscal Year 2019-20. 

 
Madera County Transportation Authority 
• County of Madera – Avenue 7 Road Rehabilitation. This project will rehabilitate a two-mile 

segment of severely deteriorated major roadway to provide a safer commute for travelers. 
$341,000 in Local Partnership Formulaic Program Funding is recommended for construction 
in Fiscal Year 2019-20. 

 
Sacramento Transportation Authority 
• Sacramento Regional Transit District – Circulator Bus Service Expansion. This project will 

provide for the expansion of service throughout the district with the purchase of electric and/or 
gasoline buses for safe, reliable, and affordable transportation. $991,000 in Local Partnership 
Formulaic Program Funding is recommended in Fiscal Year 2019-20. 
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Riverside County Transportation Commission 
• Riverside County Transportation Commission – I-215/Placentia Avenue Interchange. This 

project will provide a new interchange to improve mobility, traffic flow, traffic congestion, 
and enhance air quality. $7,090,000 in Local Partnership Formulaic Program Funding is 
recommended for construction in Fiscal Year 2019-20. 

 
 
Attachments:  
- Attachment A:  Resolution G-18-44 
- Attachment B:  Projects Recommended for Programming 

 
 



  Attachment A 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of the 2019 Local Partnership Formulaic Program 
October 17-18, 2018 

 
RESOLUTION G-18-44 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), enacted as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and enacted fees for road maintenance and rehabilitation and 
other transportation improvement projects; and 

 
1.2 WHEREAS, on June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, on June 27, 2018, the Commission adopted the amended 2018 Local 

Partnership Program Guidelines for the 2019 Local Partnership Formulaic Program; and 
 

1.4 WHEREAS, the Commission adopted the 2019 Local Partnership Formulaic Program 
distribution of shares on June 27, 2018; and 

 
1.5 WHEREAS, eligible jurisdictions submitted project proposals by the August 29, 2018 

deadline; and 
 

1.6 WHEREAS, Commission staff developed a log of project proposals and posted to the 
Commission website for review on September 11, 2018; and  
 

1.7 WHEREAS, Commission staff reviewed the project proposals for compliance with the 
Local Partnership Program Guidelines; and 
 

1.8 WHEREAS, On September 26, 2018, Commission staff posted recommendations on the 
program of projects to the Commission website, as reflected in Attachment B. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission adopts the attached 2019 Local Partnership Formulaic Program of Projects; 
and 

 
2.2 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the program of projects; and 
 
2.3 BE IT FURTHER RESOLVED, that the Commission directs staff to post the 2019 Local 

Partnership Formulaic Program of Projects on the Commission’s website. 
 
 
 



Revised Staff Recommendations for the 2019 Local Partnership Formulaic Program 
($1,000s)

Applicant Agency Project Title
Implementing 

Agency
Total Project 

Cost 
Total

Proposed
Cycle 1 and 2

Cycle 2
Shares

Cycle 1
Unprogrammed 

Shares

Unprogrammed 
balance

Bay Area Toll Authority Richmond San Rafael Structural Steel Paint - lower deck and towers Caltrans $85,000 $19,885 $9,649 $10,236 $0 *

Innovate 680: I-680 Northbound HOT/HOV CCTA $478,600 $2,286
Central Avenue and Carlson Boulevard Pavement Rehabilitation El Cerrito $909 $100
Arnold Drive Sidewalk Gap Closure Martinez $200 $100

Orinda 2019 Annual Pavement Rehabilitation Orinda $700 $100 $100 $0 $0

Fresno County Transportation Authority Veterans Boulevard Interchange and Extension Phase 4a Fresno $6,737 $2,173 $2,173 $0 $0

Madera County Transportation Authority Avenue 7 Road Rehabilitation Madera County $750 $341 $341 $0 $0

Transportation Authority of Marin County Downtown SMART Station Phase 2 SMART/Novato $5,214 $483 $483 $0 $0

Fort Bragg 2020 Maple Street Storm Drain and Street Rehabilitation Fort Bragg $650 $100 $100 $0 $0
Point Arena Windy Hollow Road & Riverside Drive Repaving and Drainage Improvements Point Arena $256 $100 $100 $0 $0
Willits 2019 Asphalt Maintenance Willits $202 $100 $100 $0 $0

Transportation Agency for Monterey County Regional Wayfinding Program TAMC $1,931 $724 $724 $0 $0
Monterey-Salinas Transit District Bus Replacements MST $1,500 $241 $241 $0 $0

Truckee 2019 Slurry Seal Truckee $1,058 $100 $100 $0 $0

Circulator Bus Service Expansion RT $1,982 $991
ADA Accessibility and Drainage Improvements Citrus Heights $641 $123
2020 Pavement Resurfacing Elk Grove $3,754 $254
East Bidwell Street Widening and Sidewalk Folsom $548 $123
Sunrise Boulevard Roadway Rehabilitation Rancho Cordova $4,368 $407
Folsom Boulevard Roadway Rehabilitation Sacramento $2,222 $722
Complete Streets Rehabilitation Sacramento County $2,500 $973

San Francisco Transportation Authority Sunset and Parkside Streets Pavement Renovation SFPW $4,972 $2,340 $2,007 $333 $0

San Joaquin County Transportation Authority Turner Road Interchange Operational Improvements Caltrans $4,171 $1,629 $1,629 $0 $0

Sonoma County Transportation Authority 2019 Pedestrian and Surfacing Improvements Sonoma County $1,352 $551 $551 $0 $0

Sonoma-Marin Area Rail Transit District SMART Rail Maintenance Equipment Expansion Phase 2 SMART $1,486 $743 $743 $0 $0

Yuba County Erle Road Rehabilitation Yuba County $678 $300 $100 $200 $0

West Santa Ana Branch Transit Corridor (WSAB) LACMTA $1,250,200 $5,441
Transit Access Pass (TAP) Bus Farebox Upgrade - Municipal Transit Operators LACMTA $10,000 $5,000
Green Line Extension (Redondo Beach-Torrance) LACMTA $1,167,273 $19,745

Orange County Transportation Authority I-5 Improvement, Alicia Parkway - El Toro Road (Segment 3) Caltrans $154,052 $9,388 $9,388 $0 $0

Riverside County Transportation Commission I-215/Placentia Avenue Interchange RCTC $76,975 $7,090 $7,042 $48 $0

Cabrillo Boulevard Pedestrian Improvements Santa Barbara $4,220 $822
Santa Claus Lane Streetscape, Coastal Access Parking and Railroad Crossing Santa Barbara County $8,040 $500

Total Recommended for 2019 Formulaic Program $3,283,141 $83,975 $72,656 $13,503 $2,473

* Cycle 2 Shares include a $5 million incentive grant

Applicant Agency
Cycle 1

Unprogrammed
Shares

Cycle 2 
Unprogrammed

Shares

Unprogrammed
Total Shares

Alameda-Contra Costa Transit District $0 $480 $480
Alameda County Transportation Commission $0 $3,802 $3,802
Bay Area Rapid Transit District $0 $845 $845
City/County Association of Governments of San Mateo County $0 $122 $122
City of Clearlake $0 $100 $100
Imperial County Local Transportation Authority $1,076 $556 $1,632
Merced County Transportation Authority $1,253 $599 $1,852
Napa Valley Transportation Authority $323 $311 $634
Nevada City $200 $100 $300
Stanislaus County Transportation Authority $0 $1,196 $1,196
Santa Clara County Valley Transportation Authority $0 $4,497 $4,497
San Mateo County Transportation Authority $0 $840 $840
San Mateo County Transit District $1,757 $840 $2,597
Santa Cruz County Regional Transportation Commission $0 $302 $302
Santa Cruz Metropolitan Transit District $0 $302 $302
San Bernardino County Transportation Authority $0 $6,339 $6,339
San Diego County Regional Transportation Commission $5,340 $9,727 $15,067
Tulare County Transportation Authority $0 $1,387 $1,387

Total $9,949 $32,345 $42,294

Contra Costa Transportation Authority $2,486 $0 $0

Sacramento Transportation Authority $3,304

$0

$0

Los Angeles County Metropolitan Transportation Authority $29,973 $2,686 $2,473

$0

No Projects Proposed

Santa Barbara County Local Transportation Authority $1,322 $0

California Transportation Commission 10/5/2018
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STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   October 17-18, 2018 

Reference No.: 4.23 - Revised 
Information 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Alicia Sequeira Smith 
Assistant Deputy Director 

Subject: LOCAL STREETS AND ROADS FUNDING PROGRAM - FISCAL YEAR 2017-18 
ANNUAL PROJECT EXPENDITURE REPORT UPDATE 

SUMMARY: 
As of October 11, 2018, the California Transportation Commission (Commission) verified the 
receipt of all 537 Annual Project Expenditure Reports for Fiscal Year 2017-18 from those cities 
and counties that received Local Streets and Roads Program Funding. These reports were due to 
the Commission by October 1, 2018 and will be posted on the Commission’s Local Streets and 
Roads Funding Program webpage no later than October 16, 2018. 
BACKGROUND: 
Pursuant to Streets and Highways Code Section 2034(b), for each fiscal year in which Road 
Maintenance and Rehabilitation Account (RMRA) funds are received and expended, cities and 
counties shall submit documentation to the Commission that details the expenditure of all RMRA 
funds, including a description and location of each completed and in progress project, the amount 
of funds expended on the project, the completion date, and the estimated useful life of the 
improvement.  
On August 15, 2018, the Commission adopted the 2019 Local Streets and Roads Funding Program 
Reporting Guidelines which require cities and counties to report the status of all projects originally 
proposed at the time of funding.   
Commission staff held five technical training webinars to provide guidance for the online Annual 
Project Expenditure Report tool (CalSMART) during August and September, and over 346 
jurisdictions participated. CalSMART was accessible to cities and counties to report expenditure 
activity between August 30, 2018 through October 1, 2018. Commission staff worked closely with 
the jurisdictions, Regional Transportation Planning Agencies, California State Association of 
Counties, and the League of California Cities to ensure timely submittals.   
Fiscal Year 2017-18 marked the first funding eligibility cycle for the Local Streets and Roads 
Funding Program. The Commission deemed 537 cities and counties eligible to receive monthly 
program apportionments totaling $386,448,136.32.  

Tab 22



 CHAIR AND COMMISSIONERS Reference No.:  4.23  
 October 17-18, 2018 

 Page 2 of 2 
 

STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 

In summary, the preliminary results of the reports received captured the following information: 

− 537 cities and counties received a total of $386.4 million in Fiscal Year 2017-18 RMRA 
funding. 
 As of June 30, 2018, $246.7 million of the total fiscal year RMRA funding had 

been disbursed to the 537 cities and counties. 
 $123.4 million of the RMRA funding was spent on Fiscal Year 2017-18 project 

activities performed. 
− Total Projects Reported: 4,354 

 3,651 projects are either scheduled to utilize or have utilized RMRA funds: 
o 1,030 Completed Projects (RMRA funds spent: $58.3 million); 
o 936 Project Still In Progress (RMRA funds spent: $65 million); 
o 1,228 Projects Carried Over into Fiscal Year 2018-19; 
o  457 Projects Forecasted to take place in Fiscal Year 2019-20 or later. 

 703 of the 4,354 projects reported are no longer scheduled to receive RMRA         
funds as other funding sources for project delivery were identified by 
cities/counties. Funding originally designated for those projects were redirected to 
other eligible projects for funding.  

The project totals are not limited to construction-specific work. These projects include multiple 
components eligible for funding under statute such as construction, pre-construction, design, 
procurement, and operational needs associated with local streets and roads needs.  
The Annual Project Expenditure Reports with project-specific detail will be posted on the Local 
Streets and Roads Funding Program webpage by October 16, available here:  
http://catc.ca.gov/programs/sb1/lsrp/. 

http://catc.ca.gov/programs/sb1/lsrp/
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   October 17-18, 2018 

Reference No.: 4.22 
Information 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Alicia Sequeira Smith 
Assistant Deputy Director 

Subject: 2018 CALIFORNIA STATEWIDE LOCAL STREETS AND ROADS NEEDS 
ASSESSMENT REPORT 

SUMMARY: 
Kiana Valentine, Senior Legislative Representative with the California State Association of 
Counties and Rony Berdugo, Legislative Representative with the League of California Cities, will 
discuss the 2018 California Statewide Local Streets and Roads Needs Assessment Report. 
Manteca Mayor Steve DeBrum will also discuss the transportation needs within the City of 
Manteca. 

BACKGROUND: 
The California Statewide Local Streets and Roads Needs Assessment is published biennially by 
the California State Association of Counties, the League of California Cities, and Regional 
Transportation Planning Agencies.  The assessment provides critical analysis on the condition of 
and future funding requirements for California’s local streets, roads, bridges, sidewalks and other 
essential transportation components.  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 4.26 
Informational Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Michael Johnson 
State Asset Management 
Engineer 

Subject:  TRANSPORTATION ASSEMENT MANAGEMENT PLAN – ANNUAL BENCHMARK 
PERFORMANCE UPDATE

RECOMMENDATION: 

The California Department of Transportation (Department) will present to the California Transportation 
Commission (Commission) its Annual Performance update for the four core asset classes, established by 
the Commission, at the October 2018 meeting. 

At its March 2018 meeting, the Commission approved benchmarks for the following State Highway 
Operation and Protection Program (SHOPP) primary asset classes: 

• Pavement (Class I)
• Pavement (Class II)
• Pavement (Class III)
• Bridge and Tunnel Health
• Drainage (Culverts)
• Transportation Management System (TMS) Elements.

The accomplishments relative to the benchmarks for 2018 are presented through a series of graphs for the 
core asset classes and summarized in the table below: 

Asset Class   Commission Adopted Asset Management Targets 
Good Fair Poor    SB1 Targets 

Pavement Class 1 On Track On Track On Track 
On Track Pavement Class 2 On Track On Track On Track 

Pavement Class 3 On Track On Track On Track 
Bridges On Track On Track On Track On Track 
Culverts On Track Action Required On Track On Track 
TMS Elements On Track On Track On Track 

Tab 24



CHAIR AND COMMISSIONERS   Reference No:.  4.26 
CALIFORNIA TRANSPORTATION COMMISSION  October 17-18, 2018 
   Page 2 of 19 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

The future year condition projections were developed with certain assumptions as detailed in the 
background section below.   

  
BACKGROUND: 
 
The California Transportation Asset Management Plan (TAMP) and Senate Bill 1 (SB 1) 
established performance targets for the SHOPP primary asset classes (pavement, bridges, culverts 
and traffic management system elements).  To measure progress toward meeting the defined 
performance targets, the Commission adopted an addendum to SHOPP Guidelines in October of 
2017.  The addendum called on the Department to develop annual benchmarks (future condition 
projections) to measure progress made for each of the four primary asset classes.  
 
The benchmark projections were established using the following general steps: 
 

1. Begin with the most recent inventory and condition information available 
2. Reduce the condition by the expected annual deterioration 
3. Improve the condition with annual project level accomplishments 
4. Incorporate inventory growth 

 
These four steps are repeated for each of the 10 years in the analysis horizon 2017-18 through 
2026-27.  If the annual project accomplishments exceed the annual deterioration then the 
condition of the asset improves by the net difference.   
 
Senate Bill 1 included two addition performance objectives related to pavement and bridges; 
Level of Service (LOS) for pavement cracking and spalling and a number of bridges fixed.  
These two metrics will be achieved through the same project accomplishments and 
maintenance strategies included in the benchmark analysis for the core assets.  The 
Department is committed to reporting progress made toward these specific objectives on an 
ongoing basis so that the Commission can evaluate progress.  
 
The benchmark projection analysis includes uncertainty factors associated with assumptions 
made relative to the size of the inventory, condition, deterioration rates and expected project 
accomplishments.  These factors were incorporated into the analysis using a Monte Carlo 
simulation that develops a range of potential outcomes given these uncertainties.  These potential 
outcomes are represented graphically using a shaded range on each side of projection line shown 
in the lower trend line set of three charts for each asset.  The Department will update the 
benchmark projections every two years to reflect the annual project accomplishments and future 
uncertainties, and will adjust the work plan where necessary to meet the SB 1 performance 
outcomes. 
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Pavement Condition Projections – Class 1 (Good) 
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Pavement Condition Projections – Class 1 (Fair) 
 

 

W
orse 

B
et

te
r 



CHAIR AND COMMISSIONERS       Reference No:.  4.26 
CALIFORNIA TRANSPORTATION COMMISSION      October 17-18, 2018 
       Page 5 of 19 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

Pavement Condition Projections – Class 1 (Poor) 

 

W
orse 

B
et

te
r 



CHAIR AND COMMISSIONERS       Reference No:.  4.26 
CALIFORNIA TRANSPORTATION COMMISSION      October 17-18, 2018 
       Page 6 of 19 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 
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Pavement Condition Projections – Class 2 (Fair) 
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Pavement Condition Projections – Class 2 (Poor) 
 

 

W
orse 

B
et

te
r 



CHAIR AND COMMISSIONERS       Reference No:.  4.26 
CALIFORNIA TRANSPORTATION COMMISSION      October 17-18, 2018 
       Page 9 of 19 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

Pavement Condition Projections – Class 3 (Good)  
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Pavement Condition Projections – Class 3 (Fair) 
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Pavement Condition Projections – Class 3 (Poor) 
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Bridge and Tunnel Condition Projections (Good) 
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Bridge and Tunnel Condition Projections (Fair) 
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Bridge and Tunnel Condition Projections (Poor) 
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Culverts (Drainage) Condition Projections (Good) 
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M e m o r a n d u m

SUMMARY: 

The California Department of Transportation (Department) will present to the California 
Transportation Commission (Commission) its “Annual Efficiencies Report” at the October 17-18, 
2018, meeting.  This will be an informational item. 

BACKGROUND: 

Senate Bill 1 (SB1) requires that the Department implement efficiency measures, with the goal of 
generating at least $100 million annually in savings, to invest in the maintenance and rehabilitation 
of the state highway system.  SB1 also requires that the Department report these savings to the 
Commission.  This is the first annual report to the Commission outlining the efficiencies achieved 
for Fiscal Year (FY) 2017-18.   

DISCUSSION: 

In January 2018, the Department developed and presented an Interim Efficiencies Report to the 
Commission outlining a number of potential efficiency measures.  The Department evaluated and 
analyzed the efficiency measures to determine the extent of cost avoidance or monetary savings 
achieved during FY 2017-18.  The Department is pleased to report that in FY 2017-18, it achieved a 
total of $133 million savings related to efficiencies implemented within the Department. 

In addition, SB1 established the Independent Office of Audits and Investigations led by an 
Inspector General who is responsible for ensuring transportation funds are used properly.  The 
Independent Office of Audits and Investigations conducted an audit of the efficiency measures 
outlined in the Interim Report presented to the Commission at its January 2018 meeting.  The 
final audit report was issued on July 23, 2018, and it concluded that the Department was 
proactive in identifying areas of efficiencies and developing processes and procedures to 
comprehensively and effectively achieve the required efficiency measures as outlined by SB1. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 4.27 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: James E. Davis, Acting 
 SB1 Program Manager 

Subject: CALTRANS’ ANNUAL EFFICIENCIES REPORT 
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Executive Summary 
 
Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), entitled the Road Repair and 
Accountability Act of 2017, was passed by the California Legislature and signed into law by 
Governor Brown on April 28, 2017.  SB 1 increases funding for California’s transportation 
system by an average of $5.4 billion annually, and mandates the California Department of 
Transportation (Caltrans) implement efficiency measures with the goal of generating at least 
$100 million in annual savings to apply to the maintenance and rehabilitation of the State 
Highway System.  The legislation further requires Caltrans to report efficiency savings to the 
California Transportation Commission (Commission) annually. 
 
In January 2018, Caltrans developed and presented an Interim Efficiencies Report outlining a 
number of potential efficiency measures resulting from technology, innovative tools, and process 
improvements.  Caltrans evaluated and analyzed the efficiency measures identified in the Interim 
Report and assessed the extent of cost avoidance or monetary savings achieved during Fiscal 
Year (FY) 2017-18.  Only efficiency measures with significant savings are quantified in this 
report. 
 
This is the first annual report to the Commission outlining the efficiencies achieved.  Caltrans is 
focused on achieving efficiencies through the use of technology, innovative tools, and process 
improvements.  Caltrans is pleased to report that in FY 2017-18, it achieved a total of $133 
million in efficiency related savings.  Out of the $133 million, $129 million are related to cost 
avoidance and $4 million are monetary savings.  The savings achieved through cost avoidance 
will be used towards programming future projects that maintain, rehabilitate, replace and 
reconstruct the state highway system.  The monetary savings achieved with the Highway 
Lighting LED Retrofit Project will be reinvested in asset management and other maintenance 
and operations activities.  
 

Efficiency Description:  Cost Avoidance: 

1. Value Engineering / Value Analysis  $62 million 
2. Innovative Contracting Tools - CM/GC $45 million 
3. Streamlining Environmental Reviews - NEPA Assignment  $13 million 
4. Acceleration of Work $9 million 

Sub-total          $129 million 
 

Monetary Savings: 
5. Highway Lighting LED Retrofit Project $4 million 

 
6. Process Improvements through Lean 6 Sigma n/a 

Sub-total  $4 million 

 
Overall Savings Achieved $133 million 
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Fiscal Year 2017-18 Efficiencies Report 

 
I. Introduction: 
 
Senate Bill 1 (SB 1), (Beall, Chapter 5, Statutes of 2017), entitled the Road Repair and 
Accountability Act of 2017, was passed by the California Legislature and signed into law by 
Governor Brown on April 28, 2017.  SB 1 provides mechanisms for increasing funding for 
California’s transportation system by an average of $5.4 billion annually. 
 
SB 1 requires Caltrans to implement efficiency measures with the goal of generating at least 
$100 million in efficiency savings annually.  The $100 million in efficiency savings are to be 
redirected towards maintaining and rehabilitating the State Highway System.  SB 1 further 
mandates Caltrans report the savings to the California Transportation Commission (Commission) 
annually.  This report outlines the efficiencies, and related savings, identified and achieved by 
Caltrans for Fiscal Year (FY) 2017-18. 
 
II. Background: 
 
Caltrans is responsible for the planning, design, construction, maintenance and operation of 
California’s State Highway System, as well as for the portion of the interstate highway system 
within the boundaries of the State.  Caltrans accomplishes its mission to “provide a safe, 
sustainable, integrated, and efficient transportation system to enhance California’s economy and 
livability,” through 12 district offices geographically located throughout the State and support 
programs located at its headquarters in Sacramento.  Although Caltrans has worked hard to 
maintain its transportation assets, transportation funding has not kept up with inflation to 
maintain the aging system used by millions of vehicles throughout the State and declining 
revenues due to an increase in fuel efficient vehicles.  The passage of SB 1 provides the much 
needed funding to fix California’s roads, repair aging bridges, reduce traffic congestion, and 
improve safety and goods movement. 
 
Caltrans has been pursuing new approaches to deliver transportation projects in more efficient 
and effective ways to reduce costs and accelerate project delivery.  For example, the use of 
innovative contracting tools and independent project evaluations, such as Construction 
Manager/General Contractor (CM/GC) and Value Analysis (VA)/ Value Engineering have 
proven to have significant cost savings.  CM/GC allows Caltrans to engage the contractor during 
the design process to provide constructability reviews, value engineering input, construction 
estimates and other construction-related recommendations.  The CM/GC contracting mechanism 
results in projects being built faster with reduced change orders.  Caltrans was authorized to 
utilize the CM/GC project delivery method on 22 projects that met a criteria of construction costs 
greater than $10 million.  SB 1262 (Beall, Chapter 465, Statutes of 2018) signed by Governor 
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Brown on September 17, 2018, removed the cap on the number of projects for which Caltrans is 
authorized to use the CM/GC method. 
 
Caltrans has also been using VA to improve the performance of the projects and reduce project 
delivery costs.  Caltrans encourages VA studies on projects if it determines that the project could 
benefit from the use of the study.  Caltrans reports to the Federal Highway Administration 
(FHWA) annually on VA accomplishments such as the number of studies conducted, proposed 
and implemented recommendations, the value of the approved recommendation, the cost to 
conduct the studies, and the total savings achieved. 
 
Additionally, employees are encouraged to be innovative and to utilize continuous improvements 
related to business practices and product development.  The Office of Innovation, Risk and 
Strategic Management, within the Office of the Director, has programs designed to encourage 
employees to drive innovative ideas, improved practices and processes, including the Lean         
6-Sigma (L6S) and VA.  In 2014, Caltrans was one of a number of state agencies to pilot the L6S 
program, designed to pinpoint waste and inefficiencies.  Since then, Caltrans has completed 37 
L6S projects with varying degrees of success.  Some of the process improvements detailed in this 
report came as a result of the L6S process. 
 
During preparation of the Interim Report, Caltrans engaged the consulting firm CTC & 
Associates to conduct preliminary research on best practices and to identify other state 
departments of transportation who have implemented efficiencies as part of an investment 
strategy.  CTC & Associates’ research was limited to identifying other state departments of 
transportation who are monitoring efficiencies and documenting cost savings.  A number of 
Caltrans efficiency measures included in this report are similar to what other states are doing. 
 
The following table shows the similarities other departments of transportation are reporting: 
 

State: Efficiency Saving Strategy 
Colorado Lean process  
Minnesota Value Engineering/ Value Analysis, LED Lighting, process 

improvements 
Missouri Value Engineering/ Value Analysis 
Michigan Value Engineering/ Value Analysis, LED Lighting, CM/GC 
Utah Value Engineering/ Value Analysis 
Washington Lean process 
Wisconsin Lean process, Value Engineering/ Value Analysis, LED Lighting 
Wyoming Value Engineering/ Value Analysis 
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III. Methodology: 
 
The efficiencies outlined in this report were developed by Caltrans Deputy Directors from the 
various programs and approved by Caltrans’ Financial Policy Board (FPB.)  The FPB was 
designated as the governing body over efficiencies.  The FPB is chaired by the Chief Deputy 
Director and its members include the Chief Financial Officer and the Deputies for Project 
Delivery, Maintenance and Operations, Planning and Modal, and Administration.  Each program 
came up with efficiency measures that resulted in cost avoidance or monetary savings.  Even 
though Caltrans has been working on delivering projects more efficiently for years, this is the 
first time the process is documented and efficiency measures monitored, quantified, and 
reported.  The efficiencies in this report are the result of using technology, innovative tools and 
process improvements.  Most of the efficiencies identified avoid costs.  
 
SB 1 requires that the savings achieved through efficiencies be reinvested in the rehabilitation 
and maintenance of the highway system.  The savings achieved through cost avoidance identified 
in this report will be used towards programming projects that maintain, rehabilitate, replace, and 
reconstruct the State Highway System.  The monetary savings achieved in the Maintenance and 
Operations program will be reinvested in asset management and other maintenance and 
operations activities. 
 
In addition, SB 1 established the Independent Office of Audits and Investigations led by an 
Inspector General who is responsible for ensuring transportation funds are used properly.  The 
Independent Office of Audits and Investigations conducted an audit of the efficiency measures 
outlined in the Interim Report presented to the Commission at its January 2018, meeting.  The 
Inspector General issued its final audit report on July 23, 2018, and concluded that Caltrans 
was proactive in identifying areas of efficiencies and developing processes and procedures to 
comprehensively and effectively achieve the required efficiency measures as outlined by SB 1. 
 
Subsequent to the Interim Report in January 2018, Caltrans: 
 
 Designated the FPB as the oversight body responsible for establishing a structure of 

authority, providing guidance, and monitoring the accuracy and reliability of the 
efficiencies savings reported in the annual report presented to the Commission.  The FPB 
is made up of deputy-level representation of core funding programs and chaired by the 
Chief Deputy Director. 
 

 Adopted a definition for efficiency savings as cost avoidance or monetary savings. 
 

 Developed procedures and guidelines to assist programs, divisions, and districts in 
identifying, measuring, documenting, and reporting efficiency savings. 
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 Analyzed each strategy outlined in the Interim Report to determine whether the method 
for calculating the savings was appropriate and had sufficient support documentation. 
 

 Incorporated the Independent Office of Audits and Investigations’ Efficiency Measures 
recommendations into this report.   

 

STRUCTURE OF AUTHORITY FOR ANNUAL REPORT ON EFFICIENCIES 

 

 
 

 

 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Financial Policy Board approved the definition of efficiencies as being either cost avoidance 
or monetary savings.  Specifically, the following is the definition of efficiency for purposes of 
this report:   
 

“Caltrans will consider efficiencies that result in cost avoidance or a reduction in support or 
capital costs.” 

 
Each efficiency described in the Efficiency Measures Implemented section of this report will 
identify the assumptions made, cost associated with the efficiency, whether the efficiency is a 
cost avoidance or monetary savings, and whether the calculation was made using estimates or 
actual figures. 
 

SB1 Program Manager 

Maintenance & 
Operations 

Project Delivery  Planning & Modal  

 

Administration 

 

Financial Policy Board 

Director 

Chief Deputy 
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IV. Efficiency Measures Implemented:  
 
1. Value Analysis /Value Engineering   Efficiency Savings: $61.6 million 

Category: Cost Avoidance 
 
Caltrans uses the Value Analysis (VA) study on individual projects to drive efficiency and add 
value or performance.  VA is one of the most important processes used in project delivery to 
achieve efficiencies.  
 
VA is a systematic process using a team from a variety of disciplines to conduct a study prior to 
construction to improve the value of a project.  The VA study is conducted by a multidisciplinary 
team composed of individuals who are not directly involved in the planning or design of the 
project.  The team applies their knowledge in a systematic approach by utilizing function 
analyses tools to improve the value of the project.  Value can be increased by either improving 
the function or reducing the costs, while maintaining the safety, necessary quality and 
environmental attributes of the project.  Every study generates a preliminary and final report.  
The purpose of the preliminary report is to provide documentation of the alternatives to the 
decision makers and get their responses to the viability and acceptability of the alternatives.  The 
final report documents input received, decisions made, and implementation plans for moving the 
project forward.  
 
Caltrans realizes significant savings utilizing an independent team of subject matter experts 
during the VA studies.  Nine projects completed VA studies during Fiscal Year (FY) 2017-18.  
The VA recommendations, in most cases, reduced the cost of the project.  However, in a few 
cases the recommendations resulted in an increase to the overall cost of the project but resulted 
in improved overall project performance.  The value of the alternative per project is identified in 
Table 1.  Costs associated with VA studies consist of consultant costs (administrative fees, 
quality control and travel expenses) and support costs for a team of six to eight subject matter 
expert employees. 
 
Assumptions – Assumptions related to value analysis studies are unique to each project but 
typically include similarities such as, construction item quantities, unit costs, overall 
performance, time savings, and/or other related factors. 
 
Calculation Methodology: Projects analyzed were those that had a VA study completed and 
achieved an RTL milestone in FY 2017-18.  Projects are considered to achieve the RTL 
milestone when plans, specifications, and estimates are complete, environmental and right-of-
way clearances are secured, and all necessary permits are obtained.  The associated cost to 
perform the studies was calculated by reviewing the attendance sheet for each member of the 
team participating in the study and using an average rate for engineers to calculate the total cost.  
It also includes the cost of consultants moderating the study.  As noted below, not all projects 
showed monetary savings but all improved overall project performance.  Table 1 lists the 
projects with VA studies and recommendations implemented for FY 2017-18. 
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TABLE 1 – Value Analysis Studies for FY 2017-18 
 

Project Name 

VA Study 
Capital 

Construction 
Cost 

VA Study 
Savings 

Associated  
Costs 

 
Project 
Savings 

1. Sac 5 HOV Lanes and Rehab – Improvement:  
combined two nearby projects and adjusted 
work windows to allow for pre-cast slab 
replacement. 

 
$168,000,000 

 
$1,534,000 

 
$72,000 

 
$1,462,000 

2. Sac 5 HOV Lanes and Rehab – project 
combined with the project above. 

$165,000,000 $2,751,000  $52,000 $2,699,000 

3. Mon 101 Pavement Rehab – PM 36.9 to 47.7 
Improvement:  increase ramp closures to allow 
for pavement curing in lieu of pre-cast slabs. 

 
$49,800,000 

 
$ 6,445,000 

 
$42,000 

 
$6,403,000 

 
4. Mon 101 Seismic Retrofit - The results of the 

geotechnical studies eliminated the need for 
Cast in Steel Shell Piles.  Another alternative 
was eliminated due to a project scope 
reduction.  

 
 

$29,800,000 

 
 

$0 

 
 

$46,000 

 
 

($46,000) 

5. Mon 101 PM 87.3 to PM 91.5 – None of the 
study alternatives were accepted because of 
geometric concerns. 

 
$35,200,000 

 
$0 

 
$49,000 

 
($49,000) 

6. Ker 99 Roadway Rehab – None of the study 
alternatives were implemented because they 
did not add value. 

 
$79,000,000 

 
$0 

 
$52,000 

 
($52,000) 

7. LA 60 Pavement Rehab – The VA study 
identified user benefits that outweighed the 
slight increase in cost. 

 
$109,000,000 

 
($1,080,000) 

 
$52,000 

 
($1,132,000) 

8. Riv 10 Pavement Replacement – Improvement:  
changed pavement type due to median rebuild, 
and saved thrie-beam barrier verses 
replacement.  

 
$239,000,000 

 
$47,200,000 

 
$47,000 

 
$47,153,000 

9. SBD 60 Pavement Replacement – 
Improvement:  changed pavement type due to 
lane closure timeframes. 

 
$92,000,000 

 
$5,200,000 

 
$48,000 

 
$5,152,000 

Total $ 966,800,000 $62,050,000 $460,000 $61,590,000 
 
  



FY 2017-18 Annual Efficiencies Report   

9 | P a g e  
 

2. Construction Manager/ General Contractor  Efficiency Savings: $44.5 million 
Category:   Cost Avoidance 

 
Caltrans identified a number of innovative contracting tools that can be used to modify 
standardized processes and procedures in order to enhance and facilitate project delivery.  These 
innovative contracting tools have proven to result in significant savings by completing projects 
faster and reducing escalation costs.  Construction Manager/General Contractor (CGMC is an 
example of innovative contracting tools.  During our review, five CM/GC projects were 
identified as having been completed this fiscal year.  Caltrans was limited to 22 projects using 
the CM/GC method.  However, Senate Bill 1262 (Beall, Chapter 465, Statutes of 2018), signed 
by Governor Brown on September 17, 2018, removed the cap. 
 
Under traditional means of contracting for the construction of highway improvement projects, 
construction of any portion of the project cannot begin until the implementing agency has 
developed complete plans and specifications for the entire project, placed the contract out for 
bid, and awarded the contract.  As a result, the contractor who will be constructing the project 
has no involvement during the development of the project.   
 
The CM/GC delivery method allows Caltrans to engage the construction manager early to 
provide input during the design process.  The team works collaboratively to develop the project 
scope, optimize design, improve quality, manage costs, and share risks.  Savings are achieved 
due to the CM/GC contractor’s input during the design, resulting in a more constructible project, 
reduced costs, and a reduction in change orders.  Caltrans hires an independent cost estimator to 
provide independent estimates and to advise Caltrans on cost related issues.  The construction 
manager and independent cost estimator, independently prepare a cost estimate and schedule 
based on the draft construction plans and specifications.  If the CM/GC construction’s estimate is 
not within 10 percent of the independent cost estimator’s estimate, the team meets to review 
pricing assumptions and attempt to reconcile price differences.  The CM/GC contractor develops 
an innovation register which identifies proposed innovations, including the value of the idea and 
identifies which innovations were incorporated into the final design and construction documents.  
The independent cost estimator reviews the innovation register to ensure that the estimated 
savings are reasonable and supported.  When the design is approximately 90 to 95 percent 
complete, the CM/GC contractor will provide a price to build the project.  If the proposed price 
is acceptable, the CM/GC contractor becomes the general contractor and delivers the project. 
 
Assumptions – The use of the CM/GC method results in design innovations that improve 
constructability, a reduction in the number of contract change orders and minimal contractor 
disputes at contract completion.   
 
Calculation Methodology – Savings are achieved at two different stages, when the construction 
contract is awarded (e.g. innovations) and at the completion of construction (e.g. reduction in 
change orders and claims.)  The costs associated with CM/GC projects consist of the CM/GC 
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contractor costs, independent consultant estimator costs, and Caltrans support costs.  Costs are 
tracked and reported when the projects are completed.  The associated costs for the five projects 
will be identified at the completion of construction.  For the purposes of this report, only savings 
at contract award were quantified. 
 
• Contract Award - We reviewed the list of projects for which the CM/GC method was used 

and determined that the following five projects were awarded construction contracts in       
FY 2017-18.  We divided the projects into projects that rehabilitate, reconstruct, or replace 
portions of the State Highway System (SHOPP) and projects that don’t rehabilitate the 
highway system but increase capacity, or have different funding sources.  We are including 
all five projects in this table, but will only consider savings related to the projects that 
rehabilitate the State Highway System for purposes of the $100 million requirement.  Table 2 
shows each project and the innovation savings.  

 
TABLE 2 – CM/GC Projects for FY 2017-18 

 

Project Name  Work 
Description 

Construction 
Capital Cost at 
Contract Award 

Project Savings 

SHOPP Projects    
1. SBd 215 Kramer Junction  

Innovation:  Earthwork and landscape changes 
Realign 
Highway 

$165,245,000 $41,266,000 

2. SBd 215 Barton Rd IC  
Innovation:  Project staging, temporary facility 
changes and elimination of items. 

Reconstruct 
Interchange 

$47,401,000 $3,203,000 

Sub-total for projects implemented by Caltrans  $212,646,000 $44,469,000 

Non-SHOPP Projects    

3. Ala 80 Bay Bridge (*) 
Innovation:  Revised pile and concrete 
requirements. 

Foundation 
Removal 

$44,079,000 $4,388,000 

4. SD 5 North Coast Corridor – package 2 
Innovation:  earthwork, use of on-site material 
plants and material recycling plants. 

HOV Lanes $93,821,000 $31,050,000 

5. SD 5 North Coast Corridor – package 3 
Innovation:  changed aesthetic treatment and 
fencing. 

HOV Lanes $5,330,000 $818,000 
 

Sub-total for projects implemented by others  $143,230,000 $36,256,000 

Totals for all Transportation Projects  $355,876,000 $80,725,000 
 
(*) This project is one of 3 projects identified in the State Auditor’s Report (2018-104) issued in August 2018, as having 
saved the State of California a total of $94 in cost avoidance. 
 
Cost avoidance on SHOPP Projects:    $44.5 million 
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• Completion of Construction – Savings are also achieved at the completion of construction by 

a reduction in change orders and contractor disputes.  The list of projects using the CM/GC 
method did not have projects that completed construction in FY 2017-18.  Costs associated 
with the five projects listed above will be calculated at project close out.  We will evaluate 
and report on all associated costs (Caltrans staff, independent evaluator, and the CM/GC 
contractor), as well as change orders and claims savings at construction completion. 
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3. Streamlining Environmental Reviews - NEPA Assignment   
Efficiency Savings: $13.4 million 
Category: Cost Avoidance 

 
Caltrans was the first state who signed a Memorandum of Understandings with the Federal 
Highway Administration (FHWA) to assume responsibility for the National Environmental 
Policy Act (NEPA).  The term used for assuming this responsibility is “NEPA Assignment.”  
NEPA assignment streamlines the federal environmental review and approval process by 
eliminating FHWA project-specific review and approval of NEPA documents and the removal of 
the exchange of documents and comments between Caltrans and FHWA, thus streamlining the 
federal environmental review and approval process.  In addition, Caltrans acting as the federal 
lead is able to consult directly with federal resource agencies, achieving additional time savings.  
Assuming FHWA’s responsibilities under the NEPA Assignment, requires that Caltrans waive 
its constitutional right under the Eleventh Amendment of the United States Constitution to 
sovereign immunity against federal lawsuits.  In March 2017, authority for sovereign immunity 
was extended to January 1, 2020.  This statute must be extended for Caltrans to keep NEPA 
Assignment. 
 
Caltrans has achieved significant time savings by completing environmental documents 
approximately 13 months earlier with NEPA Assignment.  For projects that were determined to 
be exempt from preparing a major environmental document, or “Categorically Excluded,” the 
review processing time savings is estimated at one month.  The time savings during the 
environmental review has allowed construction to begin sooner, avoiding cost escalation of 
capital outlay construction costs.  Processing projects utilizing NEPA Assignment saves money 
through cost avoidance.  
 
When calculating estimated savings for the Interim Report, Caltrans took an average for the 
projects completed over the past three years and did not take into consideration associated costs 
with NEPA assignment.  Subsequently, the Independent Office of Audits and Investigations 
reviewed the methodology for the estimated savings and recommended, among other things, that 
the cost associated with NEPA Assignment be deducted from the savings.  In calculating the 
final FY 2017-18 efficiency savings, all of the Inspector General’s recommendations were 
implemented. 
 
Assumptions – Time savings during the environmental process allows construction to begin 
sooner.  When construction begins sooner, construction costs are lower due to capital cost 
escalation rates. 
 
Calculation Methodology:  All projects that completed the Project Approval and Environmental 
Document phase during FY 2017-18 were identified, and verified that NEPA Assignment was 
used.  The list was reviewed to ensure it was complete and accurate and to determine the 
estimated time savings.  In reviewing the list, Caltrans noted that seven projects were also 
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included in the list of accelerated projects.  The seven projects were excluded from this list.  
Categorical exclusions are estimated to have a one month in time savings and environmental 
assessments achieved 13 months in time savings.   
 
The time savings were multiplied by the approved capital cost escalation rate to determine cost 
savings.  The Caltrans Legal Division provided the associated legal costs, which were subtracted 
from the savings.  In addition, Caltrans subtracted the support costs for the program and 
consultant costs associated with NEPA Assignment.  Table 3 shows that for FY 2017-18, 232 
environmental documents were completed utilizing NEPA assignment for highway 
rehabilitation, reconstruction and replacement projects.  There were an additional two highway 
capacity increasing projects for a total of 234 projects.  The two additional projects will not be 
included in the total for this efficiencies report since those projects were not for rehabilitating the 
State Highway System. 
 

TABLE 3 – NEPA Assignment Totals for FY 2017-18 
 

 
 

SHOPP Projects: 

 
No. of 

Projects 

 
 

Savings: 

 
Associated 

Costs 
 

 
Total 

Savings 

Categorical Exclusions – 1 month 222 $7,387,679   
Environmental Assessments – 13 months 10 $6,694,392   
Legal Expenses   $183,225  
Headquarters Staffing Expenses   $171,600  
Consultant Costs   $306,540  
Total  232 $14,082,071 $661,365 $13,420,706 

 
Total NEPA Assignment Savings on SHOPP Projects:  $13,420,706 
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4. Savings due to Acceleration of Work    Efficiency Savings: $9.2 million 
Category: Cost Avoidance 

 
Caltrans estimates the cost of projects in the State Highway Operation and Protection Program 
(SHOPP) using current costs.  Caltrans then escalates the cost to a planned delivery date using an 
escalation rate included in the approved Fund Estimate.  By programming project costs using an 
escalation rate, Caltrans ensures that any future cost increases in material, labor and benefits are 
reflected in the estimated project cost.  With the passage of SB 1 and the increase in revenues, 
Caltrans had the opportunity to accelerate delivery of 17 projects included in later years of the 
2016 SHOPP.  The 2016 SHOPP had an approved annual escalation rate of 4.5 percent.  
Additional resources were provided through the budget process to accelerate the delivery of the 
projects. 
 
Assumptions – Accelerating projects allows construction to begin sooner at a lower cost due to 
the de-escalation of capital costs.  Those savings are considered a cost avoidance and as a result, 
related funds that were committed in future years will be available to fund more highway 
rehabilitation projects. 
 
Calculation Methodology – We determined that 17 projects included in the 2016 SHOPP were 
accelerated into FY 2017-18.  We reviewed the list of accelerated projects (projects delivered 
earlier than the programmed delivery year) and based on the planned “ready to list” date, 
calculated the number of months of acceleration.  We calculated the savings by multiplying the 
current estimated capital costs by the number of months delivery was accelerated, and by the 
escalation rate.  The annual escalation rate approved at the time of programming for the 2016 
SHOPP was 4.5 percent.  Table 4 lists the SHOPP projects that were accelerated.  
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TABLE 4 – Accelerated Projects 
 

 

2017-18 Accelerated Projects from 
Future Years of the SHOPP Accelerated Delivery 

Original RTL 
(2016 SHOPP) 

Savings based on a 
cost de-escalation  
rate of 4.5 percent 

Dist EA Project Name RTL  
Date 

COMMISSION 
Allocation 

Date 

 Estimated 
Capital Cost 

(1,000s)  

Programmed 
RTL Date 

Estimated 
Capital 

Cost 
(1,000s)  

Months 
Accelerated 

Efficiency 
Savings 
(1,000s) 

01 41550 Men 128 PM 0.0/23.8 
Pavement Rehabilitation 4/16/18 June 2018 $13,260  10/1/18 $17,419  6 $302  

02 3E740 Sha 299 PM 7.6/18.3 
Pavement Rehabilitation 3/20/18 May 2018 $16,270  7/1/19 $14,310  16 $989 

03 0H10U Sac 5 PM 13.0/24.9 Pavement 
Rehabilitation 3/26/18 May 2018 $254,500  7/1/18 $227,273  4 $3,868  

04 15148 
Ala 880 PM 4.6/7.4 Widen 
Ramps and install Ramp 
metering  

6/29/18 Oct 2018 $14,477  8/1/18 $13,281  2 $110  

04 4J281 SCl 82 PM 10.4/14.4 Pavement 
Rehabilitation 6/8/18 Aug 2018 $9,380  3/1/19 $8,000  9 $321  

05 1F520 SCr 1 Bridge Rail Replacement 
and Upgrades 6/14/18 Oct 2018 $4,112  7/2/18 $4,167  1 $16  

05 1F760 SCr 17 PM 6.0/12.6 Pavement 
Rehabilitation 6/14/18 Aug 2018 $15,353  7/16/18 $15,381  1 $58  

06 0T200 Ker 99 PM 0.0/11.2 Pavement 
Rehabilitation 5/1/18 Oct 2018 $47,972  12/1/18 $48,000  7 $1,276  

06 0S490 Kin 5 PM 0.0/9.0 Pavement 
Rehabilitation 10/12/17 Dec 2017 $23,357  2/15/19 $25,000  16 $1,420  

08 1C330 SBd 10 PM 21.6/23.6 Roadway 
Safety Improvements 6/25/18 Aug 2018 $1,190  7/15/19 $2,203  13 $59  

08 1F920 Riv 10 PM 3.2/5.3 Install 
Changeable Message Signs 6/18/18 Aug 2018 $3,166  9/17/18 $3,228  3 $36  

09 36590 Iny 395 PM 54.6/57.4 
Pavement Rehabilitation 6/13/18 Aug 2018 $7,969  8/23/18 $7,170  2 $61  

10 1C870 
Sta 99 PM 13.9/15.1 Replace 
Bridge Approach Slabs, Joint 
Seals and Repair Bridge deck 

5/4/18 June 2018 $5,585  1/17/19 $ 4,929  8 $170  

11 41950 SD 78 PM 2.3 Replace Culvert 6/20/18 Aug 2018 $13,104  11/16/18 $15,248  5 $249  

11 41990 SD 805 PM 27.1/28.9 
Pavement Rehabilitation 3/29/18 June 2018 $6,782  11/16/18 $8,120  8 $206  

11 42080 
SD Var Replace Changeable & 
Advanced Variable Message 
Signs 

6/18/18 Aug 2018 $3,004  7/13/18 $4,586  1 $ 11  

12 0H028 
Ora 5 PM 23.2/30.2 Upgrade 
Fiber Optic Communication 
System, Electronic Equipment 

5/4/18 June 2018 $2,132  8/1/18 $3,000  3 $24  

   
     Total $ 9,177  
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5. Highway Lighting LED Retrofit Project   Efficiency Savings: $4.3 million 
Category: Monetary Savings 

 

Maintenance and Operations has been replacing existing high-pressure sodium (HPS) fixtures 
with light emitting diode (LED) lighting on highways statewide since 2013.  The retrofit project 
is being implemented over two 4-year replacement periods and it’s expected to be completed in 
FY 2019-20.  Caltrans is replacing the HPS lamps as their useful life expires which is typically 4 
years.  The LED lighting has a longer life span resulting in replacement savings and savings of 
staff time replacing the lighting.  The LED fixtures are expected to last between 15 and 20 years 
without maintenance and reduce energy usage by 50 to 60 percent.   
 
Assumptions – The calculations are based on the assumption that the inventory of lights will 
remain the same.  There are 80,000 pole mounted streetlights statewide.  Replacing HPS lighting 
with LED lighting will reduce energy needs, labor, equipment, and material costs.  It is estimated 
that replacing HPS lights statewide takes approximately 18.4 staff a year compared to 4.1 staff 
for LED lighting. 
 
Calculation Methodology:  Caltrans has replaced 85 percent of the 80,000 pole mounted street 
lights as of the end of FY 2017-18, resulting in the following savings: 
• Energy costs – $4,048,644 estimated savings in energy costs based on lab tested performance 

and industry data.  The savings is the difference between HPS and LED energy usage.  
• Labor costs – $1,214,126 estimated savings in labor costs.  Replacing HPS lights takes 

approximately 18 staff per year compared to 4 staff for LED lighting.  
• Materials (light fixtures) – LED lights are more expensive than HPS lighting.  Therefore, it is 

estimated that this cost will be higher by approximately $361,216. 
• Vehicle Expenses – $159,753 additional savings due to the reduction of vehicle usage by 

maintenance crews in replacing highway lighting. 
 
Table 5 has the savings per category.  The savings associated with this efficiency are being 
reinvested in asset management and maintenance and operations activities. 
 

TABLE 5 – Highway Lighting Retrofit Project 
 

 HPS LED Difference /Savings 
Energy Costs  $8,097,289 $4,048,644 $4,048,644 

Estimated Labor Costs $1,563,501 $349,375 $1,214,126 

Materials (light fixtures) $643,416 $1,004,632 ($361,216) 

Vehicle Expenses $205,724 $45,970 $159,753 

Total Annual Savings for full 
implementation 

$10,509,929 $5,448,622 $5,061,308 

Annual Savings with 85% 
implementation to date: 

   
$4,302,111 per year 



FY 2017-18 Annual Efficiencies Report   

17 | P a g e  
 

6. Process Improvements through Lean Six Sigma 
 
Caltrans has been working on innovative ways of doing business or process improvements by 
employing the Lean Six Sigma (L6S) process review procedure.  These process improvements 
have improved productivity and reduced backlogs and/or error.  The L6S approach is designed to 
produce substantial results using a data-driven, focused approach to organizational issues.  L6S 
accomplishes process transformations by integrating a set of powerful improvement tools with a 
five-phase methodology.  This methodology forms the roadmap for organizations to transform its 
processes and culture.  These five phases are:  Define, Measure, Analyze, Improve, and Control. 
 
Since adopting the L6S process review, Caltrans has completed 37 process improvements with 
various degrees of success.  The following process improvements were identified in the Interim 
Report.  We monitored the process improvements and monetized efficiencies where possible.  
However, not all of the process improvements showed a monetary savings.  Caltrans will 
continue to monitor these projects to determine savings achieve.  It is anticipated that some of 
these projects will achieve cost avoidance or monetary savings in future years. 
 
• Federal Authorization Improvements (E-76) – Streamlined the review and preparation 

process of the federal authorizations and adjustments submitted by local agencies to the 
Division of Local Assistance.  The revised process is anticipated to reduce processing time 
from 42 days to 14 days.  As of August 2018, 47 percent of the authorizations are processed 
within 14 days. 
 

• Local Assistance Progress Invoice Improvements – Developed standard procedures and 
tools to reduce local agency invoice errors and processing time.  The standardized process is 
anticipated to reduce processing time from an average of four hours to 30 minutes per 
invoice.  As of July 2018, the sample pilot data shows 89 percent of the invoices are 
reviewed within 30 minutes.  
 

• Discrimination Investigations Unit – Identified process improvements reducing the number 
of day to complete discrimination complaint investigations.  Discrimination complaint 
investigations historically took over 200 days to complete and, as of June 30, 2018, the 
average is 165 days with 52 percent of investigations completed within 45 days. 
 

• Discipline Process Improvement – Identified process improvements reducing the number of 
days it takes to process formal disciplinary actions from 73 to 19 working days as of 
June 30, 2018. 
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• Streamline the Architectural & Engineering Contracting Process – By streamlining the 
Architectural & Engineering process for the planning phase, Caltrans reduced the average 
process time from 111 days to 46 days as of June 30, 2018.  The current average number of 
days for post-planning phase to execution went from 125 calendar days to 94, or a 25 percent 
efficiency for the same period. 

 
 
V. Independent Office of Audits and Investigations - Audit Results 
 
The Independent Office of Audits and Investigations conducted an audit of the efficiency 
proposals included in the Interim Efficiencies Report and issued its final report on July 23, 2018.  
The purpose of the audit was to determine if Caltrans has internal controls in place to ensure that 
it meets the goal of generating at least $100 million per year to invest in maintenance and 
rehabilitation of the State Highway System as required by SB 1.  Specifically, the auditors 
evaluated the processes, policies, procedures, and methodology used in identifying and 
measuring the following efficiency savings identified in the Interim Efficiencies Report: 
 

• Value Analysis 
• Innovative Contracting Tools - CM/GC 
• Streamlining Environmental Reviews - NEPA Assignment 
• Savings Due to Acceleration of Work 

 
The audit report concluded that Caltrans programs were proactive in identifying areas of 
efficiencies and developing processes and procedures to comprehensively and effectively 
achieve the required SB 1 efficiency measures.  The audit report identified general 
recommendations to assist Caltrans in meeting the SB 1 efficiency requirement and specific 
recommendations for each program area reviewed.  Caltrans incorporated all the 
recommendations identified in the audit report into this report. 
 
VI. Future Efficiencies 
 
As required by SB 1, Caltrans is committed to implementing efficiency measures with the goal 
of generating at least $100 million dollars annually and reporting to the Commission.  Several 
other strategies have been identified and are being implemented.  Caltrans continues to evaluate 
and deploy technologies, innovative tools, and process improvements to identify efficiencies.  
The following are additional efficiency strategies Caltrans is currently evaluating for potential 
savings in future years. 
 
Mobile Field Devices – The Interim Report identified several efficiencies that were technology 
driven.  One of those efficiencies is the use of mobile field devices for construction field 
engineers, which is currently in the pilot phase.  The Division of Construction deployed 750 
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mobile field devices as of the end of FY 2017-18.  It is anticipated that, with the mobile field 
devices, construction field engineers will save time in the administration of assigned contracts as 
they will be able to access all project related information without having to be at a stationary 
desk-top.  Additional anticipated benefits in future years includes the reduction in paper usage, 
copy machine and printing costs, and the greenhouse gas footprint of going back and forth to the 
office, to name a few.  Full implementation is expected by the end of 2019. 
 
High Reflective Sign Sheeting – Caltrans is replacing all large overhead and roadside signs to 
meet federal requirements for retro-reflectivity and to enhance the safety of the traveling public.  
The high reflective sign panels use an innovative product that makes signs more visible during 
the day and night.  The new product achieves efficiencies by reducing energy, and approximately 
75 percent of staff’s time that is normally required to inspect lights, change electrical 
components, and clean up graffiti.  Additional benefits to the high reflective sign panels is 
improved visibility for the traveling public during the day and night, increased sign service life to 
up to 20 years, and a reduction in graffiti mitigation with the removal of cat walks.  Because the 
reflective signs do not require lights, there will be a reduction in utility costs and the cost to 
repair and replace sign lighting annually.  This innovative project is in the early stages of 
implementation.  It is anticipated that it will take up to ten years to be fully implemented.   
 
High Reflective Material for Striping – Historically, Caltrans maintenance crews used paint for 
stripping the traditional 4-inch stripes on all highways.  More recently, maintenance crews 
deployed 6-inch striping using permanent thermoplastic traffic stripes on the edge lines and tape 
traffic stripes on the lane lines.  The permanent thermoplastic traffic stripes enhance night 
visibility and have a longer life-span which results in reduced striping cycle costs.  In addition, 
the application process minimizes the number of required lane closures, reducing public 
inconvenience.  This effort is in its early stages of implementation.  Substantial savings are 
estimated with the new reflective material once it is fully implemented. 
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Executive Summary 
 
Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), entitled the Road Repair and 
Accountability Act of 2017, was passed by the California Legislature and signed into law by 
Governor Edmund G. Brown Jr. on April 28, 2017.  SB 1 increases funding for California’s 
transportation system by an average of $5.4 billion annually, and mandates the California 
Department of Transportation (Caltrans) implement efficiency measures with the goal of 
generating at least $100 million in annual savings to apply to the maintenance and rehabilitation 
of the State Highway System.  The legislation further requires Caltrans to report efficiency 
savings to the California Transportation Commission (Commission) annually. 
 
In January 2018, Caltrans developed and presented an Interim Efficiencies Report outlining a 
number of potential efficiency measures resulting from technology, innovative tools, and process 
improvements.  Caltrans evaluated and analyzed the efficiency measures identified in the Interim 
Report and assessed the extent of cost avoidance or monetary savings achieved during Fiscal 
Year (FY) 2017-18.  Only efficiency measures with significant savings are quantified in this 
report. 
 
This is the first annual report to the Commission outlining the efficiencies achieved.  Caltrans is 
focused on achieving efficiencies through the use of technology, innovative tools, and process 
improvements.  Caltrans is pleased to report that in FY 2017-18, it achieved a total of $133 
million in efficiency related savings.  Out of the $133 million, $129 million are related to cost 
avoidance and $4 million are monetary savings.  The savings achieved through cost avoidance 
will be used towards programming future projects that maintain, rehabilitate, replace and 
reconstruct the state highway system.  The monetary savings achieved with the Highway 
Lighting LED Retrofit Project will be reinvested in asset management and other maintenance 
and operations activities.  
 

Efficiency Description:  Cost Avoidance: 

1. Value Engineering / Value Analysis  $62 million 
2. Innovative Contracting Tools - CM/GC $45 million 
3. Streamlining Environmental Reviews - NEPA Assignment  $13 million 
4. Acceleration of Work $9 million 

Sub-total          $129 million 
 

Monetary Savings: 
5. Highway Lighting LED Retrofit Project $4 million 

 
6. Process Improvements through Lean 6 Sigma n/a 

Sub-total  $4 million 

 
Overall Savings Achieved $133 million 
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Fiscal Year 2017-18 Efficiencies Report 

 
I. Introduction: 
 
Senate Bill 1 (SB 1), (Beall, Chapter 5, Statutes of 2017), entitled the Road Repair and 
Accountability Act of 2017, was passed by the California Legislature and signed into law by 
Governor Edmund G. Brown Jr. on April 28, 2017.  SB 1 provides mechanisms for increasing 
funding for California’s transportation system by an average of $5.4 billion annually. 
 
SB 1 requires Caltrans to implement efficiency measures with the goal of generating at least 
$100 million in efficiency savings annually.  The $100 million in efficiency savings are to be 
redirected towards maintaining and rehabilitating the State Highway System.  SB 1 further 
mandates Caltrans report the savings to the California Transportation Commission (Commission) 
annually.  This report outlines the efficiencies, and related savings, identified and achieved by 
Caltrans for Fiscal Year (FY) 2017-18. 
 
II. Background: 
 
Caltrans is responsible for the planning, design, construction, maintenance and operation of 
California’s State Highway System, as well as for the portion of the interstate highway system 
within the boundaries of the state.  Caltrans accomplishes its mission to “provide a safe, 
sustainable, integrated, and efficient transportation system to enhance California’s economy and 
livability,” through 12 district offices geographically located throughout the state and support 
programs located at its headquarters in Sacramento.  Although Caltrans has worked hard to 
maintain its transportation assets, transportation funding has not kept up with inflation to 
maintain the aging system used by millions of vehicles throughout the state and declining 
revenues due to an increase in fuel efficient vehicles.  The passage of SB 1 provides the much 
needed funding to fix California’s roads, repair aging bridges, reduce traffic congestion, and 
improve safety and goods movement. 
 
Caltrans has been pursuing new approaches to deliver transportation projects in more efficient 
and effective ways to reduce costs and accelerate project delivery.  For example, the use of 
innovative contracting tools and independent project evaluations, such as Construction 
Manager/General Contractor (CM/GC) and Value Analysis (VA)/ Value Engineering have 
proven to have significant cost savings.  CM/GC allows Caltrans to engage the contractor during 
the design process to provide constructability reviews, value engineering input, construction 
estimates and other construction-related recommendations.  The CM/GC contracting mechanism 
results in projects being built faster with reduced change orders.  Caltrans was authorized to 
utilize the CM/GC project delivery method on 22 projects that met a criteria of construction costs 
greater than $10 million.  SB 1262 (Beall, Chapter 465, Statutes of 2018) signed by Governor 
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Edmund G. Brown Jr. on September 17, 2018, removed the cap on the number of projects for 
which Caltrans is authorized to use the CM/GC method. 
 
Caltrans has also been using VA to improve the performance of the projects and reduce project 
delivery costs.  Caltrans encourages VA studies on projects if it determines that the project could 
benefit from the use of the study.  Caltrans reports to the Federal Highway Administration 
(FHWA) annually on VA accomplishments such as the number of studies conducted, proposed 
and implemented recommendations, the value of the approved recommendation, the cost to 
conduct the studies, and the total savings achieved. 
 
Additionally, employees are encouraged to be innovative and to utilize continuous improvements 
related to business practices and product development.  The Office of Innovation, Risk and 
Strategic Management, within the Office of the Director, has programs designed to encourage 
employees to drive innovative ideas, improved practices and processes, including the Lean         
6-Sigma (L6S) and VA.  In 2014, Caltrans was one of a number of state agencies to pilot the L6S 
program, designed to pinpoint waste and inefficiencies.  Since then, Caltrans has completed 37 
L6S projects with varying degrees of success.  Some of the process improvements detailed in this 
report came as a result of the L6S process. 
 
During preparation of the Interim Report, Caltrans engaged the consulting firm CTC & 
Associates to conduct preliminary research on best practices and to identify other state 
departments of transportation who have implemented efficiencies as part of an investment 
strategy.  CTC & Associates’ research was limited to identifying other state departments of 
transportation who are monitoring efficiencies and documenting cost savings.  A number of 
Caltrans efficiency measures included in this report are similar to what other states are doing. 
 
The following table shows the similarities other departments of transportation are reporting: 
 

State: Efficiency Saving Strategy 
Colorado Lean process  
Minnesota Value Engineering/ Value Analysis, LED Lighting, process 

improvements 
Missouri Value Engineering/ Value Analysis 
Michigan Value Engineering/ Value Analysis, LED Lighting, CM/GC 
Utah Value Engineering/ Value Analysis 
Washington Lean process 
Wisconsin Lean process, Value Engineering/ Value Analysis, LED Lighting 
Wyoming Value Engineering/ Value Analysis 
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III. Methodology: 
 
The efficiencies outlined in this report were developed by Caltrans Deputy Directors from the 
various programs and approved by Caltrans’ Financial Policy Board (FPB.)  The FPB was 
designated as the governing body over efficiencies.  The FPB is chaired by the Chief Deputy 
Director and its members include the Chief Financial Officer and the Deputies for Project 
Delivery, Maintenance and Operations, Planning and Modal, and Administration.  Each program 
came up with efficiency measures that resulted in cost avoidance or monetary savings.  Even 
though Caltrans has been working on delivering projects more efficiently for years, this is the 
first time the process is documented and efficiency measures monitored, quantified, and 
reported.  The efficiencies in this report are the result of using technology, innovative tools and 
process improvements.  Most of the efficiencies identified avoid costs.  
 
SB 1 requires that the savings achieved through efficiencies be reinvested in the rehabilitation 
and maintenance of the highway system.  The savings achieved through cost avoidance identified 
in this report will be used towards programming projects that maintain, rehabilitate, replace, and 
reconstruct the State Highway System.  The monetary savings achieved in the Maintenance and 
Operations program will be reinvested in asset management and other maintenance and 
operations activities. 
 
In addition, SB 1 established the Independent Office of Audits and Investigations led by an 
Inspector General who is responsible for ensuring transportation funds are used properly.  The 
Independent Office of Audits and Investigations conducted an audit of the efficiency measures 
outlined in the Interim Report presented to the Commission at its January 2018 meeting.  The 
Inspector General issued its final audit report on July 23, 2018, and concluded that Caltrans 
was proactive in identifying areas of efficiencies and developing processes and procedures to 
comprehensively and effectively achieve the required efficiency measures as outlined by SB 1. 
 
Subsequent to the Interim Report in January 2018, Caltrans: 
 
 Designated the FPB as the oversight body responsible for establishing a structure of 

authority, providing guidance, and monitoring the accuracy and reliability of the 
efficiencies savings reported in the annual report presented to the Commission.  The FPB 
is made up of deputy-level representation of core funding programs and chaired by the 
Chief Deputy Director. 
 

 Adopted a definition for efficiency savings as cost avoidance or monetary savings. 
 

 Developed procedures and guidelines to assist programs, divisions, and districts in 
identifying, measuring, documenting, and reporting efficiency savings. 
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 Analyzed each strategy outlined in the Interim Report to determine whether the method 
for calculating the savings was appropriate and had sufficient support documentation. 
 

 Incorporated the Independent Office of Audits and Investigations’ Efficiency Measures 
recommendations into this report.   

 

STRUCTURE OF AUTHORITY FOR ANNUAL REPORT ON EFFICIENCIES 

 

 
 

 

 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Financial Policy Board approved the definition of efficiencies as being either cost avoidance 
or monetary savings.  Specifically, the following is the definition of efficiency for purposes of 
this report:   
 

“Caltrans will consider efficiencies that result in cost avoidance or a reduction in support or 
capital costs.” 

 
Each efficiency described in the Efficiency Measures Implemented section of this report will 
identify the assumptions made, cost associated with the efficiency, whether the efficiency is a 
cost avoidance or monetary savings, and whether the calculation was made using estimates or 
actual figures. 
 

SB1 Program Manager 

Maintenance & 
Operations 

Project Delivery  Planning & Modal  

 

Administration 

 

Financial Policy Board 

Director 

Chief Deputy 
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IV. Efficiency Measures Implemented:  
 
1. Value Analysis /Value Engineering   Efficiency Savings: $61.6 million 

Category: Cost Avoidance 
 
Caltrans uses the Value Analysis (VA) study on individual projects to drive efficiency and add 
value or performance.  VA is one of the most important processes used in project delivery to 
achieve efficiencies.  
 
VA is a systematic process using a team from a variety of disciplines to conduct a study prior to 
construction to improve the value of a project.  The VA study is conducted by a multidisciplinary 
team composed of individuals who are not directly involved in the planning or design of the 
project.  The team applies their knowledge in a systematic approach by utilizing function 
analyses tools to improve the value of the project.  Value can be increased by either improving 
the function or reducing the costs, while maintaining the safety, necessary quality and 
environmental attributes of the project.  Every study generates a preliminary and final report.  
The purpose of the preliminary report is to provide documentation of the alternatives to the 
decision makers and get their responses to the viability and acceptability of the alternatives.  The 
final report documents input received, decisions made, and implementation plans for moving the 
project forward.  
 
Caltrans realizes significant savings utilizing an independent team of subject matter experts 
during the VA studies.  Nine projects completed VA studies during Fiscal Year (FY) 2017-18.  
The VA recommendations, in most cases, reduced the cost of the project.  However, in a few 
cases the recommendations resulted in an increase to the overall cost of the project but resulted 
in improved overall project performance.  The value of the alternative per project is identified in 
Table 1.  Costs associated with VA studies consist of consultant costs (administrative fees, 
quality control and travel expenses) and support costs for a team of six to eight subject matter 
expert employees. 
 
Assumptions – Assumptions related to value analysis studies are unique to each project but 
typically include similarities such as, construction item quantities, unit costs, overall 
performance, time savings, and/or other related factors. 
 
Calculation Methodology: Projects analyzed were those that had a VA study completed and 
achieved an RTL milestone in FY 2017-18.  Projects are considered to achieve the RTL 
milestone when plans, specifications, and estimates are complete, environmental and right-of-
way clearances are secured, and all necessary permits are obtained.  The associated cost to 
perform the studies was calculated by reviewing the attendance sheet for each member of the 
team participating in the study and using an average rate for engineers to calculate the total cost.  
It also includes the cost of consultants moderating the study.  As noted below, not all projects 
showed monetary savings but all improved overall project performance.  Table 1 lists the 
projects with VA studies and recommendations implemented for FY 2017-18. 
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TABLE 1 – Value Analysis Studies for FY 2017-18 
 

Project Name 

VA Study 
Capital 

Construction 
Cost 

VA Study 
Savings 

Associated  
Costs 

 
Project 
Savings 

1. Sac 5 HOV Lanes and Rehab – Improvement:  
combined two nearby projects and adjusted 
work windows to allow for pre-cast slab 
replacement. 

 
$168,000,000 

 
$1,534,000 

 
$72,000 

 
$1,462,000 

2. Sac 5 HOV Lanes and Rehab – project 
combined with the project above. 

$165,000,000 $2,751,000  $52,000 $2,699,000 

3. Mon 101 Pavement Rehab – PM 36.9 to 47.7 
Improvement:  increase ramp closures to allow 
for pavement curing in lieu of pre-cast slabs. 

 
$49,800,000 

 
$ 6,445,000 

 
$42,000 

 
$6,403,000 

 
4. Mon 101 Seismic Retrofit - The results of the 

geotechnical studies eliminated the need for 
Cast in Steel Shell Piles.  Another alternative 
was eliminated due to a project scope 
reduction.  

 
 

$29,800,000 

 
 

$0 

 
 

$46,000 

 
 

($46,000) 

5. Mon 101 PM 87.3 to PM 91.5 – None of the 
study alternatives were accepted because of 
geometric concerns. 

 
$35,200,000 

 
$0 

 
$49,000 

 
($49,000) 

6. Ker 99 Roadway Rehab – None of the study 
alternatives were implemented because they 
did not add value. 

 
$79,000,000 

 
$0 

 
$52,000 

 
($52,000) 

7. LA 60 Pavement Rehab – The VA study 
identified user benefits that outweighed the 
slight increase in cost. 

 
$109,000,000 

 
($1,080,000) 

 
$52,000 

 
($1,132,000) 

8. Riv 10 Pavement Replacement – Improvement:  
changed pavement type due to median rebuild, 
and saved thrie-beam barrier verses 
replacement.  

 
$239,000,000 

 
$47,200,000 

 
$47,000 

 
$47,153,000 

9. SBD 60 Pavement Replacement – 
Improvement:  changed pavement type due to 
lane closure timeframes. 

 
$92,000,000 

 
$5,200,000 

 
$48,000 

 
$5,152,000 

Total $ 966,800,000 $62,050,000 $460,000 $61,590,000 
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2. Construction Manager/ General Contractor  Efficiency Savings: $44.5 million 
Category:   Cost Avoidance 

 
Caltrans identified a number of innovative contracting tools that can be used to modify 
standardized processes and procedures in order to enhance and facilitate project delivery.  These 
innovative contracting tools have proven to result in significant savings by completing projects 
faster and reducing escalation costs.  Construction Manager/General Contractor (CM/GC) is an 
example of innovative contracting tools.  During our review, five CM/GC projects were 
identified as having been completed this fiscal year.  Caltrans was limited to 22 projects using 
the CM/GC method.  However, Senate Bill 1262 (Beall, Chapter 465, Statutes of 2018), signed 
by Governor Brown on September 17, 2018, removed the cap. 
 
Under traditional means of contracting for the construction of highway improvement projects, 
construction of any portion of the project cannot begin until the implementing agency has 
developed complete plans and specifications for the entire project, placed the contract out for 
bid, and awarded the contract.  As a result, the contractor who will be constructing the project 
has no involvement during the development of the project.   
 
The CM/GC delivery method allows Caltrans to engage the construction manager early to 
provide input during the design process.  The team works collaboratively to develop the project 
scope, optimize design, improve quality, manage costs, and share risks.  Savings are achieved 
due to the CM/GC contractor’s input during the design, resulting in a more constructible project, 
reduced costs, and a reduction in change orders.  Caltrans hires an independent cost estimator to 
provide independent estimates and to advise Caltrans on cost related issues.  The construction 
manager and independent cost estimator, independently prepare a cost estimate and schedule 
based on the draft construction plans and specifications.  If the CM/GC construction’s estimate is 
not within 10 percent of the independent cost estimator’s estimate, the team meets to review 
pricing assumptions and attempt to reconcile price differences.  The CM/GC contractor develops 
an innovation register which identifies proposed innovations, including the value of the idea and 
identifies which innovations were incorporated into the final design and construction documents.  
The independent cost estimator reviews the innovation register to ensure that the estimated 
savings are reasonable and supported.  When the design is approximately 90 to 95 percent 
complete, the CM/GC contractor will provide a price to build the project.  If the proposed price 
is acceptable, the CM/GC contractor becomes the general contractor and delivers the project. 
 
Assumptions – The use of the CM/GC method results in design innovations that improve 
constructability, a reduction in the number of contract change orders and minimal contractor 
disputes at contract completion.   
 
Calculation Methodology – Savings are achieved at two different stages, when the construction 
contract is awarded (e.g. innovations) and at the completion of construction (e.g. reduction in 
change orders and claims.)  The costs associated with CM/GC projects consist of the CM/GC 
contractor costs, independent consultant estimator costs, and Caltrans support costs.  Costs are 
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tracked and reported when the projects are completed.  The associated costs for the five projects 
will be identified at the completion of construction.  For the purposes of this report, only savings 
at contract award were quantified. 
 
• Contract Award - We reviewed the list of projects for which the CM/GC method was used 

and determined that the following five projects were awarded construction contracts in       
FY 2017-18.  We divided the projects into projects that rehabilitate, reconstruct, or replace 
portions of the State Highway System and projects that don’t rehabilitate the highway system 
but increase capacity, or have different funding sources.  We are including all five projects in 
this table, but will only consider savings related to the projects that rehabilitate the State 
Highway System for purposes of the $100 million requirement.  Table 2 shows each project 
and the innovation savings.  

 
TABLE 2 – CM/GC Projects for FY 2017-18 

Project Name  Work 
Description 

Construction 
Capital Cost at 
Contract Award 

Project Savings 

Highway Facility Rehabilitation, 
Reconstruction, or Replacement Projects 
Implemented by Caltrans 

   

1. SBD 58 Kramer Junction  
Innovation:  Earthwork and landscape changes 

Realign 
Highway 

$165,245,000 $41,266,000 

2. SBD 215 Barton Rd IC  
Innovation:  Project staging, temporary facility 
changes and elimination of items. 

Reconstruct 
Interchange 

$47,401,000 $3,203,000 

Sub-total for projects implemented by Caltrans  $212,646,000 $44,469,000 

Non-Rehabilitation, Reconstruction or 
Replacement Projects 

   

3. ALA 80 Bay Bridge (*) 
Innovation:  Revised pile and concrete 
requirements. 

Foundation 
Removal 

$44,079,000 $4,388,000 

4. SD 5 North Coast Corridor – package 2 
Innovation:  earthwork, use of on-site material 
plants and material recycling plants. 

HOV Lanes $93,821,000 $31,050,000 

5. SD 5 North Coast Corridor – package 3 
Innovation:  changed aesthetic treatment and 
fencing. 

HOV Lanes $5,330,000 $818,000 
 

Sub-total for projects implemented by others  $143,230,000 $36,256,000 

Totals for all Transportation Projects  $355,876,000 $80,725,000 
 
(*) This project is one of 3 projects identified in the State Auditor’s Report (2018-104) issued in August 2018, as having 
saved the State of California a total of $94 million in cost avoidance. 
 
Cost avoidance on projects that rehabilitate the State Highway System: $44.5 million 
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• Completion of Construction – Savings are also achieved at the completion of construction by 

a reduction in change orders and contractor disputes.  The list of projects using the CM/GC 
method did not have projects that completed construction in FY 2017-18.  Costs associated 
with the five projects listed above will be calculated at project close out.  We will evaluate 
and report on all associated costs (Caltrans staff, independent evaluator, and the CM/GC 
contractor), as well as change orders and claims savings at construction completion. 
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3. Streamlining Environmental Reviews - NEPA Assignment   
Efficiency Savings: $13.4 million 
Category: Cost Avoidance 

 
Caltrans was the first state who signed a Memorandum of Understandings with the Federal 
Highway Administration (FHWA) to assume responsibility for the National Environmental 
Policy Act (NEPA).  The term used for assuming this responsibility is “NEPA Assignment.”  
NEPA assignment streamlines the federal environmental review and approval process by 
eliminating FHWA project-specific review and approval of NEPA documents and the removal of 
the exchange of documents and comments between Caltrans and FHWA, thus streamlining the 
federal environmental review and approval process.  In addition, Caltrans acting as the federal 
lead is able to consult directly with federal resource agencies, achieving additional time savings.  
Assuming FHWA’s responsibilities under the NEPA Assignment, requires that Caltrans waive 
its constitutional right under the Eleventh Amendment of the United States Constitution to 
sovereign immunity against federal lawsuits.  In March 2017, authority for sovereign immunity 
was extended to January 1, 2020.  This statute must be extended for Caltrans to keep NEPA 
Assignment. 
 
Caltrans has achieved significant time savings by completing environmental documents 
approximately 13 months earlier with NEPA Assignment.  For projects that were determined to 
be exempt from preparing a major environmental document, or “Categorically Excluded,” the 
review processing time savings is estimated at one month.  The time savings during the 
environmental review has allowed construction to begin sooner, avoiding cost escalation of 
capital outlay construction costs.  Processing projects utilizing NEPA Assignment saves money 
through cost avoidance.  
 
When calculating estimated savings for the Interim Report, Caltrans took an average for the 
projects completed over the past three years and did not take into consideration associated costs 
with NEPA assignment.  Subsequently, the Independent Office of Audits and Investigations 
reviewed the methodology for the estimated savings and recommended, among other things, that 
the cost associated with NEPA Assignment be deducted from the savings.  In calculating the 
final FY 2017-18 efficiency savings, all of the Inspector General’s recommendations were 
implemented. 
 
Assumptions – Time savings during the environmental process allows construction to begin 
sooner.  When construction begins sooner, construction costs are lower due to capital cost 
escalation rates. 
 
Calculation Methodology:  All projects that completed the Project Approval and Environmental 
Document phase during FY 2017-18 were identified, and verified that NEPA Assignment was 
used.  The list was reviewed to ensure it was complete and accurate and to determine the 
estimated time savings.  In reviewing the list, Caltrans noted that seven projects were also 
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included in the list of accelerated projects.  The seven projects were excluded from this list.  
Categorical exclusions are estimated to have a one month in time savings and environmental 
assessments achieved 13 months in time savings.   
 
The time savings were multiplied by the approved capital cost escalation rate to determine cost 
savings.  The Caltrans Legal Division provided the associated legal costs, which were subtracted 
from the savings.  In addition, Caltrans subtracted the support costs for the program and 
consultant costs associated with NEPA Assignment.  Table 3 shows that for FY 2017-18, 232 
environmental documents were completed utilizing NEPA assignment for highway 
rehabilitation, reconstruction and replacement projects.  There were an additional two highway 
capacity increasing projects for a total of 234 projects.  The two additional projects will not be 
included in the total for this efficiencies report since those projects were not for rehabilitating the 
State Highway System. 
 

TABLE 3 – NEPA Assignment Totals for FY 2017-18 
 

 
Highway Rehabilitation, 

Reconstruction and Replacement 
Projects: 

 
No. of 

Projects 

 
 

Savings: 

 
Associated 

Costs 
 

 
Total 

Savings 

Categorical Exclusions – 1 month 222 $7,387,679   
Environmental Assessments – 13 months 10 $6,694,392   
Legal Expenses   $183,225  
Headquarters Staffing Expenses   $171,600  
Consultant Costs   $306,540  
Total  232 $14,082,071 $661,365 $13,420,706 

 
Total NEPA Assignment Savings on SHOPP Projects:  $13,420,706 
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4. Savings due to Acceleration of Work    Efficiency Savings: $9.2 million 
Category: Cost Avoidance 

 
Caltrans estimates the cost of projects in the State Highway Operation and Protection Program 
(SHOPP) using current costs.  Caltrans then escalates the cost to a planned delivery date using an 
escalation rate included in the approved Fund Estimate.  By programming project costs using an 
escalation rate, Caltrans ensures that any future cost increases in material, labor and benefits are 
reflected in the estimated project cost.  With the passage of SB 1 and the increase in revenues, 
Caltrans had the opportunity to accelerate delivery of 17 projects included in later years of the 
2016 SHOPP.  The 2016 SHOPP had an approved annual escalation rate of 4.5 percent.  
Additional resources were provided through the budget process to accelerate the delivery of the 
projects. 
 
Assumptions – Accelerating projects allows construction to begin sooner at a lower cost due to 
the de-escalation of capital costs.  Those savings are considered a cost avoidance and as a result, 
related funds that were committed in future years will be available to fund more highway 
rehabilitation projects. 
 
Calculation Methodology – We determined that 17 projects included in the 2016 SHOPP were 
accelerated into FY 2017-18.  We reviewed the list of accelerated projects (projects delivered 
earlier than the programmed delivery year) and based on the planned “ready to list” date, 
calculated the number of months of acceleration.  We calculated the savings by multiplying the 
current estimated capital costs by the number of months delivery was accelerated, and by the 
escalation rate.  The annual escalation rate approved at the time of programming for the 2016 
SHOPP was 4.5 percent.  Table 4 lists the SHOPP projects that were accelerated.  
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TABLE 4 – Accelerated Projects 
 

 

2017-18 Accelerated Projects from 
Future Years of the SHOPP Accelerated Delivery 

Original RTL 
(2016 SHOPP) 

Savings based on a 
cost de-escalation  
rate of 4.5 percent 

Dist EA Project Name RTL  
Date 

COMMISSION 
Allocation 

Date 

 Estimated 
Capital Cost 

(1,000s)  

Programmed 
RTL Date 

Estimated 
Capital 

Cost 
(1,000s)  

Months 
Accelerated 

Efficiency 
Savings 
(1,000s) 

01 41550 Men 128 PM 0.0/23.8 
Pavement Rehabilitation 4/16/18 June 2018 $13,260  10/1/18 $17,419  6 $302  

02 3E740 Sha 299 PM 7.6/18.3 
Pavement Rehabilitation 3/20/18 May 2018 $16,270  7/1/19 $14,310  16 $989 

03 0H10U Sac 5 PM 13.0/24.9 Pavement 
Rehabilitation 3/26/18 May 2018 $254,500  7/1/18 $227,273  4 $3,868  

04 15148 
Ala 880 PM 4.6/7.4 Widen 
Ramps and install Ramp 
metering  

6/29/18 Oct 2018 $14,477  8/1/18 $13,281  2 $110  

04 4J281 SCl 82 PM 10.4/14.4 Pavement 
Rehabilitation 6/8/18 Aug 2018 $9,380  3/1/19 $8,000  9 $321  

05 1F520 SCr 1 Bridge Rail Replacement 
and Upgrades 6/14/18 Oct 2018 $4,112  7/2/18 $4,167  1 $16  

05 1F760 SCr 17 PM 6.0/12.6 Pavement 
Rehabilitation 6/14/18 Aug 2018 $15,353  7/16/18 $15,381  1 $58  

06 0T200 Ker 99 PM 0.0/11.2 Pavement 
Rehabilitation 5/1/18 Oct 2018 $47,972  12/1/18 $48,000  7 $1,276  

06 0S490 Kin 5 PM 0.0/9.0 Pavement 
Rehabilitation 10/12/17 Dec 2017 $23,357  2/15/19 $25,000  16 $1,420  

08 1C330 SBd 10 PM 21.6/23.6 Roadway 
Safety Improvements 6/25/18 Aug 2018 $1,190  7/15/19 $2,203  13 $59  

08 1F920 Riv 10 PM 3.2/5.3 Install 
Changeable Message Signs 6/18/18 Aug 2018 $3,166  9/17/18 $3,228  3 $36  

09 36590 Iny 395 PM 54.6/57.4 
Pavement Rehabilitation 6/13/18 Aug 2018 $7,969  8/23/18 $7,170  2 $61  

10 1C870 
Sta 99 PM 13.9/15.1 Replace 
Bridge Approach Slabs, Joint 
Seals and Repair Bridge deck 

5/4/18 June 2018 $5,585  1/17/19 $ 4,929  8 $170  

11 41950 SD 78 PM 2.3 Replace Culvert 6/20/18 Aug 2018 $13,104  11/16/18 $15,248  5 $249  

11 41990 SD 805 PM 27.1/28.9 
Pavement Rehabilitation 3/29/18 June 2018 $6,782  11/16/18 $8,120  8 $206  

11 42080 
SD Var Replace Changeable & 
Advanced Variable Message 
Signs 

6/18/18 Aug 2018 $3,004  7/13/18 $4,586  1 $ 11  

12 0H028 
Ora 5 PM 23.2/30.2 Upgrade 
Fiber Optic Communication 
System, Electronic Equipment 

5/4/18 June 2018 $2,132  8/1/18 $3,000  3 $24  

   
     Total $ 9,177  
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5. Highway Lighting LED Retrofit Project   Efficiency Savings: $4.3 million 
Category: Monetary Savings 

 

Maintenance and Operations has been replacing existing high-pressure sodium (HPS) fixtures 
with light emitting diode (LED) lighting on highways statewide since 2013.  The retrofit project 
is being implemented over two 4-year replacement periods and it’s expected to be completed in 
FY 2019-20.  Caltrans is replacing the HPS lamps as their useful life expires which is typically 4 
years.  The LED lighting has a longer life span resulting in replacement savings and savings of 
staff time replacing the lighting.  The LED fixtures are expected to last between 15 and 20 years 
without maintenance and reduce energy usage by 50 to 60 percent.   
 
Assumptions – The calculations are based on the assumption that the inventory of lights will 
remain the same.  There are 80,000 pole mounted streetlights statewide.  Replacing HPS lighting 
with LED lighting will reduce energy needs, labor, equipment, and material costs.  It is estimated 
that replacing HPS lights statewide takes approximately 18.4 staff a year compared to 4.1 staff 
for LED lighting. 
 
Calculation Methodology:  Caltrans has replaced 85 percent of the 80,000 pole mounted street 
lights as of the end of FY 2017-18, resulting in the following savings: 
• Energy costs – $4,048,644 estimated savings in energy costs based on lab tested performance 

and industry data.  The savings is the difference between HPS and LED energy usage.  
• Labor costs – $1,214,126 estimated savings in labor costs.  Replacing HPS lights takes 

approximately 18 staff per year compared to 4 staff for LED lighting.  
• Materials (light fixtures) – LED lights are more expensive than HPS lighting.  Therefore, it is 

estimated that this cost will be higher by approximately $361,216. 
• Vehicle Expenses – $159,753 additional savings due to the reduction of vehicle usage by 

maintenance crews in replacing highway lighting. 
 
Table 5 has the savings per category.  The savings associated with this efficiency are being 
reinvested in asset management and maintenance and operations activities. 
 

TABLE 5 – Highway Lighting Retrofit Project 
 

 HPS LED Difference /Savings 
Energy Costs  $8,097,289 $4,048,644 $4,048,644 

Estimated Labor Costs $1,563,501 $349,375 $1,214,126 

Materials (light fixtures) $643,416 $1,004,632 ($361,216) 

Vehicle Expenses $205,724 $45,970 $159,753 

Total Annual Savings for full 
implementation 

$10,509,929 $5,448,622 $5,061,308 

Annual Savings with 85% 
implementation to date: 

   
$4,302,111 per year 
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6. Process Improvements through Lean Six Sigma 
 
Caltrans has been working on innovative ways of doing business or process improvements by 
employing the Lean Six Sigma (L6S) process review procedure.  These process improvements 
have improved productivity and reduced backlogs and/or error.  The L6S approach is designed to 
produce substantial results using a data-driven, focused approach to organizational issues.  L6S 
accomplishes process transformations by integrating a set of powerful improvement tools with a 
five-phase methodology.  This methodology forms the roadmap for organizations to transform its 
processes and culture.  These five phases are:  Define, Measure, Analyze, Improve, and Control. 
 
Since adopting the L6S process review, Caltrans has completed 37 process improvements with 
various degrees of success.  The following process improvements were identified in the Interim 
Report.  We monitored the process improvements and monetized efficiencies where possible.  
However, not all of the process improvements showed a monetary savings.  Caltrans will 
continue to monitor these projects to determine savings achieve.  It is anticipated that some of 
these projects will achieve cost avoidance or monetary savings in future years. 
 
• Federal Authorization Improvements (E-76) – Streamlined the review and preparation 

process of the federal authorizations and adjustments submitted by local agencies to the 
Division of Local Assistance.  The revised process is anticipated to reduce processing time 
from 42 days to 14 days.  As of August 2018, 47 percent of the authorizations are processed 
within 14 days. 
 

• Local Assistance Progress Invoice Improvements – Developed standard procedures and 
tools to reduce local agency invoice errors and processing time.  The standardized process is 
anticipated to reduce processing time from an average of four hours to 30 minutes per 
invoice.  As of July 2018, the sample pilot data shows 89 percent of the invoices are 
reviewed within 30 minutes.  
 

• Discrimination Investigations Unit – Identified process improvements reducing the number 
of day to complete discrimination complaint investigations.  Discrimination complaint 
investigations historically took over 200 days to complete and, as of June 30, 2018, the 
average is 165 days with 52 percent of investigations completed within 45 days. 
 

• Discipline Process Improvement – Identified process improvements reducing the number of 
days it takes to process formal disciplinary actions from 73 to 19 working days as of 
June 30, 2018. 
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• Streamline the Architectural & Engineering Contracting Process – By streamlining the 
Architectural & Engineering process for the planning phase, Caltrans reduced the average 
process time from 111 days to 46 days as of June 30, 2018.  The current average number of 
days for post-planning phase to execution went from 125 calendar days to 94, or a 25 percent 
efficiency for the same period. 

 
 
V. Independent Office of Audits and Investigations - Audit Results 
 
The Independent Office of Audits and Investigations conducted an audit of the efficiency 
proposals included in the Interim Efficiencies Report and issued its final report on July 23, 2018.  
The purpose of the audit was to determine if Caltrans has internal controls in place to ensure that 
it meets the goal of generating at least $100 million per year to invest in maintenance and 
rehabilitation of the State Highway System as required by SB 1.  Specifically, the auditors 
evaluated the processes, policies, procedures, and methodology used in identifying and 
measuring the following efficiency savings identified in the Interim Efficiencies Report: 
 

• Value Analysis 
• Innovative Contracting Tools - CM/GC 
• Streamlining Environmental Reviews - NEPA Assignment 
• Savings Due to Acceleration of Work 

 
The audit report concluded that Caltrans programs were proactive in identifying areas of 
efficiencies and developing processes and procedures to comprehensively and effectively 
achieve the required SB 1 efficiency measures.  The audit report identified general 
recommendations to assist Caltrans in meeting the SB 1 efficiency requirement and specific 
recommendations for each program area reviewed.  Caltrans incorporated all the 
recommendations identified in the audit report into this report. 
 
VI. Future Efficiencies 
 
As required by SB 1, Caltrans is committed to implementing efficiency measures with the goal 
of generating at least $100 million dollars annually and reporting to the Commission.  Several 
other strategies have been identified and are being implemented.  Caltrans continues to evaluate 
and deploy technologies, innovative tools, and process improvements to identify efficiencies.  
The following are additional efficiency strategies Caltrans is currently evaluating for potential 
savings in future years. 
 
Mobile Field Devices – The Interim Report identified several efficiencies that were technology 
driven.  One of those efficiencies is the use of mobile field devices for construction field 
engineers, which is currently in the pilot phase.  The Division of Construction deployed 750 
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mobile field devices as of the end of FY 2017-18.  It is anticipated that, with the mobile field 
devices, construction field engineers will save time in the administration of assigned contracts as 
they will be able to access all project related information without having to be at a stationary 
desk-top.  Additional anticipated benefits in future years includes the reduction in paper usage, 
copy machine and printing costs, and the greenhouse gas footprint of going back and forth to the 
office, to name a few.  Full implementation is expected by the end of 2019. 
 
High Reflective Sign Sheeting – Caltrans is replacing all large overhead and roadside signs to 
meet federal requirements for retro-reflectivity and to enhance the safety of the traveling public.  
The high reflective sign panels use an innovative product that makes signs more visible during 
the day and night.  The new product achieves efficiencies by reducing energy, and approximately 
75 percent of staff’s time that is normally required to inspect lights, change electrical 
components, and clean up graffiti.  Additional benefits to the high reflective sign panels is 
improved visibility for the traveling public during the day and night, increased sign service life to 
up to 20 years, and a reduction in graffiti mitigation with the removal of cat walks.  Because the 
reflective signs do not require lights, there will be a reduction in utility costs and the cost to 
repair and replace sign lighting annually.  This innovative project is in the early stages of 
implementation.  It is anticipated that it will take up to ten years to be fully implemented.   
 
High Reflective Material for Striping – Historically, Caltrans maintenance crews used paint for 
stripping the traditional 4-inch stripes on all highways.  More recently, maintenance crews 
deployed 6-inch striping using permanent thermoplastic traffic stripes on the edge lines and tape 
traffic stripes on the lane lines.  The permanent thermoplastic traffic stripes enhance night 
visibility and have a longer life-span which results in reduced striping cycle costs.  In addition, 
the application process minimizes the number of required lane closures, reducing public 
inconvenience.  This effort is in its early stages of implementation.  Substantial savings are 
estimated with the new reflective material once it is fully implemented. 
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To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 3.15 
Information 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Stephen Maller 
Chief Engineer Emeritus 

Subject: TOLL BRIDGE SEISMIC RETROFIT PROGRAM - 2018 SECOND QUARTER 
PROGRESS AND FINANCIAL UPDATE 

SUMMARY: 
Assembly Bill 144 (Chapter 71, Statutes of 2005) created the Toll Bridge Program Oversight 
Committee (Oversight Committee) to exercise project oversight and control over the Toll 
Bridge Seismic Retrofit Program (seismic program). With the opening of the new east span 
of the San Francisco-Oakland Bay Bridge to traffic in September 2013, all seismic program 
bridges have achieved seismic safety either via retrofit or replacement of structure. 
With the removal of the old Bay Bridge east span now complete (the last two foundation 
implosions were carried out successfully on September 8, 2018), the Oversight Committee is 
concluding its oversight role over the seismic program and transitioning the east span from 
the construction phase to an operations and maintenance phase under California Department 
of Transportation (Caltrans) and Bay Area Toll Authority (Toll Authority) control, like all 
other Bay Area State-owned toll bridges.  
At its June 21, 2018 meeting, the Oversight Committee took a number of actions that moved 
it closer to conclude its statutory oversight role over the seismic program, including 
implementing a final pier removal plan while providing new public access to the bay and 
closing out a number of construction contracts. 
Under the final pier removal plan two old bridge foundations were imploded and three marine 
foundations along Yerba Buena Island and the Oakland shoreline are being repurposed for 
public access. The cost and benefits of repurposing the piers versus removal were important 
factors in the Oversight Committee’s decision to move forward with the public access 
facilities. Caltrans and the Toll Authority are developing the new public access in partnership 
with the East Bay Regional Parks District and the Treasure Island Development Authority. 
Construction has started on the public access with a goal to complete major marine work by 
the end of 2018. 
The Oversight Committee approved the closeout of the Yerba Buena Transition Structures #2 
contract, two east span demolition contracts and approved the Caltrans negotiated settlement 
with the Self-Anchored Suspension Span (SAS) contractor. The settlement resolved all 
outstanding claims and disputes between Caltrans and the SAS contractor. The cost of the 
settlement was significantly less than forecast and resulted in $25 million in contract savings 
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that have been reallocated to the seismic program contingency. The seismic program 
contingency currently stands at $46.7 million. The 50 percent probability draw on the seismic 
program contingency is $12.6 million, resulting in a forecast program surplus of 
$34.1 million. The current program contingency balance is sufficient to cover any remaining 
identified program and project risks. 
On August 28, 2018, the State Auditor presented an audit report concerning the seismic 
program and found that the program will end in 2019 roughly on budget at a cost of $9 billion. 
The State Auditor noted the seismic program experienced significant cost growth between 
1997 and 2005, before the Oversight Committee helped to stabilize the program’s cost. The 
auditor cites two factors that minimized delays and controlled costs: the creation of the 
Oversight Committee to oversee the seismic program and the requirement that Caltrans 
develop a comprehensive risk management plan. The auditor determined that Oversight 
Committee decisions resulted in cost avoidance and savings totaling at least $505 million and 
that comprehensive risk management played a critical role in preventing more than $455 
million in potential costs and seven years in probable delays. 
The State Auditor concluded and recommended that the State could save millions of dollars 
annually by mandating oversight committees and risk management comparable to the Toll 
Bridge Program Oversight Committee for all publically funded major transportation 
infrastructure construction projects that are estimated to cost $500 million or more. Further, 
each oversight committee should include individuals from at least three major agencies 
involved in the project, with roles that reflect financial interests as well as project execution 
and oversight. The oversight committees should act as the authorities for critical decisions 
and have sufficient staff to support decision-making. 

BACKGROUND: 
The Toll Bridge Program Oversight Committee is comprised of the Director of the California 
Department of Transportation, the Executive Director of the Bay Area Toll Authority, and the 
Executive Director of the California Transportation Commission. The Oversight Committee’s 
program oversight and control activities include review and approval of contract bid 
documents, contract change orders and resolution of major project issues. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) 
meeting, the California Department of Transportation (Department) allocated or sub-allocated: 

• $63,200,000 for construction and $12,460,000 for construction engineering for 14
emergency construction projects, pursuant to the authority granted under Resolution
G-11-16 (2.5f.(1)).

• $104,761,000 for construction and $17,337,000 for construction engineering for 11
safety projects, pursuant to the authority granted under Resolution G-03-10 (2.5f.(3)).

• $2,819,000 for three State Highway Operation and Protection Program (SHOPP) Minor
A projects, pursuant to the authority granted under Resolution G-05-16 (2.5f.(4)).

As of  September 10, 2018, the Department has allocated or sub-allocated the following for 
construction in the Fiscal Year 2018-19: 

• $93,250,0000 for 22 emergency construction projects.
• $153,474,000 for 21 safety delegated projects.
• $2,819,000 for 3 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-11-16, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5f. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen 
Division of Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11-16, SHOPP G-03-10 SAFETY, AND MINOR G-05-16 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

This authority is operative whenever such an event: 
 
1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  
Resolution G-11 also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds 
under Resolution G-11, as amended by Resolution G-11-16.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 

 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution 
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety projects.  
This authority allows the Department to begin work without waiting for the next Commission 
meeting to receive an allocation. 

 
Resolution G-05-16 authorizes the Department to sub-allocate funds for Minor projects.  At the 
June 2018 meeting, the funding and project listing for the FY 2018-19 Lump Sum Minor 
Construction Program was approved by the Commission under Resolution FM-17-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  
The Commission, subject to monthly reporting and briefings, has delegated to the Department 
the authority to allocate funds for safety projects and emergency projects.  The Department uses 
prudent business practices to manage the combination of individual project cost increases and 
savings to meet Commission policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for 
the next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
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Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

October 17-18, 2018

Near Bridgeville, at 1.2 miles east of Mcclellan Mountain Road.
Beginning on January 7, 2017, a series of storm events caused
multiple slides, sinkholes, slipouts, and distressed pavement.
Responding day and night to the damages, Department forces
were inundated beyond the Department's capacity and a Director's
Order 01-0G920 was approved.  That project removed and
disposed of slide debris and hazardous trees, supported ongoing
geotechnical investigations, and  temporarily repaired the roadway.
This project (01-0J170) will use the geotechincal investigation data
to construct a soldier pile ground anchor type retaining wall, repair
drainage systems, restore roadway, and provide erosion control.
This work is necessary to stabilize storm damaged slopes and
embankments prior to subsequent rain events, prevent lane
closures, and restore safe passage for the traveling public.

Initial G-11 Allocation  08/08/18: $12,200,000
(Additional $100,000 was allocated for right of way purposes.)

$12,200,000

Humboldt
01-Hum-36

31.4

01-8504
SHOPP/18-19

CON ENG
$3,000,000

CONST
$9,200,000

0118000178
4

0J170

Emergency

001-0042 SHA $3,000,000
20.10.201.130

2018-19
302-0042 SHA $9,200,000
20.20.201.130

1

Near Weott, at 1.1 miles south of Willford Road. Construct soldier
pile retaining walls, repair drainage systems, and reconstruct 
roadway.  This supplemental is needed to complete the work of a
soldier pile ground anchor wall.  The additional funds are required
due to unforeseen saturation issues causing significant ground 
water and caving conditions as a result of heavy rains.

Initial G-11 Allocation  06/20/17: $13,000,000
Supplemental G-11 Allocation  08/05/18: $2,950,000
Revised Allocation: $15,950,000

$2,950,000

Humboldt
01-Hum-101

29.4

01-2496
SHOPP/16-17

CON ENG
$0

CONST
$2,950,000

0117000229
4

0H490

Emergency

001-0042 SHA $0
20.10.201.130

2018-19
302-0042 SHA $2,950,000
20.20.201.130

2

In Lake and Mendocino Counties, on Route 20 and Route 175 at
various locations.On July 27, 2018, the Ranch and River fires
began burning near Routes 20, 29, and 175 in Lake and 
Mendocino Counties.  As of August 3rd these fires have burned
over 150,000 acres destroying guardrail, fencing, drainage 
systems, slopes, roadside elements, and roadway pavement.  This
project will repair guardrail, fencing, slopes, drainage systems,
roadside elements and roadway pavement.

Initial G-11 Allocation  08/21/18: $13,500,000
(Additional $100,000 was allocated for right of way purposes.)

$13,500,000

Lake
01-Lak-20

Var

01-7025
SHOPP/18-19

CON ENG
$3,000,000

CONST
$10,500,000
0119000013

4
0J370

Emergency

001-0042 SHA $3,000,000
20.10.201.130

2018-19
302-0042 SHA $10,500,000
20.20.201.130

3

Near Redding, from Sunset Drive to Trinity County line; also in
Trinity County, from Shasta County line to 0.1 mile west of Trinity
Dam Boulevard (PM 67.3/72.2).  On July 23, 2018, the Carr Fire
began burning near Redding along Route 299.  As of August 1,
2018 over 115,000 acres have burnt destroying guardrail, fencing,
signs, trees and drainage systems.  In addition to highway assets a
California Highway Patrol (CHP) scale building has also been
damaged.  This project will repair guardrail, drainage systems,
signs, retaining structures, CHP building, and stabilize slopes.

Initial G-11 Allocation  08/08/18: $23,800,000
(Additional $200,000 was allocated for right of way purposes.)

$23,800,000

Shasta
02-Sha-299

0.0/22.3

02-3739
SHOPP/18-19

CON ENG
$2,400,000

CONST
$21,400,000
0219000015

4
4H870

Emergency

001-0042 SHA $2,400,000
20.10.201.130

2018-19
302-0042 SHA $21,400,000
20.20.201.130

4
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

October 17-18, 2018

Near Hornbrook, from Route 96 to 0.8 mile north of Bailey Hill 
Underpass.On July 5, 2018 the Klamathon Fire developed and
damaged over 38,000 acres and has damaged many assets within
the State right of way. This project will replace damaged facilities,
clean drainage systems, repair fencing, guardrail and hydroseed
slopes.

Initial G-11 Allocation  07/27/18: $1,700,000
(Additional $20,000 was allocated for right of way purposes.)

$1,700,000

Siskiyou
02-Sis-5

R58.3/R67.7

02-3738
SHOPP/18-19

CON ENG
$400,000
CONST

$1,300,000
0219000008

4
4H820

Emergency

001-0042 SHA $400,000
20.10.201.130

2018-19
302-0042 SHA $1,300,000
20.20.201.130

5

Near Rio Vista, at the Sacramento River (Rio Vista) Bridge No. 23
-0024.  On August 9, 2018 the Sacramento River (Rio Vista) Bridge
was inoperable when bridge-lift gear assemblies were damaged. At
time of failure the draw bridge was stuck in the up position halting
vehicle crossing until an emergency seating operation was able to
lower the lifted span.  This emergency measure resulted in the
draw bridge being stuck in the lower position and not allowing over
height vessels to pass. US Coast Guard was notified of the closure
and cargo ships experienced delays. This project will provide
temporary manual lifting of the bridge, restore the drive gearboxes,
and restore the structure to previous condition.

Initial G-11 Allocation  08/21/18: $3,800,000
(Additional $100,000 was allocated for right of way purposes.) 

$3,800,000

Sacramento
03-Sac-12

0.0/0.4

03-5962
SHOPP/18-19

CON ENG
$800,000
CONST

$3,000,000
0319000026

4
4H690

Emergency

001-0042 SHA $800,000
20.10.201.130

2018-19
302-0042 SHA $3,000,000
20.20.201.130

6

Near Shaver Lake, from 1.4 miles east of Dalton Avenue to 0.2
mile west of Huntington Lake Road. Reconstruct failed
embankment and repair gabion wall.  This supplemental needed to
complete pavement repairs. Removal of existing pavement
revealed unsuitable material.

Initial G-11 Allocation  07/26/18: $850,000
Supplemental G-11 Allocation  08/21/18: $150,000
Revised Allocation: $1,000,000

$150,000

Fresno
06-Fre-168
49.3/49.5

06-6890
SHOPP/17-18

CON ENG
$0

CONST
$150,000

0618000022
4

0W620

Emergency

001-0042 SHA $0
20.10.201.130

2018-19
302-0042 SHA $150,000
20.20.201.130

7

In the city of Los Angeles, from Sunland Boulevard to 0.6 mile east
of La Tuna Canyon Road. Repair fire damaged facilities.  This 
supplemental is necessary to continue to repair fire damage to the
roadside and support slopes.

Initial G-11 Allocation  10/17/17: $6,185,000
Supplemental G-11 Allocation  03/05/18: $4,000,000
Supplemental G-11 Allocation  07/26/18: $2,000,000
Revised Allocation: $12,185,000

$2,000,000

Los Angeles
07-LA-210

R11.1/R14.8

07-5278
SHOPP/17-18

CON ENG
$0

CONST
$2,000,000

0718000110
4

1XF80

Emergency

001-0042 SHA $0
20.10.201.130

2018-19
302-0042 SHA $2,000,000
20.20.201.130

8
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2.5    Highway Financial Matters

Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

October 17-18, 2018

Near Desert Center, at the Desert Center Maintenance Station.  On
August 8, 2018 the Department learned the facility had limited to no
running water.  The well was installed in 1955 and the water
system rebuilt in 2012.  The deteriorating casing is allowing debris
to pass into the system.  Consequently sediment is being drawn
into the pump equipment and causing the pump to fail.  This project
will abandon the existing failing well, drill a new well, and connect
to the existing system.

Initial G-11 Allocation  09/04/18: $1,100,000
(Additional $10,000 was allocated for right of way purposes.)

$1,100,000

Riverside
08-Riv-10

R104.9

08-3012U
SHOPP/18-19

CON ENG
$300,000
CONST

$800,000
0819000008

4
1K270

Emergency

001-0042 SHA $300,000
20.10.201.130

2018-19
302-0042 SHA $800,000
20.20.201.130

9

Near Mountain Center, from 0.5 mile west of Strawberry Creek
bridge to 0.1 mile west of Antsell Rock Creek bridge; also on Route
243 from Route 74 to Alpine Lane (PM 0.0/6.5).  On July 25, 2018,
the Cranston Fire began burning near Route 74 and Route 243
near Mountain Center.  The fire has destroyed guardrail, fencing,
slopes and roadway pavement.  This project will repair guardrail,
fencing, slopes and roadway pavement.

Initial G-11 Allocation  08/10/18: $5,750,000
(Additional $10,000 was allocated for right of way purposes.)

$5,750,000

Riverside
08-Riv-74
53.0/63.3

08-3012T
SHOPP/18-19

CON ENG
$750,000
CONST

$5,000,000
0819000006

4
1K260

Emergency

001-0042 SHA $750,000
20.10.201.130

2018-19
302-0042 SHA $5,000,000
20.20.201.130

10

Near Mentone, from Old Mill Creek Road to 1.3 miles east of
Barton Flats Road.  On July 7, 2018 a monsoon triggered debris
flows, rockfall, and embankment erosion along segments of the
highway. This project will remove debris, reconstruct drainage
systems, repair embankment, and place rock slope protection.

Initial G-11 Allocation  07/26/18: $3,750,000
(Additional $350,000 was allocated for right of way purposes.)

$3,750,000

San
Bernardino
08-SBd-38
R12.4/28.3

08-3012S
SHOPP/18-19

CON ENG
$750,000
CONST

$3,000,000
0819000001

4
1K210

Emergency

001-0042 SHA $750,000
20.10.201.130

2018-19
302-0042 SHA $3,000,000
20.20.201.130

11

Near Alpine, from 0.7 mile east of East Victoria Undercrossing to
West Willows Road.  On July 6, 2018, the West Fire began burning
on the south side of Route 8 near Alpine.  The fire has destroyed
guardrail, fencing, signs, posts, and roadside elements.  This
project will repair guardrail, signs, posts, fencing, and other
roadside elements.

Initial G-11 Allocation  08/08/18: $560,000

$560,000

San Diego
11-SD-8

R30.8/R31.2

11-1343
SHOPP/18-19

CON ENG
$160,000
CONST

$400,000
1119000012

4
43055

Emergency

001-0042 SHA $160,000
20.10.201.130

2018-19
302-0042 SHA $400,000
20.20.201.130

12

Near Ramona, from 1.7 miles east of Bandy Canyon Road to 2.0
miles west of Weekend Villa Road.  On July 27, 2018, the Pasqual
Fire began burning on Route 78 near Ramona.  The fire has
destroyed guardrail, fence, drainage systems, and pavement.  This
project will repair guardrail, drainage systems, roadway pavement
and stabilize slopes.

Initial G-11 Allocation  08/08/18: $2,100,000

$2,100,000

San Diego
11-SD-78
29.0/31.0

11-1347
SHOPP/18-19

CON ENG
$600,000
CONST

$1,500,000
1119000020

4
43058

Emergency

001-0042 SHA $600,000
20.10.201.130

2018-19
302-0042 SHA $1,500,000
20.20.201.130

13
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Project No.
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

October 17-18, 2018

Near Dana Point, at Stonehill Drive Undercrossing.  On August 9,
2018 Department field staff discovered a failed slope/landslide that
is threatening a retaining wall that supports Route 5.  This project
will construct a temporary soldier pile wall, install horizontal drains
to reduce moisture, and provide traffic control.

Initial G-11 Allocation  08/21/18: $2,300,000

$2,300,000

Orange
12-Ora-5

7.2

12-2603
SHOPP/18-19

CON ENG
$300,000
CONST

$2,000,000
1219000013

4
0R660

Emergency

001-0042 SHA $300,000
20.10.201.130

2018-19
302-0042 SHA $2,000,000
20.20.201.130

14
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Alameda and Contra Costa Counties on Routes 13, 
84, 238, 580, 680, and 880 at various locations.
Outcome/Output: Improve safety during wet weather
conditions by placing High Friction Surface Treatment
(HFST).  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 607, Actual: 446  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $726,000 $572,170
PS&E $1,370,000 $642,681
R/W Sup $28,000 $2,689

(CEQA - CE, 4/14/2017; Re-validation 5/29/2018)
(NEPA - CE, 4/14/2017; Re-validation 5/29/2018)

Allocation Date: 07/20/18 

001-0890 FTF $1,540,000
20.10.201.010

2018-19
302-0042 SHA $740,000
302-0890 FTF $6,657,000
20.20.201.010 $7,397,000

04-0488M
SHOPP/17-18

CON ENG
$1,370,000

CONST
$6,715,000

0414000250
4

1J370

$8,937,000

Alameda
04-Ala-Var

Var

1

In and near Concord and Pittsburg, from 0.4 mile west
of Willow Pass Road to 0.6 mile east of Bailey Road at
two locations.  Outcome/Output: Improve night-time
safety by installing safety lighting, high reflective
striping and markings.  This project will reduce the
number and severity of collisions.

Performance Measure:
Planned: 62, Actual: 62  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,000,000 $840,061
PS&E $830,000 $342,171
R/W Sup $125,000 $1,980

(CEQA - CE, 8/11/2017; Re-validation 2/4/2018)
(NEPA - CE, 8/11/2017; Re-validation 2/4/2018)

Allocation Date: 07/19/18 

001-0890 FTF $747,000
20.10.201.010

2018-19
302-0042 SHA $67,000
302-0890 FTF $3,300,000
20.20.201.010 $3,367,000

04-1480F
SHOPP/17-18

CON ENG
$747,000
CONST

$2,837,000
0414000412

4
2J000

$4,114,000

Contra Costa
04-CC-4

R16.4/R20.7

2
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Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In and near Walnut Creek, Pleasant Hill, and Concord,
from Olympic Boulevard to Arthur Road.
Outcome/Output: Improve night-time safety by installing
safety lighting, reconstruct 1.4 miles of concrete median
barrier, and relocate existing median overhead signs.
This project will reduce the number and severity of
collisions.

Performance Measure:
Planned: 258, Actual: 258  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $947,000 $945,882
PS&E $2,283,400 $1,903,269
R/W Sup $100,000 $15,735

(CEQA - CE, 12/13/2016; Re-validation 5/3/2018)
(NEPA - CE, 12/13/2016; Re-validation 5/3/2018)

Allocation Date: 08/14/18 

001-0890 FTF $1,894,000
20.10.201.010

2018-19
302-0042 SHA $379,000
302-0890 FTF $18,548,000
20.20.201.010 $18,927,000

04-1496B
SHOPP/17-18

CON ENG
$1,894,000

CONST
$18,943,000
0416000148

4
0K840

$20,821,000

Contra Costa
04-CC-680
13.9/22.7

3

Near Mill Valley, from Redwood Highway Frontage
Road to Route 131 (Tiburon Boulevard). 
Outcome/Output: Improve safety by constructing
concrete barrier between northbound Route 101 and
Redwood Highway Frontage Road.  This project will
reduce the number and severity of collisions.

Performance Measure:
Planned: 9, Actual: 9  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,198,000 $891,945
PS&E $1,392,000 $1,173,461
R/W Sup $155,000 $60,483

(CEQA - CE, 12/1/2016; Re-validation 6/7/2018)
(NEPA - CE, 12/1/2016; Re-validation 6/7/2018)

Allocation Date: 07/20/18

001-0890 FTF $1,200,000
20.10.201.010

2018-19
302-0042 SHA $616,000
302-0890 FTF $5,549,000
20.20.201.010 $6,165,000

04-0820K
SHOPP/17-18

CON ENG
$1,120,000

CONST
$5,514,000

0413000351
4

4H980

$7,365,000

Marin
04-Mrn-101

4.7/5.6

4
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2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

On Routes 92, 101 and 280 in Daly City, San Bruno
and San Mateo at four locations.  Outcome/Output:
Improve safety during wet weather conditions by 
placing Open Graded Friction Course (OGFC) and
grooving existing concrete pavement. This project will
reduce the number and severity of collisions during wet
conditions.

Performance Measure:
Planned: 188, Actual: 188  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $596,000 $299,098
PS&E $595,000 $333,712
R/W Sup $10,000 $740

(CEQA - CE, 10/31/2017; Re-validation 5/16/2018)
(NEPA - CE, 10/31/2017; Re-validation 5/16/2018)

Allocation Date: 07/20/18

001-0890 FTF $580,000
20.10.201.010

2018-19
302-0042 SHA $444,000
302-0890 FTF $4,001,000
20.20.201.010 $4,445,000

04-1489C
SHOPP/17-18

CON ENG
$580,000
CONST

$3,970,000
0415000222

4
3J900

$5,025,000

San Mateo
04-SM-Var

Var

5

Near Sebastopol, at the intersection of Route 116 and
Llano Road.   Outcome/Output: Improve intersection
safety by constructing a left-turn lane, installing traffic
signal, and replacing box culvert with a single span
bridge.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 54, Actual: 54  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,497,000 $1,498,360
PS&E $2,400,000 $2,392,304
R/W Sup $200,000 $168,833

(CEQA - MND, 5/26/2016; Re-validation 6/29/2018)
(NEPA - CE, 5/26/2016; Re-validation 6/29/2018)

(Future consideration of funding approved under
Resolution E-18-119; August 2018.)

(Concurrent SHOPP Amendment for mitigation project
EA 4G381/PPNO 04-0817R under Resolution 18H-005)

Allocation Date: 08/20/18

001-0890 FTF $1,400,000
20.10.201.010

2018-19
302-0042 SHA $153,000
302-0890 FTF $7,513,000
20.20.201.010 $7,666,000

04-0817Q
SHOPP/17-18

CON ENG
$1,200,000

CONST
$6,446,000

0412000463
4

4G380

$9,066,000

Sonoma
04-Son-116
31.0/31.3

6
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2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Selma, from Kings County line to East Mountain
View Avenue.   Outcome/Output: Improve safety by
installing rumble strips and updating pavement
delineation.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 16, Actual: 16  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $750,000 $229,145
R/W Sup $22,000 $921

(CEQA - CE, 6/1/2017; Re-validation 8/20/2018)
(NEPA - CE, 6/1/2017; Re-validation 8/20/2018)

Allocation Date: 08/23/18

001-0890 FTF $202,000
20.10.201.010

2018-19
302-0042 SHA $20,000
302-0890 FTF $1,005,000
20.20.201.010 $1,025,000

06-6886
SHOPP/18-19

CON ENG
$202,000
CONST

$1,026,000
0617000082

4
0V980

$1,227,000

Fresno
06-Fre-43

0.0/7.3

7

In and near Hemet, from 0.6 mile east of Route 215 to
0.3 mile west of Acacia Avenue.  Outcome/Output:
Construct raised curb median to reduce the number of
vehicles crossing the median.  This project will reduce
the number and severity of collisions.

Performance Measure:
Planned: 26, Actual: 26  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $2,450,000 $2,246,650
PS&E $2,465,000 $2,048,721
R/W Sup $2,447,000 $2,103,788

(CEQA - CE, 6/30/2017; Re-validation 6/28/2018)
(NEPA - CE, 6/30/2017; Re-validation 6/28/2018)

Allocation Date: 07/30/18 

001-0890 FTF $4,088,000
20.10.201.010

2018-19
302-0042 SHA $2,674,000
302-0890 FTF $24,071,000
20.20.201.010 $26,745,000

08-0056H
SHOPP/17-18

CON ENG
$3,950,000

CONST
$24,896,000
0800000536

4
0N670

$30,833,000

Riverside
08-Riv-74
28.1/37.5

8
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October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In and near Adelanto, from 0.5 mile west of Route 395
to 0.9 mile west of Oasis Road.  Outcome/Output:
Widen shoulders and add centerline and shoulder
rumble strips.  This project will reduce the number and
severity of collisions.

Performance Measure:
Planned: 20, Actual: 20  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $3,101,000 $2,662,964
PS&E $2,989,600 $2,466,880
R/W Sup $6,599,000 $4,332,427

(CEQA - CE, 6/6/2018; Re-validation 6/29/2018)
(NEPA - CE, 11/12/2015; Re-validation 6/29/2018)

Allocation Date: 08/15/18

001-0890 FTF $4,374,000
20.10.201.010

2018-19
302-0042 SHA $2,447,000
302-0890 FTF $22,027,000
20.20.201.010 $24,474,000

08-0191G
SHOPP/17-18

CON ENG
$4,055,000

CONST
$25,475,000
0800001025

4
0P390

$28,848,000

San Bernardino
08-SBd-18
101.5/115.9

9

Near Needles, from 1. 4 miles to 2.0 miles north of
Goffs Road.   Outcome/Output: Widen shoulders and
install ground-in rumble strips.  This will reduce the
number and severity of collisions.

Performance Measure:
Planned: 10, Actual: 10  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,346,000 $836,112
PS&E $650,000 $385,266
R/W Sup $160,000 $12,739

(CEQA - MND, 2/22/2018; Re-validation 6/29/2018)
(NEPA - FONSI, 2/22/2018; Re-validation 6/29/2018)

(Future consideration of funding approved under
Resolution E-18-43; May 2018.)

Allocation Date: 07/24/18

001-0890 FTF $582,000
20.10.201.010

2018-19
302-0042 SHA $36,000
302-0890 FTF $1,765,000
20.20.201.010 $1,801,000

08-3994Y
SHOPP/17-18

CON ENG
$602,000
CONST

$1,820,000
0816000073

4
1E582

$2,383,000

San Bernardino
08-SBd-95
65.4/66.0

10
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October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Calaveras and Amador Counties, on Routes 4 and
26 at various locations.   Outcome/Output: Improve
safety by constructing centerline and edge-line rumble
strips.  This project will reduce the number and severity
of collisions.

Performance Measure:
Planned: 24, Actual: 24  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $60,000 $53,152
PS&E $840,000 $447,883
R/W Sup $5,000 $538

(CEQA - CE, 4/25/2017)
(NEPA - CE, 11/4/2017)

Allocation Date: 09/10/18

001-0890 FTF $730,000
20.10.201.010

2018-19
302-0042 SHA $55,000
302-0890 FTF $2,694,000
20.20.201.010 $2,749,000

10-3220
SHOPP/18-19

CON ENG
$640,000
CONST

$2,300,000
1017000042

4
1F740

$3,479,000

Calaveras
10-Cal-4

Var

11
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#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

1K3401 04 Ala 185 3.2/3.8 Asphalt concrete resurfacing and
upgrade curb ramps.

201.121 $1,000,000 $990,000

1H2902 05 SB 101 13.8/14.8 Replace and upgrade the existing
water pumps and electrical control
systems.

201.151 $1,250,000 $1,243,000

4T8903 07 LA 91 8.8/16.6 Upgrade existing guardrail. 201.015 $600,000 $586,000

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.2a. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this informational item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year  
(FY) 2016-17, FY 2017-18 and FY 2018-19. 

In FY 2016-17, the California Transportation Commission (Commission) voted 524 State-
Administered State Transportation Improvement Program (STIP), State Highway Operation and 
Protection Program (SHOPP), and Proposition 1B projects on the State Highway System.  As of  
September 12, 2018, 522 projects totaling $2.25 billion have been awarded.  Funds for one project have 
lapsed. 

In FY 2017-18, the Commission voted 399 State-Administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 12, 2018, 323 projects totaling $1.84 billion 
have been awarded.  Funds for one project have lapsed. 

In FY 2018-19, the Commission has voted 118 State-Administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 12, 2018, 13 projects totaling $40.4 million 
have been awarded. 

BACKGROUND: 

In accordance with the STIP Guidelines, and Interim SHOPP Guidelines, projects are required to be 
ready to proceed to construction within six months of allocation. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2016-17 Allocations 

Month Allocated 

No. 
Projects 
Voted 

 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No. 
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 117 $129,968 $735,765 117 0 $672,095 0 107 

October 2016   41 $27,819 $173,552   41 0 $167,519 0   40 

December 2016   26 $23,811 $234,145   26 0 $214,452 0   25 

January 2017   20 $8,742 $44,515   20 0 $37,498 0   18 

March 2017   73 $42,129 $181,623   72 1 $198,134 0   68 

May 2017 144 $90,949 $397,501 144 0 $440,607 0 136 

June 2017 103 $109,312 $500,062 102 0 $519,382 1   95 

TOTAL 524 $432,730 $2,267,163 522 1 $2,249,687 1 489 
 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2016-17 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2017-18 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No.  
Projects 
Awarded 

within 
6 months 

August 2017 116 $170,800 $928,504 115 0 $865,321   1   95 
October 2017   34 $28,744 $147,145   32 1 $118,932   1   28 

December 2017   36 $19,279 $156,677   35 0 $107,879   1   35 

January 2018   35 $41,419 $178,910   34 0 $185,613   1   34 

March 2018   41 $25,921 $159,071   38 0 $194,085   3   38 

May 2018   60 $87,865 $549,407   38 0 $283,595 22      38 

June 2018   77 $89,433 $608,738   31 0 $93,864 46    31 

TOTAL 399 $463,461 $2,728,452 323 1 $1,849,289 75   299 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2017-18 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2018-19 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

CON SUP 

Voted 
Projects 
$ X 1000 
CONST 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No.  
Projects 
Awarded 

within 
6 months 

August 2018 118 $228,071 $1,389,697   13 0 $40,434 105   13 
TOTAL 118 $228,071 $1,389,697   13 0 $40,434 105    13 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2018-19 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Voted Not Awarded Project Status Reference No.:  3.2a. 
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Attachment
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Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2016-17 Project Award Status
Award

Deadline Project Status

In San Rafael, at the Route 101/580 interchange. Repair
sinking pavement and drainage systems.

2J480 $3,173,0006/28/1704-1487B 9/30/18 Project was advertised on 3/30/17.  Bids were
opened on 9/26/17.  A 9-month time extension 
was approved at the January 2018 CTC Meeting.

Dist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project StatusWork Description

In Sebastopol, from Keating Avenue to Willow Street in
southbound direction (Main Street); also from McKinley
Street to Joe Rodora Trail in northbound direction
(Petaluma Avenue). Upgrade curb ramps, driveways and
sidewalks.

1G840 $4,091,0008/16/1704-0730E 10/31/19 Project was advertised on 10/9/17. Bids were
opened on 11/15/17.  The Department delayed 
the award to address concerns from the City of 
Sebastopol and other stakeholders.  A 20-month 
time extension was approved at the March 2018 
CTC Meeting.

In Alameda, Contra Costa, and Solano Counties, on
Routes 80, 580 and 980 at various locations.  Install
traffic operations systems (TOS).

15500 10/18/1704-0064A 6/30/19 $40,973,000 Project was advertised on 3/12/18.  Bids were
opened on 5/10/18.  A 14-month time 
extension was approved at the May 2018 CTC 
Meeting.

In and near San Diego, at the Route 11/125/905
Separation. Construct southbound freeway to freeway
connectors from Route 125 to eastbound Route 905 and
Route 11.

28882 12/6/1711-1035 8/31/19 $49,747,000 Project was scheduled to be advertised on
1/22/18.  However, the Department has 
determined that it will delay the advertisement 
of this project to update federal funding.  A 
14-month time extension was approved at the 
May 2018 CTC Meeting.

Near Bridgeport, from 0.3 mile south of Route 108 to 
2 miles north of Route 108.  Widen shoulders and install 
rumble strips.

35780 01/31/1809-0615 7/31/19 $7,822,000 Project was advertised on 3/19/18.  Bids were 
opened on 4/25/18.  All bids were rejected on 
5/16/18.  The Department will update and re-
package in September 2018 and re-advertise 
in November 2018.  A 12-month time 
extension was approved at the June 2018 CTC 
Meeting.

 1
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Dist-PPNO EA Allocation Amt.
Allocation

Date

FY 2017-18 Project Award Status
Award

Deadline Project StatusWork DescriptionNo.

In San Leandro at the southbound off-ramp to
southbound Route 238.  Improve safety visibility by
installing lighting and improving signs.

1J010 2/16/1804-0488J 8/31/18 $1,237,000 Project was advertised on 4/23/18.  Bids were
opened on 5/17/18.  The construction contract 
was cancelled on 8/15/18 after all bids were 
considered non-responsive.  Project will be re-
advertised in November 2018.  Bids will be opened 
in December 2018.  A concurrrent time extension 
is being requested at the October 2018 CTC 
Meeting.

In Burbank, from Verdugo Avenue to Magnolia
Boulevard. Rehabilitate pavement.

30130 3/21/1807-4702 9/30/18 $16,739,000 Project was originally scheduled to be advertised
on 5/7/18.  Due to a change to the original traffic 
control plans on two adjacent construction 
projects, the advertisement and bid opening have 
been postponed until May 2019.  A concurrent 
time extension is being requested at the October 
2018 CTC Meeting.

Near Fairfield, at Dan Wilson Creek Bridge No. 23-0006.
Rehabilitate bridge.

3G690 3/21/1804-8315N 9/30/18 $3,804,000 Revised construction staging has delayed the
advertisement from 5/14/18 to 12/17/18.  Bid 
opening has been delayed from 6/10/18 to 
1/30/19.  A concurrent time extension is being 
requested at the October 2018 CTC Meeting.

Near the community of Mariposa, from Mt. Bullion Cutoff
Road to Madera County line at various locations; also, in
Tuolumne County near Sonora on Route 49 from PM 0.5
to R27.5 at various locations. Install centerline, shoulder,
and edgeline rumble strips.

1E570 3/26/1810-3201 9/30/18 $1,441,000 Project was advertised on 4/30/18.  Bids were
opened on 6/6/18.  All bids were rejected on
7/3/18 to avoid overlapping work with an adjacent 
project.  The project was re-advertised on 
7/23/18.  Bids were opened on 8/14/18.  A 
concurrent time extension is being requested at 
the October 2018 CTC Meeting.

In Tuolumne, Stanislaus, and Mariposa counties, on
Routes 120 and 108 at various locations. Install
centerline, shoulder, and edge-line rumble strips.

1C460 3/26/1810-3202 9/30/18 $1,817,000 Project was advertised on 6/4/18.  Bids were
opened on 7/3/18.  The Department is currently
working with the fourth bidder.  A concurrent time
extension is being requested at the October 2018
CTC Meeting.
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.2b. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 
(FY) 2017-18 and FY 2018-19 

In FY 2017-18, the Commission allocated $12,678,000 to construct 14 locally-administered STIP 
projects.  As of September 18, 2018, seven projects totaling $6,383,000 have been awarded.  
Three projects have concurrent time extension requests on the October 2018 Commission meeting 
agenda. 

In FY 2018-19, the Commission allocated $10,175,000 to construct three locally-administered 
STIP projects.  As of September 18, 2018, no projects have been awarded. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
FY 2017-18 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
6 months 

August 2017 0 $0 

 

0 0 0 0 
October 2017 1 $1,846 1 0 0 1 

 

 

December 2017 0 $0 0 0 0 0 
January 2018 2 $1,356 2 0 0 2 
March 2018 5 $4,195 3 0 2 3 
May 2018 4 $4,495 1 0 3 1 
June 2018 2 $786 0 0 2 0 

TOTAL 14 $12,678 7 0 7 7 

 
 

FY 2018-19 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
6 months 

August 2018 3 $10,175 

 

0 0 3 0 

TOTAL 3 $10,175 0 0 3 0 

 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional 
Rideshare Program allocations, as no contract is awarded for these programs. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 
Amount 

 
  

Project 
Status 

City of Alturas 
Pedestrian Improvements along 
Alturas Central Business District 02-2534 22-Mar-18 30-Sep-18 $942,000 

 
 

A Concurrent Time Extension 
was submitted for the October 
2018 meeting. 

Colusa County Norman Road Rehabilitation  03-2853 22-Mar-18 30-Sep-18 $1,267,000 
 

 
The project will award by the 
deadline. 

City of Colusa 
City of Colusa Road Rehabilitation 
Project 03-2852 17-May-18 30-Nov-18 $700,000 

 
 

The project will award by the 
deadline. 

City of Santa Cruz 
Monterey Bay Sanctuary Scenic Trail 
Network Segment 7  05-2551 17-May-18 30-Nov-18 $1,805,000 

 
 

A Concurrent Time Extension 
was submitted for the October 
2018 meeting. 

City of Watsonville 

Green Valley Road Pavement 
Preservation (Struve Slough-Freedom 
Boulevard) 05-2733 17-May-18 30-Nov-18 $795,000 

 
 

A Concurrent Time Extension 
was submitted for the October 
2018 meeting. 

Grand Total          $5,509,000               



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION
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  M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.2c. 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
ATP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Year (FY) 2016-17, FY 2017-18 and FY 2018-19. 

In FY 2016-17, the Commission allocated $153,030,000 to construct 113 ATP projects.  As of  
September 18, 2018, 110 projects totaling $147,061,000 have been awarded.  One project has an 
approved time extension.  Two projects have lapsed. 

In FY 2017-18, the Commission allocated $106,831,000 to construct 86 ATP projects.  As of  
September 18, 2018, 30 projects totaling $23,829 have been awarded.  Four projects have 
approved time extensions.  Five projects have concurrent time extension requests on the October 
2018 Commission meeting agenda. 

In FY 2018-19, the Commission allocated $2,405,000 to construct six ATP projects.  As of 
September 18, 2018, no project has been awarded.   

BACKGROUND: 

Current ATP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation.
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

FY 2016-17 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 11 $6,233 11 0 0 9 

October 2016 9 $10,958 9 0 0 6 

December 2016 16 $27,711 15 1 0 9 

January 2017 15 $25,061 15 0 0 8 

March 2017 15 $18,038 15 0 0 10 

May 2017 21 $31,338 20 1 0 12 

June 2017 26 $33,691 25 0 1 20 

Total 113 $153,030 110 2 1 74 
 

FY 2017-18 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2017 3 $3,154 3 0 0 2 

October 2017 5 $6,072 5 0 0 5 

December 2017 6 $9,880 4 0 2 3 

January 2018 7 $5,036 6 0 1 6 

March 2018 10 $25,156 7 0 3 7 

May 2018 19 $18,920 5 0 14 5 

June 2018 36 $38,613 0 0 36 0 

Total 86 $106,831 30 0 56 28 
 

FY 2018-19 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
6 months 

August 2018 6 $2,405 0 0 6 0 

Total 6 $2,405 0 0 6 0 
 
                 Note: Includes all ATP Infrastructure and Non-Infrastructure projects.  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
 
ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

City of Carson City of Carson Active Transportation 
Project 

07-4934 8-Dec-16 31-Dec-17  $1,436,000  Lapsed. 

City of Oakland International Boulevard Pedestrian 
Lighting and Sidewalk Repair Project 

04-2190C 17-May-17 31-May-18  $2,481,000  Lapsed. 

City of Los Angeles Los Angeles River Bike Path, Headwaters, 
and Owensmouth – Mason 

07-5042 7-Dec-17 30-Sep-18  $5,432,000 (2) The project will be awarded by 
the extended deadline. 

City of Victorville Bear Valley Road Class 1 Bike Path 
Connector 

08-1208 22-Mar-18 30-Sept-18  $792,000  The project will be awarded by 
the deadline 

City of El Centro Establishment of Safe Routes to School 
Program and Bicycle Route Improvements 

11-1226A 22-Mar-18 30-Sept-18  $247,000  A Concurrent Time Extension 
was submitted for the October 
2018 meeting 

City of El Cajon Cajon Valley Union Street School District 
SRTS Plan (Phase 2) 

11-1298 1-Feb-18 31-Oct-18  $500,000 (3) The project will be awarded by 
the extended deadline. 

Los Angeles Unified School 
District 

Los Angeles Unified School District 
Middle School Bicycle Safety Physical 
Education Program 

07-5109 7-Dec-17 31-Dec-18  $1,359,000 (2) The project will be awarded by 
the extended deadline. 

City of Los Angeles Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 

07-4931 29-Jun-17 31-Dec-18  $2,052,000 (1) The project will be awarded by 
the extended deadline. 

City of Berkeley Berkeley 9th Street Bicycle Boulevard 
Extension Pathway Phase II 

04-2190Q 17-May-18 30-Nov-18  $705,000  A Concurrent Time Extension 
was submitted for the October 
2018 meeting. 

City of Clovis Construct trail along State Route 168 
Shepard Avenue to DeWolf Avenue 

06-6829 17-May-18 30-Nov-18  $576,000  The project will be awarded by 
the deadline. 

Los Angeles County 
Metropolitan Authority 

Willowbrook/Rosa Parks Pedestrian 
Promenade and Bike Mobility Hub 

07-5104A 17-May-18 30-Nov-18  1,976,000  The project will be awarded by 
the deadline. 

Los Angeles County 
Metropolitan Authority 

Willowbrook/Rosa Parks Pedestrian 
Promenade and Bike Mobility Hub 

07-5104B 17-May-18 30-Nov-18  488,000  The project will be awarded by 
the deadline. 

City of Victorville Mojave Riverwalk Shared-Use Bicycle 
Facility 

08-1204 17-May-18 30-Nov-18  $3,760,000  A Concurrent Time Extension 
was submitted at the October 
2018 meeting. 

City of Tehachapi Rail Corridor Pedestrian Safety Project 09-0670 17-May-18 30-Nov-18  $2,042,000  A Concurrent Time Extension 
was submitted at the October 
2018 meeting. 

Humboldt County Public 
Works 

Fortuna and McKinleyville Active 
Transportation Education Program 

01-2506 17-May-18 30-Nov-18  $595,000  The project will be awarded by 
the deadline. 

City of Berkeley Safe Routes to School Improvements for 
John Muir Elementary 

04-2305 17-May-18 30-Nov-18  $270,000  The project will be awarded by 
the deadline. 

Sonoma-Marin Area Rail 
Transit District 

SMART Pathway – Petaluma (Payran to 
Southpoint) 

04-2318 17-May-18 30-Nov-18  $1,461,000  The project will be awarded by 
the deadline. 

City of Watsonville Lincoln Street Safety Improvements 05-2818B 17-May-18 30-Nov-18  $100,000  The project will be awarded by 
the deadline. 

Southern California 
Association of Governments 

Southern California Disadvantaged 
Communities Planning Initiative 

07-5335 17-May-18 30-Nov-18  $1,150,000  A Concurrent Time Extension 
was submitted at the October 
2018 meeting. 

City of Santa Barbara, Public 
Works Department 

Safe Routes to School Carpinteria at 
Voluntario Pedestrian Improvements 
Project 

05-2675 17-May-18 30-Nov-18  $517,000  The project will be awarded by 
the deadline. 

Monterey County Via Salinas: An Active Transportation 
Education Program 

05-2811 17-May-18 30-Nov-18  $964,000  The project will be awarded by 
the deadline. 

Tulare County Allensworth Elementary Sidewalk 
Improvements 

06-6904 17-May-18 30-Nov-18  $260,000  The project will be awarded by 
the deadline. 

City of Los Angeles San Fernando Road Bike Path – Phase 3 07-5190 22-Mar-18 31-Aug-19  $21,195,000 (3) The project will be awarded by 
the extended deadline. 

Grand Total                 $50,358,000   

(1) This extended deadline was approved in December 2017 (Waiver 17-47) 
(2) This extended deadline was approved in June 2018 (Waiver 17-30) 
(3) This extended deadline was approved in August 2018 (Waiver 18-40) 
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.3 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STATUS OF THE START TIME OF EXPENDITURES FOR PRECONSTRUCTION SUPPORT 
PHASES FOR SHOPP PROJECTS PER THE TIMELY USE FUNDS POLICY 

SUMMARY: 

The California Department of Transportation (Department) is presenting this informational item on 
the status of preconstruction support phases for State Highway Operation and Protection Program 
(SHOPP) allocated since June 2017.  The preconstruction support phases are Project Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and 
Right-of-Way Support (R/W Sup). 

In Fiscal Year (FY) 2016-17, the California Transportation Commission (Commission) allocated 
1,094 SHOPP preconstruction support phases.  As of September 12, 2018, 1,062 phases have incurred 
expenditures.  All preconstruction phases have incurred expenditures or have been rescinded.  This 
will be the final report for FY 2016-17. 

In FY 2017-18, the Commission allocated 1,034 SHOPP preconstruction support phases.  As of   
September 12, 2018, 953 phases have expenditures.  Six preconstruction phases have been rescinded. 

In FY 2018-19, the Commission allocated 126 SHOPP preconstruction support phases.  As of  
September 12, 2018, 82 phases have expenditures. 

The attachment reflects those phases allocated and that have reached the six-month milestone but 
have not yet begun to incur expenditures; this applies to phases allocated at the March 2018 
Commission meeting.  Per the Interim SHOPP Guidelines, any phases allocated need to begin 
incurring expenditures within six months. 

BACKGROUND: 

The passage of the Road Repair and Accountability Act (Senate Bill 1) necessitates that the 
Department and the Commission establish baseline budgets for each preconstruction support phase of 
each project in the 2016 and 2018 SHOPP.  Government Code Section 14526.5(g) formalizes the 
condition of allocation for preconstruction support phases on or after July 1, 2017 for all SHOPP 
projects.  The Interim SHOPP Guidelines developed by Commission staff, in partnership with the 
Department, and adopted by the Commission at the June 2017 meeting, requires that expenditures 
allocated for SHOPP projects for preconstruction support phases begin accruing expenditures within 
six months of the date of allocation by the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2016-17 Allocations  
 

Month 
Allocated 

Preconstruction 
Support Phase 

No. of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

No.  of 
Phases 

Pending /   
Approved 
Time Ext. 

No.  of 
Phases 
Started 

No.  of 
Phases 
Started 
within  

6 months 

No. of 
Phases 

Rescinded 

No. of 
Phases 
Lapsed 

Jun-17 
PA&ED   391 $511,018 $508,183   0    387     387   4   0 
PS&E   353 $547,000 $542,696   0    348     343   5   0 

R/W Sup   350 $114,219 $111,490   0    327     323 23   0 

FY 16-17 Total 1,094 $1,172,237 $1,162,369   0 1,062 1,053 32   0 
 

 
FY 2017-18 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

No. of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

No. of 
Phases 

Pending / 
Approved 
Time Ext. 

No. of 
Phases 
Started 

No. of 
Phases 
Started 
within 

6 months 

No. of 
Phases 

Rescinded 

No. of 
Phases 
Lapsed 

 

Aug-17 

PA&ED     52 $51,222 $51,068     0        51   51 1 0 
PS&E     60 $75,748 $75,748     0        60   58 0 0 

R/W Sup     56 $14,720 $14,702     0        55   53 1 0 

August 2017 Total   168 $141,690 $141,518     0     166 162 2 0 

Oct-17 
PA&ED   108 $178,185 $178,185     0     108 108 0 0 
PS&E     41 $33,982 $33,982     0       41   41 0 0 

R/W Sup     39 $11,317 $11,317     0       39   39 0 0 

October 2017 Total   188 $223,484 $223,484     0    188 188 0 0 

 PA&ED     11 $20,050 $20,050     0      11    10 0 0 
Dec-17 PS&E     29 $39,368 $39,368     0      29    28 0 0 

 R/W Sup     21 $3,145 $3,145       0      21    21 0 0 

December 2017 Total     61 $62,563    $62,563     0      61    59 0 0 

 PA&ED       5 $3,635 $3,635     0        5      5 0   0 
Jan-18 PS&E     31 $41,219 $41,219     0     31    31 0 0 

 R/W Sup     24 $2,385 $2,320     0     22    22 2 0 

January 2018 Total       60       $47,239 $47,174    0     58    58 2 0 

 PA&ED   147 $145,235 $142,549     1    144   144 2 0 
Mar-18 PS&E     49 $69,848 $69,848     0      49     49 0 0 

 R/W Sup     43 $10,188 $10,188     0      43     43 0 0 

March 2018 Total   239  $225,271   $222,585       1      236    236 2 0 

 PA&ED 31   $39,757 $37,174       5     26      26 0 0 
May-18 PS&E     37 $50,050 $50,046       1    36     36   0 0 

 R/W Sup     33 3,973 $3,090     11    22     22   0 0 

May 2018 Total   101       $93,780     $90,310      17    84      84  0 0 

 PA&ED 100   $84,681 $63,784      17    83     83 0  0 
Jun-18 PS&E     61 $78,295 $71,177        8    53     53 0  0 

 R/W Sup     56 $8,460 $5,019      32    24     24   0       0 

June 2018 Total 217   $171,436   $139,980          57           160       160 0  0 

   FY 17-18 Total  1,034  $965,463  $927,614    75  953   947 6  0 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2018-19 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

No. of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Voted 
Phases 
Started  
$ x 1000 

No. of 
Phases 

Pending / 
Approved 
Time Ext. 

No. of 
Phases 
Started 

No. of 
Phases 
Started 
within 

6 months 

No. of 
Phases 

Rescinded 

No. of 
Phases 
Lapsed 

 

Aug-18 

PA&ED     45 $35,259 $14,995   30        15    15 0 0 
PS&E     42 $69,202 $38,324   21        21    21 0 0 

R/W Sup     39 $13,493 $  6,903   31         8      8 0 0 

August 2018 Total   126 $117,954 $60,222   82       44    44 0 0 

   FY 18-19 Total    126  $117,954 $60,222   82       44    44 0 0 

 
 
Attachment 1 



Reference No.: 3.3 
October 17-18, 2018 

Attachment 1

Project No. Dist‐PPNO EA Work Description Phase
Allocation 
Date

Expend. 
Deadline

Allocation 
Amount Project Status

1 07-5196     33520 In Pasadena and South Pasadena, at the Fair Oaks  
Avenue northbound offramp. The city of South 
Pasadena will Advertise, Award, and Administer 
(AAA) the project construction contract.ramp.  
Widen ramp from two lanes to four lanes.  

PA&ED 03/21/2018 09/30/2018 $        1,400,000 Additional time is needed to start 
PA&ED.  The Department is 
requesting a time extension at the 
October 2018 CTC Meeting. 

PA&ED Phase ‐ 3 Projects

2

3

4 11-1125 41740 In Oceanside, from 0.8 mile to 0.4 mile west of College
Boulevard.  Stormwater mitigation and slope erosion 
repair.

R/W Sup 01/31/2018 07/31/2018 $                55,000  No R/W Support needed. 

R/W Supp ‐ 2 Projects

   Voted Not Expended Project Status
     FY 17‐18 Pre‐Construction Allocations for SHOPP Projects

Page 1 of 1

5 11-1177 42000 In the city of San Diego, from Spring Street to Route 54.
Pavement rehabilitation.

R/W Sup 01/31/2017 07/31/2018 $                10,000      No R/W Support needed. 

08-3008P 1H210 Near Blythe, from Rubble Ditch to Palowalla Ditch.  
Replace existing Rock Slope Protection (RSP) to 
prevent further scour damage and preserve the 
structural integrity of eighteen bridges.

PA&ED 03/21/2018 09/30/2018 $            938,000  No PA&ED needed. 

11-1204 42040 In Imperial Beach, from Georgia Street to 0.2 mile north 
of Rainbow Drive.  Relinquish roadway to Imperial 
Beach. Financial Contribution Only (FCO). 

PA&ED 03/21/2017 09/30/2018 $            348,000      No PA&ED needed. 
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.5 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject:   FISCAL YEAR 2017-18 – FOURTH QUARTER - FINANCE REPORT

SUMMARY: 

The California Department of Transportation (Department) will present the Division of Budgets 
Fiscal Year (FY) 2017-18 Finance Report, for the fourth quarter, to the California Transportation 
Commission (Commission) at its October 17-18, 2018 meeting, as in informational item. 

BACKGROUND: 

The purpose of the quarterly Finance Report is to provide the Commission with the status of 
capital allocations versus capacity and to report any trends or issues that may require action by the 
Department or the Commission regarding transportation funding policy, allocation capacity, or 
forecast methodology to ensure the efficient and prudent management of transportation resources. 

Attachment 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(Commission) with the status of capital allocations versus capacity and to report any trends or issues that 
may require action by the California Department of Transportation or Commission regarding 
transportation funding policy, allocation capacity, or forecast methodology to ensure the efficient and 
prudent management of transportation resources.  Below is the schedule of dates for the development of 
the fiscal year 2017-18 and 2018-19 Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 

  
  

  

Fiscal Year Quarterly Report Activity Date 

  
20

18
-1

9 

2017-18 Q4 Close of Quarter 6/30/18 
 

Quarterly Report to Commission Staff 8/30/18 

  Presented to Commission 10/17/18 

2018-19 Q1 Close of Quarter 9/30/18 
 

Quarterly Report to Commission Staff 11/15/18 

  Presented to Commission 12/5/18 

2018-19 Q2 Close of Quarter 12/31/18 
 

Quarterly Report to Commission Staff 2/15/19 

  Presented to Commission 3/13/19 

2018-19 Q3 Close of Quarter 3/31/19 
 

Quarterly Report to Commission Staff 5/15/19 

  Presented to Commission 6/26/19 

  
20

19
-2

0 2018-19 Q4 Close of Quarter 6/30/19 
 

Quarterly Report to Commission Staff 8/30/19 

  Presented to Commission 10/9/19 
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Department of Transportation 
Quarterly Finance Report 
Fourth Quarter 2017-18 

EXECUTIVE SUMMARY 

2017-18 Capital Allocations vs. Capacity 
Summary through June 30, 2018 

($ in millions) 

 
SHOPP1 STIP1 AERO LPP2 SCCP2 TCEP2 ATP TIRCP BONDS TOTAL 

Allocation 
Capacity $2,786 $328 $2 $200 $250 $443 $283 $462 $272 $5,025 

Total  
Votes 3,638 222 1 45 14 30 153 46 58 4,206 

Authorized 
Changes3,4 -162 13 0 0 0 0 0 19 0 -131 

Remaining 
Capacity -$690 $93 $1 $155 $236 $412 $130 $397 $214 $950 
Note: Amounts may not sum to totals due to independent rounding. 
1Proposition 1B Bonds included in totals for 2017-18. 
2New program resulted in increase to Allocation Capacity.  
3Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions.  
4Authorized changes under TIRCP reflect $19 million toward the ACE Expansion - Lathrop to Merced project authorized by Senate Bill 132. 

 

Through the fourth quarter of Fiscal Year 2017-18, the California Transportation Commission 
(Commission) has allocated approximately $4.2 billion toward 928 projects.  Adjustments totaled negative 
$131 million, leaving approximately $950 million (19 percent) in remaining allocation capacity.  The 
report includes three programs that are new this year, the Local Partnership Program (LPP), the Solutions 
for Congested Corridors Program (SCCP), and the Trade Corridor Enhancement Program (TCEP). 
 
The State Highway Account (SHA), Public Transportation Account (PTA), and Traffic Congestion Relief 
Fund (TCRF) each ended the fourth quarter with a higher than projected cash balance.  The variances are 
primarily due to expenditures that were lower than projected and transfers that did not occur as anticipated.  
The Transportation Deferred Investment Fund (TDIF) ended the fourth quarter within acceptable range of 
forecast (See Appendix C).   
 
During the fourth quarter, the State Treasurer’s Office (STO) issued $40 million in Commercial Paper 
(CP) for use on Proposition 1A bonds.  The California Department of Transportation (Department) 
received no upfront proceeds from either the sale of general obligation (GO) bonds, or from the issuance 
of CP for use on Proposition 1B projects during the quarter. 
 
To date, approximately 94 percent of the $15.6 billion in GO bonds authorized for the Department, 
Commission, and Local Transit under Proposition 1B has been issued, with approximately $925 million 
in bonds authorized yet to be sold.  For Proposition 1A, approximately 73 percent of the $950 million in 
GO bonds authorized for the Department has been issued, with $267 million in bonds authorized yet to be 
sold. 
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State Budget Outlook 

The 2018-19 Budget signed by Governor Brown on June 27, 2018 authorizes $13.8 billion and  
20,258 positions for the Department.  This represents an increase of approximately $1.9 billion and an 
increase of 1,237 positions from 2017-18, and is primarily due to the enactment of Senate Bill (SB) 1. 

The Price-Based Excise Tax (PBET) remains unchanged from the 2017-18 rate of 11.7 cents per gallon 
due to the California Board of Equalization’s (BOE) failure to adopt a new rate for 2018-19.  Current law 
requires that the Board adjust the PBET for 2018-19, in order to maintain revenue neutrality with the sales 
tax it replaced.  Although BOE staff recommended a rate adjustment to 15.7 cents per gallon, the Board 
voted two-two on the recommendation, failing to adopt a new rate for 2018-19.  As a result of SB 1, the 
Board no longer votes on the diesel fuel excise tax rate, which will remain unchanged at 16 cents per gallon 
in 2018-19. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $491 $904 -$3 $901 -$410 

FTF 1,922 2,370 -150 2,219 -297 

RMRA 293 285 -9 276 17 

Proposition 1B  80 80 0 80 0 

Total $2,786 $3,638 -$162 $3,476 -$690 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $3.6 billion toward 474 SHOPP projects through the fourth 
quarter.  Adjustments totaled negative $162 million, resulting in an allocation of approximately  
$690 million more than the recommended capacity. 
 
Outlook for Funding & Allocations 

SHA.  For the 2017-18 fiscal year, the PBET rate was adjusted from 9.8 cents in 2016-17 to 11.7 cents per 
gallon.  The increased rate has had a marginal, positive impact on SHOPP capacity, as only a small portion 
of the price-based excise tax is allocated to the SHOPP.  In February, 2018, the BOE failed to adopt a new 
rate for 2018-19. Consequently, it will remain at 11.7 cents per gallon.  Due to the advancement of 
emergency projects with state funds, SHOPP capacity was exhausted.  However, a portion of the Road 
Maintenance and Rehabilitation Account (RMRA) capacity was used for the required non-federal match, 
and did not interrupt SHOPP allocations.   
 
Federal Trust Fund (FTF).  Net allocations totaling $2.2 billion were committed toward federally eligible 
SHOPP projects through the fourth quarter. 
 
RMRA. Beginning November 1, 2017, SB 1 authorized an additional 12 cents per gallon base excise tax 
on gasoline.  Net allocations totaling approximately $276 million were committed toward SHOPP projects 
through the fourth quarter, leaving approximately $17 million in remaining allocation capacity. 
 
Proposition 1B.  Net allocations totaling $80 million were committed toward SHOPP Proposition 1B 
projects through the fourth quarter. 
 
Recommendations 

The Department will continue to monitor SHOPP resources and advise the Commission of any concerns 
or changes.  
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $117 $82 $1 $83 $34 

FTF 103 124 12 136 -33 

PTA 45 11 0 11 34 

Proposition 1B STIP 63 4 0 4 59 

Total $328 $222 $13 $235 $93 
Note: Amounts may not sum to totals due to independent rounding 

Capital Allocations vs. Capacity 

The Commission allocated $222 million toward 109 STIP projects through the fourth quarter.  
Adjustments totaled $13 million, leaving approximately $93 million (28 percent) in remaining allocation 
capacity. 

Outlook for Funding & Allocations 

SHA.  As mentioned previously, the PBET rate on gasoline was increased to 11.7 cents per gallon for  
2017-18, which translates into a marked increase in STIP revenue.  Of note, despite the additional 
resources generated by SB 1, only a small portion support STIP projects.  In February, 2018, the BOE 
failed to adopt a PBET rate for 2018-19, and the rate will remain at 11.7 cents per gallon. 
 
FTF.  Net allocations totaling $136 million were committed toward federally eligible STIP projects 
through the fourth quarter, resulting in an over-allocation of $33 million. This is offset by unused state 
capacity. 
 
PTA.  Net allocations totaling $11 million in PTA STIP projects were allocated through the fourth quarter, 
leaving approximately $34 million in remaining allocation capacity.  This will be included as carryover 
capacity in 2018-19. 
 
Proposition 1B.   Net allocations totaling $4 million were committed toward STIP Proposition 1B projects 
through the fourth quarter, leaving $59 million in remaining allocation capacity. 
 
Recommendations 

The Department will continue to monitor STIP resources and advise the Commission of any concerns or 
changes.  
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AERONAUTICS (AERO) PROGRAM 

Aeronautics Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

AERO Account $2.0 $1.1 $0 $1.1 $1.0 

Total $2.0 $1.1 $0 $1.1 $1.0 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated a lump-sum of approximately $1 million toward the Airport Improvement 
Program, and the Division has sub-allocated all $1 million.  There were no Acquisition & Development 
actions during the fourth quarter.  The Department of Finance (DOF) approved a $1.4 million transfer 
from the Local Airport Loan Account (LALA) to the AERO Account for 2017-18, which was received 
during the third quarter. The original allocation capacity of $5 million, which was contingent upon DOF 
approval of $4 million transfer from LALA, was subsequently reduced to $2 million. 

Outlook for Funding & Allocations 

The 2018 AERO Account Fund Estimate was approved by the Commission on August 16, 2017, and 
included a $4 million transfer from the LALA to the AERO Account in 2017-18.  This transfer required 
the approval of both the Commission and the DOF.  During the third quarter, the DOF approved a transfer 
of $1.4 million.  These resources will be used to provide relief to the AERO Account in order to fund 
program grants.   

Recommendations 

The 2017-18 allocation capacity was based in-part on a $4 million transfer from the LALA, however, the 
approval of $1.4 million by DOF required that capacity be reduced to $2 million.  The status of possible 
future transfers will be monitored closely to ensure the AERO has sufficient resources to cover program 
expenditures.    
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LOCAL PARTNERSHIP PROGRAM (LPP) 

Local Partnership Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

RMRA $200 $45 $0 $45 $155 

Total $200 $45 $0 $45 $155 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $45 million toward 34 LPP projects through the fourth quarter, leaving  
$155 million (77 percent) in remaining allocation capacity.  This will be included as carryover capacity in 
2018-19.  No projects have been completed to date, as this is a new program. 
   
Outlook for Funding & Allocations 

The LPP utilizes resources from the RMRA and funds road maintenance and rehabilitation, sound walls, 
and other transportation improvement projects for local and regional transportation agencies that have 
passed sales tax measures, imposed developer fees, or imposed other transportation fees.  Funds are 
distributed evenly between a formulaic component and statewide competitive component.   
 
Specific to the formulaic element, an amended program of projects (through 2018-19) of approximately  
$195 million was adopted by the Commission on June 27, 2018.  The initial program cycle will cover 
2017-18 and 2018-19, and then annually after first cycle is complete. Specific to the competitive element, 
a program of projects of $309 million was adopted by the Commission on May 16, 2018.  The initial 
competitive program cycle will cover 2017-18 through 2019-20. Future cycles will be programmed every 
two years. 

Recommendations 

The Department will continue to monitor LPP resources and advise the Commission of any changes or 
issues.  
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SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM (SCCP) 

Solutions for Congested Corridors Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $250 $14 $0 $14 $236 

Total $250 $14 $0 $14 $236 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $14 million toward one SCCP project through the fourth quarter, leaving  
$236 million (95 percent) in remaining allocation capacity.  This will be included as carryover capacity in 
2018-19.  No projects have been completed to date, as this is a new program. 
 
Outlook for Funding & Allocations 

Final guidelines for the initial four-year program were adopted by the Commission in December 2017, and 
project applications were due in February 2018.  A program of projects of $1 billion was adopted by the 
Commission on May 16, 2018, and amended on June 28, 2018. 
 
The SCCP is a statewide, competitive program that provides funding to achieve transportation, 
environmental, and community access improvements to reduce congestion.  Projects are evaluated with 
specific performance improvements that are part of a comprehensive corridor plan providing increased 
transportation choices, while retaining the character of local communities, and creating opportunities for 
neighborhood enhancement.  A project may include improvements to state highways, local streets and 
roads, rail facilities, public transit facilities, bicycle and pedestrian facilities, and restoration or 
preservation work that protects critical local habitat or open space.  Program funds cannot be used to 
construct general purpose lanes on a state highway. Capacity increasing projects on the state highway 
system are restricted to high-occupancy vehicle lanes, managed lanes, and other non-general purpose lane 
improvements for safety and/or operational improvements for all modes of travel. 

Recommendations 

The Department will continue to monitor SCCP resources and advise the Commission of any changes or 
issues.  
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TRADE CORRIDOR ENHANCEMENT PROGRAM (TCEP) 

Trade Corridor Enhancement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCEA $150 $30 $0 $30 $119 

FTF 293 0 0 0 293 

Total $443 $30 $0 $30 $412 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $30 million toward six TCEP projects through the fourth quarter, leaving  
$412 million (93 percent) in remaining allocation capacity.  Total carryover capacity for 2018-19 is based 
on estimated Federal funding and updated revenue projections by DOF. 

Outlook for Funding & Allocations 

Final guidelines for the three-year program were adopted by the Commission in October 2017, and project 
applications were due January, 2018. A program of projects of $1.4 billion was adopted by the Commission 
on May 16, 2018, and amended on June 27, 2018. 
 
The TCEP provides funding for projects that enhance goods movement along corridors with a high freight 
volume. SB 103 combined applicable SB 1 funds with existing federal freight resources for the 
Commission to fund trade corridor improvements consistent with various statutory requirements, 
including: parameters to evaluate the economic and noneconomic benefit to the economy; environment 
and public health; measures for evaluating cost/benefit to disadvantaged communities and low-income 
communities; accountability and transparency; and a transparent project evaluation process. 

Recommendations 

The Department will continue to monitor TCEP resources and advise the Commission of any changes or 
issues.  
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ACTIVE TRANSPORTATION PROGRAM (ATP) 

Active Transportation Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $49 $32 $0 $32 $17 

FTF 124 69 0 69 55 

Cap-and-Trade 10 10 0 10 0 

RMRA 100 42 0 42 58 

Total $283 $153 $0 $153 $130 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $153 million toward 239 ATP projects through the fourth quarter, leaving  
$130 million (approximately 46 percent) in remaining allocation capacity.  Total carryover capacity for 
2018-19 will be sufficient to fund 2017-18 programmed projects with delivery extensions and ensure full 
utilization of available RMRA resources.   

Outlook for Funding & Allocations 

The 2017-18 allocation capacity for the ATP is consistent with the Adopted 2017 ATP Fund Estimate, and 
incorporates $100 million in additional resources from the RMRA.  This includes the ATP Augmentation 
that was approved by the Commission in June of 2017.  The deadline to request 2017-18 funds was  
June 30, 2018. 

Recommendations 

The Department will continue to monitor ATP resources and advise the Commission of any changes or 
issues.  

   

 

  



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

12 
 

TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM (TIRCP) 

Transit and Intercity Rail Capital Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

Cap-and-Trade $139 $46 $0 $46 $93 

PTA 323 0 19 19 304 

Total $462 $46 $19 $64 $397 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

Approximately $46 million was allocated toward eight TIRCP projects through the fourth quarter, leaving 
$397 million (approximately 86 percent) in remaining allocation capacity.  Total carryover capacity for 
2018-19 increased due to actual auction proceeds deposited into the Greenhouse Gas Reduction Fund 
(Cap-and-Trade) and updated projections by DOF.  Adjustments totaling $19 million represent the current-
year need for the Altamont Corridor Express Expansion – Lathrop to Merced project, which was 
authorized by SB 132, and was not allocated by the Commission. 

Outlook for Funding & Allocations 

SB 1 authorizes allocation of a portion of new resources from the PTA toward the TIRCP. These new 
resources are included as part of the allocation capacity.  In addition, the TIRCP utilizes a percentage of 
the annual Cap-and-Trade auction proceeds.  Actual proceeds vary throughout the year based on individual 
auction results, with the TIRCP receiving 10 percent of the total proceeds.  2018-19 capacity increased 
due to higher than anticipated proceeds (See Appendix A).  The next auction is scheduled to occur on 
November 14, 2018. 

Recommendations 

TIRCP revenues are subject to change, dependent on sales at Cap-and-Trade auctions.  The Department 
will monitor the Program and, if necessary, will recommend modifications to the Commission. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation  
Capacity 

Allocations  
to Date 

Remaining 
Capacity 

Proposition 1A  $122 $21 $102 
CMIA 15 15 0 
TCIF 35 14 21 
Intercity Rail 55 0 55 
Local Bridge Seismic 16 2 14 
Grade Separations1 18 3 15 
Traffic Light Synchronization 0 0 0 
Route 99 11 3 8 
Total $272 $58 $214 

Note: Amounts may not sum to totals due to independent rounding. 
1Highway-Railroad Crossing Safety Account (HRCSA) 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $58 million toward 44 Bond projects through the fourth quarter, 
leaving $214 million (79 percent) in remaining allocation capacity. 
    
Outlook for Funding & Allocations 

In April 2018, the STO issued $20 million in Commercial Paper (CP) for use on Proposition 1A High-
Speed Rail projects.  In June, an additional $20 million was issued for use on Proposition 1A projects.  For 
Proposition 1B projects, the Department received no upfront proceeds from either the sale of GO bonds 
or from the issuance of CP during the fourth quarter.  
 
To date, approximately 94 percent of the $15.6 billion in GO bonds authorized under Proposition 1B has 
been issued, while $925 million are yet to be sold.  For Proposition 1A, approximately 73 percent of the 
$950 million in GO bonds authorized has been issued, while $267 million are yet to be sold.  The 
Department has been issued approximately $2.2 billion in CP for Proposition 1B and Proposition 1A 
projects, of which all but $114 million has been refunded.   

 
Taking into account Commission allocations through June 2018, approximately 75 percent of 2017-18 
Proposition 1B authority is available for allocation, plus an additional estimated authority of $160 million 
for future years.  These amounts largely consist of authority for the use of potential savings consistent with 
the Proposition 1B savings policy adopted by the Commission in January 2014.  Original allocations are 
nearly complete for all programs except the Local Bridge Seismic Retrofit Account program, which will 
continue to make original allocations for several more years.  Approximately 83 percent of 2017-18 
Proposition 1A authority is available for allocation on applicable projects. 
 
Recommendations 

The Department will continue to monitor Bond resources and advise the Commission of any concerns or 
changes. 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS  

2018-19 Final Allocation Capacity 
By Fund and Program 

($ in millions) 

 Fund SHOPP STIP AERO1 LPP SCCP TCEP ATP TIRCP BONDS TOTAL 
SHA $500 $350 $0 $0 $486 $0 $38 $0 $0 $1,374 
FTF 1,400 100 0 0 0 297 120 0 0 1,917 
RMRA 1,217 0 0 355 0 0 158 0 0 1,730 
TCEA 0 0 0 0 0 432 0 0 0 432 
PTA 0 51 0 0 0 0 0 627 0 678 
AERO 0 0 5 0 0 0 0 0 0 5 
Cap and Trade 0 0 0 0 0 0 0 455 0 455 
Proposition 1A 
Bonds2 0 0 0 0 0 0 0 0 102 102 
Proposition 1B 
Bonds2 32 0 0 0 0 0 0 0 94 125 
Total 
Capacity $3,149 $501 $5 $355 $486 $729 $317 $1,083 $195 $6,820 
Note: Amounts may not sum to totals due to independent rounding. 
1Aeronautics allocation capacity contingent upon DOF approval of LALA transfer. 

 2Subject to Bond sales. 

The 2018-19 allocation capacity of approximately $6.8 billion is based by Program on the following: 

• The SHOPP SHA, FTF, and RMRA allocation capacities are based on: 
o The 2018-19 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts and August Redistribution, 
o The SHA prudent cash balance of $415 million,  
o 2017-18 RMRA carryover allocation capacity, 
o SB 1 projections provided by DOF 

 
 
• The STIP SHA, FTF, and PTA allocation capacities are based on: 

o The 2018-19 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts and August Redistribution, 
o The SHA prudent cash balance of $415 million,  
o The PTA prudent cash balance of $100 million, 
o 2017-18 carryover allocation capacity   

 
 
• The AERO capacity is based on the Revised 2016 AERO Program FE and is contingent upon the 

DOF’s approval of a $4 million transfer from the LALA.   
 
 

• The LPP capacity is based on the statutory allocation of $200 million from the RMRA, and 
approximately $155 million in carryover capacity. 

 
 
• The SCCP capacity is based on the statutory allocation of $250 million from the SHA, and 

approximately $236 million in carryover capacity. 
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• The TCEP capacity is based on the 2018-19 Enacted Budget, and estimated Federal funds. 
 
 
• The ATP capacity is based on the Adopted 2017 ATP FE and projects with time extensions approved 

by the Commission.  The ATP capacity also incorporates the following assumptions: 
o Federal Highway Safety Improvement Program funds are not incorporated into the ATP, 
o State and federal resources are forecasted to remain stable, 
o SB 1 statutory allocation of $100 million from RMRA, 
o 2017-18 RMRA carryover allocation capacity. 

 
 
• The TIRCP capacity is based on the 2018-19 Enacted Budget’s projected Cap and Trade revenues and 

projected allocations into the PTA pursuant to SB 1.   
 
 
• Bond capacity is based on remaining bond authority, budget authority, and any administrative costs. 

 
o Proposition 1A and 1B capacities are based on the 2018-19 Enacted Budget and includes  

2017-18 remaining authority.  The bond capacities are also dependent on the sale of sufficient 
bonds for funding. 

o Allocation capacities for the Transportation Facilities Account (TFA), Highway-Railroad 
Crossing Safety Account (HRCSA), and Trade Corridors Improvement Fund (TCIF), are a result 
of project close-out and administrative savings.   

o Capacities for Inter-City Rail, Local Bridge Seismic Retrofit Account (LBSRA), and SHOPP 
are based on the allocation of originally programmed projects. 
 
 
 

  



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

17 
 

APPENDIX B – AUTHORIZED CHANGES 

2017-18 Authorized Changes 
Summary through June 30, 2018 

($ in millions) 

Program 
Increases Decreases Total 

Count3 
Net $ 

Change Count $ Count $ 

SHOPP1 164 $81.5 206 -$243.7 370 -$162.2 

STIP2 7 12.9 0 0 7 12.9 

TOTAL 171 $94.4 206 -$243.7 377 -$149.2 
Note: Amounts may not sum to totals due to independent rounding. 

   
1Includes SHOPP and Proposition 1B Bond G-12 (SHOPP Augmentation) adjustments. 

  
2Includes STIP and Proposition 1B Bond G-12 (TFA) adjustments. 

   
3May include net zero adjustments. 

    
 

Summary of Authorized Changes 

SHOPP. The Department has processed 164 project increases, totaling $82 million (approximately 
$497,000 per authorization).  The Department has also processed 206 project decreases, totaling negative 
$244 million (negative $1.2 million per authorization). The net change of the 370 allocation adjustments 
represent a savings of more than $162 million.     

STIP. The Department has processed seven project increases, totaling approximately $13 million 
(approximately $1.8 million per authorization).  The Department did not process any project decreases 
through the fourth quarter. 
  
Background 

Commission Resolution G-16-12, which amends Resolution G-09-12, (Resolution G-12) allows for the 
Director of the Department to adjust project allocations within specific limits.  It is intended that the 
Director’s approved “decreases” will offset the Director’s approved “increases.”  These authorized 
changes are known as G-12 authority.  This delegation of authority greatly reduces the volume of financial 
transactions submitted to the Commission and increases the efficiency of the Department in processing 
changes.  The Resolution G-12 requires that the Department report on all project capital outlay allocation 
changes made under this delegation to the Commission’s Executive Director on a monthly basis.  The 
Department provides a detailed, project by project, report to Commission staff each month.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds, to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the Commission.  If necessary, adjustments are made to capital allocation levels, funding 
policy, or forecast methodology.   

The 2017-18 cash forecasts are based on the following assumptions: 

• State Operations projections are based on historical trends and assumes a 2.6 percent increase each 
year, based on the DOF’s Price Letter. 

• Includes the most current expenditure projections available for Right-of-Way, SHOPP and STIP. 
• Capital Outlay and Local Assistance expenditures are based on actual and projected Commission 

allocations using historical and seasonal construction patterns. 
• Monthly adjustments are not forecasted, since they comprise timing differences between the 

Department’s accounting system and the State Controller’s Office (SCO).  These adjustments 
include short-term loans made to the General Fund (GF), short-term loan repayments, Plans of 
Financial Adjustments, funds transferred in and out, and reimbursements.  

• Federal receipts are based on the 2016 STIP FE. 

SHA 
• Weight fee and excise tax revenue projections provided by the DOF, including new revenues and 

loan repayments implemented by SB 1.  
• All other revenues are based on historical trends. 
• Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
• Prudent cash balance of $415 million.  

PTA 
• Revenue projections provided by the DOF. 
• Repayment of an approximately $14 million Public Employees’ Pension Reform Act of 2013 

(PEPRA) loan in 2017-18. 
• SB 1 revenues allocated to the TIRCP are not included in the forecast. These resources may 

increase the fund balance in the third and fourth quarter. 
• Prudent cash balance of $100 million. 

TCRF 
• Tribal gaming loan repayment of $235 million transferred to the TCRF, however, $75 million will 

be subsequently transferred to the SHA, $85 million to the PTA, and $75 million for local 
agencies. 

TDIF 
• No resources will be received and no transfers will occur within the TDIF.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY (SB 1 FUNDS) 
Methodology and Assumptions 

The Department will be responsible for monitoring and reporting to the Commission on the newly created 
RMRA and Trade Corridor Enhancement Account (TCEA).   The initial collection of revenue for these 
funds began on November 1, 2017.  Resources will be compared to projections developed by the DOF, 
and used to monitor the cash balance and to determine allocations in future years.  The Department will 
begin reporting on the actual resources in 2018-19, and advise the Commission of any concerns or changes.  
Monitoring and reporting will be based on the following assumptions: 

RMRA 
• New excise taxes (12 cents per gallon on gasoline and fifty percent of the 20 cents per gallon on 

diesel) effective on November 1, 2017, and the majority of revenue generated will be deposited 
into the account beginning in 2018. 

• A new Transportation Improvement Fee effective on January 1, 2018, and the majority of revenue 
generated will be deposited into the account beginning in 2018. 

 
 
TCEA 

• New excise tax (fifty percent of the 20 cents per gallon on diesel) effective on November 1, 2017, 
and the revenue generated will be deposited into the account beginning in 2018. 
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APPENDIX C – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
12-Month Cash Forecast 

($ in millions) 
 

 
Year-to-Date SHA Summary 
The SHA ending cash balance through the fourth quarter was approximately $1.8 billion, $279 million    
(18 percent) above the forecasted amount of $1.6 billion.  The variance is primarily due to expenditures 
that were lower than forecasted, including an adjustment in June that shifted SHA expenditures from state 
to federal funding, and resulted in a reduction of total state funded expenditures in the SHA.  Revenues 
totaled $1.5 billion, $92 million (6 percent) above forecast.  Net transfers totaled $2.2 billion, $202 million 
(9 percent) below forecast.  Expenditures totaled $3.7 billion, $516 million (12 percent) below forecast.  
Adjustments, which represent timing differences between the Department’s accounting system and the 
SCO’s accounting system, totaled negative $23 million. 

Year-to-Date Reconciliation 
($ in millions) 

  Forecast Actual Difference % 

Beginning Cash Balance $1,812 $1,812 N/A   
Revenues 1,447 1,538 92   
Transfers 2,382 2,180 -202   
Expenditures -4,179 -3,663 516   
Adjustments 103 -23 -126   

Ending Cash Balance $1,565 $1,844 $279 18% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date PTA Summary 
The PTA ending cash balance through the fourth quarter was $838 million, approximately $426 million  
(103 percent) above the forecasted amount of $412 million.  The variance is primarily due to expenditures 
and distributions related to the TIRCP that did not occur throughout the year as anticipated.  Revenues 
totaled $1.1 billion, $31 million (3 percent) above forecast.  Net transfers totaled $110 million, $14 million 
(11 percent) below forecast.  Expenditures totaled $512 million, $345 million (40 percent) below forecast. 
Adjustments, which represent timing differences between the Department’s accounting system and the 
SCO’s accounting system, totaled a negative $227 million.   
 
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $400 $400 N/A   
Revenues 1,036 1,067 31   
Transfers 124 110 -14   
Expenditures -857 -512 345   
Adjustments -291 -227 64   

Ending Cash Balance $412 $838 $426 103% 
Note: Amounts may not sum to totals due to independent rounding 
 

 

$838

$412

$0

$200

$400

$600

$800

$1,000

Jun-17 Sep Dec Mar Jun-18

Actuals

2017-18 Forecast



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

22 
 

APPENDIX C – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions)  

  
Year-to-Date TCRF Summary 
The TCRF ending cash balance through the fourth quarter was $238 million, $58 million (32 percent) 
above the forecasted balance of $180 million. The variance is primarily due to expenditures that were 
lower than forecasted and a $25 million transfer that did not occur as anticipated. This transfer is now 
anticipated to occur in 2018-19.  No revenues were received during the fourth quarter.  Expenditures 
totaled $46 million, $39 million (46 percent) below forecast.  Expenditures were low despite the 
anticipated accelerated project delivery due to the Traffic Congestion Relief Program being deemed 
complete and final effective June 30, 2017.  Adjustments, which represent timing differences between the 
Department’s accounting system and the SCO’s accounting system, totaled negative $6 million.   
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 
Beginning Cash Balance $290 $290 N/A   

Revenues 0 0 0   
Transfers -25 0 25   
Expenditures -85 -46 39   
Adjustments   -6 -6   

Ending Cash Balance $180 $238 $58 32% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions)  

  
Year-to-Date TDIF Summary 

The TDIF ending cash balance through the fourth quarter was $22 million, approximately $1 million  
(5 percent) above the forecasted balance of $21 million.  No revenues or transfers were received during 
the fourth quarter. Expenditures totaled $16 million. Adjustments, which reflect the delay between the 
Department’s accounting system and the SCO’s accounting system caused a temporary decrease to the 
fund balance in April, and totaled negative $1 million.  
 
Year-to-Date Reconciliation 

($ in millions) 

  Forecast Actual Difference % 

Beginning Cash Balance $38 $38 N/A   

Revenues 0 0 0   

Transfers -1 0 1   

Expenditures -16 -16 0   

Adjustments   -1 -1   

Ending Cash Balance $21 $22 $1 5% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX D – FEDERAL EMERGENCY PROJECTS 

Nationally, the Federal Emergency Relief Program includes $100 million on an annual basis to fund repairs 
and reconstruction of eligible highway damage resulting from declared disasters.  Congress has periodically 
provided additional funds for the Program through supplemental appropriations.  The chart below 
represents disasters since 2010 that requested emergency relief (ER) from the Federal Highway 
Administration. 

 

Event 
Estimated  

Repair Cost 
Federal  

Reimbursed 
Remaining  

Need 

  State Local Total State Local Total State Local Total 

CA10-1, January 2010 Storms¹ $96 $16 $112 $83 $15 $98 $0 $3 $3 

CA11-3, March 15, 2011 Storms² 235 10 245 90 9 99 25 128 153 

CA12-1, December 2011 LA Tanker Fire³ 23 0 23 17 0 17 0 0 0 

CA12-2, November 2011 So. Calif. Windstorm 1 4 5 1 3 4 0 1 1 

CA13-5, August 2013 Tuo/Mpa Counties Rim Fire 1 0 1 1 0 1 0 0 0 

CA14-2, August 2014 Napa Earthquake 8 1 9 7 1 8 1 0 1 

CA15-2, December 2014 Statewide Storm Damage 77 2 79 41 2 43 36 0 36 

CA15-3, February 2015 Northern California Storms 1 1 2 1 1 2 0 0 0 

CA15-4, July 19, 2015 Tropical Storm Dolores 16 8 24 16 8 24 0 0 0 

CA15-5, September 12, 2015 Valley Fire 11 1 12 11 1 12 0 0 0 

CA15-6, September 11, 2015 Butte Fire⁴ 0 0 0 0 0 0 0 0 0 

CA16-4, March 5, 2016 Storms 127 4 131 45 3 48 82 1 83 

CA16-5, July 22, 2016 Sand Fire 2 4 6 0 1 1 2 3 5 

CA16-7, August 16, 2016 Blue Cut Fire 5 1 6 1 0 1 4 1 5 

CA17-1, December 9, 2016 Storms 72 18 90 43 2 45 29 16 45 

CA17-2, January 6, 2017 Storms 973 118 1,091 44 28 72 929 90 1,019 

CA17-3, Lake Oroville Dam Disaster 1 20 21 0 3 3 1 17 18 

CA17-4, July 2017 Deywiller Fire 4 0 4 0 0 0 4 0 4 

CA17-5, July 2017 Monsoon Rains 0 17 17 0 0 0 0 17 17 

CA17-6, August 2017 Helena Fires 3 0 3 0 0 0 3 0 3 

CA18-1, October 2017 Seven Fires 10 8 18 0 0 0 10 8 18 

CA18-2, October 2017 Napa Fires 24 111 135 0 1 1 24 110 134 

CA18-3, December 2017 So. Calif. Fires 77 18 95 0 0 0 77 18 95 

 $1,765 $362 $2,127 $401 $78 $479 $1,225 $413 $1,638 

Notes:          
1 - In accordance with Section 125 of Title 23 US Code, the Department is limited to receive $97.5 million in ER funds for this Disaster. 
2 - In accordance with Section 125 of Title 23 US Code, the Department is limited to receive $99 million in ER funds for this Disaster. 
3 - The Department received $5.9 million in compensation. 
4 - Damage cost less than $1 million. 

 
Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 
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APPENDIX E – TRANSPORTATION LOANS 

Status of Outstanding Transportation Loans, as of June 30, 2018 
($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):      

  State Highway Account (SHA)1,2 $473 $421 $52 
  Public Transportation Account (PTA)2 275 104 171 
  Traffic Congestion Relief Fund (TCRF)2 482 234 248 

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $759 $471 
General Fund:      
  State Highway Account - Weight Fee Revenues1 $1,498 $63 $1,435 

  Subtotal General Fund Loans: $1,498 $63 $1,435 
High-Speed Passenger Train:       

  2013-14 Public Transportation Account (PTA)3 $23 $0 $23 

  2014-15 Public Transportation Account (PTA)3 31 0 31 

  Subtotal High-Speed Passenger Train Loans: $54 $0 $54 
Local Mass Transit Providers (PEPRA):       

  Public Transportation Account (PTA)4 $14 $0 $14 

  Subtotal Local Mass Transit Providers Loans: $14 $0 $14 

Totals: $2,796 $822 $1,974 
Note: Amounts may not sum to totals due to independent rounding. 
1Loan repayments will be directed to the TDSF for debt service payments. 
2Pursuant to AB 133, $173 million in loan repayments will be allocated as such: $148 million to the TCRF, $11 million to SHA for trade 
corridors, $9 million to the PTA for TIRCP projects, and $5 million to the SHA for SHOPP. Balances reflect these allocations. 

3Repayment will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer 
needs the funds. 

4Repayments must occur no later than January 1, 2019.   

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 (Tribal Gaming) loans occurred in 2001-02, when the State was faced with a 
growing budget deficit and looked to transportation funds to help fill the budget shortfall. The 
Transportation Refinancing Plan, Assembly Bill (AB) 438 (2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a loan from the 
TCRF to the GF, and loans from the SHA and the PTA to the TCRF.   

In 2004-05, the Governor negotiated compacts that authorized the use of Tribal Gaming bond revenue to 
repay these loans in 2005-06, but legal challenges prevented the bonds from being issued. Due to the lack 
of Tribal Gaming bond proceeds, the GF was tasked with repayment of the loans.  Between 2005-06 and 
2007-08, the GF made partial loan repayments to the SHA and the PTA, totaling $351 million. However, 
since statute did not specify repayment dates and the State was facing continuing budget shortfalls, 
repayments were suspended.  The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming 
loan repayments would start no earlier than 2016-17, with the SHA as the first fund to be repaid.   
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AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees. As such, 
future loan repayments made to the SHA are expected to be subsequently transferred to the Transportation 
Debt Service Fund (TDSF).  

AB 133, approved on March 1, 2016, appropriated $173 million from the GF for partial repayment of 
outstanding Tribal Gaming loans. Pursuant to the bill, the funds would be deposited in the TCRF and 
subsequently allocated as such: $148 million to the TCRF; $11 million for trade corridor improvements;  
$9 million to the PTA for TIRCP projects; and $5 million to the SHA for the SHOPP. Because AB 133 
contains language specifically allocating $5 million to the SHOPP, those funds are expected to remain with 
the program, rather than diverted for debt service.  In December 2016, the TCRF received the $173 million 
loan repayment; however, none of the subsequent transfers have occurred.  

SB 1, approved by the Governor on April 28, 2017, requires repayment of the remaining $706 million in 
outstanding Pre-Proposition 42 loans by June 30, 2020.  Pursuant to SB 1, repayments will occur in equal 
installments over the next three fiscal years, and would be distributed between the SHA, PTA and to Local 
Agencies. The 2017-18 repayment occurred during the second quarter. Of the $235 million transferred to 
the TCRF from the GF, $160 million was subsequently transferred to the PTA and the SHA ($85 million 
and $75 million, respectively). The remaining $75 million, allocated to Local Agencies, was transferred 
from the TCRF to cities and counties for local streets and roads by the State Controller in February 2018. 
Executive Orders authorizing the second installment were received immediately following the end of the 
fourth quarter. It is anticipated that a repayment of $235 million will occur in the first quarter of 2018-19. 

Weight Fees Loans 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was previously 
allowed.  Pursuant to AB 105 (2011), a “Weight Fee Swap” was created, which allowed the State to use 
weight fee revenues for GF relief rather than fuel excise tax revenues. Furthermore, the bill authorized 
transfers of weight fee revenues from the SHA to the TDSF for transportation debt service and loans.  To 
offset this diversion, an equivalent amount from the new price-based excise tax is transferred to the SHA. 

The 2010-11 Budget Act authorized a total of $227 million in loans from the SHA to the GF ($80 million 
and $147 million).  Pursuant to AB 115, these loans were “grandfathered” into statute and characterized as 
being derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred 
to the TDSF for transportation bond debt service.    

An additional loan of $44 million to the GF was authorized by the 2011-12 Budget Act.  At the end of 
2011-12 and 2012-13, excess weight fees available in the SHA were transferred as loans to the GF in the 
amount of $139 million, $25 million, and $310 million.  Pursuant to Section 9400.4(b)(2) of the California 
Vehicle Code, an additional $42 million was transferred as a loan from excess weight fee revenues in the 
SHA to the GF in July 2012.  Per legislation, the $42 million shall be repaid no later June 30, 2021.  In July 
2012, $204 million was transferred to the GF from excess weight fees in 2010-11. In April 2013,  
$200 million was transferred to the GF from excess weight fees in 2010-11.  In May 2013, $30 million was 
transferred to the GF from remaining weight fees in 2011-12.  In July 2014, excess weight fees available in 
the SHA were transferred as loans to the GF in the amount of $92 million for 2013-14.  In July 2015, excess 
weight fees available in the SHA were transferred as loans to the GF in the amount of $151 million for 
2014-15.  In December 2016, $33 million was transferred to the GF from excess weight fees in 2015-16.   
In March 2018, a return of pre-paid debt service of $63 million occurred between the GF and the SHA, and 
was subsequently transferred out of the SHA to the TDSF. In total, there have been nearly $1.4 billion in 
weight fee revenue loans made to the GF.  Based on the way current legislation is written, repayment of 
these loans is anticipated to subsequently be transferred to the TDSF for transportation bond debt service.   
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High-Speed Passenger Train Loans 

The 2013-14 Budget Act authorized up to $26 million in loans from the PTA to the High-Speed Passenger 
Train Bond Fund to cover support costs incurred by the High-Speed Rail Authority.  During 2013-14, a 
total of $23 million was loaned:  $5.4 million on August 16, 2013; $8.9 million on October 8, 2013;  
$5.6 million on March 13, 2014; and $3 million on June 9, 2014.  The 2014-15 Budget Act authorized an 
additional amount of up to $31.6 million for support costs, including an initial authorization of 
approximately $29.3 million and an additional authorization of $2.3 million.  During 2014-15, a total of 
$31 million was loaned:  $7.3 million on September 17, 2014; $7.3 million on December 18, 2014;  
$7.3 million on February 17, 2015; $2.3 million on March 25, 2015; and $6.7 million on May 26, 2015.  No 
additional loans are anticipated to occur.  Pursuant to statute, loans will be repaid when the PTA is 
determined to be in need of the funds or when the High-Speed Rail Authority no longer needs the funds. 
 
Local Mass Transit Providers Loans (PEPRA) 
 
Section 13(c) of the Urban Mass Transportation Act of 1964 mandates that employee protections for 
specified transit workers must be certified by the United States Department of Labor (DOL) before federal 
transit grants can be released to local mass transit employers.  The California Public Employees’ Pension 
Reform Act of 2013 (PEPRA) established new retirement formulas for employees first employed by a 
public entity on or after January 1, 2013.  PEPRA requires such employees to contribute a specified 
percentage of the normal cost of their defined benefit pension plans, and prohibits public employers from 
paying an employee’s share of retirement contributions.  The DOL determined that PEPRA interferes with 
collective bargaining rights of transit workers protected under Section 13(c).  Subsequently, the DOL 
refused to certify millions of dollars in federal transit grants to California transit agencies.  
 
As a result, the California Legislature enacted AB 1222, which authorized the DOF to loan up to $26 million 
from the PTA to local mass transit providers in amounts equal to federal transportation grants not received 
due to non-certification from the DOL.  Concurrently, the State of California pursued litigation against the 
DOL, challenging its determination that PEPRA is incompatible with federal labor laws.  On December 30, 
2014, the court ruled that the DOL’s determination that PEPRA precluded certification of federal transit 
grants under Section 13(c) was “arbitrary and capricious,” and that the DOL “misinterpreted the law”.  The 
matter was remanded to the DOL “for further proceedings consistent with the court’s order”.  The DOL 
later appealed the decision, but subsequently filed to have the appeal voluntarily dismissed, which was 
granted by the court on August 12, 2015.  A hearing was scheduled on October 23, 2015, which resulted 
from the State of California filing a supplemental complaint to enforce the court’s previous order remanding 
the case.  On January 7, 2016, the court found that the DOL complied with its order to reconsider the 
relevant factors that were lacking in its original denial of grant certification.  However, the court granted 
the State’s motion for leave to file a supplemental complaint against the DOL.  On August 22, 2016, the 
court again ruled, in part, that the DOL’s actions were unlawful; however, no remedy was provided at that 
time.  The court granted the DOL leave to file a supplemental brief in support of its motion regarding the 
denial of class certification relating to the Monterey-Salinas Transit’s classic employees.  The case remains 
in litigation.  In total, $14.2 million has been loaned from the PTA to local mass transit providers 
(Sacramento Regional Transit and Monterey-Salinas Transit).  Although ongoing litigation continues to 
cause delays in repayment, these loans are expected to be repaid no later than January 1, 2019, as mandated 
by statute. 
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SUMMARY: 

The California Department of Transportation’s Division of Rail and Mass Transportation is 
submitting the following as an information item at the October 2018 meeting - Fiscal Year 
2017-18 Fourth Quarter Proposition 1A High-Speed Passenger Train Bond Program Report. 

BACKGROUND: 

On November 4, 2008, voters approved Proposition 1A:  Safe, Reliable High-Speed Passenger 
Train Bond Act for the 21st Century.  Under appropriation by the California State Legislature, 
the California Transportation Commission (Commission) is required to allocate funds for 
capital improvements to the intercity rail lines, commuter rail lines, and urban rail systems that 
provide direct connectivity to the high-speed train system and its facilities, or are part of the 
construction of the high-speed train system.  As set forth in the Streets and Highways Code 
Section 2704.095, the Commission was required to program and allocate the net proceeds 
received from the sale of bonds authorized under Proposition 1A for the High-Speed Passenger 
Train Bond Program. 
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SUMMARY:  

The High-Speed Passenger Train Bond Program (Proposition 1A) is identified under two sub-
programs: the Intercity Rail Program and the Urban and Commuter Rail Program. 
 
To date, the California Transportation Commission (Commission) has allocated $846,553 
million in Proposition 1A funds to 18 projects.  Currently, 15 projects have received an 
allocation for the construction phase, one project for both Plans, Specifications and Estimates 
(PS&E) and the construction phase, one project for PS&E and Right of Way (R/W), and one 
project for Project Approval and Environmental Documentation (PA&ED) and PS&E.  Tables 
1-3 provide a summary of all projects having received an allocation.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects to have received an allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects for a combined 
total of $142 million.  The California Department of Transportation (Caltrans), in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, presented to 
the Commission the list of projects for the formula portion up to the minimum allowed per 
corridor.  The Commission reviewed the list of projects eligible under the formula program 
and adopted those projects that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 

Project No. 1 

Positive Train Control, Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $46.550 million for the construction phase.  The project consists of implementing all 
aspects of Positive Train Control (PTC) technology along the Pacific Surfliner Corridor 
between Moorpark and San Onofre. 
 
The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

 

High-Speed Passenger Train Bond Program 
Progress Report 
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Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along Burlington Northern Santa Fe (BNSF) Railway 
Company right-of-way, including signal bungalows.  
 
The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

 
Project No. 3 

Capitol Corridor (and ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received 
$10.180 million for the construction phase.  The goal of this project is to reduce the total 
travel time of the Capitol Corridor service by ten minutes through the removal of station dwell 
times, implementing super elevating curves, and replacing the existing rail to allow for higher 
operating speeds. 
 
Rail replacement on the Coast Subdivision between Newark and San Jose has been 
completed.  Adjustments to the track alignment (curve geometry) on both the Martinez and 
Coast Subdivisions is now complete.  Modifications to the signal system on the Martinez 
Subdivision between Oakland and Sacramento have been completed while similar work on 
the Coast Subdivision has reached the 95% completion stage.  Potential delays and costs 
increase was avoided when the Union Pacific Railroad (UPRR) adjusted the work required on 
the signal system thereby avoiding the habitat for some listed species in the work area along 
the Coast Subdivision.  Higher speeds on the Martinez Subdivision have been implemented 
and, once the signal work is completed on the Coast Subdivision, a study will be conducted 
of all speed increase activities resulting in a revised timetable for Capitol Corridor trains.  This 
timetable revision is tentatively planned for December 2018.  The project is on schedule to be 
completed by June 30, 2019, with no anticipated changes in scope or cost. 

INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
$47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, was required 
to select projects within each of the three corridors for the remaining 25 percent of the $190 
million appropriated to intercity rail under both formula and competitive projects and present 
the list of projects to the Commission for approval.  The Commission gave priority to those 
projects selected in the following order: 
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance, and 

decreased running times 
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The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
 

Project No. 4 

Positive Train Control, San Onofre to San Diego 
The implementing agency, North County Transit District (NCTD), has received $24.010 
million for the construction phase.  The project consists of implementing all aspects of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego. 
 
The NCTD received approval from the Federal Railroad Administration (FRA) to enter 
Extended Revenue Service Demonstration (RSD) in December 2017 and the NCTD 
implemented PTC on all COASTER revenue service trains.  During this quarter, the NCTD 
continued operating PTC on all revenue service COASTER trains while updating subdivision 
files to incorporate San Diego Subdivision track changes necessitated by capital project work 
on the right-of-way. Interoperability Lab Testing began with adjacent track operators and will 
continue into next quarter. The project will remain in extended RSD until the FRA certifies the 
system. The project is on schedule and expected to be completed in December 2018. 
 
Project No. 5 

Positive Train Control, Los Angeles to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the construction phase.  
The project includes the installation of PTC components, the installation of links between key 
transmission stations and control points along the BNSF right-of-way, the installation of signal 
bungalows, and the installation of critical locomotive and cab car on-board equipment.   

The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 

Project No. 6 

San Joaquin Corridor, Merced to Le Grand Segment 1 and a Portion of Segment 2  
The implementing agency, Caltrans, has received $40.750 million for the construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track, modification and upgrade to signal and track components 
(including five public at-grade road crossings), and engineering/civil work.  The Capital 
improvements on Segment 2 consists of constructing 4.1 miles of main track, including but 
not limited to, three turnouts, three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecom.  
 
The construction of Segment 1 is complete.  The contract to complete Segment 2 track work 
and construction of a second platform at Merced Amtrak station was awarded in December 
2017. Project completion is on schedule for October 2020. 
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Project No. 7 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has received $5.740 million for PS&E and R/W to begin 
Phase 1: the relocation of the Roseville station and addition of a Fourth track, to increase 
service frequency, reduce freight train conflicts, accommodate freight train growth, and 
provide two additional round trips serving Roseville instead of the one round trip permitted 
today.   
 
Environmental impact review has been completed and a contract with the consulting 
engineering firm Transystems was procured in January 2018 to complete the final design of 
this project.  During this reporting period, Transystems began work on initial scheduling and 
administrative tasks. The project is on schedule and set to be completed in September 2022. 
 
 
URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among 11 eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

• Priority given to projects that provide direct connectivity to the high-speed train system 
• Required matching funds be non-state funds (local, private, and federal funds, and 

state funds not under the Commission’s purview)   
 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
 
Project No. 8 

Sacramento Intermodal Facility Improvements Project 
The implementing agency, Sacramento Regional Transit District, initially received $1.752 
million for PA&ED.  With the completion of PA&ED, a cost savings of $1.176 million was 
identified, deallocated from PA&ED, and reprogrammed to the construction phase.  The total 
programmed amount now available under the construction phase is $25 million.   
 
A project scope modification was also included and approved by the Commission to add a 
component of the Sacramento Streetcar project that will directly connect to light rail and 
expand the catchment and disbursement area to be served by high-speed rail.  In August 
2017, $632 thousand was allocated to PS&E. The scope of the project has been divided into 
the following components: 
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• Component # 1 – Sacramento Valley Station Loop 
California Environmental Quality Act clearance has officially been completed with 
savings identified. Design of the project is expected to be underway in early 2019. 
Construction is expected to begin in Fiscal Year (FY) 2019-20 and be completed end 
of FY 2021-22. 
 

• Component #2 – Downtown-Riverfront Streetcar 
Both federal and state environmental requirements have achieved clearance and 
completion. The Guideway project design (Civil/Systems/Stations) was completed in 
August 2018.  In seeking the obtainment of matching federal funds, a Basis of 
Schedule and Risk and Contingency Management Plan has been provided to the FTA. 
Staff continues to meet with the FTA and the Project Management Oversight 
Consultant to advance the project. A Small Starts Grant Agreement with the Federal 
Transit Administration is scheduled for late February 2019. The Governance and major 
third-party agreements have all been executed.  Construction is anticipated to begin 
June 2019, with revenue service scheduled to begin in April 2022.   

 
Project No. 9 
 
Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board (PCJPB), has received 
$105.445 million for PS&E and the construction phase.  The project consists of installing PTC 
technology along the Caltrain corridor. 
 
After continuous delays and failure to improve performance, the PCJPB terminated its 
contract with Parsons Transportation Group, the firm initially responsible for designing and 
implementing the Communications Based Overlay Signal System (CBOSS)/PTC project.  
The contract has since been awarded to a new system developer, Wabtec.  Subsequently, 
the PCJPB and Wabtec held kick-off meetings to restart work on the project, the mobilization 
of Wabtec onboard installation resources for commencement of pilot installations, safety 
training, and security clearance requirements. Completed pilot installation of onboard PTC 
equipment has been implemented on four Caltrain locomotives and cab cars.  The PCJPB 
continues to work with tenant railroads and the FRA to ensure meeting the revenue service 
demonstration deadline of December 31, 2018.    
 
Project No. 10 

Central Subway  
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the construction phase.  The project extends the 5.2-mile T-Fourth light 
rail line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
 
All Proposition 1A appropriated funding has been allocated and expended; however, the 
project is still ongoing with work continuing at the Yerba Buena/Moscone Station, Union 
Square/Market Street Station, and the Chinatown Station. There has not been any significant 
change to the scope, schedule or budget. Total project costs to date are $1,224.80 million. 
The total cost to date equals 77.6% of the total project budget of $1.578 billion. The expected 
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substantial completion date remains February 28, 2019, with the Master Project Schedule 
forecasting the Revenue Service Date of December 2020. 
 
Project No. 11 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station. 
 
To date, ten pilot vehicles and 20 production cars have been delivered.  Acceptance testing 
continues of production cars with the final qualification tests to be completed in the next 
quarter.  The California Public Utility Commission (CPUC) granted approval to operate the 
ten pilot vehicles in revenue service in January 2018 and the first ten production cars in 
revenue service in May 2018.  Series production continues at the car-body manufacturing 
facility and project completion is still on schedule for May 2026. 
 
Project No. 12 

Metrolink Positive Train Control  
The implementing agency, SCRRA, has received $35 million for the construction phase.  The 
project consists of installing predictive collision avoidance technology throughout the 
Metrolink system. 
  
All Proposition 1A appropriated funding has been allocated and PTC has been implemented.  
The SCRRA has successfully coordinated interoperable PTC revenue service operations with 
the BNSF, the UPRR, and Amtrak on all trains. The SCRRA has begun working with the 
NCTD to test and fully deploy interoperable PTC service. There are no expected delays or 
changes to project scope, cost and schedule. 

Project No. 13 

Regional Connector Transit Corridor  
The implementing agency, Los Angeles County Metropolitan Transportation Authority, has 
received $114.874 million for the construction phase.  The project consists of constructing a 
two-mile extension connecting the Metro light rail system to High Speed Rail through 
downtown Los Angeles, including the construction of three new underground light rail 
stations.   
 
Varied operations are underway throughout the alignment to include: guideway and station 
box support of excavation, settlement monitoring, and utility relocations.  These operations 
are currently active seven days with some being performed on a multiple-shift basis.  Pile 
installation has been completed along the 1st Street Leg.  Pile and deck beam installation at 
2nd and Broadway has been completed.  Water and power relocation along Flower St. 
continues with initial pile installation at Flower south (5th and 6th).  Several utilities have been 
relocated with additional relocations continuing through 2018.  Completion of the construction 
phase is on schedule for May 2021, with revenue service planned for December 2021. 
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Project No. 14 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA, has received $68.5 million for the construction phase 
with a remaining $20.2 million to be allocated for the refurbishment of the passenger cars.  
The project consists of acquisition of 20 high-powered Tier 4 locomotives and the 
reconditioning of passenger cars. 
 
To date, 16 locomotives have been delivered.  However, one was damaged during delivery 
and will need to be returned.  Five locomotives were put into service bringing the total to nine 
units in service as of June 2018 with the remaining awaiting conditional acceptance.  After 
conditional acceptance, each locomotive must run as a Fourth unit (but in the lead) for 2,500 
miles without incident that delays or cancels service.  The logistics of this process equate to 
approximately two locomotives per month with any defects discovered needing to be 
addressed.  The remaining units have been configured for revenue service at Keller Yard. 
The SCRRA has approved the shipment of two locomotives and the contractor, Progress 
Rail, is finalizing to the most current configuration prior to shipment.  The SCRRA projects all 
vehicles to be in service by December 2019. 
 

Project No. 15 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $5.714 million for the construction phase, and plan to program and allocate the 
remaining $9.260 million in FY 2017-18.  The project consists of constructing a 2.57-mile 
extension of dedicated passenger rail track north of downtown Stockton, interlocking between 
the UPRR and the BNSF.   
 
The SJRRC has received comments from the FRA on the NEPA Categorical Exclusion (CE) 
and is preparing the additional Noise Analysis to complete the CE. Once completed, the FRA 
will finalize the review and approve. The SJRRC is continuing to submit design plans to the 
UPRR and will file a General Order 88-B application (the authorization required to modify an 
existing rail crossing) for the Harding Ave Bridge Crossing Modification with the CPUC.  The 
SJRRC plans to begin the invitation for bid once plans and specifications are completed.  
Construction is estimated to begin by June 2019, with project completion estimated for June 
2022. 
 
Project No. 16 
 
Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including: replacing worn out rails and tracks, 
replace/rehabilitate switches and signaling, and reconstruction of existing platforms to 
accommodate low-floor vehicles. 

The project has been completed and is now closed out.  All funds have been expended. No 
further action on this project to report. 
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Project No. 17 

Positive Train Control 
The implementing agency, NCTD, has received $17.833 million for the construction phase.  
The project consists of implementing all aspects of PTC technology along the Pacific Surfliner 
Corridor between San Onofre and San Diego. 

All existing locomotives have been equipped with PTC technology and continue to operate in 
extended revenue service demonstration as approved by the FRA.  Interoperability and 
complete implementation is expected by December 2018. 
 
Project No. 18 

Maintenance Shop and Yard Improvements 
The implementing agency, BART, has received $78.639 million for the construction phase.  
The project consists of expanding the existing Main Shop to support back shop double-ended 
operation, constructing a new Component Repair Shop (CRS), retrofitting the Maintenance 
and Engineering (M&E) storage facility, and constructing new track work, retaining walls, and 
sound walls, that will serve to connect the Hayward Maintenance Complex to the existing 
mainline BART tracks. 
 
Floor finishes, final painting, and signage installation are in progress for the CRS.  Training 
regarding building components and specialty equipment is underway in conjunction with the 
substantial completion inspections being performed in various areas of the facility.  Existing 
building demolition has been completed with the Notice-to-proceed issued in May 2018 for 
the contract for the new Central Warehouse Facility at the Hayward Back Shop, work has 
continued the north yard apron with work beginning on the south yard apron.  However, due 
to an increased quantity of revenue vehicle maintenance needs, resequencing of the south 
yard trackwork and installation of four vehicle lifts in the Hayward Back Shop will be delayed 
for several months.  The new vehicle overhaul and heavy repair shop has been placed on-
hold at 35% design due to funding concerns with completion of its construction still projected 
for January 2024.  
 
ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 
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Table 1: Intercity Rail Formula Program
Pr

oj
ec

t N
o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

Positive Train Control, 
Moorpark to San Onofre 
(Pacific Surfliner)
Positive Train Control, 
San Joaquin Corridor

3 Various CCJPA
Capitol Corridor (and ACE) 
Travel Time Reduction

15,500$         10,180$         10,180$     10,180$      5,715$        56% CON Jun-16 Jun-19

TOTALS: 71,850$         66,530$         66,530$     66,530$      62,065$      

Table 2: Intercity Rail Competitive Program

Pr
oj

ec
t N

o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

4 SD NCTD
Positive Train Control, San 
Onofre to San Diego

59,982$         24,010$         24,010$     24,010$      22,062$      92% CON Aug-11 Dec-18

5 LA Caltrans
Positive Train Control, 
LA to Fullerton Triple Track

2,940$           2,940$           2,940$       2,940$        2,940$        100% CON Dec-11 Dec-15

6 SJ Caltrans
San Joaquin Corridor, 
Merced to Le Grand 

40,750$         40,750$         40,750$     40,750$      32,738$      80% CON Nov-13 Oct-20

7 Various CCJPA
Capitol Corridor - 
Sacramento to Roseville 
3rd Mainline Track Phase 1.

82,276$         51,970$         51,970$     5,740$        5$                 0%
PS&E
R/W

N/A Sep-22

TOTALS: 185,948$       119,670$       119,670$   73,440$      57,745$      

Jun-16

Jan-132 SJ Caltrans

46,550$     46,550$         

9,800$           9,800$       

Various SCRRA1 Oct-10

Jun-12

46,550$      46,550$      

9,800$        

100%

100%

CON

CON

46,550$         

9,800$           9,800$        
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Table 3: Urban and Commuter Rail Program
Pr

oj
ec

t N
o.

Co. Agency Project Name

Tota l  Project 
Cost

Amount
(millions)

Appropriated
Amount

(mi l l ions)

Programmed
Amount

(millions)

Al located
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Al located

Contract 
Award 
Date

Project 
Completion 

Date

8 SAC SacRT
Sacramento Intermodal 
Facility Improvements

60,368$         30,165$         26,208$     1,208$        576$            48%
PA&ED
PS&E

N/A Apr-22

9 Various PCJPB
Caltrain Advanced Signal  
System (CBOSS/PTC)

231,000$       105,445$       105,445$   105,445$    84,045$      80%
PS&E 
CON

Aug-13 Dec-18

10 SF SFMTA Central Subway 1,578,300$   61,308$         61,308$     61,308$      61,308$      100% CON Oct-12 Dec-20

11 SF BART
Millbrae Station Track    
Improvements and Car  
Purchase

285,000$       140,000$       140,000$   140,000$    115,851$    83% CON Jan-14 May-26

12 Various SCRRA
Metrolink Positive Train 
Control

201,600$       35,000$         35,000$     35,000$      34,795$      99% CON Oct-10 Dec-18

13 LA LACMTA
Regional Connector Transit 
Corridor

1,366,100$   114,874$       114,874$   114,874$    103,387$    90% CON May-14 Dec-21

14 Various SCRRA
Metrolink High-Speed Rail 
Readiness Program

202,899$       88,707$         88,707$     88,707$      33,344$      38% CON May-14 Dec-19

15 SJ SJRRC
Stockton Passenger Track 
Extension

24,895$         14,974$         5,714$       5,714$        395$            7% CON Feb-14 Jun-22

16 SD SANDAG
Blue Line Light Rail 
Improvements

151,754$       57,855$         57,855$     57,855$      57,855$      100% CON May-13 Dec-16

17 SD NCTD Positive Train Control 59,982$         17,833$         17,833$     17,833$      11,031$      62% CON Aug-11 Dec-18

18 ALA BART
Maintenance Shop & Yard 
Improvements

432,933$       78,639$         78,639$     78,639$      63,427$      81% CON Jul-15 Jan-24

TOTALS: 4,594,831$   744,800$       731,583$   706,583$    566,014$    

* SJRRC retains $9,260 in future Proposition 1A funding to be allocated to this or another project.

* SacRT retains $3,957 in future Proposition 1A funding to be allocated to this or another project.
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M e m o r a n d u m 

SUMMARY: 

Attached is the California Department of Transportation’s (Department) Intercity Passenger 
Rail Operations Report for the full year and fourth quarter (April through June) of Fiscal Year 
(FY) 2017-18, for the three State-supported intercity passenger rail routes: 

• Capitol Corridor, connecting San Jose, Oakland, and Sacramento-Auburn, managed by
the Capitol Corridor Joint Powers Authority

• Pacific Surfliner, connection San Diego, Los Angeles, Santa Barbara, and San Luis
Obispo, managed by the Los Angeles – San Diego – San Luis Obispo Rail Corridor
Agency

• San Joaquins, connecting Bakersfield, Oakland, and Sacramento, managed by the San
Joaquin Joint Powers Authority

This report is an informational item at the California Transportation Commission’s October 
2018 meeting. 

BACKGROUND: 

In addition to owning the majority of equipment utilized on two of the three routes, the 
Department provides State funding for Amtrak operating costs for intercity passenger rail 
service and equipment capital costs for non-state owned equipment, while providing planning to 
support expansion of service and oversight to ensure statewide integration and monitor 
performance. 
This report compares ridership, on-time performance, and financial results reported in the fourth 
quarter of FY 2017-18 to those reported in the corresponding quarter of FY 2016-17. 
These routes were three of the five busiest state-supported intercity passenger rail routes in the 
nation for Federal Fiscal Year 2016-17. 
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Transportation 

Subject: FISCAL YEAR 2017-18 FOURTH QUARTER AND FULL YEAR INTERCITY PASSENGER 
RAIL OPERATIONS REPORT 
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COMBINED STATEWIDE RESULTS 

RIDERSHIP 

Total combined ridership on the three routes for the fourth quarter of FY 2017-18 (April-
June, 2018) was 1,449,647. This is a decrease of 3.0% from the ridership of 1,494,721 in 
the fourth quarter of FY 2016-17.  

 
For FY 2017-18, total annual ridership was 5,762,937, an increase of 1.2% over FY 2016-17 
ridership of 5,696,652. 
REVENUE and EXPENSES 

Total combined revenue for the three routes for the fourth quarter of FY 2017-18 was  
$38,926,058. This is a decrease of 2.7% from revenue of  $40,019,263 collected in the 
corresponding quarter of FY 2016-17. 

Fourth quarter expenses for FY 2017-18 were $67,765,565, an increase of 14.5% compared 
to expenses of $59,184,732 reported in the corresponding quarter of FY 2016-17, resulting 
in a farebox ratio decrease of 10.2 percentage points to 57.4% from FY 2016-17 farebox 
ratio of 67.6%. 
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For FY 2017-18, total annual revenue was $158,236,856, an increase of 2.4% over FY 2016-
17 revenue of $154,588,606. Total annual expenses were $253,339,191, an increase of 
5.9% over FY 2016-17 expenses of $239,242,163, resulting in a farebox ratio decrease of 
2.2 percentage points to 62.5% from FY2016-17 farebox ratio of 64.6%. (All reported 
percentage points are rounded to the nearest one-tenth of a percent.) 
SUMMARY 

The following table provides further detail on the combined ridership, revenue, expense, 
and farebox ratio for the three State-supported routes for both the fourth quarter of FY 
2017-18 and corresponding quarter of FY 2016-17. 

State-Supported Intercity Passenger Rail 
All Routes 

 
FY 2017-18, Q4 FY 2016-17, Q4 Difference Percent 

Change 

Ridership  1,449,647   1,494,721  -45,074 -3.0% 
Revenue  $38,926,058   $40,019,263   $(1,093,205) -2.7% 
Expenses  $(67,765,565)  $(59,184,732)  $(8,580,833) 14.5% 
Farebox 57.4% 67.6% -10.2 PP 

 

PP - Percentage Points 
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The following table provides further detail on the combined ridership, revenue, expense, 
farebox ratio, and on-time performance for the three State-supported routes for both FY 
2016-17 and FY 2017-18. 

State-Supported Intercity Passenger Rail 
All Routes 

 
SFY 2017-18 SFY 2016-17 Difference Percent 

Change 

Ridership  5,762,937   5,696,652  66,285 1.2% 
Revenue  $158,236,856   $154,588,606   $3,648,250  2.4% 
Expenses  $(253,339,191)  $(239,242,163) $(14,097,027) 5.9% 
Farebox 62.5% 64.6% -2.2 PP 

 

PP - Percentage Points 
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CAPITOL CORRIDOR ROUTE 

There are 15 weekday round-trips between Oakland and Sacramento. One of the trains 
extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to 
San Jose. On weekends, there are 11 round-trips between Oakland and Sacramento, with 
one extension to Auburn and seven round trips to San Jose. 

Since 1998, day-to-day operations of the Capitol Corridor have been managed by the 
Capitol Corridor Joint Powers Authority through an Interagency Transfer Agreement with 
the Department of Transportation.  
RIDERSHIP 

Total ridership on the Capitol Corridor for the fourth quarter of FY 2017-18 was 440,531. 
This is an increase of 4.8% over ridership of 420,227 in the fourth quarter of FY 2016-17. 

 
For FY 2017-18, total annual ridership was 1,674,398, an increase of 4.8% over FY 2016-17 
ridership of 1,597,217. 
ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the Capitol Corridor for the fourth quarter of FY 2017-
18 was 87.8%. This is a decrease of 5.8 percentage points from on-time performance of 
93.6% in the fourth quarter of FY 2016-17.  

 
 
For FY 2017-18, annual on-time performance was 89.8%, a decrease of 1.9 percentage 
points from FY 2016-17 on-time performance of 91.6%. 
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REVENUE and FARE BOX RATIO 

Total revenue for the Capitol Corridor for the fourth quarter of FY 2017-18 was $8,977,176. 
This is an increase of 3.1% over revenue of $8,709,079 in the corresponding quarter of FY 
2016-17. 

Expenses for the fourth quarter of FY 2017-18 were $16,617,569, an increase of 16.1% 
from expenses of $14,311,830 in the corresponding quarter of FY 2016-17. The resulting 
farebox ratio in the fourth quarter of FY 2017-18 is 54.0%. This is a 6.8 percentage point 
decrease from the farebox ratio of 60.9% in the corresponding quarter of FY 2016-17. 
Payments to Amtrak for operation of the service constituted 81.9% of the total operations 
expenses. 

 
For FY 2017-18, total annual revenue was $35,395,608, an increase of 5.6% over FY 2016-
17 revenue of $33,511,766. Total annual expense was $60,087,303, an increase of 3.2% 
over FY 2016-17 expenses of $58,243,599. The farebox recovery for FY 2017-18 was 
58.9%, an increase of 1.4 percentage points over FY 2016-17 farebox recovery of 57.5%. 
SUMMARY 

The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Capitol Corridor for the fourth quarter of FY 2017-
18. 

State-Supported Intercity Passenger Rail 
Capitol Corridor 

 FY2017-18, Q4 FY2016-17, Q4 Difference 
Percent 
Change 

Ridership 440,531 420,227 20,304 4.8% 
Revenue $8,977,176 $8,709,079 $268,097 3.1% 
Expenses $(16,617,569) $(14,311,830) $(2,305,739) 16.1% 
Farebox 54.0% 60.9% -6.8PP  
On-Time Performance 87.8% 93.6% -5.8PP  
PP - Percentage Points 
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The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Capitol Corridor for both FY 2016-17 and FY 2017-
18. 
 

State-Supported Intercity Passenger Rail 
Capitol Corridor 

 SFY2017-18 SFY2016-17 Difference 
Percent 
Change 

Ridership 1,674,398 1,597,217 77,181 4.8% 
Revenue $35,395,608 $33,511,766 $1,883,842 5.6% 
Expenses $(60,087,303) $(58,243,599) $(1,843,704) 3.2% 
Farebox 58.9% 57.5% 1.4PP  
On-Time Performance 89.8% 91.6% -1.9PP  
PP - Percentage Points 
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PACIFIC SURFLINER ROUTE 

There are 12 daily round-trips between Los Angeles and San Diego, five of which are 
through-trains between San Diego and Goleta (Santa Barbara) and two of which continue 
north allowing connectivity with San Luis Obispo. 

Since 2015, day-to-day operations of the Pacific Surfliner have been managed by the Los 
Angeles – San Diego – San Luis Obispo Rail Corridor Agency through an Interagency 
Transfer Agreement with the Department of Transportation. 
RIDERSHIP 

Total ridership on the Pacific Surfliner for the fourth quarter of FY 2017-18 was 736,264. 
This is a decrease of 5.4% from ridership of 778,002 in the fourth quarter of FY 2016-17. 

 

For FY 2017-18, total annual ridership was 2,998,296, an increase of 0.8% over FY 2016-17 
ridership of 2,973,807. 
ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the Pacific Surfliner for the fourth quarter of FY 2017-18 
was 83.8%. This is an increase of 19.3 percentage points over on-time performance of 
64.4% in the fourth quarter of FY 2016-17. 

 
For FY 2017-18, annual on-time performance was 74.7%, an increase of 2.3 percentage 
points from FY 2016-17 on-time performance of 72.4%. 
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REVENUE and FAREBOX RATIO 

Total revenue for the Pacific Surfliner for the fourth quarter of FY 2017-18 was 
$21,339,142. This is a decrease of 0.2% from revenue of $21,382,471 in the corresponding 
quarter of FY 2016-17. 

Expenses for the fourth quarter of FY 2017-18 were $29,561,504, an increase of 12.5% 
from expenses of $26,278,425 in the corresponding quarter of FY 2016-17. The resulting 
farebox ratio in the fourth quarter of FY 2017-18 is 72.2%. This is a 9.2 percentage point 
decrease from the farebox ratio of 81.4% in the corresponding quarter of FY 2016-17. 
Payments to Amtrak for operation of the service constituted 82.0% of the total operations 
expenses. 

 
For FY 2017-18, total annual revenue was $85,804,598, an increase of 4.4% over FY 2016-
17 revenue of $82,227,248. Total annual expense was $109,873,297, an increase of 6.9% 
over FY 2016-17 expenses of $102,751,254. The farebox recovery for FY 2017-18 was 
78.1%, a decrease of 1.9 percentage points from FY 2016-17 farebox recovery of 80.0%. 
SUMMARY 

The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Pacific Surfliner for the fourth quarter of FY 2017-
18. 

State-Supported Intercity Passenger Rail 
Pacific Surfliner 

 FY2017-18, Q4 FY2016-17, Q4 Difference 
Percent 
Change 

Ridership 736,264 778,002 -41,738 -5.4% 
Revenue $21,339,142 $21,382,471 $(43,329) -0.2% 
Expenses $(29,561,504) $(26,278,425) $(3,283,079) 12.5% 
Farebox 72.2% 81.4% -9.2PP  
On-Time Performance 83.8% 64.4% 19.3PP  
PP - Percentage Points 
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The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the Pacific Surfliner for both FY 2016-17 and FY 2017-
18. 

State-Supported Intercity Passenger Rail 
Pacific Surfliner 

 SFY2017-18 SFY2016-17 Difference 
Percent 
Change 

Ridership 2,998,296 2,973,807 24,489 0.8% 
Revenue $85,804,598 $82,227,248 $3,577,350 4.4% 
Expenses $(109,873,297) $(102,751,254) $(7,122,043) 6.9% 
Farebox 78.1% 80.0% -1.9PP  
On-Time Performance 74.7% 72.4% 2.3PP  
PP - Percentage Points 
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SAN JOAQUIN ROUTE 

Seven daily round-trips serve the San Joaquin Route, five operating between Oakland and 
Bakersfield and two between Sacramento and Bakersfield. All seven round-trips have 
dedicated bus connections between Bakersfield, Los Angeles, and other points throughout 
Southern California. On the north end, buses at Stockton connect Sacramento with Oakland 
trains and connect Oakland with Sacramento trains, thus providing seven daily arrivals and 
departures for both northern terminals. Additional connecting buses provide feeder 
service to communities throughout the north end of the State. 

Since 2015, day-to-day operations of the San Joaquin have been managed by the San 
Joaquin Joint Powers Authority through an Interagency Transfer Agreement with the 
Department of Transportation. 
RIDERSHIP 

Total ridership on the San Joaquin for the fourth quarter of FY 2017-18 was 272,852. This 
is a decrease of 8.0% from ridership of 296,492 in the fourth quarter of FY 2016-17. 

 
For FY 2017-18, total annual ridership was 1,090,243, a decrease of 3.1% from FY 2016-17 
ridership of 1,125,628. 
ON-TIME PERFORMANCE (OTP) 

Endpoint on-time performance for the San Joaquin for the fourth quarter of FY 2017-18 
was 79.9%. This is a decrease of 0.3 percentage points from on-time performance of 80.2% 
in the fourth quarter of FY 2016-17. 
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For FY 2017-18, annual on-time performance was 79.7%, an increase of 1.5 percentage 
points from FY 2016-17 on-time performance of 78.3%. 
REVENUE and FAREBOX RATIO 

Total revenue on the San Joaquin for the fourth quarter of FY 2017-18 was $8,609,740. This 
is a decrease of 13.3% from revenue of $9,927,713 in the corresponding quarter of FY 
2016-17. 

Expenses for the fourth quarter of FY 2017-18 were $21,586,493, an increase of 16.1% 
over expenses of $18,594,477 in the corresponding quarter of FY 2016-17. The resulting 
farebox ratio in the fourth quarter of FY 2017-18 is 39.9%. This is a 13.5 percentage point 
decrease from the farebox ratio of 53.4% in the corresponding quarter of FY 2016-17. 
Payments to Amtrak for operation of the service constituted 83.0% of the total operations 
expenses. 

 
For FY 2017-18, total annual revenue was $37,036,650, a decrease of 4.7% from FY 2016-
17 revenue of $38,849,592. Total annual expense was $83,378,591, an increase of 6.6% 
over FY 2016-17 expenses of $78,247,310. The farebox recovery for FY 2017-18 was 
44.4%, a decrease of 5.2 percentage points from FY 2016-17 farebox recovery of 49.6%. 
SUMMARY 

The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the San Joaquin for the fourth quarter of FY 2017-18.  

State-Supported Intercity Passenger Rail 
San Joaquin 

 FY2017-18, Q4 FY2016-17, Q4 Difference 
Percent 
Change 

Ridership 272,852 296,492 -23,640 -8.0% 
Revenue $8,609,740 $9,927,713 $(1,317,973) -13.3% 
Expenses $(21,586,493) $(18,594,477) $(2,992,016) 16.1% 
Farebox 39.9% 53.4% -13.5PP  
On-Time Performance 79.9% 80.2% -0.3PP  
PP - Percentage Points 
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The following table provides further detail on the ridership, revenue, expense, farebox 
ratio, and on-time performance for the San Joaquin for both FY 2016-17 and FY 2017-18. 
 

State-Supported Intercity Passenger Rail 
San Joaquin 

 SFY2017-18 SFY2016-17 Difference 
Percent 
Change 

Ridership 1,090,243 1,125,628 -35,385 -3.1% 
Revenue $37,036,650 $38,849,592 $(1,812,942) -4.7% 
Expenses $(83,378,591) $(78,247,310) $(5,131,281) 6.6% 
Farebox 44.4% 49.6% -5.2PP  
On-Time Performance 79.7% 78.3% 1.5PP  
PP - Percentage Points 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS  

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.9 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Subject: PROPOSITION 1B FISCAL YEAR 2017-18 FOURTH QUARTER REPORTS 

SUMMARY: 

The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s (Commission) staff, and will be presented as an informational item at 
the October 17-18, 2018 Commission meeting. 

The Proposition 1B Fiscal Year 2017-18 Fourth Quarter Reports are in the following order: 

 Corridor Mobility Improvement Account
 State Route 99 Corridor Program
 Local Bridge Seismic Retrofit Program
 State-Local Partnership Program
 Traffic Light Synchronization Program
 Highway Railroad Crossing Safety Account
 Intercity Rail Improvement Program
 Trade Corridors Improvement Fund

BACKGROUND: 

As approved by the voters in the November 2006 general election, Proposition 1B enacts the 
Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 to authorize 
$19.925 billion of state general obligation bonds for specified purposes, including: high-priority 
transportation corridor improvements, State Route 99 corridor enhancements, trade infrastructure 
and port security projects, school bus retrofit and replacement purposes, State Transportation 
Improvement Program augmentation, transit and passenger rail improvements, state-local 
partnership transportation projects, transit security projects, local bridge seismic retrofit projects, 
highway-railroad grade separation and crossing improvement projects, state highway safety and 
rehabilitation projects, local street and road improvement projects, congestion relief, and traffic 
safety. The attached reports are submitted in compliance of the Bond Accountability Plan as outlined 
by the California Transportation Commission in the Program Guidelines. 

Attachments 
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(1) CMIA Bond Program Summary 
Fourth Quarter FY 2017-18 

 
 (1a) CMIA Bond Program Funding 

 

                     #Contracts  Project Allocated Funds  % Allocated 

CMIA bond funds initially allocated to projects:                       11291    1$4,410 million1     1100%1 
CMIA bond funds revised allocation due to administration savings: 11291    1$4,477 million1     1100%1 
 

In the CMIA bond program, $4,410 
million was allocated for projects 
that commenced construction prior 
to December 31, 2012, and $90 
million was set aside for program 
administration costs. Subsequently, 
administration costs have been 
reduced.  Administration savings 
totaling $67 million were allocated to 
ongoing projects.  A revised total of $4,477 million of CMIA program funds have been allocated to 
projects, and $23 million is set aside for program administration costs. 
 

(1b) CMIA Bond Program Funding and Contributor Funds 
                                     Program Expenditures     Percent Expended 

CMIA bond program funds expended to date:     $4,341 million      96%r  
CMIA bond program funds expended reported last quarter:     $4,314 million      96%r   
 
In the CMIA bond program's $4,500 million dollar budget, $4,477 million has been allocated to 
projects from the CMIA bond program funds. In addition, $7,889 million has been committed from 
other contributor funds to increase the total value of projects in the CMIA bond program to $12,366 
million.  The table below shows how CMIA bond program funds and contributor funds were distributed 
by project components as well as expenditures to date for CMIA bond program funds. 
 

     CMIA Bond Program Funding and Contributor Funds by Component (millions)*
Total Funds Other Funds

Allocated Expended Percent
 Construction
     Support 1,140.9$         699.0$           442.0$           418.6$           95%
     Capital 7,920.5$         3,892.0$         4,028.5$         3,899.4$         97%
 Right of Way
     Support 142.4$           142.4$           
     Capital 1,912.7$         1,912.6$         0.2$               -$               0%
 Preliminary Engineering
     Support 1,249.2$         1,242.8$         6.4$               6.3$               98%
 Committed Subtotal 12,365.8$       7,888.8$         4,477.0$         4,324.3$         97%
 Uncommitted -$               
 Percent Uncommitted 0%
 Administration 23.0$             16.4$             71%
 Program Total 4,500.0$        4,340.7$         96%

CMIA Bond Program Funds

*Numbers may not add due to rounding. 
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(1c)  CMIA Bond Program Project Completions  
 
 
                                                # Contracts Completed       Percent Completed 

CMIA bond program construction contracts completed to date:        117   91%r            
CMIA bond program construction contracts completed reported last quarter:  117   91%r      
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered. 
 
 
 
 
 
 

 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions)* 
 

# Total Funds CMIA Funds #
FDR's # Total Funds CMIA Funds # Total Funds CMIA Funds

FY 09-10 4 206$             60$               4 4 206$             60$               
FY 10-11 8 374$             183$             8 8 374$             183$             
FY 11-12 8 437$             274$             8 8 437$             274$             
FY 12-13 19 917$             403$             18 19 917$             403$             
FY 13-14 19 969$             395$             18 19 969$             395$             
FY 14-15 19 1,576$         581$             15 19 1,576$         581$             
FY 15-16 27 1,717$         702$             8 27 1,717$         702$             
FY 16-17 12 1,248$         534$             2 12 1,248$         534$             
FY 17-18 1 136$             54$               0 2 198$             41$               3 334$             94$               
FY 19-20 5 1,377$         263$             5 1,377$         263$             
FY 20-21 4 2,809$         922$             4 2,809$         922$             
FY 22-23 1 402$             65$               1 402$             65$               

Total Value 117 7,579$         3,186$         81 12 4,787$         1,291$         129 12,366$       4,477$         

Contracts Accepted Contracts Under Construction All CMIA Bond Program 
Contracts

*Numbers may not add due to rounding. 
The status of Final Delivery Reports (FDR), to be completed within six months after construction contracts are accepted, is outlined in 
the table above. 
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LEGEND

(2)  CMIA Bond Program Project Delivery and Expenditure Report
Fourth Quarter FY 2017-18

Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds expended.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
CCA 100% Complete  - Complete      - Past Due  - Under Review
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IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100  Caltrans 5,700$            5,555$            47,410$          42,413$          

45,630$          4,904$          Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100  Caltrans 4,458$            4,928$            34,342$          43,242$          

43,145$          20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 05/20/16 100  4,132$            4,889$            35,468$          35,132$          

148,055$        54,341$         Corridor Summary 11/01/14 05/20/16 11/01/15 08/01/19 14,290$          15,371$          117,220$        120,787$        
     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

91,677$          41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 06/30/16 100   Caltrans 9,795$            10,202$          73,769$          73,471$          

68,700$          40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 04/18/16 100   Caltrans 7,820$            10,423$          53,010$          50,762$          

160,377$        82,341$         Corridor Summary 11/01/14 06/30/16 11/01/15 08/01/19 17,615$          20,625$          126,779$        124,233$        
     I-580 / Isabel Interchange - Corridor Project

43,495$          18,375$         Corridor Project #1  (EA 17131) 12/11/08 06/22/09 100 03/01/12 04/09/12 100  Livermore -$                   535$               26,495$          17,666$          

6,810$            1,770$          Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100  Livermore -$                   -$                   3,210$            1,770$            

73,181$          24,982$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100  Caltrans 8,000$            7,006$            37,682$          28,032$          

123,486$        45,127$         Corridor Summary 03/01/12 04/09/12 03/01/13 12/01/18 8,000$            7,541$            67,387$          47,468$          
     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

67,934$          52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 04/04/16 100  Caltrans 7,415$            8,070$            50,607$          49,815$          

35,052$          29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 11/19/15 100  Caltrans 4,000$            4,000$            25,765$          24,609$          

102,986$        82,611$         Corridor Summary 02/01/16 04/04/16 02/01/17 05/25/18 100 11,415$          12,070$          76,372$          74,425$          
     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

399,211$        84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 03/12/15 100  Caltrans 51,218$          55,998$          293,775$        286,737$        

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100  Caltrans 400$               492$               4,300$            2,809$            

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100  Caltrans 100$               130$               500$               408$               

404,583$        84,482$         Corridor Summary 05/01/14 03/12/15 03/01/15 05/25/18 100 51,718$          56,620$          298,575$        289,954$        

6 10 Cal 4 60,688$          3,574$          Angels Camp Bypass (EA 36250) 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/16/20 Caltrans 3,600$            4,350$            31,101$          25,939$          

     US 50 HOV Lanes - Corridor Project

44,434$          19,866$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 11/07/12 100  ED Co DOT 3,560$            7,039$            37,674$          33,381$          

10,454$          6,294$          Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 06/17/13 100  ED Co DOT -$                   1,407$            8,794$            10,195$          

54,888$          26,160$         Corridor Summary 10/01/13 06/17/13 10/01/14 07/01/19 3,560$            8,446$            46,468$          43,576$          

10 06 Ker 46 73,024$          30,375$         
Route 46 Expressway - 
Segment 3 (EA 44252)

5/20/10 01/26/11 100 07/01/14 01/16/13 100  01/01/16 10/30/14 100  Caltrans 9,900$            4,178$            47,449$          45,510$          

11 06
Kin
Tul

198 94,274$          44,272$         Route 198 Expressway (EA 3568U) 5/14/09 09/01/09 100 02/01/12 03/11/13 100  08/01/13 03/17/16 100  Caltrans 9,514$            8,579$            51,516$          52,213$          

1 04 Ala 580

3 04 Ala 580

2 04 Ala 580

5 04
Ala
CC

24

4 04 Ala 880

9 03 ED 50
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 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
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     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,029$          26,523$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 05/24/16 100  Caltrans 4,873$            6,357$            26,950$          25,238$          

136,148$        72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 06/30/17 100  Caltrans 17,716$          16,251$          79,500$          78,937$          

48,672$          28,603$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100  Caltrans 7,000$            6,733$            27,303$          26,608$          

3,904$            3,530$          Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/24/13 100  Caltrans (FY 14-15 Q1) 700$               742$               2,830$            2,829$            

18,202$          17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 12/23/14 100  Caltrans 2,500$            2,458$            14,744$          14,512$          

31,679$          30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 12/20/16 100  Caltrans 4,800$            4,757$            25,929$          25,590$          

323,634$        179,346$       Corridor Summary 06/01/15 05/30/17 12/30/16 03/15/19 37,589$          37,297$          177,256$        173,713$        

16 04 Mrn 580 16,985$          16,985$         
Westbound I-580 to Northbound US 
101 Connector Improvements (EA 
4A140)

5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12 100  Caltrans 2,100$            1,858$            10,534$          10,763$          

17 05 Mon 1 31,691$          18,568$         Salinas Road Interchange (EA 31592) 5/14/09 10/07/09 100 07/01/11 03/20/14 100  12/01/12 06/30/21 Caltrans 4,598$            4,870$            15,638$          15,418$          

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 ) -$                   -$                   -$                   -$                   

45,886$          18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 05/05/15 100  Caltrans 4,850$            8,645$            30,528$          30,472$          

72,004$          36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 05/10/16 100  Caltrans 9,250$            11,355$          43,293$          42,134$          

120,080$        54,867$         Corridor Summary 08/01/13 05/10/16 12/29/17 07/31/19 14,100$          20,001$          73,821$          72,606$          

19 03 Nev 49 30,019$          8,225$          
Route 49 La Barr Meadows Widening 
(EA 2A690)

1/13/10 05/28/10 100 12/01/14 04/08/14 100  12/01/16 12/01/18 Caltrans 3,500$            3,415$            10,447$          10,029$          

20 12 Ora 91 60,759$          -$                  
Add one lane on EB SR-91 from SR-
241/SR-91 to SR-71/SR-91 (EA 0G040)

Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100  Caltrans 7,801$            5,900$            40,086$          39,044$          

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

169,446$        135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 03/23/15 100  Caltrans 25,475$          25,469$          128,871$        158,890$        

119,657$        -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 03/18/15 100  Caltrans 18,374$          19,199$          78,637$          78,803$          

289,103$        135,430$       Corridor Summary 05/01/14 03/23/15 05/01/15 07/07/17 100  43,849$          44,668$          207,508$        237,693$        

22 12 Ora 91 77,302$          54,045$         
Widen EB&WB SR-91 fr E of SR-55 
Conn to E of Weir Canyon Road (EA 
0G330)

1/20/11 05/03/11 100 12/01/14 11/01/13 100  12/01/15 07/01/14 100  Caltrans 8,633$            9,921$            54,045$          54,045$          

23 12 Ora 57 34,428$          24,127$         
Widen NB fr 0.3M S of Katella Ave to 
0.3M N of Lincoln Ave (EA 0F040) 

8/10/11 10/26/11 100 03/01/15 04/21/15 100  03/01/16 06/29/16 100  Caltrans 6,256$            5,285$            21,621$          21,501$          

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

50,397$          39,513$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 11/06/14 100  Caltrans 9,180$            9,142$            30,333$          30,648$          

51,609$          41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 05/02/14 100  Caltrans 9,180$            9,114$            32,670$          32,473$          

102,006$        80,763$         Corridor Summary 07/01/14 11/06/14 07/01/15 12/31/15 100  18,360$          18,256$          63,003$          63,122$          
    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/09/13 100  Caltrans 22,000$          24,484$          164,453$        161,281$        

23,099$          20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 10/01/14 100  Caltrans 2,751$            2,639$            19,499$          18,121$          

315,302$        68,934$         Corridor Summary 12/15/14 10/01/14 12/15/16 04/09/19 24,751$          27,123$          183,952$        179,401$        

25 03 Pla 65

24 12 Ora 57

15 04
Mrn 
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21 12 Ora 22

18 04
Nap 
Sol

12

California Department of Transportation FY 2017-18 Fourth Quarter Report

Corridor Mobility Improvement Program 
Page 4 of 13



CONSTRUCTION SUPPORT CONSTRUCTION CAPITAL
PR

OJE
CT

 N
UM

BE
R

DI
ST

RI
CT

CO
UN

TY
RO

UT
E

 T
OTA

L 
PR

OJE
CT

 C
OST

 

($
1,0

00
's)

 
 C

MIA
 P

RO
JE

CT
 C

OST

($
1,0

00
's)

 

PR
OJE

CT
 D

ES
CR

IP
TI

ON

AL
LO

CAT
IO

N
AW

AR
D

AW
AR

D 
%

 C
om

pl
et

e
AP

PR
OVE

D 
CC

A
CU

RR
EN

T 
CC

A
CC

A 
%

 C
OMPL

ET
E

FI
NA

L 
DE

LI
VE

RY
 R

EP
ORT

AP
PR

OVE
D 

CL
OSE

OUT
CU

RR
EN

T 
CL

OSE
OUT

CL
OSE

OUT
 %

 C
OMPL

ET
E

SU
PP

LE
MEN

TA
L 

FD
R

IMPLEMENTING
AGENCY (QUARTER

BOND FUNDS FULLY 
EXPENDED)

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
($1,000's) 

26 03 Pla 80 47,286$          8,193$          Pla-80 HOV Phase 2 (EA 36782) 1/10/08 05/01/08 100 10/01/10 10/18/12 100  10/01/12 11/03/16 100  Caltrans 7,143$            6,240$            30,909$          29,327$          

27 03 Pla 80 48,993$          22,604$         Pla-80 HOV Phase 3 (EA 36783) 12/11/08 08/10/09 100 01/01/11 06/17/13 100  01/01/13 10/12/16 100  Caltrans 5,300$            5,255$            39,593$          25,377$          

28 08 Riv 215 29,228$          25,605$         
Widening, Add One Mixed Flow Lane in 
Each Direction (EA 0F161)

1/20/11 09/28/10 100 12/01/13 11/21/13 100  12/01/14 02/29/16 100  RCTC -$                   -$               22,057$          15,951$          

29 08 Riv 91 253,625$        120,191$       HOV Lane Gap Closure (EA 44840) 8/10/11 02/10/12 100 08/01/15 12/19/16 100  08/01/17 08/01/19 Caltrans 30,728$          30,702$          129,924$        160,987$        

30 03 Sac 50 96,581$          47,611$         
Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements (EA 44161)

7/9/09 10/26/09 100 01/01/13 05/10/13 100  01/01/15 08/15/16 100  Caltrans (FY 16-17 Q1) 11,500$          12,226$          70,698$          71,886$          

31 03 Sac Loc 16,322$          12,822$         
White Rock Road from Grant Line to 
Prairie City (EA 92880)

2/23/12 04/30/12 100 12/31/13 12/01/13 100  06/01/14 06/01/14 100  Sac Co -$                   -$                   10,622$          10,423$          

32 08 SBd 10 30,760$          14,074$         
Westbound Mixed Flow Lane Addition 
(EA 0F150)

1/13/10 12/10/10 100 05/01/12 08/10/15 100  06/01/13 07/01/15 100  SANBAG -$                   -$                   25,449$          19,752$          

33 08 SBd 215 347,777$        49,120$         
I-215 North Segments 1 & 2 - HOV & 
Mixed Flow Ln Addition (EA 0071V)

4/16/09 08/27/09 100 09/05/13 09/17/14 100  09/15/15 12/31/18 SANBAG -$                   -$                   213,174$        208,387$        

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         
SR - 210/215 Connectors (EA 44407) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 12,883$          see 47,672$          see

35 40,614$          32,414$         
I-215 North Segment 5 (EA 00719) 
combined to 4440U

4/16/09 09/17/09 100 02/01/13 03/01/13 100  Caltrans 7,333$            below 25,081$          below

118,272$        61,414$         Corridor Summary 02/01/13 03/01/13 03/01/15 10/30/15 100  20,216$          12,942$          72,753$          71,430$          

36 08 SBd 10 19,409$          10,910$         
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's (EA 
49750)

1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 06/03/14 100  Caltrans 3,280$            3,422$            13,239$          9,337$            

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100  Caltrans 14,739$          14,603$          79,026$          77,319$          

87,365$          71,236$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100  Caltrans 14,025$          11,162$          57,211$          57,438$          

133,613$        110,595$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100  Caltrans 21,236$          15,020$          94,432$          91,853$          

331,081$        275,596$       Corridor Summary 04/15/12 06/14/12 10/03/13 01/28/15 100  50,000$          40,785$          230,669$        226,609$        
     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100  Caltrans 6,000$            7,743$            43,038$          37,046$          

80,446$          -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 02/13/15 100  Caltrans 11,183$          15,357$          54,610$          57,724$          

133,110$        24,500$         Corridor Summary 06/30/12 02/13/15 06/30/17 03/31/19 17,183$          23,100$          97,648$          94,770$          

39 10 SJ 205 22,009$          9,070$          I-205 Auxiliary Lanes (EA 0Q270) 4/8/10 10/12/10 100 04/01/13 03/04/13 100  11/01/14 02/13/15 100  Caltrans 2,900$            2,302$            11,860$          11,374$          

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

77,214$          49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 10/13/14 100  Caltrans 7,000$            7,872$            54,054$          52,312$          

1,840$            -$                  STIP TEA Enhancements (EA 33072)

79,054$          49,778$         Corridor Summary 08/01/13 10/13/14 10/01/14 04/10/19

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

39,493$          22,300$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100  Caltrans 8,259$            3,020$            21,159$          16,123$          

22,514$          3,802$          Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100  Caltrans 3,802$            1,256$            12,648$          6,514$            

62,007$          26,102$         Corridor Summary 11/01/13 11/15/13 11/01/14 08/25/16 100  12,061$          4,276$            33,807$          22,638$          

37 11 SD 15

08 SBd 215

40 05 SLO 46

38 11 SD 5

41 04 SM 101
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 APPROVED 
BUDGET 
($1,000's) 

 EXPENDED 
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42 04 SCl 880 61,802$          39,842$         
I-880 Widening (SR 237 to 
US 101) (EA29830)

8/10/11 12/14/11 100 07/01/13 04/04/14 100  08/01/14 06/20/17 100  Caltrans 9,810$            6,709$            32,192$          31,783$          

43 04 SCl 101 73,199$          55,871$         
US 101 Aux Lanes - State Route 85 to 
Embarcadero Rd (EA 4A330)

8/10/11 11/17/11 100 08/01/13 11/16/15 100  09/01/14 04/11/18 100  Caltrans 11,080$          10,837$          44,791$          42,431$          

44 04 SCl 101 49,611$          16,636$         
US 101 Improvements (I-280 to Yerba 
Buena Rd) (EA 1A980)

1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 10/03/14 100  Caltrans 6,690$            6,619$            31,201$          26,047$          

45 05 SCr 1 21,085$          13,783$         
Highway 1 Soquel to Morrissey 
Auxiliary Lanes (EA 0F650)

8/10/11 01/05/12 100 11/01/13 02/11/15 100  12/01/14 02/01/19 SCCRTC -$                   -$                   16,933$          16,889$          

46 02 Sha 5 16,315$          13,496$         
Cottonwood Hills Truck Climbing Lane 
(EA 37100)

1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 10/23/14 100  Caltrans 2,100$            1,247$            11,396$          11,396$          

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

41,457$          18,880$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/01/09 100  Caltrans 6,351$            4,284$            27,906$          28,260$          

7,884$            6,085$          Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100  Caltrans 1,319$            -$                   4,766$            4,765$            

30,296$          -$                  Corridor Project #3 (EA 4C15U) 3/12/09 04/21/09 100 11/01/10 11/01/10 100  3,900$            1,597$            22,200$          15,837$          

79,637$          24,965$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100  11,570$          5,881$            54,872$          48,862$          

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV Lns 
from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

5/14/09 10/12/09 100 12/01/11 12/26/12 100  02/01/13 12/31/19 Caltrans 10,500$          10,752$          58,311$          55,195$          

49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North Phase A 
(from Steele Lane to Windsor River 
Road) (EA 0A10U)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/31/18 Caltrans 12,000$          9,942$            91,200$          88,015$          

50 04 Son 101 79,367$          29,280$         
US 101 HOV Lanes - Wilfred Ave to 
Santa Rosa Ave (EA 12965)

9/25/08 03/03/09 100 12/01/13 06/28/13 100  01/01/15 12/31/15 100  Caltrans 6,600$            2,623$            51,065$          45,273$          

51 10 Sta 219 44,353$          8,617$          
SR-219 Expressway, Phase 1 (SR-99 
to Morrow Road) (EA 0A870)

1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 07/28/16 100  Caltrans 2,000$            1,947$            6,617$            6,617$            

52 10 Sta 219 42,662$          13,241$         
SR-219 Expressway, Phase 2 (Morrow 
Road to Route 108) (EA 0A872)

12/15/11 08/30/12 100 05/30/14 10/30/15 100  01/13/18 09/30/18 Caltrans 4,300$            4,172$            17,612$          16,442$          

53 10 Tuo 108 53,392$          25,577$         E. Sonora Bypass Stage II (EA 34042) 1/20/11 12/16/11 100 03/01/14 01/10/14 100  05/03/21 12/31/19 Caltrans 5,500$            6,544$            26,974$          28,742$          

54 07
Ven
SB

101 101,163$        81,293$         
HOV Lanes, Mussel Shoals to Casitas 
Pass Road (EA 26070)

8/10/11 01/04/12 100 08/01/16 06/27/17 100  07/31/19 04/25/19 Caltrans 15,300$          13,825$          65,993$          60,339$          

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 17,321$          15,000$         Central Project - Phase B (EA 0A184) 1/20/11 05/19/11 100 12/31/12 07/17/13 100  01/01/14 12/30/16 100  Caltrans 3,000$            2,844$            12,000$          12,000$          

56 03 Sac 80 136,035$        53,537$         
I-80 HOV Ln Across the Top (EA 
3797U)

1/20/11 07/29/11 100 11/01/14 07/13/17 100  11/01/16 11/01/18 Caltrans 19,000$          19,468$          104,588$        105,181$        

57 10 SJ 5 124,978$        42,470$         I-5 HOV Ln and CRCP (EA 0G470) 1/20/11 06/02/11 100 12/30/14 01/26/17 100  01/30/16 01/18/19 Caltrans 11,990$          17,496$          97,708$          95,956$          

58 05 SLO 101 47,857$          31,174$         Santa Maria Bridge (EA 44590) 1/20/11 06/21/11 100 04/01/14 03/12/15 100  07/15/15 04/18/17 100  Caltrans 6,600$            5,537$            34,832$          34,810$          

59 11 SD 15 68,159$          25,802$         
Mira Mesa Direct Access Ramp (EA 
2T095)

12/15/11 04/04/12 100 01/14/15 01/04/16 100  07/11/17 06/28/18 100 Caltrans (FY 15-16 Q3) 8,500$            8,058$            36,102$          27,044$          

60 02 Sha 5 22,658$          20,903$         South Redding 6;Lane (EA 4C401) 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 09/12/18 Caltrans 2,250$            1,950$            18,653$          18,653$          

61 03 But 32 9,925$            3,425$          But 32 Highway Widening (EA 1E490) 8/10/11 06/30/12 100 11/30/13 12/11/15 100  07/01/18 04/11/18 100 Chico -$                   -$                   6,425$            6,713$            

63 06 Tul 198 27,266$          21,187$         Plaza Drive IC / Aux Lns (EA 42370) 8/10/11 11/30/11 100 06/30/13 08/19/14 100  12/31/13 12/30/18 Visalia 3,617$            3,785$            17,570$          18,952$          

64 04 Var Var 74,984$          36,057$         
Freeway Performance Initiative (EA 
0G890, 15113, 15300, 15320, 15350, 
15420)

4/26/12 08/28/12 100 10/01/14 10/13/15 100  04/01/16 09/01/21 Caltrans 8,271$            8,737$            51,346$          47,685$          

47 04 Sol 80
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     Bi-County I-215 Gap Closure - Corridor Project

65 182,802$        15,350$         
I-215 Gap Closure (EA 0M940) 
combined to 0M94U

6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 16,270$          see 137,171$        see

17,066$          -$                  SHOPP contribution to #1 800$               15,392$          

66 5,193$            3,007$          Newport Ave OC(EA 0M94U) 6/27/12 12/03/12 100 05/01/16 08/25/15 100  Caltrans 361$               below 3,007$            below

205,061$        18,357$         Corridor Summary 05/01/16 08/25/15 04/20/18 12/02/19 17,431$          16,318$          155,570$        144,150$        

67 04 Son 101 52,360$          22,242$         
North Project Phase B 
Airport IC (EA 3A23U)

4/26/12 12/03/12 100 12/31/13 08/03/15 100  11/01/15 12/31/19 Caltrans 4,500$            4,469$            33,813$          31,621$          

68 04 SCl 880 62,097$          39,231$         
I-880/I-280 Stevens Creek IC Impvmts 
(EA 44560)

5/23/12 09/06/12 100 12/01/14 12/30/15 100  12/01/15 10/01/18 SCVTA -$                   -$                   47,197$          44,472$          

69 04 SCl 101 33,812$          22,217$         
Capitol Exp Yerba Buena IC (EA 
1G360)

5/23/12 08/02/12 100 06/30/14 04/14/15 100  02/28/17 07/28/17 100  SCVTA -$                   -$                   26,286$          25,319$          

70 08 SBd 15 82,912$          16,206$         La Mesa Nisqualli Rd IC (EA 0A450) 8/10/11 12/08/11 100 12/01/13 03/05/14 100  12/01/15 05/06/16 100  SANBAG -$                   0 53,082$          40,680$          

71 11 SD 805 36,501$          18,785$         HOV Lns - SR54 to SR94 (EA 2T180) 1/25/12 06/22/12 100 12/31/13 12/20/13 100  07/11/13 11/01/17 100  Caltrans 5,392$            5,324$            19,355$          18,443$          

72 11 SD 805 55,432$          37,978$         
HOV Lns - Palomar to SR54 (EA 
2T181)

1/25/12 09/09/12 100 07/30/14 04/03/14 100  11/05/13 11/01/17 100  Caltrans 7,400$            7,734$            34,278$          35,898$          

73 05 SLO 46 55,559$          45,088$         Whitley 2A (EA 33077) 2/23/12 05/18/12 100 09/08/15 08/15/16 100  10/01/16 07/01/20 Caltrans 7,400$            7,133$            37,688$          35,418$          

74 12 Ora 74 77,211$          24,109$         SR74 / I-5 IC (EA 0E310) 4/25/12 10/19/12 100 02/02/15 11/22/16 100  12/31/18 12/31/18  Caltrans 6,364$            8,313$            30,231$          25,950$          

75 11 SD 805 119,000$        40,638$         
805 Managed Lns North
(Design Build) (EA 2T200)

10/26/11
7/30/12
2/26/13*

100 03/15/15 04/02/18 99 06/30/17 06/04/20 Caltrans 26,428$          18,297$          86,419$          86,682$          

76 02 Sha 5 7,275$            6,000$          I5/Deschutes Rd IC (EA 34760) 5/3/12 7/26/12 100 12/15/12 01/24/14 100  05/01/13 02/26/16 100  Anderson -$                   -$                   6,000$            5,979$            

77 03 Sac 50 37,151$          12,109$         SR50 - Watt IC (EA 37120) 4/26/12 9/15/12 100 11/30/14 01/16/16 100  11/01/18 02/01/19 Sac Co -$                   -$                   30,449$          35,224$          

78 05 Mon 101 91,150$          30,825$         San Juan IC (EA 31580) 4/26/12 09/27/12 100 03/18/15 04/28/16 100  07/02/18 07/09/19 Caltrans 8,000$            8,299$            48,700$          42,680$          

79 05 SB 101 17,618$          4,442$          Union Valley Pkwy IC (EA 46380) 4/26/12 07/26/12 100 12/31/13 12/27/13 100  02/03/15 02/24/15 100  Caltrans 1,900$            1,688$            9,234$            8,883$            

80 08 SBd 10 18,620$          10,000$         I-10 Tippecanoe Ave IC (EA 44811) 4/26/12 07/11/12 100 07/11/13 06/24/15 100  08/01/15 06/16/16 100  SANBAG 2,000$            2,821$            13,787$          13,872$          

81 11 SD 76 36,889$          29,387$         I-5 / SR 76 IC (EA 25714) 4/26/12 08/01/12 100 01/01/15 10/20/14 100  07/25/16 100  Caltrans 5,056$            4,977$            24,561$          23,739$          

82 03 ED 50 19,200$          15,500$         US Route 50 HOV Ln (EA 2E510) 5/23/12 07/17/12 100 12/31/13 03/31/16 100  10/31/14 12/01/18 ED Co DOT -$                   -$                   17,240$          14,719$          

83 03 ED 50 9,145$            6,000$          
Western Placerville IC Ph 1A (EA 
37280)

5/23/12 11/05/12 100 06/01/15 11/30/14 100  01/15/14 11/30/20 Caltrans -$                   -$                   6,000$            7,683$            

85 08 SBd 15 63,923$          28,264$         I15 Ranchero Rd IC (EA 34160) 5/23/12 08/01/12 100 08/01/14 12/18/15 100  09/01/16 01/30/19 SANBAG 3,650$            6,187$            40,148$          35,433$          

86 04 Ala 680 7,860$            5,740$          FPI (EA 4G100) 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 04/21/14 100  Caltrans 1,000$            998$               4,740$            4,740$            

87 08 SBd 15 35,274$          12,000$         Duncan Canyon Rd IC (EA 0H130) 6/27/12 08/14/12 100 06/01/14 03/03/17 100  11/30/18 02/28/19 Fontana 2,900$            4,550$            26,054$          24,315$          

88 12 Ora 405 3,058$            2,238$          
Widen Ramp for Deceleration Lane (EA 
0M130)

6/27/12 10/11/12 100 07/01/14 05/30/14 100  12/01/14 12/01/14 100  Caltrans 500$               498$               1,738$            1,738$            

90 08 SBd 15 325,365$        53,743$         I-15 Devore Widening, IC (EA 0K710) 12/6/12 11/13/12 100 03/25/16 06/30/17 100  10/25/19 06/11/19 SANBAG 26,951$          25,022$          239,662$        232,819$        

State Route 4 East Widening from Somersville to Route 160

78,472$          12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100  Caltrans 10,608$          5,642$            45,183$          45,155$          

83,967$          16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 02/02/16 100  Caltrans 14,395$          8,010$            48,717$          47,383$          

92,407$          39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 06/29/17 100  Caltrans 13,389$          11,114$          59,775$          56,996$          

79,307$          -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 10/31/18 99 L CCTA -$                   7$                   67,886$          63,844$          

7 04 CC 4

08
SBd 
Riv

215
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44,949$          31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 10/30/15 100  CCTA -$                   -$                   36,787$          36,536$          

379,102$        100,086$       Corridor Summary 08/01/15 06/29/18 12/01/18 06/01/19 38,392$          24,773$          258,348$        249,914$        
  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$          Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 12/31/19 99 ACCMA -$                   1,992$            7,584$            10,616$          

6,163$            5,363$          Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 08/31/16 100  ACCMA -$                   630$               5,363$            9,516$            

1,857$            1,457$          Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 12/01/12 100  ACCMA -$                   -$                   1,457$            1,457$            

11,259$          9,379$          Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 12/26/14 100  Caltrans 1,492$            1,331$            7,887$            7,070$            

28,136$          22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 05/04/16 100  Caltrans 3,675$            3,497$            18,581$          17,375$          

55,799$          46,039$         Corridor Summary 04/01/15 05/22/17 10/01/15 12/31/20 5,167$            7,450$            40,872$          46,034$          

12 07 LA 405 1,137,700$     730,000$       
I-405 Carpool Lane I-10 To US 101 
(NB) (Design Build) (EA 12030)

9/25/08 04/23/09 100 12/31/13 08/17/18 98 L 12/01/15 06/10/21 Metro -$                   -$               979,700$        903,662$        

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

137,366$        -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 10/29/19 84 Caltrans 30,110$          31,721$          76,646$          62,097$          

110,516$        -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/15/15 100  Caltrans 19,593$          19,364$          71,000$          63,230$          

402,385$        64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 07/14/22 68 Caltrans 43,211$          27,001$          232,506$        141,727$        

650,267$        64,713$         Corridor Summary 05/30/16 07/14/22 05/30/17 02/28/22 92,914$          78,085$          380,152$        267,054$        
     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

114,072$        51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 05/27/16 100  Caltrans 17,110$          16,462$          45,247$          44,201$          

631,125$        -$                  Corridor Project #2 (EA 21592)(U) 6/23/15 03/14/16 03/31/17 02/07/20 31 Caltrans 34,534$          9,488$            170,000$        49,636$          

188,216$        104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 12/07/19 98  Caltrans 28,481$          28,636$          96,447$          86,590$          

323,285$        158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 12/31/19 86  Caltrans 33,777$          30,805$          144,627$        112,948$        

211,747$        -$                  Corridor Project #5 (EA 21595) 8/6/13 04/24/14 100 12/01/16 12/31/20 70 Caltrans 25,768$          19,838$          116,632$        61,780$          

1,468,445$     315,011$       Corridor Summary 03/31/17 02/07/20 05/31/20 10/30/23 139,670$        105,229$        572,953$        355,156$        
     Widen Ala 84 Expressway - Corridor Project

41,065$          16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 09/24/15 100  Caltrans 3,780$            3,812$            25,085$          24,305$          

97,402$          -$                  Corridor Project #2 (EA 29762) 3/26/15 09/30/15 100 10/01/15 01/15/20 67 Caltrans 8,005$            6,941$            48,000$          31,597$          

138,467$        16,057$         Corridor Summary 10/01/15 08/24/18 07/01/18 09/30/20 11,785$          10,753$          73,085$          55,902$          

84 08 Riv 215 123,502$        38,779$         
215 Widening Scortt to Nuevo (EA 
0F162)

5/23/12 11/14/12 100 12/31/15 11/15/18 99 L 07/01/19 11/19/20 RCTC -$                   -$               98,500$          90,649$          

89 07 LA 710 1,336,061$     153,657$       
Gerald Desmond Bridge
(Design Build) (EA 22830)

10/24/12
10/1/12
6/11/13*

100 03/22/19 03/22/19 83 L 05/21/21 05/21/21 Port of Long Beach 97,000$          96,845$          864,260$        543,399$        

Totals 12,365,790$   4,476,979$    

* Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start

** Section 4a of CMIA report details CMIA Bond Program funding loans.

13 07 LA 5

14 07 LA 5

62 04 Ala 84

8 04
Ala

CC
80
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LEGEND
 - Complete      - Past Due     - Under Review

    - CCA 100% Complete       N/A - Not Available  

(3)  CMIA Bond Program Performance Outcome - Benefits Report
Fourth Quarter FY 2017-18
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual
1 04 Ala 580 I-580 Eastbound HOV Lane - Greenville to Hacienda 05/20/16 100  3,522 257,080

2 04 Ala 580 I-580 Westbound HOV Lane - Greenville to Foothill 06/30/16 100  3,341 243,880

3 04 Ala 580 I-580 / Isabel Interchange 04/09/12 100  814 814 194,000 194,000

4 04 Ala 880 I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd 04/04/16 100  3,161 230,780

5 04
Ala
CC

24 State Route 24 Caldecott Tunnel - Fourth Bore 03/12/15 100  10,368 10,368 825,665 825,665

6 10 Cal 4 Angels Camp Bypass (EA 36250) 09/24/09 100  184 184 4.6 4.6 7,320 7,320

7 04 CC 4 State Route 4 East Widening from Somersville to Route 160 12/29/17 99 8,561 5.9 10.2 624,920

8 04
Ala
CC

80 I-80 Integrated Corridor  Mobility Project 05/22/17 100 5,821 463,571

9 03 ED 50 US 50 HOV Lanes 06/17/13 100  2,295 691 167,560 41,460

10 06 Ker 46 Route 46 Expressway - Segment 3 (EA 44252) 01/16/13 100  475 436 26.0 26.0 5,678 5,204

11 06
Kin
Tul

198 Route 198 Expressway (EA 3568U) 03/11/13 100  875 1,233 20.6 20.6 10,453 12,607

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (NB) (Design Build) (EA 12030) 08/17/18 98 L 22,929 1,673,840

13 07 LA 5 Interstate 5 Carpool Lane from Route 134 to Route 170 12/31/19 68 16,407 1,223,200

14 07 LA 5 I-5 Carpool Lane from Orange County Line to I-605 02/07/20 31 32,705 2,387,480

15 04
Mrn 
Son

101 Highway 101 Marin-Sonoma Narrows 06/30/17 100  2,023 7.3 166,207

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector Improvements (EA 4A140) 01/27/11 100  158 158 12,545 12,545

17 05 Mon 1 Salinas Road Interchange (EA 31592) 03/20/14 100  673 729 45,561 49,354

18 04
Nap 
Sol

12 SR 12 Jameson Canyon Widening - Phase 1 05/10/16 100  3,898 3,109 6.0 6.0 310,407 175,822

19 03 Nev 49 Route 49 La Barr Meadows Widening (EA 2A690) 04/08/14 100  38 N/A 2.8 2.8 2,559 2,760

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-71/SR-91 (EA 0G040) 05/13/11 100  6,216 6,216 495,033 495,033

21 12 Ora 22 SR-22 / I-405 / I-605 HOV Connector with ITS Elements 03/23/15 100  32,099 34,805 15.5 8.8 2,343,200 2,088,300

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir Canyon Road (EA 0G330) 11/01/13 100  31,946 55,166 2,544,065 4,393,265

23 12 Ora 57 Widen NB fr 0.3M S of Katella Ave to 0.3M N of Lincoln Ave (EA 0F040) 04/21/15 100  2,311 753 184,036 15,744

24 12 Ora 57 Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road 11/06/14 100  16,718 22,195 1,331,385 1,767,564

25 03 Pla 65 Lincoln Bypass 10/01/14 100  3,961 3,961 268,103 268,103

26 03 Pla 80 Pla-80 HOV Phase 2 (EA 36782) 10/18/12 100  2,243 2,243 151,850 151,850

27 03 Pla 80 Pla-80 HOV Phase 3 (EA 36783) 06/17/13 100  156 672 10,571 45,600

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction (EA 0F161) 11/21/13 100  2,424 2,451 193,025 195,185

29 08 Riv 91 HOV Lane Gap Closure (EA 44840) 12/19/16 100  6,771 494,280

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community Enhancements (EA 44161) 05/10/13 100  10,888 1,953 15.0 15.0 794,860 450,818

31 03 Sac Loc White Rock Road from Grant Line to Prairie City (EA 92880) 12/01/13 100  2,679 2,679 181,319 181,319

32 08 SBd 10 Westbound Mixed Flow Lane Addition (EA 0F150) 08/10/15 100  868 79,744 3.6 3.6 69,194 1,134,588

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln Addition (EA 0071V) 09/17/14 100  15,636 6,624 1,141,440 162,947

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 SR - 210/215 Connectors (EA 44407) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

35 I-215 North Segment 5 (EA 00719) combined to 4440U 03/01/13 100  2,886 2,363 3.5 2.0 343,200 172,480

Corridor Summary 03/01/13 2,886 2,363 315,720 172,480

36 08 SBd 10 Widen Exit Ramps&Add Aux Ln @Cherry, Citrus&Cedar Ave IC's (EA 49750) 12/20/12 100  3,577 3,577 284,880 284,880

37 11 SD 15 I-15 Managed Lanes 06/14/12 100  29,386 35,989 2,145,180 2,195,131

38 11 SD 5 I-5 North Coast Corridor  - Stage 1A 02/13/15 100  2,605 1,916 5.6 4.0 25,574 18,774

39 10 SJ 205 I-205 Auxiliary Lanes (EA 0Q270) 03/04/13 100  3,150 2,144 125,440 85,353

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) 10/13/14 100  2,425 2,329 164,164 157,673

41 04 SM 101 Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. 11/15/13 100  13,752 13,752 1,095,164 1,095,164

08 SBd 215
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual

42 04 SCl 880
I-880 Widening (SR 237 to 
US 101) (EA29830)

04/04/14 100  16,297 16,297 8.4 8.4 1,189,660 1,189,660

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero Rd (EA 4A330) 11/16/15 100  2,949 2,949 6.4 6.4 234,829 234,829

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) (EA 1A980) 10/31/12 100  3,530 3,530 281,078 281,078

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes (EA 0F650) 02/11/15 100  796 880 2.0 2.0 53,893 88,300

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane (EA 37100) 11/17/11 100  802 293 4,788 6,240

47 04 Sol 80 I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) 02/29/12 100  10,004 N/A 17.4 N/A 730,280 N/A

48 04 Son 101
Central Phase A - US 101 HOV Lns from Railroad Ave to Rohnert Park 
Expressway (EA 0A18U)

12/26/12 100  3,090 2,367 225,600 172,769

49 04 Son 101
US 101 HOV lanes - North Phase A (from Steele Lane to Windsor River Road) 
(EA 0A10U)

12/30/10 100  3,146 6,062 229,640 442,524

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave (EA 12965) 06/28/13 100  2,841 3,216 207,420 234,800

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow Road) (EA 0A870) 06/30/10 100  940 N/A 6.7 N/A 37,418 N/A

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 108) (EA 0A872) 10/30/15 100  1,302 1,221 51,851 48,611

53 10 Tuo 108 E. Sonora Bypass Stage II (EA 34042) 01/10/14 100  656 583 2.0 2.0 25,850 23,100

54 07
Ven
SB

101 HOV Lanes, Mussel Shoals to Casitas Pass Road (EA 26070) 06/27/17 100  1,603 108,528

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 Central Project - Phase B (EA 0A184) 07/17/13 100  965 965 70,432 70,432

56 03 Sac 80 I-80 HOV Ln Across the Top (EA 3797U) 07/30/17 100  8,425 734,982

57 10 SJ 5 I-5 HOV Ln and CRCP (EA 0G470) 01/26/17 100  30,302 559,080

58 05 SLO 101 Santa Maria Bridge (EA 44590) 03/12/15 100  220 203 21,300 20,000

59 11 SD 15 Mira Mesa Direct Access Ramp (EA 2T095) 01/04/16 100  29,386 2,145,180

60 02 Sha 5 South Redding 6;Lane (EA 4C401) 02/01/13 100  727 727 3,600 3,600

61 03 But 32 But 32 Highway Widening (EA 1E490) 12/11/15 100  1.6

62 04 Ala 84 Widen Ala 84 Expressway 08/24/18 67 5,682 3.2 452,465

63 06 Tul 198 Plaza Drive IC / Aux Lns (EA 42370) 08/19/14 100  608 710 7,259 8,476

64 04 Var Var
Freeway Performance Initiative (EA 0G890, 15113, 15300, 15320, 15350, 
15420)

10/13/15 100  4,000 4,000 59,000 59,000

     Bi-County I-215 Gap Closure - Corridor Project

65 I-215 Gap Closure (EA 0M940) combined to 0M94U 08/25/15 100  8.0

66 Newport Ave OC(EA 0M94U) 08/25/15 100  8.0

Corridor Summary 08/25/15 14,571 268,060

67 04 Son 101 North Project Phase B, Airport IC (EA 3A23U) 08/03/15 100  1,711 1,711 102,654 102,654

68 04 SCl 880 I-880/I-280 Stevens Creek IC Impvmts (EA 44560) 12/30/15 100  9,992 885,686

69 04 SCl 101 Capitol Exp Yerba Buena IC (EA 1G360) 04/14/15 100  3,630 281,078

70 08 SBd 15 La Mesa Nisqualli Rd IC (EA 0A450) 03/05/14 100  4,447 2,226 333,525 54,748

71 11 SD 805 HOV Lns - SR54 to SR94 (EA 2T180) 12/20/13 100  4.5 4.4

72 11 SD 805 HOV Lns - Palomar to SR54 (EA 2T181) 04/03/14 100  3.9 3.9

73 05 SLO 46 Whitley 2A (EA 33077) 08/15/16 100  2,425 2,812 11.2 11.2 164,164 205,297

74 12 Ora 74 SR74 / I-5 IC (EA 0E310) 11/22/16 100  N/A 2,479 N/A 197,411

75 11 SD 805 805 Managed Lns North (Design Build) (EA 2T200) 04/01/18 100 7.6

76 02 Sha 5 I5/Deschutes Rd IC (EA 34760) 01/24/14 100  630 630

77 03 Sac 50 SR50 - Watt IC (EA 37120) 01/16/16 100  N/A

78 05 Mon 101 San Juan IC (EA 31580) 04/28/16 100  884 662 6,424 5,479

79 05 SB 101 Union Valley Pkwy IC (EA 46380) 12/27/13 100  935 781 5,610 4,518

80 08 SBd 10 I-10 Tippecanoe Ave IC (EA 44811) 06/24/15 100  14,571 40 268,060 600

81 11 SD 76 I-5 / SR 76 IC (EA 25714) 10/20/14 100  1,132 1,132 5,773 5,773

82 03 ED 50 US Route 50 HOV Ln (EA 2E510) 03/31/16 100  947 22,728

83 03 ED 50 Western Placerville IC Ph 1A (EA 37280) 11/30/14 100  115 2,650

84 08 Riv 215 215 Widening Scortt to Nuevo (EA 0F162) 11/15/18 99 L 10,232 675,330

85 08 SBd 15 I15 Ranchero Rd IC (EA 34160) 12/18/15 100  1,400 21,191

86 04 Ala 680 FPI (EA 4G100) 06/27/13 100  1,112 1,112 0.4 0.4 0.4 0.4 11,481 11,481

87 08 SBd 15 Duncan Canyon Rd IC (EA 0H130) 03/03/17 100  1,322 24,610

08
SBd 
Riv

215
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Baseline Actual Baseline Actual Baseline Actual Baseline Actual

88 12 Ora 405 Widen Ramp for Deceleration Lane (EA 0M130) 05/30/14 100  1,036 980

89 07 LA 710 Gerald Desmond Bridge (Design Build) (EA 22830) 03/22/19 83 L
90 08 SBd 15 I-15 Devore Widening, IC (EA 0K710) 06/30/17 100  4,196 24,167
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(4)  CMIA Bond Program Action Plans 
Fourth Quarter FY 2017-18 

 
(4a)  Major Project Issues 

No project has major issues that may impact the project schedule or budget. 
 

 (4b)  Project Budgets Supplemented with Local Funds 
No project budgets were supplemented with Local funds since the last quarterly report. 
 

(4c)  Project Action Plans 
(Projects with gray shading are completed and will be removed in the next quarterly report) 

Project #2.2 – Westbound I-580 Westbound HOV Ln (Seg 2) – Project overrun (Con Cap $185) will 
be addressed with non-bond funds. Expenditure adjustments completed on August 6, 2018. 

Project #15.2 – Highway 101 Marin-Sonoma Narrows (MSN), Contract A – Project overrun (Con Cap 
$10,177) will be addressed with non-bond funds. The MSN B2 construction capital has multiple 
funding sources and percent split by funding source caused over expenditure for CMIA funding 
source.  The project expenditures are still under the project budget. Expenditure adjustments will be 
completed by August 24, 2018. 
 
Project #15.4 – Highway 101 Marin-Sonoma Narrows, Contract A2 – Project overrun (Con Sup 
$42,006) will be addressed with non-bond funds.  The Cooperative agreement with Transportation 
Agency of Marin has been executed. Once funding line is established in Caltrans’ Accounting 
System, overrun will be covered. Target completion date August 24, 2018. 
 
Project #73 – SR-46 Corridor Improvements (Whitley 2A) – Project overrun (Con Sup $120,645) will 
be addressed with corridor options. Construction claims process continues. District is preparing a 
PCR to move ITIP funds within the project to cover the over-expenditure of construction 
support.  Target completion for claims process is Dec 2019. Fund adjustment is expected to be 
completed by May 1, 2018. A corrective action plan was submitted and recommended for approval 
and implementation. Program guidelines allows for savings from one component to be moved to 
another, if the project CCA is completed. Funds will be moved from construction capital to 
construction support to support additional claims efforts. This recommendation was presented to CTC 
staff and they concur. 
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(5) CMIA Bond Program Funding Adjustments 
Fourth Quarter FY 2017-18 

 
 

 (5a) CMIA Bond Program Funding Loans 
 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace CMIA funding on CMIA program projects.  The CMIA program project budgets, as reported in 
this report include $214,459,000 of ARRA funding in accordance with Government Code, Section 
8879.77.  In 2009, limitations on bond sales and the enactment of the ARRA program led to 
legislation allowing loans in order to allocate projects ready for construction.  The table below outlines 
the loans made and repayment of loans for the CMIA program. 
 

Project ARRA Funding (Loan) 
($1,000;s) 

Repayment (CMIA Funding) 
($1,000;s) 

Caldecott Tunnel Fourth Bore (segment 1) $   73,439  
I-215 North Segments 1 & 2 HOV Lanes $   49,120  
La Barr Meadows $     2,000  
Route 405 Northbound HOV Lanes $   89,900  
State Highway Account Reimbursement   $ 214,459 
Totals $ 214,459 $ 214,459 

 
 

 (5b) CMIA Bond Program Funding Transfers 
 
 
In January 2014, the Commission established a Proposition 1B savings policy with the intention that 
savings accrued in the CMIA program will be used for CMIA-eligible STIP projects that commenced 
construction prior to December 31, 2012.  To date, Caltrans has identified a total of $86.4 million in 
savings ($19.4 in project closeouts and $67 in projected administration savings) in the CMIA program. 
 

Funding Transfers Project Allocated 
CMIA Funds 

Administration  
Budget 

Program Budget, Allocations through Dec. 31, 2012 $ 4,410.0 million $ 90 million 
Project Closeout Savings – de-allocated -$      19.4 million  
Project Closeout Savings – re-allocated to projects $      19.4 million  
Administration Savings – re-allocated to projects $      67.0 million -$ 67 million 
Revised Allocated Budget Totals $    4,477 million $ 23 million 
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‐$200.0
$0.0

$200.0
$400.0
$600.0
$800.0

08‐09 09‐10 10‐11 11‐12 12‐13 13‐14 14‐15 15‐16 17‐18 Total

Actual $12.3 $185. $56.6 $601. $62.8 $48.6 ‐$10. $5.3 $962

SR99 Program Allocations  by FY (millions)

(1) SR99 Bond Program Summary 
Fourth Quarter FY 2017-18 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Contracts   Project Allocated Funds   % Allocated 

SR99 bond program funds allocated to projects:                             1281       1$962 million1        196%1 
 
In the SR99 bond program budget, $766 million was allocated for construction.  In addition, $196 
million has been allocated for right of way and engineering support costs.  $6 million is set aside for 
bond administrative costs, leaving $32.1 million uncommitted. Additional projects will be programmed 
using program guidelines.  
 
 
                                                                  

 
 
 

 
 

(1b) SR99 Bond Program Funding Loans 
 
American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace SR99 funding on a SR99 program project. The SR99 program project budget, as reported in 
this report includes $19,061,000 of ARRA funding in accordance with Government Code, Section 
8879.77. In 2009, limitations on bond sales and the enactment of the ARRA program led to legislation 
to allow for loans in order to allocate projects ready for construction.  
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(1c) SR99 Bond Program Funding and Contributor Funds 
 

                               Project Expenditures      Percent Expended 

SR99 bond program project funds expended to date:                     1$880 million1              88%1   
SR99 bond program project funds expended reported last quarter:     1$878 million1              88%1   
 
 
In the SR99 bond program's $1 billion dollar budget, $962 million has been allocated to projects from 
SR99 bond program funds.  In addition, $390 million has been committed from other contributor funds 
to increase the total value of projects in the SR99 bond program to $1,352 million.  The table below 
shows how SR99 bond program funds and contributor funds were distributed, as well as expenditures 
to date for SR99 bond program funds. 
 
 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    128.3 $      12.2 $    116.1 $    113.3 98 %      Support 
     Capital $    881.5 $    115.4 $    766.4 $    699.9 91 % 
Right of Way 

$      19.2 $        8.2 $      11.0 $       9.0 82 %      Support 
     Capital $    187.1         $    133.2      $      53.9      $     38.2 71 % 
Preliminary Engineering 

$    135.5 $    121.0 $      14.5 $     13.7 95%      Support 
Committed Subtotal $ 1,351.6 $    390.0 $    961.9 $   874.1 91% 
Uncommitted               $      32.1

 Percent uncommitted  3.7%
Bond Administration      $        6.0 $       6.1 102 % 
Program Total $    1000.0 $   880.2 88 % 
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SR99 Bond Program Construction Contracts by Fiscal Year of 
Completion (millions)

SR99 Dollars Total Dollars

(1d) SR99 Bond Program Project Completions 
 
 
 # Contract 

Completed
Percent Contracts 

Completed 
SR99 bond program construction contracts completed to date:  27  96  
 
 

 
 

   

SR99 bond program construction contracts completed reported last quarter:  27  96  
 
 
 
To date, a total of 24 projects 
have received SR99 bond 
program funds.  Some projects 
were constructed in stages, 
resulting in a total of 28 
construction contracts being 
administered.  

 
 
 
 
 

SR99 Bond Program Completions – Projects and Dollars (millions) 
 

 Contracts Accepted In Plant 
Establishment 

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts 

 # Total 
Funds 

SR99 
Funds 

# 
FDR's

# Total 
Funds

SR99 
Funds

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

FY 11-12 1 $  22 $  22 1  1 $     22 $    22
FY 12-13 2 $  15 $  11 2  2 $     15 $    11
FY 13-14 1 $  32 $  19 1   1 $     32 $    19
FY 14-15 8 $340 $259 6  8 $   340 $  259
FY 15-16 10   $547 $388 3  10 $   547 $  388
FY 16-17 3 $130 $  93 5    3 $   130 $    93
FY 17-18 2 $257 $166 1             2 $   257   $  166
FY 19-20       1  $7    $5 1 $       7 $      5
           
Total Value 27 $1,343 $957 19 0 $ 0 $ 0 1 $7 $5 28 $1,350 $  963
 
The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted, is outlined  
in the table above. 
Some rounding may occur. 
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LEGEND
Estimated cost within budget
Baseline budget exceeded, non-bond funds added.  No CTC action required.
All bond funds exceeded.  Project teams are making expenditure adjustments (adding non-bond funds if necessary) and reviewing project charges.  
The quarter in which the bond funds were fully expended has been added to the table below so that the timeliness of corrective actions can be monitored.
CCA 100% Complete
Milestone Behind Schedule  - Complete      - Past Due      PE - Plant Establishment

.
(2) State Route 99 Bond Program Current Status and Project Expenditure Report
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1 03 But 99 38,349$            20,969$         
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

1/20/11 7/8/11 100 2/18/15 2/18/15 100  10/15/15 4/30/21 Caltrans 4,394$       5,506$         27,290$     23,302$        

     Island Park 6-Lane - Corridor Project

22,313$            22,313$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100  Caltrans 3,313$       3,313$         16,915$     16,914$        

65,481$            65,481$         Corridor Project #2(EA 44262) 4/26/12 10/10/12 100 7/1/16 5/20/16 100  Caltrans  (FY 16-17 Q1) 8,500$       8,500$         44,000$     43,622$        

87,794$            87,794$         Corridor Summary 7/1/16 5/20/16 100 7/1/18 7/1/19 11,813$     11,813$       60,915$     60,536$        

3 06 Mad 99 93,802$            59,402$         
Reconstruct Interchange at Avenue 
12 6/27/12 12/7/12 100 6/13/16 6/13/16 100  7/1/18 7/1/18 Caltrans 8,000$       7,959$         48,802$     43,746$        

4 10 Mer 99 115,758$          79,425$         
Arboleda Road Freeway

12/15/11 5/14/12 100 5/1/15 5/18/15 100  5/1/16 3/1/22 Caltrans 9,906$       9,147$         68,560$     68,001$        

5 10 Mer 99 76,611$            65,869$         
Freeway Upgrade & Plainsburg Road 
I/C 2/23/12 7/12/12 100 5/10/16 5/10/16 100  7/10/18 7/10/18 Caltrans  10,000$     9,143$         51,398$     44,869$        

6 03 Sac 99 7,446$              5,806$           
Add Aux Lane Calvine to North 
of Mack Rd on 99

2/25/10 6/23/10 100 2/1/13 2/1/13 100  2/1/17 9/29/16  Caltrans 750$          747$            5,506$       5,299$          

7 03 Sac 99 32,470$            18,529$         
SR 99/Elverta Rd. Interchange

2/23/12 5/28/12 100 4/1/14 3/7/14 100  7/1/14 10/1/18 Sac Co -$               -$                 25,270$     24,757$        

8 10 SJ 99 214,458$          132,256$       
SR 99 (South Stockton) 
Widening

6/27/12 12/3/12 100 12/30/16 9/20/17 100 12/5/18 7/1/20 Caltrans  (FY 16-17 Q3)  20,000$     20,690$       113,958$   102,121$      

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

-$                   Corridor PAED (EA 0E610)

42,178$            35,894$         Corridor Project #1 (EA 0E611) 12/15/11 3/27/12 100 1/7/15 1/7/15 100  Caltrans  5,250$       5,128$         30,644$     29,416$        

44,996$            38,183$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/12/15 10/12/15 100  Caltrans 6,750$       6,589$         29,543$     27,348$        

65,350$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 12/15/15 12/15/15 100  Caltrans 7,500$       6,950$         29,481$     27,176$        

152,524$          86,220$         Corridor Summary 10/1/15 12/15/15 100 12/4/17 6/29/18 19,500$     18,667$       89,668$     83,940$        

10 03 Sut 99 31,082$            19,264$         
SR 99 / Riego Road Interchange

3/29/12 10/1/12 100 1/1/15 6/30/15 100  1/1/17 7/1/18 Caltrans 3,500$       3,500$         20,062$     19,772$        

2 06 99
Fre 
Mad

9 10 SJ 99
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11 03 Sut 99 56,725$            53,211$         
Sutter 99 Segment 2

1/13/10 7/14/10 100 12/1/15 5/15/15 100  12/1/17 7/31/18 Caltrans 8,500$       8,493$         43,731$     41,284$        

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100 

Stage #2 1/25/12 5/31/12 100 5/15/13 5/15/13 100  Caltrans 838$          811$            4,723$       4,577$          

588$                 -$                   Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 5/15/13 100  1/25/16 1/25/16 

     Goshen to Kingsburg 6-Lane - Corridor Project

101,445$          86,675$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 11/2/15 11/2/15 100  Caltrans 13,450$     14,850$       75,863$     74,190$        

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/18 2/24/17 PE  Caltrans (FY16-17 Q1 ) 700$          700$            3,752$       3,088$          

106,389$          91,619$         Corridor Summary 8/1/18 8/1/18 100 10/1/20 10/1/20 14,150$     15,550$       79,615$     77,278$        

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         
SR 99/113 Interchange

6/27/12 10/16/12 100 12/1/14 8/13/14 100  12/1/16 2/1/16  Caltrans 2,500$       2,454$         13,833$     12,844$        

15 06 Tul 99 52,707$            46,927$         
Tulare to Goshen 6 Ln

6/27/12 12/7/12 100 6/24/16 6/24/16 100  10/6/18 10/6/18 Caltrans   (FY 16-17 Q1) 8,200$       8,200$         38,727$     37,540$        

16 06 Ker 99 27,350$            24,600$         
South Bakersfield Widening

6/27/12 10/24/12 100 11/15/14 9/18/14 100  11/15/16 3/1/17  Caltrans 3,600$       3,557$         21,000$     20,823$        

17 10 Sta 99 42,849$            33,401$         
Kiernan IC

6/27/12 12/11/12 100 7/22/16 10/17/17 100 L 1/22/18 12/15/19 Sta Cty -$               -$                 33,401$     33,073$        

18 06 Ker 99 10,203$            9,003$           
North Bakersfield Widening

10/24/12 2/21/12 100 12/1/13 7/10/14 100  12/1/15 7/1/17 Caltrans 1,500$       1,498$         7,500$       7,356$          

19 10 Mer 99 65,880$            46,521$         
Merced Atwater Expwy Ph 1A

3/5/13 6/19/13 100 12/30/16 10/12/16 100  2/28/19 5/28/19 MCAG -$               -$                 46,521$     40,594$        

20 03 Sac 99 8,981$              5,000$           
Elk Grove Blvd SR99 IC

3/5/13 8/1/13 100 8/1/14 10/16/15 100  12/1/14 10/30/17 Elk Grove -$               850$            6,896$       6,307$          

21 03 Sac 99 1,930$              1,108$           
Elkhorn Blvd IC

5/7/13 7/1/13 100 7/30/15 7/30/15 100  5/1/17 10/20/17 Sacramento -$               360$            1,330$       1,298$          

22 10 Sta 99 59,551$            41,630$         
Pelandale Ave IC

10/8/13 3/12/14 100 12/15/16 6/30/17 100  12/1/18 8/1/19 Modesto 50$            -$                 42,130$     39,284$        

23 06 Tul 99 36,050$            7,000$           
Cartmill Interchange

1/29/14 6/3/14 100 6/7/16 6/7/16 100  7/1/18 7/30/21 Tulare Cty -$               3,781$         28,181$     24,710$        

24 03 Sac 99 7,095$              5,295$           
West Elkhorn Auxiliary Lanes

3/29/18 1,200$       -$                 5,100$       -$                 

1,351,811$       961,887$       

4,705$           6,986$              

99

12 02 Teh 99

13 06 Tul 

                    *Section 1B of SR99 report details SR99 Bond Program funding loansTotal Cost
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LEGEND
 - Complete      - Past Due      PE - Plant Establishment

 State Route 99 Bond Program Benefits Report

*Reported Actual Benefits are being verified for accuracy
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Baseline Actual * Baseline Actual * Baseline Actual *

1 03 But 99
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

2/18/15 100  87.7 1.8 20,684 2,600

2 6
Fre 
Mad 99      Island Park 6-Lane 5/20/16 100  1,795 1,795 42,881 42,881

3 06 Mad 99
Reconstruct Interchange at Avenue 12 

6/13/16 100  32 2,533

4 10 Mer 99
Arboleda Road Freeway

5/18/15 100  87 85 16.2 6,951 6,752

5 10 Mer 99
Freeway Upgrade & Plainsburg Road 
I/C 5/10/16 100  66 5,285

6 03 Sac 99
Add Aux Lane Calvine to North 
of Mack Rd on 99

2/1/13 100  2,914 2,914

7 03 Sac 99
SR 99/Elverta Rd. Interchange

3/7/14 100  6,420 6,420

8 10 SJ 99
SR 99 (South Stockton) 
Widening

9/20/17 100 4,722 7.2 376,053

     SR 99 Widening in Manteca 
and San Joaquin 

12/15/15 100  12,592 11,321 16.8

10 03 Sut 99
SR 99 / Riego Road Interchange

6/30/15 100  65 1,082

11 03 Sut 99
Sutter 99 Segment 2

5/15/15 100  6.6 1,010

     Los Molinos 5/15/13 100 

Goshen to Kingsburg 6-Lane 8/1/18 100  20.3

14 03 Sut 99
SR 99/113 Interchange

8/13/14 100  277 110

15 06 Tul 99
Tulare to Goshen 6 Ln

6/24/16 100 

13 06 Tul 99

9 10 SJ 99

12 02 Teh 99 Not Applicable-Pedestrian/Bicycle facilities
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*Reported Actual Benefits are being verified for accuracy
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Baseline Actual * Baseline Actual * Baseline Actual *

16 06 Ker 99
South Bakersfield Widening

9/18/14 100  3,061 3,265 117,240 77,999

17 10 Sta 99
Kiernan IC

10/17/17 100 L 3,276 155,500

18 06 Ker 99
North Bakersfield Widening

7/10/14 100  1510 1,062 25,371

19 10 Mer 99
Merced Atwater Expwy Ph 1A

10/12/16 100  209 14,765

20 03 Sac 99
Elk Grove Blvd SR99 IC

10/16/15 100  630 650 25,750 19,390

21 03 Sac 99
Elkhorn Blvd IC

7/30/15 100  145 1,600

22 10 Sta 99
Pelandale Ave IC

6/30/17 100  6,595 79,140

23 06 Tul 99
Cartmill Interchange

6/7/16 100  Not Applicable-Modify Interchange
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  (3)  SR99 Action Plans 
Fourth Quarter FY 2017-18 

 
(3a)  Major Project Issues 

 
The following projects have major issues that may result in action plans at a later date 
to adjust the project schedule or budget. 
 
Project #2 Island Park 6-lane 

Construction Support over-expenditures are a result of construction 
contractor resolution process. The Final Estimate was run in October 
and is complete. Construction Support over-expenditures have been 
investigated. It is anticipated changes will be corrected next quarter 
and will result in eliminating the over-expenditures. 

Project # 8 SR 99 (South Stockton) Widening 
 District proposes to increase R/W Support from $7,000,000 to 

$8,100,000 and Construction Support from $20,000,000 to 
$22,000,000. It is also proposed to decrease R/W Capital from 
$55,470,000 to $39,605,000 so there will be a significant net decrease 
in the total project cost. All changes are pending the confirmation of 
EAC values. 

                Project #13 Goshen to Kingsburg 6 Ln Landscape Mitigation 
 Construction Support over-expenditures are suspected to be a result of 

mischarging to a parent project. It is anticipated that these charges will 
be corrected next quarter and will result in eliminating the over-
expenditures. 

Project #15 Tulare to Goshen 6 Ln 
 Construction Support over-expenditures are resulting from contractor 

disputes and potential claims resolution. Negotiations with the 
contractor are complete. A Final Estimate has been processed and 
accepted by the Contractor. Construction Support over-expenditures 
have been investigated. It is anticipated that charges will be corrected 
next quarter and will result in eliminating the over-expenditures. 

 
 
                 Note: Projects highlighted in gray had their major issues corrected during the reporting 

period. 
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Local Bridge Seismic Retrofit Program Status 
Fourth Quarter Fiscal Year 2017-18 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 375.  
  
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP). These funds are 
available to accommodate the current $7.7 
million shortfall in required local match.  
Consistent with the Local Bridge Seismic Retrofit 
Account (LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates  
 

bond funds on a first come, first serve basis for 
new phases of right of way and construction. 
 
The Commission has allocated $13.3 million, 
$4.4 million, $12.2 million, 5.2 million, $4.1 
million, $11.2 million, 7 million, 10.2 million, 9.8 
million, and $2.2 million bond funds for Fiscal 
Years (FYs) 2007-08, 2008-09, 2009-10, 2011-
12, 2012-13, 2013-14, 2014-15, 2015-16, 2016-
17, and 2017-18 respectively.  The Department 
did not request a bond allocation from the 
Commission for FY 2010-11. The bond funds 
allocated by the Commission are available for 
sub-allocation in one fiscal year. Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.64 million of State match funds and 
$64.1 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $85.74 million. The match needs for FY 
2010/11 used state funds remaining from the 
exchange mentioned above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 375 bridges in the program, 
the design phase has been completed on 
325 bridges, construction is underway on 17 
bridges, and retrofit is complete on 311 
bridges. 
 
California Transportation Commission sent 
out letters to local agencies that are 
lacking progress with their seismic retrofit 
bridges asking them to provide a work 
plan. Responses from local agencies are 
attached at the end of this report. Caltrans 
is in the process of signing Project 
Delivery Agreements with these agencies. 
 
Project Benefits 
The result of seismically retrofitted bridges 
are bridges that are safe from collapse 
during a credible earthquake. 

 
FFY 2018 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified six bridges to be 
delivered in FFY 2018.  
 
The following bridges completed major project 
delivery milestone in the last quarter: 
 

 
 
 
 
 
 
 

            
Ten Longest Delivery Schedules Reported by Local Agencies 

District Local Agency Bridge 

Number 

Project Description Estimated 

Bond Value 

Estimated 

Construction 

Begin  Date 

Design phase 

(% Complete) 

as of 3/31/18 

Design Phase 

(% Complete) 

as of 6/30/18 

04 Orinda 28C0331 Bear Creek $11,929 10/1/20 10 10 

01 Humboldt County 04C0055 Mattole Road $688,200 10/2/20 50 50 

04 Orinda 56C0330 Miner Road $144,000 12/1/20 10 10 

04 Contra Costa County 28C0442 Marsh Drive $506,928 1/4/21 15 15 

08 Lake Elsinore 56C0309 Auto Center Drive $379,794 2/1/21 0 0 

08 Barstow 54C0583 Yucca Street $50,000 7/5/21 0 0 

11 Imperial County 58C0014 Forrester Road $725,569 8/21/21 0 0 

08 Barstow 54C0089 North 1st Avenue $82,010 9/1/21 0 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 5/2/22 15 15 

11 Oceanside 57C0010 Douglas Boulevard $743,065 11/12/23 0 5 

Local 
Agency Br. No. Project Milestone 

Bakersfield 50C0021L,R Manor St, over Kern River Move to 
Construction 

City of Oakland 33C0148 23rd Avenue over UPRR Move to 
Construction 
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Program Management
 
The following table shows the list of LBSRP bridges that are programmed for delivery in  

FFY 2018.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2018 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2018 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Funds  
Sub-

Allocated 
as of 

6/30/18 

State 
Fund  

04 San Francisco 
County 
Transportation 
Authority 

YBI  On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction 
(AC 
Conversion) 

$910,145   

04 Pittsburg 28C0165 North Parkside Drive Construction  $32,690 $32,690  

04 Oakland 33C0148 23rd Avenue, over UP, 
BNSF, Amtrak 

Construction  $1,149,868 $1,149,868  

04 Oakland 33C0215 Leimert BLVD, over 
Sausal Creek 

Right of 
Way 

$28,675   

06 Bakersfield 50C0021 
R & L 

Manor Street, over Kern 
River 

Construction $60,103 $60,103  

08 Indio 56C0292 North Bond Indio BLVD, 
over Whitewater River 

Right of 
Way 

$5,735   

      Total   $2,187,216 $1,242,661  
 
 
 

Programmed Projects that had Advanced Sub-allocation in FFY 2018 
 

 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 

of  
6/30/16 

State 
Funds  
Sub-

Allocated 
as of  

 6/30/16 
07 Los Angeles 

County 
53C1880 6th Street over LA river Construction 

AC 
Conversion) 

$0 $790,320  

   Total  $0 $790,320  
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Allocation Summary 
 

 Funds allocated for 
FY 2017-18 

Sub-allocation as of 6/30/2018 Remaining 
Allocation for 

FFY 2018  
Projects programmed in FFY 2018 Projects advanced to FFY 2018 

Number of Projects Amount Number of 
projects 

Amount 

Bond $2,187,216 4 $1,242,661 1 $790,320 $154,235 
State $2,645,341*     $2,645,341 
Total $4,832,557  4 $1,242,661   $2,799,576 

*Remaining state allocation carried over from FY 2008-09 
 
 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for first quarter of FFY 2017-18. These Projections are not financially constraint 
and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash managed since 
there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching federal funds for 
these cash managed projects will be well beyond 2019 federal fiscal year. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 

 

Prior 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 Total
Baseline (State, Bond) $51.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $4.50 $10.40 $14.00 $134.70
Projection (State, Bond)* $47.40 $4.10 $4.20 $11.00 $7.90 $10.03 $7.45 $3.30 $15.70 $19.20 $130.28
Allocated (Bond) $29.90 $5.20 $4.10 $11.20 $7.02 $10.24 $9.79 $2.20 $79.65
Sub-Allocated (Bond) $29.90 $3.70 $4.00 $7.10 $1.31 $9.02 $9.08 $2.03 $66.14
Allocated (State) $24.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
Sub-Allocated (State) $20.17 $0.41 $0.75 $0.17 $0.14 $0.00 $0.00 $21.64
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Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $79.65 $66.1 

State RW & Const. $32.9 $24.30 $21.64 
Total $155.4 $103.95 $87.74 

Bond Administrative Cost $2.5 $2.5 $2.5 
 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy two bridges that completed Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
Total 

Bridges in 
the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County Being replaced under a 
different program 431 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 5 5 59 69 

Department of Water 
Resources 1 0 0 0 23 23 

BART 1 0 0 0 152 152 
San Francisco 

(YBI)  0 7 1 0 8 

All Other Agencies 59 0 35 11 77 123 
       

Total 63 0 47 17 311 375 
       

Status per  
March 31 , 2018 

Report 
63 0 50 14 311 375 

Status per Year-End 
Report for 

September 30, 2017 
63 0 51 13 311 375 



California Department of Transportation FY 2017-18 4th Quarter Report 
 

  
Proposition 1B Local Bridge Seismic Retrofit Program                                                                                  
 Page 6 of 6 

Total 
Bridges in 

the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 

430 2  Lassen County Funded by other 
sources 428 

428 1  Santa Barbra County Funded by other 
sources 427 

427 1  Santa Clara County Funded by other 
sources 426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART BART 4 contracts was 
not award on time 422 

422 1  City of Larkspur Funded by other 
sources 421 

421 2  Nevada County Funded by other 
sources 419 

419 5  Sonoma County Funded by other 
sources 414 

414 1  Tehama County Funded by other 
sources 413 

413 27  BART Funded by others 
sources 386 

386 1  City of Los Angeles Did not meet award 
deadline 385 

385 1  Monterey County Will not proceed 384 

384 1  City of Oceanside Funded by other 
sources 383 

383 1  City of Indio Did not meet award 
deadline 382 

382 1  City of Newport Beach Funded by other 
sources 381 

381 1  City of San Diego Funded by other 
sources 380 

380 1  City of San Benito Funded by other 
sources 379 

379 1  
San Francisco County 

Transportation Authority 
(YBI) 

Combining two bridges 
into one 378 

378 1  Peninsula Joint Power 
Board Funded by local funds 377 

377 1  City of Fairfax Funded by other 
Sources 376 

376 1  City of Santee No Retrofit needed 375 

 
375 Bridges Remaining in the Program – 311 Bridges Completed = 64 Bridges in Progress 
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01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 3/25/19 9/27/20 10/2/22  50% Design    
01 Humboldt County 04C0104 Waddington Road $1,147 $150,000 36068 40816 42062 12/1/17    99% Construction   
01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 40273 8/15/19 8/15/18 3/31/21  70% Design 80% ROW   
02 Tehama County 08C0043 Jellys Ferry Road $11,000 $4,574,950 7/2/18 10/8/18 10/18/21  75% Design 10% ROW   
04 Contra Costa County 28C0442 Marsh Drive $0 $506,928 42735 6/30/20 8/31/20 4/30/23  15% Design    
04 Fremont 33C0128 Niles Boulevard $0 $589,299 36320 41732 41697 4/30/18    95% Construction   
04 Oakland 33C0030 Embarcadero Street $0 $1,696,681 35611 41729 41455 12/31/18    50% Construction   
04 Oakland 33C0148 23rd Avenue $108,965 $1,149,868 35611 43008 41455 12/31/19 Waiting Award   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 42794 2/20/20 9/19/19 11/12/20  35% Design    
04 Orinda 28C0330 Miner Road $3,854 $141,091 38791 2/28/20 9/30/20 1/1/22  10% Design    
04 Orinda 28C0331 Bear Creek Road $0 $11,929 35591 8/31/20 7/31/20 12/31/21  10% Design    
04 Pittsburg 28C0165 North Parkside Drive $0 $52,006 41110 2/28/18 No R/W 8/31/18 Waiting Award   
04 San Francisco County 

Transportation Authority 01CA0001 West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $47,890 40816 9/30/19 9/30/19 7/31/21  75% Design 75% ROW   

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of Yerba 

Buena Island $63,085 $2,471,629 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   
04 San Francisco County 

Transporation Authority 01CA0003 East Bound I-80 off ramp connecting to 
Treasure Island Road  (2 Bridges) $34,410 $1,096,115 40816 9/30/19 9/30/19 6/30/21  75% Design 75% ROW   

04 San Francisco County 
Transporation Authority 01CA0004 Treasure Island Road West of SFOBB $0 $223,487 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena Island $0 $264,672

40816 12/31/17 12/31/17 12/30/19  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 40816 9/30/19 9/30/19 7/31/21  76% Design 76% ROW   

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena Island 

Tunnel at SFOBB on/off of I-80 $114,700 $8,659,398 40816 41362 41362 7/31/18    99% Construction   
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04 Sonoma County 20C0017 Watmaugh Road $28,675 $573,500 8/13/18 12/29/18 12/27/19  85% Design    
04 Sonoma County 20C0018 Bohemian Highway $45,880 $1,912,508 2/1/20 12/1/21 10/15/23  15% Design    
04 Sonoma County 20C0155 Wohler Road $11,470 $1,591,563 39448 5/31/18 3/29/19 12/31/20  97% Design 85% ROW   
04 Sonoma County 20C0262 Boyes Boulevard $74,555 $676,730 36433 3/1/18 8/2/18 11/30/20  96% Design 95% ROW   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 42979 12/31/18 12/31/19  90% Design 50% ROW   
05 Monterey County 44C0009 Nacimiento Lake Drive $34,339 $0 35828 3/1/18 6/30/18 12/31/19  97% Design 95% ROW   
05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 39659 41713 41713 6/19/19    99% Construction   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 35519 11/30/18 4/30/19 10/31/20  99% Design 15% ROW   
05 Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 39659 42086 42155 8/31/18    97% Construction   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 36192 1/31/19 1/31/19 4/1/20  97% Design 94% ROW   
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 42312 43007 No R/W 12/31/19 Waiting Award   
06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 42312 43007 No R/W 12/31/19 Waiting Award   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 37714 42825 2/28/19 5% Construction   
07 Los Angeles 53C0859 North Spring Street $0 $229,400 37991 41121 41090 9/30/18    90% Construction   
07 Los Angeles 53C1880 Sixth Street $0 $31,851,593 38168 3/20/19 12/31/21 12/31/21  99% Design 86% ROW 

40% Construction   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371

38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 38168 12/31/18 No R/W 6/30/22  87% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 38168 12/31/18 12/31/18 6/30/22  87% Design    
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 35246 39650 42060 9/30/20 Waiting Award   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 10/31/19 12/31/19 3/31/22  85% Design    
08 Barstow 54C0088 North 1st Avenue $0 $350,000 42705 5/6/19 5/1/19 5/3/21  5% Design    
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08 Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/19 7/5/21 7/5/21 3/5/23 25% Strategy     
08 Barstow 54C0583 Yucca Street $0 $50,000 1/4/21 7/2/21 7/5/21 7/4/22 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 35481 12/31/18 No R/W 9/30/21  95% Design    
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 33998 12/31/19 No R/W 12/31/21  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 33998 12/31/18 No R/W 9/30/21  95% Design 95% ROW   
08 Grand Terrace 54C0379 Barton Road $0 $52,188 35582 40968 40968 12/31/19 Waiting Award   
08 Indio 56C0084 Jackson Street $0 $277,777 35507 40693 10/25/19 95% ROW   
08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 35507 11/28/19 95% ROW   
08 Lake Elsinore 56C0309 Auto Center Drive $0 $379,794 1/26/18 8/1/20 No R/W 2/1/22 98% Strategy     
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $2,518,000 11/15/18 7/15/20 7/15/20 7/15/23 58% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 10/4/19 10/4/19 2/24/23 30% Design   
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 35475 42646 42594 4/24/20 25% Construction   
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 37467 42886 42185 12/31/19 10% Construction   
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 37530 3/1/19 3/1/19 9/30/20  65% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 12/31/18 No R/W 12/30/20 70% Design   
10 Stanislaus County 39C0001 River Road $0 $670,995 42689 6/15/19 4/15/19 2/25/21  27% Design    
10 Tracy 29C0126 Eleventh Street $0 $2,278,743 12/30/17 90% Construction   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/18 7/21/20 1/21/21 2/21/22 10% Design   
11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 41629 4/21/18 No R/W 9/21/18 90% Design   
11 Oceanside 57C0010 Douglas Drive $0 $2,090,866 6/24/19 11/11/24 No R/W 8/19/26 5% Strategy     
01 Humboldt County 04C0007 Bald Hills Road $0 $649,334 Project Complete   
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01 Humboldt County 04C0207 Williams Creek Road $0 $140,080 Project Complete    YES

01 Mendocino County 10C0048 Moore Street $5,337 $169,229 Project Complete    YES

01 Mendocino County 10C0084 School Way $0 $476,025 Project Complete   
02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 Project Complete    YES

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 Project Complete    YES

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 Project Complete    YES

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 Project Complete    YES

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 Project Complete    YES

03 Yolo County 22C0074 County Road 57 $2,556 $225,697 Project Complete    YES

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 Project Complete    YES

04 Alameda County 33C0026 High Street $0 $121,194 Project Complete    YES

04 Alameda County 33C0027 Park Street $0 $91,211 Project Complete    YES

04 Alameda County 33C0147 Fruitvale Avenue $0 $50,715 Project Complete    YES

04 Alameda County 33C0237 Elgin Street $0 $8,819 Project Complete    YES

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 Project Complete   
04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 Project Complete   
04 Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0179 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete    YES

04 Oakland 33C0202 Hegenberger Road $0 $659,686 Project Complete   
04 Oakland 33C0238 Campus Drive $0 $113,072 Project Complete    YES
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04 Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete    YES

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 Project Complete    YES

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 Project Complete    YES

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 Project Complete    YES

04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation Company $0 $93,116 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,968,709 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over Public 
Road (28 Bridges) $0 $501,754 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over Public 
Roads (21 Bridges) $0 $344,329 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over public 
Roads (19 Bridges) $0 $367,876 Project Complete    YES

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay Tube 

Portal $0 $124,083 Project Complete    YES

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 Project Complete    YES

04 San Jose 37C0052L Southwest Expressway $0 $35,678 Project Complete    YES

04 San Jose 37C0701 East Julian Street $0 $83,164 Project Complete    YES

04 San Jose 37C0732 East William Street $0 $15,762 Project Complete    YES

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 Project Complete    YES

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 Project Complete    YES

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 Project Complete    YES

04 Sonoma County 20C0141 Annapolis Road
$0 $154,327

Project Complete    YES

04 Union City 33C0111 Decoto Road $0 $522,223 Project Complete   
04 Union City 33C0223 Whipple Road $0 $94,607 Project Complete    YES
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05 King City 44C0059 First Street $0 $39,342 Project Complete    YES

05 Monterey County 44C0115 Schulte Road $0 $441,900 Project Complete    YES

05 Monterey County 44C0151 Peach Tree Road $12,959 $201,816 Project Complete   
05 Monterey County 44C0158 Lonoak Road $0 $233,250 Project Complete   
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 Project Complete    YES

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 Project Complete    YES

05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 Project Complete    YES

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $71,841 Project Complete    YES

05 Solvang 51C0008 Alisal Road $181 $107,151 Project Complete    YES

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 Project Complete    YES

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 Project Complete    YES

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 Project Complete   
05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 Project Complete    YES

05 Santa Cruz 36C0103 Soquel Drive $0 $24,380 Project Complete    YES

06 Department of Water Resources 42C0140 West Shields Avenue $0 $34,241 Project Complete   
06 Department of Water Resources 42C0141 North Russell Avenue $0 $58,936 Project Complete   
06 Department of Water Resources 42C0143 West Nees Avenue $0 $56,543 Project Complete   
06 Department of Water Resources 42C0156 West Jayne Avenue $0 $27,137 Project Complete   

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $23,983 Project Complete   

06 Department of Water Resources 42C0173 West Manning Avenue $0 $21,228 Project Complete   

06 Department of Water Resources 42C0245 West Panoche Road $0 $19,160 Project Complete   
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06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $27,773 Project Complete   

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $26,933 Project Complete   

06 Department of Water Resources 42C0425 West Gale Avenue $0 $28,692 Project Complete   

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $26,397 Project Complete   

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $30,448 Project Complete   

06 Department of Water Resources 45C0124 30th Avenue $0 $33,128 Project Complete   

06 Department of Water Resources 45C0125 Quail Avenue $0 $32,441 Project Complete   

06 Department of Water Resources 50C0123 Old River Road $0 $36,762 Project Complete   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 Project Complete    YES

06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 Project Complete    YES

06 Tulare County 46C0027 Avenue 416 $0 $498,711 Project Complete    YES

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 Project Complete    YES

07 Los Angeles 53C1010 North Main Street $0 $965,295 Project Complete    YES

07 Los Angeles 53C1184 4th Street $0 $148,178 Project Complete    YES

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 Project Complete    YES

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 Project Complete    YES

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 Project Complete   
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 Project Complete    YES

07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 Project Complete    YES

07 Los Angeles County 53C0070 East Fork Road $0 $329,229 Project Complete    YES
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07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 Project Complete    YES

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 Project Complete    YES

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 Project Complete    YES

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 Project Complete    YES

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 Project Complete    YES

07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 Project Complete    YES

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 Project Complete    YES

07 Los Angeles County 53C0266 Willow Street $0 $34,103 Project Complete    YES

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 Project Complete    YES

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 Project Complete    YES

07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 Project Complete    YES

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 Project Complete    YES

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 Project Complete    YES

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 Project Complete   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $173,933 Project Complete    YES

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 Project Complete    YES

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 Project Complete    YES

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe Railroad $0 $89,294 Project Complete    YES

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 Project Complete    YES

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 Project Complete    YES

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 Project Complete    YES

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 Project Complete    YES
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07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe Railroad $0 $16,151 Project Complete    YES

07 Los Angeles County 53C0599 Alameda Street $0 $131,923 Project Complete    YES

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 Project Complete    YES

07 Los Angeles County 53C0807 Avenue T $0 $126,437 Project Complete    YES

07 Los Angeles County 53C0810 Southern Pacific Transportation Company 
Railroad $0 $15,088 Project Complete    YES

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 Project Complete    YES

07 Los Angeles County 53C0867 Soto Street $0 $357,666 Project Complete    YES

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 Project Complete    YES

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $268,943 Project Complete    YES

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $268,943 Project Complete    YES

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 Project Complete    YES

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 Project Complete    YES

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 Project Complete    YES

07 Los Angeles County 53C0916 First Street $0 $19,658 Project Complete    YES

07 Los Angeles County 53C0918 First Street $0 $19,658 Project Complete    YES

07 Los Angeles County 53C0930 9th Street $0 $259,726 Project Complete    YES

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 Project Complete    YES

07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 Project Complete    YES

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 Project Complete    YES

07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 Project Complete    YES

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 Project Complete    YES

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 Project Complete    YES

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 Project Complete    YES
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07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 Project Complete    YES

07 Los Angeles County 53C1915 4th Street $0 $37,502 Project Complete    YES

08 Colton 54C0078 La Cadena Drive $0 $13,092 Project Complete   
08 Colton 54C0079 La Cadena Drive $0 $23,820 Project Complete   
08 Colton 54C0375 West C Street $0 $7,527 Project Complete   
08 Colton 54C0384 C Street $0 $13,639 Project Complete   
08 Colton 54C0599 Rancho Avenue $0 $35,367 Project Complete   
08 Department of Water Resources 54C0449 Ranchero Street $0 $175,000 Project Complete   

08 Department of Water Resources 54C0451 Mesquite Street $0 $44,000 Project Complete   

08 Department of Water Resources 54C0452 Maple Avenue $0 $132,000 Project Complete   

08 Department of Water Resources 54C0495 Goodwin Drive $0 $29,000 Project Complete   

08 Department of Water Resources 54C0496 Duncan Road $0 $31,000 Project Complete   
08 Indio 56C0291 Jackson Street $0 $237,795 Project Complete    YES

08 Loma Linda 54C0130 Anderson Street $0 $25,052 Project Complete    YES

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 Project Complete    YES

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 Project Complete    YES

08 Riverside County 56C0017 River Road $0 $21,678 Project Complete    YES

10 Department of Water Resources 39C0250 Mccabe Road $0 $18,810 Project Complete   

10 Department of Water Resources 39C0252 Butts Road $0 $26,402 Project Complete   
10 Department of Water Resources 39C0314 Mervel Avenue $0 $43,031 Project Complete   
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10 Modesto 38C0050 Carpenter Road $0 $1,126,801 Project Complete   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 Project Complete    YES

10 Stanislaus County 38C0048 Geer Road $0 $141,655 Project Complete    YES

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 Project Complete    YES

11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 Project Complete    YES

11 San Diego 57C0416 First Avenue $0 $698,119 Project Complete    YES

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 Project Complete    YES

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 Project Complete    YES

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 Project Complete    YES

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 Project Complete    YES

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 Project Complete    YES

12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete    YES

12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete    YES

12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete    YES

Total $1,416,979 $128,798,951

02 Lassen County 07C0070 Road306/Cappezolli Bridge Removed

02 Lassen County 07C0088 County Road 417 Bridge Removed

02 Tehama County 08C0008 Evergreen Road Bridge Removed

03 Nevada County 17C0045 Hirschdale Road Bridge Removed

03 Nevada County 17C0046 Hirschdale Road Bridge Removed

04 Fairfax 27C0144 Creek Road Bridge Removed

04 Larkspur 27C0150 Alexander Avenue Bridge Removed
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04 Oakland 33C0181 East 14th Street Bridge Removed

04 Oakland 33C0182 East 12th Street Bridge Removed

04 Peninsula Joint Powers Board 34C0051 Quint Street Bridge Removed

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue Bridge Removed

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public Roads 
(2 Bridges) Bridge Removed

04 San Jose 37C0299 Belt (Auzerias Street) Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) Bridge Removed

04 Santa Clara County 37C0159 Alamitos Road Bridge Removed

04 Sonoma County 20C0005 Geysers Road Bridge Removed

04 Sonoma County 20C0139 Wohler Road Bridge Removed

04 Sonoma County 20C0242 Chalk Hill Road Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road Bridge Removed

04 Sonoma County 20C0407 West Dry Creek Road Bridge Removed

05 Monterey County 44C0099 Boronda Road Bridge Removed

05 Montery County 44C0042 Union Pacific Railroad & Amtrak Bridge Removed

05 San Benito County 43C0027 Panoche Road Bridge Removed

05 Santa Barbara 51C0144 Southern Pacific Transportation Company Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak Bridge Removed

05 Santa Barbara 51C0250 Chapala Street Bridge Removed

06 Fresno County 42C0280 West Althea Avenue Bridge Removed
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06 Department of Water Resources 50C0113 Elk Hills Road Bridge Removed

07 Los Angeles 53C0784 At&Sf RR Bridge Removed

07 Los Angeles 53C0884 Ocean Boulevard Bridge Removed

07 Los Angeles 53C1362 Vanowen Street Bridge Removed

07 Los Angeles County 53C1710 Fruitland Avenue Bridge Removed

08 Indio 56C0283 S/B Indio Blvd. Bridge Removed

10 Merced County 39C0339 Canal School Road Bridge Removed

11 Imperial County 58C0092 Araz Road Bridge Removed

11 San Diego 57C0015 North Harbor Drive Bridge Removed

11 Oceanside 57C0322 Hill Street Bridge Removed

11 San Diego 57C0418 Georgia Street Bridge Removed

11 Santee 57C0398 Carlton Oaks Drive Bridge Removed

12 Newport Beach 55C0015 Park Avenue Bridge Removed
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SUMMARY: 
 
This report covers the fourth quarter of the State Fiscal Year (FY) 2017-18 for the State-Local 
Partnership Program (SLPP).  There were 279 allocations with a total value of $981 million in 
SLPP funds that were approved by the California Transportation Commission (Commission) 
for this program.  All $981 million has been allocated.  Three of the allocated projects have 
been removed by the respective agencies; the remaining 276 allocations total $980 million in 
programmed SLPP funds.  There are 257 projects shown on the tables in this report due to 
some of these projects receiving funding in multiple cycles of the program.  Based on the 
programmed amounts for the open projects and the actual amounts for the closed projects, 
these 257 projects have a total project cost of $11.6 billion, total construction cost of $9.4 
billion and a total SLPP amount of $972 million.  Currently there are 16 projects still in 
construction and 206 projects are completed with approved final delivery reports.   
 
The SLPP was set at $200 million each year for five years, for a total of $1 billion.  It is split 
into two sub-programs.  The first is a “formula” based program and the second is a 
“competitive” based program.  The formula program matches local sales tax, property tax 
and/or bridge tolls and is 95 percent of the total SLPP.  The competitive program matches 
local uniform developer fees and represents five percent of the SLPP.  Any SLPP funds that 
were not programmed in either the “formula” or “competitive” programs in a given fiscal year 
remained available for future programming in the remaining cycles of the SLPP.  Based on 
guidelines and legislation, the remaining funds after final expenditures are no longer available 
for programming. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviewed projects that were nominated for the formula program.  
The Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, eight projects were allocated for formula share funding 
totaling $72.6 million in SLPP bond funds.  Two of these projects had an approved 
Letter of No Prejudice (LONP) prior to allocation and seven of these projects have 
completed construction. 

State-Local Partnership Program 
Progress Report 
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• Cycle 2:  In FY 2009-10, 16 projects were allocated for formula share funding 
totaling $126.4 million in SLPP funds.  Five projects had an approved LONP prior 
to allocation and 15 of these projects are complete with construction. 

 
• Cycle 3:  In FY 2010-11, 11 projects were allocated for formula share funding 

totaling $100.3 million in SLPP funds.  Three of these projects had an approved 
LONP prior to allocation and nine of these projects are complete with construction.  

 
• Cycle 4:  In FY 2011-12, 20 projects were allocated for formula share funding, one 

of these projects was later removed from the program.  The 19 remaining projects 
total $119.2 million in SLPP funds.  Five of these projects had an approved LONP 
prior to allocation and 14 of these projects are complete with construction. 

 
• Cycle 5:  In FY 2012-13, there were 149 projects allocated for formula share 

funding, one of these projects was later removed from the program.  The remaining 
148 projects total $511.2 million in SLPP funding and 137 of these projects are 
complete with construction.     

 
 
FORMULA PROGRAM PROJECT SUMMARY: 
 

 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

145 projects finalized 
$260.4M SLPP

26 projects completed 
construction but not 

finalized
$339.6M SLPP

14 projects in 
construction 

$320.4M SLPP

185 Formula Projects*
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COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that were nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1million.   
 
The Commission selected projects that met the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 11 projects were programmed for competitive share funding 
totaling $8.6 million in programmed SLPP bond funds.  That amount was reduced to 
$7.6 million after bid savings were accounted for on the completed projects.  One 
project had an approved LONP prior to allocation and all 11 of these projects are 
complete with construction. 
 

• Cycle 2:  In FY 2009-10, 13 projects were allocated for competitive share funding 
totaling $9 million in SLPP bond funds.  That amount was reduced to $7.8 million after 
bid savings were accounted for on the completed projects.  Five of these projects had 
an approved LONP prior to allocation and all 13 of these projects are complete with 
construction. 
 

• Cycle 3:  In FY 2010-11, 13 projects were allocated for competitive share funding 
totaling $8.4 million in SLPP bond funds.  That amount was reduced to $8.3 million 
after bid savings were accounted for on completed projects.  Three of these projects 
had an approved LONP prior to allocation and all 13 of these projects are complete 
with construction.   

 
• Cycle 4:  In FY 2011-12, ten projects were allocated for competitive share funding, 

totaling $8.2 million in SLPP bond funds.  Nine of these projects are complete with 
construction. 
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• Cycle 5: In FY 2012-13, 28 projects were allocated for competitive share funding; one 
of these projects was later removed from the program.  The remaining 27 projects total 
$18 million in SLPP bond funds.  26 of these projects are complete with construction.  
 

 
 
 
COMPETITIVE PROGRAM PROJECT SUMMARY: 
 
 

 
 
 
 
 
 
*Note: Some projects were funded in multiple cycles. They are each only counted as one project in this summary.   

61 projects finalized 
$37.6M SLPP

9 projects completed 
construction but not 

finalized 
$9.9M SLPP

2 projects in 
construction 

$2M SLPP

72 Competitive Projects*
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LONP: 
 
The LONP Guidelines were approved in December 2009.  There were 22 projects that were 
approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 257 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS and PROJECT BENEFITS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.  Benefit tables have been 
added that show the project benefits from programming on the Project Programming Request 
(PPR) and the project benefits at completion on the Final Delivery Report (FDR). 
 
REMOVED PROJECTS: 
 
Three projects were removed from the program after allocation.  They are no longer shown in 
the project totals. 
 
 

 
Three Projects Removed from the SLPP Program After Allocation 
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F 1 MEN City of Point Arena 7687 Port & Windy Hollow Rd Rehab (5) $11 4/2014 6/2013 
C 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $145 10/2013 6/2013 
F 12 ORA City of Mission Viejo 7508 La Paz Bridge & Road Widening (4) $1,275 11/2013 5/2012 

Total SLPP Funds X $1,000 $1,431   
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Formula Projects - Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP Cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
NS

T 
C

O
ST

 
X 

$1
,0

00
 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D 

 B
EG

IN
 C

O
N

ST
/ 

A
W

A
R

D
 D

A
TE

 

D
A

TE
 O

F 
A

LL
O

C
A

TI
O

N 

C
O

N
ST

R
U

C
TI

O
N

  
%

 C
O

M
PL

ET
E 

D
A

TE
 

C
O

N
ST

R
U

C
TI

O
N

 
C

O
M

PL
ET

ED
 

C
O

N
ST

R
U

C
TI

O
N 

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
A

W
A

R
D

ED
 

 
SC

O
PE

 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

1 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 

10/2011 
9/2012 

99%  X      

2 4 CC CCTA  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 99%  X      

3 4 SF Caltrans 7698 Doyle Drive (5) P3 project $849,169 $605,799 $19,366 1/2011 6/2013 96%  X      

4 4 SM PCJPB 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 
5/2013 55%  X      

5 4 Vari PCJPB 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 88%  X      

6 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 11%  X      

7 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 11/2013 6/2013 95%  X      

8 7 LA LACMTA 7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 29%  X      

9 7 LA SCRRA 7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 99%  X      

10 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 6/2010 100% 4/2018 X      

11 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 67%  X      

12 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improvement (5) $1,344,829 $942,109 $37,173 5/2013 3/2013 100% 3/2018 X      

13 8 SBD SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921 12/2013 6/2013 100% 8/2017 X      
14 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 100% 11/2017 X      

15 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $214,458 $113,958 $16,065 10/2012 6/2012 
1/2013 100% 9/2017 X      

16 11 SD SANDAG 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 5/2013 8/2012 
5/2013 98%  X      

17 11 SD SANDAG 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 99%  X      

18 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 100% 3/2018 X      

19 11 SD Caltrans 7699 I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 12/2014 5/2013 97%  X      

20 12 ORA Caltrans 7700 I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 12/2013 6/2013 98%  X      

Totals $7.2B $5.6B $408M           

  
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 6 months or longer.   
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Formula Projects – FINAL DELIVERY REPORT IS PAST DUE 
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21 3 SAC Sacramento Cnty  7536 Hwy 50 / Watt Ave (5)  $38,750 $30,448 $8,586 9/2012 4/2012 100% 7/2016 X      

22 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 11/2010 

1/2011 
10/2011 
12/2012 

100% 9/2015 X      

23 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 100% 2/2016 X      

24 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 100% 6/2017 X      

25 4 SM Sam Trans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 12/2012 100% 9/2016 X      
26 4 SM Sam Trans 7694 Communications System Upgrade (5) $13,400 $13,400 $101 82013 5/2013 100% 8/2016 X      
27 4 SON Caltrans 7697 101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 9/2012 100% 11/2016 X      
28 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 100% 6/2017 X      

29 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 100% 6/2017 X      

30 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 100% 12/2016 X      

31 6 FRE Caltrans 7696 Kings Canyon  Expressway Seg 2 (5) $43,600 $23,000 $11,500 6/2013 1/2013 100% 10/2014 X      

32 7 LA LACMTA 7496 LA - San Fernando Valley Transit Ext (2,3) $160,600 $151,500 $32,300 3/2010 1/2011 
1/2011 100% 6/2015 X      

33 7 LA LACMTA 7664 Exposition Light Rail (5) $110,315 $101,930 $28,259 6/2013 3/2013 100% 5/2016 X      
34 7 LA LACMTA 7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 1/2013 8/2012 100% 6/2017 X      
35 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 5/2009 100% 7/2016 X      
36 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 11/2012 5/2012 100% 12/2015 X      
37 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 12/2013 6/2013 100% 9/2016 X      
38 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 12/2013 3/2013 100% 4/2017 X      
39 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 5/2013 3/2013 100% 11/2016 X      
40 12 ORA Caltrans 7701 SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 10/2013 6/2013 100% 10/2016 X      

Totals $2.4B $2B $252M           

  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.  
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Formula Projects - Completed 
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41 1 MEN City of Fort Bragg Street Resurfacing Project (5) 7615 $1,445 $1,197.6 $1,445 $1,197.6 $163 $163   5/2013 5/13/13 1/13/14 
42 1 MEN City of Willits Street Rehab (5) 7614 $712 $486.1 $712 $486.1 $116 $116   5/2013 6/03/13 9/12/13 
43 3 NEV Truckee  Annual Slurry Seal Project (2) 7430 $673 $505.6 $673 $505.6 $163 $163   5/2010 7/29/10 10/08/10 
44 3 NEV Truckee 2012 Slurry Seal Project (4) 7509 $825 $606.4 $825 $606.4 $144 $144   10/2011 6/07/12 9/14/12 
45 3 NEV Truckee 2013 Slurry Seal Project (5) 7548 $660 $734.6 $660 $734.6 $71 $71   3/2013 6/18/13 9/24/13 
46 3 NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62 $74.6 $31 $31   1/2011 6/08/11 6/14/11 
47 3 NEV Nevada City New Mohawk Road Paving (5) 7692 $101 $83.6 $101 $83.6 $41 $41   6/2013 7/10/13 8/13/13 
48 3 SAC CalTrans Hwy 50 HOV Lanes (1) $160,925 $96,306.4 $147,125 $81,542.3 $7,214 $7,208  $6 6/2009 10/26/09 5/10/13 

49 3 SAC City of Rancho 
Cordova Folsom Boulevard Enhancements (3) 7474 $6,837 $6,295 $6,037 $5,665 $2,724 $2,724   10/2011 9/01/11 5/09/13 

50 3 SAC City of Sacramento Cosumnes Blvd I-5 IC (5) 7558 $95,307 $93,266 $82,446 $67,223 $7,691 $7,691   12/2012 1/08/13 7/18/16 
51 3 SAC Sac RT South Sac Light Rail Phase 2 Ext (3) 7501 $31,500 $30,793.4 $31,500 $30,793.4 $7,200 $7,200   10/2011 11/01/11 10/31/14 

52 4 ALA Alameda County 
Transit AC Transit Bus Procurement Program (2,5) 7502 $118,753 $118,773.1 $118,753 $118,773.1 $21,007 $21,007   10/2011 

9/2012 4/01/12 7/31/16 

53 4 CC City of El Cerrito 2013 Street Improvement Program (5) 7693 $832 $817.4 $751 $738.4 $354 $354   6/2013 10/09/13 9/30/14 
54 4 SM City of Brisbane Retrofit Safety Systems at School Xings (5) 7647 $74 $97.9 $74 $97.9 $37 $37   5/2013 7/25/13 3/17/14 
55 4 SM City of Brisbane Bayshore Blvd Rehab (5) 7648 $120 $132.4 $120 $132.4 $60 $60   5/2013 8/05/13 9/18/13 
56 4 SM City of Brisbane Sidewalk Improvement Various Locations (5) 7649 $100 $124.1 $100 $124.1 $50 $50   5/2013 8/26/13 2/24/14 
57 4 SM City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,000 $889.4 $950 $844.4 $411 $411   5/2013 7/25/13 1/31/14 
58 4 SM Town of Colma Hillside Blvd Pavement Rehab (5) 7644 $144 $140.5 $144 $140.5 $49 $49   3/2013 6/12/13 07/11/13 
59 4 SM City of E Palo Alto Street Resurfacing Program FY 12/13 (5) 7638 $1,090 $941.7 $990 $911.7 $495 $456  $39 5/2013 2/20/14 5/17/16 
60 4 SM City of Foster City Street Resurfacing Project (5) 7639 $1,016 $1,085.2 $1,016 $1,085.2 $508 $508   1/2013 3/18/13 12/16/13 

61 4 SM City of Half Moon 
Bay Road Rehab Program (5) 7651 $484 $685.1 $484 $685.1 $242 $242   5/2013 8/20/13 1/21/14 

62 4 SM  Town of 
Hillsborough 2013 Street Resurfacing (5) 7645 $914 $1,853.5 $914 $1,853.5 $457 $457   3/2013 5/06/13 8/31/13 

63 4 SM San Mateo Cnty Resurface and Restripe Alpine Rd (5) 7643 $215 $564.6 $215 $564.6 $88 $88   5/2013 8/01/13 10/25/13 
64 4 SM San Mateo Cnty Resurface Various Streets (5) 7654 $1,850 $1,354.9 $1,850 $1,354.9 $605 $605   5/2013 7/09/13 5/19/13 
65 4 SM City of San Mateo Street Rehab (5) 7637 $1,287 $1,497.5 $1,247 $1,471 $431 $431   5/2013 7/2013 7/08/14 
66 4 SM City of San Mateo Citywide Street Rehab (5) 7641 $1,281 $1,410.6 $1,280 $1,410.6 $613 $613   3/2013 7/15/13 4/22/14 

67 4 SM City of South San 
Francisco 2013 Street Rehab (5) 7642 $1,014 $1,403.7 $1,004 $1,393.2 $502 $502   5/2013 8/26/13 12/13/13 
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68 4 SM Town of Woodside 2013 Road Rehab (5) 7657 $534 $580.7 $534 $580.7 $267 $267   5/2013 7/30/13 3/25/14 
69 4 SM SMCTD Purchase Buses for Paratransit (2) 7491 $241 $171.8 $241 $171.8 $49 $23 $22 $4 1/2011 9/14/11 2/28/12 
70 4 SM SMCTD Replacement Mini Vans (3) 7492 $604 $468.7 $604 $468.7 $100 $47  $53 1/2011 9/14/11 2/15/12 
71 4 SM SMCTD Replacement Bus Washer (3) 7493 $676 $302.1 $676 $302.1 $150 $31  $119 1/2011 2/08/12 3/31/14 
72 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) 7488 $2,400 $2,400 $2,400 $2,400 $1,200 $1,200   1/2010 3/30/10 10/19/11 

73 4 SON Caltrans 101 Airport OC and IC (4,5)  $49,208 $49,849 $38,313 $35,927 $3,693 $3,693   4/2012 
9/2012 12/27/12 8/03/15 

74 5 SB City of Goleta Patterson Ave Sidewalk Infill (5) 7678 $335 $153.1 $314 $149.3 $54 $54   5/2013 11/19/13 7/15/14 
75 5 SB City of Lompoc 2013 Laurel Ave Rehab (5) 7673 $300 $283.4 $300 $283.4 $77 $77   5/2013 11/05/13 6/02/14 

76 5 SB County of Santa 
Barbara Overlay Various County Roads (5) 7684 $1,109 $2,633.0 $1,109 $2,633.0 $242 $242   5/2013 11/12/13 5/20/14 

77 5 SB City of Santa 
Barbara Carillo Street Pavement Overlay (5) 7686 $320 $321.2 $320 $321.2 $160 $160   5/2013 5/15/13 9/15/13 

78 5 SB City of Santa Maria Central Santa Maria Roadway Repairs (5) 7683 $600 $577.1 $600 $577.1 $180 $180   5/2013 8/06/13 3/11/14 
79 5 SB City of Santa Maria Union Valley Parkway Arterial Ph III (5) 7510 $5,039 $4,078.3 $5,039 $4,078.3 $2,163 $2,040  $123 12/2012 2/15/13 1/02/14 

80 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) 7515 $5,820 $5,721.5 $5,820 $5,721.5 $427 $427   10/2011 11/23/11 5/04/12 

81 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320 $416.1 $309 $405.1 $150 $150   1/2010 7/12/10 10/06/10 
82 6 MAD City of Chowchilla Presidential Street Resurfacing (5) 7613 $527 $510.9 $480 $494.6 $240 $240   6/2013 12/10/13 12/0714 
83 6 FRE City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,598 $1,458.8 $1,598 $1,458.8 $799 $730  $69 1/2013 4/15/13 8/29/14 
84 6 FRE City of Clovis Temperance, Bullard-Herndon (5) 7663 $2,597 $2,334 $2,597 $2,334 $1,298 $1,172  $126 1/2013 4/15/13 3/10/14 
85 6 FRE City of Clovis Temperance, Enterprise Canal-Shepherd (5) 7680 $1,594 $2,015.1 $1,594 $2,015.1 $728 $728   6/2013 12/09/13 6/15/15 
86 6 FRE City of Fresno Willow Ave Widen Barstow to Escalon (5) 7667 $2,367 $2,368 $1,930 $1,9622.3 $965 $955  $10 3/2013 9/26/13 2/26/16 
87 6 FRE City of Fresno Peach Ave Widening (5) 7668 $12.311 $10.664.2 $7,300 $6,119.8 $3,650 $2,997  $653 1/2013 6/27/13 5/28/15 
88 6 FRE City of Fresno Herndon EB Widening (5) 7675 $2,044 $1,402.8 $1,715 $1,250.2 $818 $626  $192 6/2013 10/24/13 8/07/14 
89 6 FRE City of Fresno 180 W Frontage Rd Improvements (5) 7685 $7,519 $5,714.1 $4,426 $2,734.9 $2,213 $1,334  $879 6/2013 11/21/13 9/12/15 

90 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) 7445 $1,195 $2,022 $742 $727 $371 $364  $7 5/2010 7/11/11 1/24/12 

91 6 MAD Madera County Avenue 9 Improvements (5) 7549 $3,419 $2,152.1 $3,204 $2,029.7 $1,454 $1,016  $438 3/2013 6/17/13 2/25/14 
92 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) 7442 $356 $366.9 $336 $346.9 $150 $150   4/2010 10/06/10 12/21/11 
93 6 MAD City of Madera Street 3R and ADA Improvements (2) 7444 $365 $252.4 $355 $242.4 $137 $122  $15 1/2011 7/06/11 12/21/11 
94 6 MAD City of Madera 3R & ADA – D Street & Almond Drive (3) 7485 $566 $380.4 $546 $373.9 $273 $187  $86 10/2012 4/17/13 11/06/13 
95 6 MAD City of Madera 3R & ADA – S Gateway Drive (3) 7486 $437 $212 $417 $205.2 $206 $103  $103 10/2012 4/17/13 11/06/13 
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96 6 MAD City of Madera 4th St – Pine to K St (5) 7541 $1,512 $1,588.7 $1,360 $975.3 $567 $567   1/2013 5/15/13 2/15/14 
97 6 TUL Tulare County Road 80 Widening Phase 1A (1) 7431 $6,000 $8,125 $6,000 $8,125 $2,294 $2,294   5/2010 9/15/10 1/15/13 
98 6 TUL Tulare County Road 108 Widening (2) 7429 $29,498 $12,613.4 $29,498 $12,613.4 $2,295 $2,295   1/2011 2/07/11 5/15/13 
99 7 LA LACMTA I-10 & I-110 Convert HOV to HOT Lanes (2) 7449 $69,300 $123,885 $64,710 $116,538 $20,000 $20,000   1/2011 7/06/11 2/23/14 

100 7 LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830 $85,762.4 $86,830 $85,762.4 $38,550 $38,257  $293 1/2011 
2/2012 12/16/11 8/28/13 

101 8 RIV Riverside County Fred Waring Drive Improvements (5) 7652 $9,432 $10,653.8 $8,000 $7,312.7 $4,000 $3,640  $360 6/2013 11/26/13 1/12/16 
102 8 RIV City of Indian Wells Highway 111 Improvements (5) 7556 $3,100 $3,008 $3,100 $3,008 $1,550 $1,505  $45 3/2013 4/14/13 5/15/14 
103 8 RIV City of Indio Monroe Street Improvements (5) 7544 $2,750 $3,203 $2,750 $3,203 $1,375 $1,375   10/2012 11/07/12 6/24/13 
104 8 RIV City of Indio Varner Road at Jefferson Street (5) 7545 $4,500 $1,837.1 $4,500 $1,837.1 $2,250 $882  $1,368 6/2013 11/06/13 11/03/14] 
105 8 RIV City of La Quinta Hwy 111/Washington St Improvements (5) 7656 $566 $743.4 $566 $743.4 $283 $283   6/2013 8/26/13 2/04/14 

106 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Competitive Funds also which are shown in 
Competitive Chart) 

$9,900 $7,302.7 $9,900 $7,302.7 $2,500 $2,500   10/2015 4/1/13 8/18/15 

107 8 RIV City of Palm Desert  I-10 Monterey Ave IC Ramp Modification (5) 7640 $8,361 $8,044.2 $8,361 $8,044.2 $2,800 $2,586  $214 5/2013 1/23/14 3/24/16 

108 8 SBD San Bernardino 
County 

Maple Lane Drainage and Slope Improvements (5) 
7658 $2,892 $2,094 $2,604 $1,844.8 $1,302 $923  $379 3/2013 8/20/13 9/19/14 

109 8 SBD Town of Apple 
Valley Yucca Loma Bridge and Yates Rd (5) 7682 $45,250 $45,263.3 $42,087 $41,734 $9,712 $9,638  $74 6/2013 12/18/13 9/13/16 

110 8 SBD City of Big Bear 
Lake Village “L” Street Improvements (5) 7666 $4,710 $5,995.3 $4,541 $5,826.3 $1,200 $1,200   1/2013 3/11/13 2/10/14 

111 8 SBD City of Twentynine 
Palms National Park Drive Improvements Ph 2 (5) 7659 $850 $1,079.7 $800 $1,044.7 $400 $400   1/2013 5/28/13 7/22/14 

112 8 SBD Town of Yucca 
Valley RT 62 – Apache Trail and Palm Ave (5) 7660 $3,757 $3,663.4 $2,930 $2,734.3 $723 $597  $126 3/2013 12/20/13 7/31/14 

113 8 SBD Town of Yucca 
Valley RT 62 – La Honda and Dumosa (5) 7661 $3,702 $3,076.5 $2,594 $1,968.5 $778 $535  $243 1/2013 7/23/13 5/20/14 

114 10 SJ City of Stockton Grade Separating Lower Sacramento Rd & UPRR 
Tracks (2) 7448 $34,000 $22,566.7 $30,040 $18,606.6 $5,100 $5,100   4/2010 10/19/10 3/10/14 

115 10 SJ City of Stockton French Camp Rd I-5 Interchange (4) 7533 $53,058 $47,769 $33,199 $28,224.4 $3,800 $3,800   4/2012 9/25/12 5/21/15 
116 11 IMP Imperial County Willoughby Road (5) 7560 $1,300 $1,013.1 $1,300 $1,013.1 $650 $425  $225 3/2013 8/13/13 4/15/14 
117 11 IMP Imperial County Dogwood Road Resurface (5) 7561 $1,802 $1,345.3 $1,802 $1,345.3 $901 $575  $326 3/2013 8/13/13 6/20/14 
118 11 IMP City of Brawley Eastern Ave Rehab (5) 7550 $1,250 $1,289.2 $1,250 $1,289.2 $625 $625   3/2013 6/18/13 10/29/14 
119 11 IMP City of Calexico Downtown Repaving (5) 7562 $800 $662.7 $800 $662.7 $400 $332  $68 3/2013 3/28/14 1/20/15 
120 11 IMP City of Calexico 5th Street Repaving (5) 7563 $1,030 $599.5 $1,030 $599.5 $515 $300  $215 3/2013 3/28/14 1/20/15 
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121 11 IMP City of Calipatria Lake Avenue Improvements (5) 7552 $282 $281.9 $282 $281.9 $133 $133   3/2013 6/11/13 9/27/13 
122 11 IMP City of El Centro FY 2013 Streets Rehab Project (5) 7553 $2,073 $2,206.2 $2,073 $2,206.2 $1,036 $1,036   3/2013 9/03/13 9/26/14 
123 11 IMP City of Holtville Grape Avenue Improvements Ph2 (5) 7551 $323 $297.1 $323 $297.1 $161 $149  $12 3/2013 6/10/13 11/22/13 
124 11 IMP City of Imperial South N Street Reconstruction (5) 7564 $768 $807.6 $768 $807.6 $384 $384   3/2013 9/25/13 8/05/14 

125 11 IMP City of 
Westmorland 6th Street and G Street Improvements (5) 7554 $136 $149.5 $136 $149.5 $68 $68   3/2013 8/7/13 3/27/14 

126 11 SD SANDAG Blue Line Light Rail Vehicles (2) 7497 $233,178 $268,967 $233,178 $268,967 $31,097 $31,097   1/2011 1/20/11 1/20/14 
127 11 SD SANDAG Blue Line Crossovers and Signals (4) 7513 $42,971 $40,793 $40,278 $37,915 $10,200 $10,200   10/2011 4/04/11 9/19/16 
128 12 ORA OCTA Oso Parkway Widening (5) 7503 $5,815 $5,758.7 $3,180 $3,671.4 $1,204 $1,204   5/2013 5/19/14 12/08/15 

129 12 ORA OCTA Tustin Ranch Road Extension (4,5) 7535 $21,303 $29,161 $19,388 $27,246 $4,927 $4,927   5/2012 
6/2013 8/1/12 6/3/14 

130 12 ORA OCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132 $4,179.6 $1,469 $1,499 $695 $695   9/2012 01/28/13 10/28/13 
131 12 ORA Orange County Dale Street Reconstruction (5) 7610 $261 $257 $214 218.2 $107 $107   3/2013 5/21/13 10/10/13 

132 12 ORA Orange County La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $1,520 $815 $761  $54 3/2013 
6/2013 4/23/13 8/26/13 

133 12 ORA Orange County Moulton Parkway Smart Street Seg 3- Phase II (5) 
7608 $6,844 $9,489.7 $6,844 $9,489.7 $3,422 $3,422   6/2012 12/4/12 10/2/14 

134 12 ORA Orange County Skyline Drive Reconstruction (5) 7609 $580 $657.6 $504 $606.5 $252 $252   3/2013 8/09/13 12/03/13 
135 12 ORA Orange County Cow Camp Rd (5) 7504 $31,434 $46,178 $29,434 $44,178 $4,160 $3,915  $245 5/2013 6/19/13 9/8/16 
136 12 ORA Orange County La Pata Avenue: Phase I (5) 7543 $45,220 $58,154.7 $45,220 $58,154.7 $5,110 $5,110   6/2013 12/30/13 1/12/17 
137 12 ORA City of Aliso Viejo Aliso Creek Rd Rehab (5) 7565 $743 $573.8 $644 $484.6 $318 $259  $59 3/2013 8/21/13 10/29/13 
138 12 ORA City of Anaheim Brookhurst St Improvements (5) 7505 $8,961 $9,809 $8,961 $9,809 $3,393 $2,964  $429 5/2013 6/11/13 3/21/16 
139 12 ORA City of Anaheim Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554 $574.5 $277 $277   12/2012 4/16/13 9/16/13 
140 12 ORA City of Anaheim Broadway Improvements (5) 7585 $374 $642.4 $354 $588.1 $187 $187   12/2012 5/07/13 1/03/14 
141 12 ORA City of Anaheim Anaheim Blvd Improvements (5) 7580 $664 $723.8 $664 $723.8 $332 $332   12/2012 5/07/13 2/06/14 
142 12 ORA City of Anaheim Orange Ave Improvements (5) 7581 $348 $411.3 $348 $411.3 $174 $174   12/2012 5/07/13 2/06/14 
143 12 ORA City of Anaheim Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835 $835   12/2012 4/30/13 1/21/14 
144 12 ORA City of Anaheim Knott Ave Improvements (5) 7583 $448 $643.2 $448 $643.2 $224 $224   12/2012 5/07/13 2/06/13 
145 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,900 $1,292 $1,900 $1,292 $200 $200   4/2010 10/25/10 6/30/11 
146 12 ORA City of Brea Lambert Rd Phase 2 Rehab (5) 7570 $794 $$1,755.3 $724 $1,674.5 $362 $362   3/2013 8/20/13 6/03/14 
147 12 ORA City of Buena Park La Palma Ave Rehab (5) 7618 $1,182 $1,572.4 $1,142 $1,532.4 $571 $571   3/2013 7/09/13 11/15/13 
148 12 ORA City of Costa Mesa Harbor Blvd & Adams Ave (5) 7507 $4,779 $4,503 $3,914 $3,670 $1,482 $1,388  $94 5/2013 11/5/13 10/6/15 
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149 12 ORA City of Costa Mesa Redhill Avenue Rehab (5) 7567 $1,901 $1,844.0 $1,901 $1,844.0 $922 $922   1/2013 6/10/13 7/15/14 
150 12 ORA City of Cypress Valley View Ave Overlay (5) 7569 $438 $420.7 $402 $384.7 $180 $180   3/2013 8/19/13 9/23/13 
151 12 ORA City of Dana Point Residential Roadway Rehab (5) 7566 $824 $549.8 $824 $549.8 $318 $275  $43 1/2013 4/18/13 4/20/14 

152 12 ORA City of Fountain 
Valley Brookhurst Street Improvements (5) 7575 $933 $1,228 $933 $1,228 $396 $396   3/2013 6/18/13 12/24/13 

153 12 ORA City of Fullerton Berkeley Ave Reconstruction (5) 7572 $780 $826.6 $700 $718.7 $343 $343   1/2013 5/29/13 1/24/14 
154 12 ORA City of Fullerton Magnolia Ave Reconstruction (5) 7573 $1,230 $1,535 $1,130 $1,449.9 $410 $410   1/2013 5/21/13 11/15/13 

155 12 ORA City of Garden 
Grove Local Road Rehab (5) 7571 $1,684 $2,330.6 $1,684 $2,330.6 $842 $842   3/2013 8/13/13 7/10/14 

156 12 ORA City of Huntington 
Beach Goldenwest St and Garfield Ave Rehab (5) 7574 $2,266 $2,881 $2,266 $2,881 $1,133 $1,133   12/2012 5/06/13 12/30/13 

157 12 ORA City of Irvine Campus Dr Rehab (5) 7604 $2,774 $2,695.8 $2,500 $2,461.6 $1,138 $1,138   1/2013 
6/2013 6/11/13 8/11/14 

158 12 ORA City of Irvine Jamboree Road Rehab (5) 7605 $1,628 $834.7 $1,394 $752.1 $435 $376  $59 1/2013 7/08/13 10/16/13 

159 12 ORA City of Laguna 
Beach Acquisition of Alternate Fuel Trolleys (5) 7611 $636 $597.2 $636 $597.2 $318 $299  $19 1/2013 6/18/13 9/9/15 

160 12 ORA City of Laguna Hills El Toro Road Rehab (5) 7598 $1,280 $1,047.7 $1,280 $1,047.7 $343 $343   1/2013 6/25/13 12/09/14 

161 12 ORA City of Laguna 
Niguel La Paz Road Rehab (5) 7577 $826 $846.1 $826 $846.1 $413 $413   3/2013 9/23/13 12/16/13 

162 12 ORA City of Laguna 
Woods El Toro Rd Reconstruction (5) 7616 $591 $637.1 $591 $637.1 $293 $293   3/2013 8/21/13 8/20/14 

163 12 ORA City of La Habra Idaho St Pavement Rehab (5) 7603 $492 $440.5 $492 $440.5 $246 $221  $25 3/2013 3/18/13 07/01/13 
164 12 ORA City of La Palma La Palma Ave Rehab – Valley View /WCL (5) 7576 $676 $824.8 $636 $784.8 $318 $318   3/2013 6/04/13 3/04/14 
165 12 ORA City of Lake Forest Lake Forest & Rockfield Resurface (5) 7578 $1,035 $868.8 $1,035 $868.8 $479 $430  $49 3/2013 7/29/13 11/19/13 
166 12 ORA City of LosAlamitos Business Area Street Improvement (5) 7617 $636 $627.5 $636 $627.5 $318 $314  $4 3/2013 5/21/13 9/06/13 

167 12 ORA City of Mission 
Viejo Jeronimo Rd Resurface (5) 7597 $1,378 $1,476.1 $1,278 $1,417.1 $574 $574   12/2012 4/30/13 12/02/13 

168 12 ORA City of Newport 
Beach Balboa Blvd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386 $1,393.8 $693 $674  $19 1/2013 3/18/13 7/03/13 

169 12 ORA City of Orange Jamboree Rd Rehab (5) 7591 $2,112 $2,158.1 $2,072 $2,118.1 $1,036 $1,036   3/2013 5/28/13 3/20/14 
170 12 ORA City of Placentia Rose Drive and Yorba Linda Blvd Int (5) 7599 $300 $147.4 $300 $147.4 $95 $74  $21 1/2013 4/16/13 11/01/13 
171 12 ORA City of Placentia Valencia Ave Rehab (5) 7600 $636 $642.3 $636 $642.3 $318 $318   1/2013 5/07/13 11/05/13 

172 12 ORA City of Rancho 
Santa Margarita Santa Margarita Parkway Rehab (5) 7606 $600 $432.4 $535 $367.7 $99 $99   1/2013 4/10/13 5/30/13 
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173 12 ORA City of Rancho 
Santa Margarita FY 12/13 Residential Rehab (5) 7607 $500 $494.3 $480 $488.8 $216 $216   1/2013 2/27/13 6/04/13 

174 12 ORA City of San 
Clemente Camino De Los Mares Rehab (5) 7602 $1,400 $941.2 $1,400 $941.2 $318 $318   3/2013 8/20/13 4/15/14 

175 12 ORA City of San Juan 
Capistrano Local Street Rehab (5) 7592 $804 $1,401.4 $804 $1,401.4 $318 $318   3/2013 9/3/13 8/5/14 

176 12 ORA City of Santa Ana Bristol St Widening (4) 7506 $9,600 $7,992 $9,600 $7,992 $3,120 $1,874  $1,246 8/2012 1/22/13 2/20/15 
177 12 ORA City of Santa Ana Broadway & McFadden Rehab (5) 7601 $3,765 $3,932.7 $3,765 $3,932.7 $1,551 $1,551   3/2013 8/05/13 11/24/14 
178 12 ORA City of Seal Beach Arterial and Local Street Rehab (5) 7596 $655 $682.3 $655 $682.3 $318 $318   3/2013 6/13/13 8/12/13 
179 12 ORA City of Stanton Citywide Street Rehab (5) 7590  $817 $816.8 $817 $816.8 $318 $318   3/2013 3/25/13 5/28/13 
180 12 ORA City of Tustin Irvine Blvd & McFadden Ave Rehab (5) 7586 $913 $920.7 $913 $920.7 $358 $358   3/2013 8/20/13 9/02/14 
181 12 ORA City of Tustin Newport Ave Bicycle Trail (5) 7587 $450 $690 $$400 $628.6 $200 $200   3/2013 8/20/13 7/15/14 
182 12 ORA City of Tustin Enderle Cntr & Vandenberg Intersection (5) 7588 $145 $231.2 $70 $192.1 $35 $35   3/2013 8/20/13 9/02/14 
183 12 ORA City of Villa Park Street Rehab (5) 7594 $676 $859 $619 $859 $125 $125   6/2013 10/2013 9/2014 
184 12 ORA City of Westminster Brookhurst Street Improvement (5) 7589 $1,212 $1,220.7 $1,212 $1,220.7 $520 $520   3.2013 8/28/13 4/09/14 
185 12 ORA City of Yorba Linda Yorba Linda Blvd Rehab (5) 7595 $761 $515.8 $674 $428.8 $336 $214  $122 1/2013 6/22/13 8/27/13 

Total Completed Formula SLPP  $1.38B $1.4B $1.29B $1.3B $269.7M $260.4M $22K $9.3M    
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7614 1 MEN Street Rehabilitation Replace failing storm drains to prevent roadway deterioration Replaced undersized failing storm drain pipe 
7615 1 MEN Street Resurfacing Resurface various streets in Fort Bragg Resurfaced 22 streets 
7424 3 NEV Nevada City Paving- Various Locations Rehab Searls Ave - add 20 yrs useful life. Rehabbed .25 miles of Searls Ave 
7692 3 NEV New Mohawk Rd Paving New pavement on New Mohawk Rd and Gold Flat Ct.  Safety. 20+ 

years life.  
Grinded and removed existing asphalt with new Asphalt. 

7548 3 NEV 2013 Slurry Seal  Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7474 3 SAC Folsom Blvd Enhancement, Ph 2 Provide connectivity between light rail and peds. Rehabbed 1.5 mi roadway, bike & ped path.  Increased safety. 

Beautification  
7501 3 SAC South Sacramento Light Rail, Ph 2 Add pkg structure at CRC, the end of South Line ph2.   Added pkg spaces. Enhanced regional connectivity. 

Accommodate future travel demand. Alleviate congestion on 
Hwy99. 

7536 3 SAC Hwy 50 / Watt Ave (CMIA)  Project not closed out yet.  Project not closed out yet. 
7558 3 SAC Cosumnes Rvr Blvd I-5 IC Reduce traffic congestion, improve mobility and promote economic 

development. 
Reduced traffic congestion. Added access to new Delta Shores 
development. New bike lanes and sidewalks. 

  3 SAC Sac 50 - HOV Improve mobility - HOV from Watt Ave to Sunrise EB and WB HOV lane added. Increased avg travel speed by 7.38mph WB 
and 10.24mph during peak 

7430 3 NEV Annual Slurry Seal Project Town wide slurry seal program. Slurry sealed roads to add 15+ years life. 
7509 3 NEV 2012 Slurry Seal Project Town wide slurry seal program Slurry sealed roads to add 15+ years life. 
7502 4 ALA Bus Procurement Program (2,5) Improve ridership, safety, timely transit service and minimize 

maintenance costs. 
Improved ridership, safety, timely transit service, minimized 
maintenance cost.   

7489 4 BART BART - Warm Springs Extension   Project not closed out yet.  Project not closed out yet. 
7499 4 BATA Oakland Airport Connector (2,4,5)  Project not closed out yet.  Project not closed out yet. 
7693 4 CC 2013 Street Improvement Program Extend useful life of roadway infrastructure by 15+yrs, improve safety, Extended useful life of infrastructure and improve safety. Used 

rubberized asphalt seal.  Extend life 15+yrs.  
  4 CC SR 4 East Somersville - 160 segment 3 

(2,4) 
 Project not closed out yet.  Project not closed out yet. 

  4 CC SR 4- East Widening segment 3B  Project not closed out yet.  Project not closed out yet. 
  4 CC SR 4 East Somersville - 160 segment 2 

(1,2) 
 Project not closed out yet.  Project not closed out yet. 

7530 4 MAR Sonoma-Marin Area Rail Tansit (4,5)  Project not closed out yet.  Project not closed out yet. 
7698 4 SF Doyle Drive Replacement Project  Project not closed out yet.  Project not closed out yet. 
7491 4 SM Purchase Buses for Paratran Expect ridership to increase by 3% Actually ridership decreased by .9% due to economy. 
7492 4 SM Replacement Mini Vans Procurement of new vans will help ensure that ADA paratransit service 

is reliable. 
Procurement of minivans helped ensure that paratransit services 
are reliable. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7493 4 SM Bus Washer Replacing bus washer for clean, attractive vehicles to encourage transit 
ridership.  

Replacement bus washer provides clean attractive vehicles that 
encourage transit ridership.  Reduced cost of repairs of old 
equip. 

7514 4 SM Positive Train Control (4,5)  Project not closed out yet.  Project not closed out yet. 
7637 4 SM Road Rehab - Var Loc Improve 12,500’ at various locations in the City. Extend pavement life by 

15+ years.   
Rehabbed 12,500’ of roadway.  Installed ADA ramps, replaced 
curb/gutter, Adjust utility covers to grade, striping. Extended life 
by 15+ years. 

7638 4 SM Street Resurfacing - Var Loc  Resurface 8000LF roadway. Raise PCI from 25 to 90. Extend 25 yrs. Resurfaced 8000LF roadway. Raised PCI  
7639 4 SM Street Resurfacing - Var Loc AC overlay 3-4 miles of roadway.  AC base repair, grinding, utility 

adjustment and striping. 
AC over layed 3-4 miles with AC base repair, grinding, utility 
adjustment and striping.  Extends life 15+ yrs. 

7641 4 SM Road Rehab - Var Loc Rehab 2.3 miles roadway.  Add 15+ service life.  Remove/replace pavement section and subsection.  Installed 
storm system. Replaced curb, gutter sidewalk. Striped adjusted 
manholes 

7642 4 SM Road Rehab - Var Loc Improve 2.92 miles of street at various locations.  Raise PCI from 27-
70pts.  Extend life by 15+ yrs. 

Improved 2.92 miles of street at various locations. Raised PCI 
from 27-70.  Extend life of pvmt by 15+yrs. 

7643 4 SM Alpine Rd at Hwy 280 Resurf Improve pavement on Alpine Rd at Hwy 280 IC.  Extend useful life by 
15+ yrs. 

Extended useful life of pavement by 15 yrs. 0.2' AC placed on 
roadway, new striping bike lane treatments, signage & pvmt 
repairs. 

7644 4 SM Hillside Blvd Pavement Rehab Improve Hillside Blvd and extend useful life by 15+ yrs.  Save travel time 
and fuel.  

Asphalt pvmt rehab & striping btwn Serramonte Blvd and the 
southern town limits with City of SF. Extended life 15+ yrs. 

7645 4 SM Street Resurfacing - Var Loc Street resurface 6.5 miles of roads in Hillsborough.  Expect to increase 
PCI by 3 pts to 75. 

Street resurfacing actually increased PCI level by 4 pts from 72 
to 76.  Expected to extend the life of streets by 15+ yrs. 

7646 4 SM Street Resurfacing - Var Loc Improve 1.7miles of roadway. Extend life by 15+ yrs. Improved 2.2miles of city streets. PCI increased by 1.  Extend 
life by 15+ yrs. 

7647 4 SM School Crossing Safety Systems Create safe, navigable Xings on busy streets and school routes for 
safety and visibility. 

Created safe, navigable Xings at busy intersections on school 
routes with ped use. Increased safety, encourage ped use. 

7648 4 SM Bayshore Drive Rehab Rehab 1500 to 3000 feet of roadway. Extend pavement life by 20 yrs.  
Reduce congestion and pollution. 

Improved 2000ft of Principal Arterial rdwy. Extended pavement 
by 20yrs. Reduced congestion, air and stormwater pollution. 

7649 4 SM Sidewalk Improvement - Var Loc Create safe, navigable sidewalks to encourage ped travel including 
school children. 

Provided safe, navigable sidewalks that encourage ped travel 
including school children. Eliminated over 137 trip hazards.  

7651 4 SM Road Rehab - Var Loc Improve congestion and air quality and extend useful life of streets by 
15+yrs. Raise PCI from 59 to 62 

Repaired failing pavement on several streets. PCI increased 
from 59 to 67. Extended useful life by 15+yrs. 

7654 4 SM Street Resurf - Var Loc Improve PCI and extend useful life by 15+yrs on many roadways. .2' AC placed on roadways, new striping & pvmt repairs. 
7655 4 SM Replacement of 1998 Gilllig Buses  Project not closed out yet.  Project not closed out yet.  
7657 4 SM Road Rehab - Var Loc Extend useful life of pavement on selected roadways by 15+ years. Improved the life of pavement and provide smoother, safer and 

more durable roads. 
7694 4 SM Advanced Comm System Upgrade  Project not closed out yet.  Project not closed out yet. 
7534 4 SCL BART - Vehicle Procurement (4,5)  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7488 4 SON Hybrid Bus Acquisition Purchase 4 new 40' hybrid electric busses.  Less noise, less pollution, 
better fuel efficiency. 

Busses purchased.  There is less noise, pollution and better fuel 
efficiency. 

7697 4 SON 101 - Old Redwood Hwy Overcross and 
I/C 

 Project not closed out yet.  Project not closed out yet. 

  4 SON 101 - Airport Overcross and I/C (CMIA) 
(4,5) 

US 101 between Fulton Rd & Windsor Rd, replace OC and construct 
sound walls. 

Replaced 2 lane Airport Blvd OC w/ 4lanes, and construct sound 
walls in Windsor. Modified on/off ramps 

  4 SON 101 - Petaluma River Bridge (CMIA)  Project not closed out yet.  Project not closed out yet. 
7671 4 VAR Signal System Rehab  Project not closed out yet.  Project not closed out yet. 
7510 5 SB Union Valley Pkway Arterial - Ph III  Add new arterial and IC to reduce congestion at US101 IC's. 

Congestion relief on streets.  
The new arterial and IC reduced congestion and US101 IC.  
Congestion relieved on local streets.  

7673 5 SB Laurel Ave Rehab 2013 Provide new AC for safer and smooth surfaces.  Improve storm water 
drainage. 

New AC. Fixed storm water issues. 

7678 5 SB Patterson Ave Sidewalk Infill Put in sidewalk where it's missing for peds and ADA.  Filled in gap in existing sidewalks for ADA, peds, Also put in new 
concrete driveways for businesses.  

7683 5 SB Central Santa Maria Roadway Repairs Increase useful life of roadways. Reconstruct roadway on E. Central 
Ave and Stowell Ave.  

Increased useful life of both roadways. 

7684 5 SB Overlay of Various County Roads AC overlay to extend life 15+ years.  Locations are to be determined by 
pavement management sys.  

Provided necessary maintenance.  Will help reduce large 
deferred maintenance backlog.  

7686 5 SB Carillo Streets Rehab Replace poor quality pavement at various locations. Resurfaced streets and added 15 years life. 
7515 5 SCR CNG Bus Purchase Replace 1/3 of the Santa Cruz Metro's diesel fleet with CNG busses.   Added 11 CNG busses, reducing GHG's by replacing old diesel 

busses.   
7557 5 SCR Metro Base Consolidated Facility  Project not closed out yet.  Project not closed out yet. 
7662 6 FRE Herndon Ave - Clovis to Fowler Project will accommodate bikes, peds, vehicle and transit travel. Provide 

safety. Create divided roadway. 
Improved safety for motor and non-motorized. Improves 
reliability.  This is a regional multi modal system. 

7663 6 FRE Temperance - Bullard to Herndon Project will accommodate bikes, peds, vehicle and transit travel. Provide 
safety. Create divided roadway. 

Accommodate bikes, peds, cars and transit. Improve safety. 
Create divided roadway 30 yr lifespan. 

7667 6 FRE Willow Ave - Barstow Ave to Escalon Ave Improve traffic ops.  Reduce accidents. Provide safe ped access.  
Improve circulation along Willow Ave 

Improve traffic ops. Reduce accidents. Provide ped access. 
Improve circulation. 

7668 6 FRE Peach Ave - Kings Canyon Rd to Belmont Widening Peach Ave from 2 to 4 lanes.  Curb, gutter, sidewalk, trees, 
landscape median, bike lanes.  

Improve mobility along Peach Ave.   

7675 6 FRE Herndon EB - Brawley to Blythe Improve air quality, reduce congestion, improve travel time @ safety of 
peds and cars. 

Added travel lane, signal and sidewalk.  Alleviated traffic 
congestion, improved travel time and air quality 

7680 6 FRE Temperance - Enterprise Cnl. To 
Shepherd 

Accommodate bikes, peds and cars.  Improve safety, divided roadway, 
30 yr lifespan. 

Widened Temperance Ave. Added lanes, signal, median,  

7685 6 FRE SR 180 West Frontage Road Meet existing and future traffic demands.  Restore connectivity  Improved traffic circulation in Roeding business Park.  Promote 
economic development.  

7696 6 FRE Rt 180 - Kings Canyon Expwy Seg 2  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7485 6 MAD 3R & ADA - D Street and Almond Ave Rehab, resurface and reconstruct arterial and collector streets. Pavement improvements eliminated existing defects and 
improved the flow of traffic and safety. 

7486 6 MAD 3R & ADA - South Gateway Drive Rehab, resurface and reconstruct arterial and collector streets.  Pavement improvements eliminated existing defects and 
improved the flow of traffic and safety. 

7541 6 MAD 4th St, Pine to K St Rehab, resurface & Reconstruct city streets and improve drainage.  Add 
15+years.   

Pavement improvements eliminated defects and Improved storm 
water conveyance.  ADA ramps. 

7549 6 MAD Avenue 9 Improvements Provide thru lanes for safety for left turns at 2 intersections. Rehabbed roadway between SR41&SR99, safer for public, 
improved drainage 

7613 6 MAD Presidential Street Resurfacing Overlay streets with asphalt. Overlay several residential streets. Smooth surface. Pulverized 
streets to  fix damaged areas. 

7406 6 MAD Ave 12 Sidewalk between Rds 36 & 37 Add new 5'sidewalk.  Safety and encourage ped traffic. Added sidewalk. Safer for peds.  
7442 6 MAD Rehab, Resurface, Reconstruct & ADA Rehab, resurface, reconstruct roadways and install ADA curb returns.  

Add 15+ years life.  
Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7444 6 MAD Street 3R and ADA Improvements Various roads, Rehab, resurface, reconstruct roadways and install ADA 
curb returns.  15+ years added 

Pavement improvements improved flow of traffic and safety. 
ADA ramps are safer for peds too.   

7445 6 MAD Road 200 Reconstruction & Widening Reconstruct and widen Rd 200.  40' wide.   Completed bridge over Ladd Creek. Part of a multi-phase 
project. 

7429 6 TUL Road 108 Widening Widen Rd 108  from Leland to Caldwell from 2 to 4 lanes.   Added new traffic signals at Ave 272 & Ave 264.  Increased the 
efficiency of traffic.  Safer.  4 lanes and left turn pockets 
enhanced traffic on Rd 108 

7431 6 TUL Road 80 Widening - Phase 1A 1.75 mile widen from 2 to 4 lanes.  Widened less than 2 miles of the 14 mile corridor, including turn 
pocket and acceleration lane.  Reduced accidents. 

7511 6 TUL Avenue 416 Widening (Rd 56 to Rd 80)  Project not closed out yet.  Project not closed out yet. 
7449 7 LA I-10 & I-110 Convert to HOT Lanes Reduce congestion, GHG's, emissions and increase travel time savings.   Convert HOV to HOT lanes.  New toll funds.  Increased ridership 

on Silver Line. 
7484 7 LA I-5 Carmenita Interchange  Project not closed out yet.  Project not closed out yet. 
7494 7 LA CNG Bus Procurement (3,4) Reduce emissions.  CNG Busses procured. Improve service quality. Lower average 

fleet age. Increase reliability 
7495 7 LA Positive Train Control (3,4)  Project not closed out yet.  Project not closed out yet. 
7496 7 LA LA- San Fernando Valley Transit Ext (2,3)  Project not closed out yet.  Project not closed out yet. 
7555 7 LA Transit Bus Acquisition  Project not closed out yet.  Project not closed out yet. 
7664 7 LA Exposition Light Rail Transitt Ph II  Project not closed out yet.  Project not closed out yet. 
7695 7 LA Crenshaw/LAX Transit Corridor  Project not closed out yet.  Project not closed out yet. 
  7 LA I-5 N. Carpool Lns SR 118-170  Project not closed out yet.  Project not closed out yet. 
  7 LA I-5 HOV Empire Ave I/C  Project not closed out yet.  Project not closed out yet. 
7544 8 RIV Monroe Street Improvements  Eliminate gap closure, congestion,  and complete system.  Improve 

mobility, safer for peds, bikes.  
Eliminated gap closure, congestion.  Completed the system. 
Improved mobility. Sidewalk, bike lanes, multi use trail 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7545 8 RIV Varner Rd at Jefferson St Improv. Eliminate gap closure, remove congestion, complete system.  Increase 
mobility.                              

Widened Varner from 2 to 4 lanes, eliminated gap closure, 
congestion, Improved flow. 

7546 8 RIV Foothill Parkway Westerly Extension  Project not closed out yet.  Project not closed out yet. 
7556 8 RIV Highway 111 Improvements Reduce congestion, improve safety.  Traffic signal improvements.  Bus 

turnouts.                                                                                                                                                        
Reduced congestion. Improved safety.  Traffic signal 
improvements.  Bus turnouts. 

7636 8 RIV I-15 / Los Alamos Crossing (Comp $ also) Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clearance. 

Same as PPR  

7640 8 RIV I-10 / Monterey Ave I/C Eliminate congestion on NB Monterey Avenue Congestion has been relieved. Air Quality improved.  
7652 8 RIV Fred Waring Drive Provide 3 thru lanes each dir. To reduce future congestion. Raised 

median for safety. Drainage. Sound wall 
Widened Fred Waring Dr to provide 3 lanes each direction.  
Raised median for safety. Drainage improvements added. 
Sound wall constructed reducing noise. Traffic signals modified 
to accommodate new widened roadway. ADA ramps. 

7653 8 RIV Rt 91 Corridor Improvement  Project not closed out yet.  Project not closed out yet. 
7656 8 RIV Hwy 111 at Washington St Improve LOS to E or better at peak hour, season. Brought LOS to E or better at peak times. Added left turn lanes, 

dedicated right turn lanes. Median mod. Restriping, replaced 
bus turnout 

7538 8 SBD I-15/Ranchero Rd I/C  Project not closed out yet.  Project not closed out yet. 
7658 8 SBD Maple Lane Improvements Minimize hazards and structure damage with reduced flooding.  Improved condition of roadway and improved drainage and 

erosion. 
7659 8 SBD National Park Dr. Improvements Construct curb/gutter for drainage improvement. Sidewalk/bike path 

connecting trails. Pavement Rehab 
Construct curbs/gutter for drainage improvement. Sidewalks 
bike path provide access to visitor center. Pavement rehab. 

7660 8 SBD Rt 62 Imp. Apache Trail to Palm Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped.  

7661 8 SBD Rt 62 Imp. La Honda Wy to Dumosa Ave Increase ped safety, reduce vehicle conflicts, upgrade non-standard 
ADA. 

Provided geometric traffic control and infrastructure 
improvements for increased circulation and safety for car, bike 
and ped. 

7666 8 SBD Village "L" St Impr - Various Loc Reconstruct Pine Knot & Village Drive.  Improve safety for cars & peds. 
Improve drainage. Improve safety. 

Resurface streets, improve ADA access, replace curb, gutter, 
sidewalk. New drainage. 

7681 8 SBD San Bernardino Downtown Rail Ext  Project not closed out yet.  Project not closed out yet. 
7682 8 SBD Yucca Loma Bridge and Yates Rd 

Improvements 
New corridor, interchange.  Relieve congestion  A segment in a larger project that hasn't opened yet.  Expects to 

open summer 2017 
7688 8 SBD Milliken Grade Sep  Project not closed out yet.  Project not closed out yet. 
7691 8 SBD Vineyard Ave Grade Sep  Project not closed out yet.  Project not closed out yet. 
7448 10 SJ Lower Sacramento Rd Grade Sep Eliminate 1,650 mins/day vehicle delay. Reduce emissions by 2,500 

kg/yr. Potential alignment for HSR. Improve safety 
Promote safety by providing safe access for all modes. Eliminate 
1,650 mins /day vehicle delay. Reduce emissions by 2,500 kg/yr 

7533 10 SJ I-5 French Camp Road I/C Improve traffic on I5 w/ aux lanes between French Camp & Downing 
Ave. Improve goods movement. Provide freight rte. 

Improved traffic at French Camp I-5. Aux lanes between French 
Camp and Sperry Rd. Added alt route for freight mvmt. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

  10 SJ Rt 99 - South Stockton 6-Lane  Project not closed out yet.  Project not closed out yet. 
7550 11 IMP Eastern Ave Rehab Resurface 1.2 mi. Create safer surface for ped, bike & car traffic. 

Increase safety, Reduce street noise. Reduce dust.  
Resurfaced 1.5 mi. Created safer surface for ped, bike & car 
traffic. Increased safety. Reduce street noise.  

7551 11 IMP Grape Ave Improvements Reduce hazards. Add Cl1 bike lane, Benefit school children with safety.  Reduce hazards to car and ped. Added new Cl1 bike lane. 
Safety for school children. Smoother driving surface. 

7552 11 IMP Lake Ave Improvements Increase safety and improve aesthetics. Extend life by 15+ years.  Replaced deteriorated AC, Improved storm water conveyance, 
established ADA curb returns.  

7553 11 IMP FY 2013 Streets Rehab Supports SCAG regional Transportation Plan. Maximize mobility for all 
people and goods. Remove potholes, cracks.  

Maximizes mobility for all people and goods in region by 
removing potholes. Ensures safety and reliability. Bikes/peds. 

7554 11 IMP 6th St and G St Improvements Bring traffic back to 6th & G Sts by removing potholes.  Maximize 
mobility and accessibility for all people and goods. Safety 

Maximize mobility and accessibility for all people and goods. 
Remove potholes & cracks. Level road surface, add curb/ gutter 

7560 11 IMP Willoughby Road Provide safety benefits, ease of travel, reduce vehicle wear, Removed 
potholes and cracks. 

Repaired potholes, cracks. Created smoother driving surface. 
Improved safety and reliability. 15+ yrs life. 

7561 11 IMP Dogwood Road Will resurface .5mile Dogwood Rd.  Provide safety, ease of travel, 
reduce vehicle wear. 

Resurfaced .5miles Dogwood Rd. Removed potholes, cracks.  
Created smoother driving surface. Safety. Ease of travel.  

7562 11 IMP Downtown Repaving Resurface 3,800 ft of local roads.   Pavement rehab.  Provided safety. 
7563 11 IMP 5th Street Repaving Rehab.  Increase safety. Solve drainage issues. Increase air quality.  Pavement rehab.  Provided safety. 
7564 11 IMP South N Street Reconstruction Reconstruct South N St.   Improved larger area than PPR. Was 1,120.68' improved.  

Actual 2,225' improved. 
7497 11 SD Blue Line Light Rail Vehicles Replace existing Light Rail vehicles to increase passenger capacity by 

6%, reduce maintenance, reduce ADA boarding time. 
Increased efficiency along blue, orange and green lines with 
new low floor LRT vehicles. Easier for ADA 

7513 11 SD Blue Line Crossovers and Signals Increased capacity. Improved performance, Can single track or reverse. 
Improved flexibility. 

Same as PPR. Increased system capacity, improved on time 
performance, ability to single track, Improved flexibility 

7531 11 SD Blue Line Station Rehab    Project not closed out yet.  Project not closed out yet. 
7559 11 SD Blue Line Traction and Power Substations  Project not closed out yet.  Project not closed out yet. 
7699 11 SD I-5 Genessee  Project not closed out yet.  Project not closed out yet. 
  11 SD I-805 HOV Managed Lanes - North  Project not closed out yet.  Project not closed out yet. 
7408 12 ORA Imperial Hwy and Assoc. Rd Smart St. Improve traffic congestion by maintaining LOS D or better. Improve 

traffic flow onto NB SR 57. 
Maintain LOS D or better. Improved traffic flow. Same as PPR. 

7503 12 ORA Oso Parkway Widening Add capacity relieve congestion. LOS from E to C .  V/C ratio of 0.748.  Widened Oso Pkwy from 6 lanes to 8 lanes over .4mile.  Added 
capacity, relieved congestion, LOS increase to C 

7504 12 ORA Cow Camp Rd Add capacity and relieve traffic congestion. LOS to improve from F to A 
VC ratio to improve from 1 to .71 

Once the segment 2 project is complete the LOS will improve 
from F to A and VC ratio will improve from 1 to .71 

7505 12 ORA Brookhurst St Widening Add capacity and relieve traffic congestion. LOS to improve from D to B 
VC ratio to improve from .80 to .64 

LOS improved to A. VC ratio improved to .52 

7506 12 ORA Bristol St Widening Add capacity and improve LOS from E to B. VC ratio to improve from 
.93 to .62 

LOS improved to B. VC ratio improved to .69 

7507 12 ORA Harbor Blvd & Adams Ave LOS to improve from E to B. VC ratio to improve from .96 to .67 LOS improved to B.  VC ratio improved to .67 
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7535 12 ORA Tustin Ranch Road Extension  (4,5) Improve livability and economic competitiveness. Improve congestion 
on parallel routes.  Decrease travel time.  

Constructed new roadway to close gap. Included bike /ped 
facilities. Improved livability & economic competitiveness 

7542 12 ORA Laguna Niguel/Mission Viejo Metrolink Add 176 pkg spaces to Laguna/Nigel Metrolink pkg lot. Added 176 pkg spaces. 
7543 12 ORA La Pata Avenue Improve overall traffic circulation for residential and employment centers 

Improve congestion and decrease travel time.  Includes bike and ped.  
Improved traffic circulation and reduced congestion on parallel 
routes. Decreases travel time.  

7565 12 ORA Aliso Creek Rehab Maintain roadway at high level of service - increase useful life 15+ years Same as PPR 
7566 12 ORA Residential Rehab Maximize mobility, ensure travel safety and maximize the productivity of 

our transportation system. 
Maximize mobility, ensure travel safety and maximize the 
productivity of our transportation system. 

7567 12 ORA Redhill Avenue Rehab Eliminate blight and provide a safe and smooth commute.  Extend its 
lifecycle. 

Resurface the roadway for system preservation including: 
striping, loop detector replacement and traffic control. 

7568 12 ORA Cerritos Avenue Widening  Project not closed out yet.  Project not closed out yet. 
7569 12 ORA Valley View Ave Overlay Eliminated the existing pavement distress and provided a new road 

surface. 
Eliminated the existing pavement distress and provided a new 
road surface. 

7570 12 ORA Lambert Rd Ph 2 Rehab Extend the useful service life of the existing roadway segment. Extend the useful service life of the existing roadway segment. 
7571 12 ORA Local Road Rehab Prolong the service life of the road, add structural capacity to the 

roadway, and improve the smoothness of the ride. 
Prolong the service life of the road, add structural capacity to the 
roadway, and improve the smoothness of the ride. 

7572 12 ORA Berkeley Avenue Reconstruction Extend the useful life of the pavement. Extend the useful life of the pavement. 
7573 12 ORA Magnolia Avenue Reconstruction Provide adequate pavement strength and a more uniform surface for 

vehicular traffic. 
Extend the useful life of the pavement. 

7574 12 ORA Goldenwest St & Garfield Ave Rehab Provide smoother ride-ability and extend the life of the streets. Provide smoother ride-ability and extend the life of the streets. 
7575 12 ORA Brookhurst Street Improvement Smoother driving surface, reduce smog and extend the useful life of the 

pavement. 
The improvements provide a better ride quality and service life 
for Brookhurst Street and provide ADA compliant pathways for 
pedestrians. 

7576 12 ORA La Palma  Ave Rehab - Valley View/ WCL Extend the pavement life by a minimum of 15 years. Extend the pavement life by a minimum of 15 years. 
7577 12 ORA La Paz Road Rehab Extend the life of roadway.  Ensure traffic safety and reliability. Extend the life of roadway.  Ensure traffic safety and reliability. 
7578 12 ORA Lake Forest Dr / Rockfield Bl Resurface Extend the useful life of these highly travelled arterial roads.  2” rubberized asphalt overlay, new sidewalks, curbs & gutters 
7580 12 ORA Anaheim Blvd Improvements Extend the useful life of the pavement, maximize mobility and 

accessibility and productivity of transportation system. 
New street surface and increasing the pavement life of the 
roadway. 

7581 12 ORA Orange Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7582 12 ORA Sunkist St Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7583 12 ORA Knott Avenue Improvements Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7584 12 ORA Tustin Avenue / Riverdale Ave 
Improvement 

Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 

7585 12 ORA Broadway Improvements  Extend the useful life of the pavement, maximize mobility and 
accessibility and productivity of transportation system. 

New street surface and increasing the pavement life of the 
roadway. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7586 12 ORA Irivne Blvd & McFadden Ave Rehab Extend the useful life of the roadway, reduce future maintenance needs 
and costs, and upgrade curb ramps to current federal ADA 
requirements. 

Extend the useful life of the roadway, reduce future maintenance 
needs and costs, and upgrade curb ramps to current federal 
ADA requirements. 

7587 12 ORA Newport Ave Bike Trail Reconstruct Extend the useful life of the facility, reduce future maintenance needs 
and costs, and provide an aesthetic benefit. 

Extend the useful life of the facility, reduce future maintenance 
needs and costs, and provide an aesthetic benefit. 

7588 12 ORA Enderle Center / Vandenburg Ln 
Intersection 

Provide greater safety for motorists, pedestrians and reducing collisions 
as well as aesthetic benefits. 

Provide greater safety for motorists, pedestrians and reducing 
collisions as well as aesthetic benefits. 

7589 12 ORA Brookhurst Street Improvement Improved driving and drainage conditions; enhance traffic safety. Improved driving and drainage conditions; enhance traffic 
safety. 

7590 12 ORA Citywide Street Rehab  Rehabilitate various roads within the City of Stanton to increase the 
useful life of these roads. 

Rehabilitate roadways to prolong the lifespan of these 
roadways. 

7591 12 ORA Jamboree Rd Rehab Rehabilitation of Jamboree to prevent the street from deteriorating 
further.  Will extend useful life of pavement. 

Rehabilitation of Jamboree to prevent the street from 
deteriorating further.  Will extend useful life of pavement. 

7592 12 ORA Local Street Rehab Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

Rehab has extended the life of the streets pavement and helped 
eliminate total roadway reconstruction.  Bringing to current ADA 
compliance. 

7593 12 ORA Balboa Blvd / Channel Rd  Enhance safety and extend pavement life by at least 15 years. Enhance safety and extend pavement life by at least 15 years. 
7594 12 ORA Street Rehab  Pavement rehab. Improve drainage. Increase life by at least 15 years. Removed and repaved surface of various streets with 

rubberized asphalt. Extend life by at least 15 years.  Curb ramps 
installed to meet ADA requirements. 

7595 12 ORA Yorba Linda Blvd Rehab Increase of overall mobility and accessibility for motorists and provided 
a smooth driving surface. 

Increase of overall mobility and accessibility for motorists and 
provided a smooth driving surface. 

7596 12 ORA Arterial and Local Street Rehab Resurfacing project is a longer lasting road and cost efficiency. Provide a longer lasting roadway surface to roads in significant 
need before any further delays increased the cost. 

7597 12 ORA Jeronimo Road Resurfacing Restore the roadway surface improving drivability of the roadway 
preventing deterioration. 

Replace deficient asphalt, curb, gutter, sidewalk, and curb 
ramps and to resurface Jeronimo Road to extend useful life. 

7598 12 ORA El Toro Road / Ridge Route Drive Rehab Roadway maintenance to current standards. Extended the roadways useful life term. 
7599 12 ORA Rose Drive / Yorba Linda Blvd Increase current and future traffic flows.  Increase access. Reduce traffic congestion, air quality, maximize mobility and 

accessibility. 
7600 12 ORA Valencia Avenue Rehab Restore road surface in support of current and future traffic. Improve air quality, maximizes mobility and accessibility. 
7601 12 ORA Broadway & McFadden Rehab Extend the useful life of the pavement by at least 15 years. Will prevent further deterioration of the street and will save the 

city money in the long run. 
7602 12 ORA Camino De Los Mares Rehab Rehabilitate a 4 lane Secondary Arterial Hwy, extend useful life of the 

roadway. 
Ensure the travel safety and reliability; preserve and ensure 
sustainable regional transportation system by extending useful 
life. 

7603 12 ORA Idaho Street Rehab Repair and restore existing infrastructure and extend useful life. Replace failed curb and gutter areas, reconstructed failed 
pavement, and extend useful life.  

7604 12 ORA Campus Drive Rehab  Increase travel comfort and reduce wear and tear; extend useful life. Extended useful life, rehabilitated and restored pavement 
structural stability. 
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7605 12 ORA Jamboree Road Rehab  Extend useful life of the roadway, increase travel comfort and reduce 
normal vehicle wear and tear. 

Rehabilitate the pavement and restore structural stability and 
extend useful life of the roadway. 

7606 12 ORA Santa Margarita Parkway Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7607 12 ORA Residential Rd Rehab Extend useful life of the pavement. Pavement preservation, improved ride quality, and aesthetics. 
7608 12 ORA Moulton Pkwy Smart Street, Seg. 3  Project not closed out yet.  Project not closed out yet. 
7609 12 ORA Skyline Drive Reconstruction Provide a new, more durable pavement and upgrade the existing curb 

access ramps to ADA compliant ramps. 
Provide a new structural section of pavement to repair and 
extend pavement life. 

7610 12 ORA Dale Street Reconstruction Provide a new, more durable pavement and upgrade the existing curb 
access ramps to ADA compliant ramps. 

Provide a new, more durable pavement and upgrade the 
existing curb access ramps to ADA compliant ramps. 

7611 12 ORA Trolley Bus Acquisition Transit vehicle purchase. Purchase of 3 trolleys. 
7616 12 ORA El Toro Road Reconstruction Increase mobility and accessibility for motorists and increase pedestrian 

safety and mobility. 
Upgrade of several access ramps throughout the project and 
surrounding areas to meet ADA standards. 

7617 12 ORA Business Area Street Improvement Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

Maximize mobility and accessibility and ensure travel safety and 
reliability, ensure sustainable transportation system. 

7618 12 ORA La Palma Ave Rehab - Beach Blvd/ECL Extend useful service life of existing roadway segment, improve 
reliability and enhance safety. 

Pavement reconstruction, wheelchair ramps reconstructed to 
comply with ADA requirements. 

7650 12 ORA La Colina Drive Pavement Rehab  Provide new structural section to extend pavement life.  Improve 
serviceability. 

Provide new structural section to extend pavement life.  Improve 
serviceability. 

7700 12 ORA I-5 HOV Pac. Coast Hwy - San Juan Clark 
Rd 

 Project not closed out yet.  Project not closed out yet. 

7701 12 ORA SR 91  Aux Lane, Tustin Ave-SR55 I/C  Project not closed out yet.  Project not closed out yet. 
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SLPP Closeout Corrective Actions – Formula Projects 
 

Project 6: BART Vehicle Procurement   
Agency did not report status update for the quarter ending June 30, 2018.  
 
Project 13: Downtown Passenger Rail 
Agency did not report status update for the quarter ending June 30, 2018.  
  
Project 38: Foothill Parkway Westerly Extension   
Agency did not report status update for the quarter ending June 30, 2018.  
 

 
 

SLPP Corrective Actions – Formula Projects 
 
There are no SLPP Formula project Corrective Actions this quarter. 
 

SLPP Updates – Formula Projects 
 

 
There are no SLPP Formula project Updates this quarter. 
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186 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 9/2013 1/2013 75%  X      

187 8 RIV City of  
Moreno Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 9/2012 5/2012 100% 8/2017 X      

188 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 4/2014 6/2013 99%  X      

Totals $120.3M $91.2M $3M           

 
 
 
 
 
 
 
 
 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.  
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Competitive Projects -  FINAL DELIVERY REPORT IS PAST DUE 
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189 3 ED El Dorado Cnty 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 10/2013 6/2013 100% 4/2015 X      

190 3 SAC Sac RT 7674 Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 100% 3/2017 X      

191 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 12/2012 8/2012 100% 12/2014 X      

192 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $9,047 $8,399 $1,886 12/2012 
6/2012 
3/2013 
6/2013 

100% 
 

10/2016 
 

X      

193 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 6/2012 
6/2012 100% 6/2017 X      

194 8 SBD City of Highland 7632 Greenspot Rd Bridge at Santa Ana River (5) $13,534 $13,534 $1,000 11/2013 5/2013 100% 4/2016 X      
195 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 100% 1/2017 X      
196 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 100% 10/2015 X      

Totals $186.2M $168.5M $8.9M           

 
  

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable, or needs further action.  See Corrective Actions. 
 Project Closeout is delayed by 12 months or longer.   
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197 3 SAC City of  
Elk Grove Franklin / Elk Grove (1) 7397 $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455  1/2010 4/01/10 12/08/10 

198 3 SAC City of  
Elk Grove Waterman / Grant Line Lane (1) 7398 $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000   1/2010 7/14/10 1/13/12 

2199 3 ED El Dorado 
County Silva Valley Parkway Widening (2) 7414 $2,735 $1,164 $1,985 $730.7 $993 $365 $628  4/2010 10/29/10 4/13/12 

200 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) 7413 $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62  4/2010 8/24/10 9/13/11 

201 3 ED El Dorado 
County 

White Rock Road Widening  & Signal 
(2) 7415 $1,132 $1,322.1 $1,000 $995.1 $500 $498 $2  4/2010 10/29/10 4/13/12 

202 3 ED City of 
Placerville Point View Drive (1) 7402 $3,160 $2,399.5 $2,455 $1,674.5 $750 $750   1/2010 6/01/11 1/10/12 

203 3 PLA Placer County Tahoe City Transit (1) 7487 $7,342 $7,342 $5,808 $5,808 $226 $226   1/2010 6/29/10 10/29/12 
204 3 PLA Placer County Auburn Folsom Rd Widening (5) 7619 $7,720 $9,249 $6,670 $7,946.7 $1,000 $1,000   6/2013 9/10/13 1/24/17 
205 3 PLA Placer County Kings Beach Commercial Imp (5) 7621 $45,875 $29,406 $33,025 $22,325 $1,000 $1,000   6/2013 12/31/13 11/22/16 
206 3 PLA City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 $1,648 $1,516 $1,450 $758 $725  $33 6/2012 8/01/12 4/30/13 
207 3 PLA City of Lincoln Nelson Lane Improvements (5) 7620 $1,400 $7,037.6 $1,200 $6,582.7 $600 $600   6/2013 4/10/14 3/10/15 

208 3 PLA City of 
Roseville Blue Oaks Blvd Widening (5) 7622 $3,950 $3,741.9 $3,800 $3,366.3 $1,000 $1,000   6/2013 10/16/13 2/04/15 

209 3 PLA City of 
Roseville Fiddyment Road Widening (4) 7529 $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000   1/2012 5/31/12 4/17/13 

210 3 SAC City of Elk 
Grove 

Elk Grove-Florin Rd/ E Stockton Blvd 
(5) 7689 $1,108 $1,227.9 $838 $938.2 $419 $419   6/2013 10/28/13 3/11/15 

211 3 YOL City of West 
Sacramento 

Tower Bridge Gateway - East Phase (2) 
7425 $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000   1/2011 9/30/10 1/27/12 

212 5 SLO San Luis 
Obispo County Willow Road Extension (1) 7409 $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000   1/2010 6/14/10 8/09/11 

213 5 SLO San Luis 
Obispo County 

Willow Road Extension Phase II (2) 
7423 $27,821 $16,878.8 $27,821 $16,878.8 $1,000 $1,000   1/2011 3/21/11 9/22/15 

214 5 SLO San Luis 
Obispo County 

Willow Road Extension Mitigation (5) 
7623 $750 $1,029.7 $750 $1,029.7 $375 $375   3/2013 3/19/13 4/7/17 

215 5 SLO San Luis 
Obispo County Los Osos Valley Road (4) 7523 $600 $232.9 $600 $232.9 $174 $117  $57 5/2013 9/24/13 2/04/14 
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216 5 SB City of Goleta Fairview/Berkeley Traffic Signal (2) 
7417 $315 $223.1 $300 $203.3 $150 $102 $48  4/2010 2/07/11 4/14/11 

217 5 SB City of Goleta Los Carneros/Calle Roundabout (3) 
7478 $2,218 $1,631.6 $1,285 $1,319.4 $335 $335   10/2011 3/01/12 11/15/13 

218 5 SB County of 
Santa Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) 7412 $1,278 $572.76 $1,100 $530.69 $550 $266 $284  4/2010 6/28/10 11/01/10 

219 6 FRE City of Clovis Shaw Avenue Improvement (3) 7468 $569 $493.7 $485 $410 $243 $205 $38  10/2011 04/09/12 8/07/12 

220 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) 
7469 $1,374 $1,490.6 $759 $575.4 $379 $282 $97  10/2011 4/09/12 10/08/12 

221 6 FRE City of Clovis Bullard/ Locan (3) 7466 $860 $781.7 $730 $651.2 $315 $315   10/2011 8/01/12 1/22/13 
222 6 FRE City of Fresno Traffic Sig Shields/Temperance(5) 7670 $445 $339.9 $430 $325.4 $215 $159  $56 6/2013 6/05/14 3/17/15 
223 6 FRE City of Fresno Traffic Sig Audubon/Cole (5) 7672 $377 $327.3 $362 $318.6 $181 $151  $30 6/2013 4/03/14 7/08/15 

224 6 KER City of 
Bakersfield Mohawk Street Extension (5) 7626 $2,393 $3,416.8 $2,028 $3,051.7 $1,000 $1,000   3/2013 9/11/13 6/6/14 

225 6 KER City of 
Bakersfield 

Hageman Road – Install and Sync 
Signals (5) 7676 $450 $553.5 $450 $553.5 $225 $225   6/2013 11/20/13 7/24/14 

226 6 KER City of 
Bakersfield Hosking Ave Widening (5) 7677 $872 $815.2 $872 $815.2 $436 $408  $28 6/2013 11/20/13 5/23/14 

227 6 KIN City of Hanford Greenfield Avenue  Extension (1) 7399 $895 $639.9 $825 $608.9 $250 $185 $65  1/2010 8/1/10 6/07/11 
228 6 KIN City of Hanford 12th Ave Widening (1) 7400 $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113  1/2010 8/1/10 6/07/11 
229 6 KIN City of Hanford 11th Ave Widening (2) 7411 $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104  4/2010 6/28/10 4/05/11 
230 6 KIN City of Hanford 12th Ave Widening/Reconstruct (3) 7470 $3,140 $3,310.5 $2,795 $2,678.9 $750 $750   12/2011 7/30/12 2/08/13 
231 6 KIN City of Hanford 10th Ave Widening (4) 7522 $1,930 $2,225.9 $1,650 $1,988.9 $750 $750   6/2012 2/04/14 9/24/14 
232 6 KIN City of Hanford Campus Dr / UPRR Crossing (5) 7627 $740 $827.5 $640 $751 $320 $320   6/2013 12/3/13 9/3/14 

233 7 LA City of 
Lancaster 25th Street East Alignment (5) 7665 $722 $489.9 $722 $489.9 $361 $244  $117 6/2013 12/10/13 1/12/16 

234 8 RIV City of Indio Golf Center Parkway Rehab (2) 7418 $3,400 $2,426 $3,000 $2,026 $433 $433   4/2010 2/22/10 7/12/10 

235 8 RIV City of 
 Moreno Valley Cactus Ave Improvements (2) 7439 $6,350 $4,926 $5,500 $4,076 $1,000 $1,000   1/2011 3/13/12 5/27/13 

236 8 RIV City of Moreno 
Valley 

Cactus Ave Widening EB 3rd Lane (5) 
7628 $1,515 $1,558.8 $1,120 $1,193.8 $560 $549  $11 5/2013 10/08/13 8/17/14 

237 8 RIV City of Moreno 
Valley Perris Blvd Improvements (5) 7679 $6,000 $5,730.4 $6,000 $5,730.4 $1,000 $955  $45 6/2013 5/13/14 12/21/15 

238 8 RIV City of Murrieta 
I-15 Los Alamos Rd OC (5) 7636 
(Project has Formula Funds also, project 
totals are shown in Formula Chart) 

    $1,000 $1,000   10/2015 4/1/13 8/18/15 
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239 8 RIV City of 
Riverside Route 91 Auxiliary Lane (2) 7426 $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43  1/2011 3/21/11 7/31/11 

240 8 RIV Riverside Cnty Magnolia Ave and Neece St (2) 7435 $781 $903.1 $620 $665.9 $150 $150   10/2011 6/25/12 11/05/12 
241 8 RIV Riverside Cnty I-15 Indian Truck Trail IC (3) 7480 $9,100 $10,343 $6,300 $7,775.6 $1,000 $1,000   10/2011 9/27/11 3/18/14 

242 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) 7473 $184 $175.1 $184 $175.1 $92 $88 $4  10/2011 8/15/11 11/30/11 

233 8 RIV Town of Apple 
Valley Kiowa Road Widening (5) 7629 $640 $663.8 $640 $663.8 $320 $320   1/2013 6/25/13 12/16/13 

244 8 SBD City of Chino Signal Interconnect (5) 7630 $900 $776.7 $900 $776.7 $450 $389  $61 6/2013 12/03/13 12/16/14 

245 8 SBD City of 
Hesperia Ranchero Rd Grade Sep (3) 7481 $30,845 $31,646.9 $25,000 $27,210.1 $1,000 $1,000   3/2011 8/31/11 9/30/13 

246 8 SBD City of 
Montclair Monte Vista Ave Widening (5) 7633 $663 $522.6 $360 $461.8 $180 $180   5/2013 4/07/14 9/29/14 

247 8 SBD City of 
Redlands 

Redlands Blvd / Alabama Street 
Improvements (5) 7634 $5,581 $6,339.4 $5,581 $6,339.4 $1,000 $1,000   6/2013 11/19/13 3/24/16 

248 8 SBD City of Upland Foothill Blvd (Route 66) (3) 7479 $2,100 $5,159 $2,100 $5,159 $1,000 $1,000   1/2012 7/09/12 8/12/13 
249 10 AMA Amador Cnty  Mission Blvd Gap (1) 7404 $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377  1/2010 4/19/10 1/27/11 

250 10 AMA Amador Count 
Transp. Comm 

SR 104 / Prospect Drive Relocation (3) 
7465 $2,132 $2,296.3 $1,771 $1,935.3 $885 $885   10/2011 6/18/12 5/31/13 

251 10 MER City of Merced Parsons Avenue (1) 7410 $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000   4/2010 09/20/10 11/11/11 
252 10 MER City of Merced Parsons Ave/Ada Givens Gap (3) 7482 $1,650 $1,274 $800 $825 $400 $400   10/2011 5/01/12 11/17/12 
253 10 MER City of Merced Yosemite Ave Reconstruction (2) 7428 $2,100 $2,114 $1,850 $2,007 $1,000 $1,000   1/2011 1/10/12 11/29/12 
254 10 MER City of Merced Highway 59 / Cooper Avenue (1) 7419 $5,020 $3,307 $2,300 $2,077 $1,000 $1,000   1/2011 8/08/11 12/31/12 

255 11 SD San Diego 
County 

South Santa Fe Ave North 
Reconstruction (1) 7403 $29,652 $31,267.4 $21,387 $23,751.4 $1,000 $1,000   4/2010 4/01/10 3/01/13 

256 12 ORA City of Anaheim Katella Ave Widening (5) 7579 $7,300 $7,195.6 $7,300 $7,195.6 $1,000 $1,000   6/2013 11/19/13 4/30/15 
257 12 ORA City of Anaheim Tustin & La Palma Ave Widen (3) 7476 $6,200 $13,067.7 $4,000 $10,227.8 $1,000 $1,000   6/2013 4/16/13 7/09/15 

Total Completed Competitive SLPP  $284M $265M $232.2M $223M $40.3M $37.6M $2.32M $438K    
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7402 3 ED Point View Drive Improve mobility and safety for Apple Hill visitors. Connect Point View 
Dr to Jacquier Rd.  Class 2 bike lanes.  

Improved mobility and safety for Apple Hill visitors. Connected 
Point View Dr to Jacquier Rd.  Class 2 bike lanes.  

7413 3 ED Durock Rd / Busines Dr. Intersection Ped signal, ADA ramps, Cl2 bike lanes, bike detector loops.  Safety and 
mobility. 

New turn pockets, signal, ped ramps, crosswalk and Cl2 bike 
lanes. Safety and multimobility. 

7414 3 ED Silva Valley Parkway Widening Increase capacity decrease delays at school. Bring roadway to LOS F. 
School traffic to LOS B.  Add bike lane 

Added thru lane, left turn storage lane improved travel.  Bike 
lane is being used. 

7415 3 ED White Rock Rd. Widen & Signal Coordinate signals. Add sidewalks, bike lanes, signals. Improve safety. 
Increase transit. Multi modal. 

Improved mobility, operations for peds, bikes, and cars. Also 
increased capacity of White Rock Rd 

7526 3 ED Silva Valley Parkway/US 50 Interchange  Project not closed out yet.  Project not closed out yet. 
7527 3 ED Pleasant Valley Rd/Patterson Dr. Signals  Project not closed out yet.  Project not closed out yet. 
7525 3 PLA Nicolaus Rd Widening Widen Nicolaus Rd, 32' wide widening. Widened Nicolaus Rd. Adds future traffic capacity to airport. 

7529 3 PLA Fiddyment Road Widening Widen Fiddyment Rd between Baseline and Pleasant Grove Blvd. From 
2 to 5 lanes.  

Constructed lanes due to increased ADT.  Project is in line with 
CIP in City of Roseville. 

7619 3 PLA Auburn Folsom Widening Will complete the 4 lane road widening and eliminate bottleneck. Also 
add pedestrian path and bike lane.    

Improved traffic capacities. Lessened the constraint on the 
alternate routes. Increased safety with left turn pockets. ADA 
standards now met with ramps and sidewalks. Ped path added. 

7620 3 PLA Nelson Lane Improvements Widen Nicolaus Ln to 4 lns in between two other widenings.  Adds 
future planned traffic to SR 65. 

Widened Nicolaus Rd.  Bike and electric vehicle use increased 
in corridor 

7621 3 PLA Kings Beach Commercial Improvement Improve safety w/ Cl2 bike lanes, 10’ sidewalks, roundabouts, improve 
parking, drainage improvements.  

1.1 miles of SR 28 improved safety and alt modes of 
transportation.  Bike lanes, roundabouts, ADA sidewalks, new 
parking lots. Water quality improvements to Lake Tahoe.         

7622 3 PLA Blue Oaks Blvd Widening Widen Blue Oaks from 4 to 6 lns. Safety for peds, bikes, cars. 
Widened Blue Oaks blvd from 4 to 6 lanes between Crocker 
Ranch Rd  & Industrial Blvd (1.7mi) 

7487 3 PLA Tahoe City Transit Build new transit center for ped, bike, bus, car and watercraft 
accessibility to transit. Improve air quality. 

Completed intermodal transit center.  130 pkg spaces. Ped/bike 
path. Increased accessibility by various modes of transp. 

7397 3 SAC Franklin/ Elk Grove 2 12' SB thru lanes, 1 bike lane, 1 NB to EB right turn lane, bus shelter, 
sidewalk Added EB thru lane and 2 EB to SB right turn lanes 

7398 3 SAC Waterman / Grant Ln 1500 ft new roadway. New signal. LOS F to LOS D or better. Multi 
phases. Improve mobility on Grantline 

Add lanes at expanded intersection. Signal for protected left 
turn. New curb ramps, storm drain signage and striping 

7674 3 SAC Cosumnes River College Transit Station  Project not closed out yet.  Project not closed out yet. 

7689 3 SAC Elk Grove - Florin Rd/ Stockton Int Re-align Elk Grove Blvd-Florin & E. Stockton Blvd intersection, left & 
right turn lanes, raised median. 

Re-aligned Elk Grove-Florin to intersect with E. Stockton Blvd at 
90 degree angle. New signal, curb ramps, ditches and drainage 

7425 3 YOL Tower Bridge Gateway - East ph Reconstruct Tower Bridge Gateway to improve safety and access for 
multi modal traffic. Support other upcoming projects. 

Improved access and safety for cars, public transit, peds, bikes.  
Supported new urban development in other areas of West Sac 
and Streetcar system. 

7524 4 CC I-680 Auxiliary Lane Project   Project not closed out yet.  Project not closed out yet. 
7623 5 SLO Willow Road Extension Mitigation Mitigate impacts to sensitive habitats and special status plants. Installed irrigation lines, planted environmental required trees. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7523 5 SLO Los Osos Valley Rd Project  Add 2 way left turn lane. Widen road and additional shoulder for safety. 
Widened Los Osos Rd.  Added center turn lane and bike lanes. 
Reduces congestion.  Safer for bikes. 

7409 5 SLO Willow Rd. Extension Expected to relieve congestion, improve traffic flow and LOS at 
interchanges.  Reduce GHG's, improve safety 

Ph1 extended Willow Rd for ease of access onto Hwy 101.  
Reduced truck traffic out of urban area. 

7423 5 SLO Willow Rd Extension ph II Construct US101/Willow Rd IC. Relieve congestion, improve traffic flow.  
Provided link between Hwy 1 and 101. Improved traffic flow and 
LOS. 

7412 5 SB Union Valley Pkwy / Bradley Rd Widen UVP to signal controlled 4 lane, Cl2 bikes, Right turn lane. Will 
provide better circulation and increased safety. Reduce travel times.  

Provided better circulation & safety for cars, peds, bike and 
transit users. Signal controlled intersection. 

7417 5 SB Fairview / Berkely Traffic Signal Install traffic signal at Fairview/Berkely.  Will increase safety for 
ped/bike. 

Installed traffic signal and it improved traffic flow and increased 
ped/bike safety. 

7478 5 SB Los Carneros / Calle Roundabout Install roundabout to allow for safer bike and ped passage.  Better for 
GHG's. 

Constructed the City's first roundabout intersection.  Paving, 
striping, landscaping, sidewalk, lighting. 

7466 6 FRE Bullard / Locan Convert 2 ln undivided to 3 ln divided, bike lanes.   
Project accommodated bikes, peds, vehicle and transit modes of 
travel.  Improved safety. 30yrs lifespan. 

7468 6 FRE Shaw Ave Improvements Convert Shaw from undivided arterial to a divided arterial. Install 
landscaped median island, bike 

Project accommodates bikes, peds, vehicle and transit.  Improve 
safety.  30+yr lifespan. Divided roadway. 

7469 6 FRE DeWolf Ave and Nees Avenue to SR 168 Construct N&SB center lanes, NB outside lane. Median curb island, 
N&SB bike lanes 

Built to accommodate bikes, peds, vehicle and transit.  Improves 
safety.  Clearly delineate motorized and non- motorized travel 

7670 6 FRE Traffic Signal at Shields / Temperance Install traffic signal Shields& Temperance. Will operate at LOS B in am 
and LOS C in pm. 

Signalized Shields & Temperance.  Alleviated traffic congestion. 
More ped friendly. 

7672 6 FRE Traffic Signal at Audobon / Cole Install traffic signal at Audobon & Cole to improve travel in the area. 
Phasing for R/W to both ped and cars.  

Signal at Audobon & Cole.  Alleviated congestion. Improved 
travel time and air quality. More ped friendly. 

7626 6 KER Mohawk St Ext Improve air quality, reduce VMT, Reduce congestion, support planned 
development. Improve connectivity. 

Improved air quality. Less idling. Reduced vehicle miles. 
Reduced congestion. Improved connectivity 

7676 6 KER Hageman Road Signal Install and Synch Improve air quality, reduce congestion, support current and planned 
development, increase capacity. 

Air quality improved. Congestion reduced. Increased capacity of 
network. Improved access 

7677 6 KER Hosking Ave Widening Widening lanes, air quality improvements, reduce congestion, support 
planned development. 

Improved air quality, reduced congestion, increased capacity, 
support development.  

7399 6 KIN Greenfield Ave. Ext Extend Greenfield Ave and add access to developments.   
Extended Garfield Ave.  Installed sidewalks, bike lanes, lighting.  
Increased safety. 

7400 6 KIN 12th Ave. Widening Add lanes, reduce travel delays and GHG's.  Raised median. Sidewalks, 
bike lanes, lighting, signal.  

Added 2 adtl travel lanes ea direction to 12th ave. Raised 
median. Traffic Signal.  Increased capacity, reduced delays & 
emissions.  Added sidewalks, safety. 

7411 6 KIN 11th Avenue Widening Add 2 travel lanes each direction to 11th ave.  Add bike route, raised 
median, sidewalks, lighting. 

Added 2 travel lanes each direction to 11th ave. increase 
capacity & safety, reduce delay and emissions. Sidewalk, bike 
lane and lighting adds safety 

7470 6 KIN 12th Avenue Widening / Reconstruction Widen roadway adding travel lane capacity, reducing travel delays and 
GHG's.  Safety. 

Added 2 lane miles by widening from 2to4 lanes.  Installed curb, 
gutter, sidewalk, landscaped medians, storm drainage lighting 
decrease traffic congestion 



California Department of Transportation  FY 2017-18 4th Quarter Report 
 

Proposition 1B  State-Local Partnership Program 
  Page 31 of 33 
 

 
Benefits of Completed Competitive Projects 

SL
PP

 P
R

O
JE

C
T 

D
IS

TR
IC

T 

C
O

U
N

TY
 

PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7522 6 KIN 10th Ave Widening/Reconstruction Add adtl travel lane capacity reducing delays and GHG's. Add protected 
turn lane. Curb, gutter, sidewalks, lighting. Safety 

Added 3 miles of travel lane capacity reducing congestion, 
delays & GHG's.  Installed continuous turn lane - safety 

7627 6 KIN Campus Drive /  UPRR - Crossing Encourage infill development by improving access and connectivity.  
Reduce congestion and GHG's. 

Install new public at grade crossing with UPRR providing access 
to an area that was land locked. Improve congestion. 

7665 7 LA 25th Street East Alignment Align 25th St. Improve traffic flow, circulation and reduce delays.  
Improve safety 

Aligned 25th St. Reduced delays, improved driver confidence, 
safer 

7418 8 RIV Golf Center Parkway Rehab Improve roadway surface, reduce noise levels & hazards. Add efficient 
traffic flow.   

Improved traffic flow, reduced emissions and congestion by 
eliminating 4way stop and adding thru lane. Improved roadway 
surface 

7426 8 RIV Rte 91 Auxiliary Lane EB aux lane will reduce congestion, improve safety.  Useful life of 50 
yrs. Same as PPR 

7435 8 RIV Magnolia Ave / Neece St. Signal Improve safety for peds, bikes & fire engines. Encourage peds. Increase 
capacity.  Reduce response time for fire dept. 

Installed left turn pockets, signal & lighting. Encourages ped and 
bike traffic. Safety with nearby fire station.  

7439 8 RIV Cactus Ave Street Improvements Increase Cactus Ave's ability for greater traffic volume, eliminate 
constriction, safe flow.  

Same as PPR and additional accessibility to medical center. 
Increased LOS, improved emergency response times 

7480 8 RIV I-15 / Indian Truck Trail IC Improve from LOS F  - to LOS B in the am and LOS C in the pm. 
Improves local circulation, congestion, safety Same as PPR 

7518 8 RIV State Route 60/Nason St. Overcrossing  Project not closed out yet.  Project not closed out yet. 

7628 8 RIV Cactus Ave EB 3rd Lane Widen Bring EB lane to design standard, align intersection, increase LOS. 
Increase safety. Long term env impacts. 

Reduced conflict of vehicles exiting fwy, NB to EB.  Traffic flow 
is increased. Better access to Air Reserve Base.  

7636 8 RIV I-15 / Los Alamos Rd OC Gap closure to existing 4 lane Los Alamos Rd.  Relieve bottleneck.  
Improve circulation. Min vert clrs. Same as PPR  

7679 8 RIV Perris Blvd Improvements Widen 1.25mi to improve capacity, relieve congestion. Add bike, bus 
routes, reduce travel time. Increase safety 

Widened 1.25mi of Perris Blvd.  Reduced congestion. Added std 
bike, bus, ped and ramps.  Enhanced safety. Safer for students 

7471 8 SBD I-15 / Duncan Canyon Interchange (3,4)  Project not closed out yet.  Project not closed out yet. 

7473 8 SBD Bear Valley and Deep Creek Roads Enhance traffic safety.  Install signal Raise from LOS F to LOS A 
New signal enhanced safety and reduced liability. Went from 
LOS F to LOS A. 

7479 8 SBD Foothill Blvd (Route 66) Accommodate existing and projected car and continuous ped traffic 
safely.  Provide access for businesses.  

Add car and bike traffic. Provided access for developments. 
Continuous ped walkways.  

7481 8 SBD Ranchero Road Grade Sep Separation is to improve traffic circulation, decrease response times, 
reduce commuter travel time.  

Decreased emergency response times by 4.5 minutes and up to 
7 miles. Also saved school district $1M in gas costs annually. 

7520 8 SBD SR-210/Greenspot Rd Improvements (4,5)  Project not closed out yet.  Project not closed out yet. 

7629 8 SBD Kiowa Rd Widening Ph II Improve safety for cars, bikes.  Improve efficiency of road network. 
Improve bike safety w/ CL2 bike lane,  

Same as PPR.  Improves safety for cars, bikes. Improves quality 
and efficiency of roadway.  Add bike lane.  

7630 8 SBD Signal Interconnect Reduce pollution from emissions, improve air quality. Increase in safety.  
Provided communications backbone to interconnect signals. 
Improved traffic flow. Increased capacity.  

7631 8 SBD 5th St Corridor Improvements  Project not closed out yet.  Project not closed out yet. 
7632 8 SBD Greenspot Rd Bridge at Santa Ana River  Project not closed out yet.  Project not closed out yet. 
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PROJECT PROJECT BENEFIT on PPR PROJECT BENEFIT on FDR 

7633 8 SBD Monte Vista Ave Widening Widening will provide adtl travel options for I60 &I10.  Reduce traffic and 
time delays.  

Provide adtl travel options for commuters between I60 & I10.  
Reduce traffic and time delays. 

7634 8 SBD Redlands Blvd / Alabama St Int Widen and realign Redlands Blvd/ Alabama St. intersection. 
 Alleviated offset on Alabama St. Widened Redlands Blvd. LOS 
went from F to C. 

7635 8 SBD I-15 / Baseline Road IC  Project not closed out yet.  Project not closed out yet. 
7690 8 SBD Baseline Greenspot Rd Traf Safety  Project not closed out yet.  Project not closed out yet. 

7404 10 AMA Mission Blvd Gap Relieve congestion, Improve air quality, Completes larger project, 
Reduces Daily VMT by 800, infill project 

Travel time savings, increase in throughput, lane miles added, 
reduced emissions.  Also provides alternate route for hospital 

7465 10 AMA SR 104 / Prospect Drive Relocation Eliminate 2 T-intersections.  Safety for peds, bikes and NEV's crossing 
SR104. Access to Transit Center.  

Realigned 700' of Prospect Dr to SR 104.  Eliminated T 
intersections.  Eliminated gap for bikes, peds 

7410 10 MER Parsons Ave Upgrade street to necessary capacity. Increase safety for peds.   Safer for peds.  Increased from 2 to 4 lanes. Lighted crosswalk.   

7419 10 MER 59/ Cooper Ave Sig Increases jobs with less traffic delays. Reduce emissions by 22lb/day                     
Same as PPR. Project well received by public. Police, fire and 
public spend less time waiting at intersection.  Improved traffic 

7428 10 MER Yosemite Ave Reconstruction Improve safety. Permanent repair of drainage. 
Increased system reliability, reduced driving times, reduced 
emissions, increase in traffic safety 

7482 10 MER Parson's Avenue Ada Givens Gap Will improve traffic safety. Shorten distance to major arterial. 
Connection to Cl1 bike system. Direct rte to trailhead 

Removed street barrier. Increased safety, school and general 
circulation. Increased air quality. 

7403 11 SD S. Santa Fe Ave Enhance safety, increase capacity, reduce delays, add 1.78 mi 
roadway. Improve air quality.                     

Enhanced safety, increased capacity, reduced travel delays, 
added 1.78 miles of roadway.  

7476 12 ORA Tustin Ave and La Palma Ave Widening Improve am & pm LOS from F to D.  25 year useful life.  Travel time 
savings of 35-40% am & 12-34%pm. 

Increasing roadway capacity, provide new street surface, 
increase pavement life by 20yrs.  

7579 12 ORA Katella Ave Widening Improve am & pm LOS from F to A.  25 yr useful life. Relieve 
congestion, enhance aesthetics, provide infrastructure improvement. 

Increased pavement life of 20 years and increased roadway 
capacity. 
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SLPP Closeout Corrective Actions – Competitive Projects  
 
Project 187: State Route 60/ Nason Street 
Agency did not report status update for the quarter ending June 30, 2018.  
 
Project 191: I-680 Auxiliary Lane Project  
Agency did not report status update for the quarter ending June 30, 2018.  
 
Project 193: I-15 Duncan Canyon Interchange   
Agency did not report status update for the quarter ending June 30, 2018.  
 
 

SLPP Corrective Actions – Competitive Projects  
 
There are no SLPP Competitive project corrective actions this quarter. 
 

SLPP Updates – Competitive Projects 
 
There are no SLPP Competitive project updates this quarter.  
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The California Department of Transportation is required to provide 
quarterly reports to the CTC on the status of progress by the local agencies on completing 
TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $145,422,839 for the City of Los Angeles, and 59 additional TLSP 
projects totaling $96,845,933 for agencies other than the City of Los Angeles. 
 
Program Summary 
 
TLSP Fourth Quarter Progress Report for fiscal year 2017-2018. 
 
The CTC has allocated a total of $242,268,772 to 81 TLSP projects. The City of Los Angeles 
has received allocations for 22 projects, totaling $145,422,839, while agencies other than the 
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933.  Of the 81 
TLSP projects receiving an allocation, 77 have completed construction.  The City of Los 
Angeles has completed construction on 19 projects with a total allocation of $133,146,339, 
while agencies other than the City of Los Angeles have completed construction on 58 projects 
with a total allocation of $78,127,528.   
 
The TLSP program has been fully allocated. 
 
Project savings to date - $1,542,068 (non-Los Angeles)  
 
Project savings to date - $1,577,161 (Los Angeles) 
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Project Status – City of Los Angeles (Active Projects) 

DIST. CO. AGENCY PROJ. ID PROJECT NAME TLSP PROG. 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $6,744,213 $0 Oct -16 Dec-16 Mar-18 90     See pg 9 

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 $0 Oct -16 Aug-16 Aug-17 95     See pg 9 

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $5,672,297 $5,273,842 Oct-16 Nov-14 May-16 70     See pg 9 

 
 
Los Angeles 
Prog Total 

 
$12,276,500 

 

 
$17,301,510 

 
$5,273,842 

 
 
Project Status – Other Agencies (Active Projects) 

DIST. CO. AGENCY PROJ. ID PROJECT NAME TLSP PROG. 
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4 Ala Alameda CMA** 6744 San Pablo Corridor $18,718,405 $22,718,405 $18,686,670 Jan-11 Jan-11 Oct-13 99     See pg 9 

 
Agencies other than 
City of Los Angeles 
Prog Total 

 
$18,718,405 

 
$22,718,405 $18,686,670 

 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 
 
 
 
  

   Project is on time, on budget, or within scope. 
   Issue has been identified. 
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Project Status – City of Los Angeles (Completed Projects) 

DIST. CO. AGENCY PROJ. ID PROJECT NAME TLSP PROG. 
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7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,215,000 $3,215,000 Dec-08 Jul-09 Aug-12      

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $6,515,500 $4,576,374 Jun-12 Aug-12 Sep-15      

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $6,515,500 $4,017,960 Dec-13 Jan-14 Jan-15      

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,250,800 $2,235,329 Jun-14 Nov-14 Nov-15     See pg 9 

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $3,028,060 $3,313,460 $3,028,060 Mar-15 Sep-15 Oct-16       
7 LA Los Angeles 6768 ATCS - Wilshire East $4,349,179 $4,349,179 $4,349,179 Feb-14 May-14 May-15       
7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $3,484,200 $2,628,800 Jun-12 Jan-12 Feb-15      
7 LA Los Angeles 6769 ATSAC - Canoga Park $10,316,400 $10,316,400 $9,051,395 Jan-11 Jul-11 Apr-14      

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,228,900 $8,899,031 Jan-11 Jun-11 Jul-14      

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $8,802,900 $8,615,317 Oct-11 Jul-11 Jul-14      
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $7,899,000 $7,899,000 Apr-10 Mar-11 Apr-14      

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $6,992,200 $6,922,200 Jan-11 Jul-11 Jul-14     . 
7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,358,600 $4,358,000 May-09 Dec-09 Jan-13      

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $8,506,300 $8,506,300 Oct-08 Jan-09 Feb-12      
7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,221,000 $7,221,000 Jan-10 Jul-10 Aug-13      
7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $8,911,000 $8,911,000 May-09 Sep-09 Oct-12      

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $11,073,000 $10,441,479 Jan-11 Jul-11 Apr-14      

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $8,107,000 $6,844,680 Oct-11 Jul-11 Jul-14      

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $10,441,800 $8,967,230 Oct-11 Jul-11 Jul-14      

 
 
 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 
 
 
 
 
 

 
Los Angeles Prog 
Total 

 
$133,146,339 

 

 
$133,501,739 

 
$120,687,334 

  Project is on time, on budget, or within scope. 
 Issue has been identified. 
  Closeout report is being reviewed. 
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Project Status – Other Agencies (Completed Projects) 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,496 $912,414 Sep-08 Jun-09 Dec-09 
 
 

 
 

 
 

 
  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $218,000 $180,000 Sep-08 Jul-08 Nov-08      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 $102,000 Apr-10 Sep-10 Apr-11      
3 Sac Rancho Cordova 6792 Folsom Boulevard $180,000 $380,000 $180,000 May-09 Sep-09 Dec-09      
3 Sac Sacramento 6795 TLSP $2,862,000 $3,857,000 $2,862,000 Jan-10 Jun-10 May-11      

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $501,000 $401,000 Dec-08 Jun-09 Apr-10     

  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $627,000 $142,000 Aug-08 Sep-08 Feb-09    

 
  

4 Ala Alameda County 6743 Redwood Road $124,000 $134,000 $120,542 May-09 Mar-10 Sep-10      
4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 Jun-11      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $709,000 $474,398 Jan10 Sep-09 Mar-10      
4 CC San Ramon 6807 Crow Canyon $310,000 $405,000 $310,000 Jan-10 Sep-09 Mar-10      
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $1,749,766 $1,460,594 Dec-08 Jun-09 Nov-10      
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 Dec-09      
4 SCl San Jose** 6801 TLSP $15,000,000 $20,000,000 $15,000,000 Jan-10 Jan-09 Jun-13      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $990,000 

 
$900,000 May-10 Oct-10 Nov-11    

 
  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $10,220,000 $5,110,000 Oct-08 Jan-10 Dec-13      

4 SM 
San Mateo 
C/CAG** 6805 SMART Corridor Projects $17,500,000 $30,380,000 

 
$16,893,875 Sep-12 Dec-09 Jun-13      

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,557,500 
 

$1,099,647 Aug-08 Aug-08 Sep-09      
  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $132,000 $96,973 Apr-10 Jun-10 Apr-13      

6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,087,400 $1,958,569 Apr-10 Feb-11 Oct-11      
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,003,000 $1,686,289 Oct-11 Sep-12 Jun-13      
6 Kin Hanford 6757 12th Avenue $76,126 $131,943 $70,430 Sep-08 Dec-09 Feb-10      
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 Jan-10 Apr-10 May-11      
7 LA Glendale 6754 Brand Boulevard $850,000 $1,082,244 $807,925 Jan-12 Jul-12 Mar-13      

7 LA Glendale 6755 Colorado Street / San Fernando Road $523,000          $675,780 
 

$502,901 Jan-12 Jul-12 Mar-13      
7 LA Glendale 6756 Glendale Avenue / Verdugo Road $1,658,000 $2,107,836 $1,407,460 Jan-12 Jul-12 Mar-13      

7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 $138,000 Jan-12 Apr-12 Apr-13      

7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 $55,268 Jan-12 Apr-12 Apr-13      

7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 $188,000 Jan-12 Apr-12 Apr-13      

7 LA Pasadena 6784 California Boulevard $68,000 $76,000 $51,909 Jan-12 Apr-12 Apr-13      

7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 $98,258 Jan-12 Apr-12 Apr-13      

7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 $104,000 Jan-12 Apr-12 Aug-13      

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 
 

$682,734 Apr-10 Feb-11 Oct-12 
   

  
 See pg 9 

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $388,228 Aug-13 Aug-13 Jan-14      
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $404,595 $345,079 Dec-08 Oct-09 Jan-10      
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8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $427,125 $335,386 Oct-08 Aug-09 Dec-10      
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $556,500 $515,000 Apr-10 Sep-10 Mar-11      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $3,824,073 $1,537,041 Jan-11 Dec-10 Jun-12      

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $675,000 

 
$225,000 Aug-08 Mar-09 Dec-09 

 
 

 
 

 
 

 
  

10 SJ Tracy 6820 Grant Line Road $162,830 $172,830 

 
  

$162,830 May-09 Jan-10 Oct-10 

 
 

 
 

 
 

 
  

10 SJ Tracy 6821 Tracy Boulevard $111,211 $116,211 $111,211 May-09 Jan-10 Oct-10      
11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10      

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, 
Briarwood Road $632,494 $1,314,620 

 
$632,494 Aug-08 Sep-09 Oct-10      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $100,000 

 
$78,000 Aug-08 Sep-09 Oct-10      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $334,824 $263,298 Aug-08 Apr-10 Aug-10      
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $646,000 $539,597 Aug-08 Dec-08 Jun-11      

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization        $820,000 $1,020,000 

     
$820,000 Oct-08 Oct-08 Dec-12      

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,267,000 Oct-08 Jun-10 Jun-11      
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 $2,153,685 Oct-08 Jun-10 Jun-11      

11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 May-10      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $193,618 $155,574 Aug-08 Oct-08 Jan-09      
11 SD Vista 6823 South Melrose Drive $183,182 $220,182 $183,182 Aug-08 Oct-08 Jan-09      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,453,679 $1,859,000 Oct-08 Jun-10 Nov-11      
12 Ora OCTA** 6783 Countywide TLSP $4,000,000 $8,000,000 $3,845,510 Jan-11 Jul-10 Sep-12      
7 LA Long Beach 6759 Long Beach Area TLSP           withdrawn 
7 LA Pasadena 6786 Fair Oaks Avenue           withdrawn 
7 LA Pasadena 6790 San Gabriel Boulevard           withdrawn 
                

 
                              

Agencies other than City 
of Los Angeles Prog Total 

 
$78,127,528  

 

 
$122,183,684 

 
$76,320,640 

 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented.

   Project is on time, on budget, or within scope.                                 
   Issue has been identified. 
  Closeout report is being reviewed. 
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Project Benefits 
 
The project benefits shown below indicate the amount of travel time saved as a result of each project. The “Baseline” columns 
represent the anticipated decrease in travel time included in each project’s baseline agreement.  The “Actual” columns represent the 
post project’s travel time saved. The “Rating” column indicates the project’s level of success towards meeting its goal. The ratings 
are self explanatory with the exeption of projects rated with a “PA” for Partial or “P” for Pending. Projects with a partial rating may 
have met its goal in one direction only for varying reasons such as new construction or some other type of impedimenet. Projects 
with a pending rating are still processing Final Delivery Reports.  
 

DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Los Angeles 6762 
ATCS - Echo Park / Silver 
Lake 49,980 833 53,229 887 E 

7 LA Los Angeles 6826 
ATCS - Echo Park / Silver 
Lake II 49,980 833 53,479 891 E 

7 LA Los Angeles 6760 
ATCS-Central Business 
District 67,620 1,127   P 

7 LA Los Angeles 6764 
ATCS - Santa Monica  
Fwy Corridor Phase 1 54,978 916 58,276 970 E 

7 LA Los Angeles 6763 ATCS – Los Angeles 49,072 818   P 

7 LA Los Angeles 6765 
ATCS - Santa Monica  
Fwy Corridor Phase 2 54,978 916 58,276 970 E 

7 LA Los Angeles 6767 
ATCS - Westwood / West 
Los Angeles 29,400 490 31,164 519 E 

7 LA Los Angeles 6766 ATCS – West Adams 35,868 598   P 

7 LA Los Angeles 6761 ATCS – Central City East Locally funded project    P 

7 LA Los Angeles 6769 ATSAC - Canoga Park 59,904 998 63,798 1,063 E 

7 LA Los Angeles 6770 
ATSAC - Canoga Park 
Phase 2 59,904 998 67,692 1,128 E 

7 LA Los Angeles 6768 ATCS – Wilshire East 41,160 686 44,041 734 E 

7 LA Los Angeles 6771 ATSAC – Foothill 40,320 672 45,562 759 E 

7 LA Los Angeles 6772 
ATSAC - Harbor - 
Gateway 2 73,728 1,229 78,520 1,309 E 

7 LA Los Angeles 6773 
ATSAC - Pacific Palisades 
/ Canyons 42,624 710 45,485 758 E 

7 LA Los Angeles 6774 ATSAC - Platt Ranch 33,408 557 35,747 596 M 

7 LA Los Angeles 6775 ATSAC - Reseda 80,640 1,344 90,559 1,509 E 

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 64,512 1,075 75,479 1,258 E 

7 LA Los Angeles 6777 ATSAC - San Pedro 65,664 1,094 70,,260 1,171 E 

7 LA Los Angeles 6778 ATSAC - Wilmington 80,640 1,344 85,881 1,431 E 
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DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Los Angeles 6779 
ATSAC - Coliseum / 
Florence 77,184 1,286 82,201 1,370 E 

7 LA Los Angeles 6780 
ATSAC - Coliseum / 
Florence Phase 2 77,184 1,286 82,607 1,377 E 

3 Pla Roseville 6794 East ITS Coordination 4,214 70 5,227 87 E 

3 Sac 
Citrus 
Heights 6745 

TLSP Phase II Greenback 
Lane 3,912 65 4,993 83 E 

3 Sac 
Citrus 
Heights 6746 

TLSP Phase III Antelope 
Road 1,600 27 1,872 31 E 

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard 4,650 78 4,627 77 PA 

3 Sac Sacramento 6795 TLSP 20,327 339 23,244 387 E 

3 Sac 
Sacramento 
County 6796 Florin Road 18,586 310 22,489 375 E 

3 Sac 
Sacramento 
County 6797 Madison Avenue 13,010 217 16,262 271 E 

4 SF SFMTA 6800 
Franklin, Gough & Polk 
Streets 25,901 432 25,901 432 N 

4 Ala 
Alameda 
County 6743 Redwood Road 0 0 1.0 .01 E 

4 Ala 
San 
Leandro 6802 ATMS Expansion 11,177 1,962 12,358 2,060 E 

4 Ala 
Alameda 
CMA 6744 San Pablo Corridor 30,940 516 516 9 N 

4 CC San Ramon 6806 Bollinger Canyon 4,620 77 6,237 104 E 

4 CC San Ramon 6807 Crow Canyon 6,510 109 9,309 156 E 

4 CC 
Walnut 
Creek 6824 

Ygnacio Valley Road 
Corridor 15,552 259 17,107 285 E 

4 Mrn 
Marin 
County 6781 

Sir Francis Drake 
Boulevard 3,390 57 4,068 68 E 

4 SCl San Jose** 6801 TLSP 11,056 184 22,112 368 E 

4 SCl 
Santa Clara 
County 6814 

County Expressway 
TDCS for TLSP 103,382 1,723 110,802 1,844 E 

4 Son Santa Rosa 6816 Steele Lane / Guerneville 11,779 196 14,723 245 E 

4 SM 
San Mateo 
C/CAG** 6805 SMART Corridor Projects 53,318 889   P 

5 SCr Watsonville 6825 Signal Corridor Upgrade 2,595 43 3,306 55 E 
6 Fre Fresno 6751 Clovis Avenue 33,448 557 42,713 712 E 
6 Fre Fresno 6752 Shaw Avenue 77,215 1,287 87,760 1,441 E 
6 Kin Hanford 6757 12th Avenue 2,760 46 3,588 60 E 
7 LA Culver City 6749 Citywide TLSP 25,604 3,928 34,821 5,343 E 
7 LA Glendale 6754 Brand Boulevard 7,207 120 8,403 140 E 

7 LA Glendale 6755 
Colorado Street/ San 
Fernando Road 18,744 312 25,904 431 E 

7 LA Glendale 6756 
Glendale Avenue/Verdugo 
Road 8,778 146 10,665 177 E 
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DIST. CO. AGENCY PROJ. 
ID PROJECT NAME 

 
PROJECT BENEFITS 

 
Peak  Delay Time 
Savings (Minutes) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Daily Travel Time 
Savings (Hours) 

 
Baseline 

 
 

 
PROJECT BENEFITS 

 
Peak Delay Time 

Savings (Minutes) 
 

Actual 

 
PROJECT BENEFITS  

 
Daily Travel Time 
Savings (Hours) 

 
Actual  

                 

 
RATING 

 
E=Exceeded 

M=Met 
N=No Change 

PA=Partial 
P=Pending  

7 LA Pasadena 6785 Del Mar Boulevard 3,658 61 4,060 68 E 
7 LA Pasadena 6787 Hill Avenue 1,497 25 1,662 28 E 
7 LA Pasadena 6789 Orange Grove Boulevard 2,827 47 3,138 52 E 
7 LA Pasadena 6784 California Boulevard 1,127 19 1,251 21 E 
7 LA Pasadena 6788 Los Robles Avenue 1,322 22 1,467 24 E 
7 LA Pasadena 6791 Sierra Madre Boulevard 1,320 22 1,465 24 E 
7 LA Compton 6747 Rosecrans Avenue 16,605 277   P 
7 LA Inglewood 6758 La Brea Avenue 5,400 90 5,400 90 N 

7 LA 
Santa 
Clarita 6815 

Advanced System 
Detection Expansion 29,149 486 35,416 590 

 
E 

8 Riv Murrieta 6782 
Murrieta Hot Springs 
Road 6,519 109 7,758 129 E 

8 Riv Corona 6748 TLSP ATMS Phase II 40,316 672 58,055 968 E 

8 Riv Temecula 6819 
Citywide Traffic Signal 
Synchronization 37,725 629 43,006 717 E 

8 SBd SANBAG 6808 TLSP Tier 3 & 4 121,742 2,029 140,003 2,333 E 

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard 18,240 304 23,712 395 E 

10 SJ Tracy 6820 Grant Line Road 5,460 91 6,224 104 E 
10 SJ Tracy 6821 Tracy Boulevard 2,730 46 3,140 52 E 

11 SD El Cajon 6750 Main Street 2,185 36 2,480 41 E 

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater 
Road, Briarwood Road 6,422 107 7,706 128 E 

11 SD 
San Diego 
County 6799 South Mission Road 1,075 18 

 
1,312 22 E 

11 SD San Marcos 6803 Rancho Santa Fe Road 5,250 88 7,600 110 E 

11 SD San Marcos 6804 
San Marcos Boulevard 
Smart Corridor 17,893 298 25,498 425 E 

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization 11,086 185 12,860 214 E 

11 SD SANDAG 6810 East-West Metro Corridor 5,252 88 5,856 98 E 
11 SD SANDAG 6811 I-15 Corridor 28,817 480 31,411 524 E 
11 SD SANDAG 6812 I-805 Corridor 6,689 111 7,625 127 E 
11 SD SANDAG 6813 Transit Signal Priority 12,137 202 12,380 206 E 

11 SD Santee 6817 Magnolia Avenue 1,824 30 2,353 39 PA 
11 SD Santee 6818 Mission Gorge Road 6,986 116 8,837 147 E 
11 SD Vista 6822 North Santa Fe Avenue 3,150 53 9,750 68 E 
11 SD Vista 6823 South Melrose Drive 3,409 57 9,500 73 E 

12 Ora 
Garden 
Grove 6753 TMC Upgrade 18,975 316 18,975 316 

 
N 

12 Ora OCTA** 6783 Countywide TLSP 174,830 2,914 197,558 3,293 E 
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Corrective Actions 
 
The City of Los Angeles recently submitted a status update on their three remaining 
outstanding projects utilizing TLSP funds (Project IDs 6766, 6760 and 6763).  The memo 
providing status has been attached for reference. 
 
City of Los Angeles – ATCS – West Adams (Project ID 6766) 
The agency has completed construction as of May 2018. The agency anticipates delivering the 
closeout report by August 2018. 
 
City of Los Angeles – ATCS – Central Business District (Project ID 6760) 
Project allocation was delayed. The project began construction in May 2017 and is scheduled 
for completion by September 2018.  The agency anticipates delivering the closeout report by 
December 2018. 
 
City of Los Angeles – ATCS – Los Angeles (Project ID 6763) 
The agency stated delays in construction were due to conflicts in the construction schedule 
between multiple projects.  The project began construction in August 2017 and is scheduled for 
completion by December 2018.  The agency anticipates delivering the closeout report by June 
2019. 
 
City of Los Angeles – ATCS – Central City East (Project ID 6761) 
The agency is using all local funds.  The project is in the final stage and is scheduled for 
completion in October 2018.  The agency anticipates delivering the closeout report by 
December 2018. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project completed construction June 2016.  The agency stated delays in construction were 
due to conflicts in construction schedules between multiple projects.  The agency anticipates 
delivering the closeout report by December 2018. 
 
Alameda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of a Corridor Mobility Improvement Account project currently under 
construction.  The agency received CTC approval to split the project into 2 projects and 5 
segments.  The agency stated that delays were due to conflicts in construction schedules 
between multiple projects.  The project is behind schedule by 45 months from the currently 
approved schedule.  The agency declined surplus funds from savings derived from other TLSP 
projects. The agency anticipates completing construction by December 2019. 
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PROGRAM SUMMARY: 
 

This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the fourth quarter of 
the 2017-18 fiscal year.  This report includes the status of the HRCSA 2008, 2010, 2012, 2014, and 
2016 program.  
The HRCSA program has a total of 38 projects programmed with $250 million of which 
$224,900,000 has been expended, and $242,627,000 has been allocated to 38 projects.  Included 
are the administrative costs of $5 million.  Thirty-six of the allocated projects have completed 
construction.  Two projects are pending the final project delivery report.   
 
Current estimated savings available is approximately $2.4 million.  In the future, savings will be used 
for future projects.   
 

FUNDING SUMMARY: 
 

2008 Sixteen projects have been allocated in the amount of $116,682,000.  The total expenditure 
is $116,633,000.  Sixteen projects have completed construction.  

 
2010 Eight projects have been allocated in the amount of $64,118,000.  The total expenditure is 

$62,136,000.  Eight projects have completed construction.  
 

2012 Twelve projects have been allocated in the amount of $40,815,000.  The total expenditure 
is $40,302,000.  Twelve projects have completed construction.  

 
2014 The Fullerton Road Grade Separation project has been allocated in the amount of 

$18,306,000.  The total expenditure is $4,096,000.   
 

2016 The Durfee Avenue Grade Separation project has been allocated at the June 2018 
Commission meeting in the amount of $2,706,000.    

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B authorized 
$250 million for HRCSA in two parts, $150 million for projects on the Public Utilities Commission 
(PUC) priority list and $100 million for high-priority railroad crossing improvements, including grade 
separation projects.  The Guidelines for HRCSA were adopted on March 12, 2008.
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OPEN PROJECTS  
(numbers in thousands) 

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 

 

PN PY PT D C Applicant Project  Name 
Actual 
Total 

Project 
Programmed Allocated Expended Date 

Allocated 

 
Date 

Approved 
to Start 

CON 

Date 
CON 

Started 

Date 
Approved 

to End 
CON 

Percentage 
Completed Sc

op
e 

B
ud

ge
t 

Sc
he

du
le

 

1 14 1 7 LA ACE Fullerton Road 
GS $153,184 $18,306 $18,306 $4,096 12/9/15 3/2016 7/2016 12/2019 25%    

2 16 1-2 7 LA ACE/ 
SGVCOG 

Durfee Avenue 
GS $91,142 $2,706 $2,706 $0 6/27/18 10/31/18 - 7/2021 0%    

TOTALS FOR OPEN PROJECTS: $244,326 $21,012 $21,012 $4,096  

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Potential schedule, scope or cost is changing, pending review and acceptance       

 
PN-Project Number      PY-Program Year      PT – Part     D-District      C-County          Date Approved to Start CON is the Approved Baseline Dates 
 
Alameda Corridor-East Construction Authority (ACE) 
San Gabriel Valley Council of Governments (SGVCOG) 
Orange County Transportation Authority (OCTA) 
Peninsula Corridor Joint Powers Board (PCJPB) 
Southern California Regional Rail Authority (SCRRA) 
 
Completed at *100%: Projects are completed and open to traffic, but need close out reports. 
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PROJECTS COMPLETED  
OPERATIONAL/FINAL REPORT SUBMITTED 

(numbers in thousands) 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date CON 

Completed 
 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

3 08 1 6 KER County of 
Kern 

BNSF GS 7th 

Standard 
Road/Santa Fe 

Way 

$18,924 $7,044 1/13/10 2/2010 6/2013 8/2013 $7,044 

4 08 1 4 SM PCJPB San Mateo 
Bridges GS $10,774 $955 5/19/10 11/2010 5/2013 12/2013 $955 

5 08 1 4 SF PCJPB 
Jerrold Avenue & 

Quint Street 
Bridges GS 

$10,749 $2,668 5/13/10 11/2010 5/2013 6/2013 $2,668 

6 08 1 10 MER City of 
Merced 

G Street 
Undercrossing $18,162 $7,413 1/13/10 11/2010 6/2012 7/2012 $7,413 

7 08 1 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
$35,997 $13,759 6/30/10 10/2010 4/2013 5/2013 $13,759 

8 08 1 4 SM PCJPB San Bruno GS $160,169 $26,727 6/30/10 9/2010 7/2014 12/2014 $26,727 

9 08 1 10 SJ City of 
Stockton 

Lower 
Sacramento Road $23,619 $6,484 4/7/10 7/2010 9/2014 3/2015 $6,484 

10 08 2 11 SD City of San 
Diego 

Park Blvd. at 
Harbor 

Drive/Pedestrian 
Bridge 

$27,000 $6,000 12/10/08 6/2008 10/2011 4/2012 $6,000 

11 08 2 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
$9,361 $4,837 12/9/09 2/2010 6/2013 12/2013 $4,837 

12 08 2 6 TUL City of 
Tulare 

Cartmill Avenue 
GS $21,969 $10,051 6/30/10 12/2010 9/2012 6/2013 $10,051 

13 08 2 6 TUL County of 
Tulare Betty Drive GS $14,070 $4,885 6/30/10 11/2010 6/2013 8/2013 $4,885 

14 08 2 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway $8,424 $1,537 6/30/10 11/2010 11/2012 6/2013 $1,537 

15 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

$22,023 $5,280 4/07/10 7/2010 9/2014 3/2015 $5,280 

16 08 2 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(West) GS 

$22,751 $7,424 4/07/10 7/2010 9/2014 3/2015 $7,424 

17 08 2 12 ORA OCTA Sand Canyon GS $55,590 $6,618 6/30/10 9/2011 1/2016 12/2016 $6,618 
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PROJECTS COMPLETED (Continued) 

OPERATIONAL/FINAL REPORT SUBMITTED 
(numbers in thousands) 

 
 

PN-Project Number      PY-Program Year      PT – Part     D-District      C-County     *Final Delivery Report (FDR) Pending* 
 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

18 8 1 7 LA City of Los 
Angeles 

Riverside Drive GS 
Replacement $60,964 $5,000 6/30/10 6/20/11 10/2017 *FDR Past Due **$4,951 

19 10 2 12 ORA OCTA San Clemente 
Beach Trail Crossing $4,500 $2,170 6/27/12 5/2013 6/2015 9/2015 $2,170 

20 10 2 3 SAC 
City of 

Sacrament
o 

6th Street, 
Overcrossing 

Roadway 
$15,730 $7,151 6/27/12 2/2012 6/2015 8/2015 $7,151 

21 10 2 4 ALA City of 
Fremont Kato Road GS $52,265 $9,124 8/10/11 9/2011 5/2015 8/2015 $9,124 

22 10 2 7 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

$9,100 $233 2/22/12 3/2012 12/2013 3/2016 $233 

23 10 1 6 TUL City of 
Tulare Bardsley Avenue GS $18,498 $7,027 5/23/12 2/2013 3/2015 9/2016 $7,027 

24 10 1 7 LA ACE Nogales Street GS $117,742 $25,600 4/25/12 2/2012 10/2017 6/2018 25,600 

25 10 1 4 ALA City of 
Fremont Warren Avenue GS $60,558 $7,812 3/28/12 6/2012 1/2017 4/2017 $7,812 

26 10 1 7 LA City of Los 
Angeles 

North Spring Street 
GS 

$50,615 $5,001 5/23/12 5/2013 8/2018 Pending **$4,752 

27 12 2 12 ORA OCTA Dana Point & San 
Clemente Crossing 

$4,075 $2,100 1/9/11 2/2011 1/2014 3/2014 $2,100 

28 12 2 7 LA SCRRA Grandview Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 3/2013 10/2014 9/2015 $580 

29 12 2 7 LA SCRRA Sonora Avenue 
Grade Crossing 

Safety 

$2,630 $580 5/7/13 9/2012 10/2014 9/2015 $580 

30 12 2 7 LA SCRRA Woodley Avenue 
Grade Crossing 

Safety 

$1,000 $438 12/10/16 5/2013 5/2015 3/2016 $438 

31 12 1 3 SAC City of Elk 
Grove 

Grant Line Road GS 
Project 

$24,040 $3,155 5/3/13 12/2013 4/2016 8/2016 $3,156 

32 12 1 10 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR 

$16,855 $5,000 5/7/13 6/2013 4/2016 9/2016 $5,000 

33.1 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) 

$6,530 $3,173 6/25/14 12/2014 7/2016 8/2016 $3,173 
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*Final Delivery Report (FDR) Pending or Past Due 
**Pending Final Invoice 
  

33.2 12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) 

$2,567 $2,567 6/25/14 12/2014 7/2016 8/2016 $2,567 

PN PY PT D C Applicant Project  Name Actual Total 
Project 

Approved 
HRCSA 

Allocation 
Date 

Allocated 
Date CON 

Started 
Actual Date 

CON 
Completed 

FDR/Close Out 
Report 

HRCSA Final 
Expenditures 

34 12 2 4 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay $41,426 $4,230 5/5/13 2/2013 7/2017 5/2018 $3,975 

35 12 2 6 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS $7,131 $3,931 6/25/14 2/2014 7/2016 12/2016 $3,931 

36 12 2 7 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
$2,526 $1,220 12/11/13 3/2013 11/2016 6/2017 $1,220 

37 12 1 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II $41,223 $9,000 5/21/14 5/2014 9/2016 12/2017 $8,864 

38 12 2 7 LA SCRRA Moorpark Avenue 
GS Safety $5,041 $4,841 6/25/14 12/2014 3/2017 6/2018 **$4,718 

TOTALS FOR COMPLETED PROJECTS PROGRAMMED IN 2008, 
2010 AND 2012: $1,004,661 $221,615     $220,804 
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The original approved baseline benefits were not quantitative, but new measures have been implemented during the final project closeout.  In the 
table below, Yes or No output met the qualitative achieved benefits.  The Congestion Reduction and Emissions Reductions output were based on the 
reported calculated value.  Currently, 36 out of 38 projects have been completed, and those projects have achieved all of the category benefits 
identified in the original baseline. 
 
 
 

HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR OPEN PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County       
 
PN PY D C Applicant Project Name Safety Velocity Throughput Reliability 

      Yes/No Yes/No Yes/No Yes/No 
1 14 7 LA ACE Fullerton Road Grade Separation Yes Yes Yes Yes 

2 16 7 LA ACE/SGVCOG Durfee Avenue Grade Separation Yes Yes Yes Yes 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County      DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD)  
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

3 08 6 KER County of 
Kern 

BNSF GS 7th 

Standard 
Road/Santa Fe Way 

Yes Yes Yes Yes   

4 08 4 SM PCJPB San Mateo Bridges 
GS Yes Yes Yes Yes   

5 08 4 SF PCJPB 
Jerrold Avenue & 

Quint Street Bridges 
GS 

Yes Yes Yes Yes   

6 08 10 MER City of 
Merced 

G Street 
Undercrossing Yes Yes Yes Yes  1,369 lbs. criteria pollutants 

7 08 6 KER County of 
Kern 

Hageman 
Road/BNSF 

Railroad 
Yes Yes Yes Yes   

8 08 4 SM PCJPB San Bruno GS Yes Yes Yes Yes 1.5 hours DVHD  

9 08 10 SJ City of 
Stockton 

Lower Sacramento 
Road Yes Yes Yes Yes 27.5 hours DVHD 2,500 kilograms  

10 08 11 SD City of San 
Diego 

Park Blvd. at Harbor 
Drive/Pedestrian 

Bridge 
Yes Yes Yes Yes   

11 08 3 SAC City of 
Sacramento 

6th Street 
Overcrossing - 

Bridge 
Yes Yes Yes Yes   

12 08 6 TUL City of 
Tulare Cartmill Avenue GS Yes Yes Yes Yes   

13 08 6 TUL County of 
Tulare Betty Drive GS Yes Yes Yes Yes   

14 08 10 SJ Port of 
Stockton 

Port of Stockton 
Expressway Yes Yes Yes Yes 1 hour DVHD 36.7 tons criteria pollutants, 

4,500 tons CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay     
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction (DVHD) Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

15 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR 
(East) GS 

Yes Yes Yes Yes 18 hours DVHD 1,700 kilograms criteria pollutants 

16 08 10 SJ City of 
Stockton 

Eight Mile 
Road/UPRR (West) 

GS 
Yes Yes Yes Yes 33 hours DVHD 3,200 kilograms criteria pollutants 

17 08 12 ORA OCTA Sand Canyon GS Yes Yes Yes Yes 50 hours DVHD  

18 08 7 LA City of Los 
Angeles 

Riverside Drive 
Grade Separation 

Replacement 
Yes Yes Yes  Yes Pending Pending 

19 10 2 ORA OCTA 
San Clemente 

Beach Trail 
Crossing 

Yes Yes Yes Yes Non Traffic Non Traffic 

20 10 2 SAC City of 
Sacramento 

6th Street, 
Overcrossing 

Roadway 
Yes Yes Yes Yes 28 hours DVHD 386 tons ROG, 5343 tons NOx, 

202 tons PM2.5 

21 10 2 ALA City of 
Fremont Kato Road GS Yes Yes Yes Yes 13 hours DVHD 110 tons GHG 

22 10 2 LA SCRRA 
Broadway-Brazil 

Street Grade 
Crossing 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

23 10 1 TUL City of 
Tulare Bardsley Avenue GS Yes Yes Yes Yes 1 hour DVD 1 ton of criteria pollutants 

24 10 1 LA ACE Nogales Street GS Yes Yes Yes Yes Pending Pending 

25 10 1 ALA City of 
Fremont Warren Avenue GS Yes Yes Yes Yes 56 hours DVHD  

26 10 7 LA City of Los 
Angeles North Spring GS Yes Yes Yes Yes   

27 12 2 ORA OCTA 
Dana Point & San 

Clemente 
Crossing 

Yes Yes Yes Yes   

28 12 2 LA SCRRA 
Grandview Avenue 

Grade Crossing 
Safety 

Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

29 12 2 LA SCRRA 
Sonora Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 
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 HRCSA BOND PROGRAM PERFORMANCE OUTCOME – BENEFITS FOR CLOSED PROJECTS 
 

PN-Project Number      PY-Program Year      D-District      C-County     NP-Not Provided    DVHD-Daily Vehicle Hours of Delay      
 

PN PY D C Applicant Project  Name Safety Velocity Throughput Reliability Congestion Reduction 
(DVHD) 

 
Emissions Reductions Yearly 

      Yes/No Yes/No Yes/No Yes/No Reported Reported 

30 12 2 LA SCRRA 
Woodley Avenue 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

31 12 1 SAC City of Elk 
Grove 

Grant Line Road GS 
Project Yes Yes Yes Yes 17 hours DVHD 2 tons of criteria pollutants 

32 12 1 SJ City of 
Lathrop 

Lathrop Road GS 
with UPRR Yes Yes Yes Yes 49.5 hours DVHD 10,783 kilograms criteria pollutants 

33.1 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants 

33.2 12 1 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) Yes Yes Yes Yes 881 hours DVHD 16 tons of criteria pollutants  

34 12 2 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay Pending Pending Pending Pending Pending Pending 

35 12 2 TUL City of 
Tulare 

Santa Fe Trail at 
UPRR GS Yes Yes Yes Yes Non Traffic Non Traffic 

36 12 2 LA SCRRA 
Branford Road 
Grade Crossing 

Safety 
Yes Yes Yes Yes 2 hours DVHD 1 ton of CO2 

37 12 4 SM PCJPB San Mateo Bridges 
GS Project, Phase II Yes Yes Yes Yes   

38 12 7 LA SCRRA Moorpark Avenue 
GS Safety Pending Pending Pending Pending Pending Pending 
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REASON FOR DELAY:  
 
 
PROJECT 18:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  City of Los Angeles – 
Riverside Drive Grade Separation Replacement 
 
The project was completed and accepted by the City as of October 1, 2017.  City of Los Angeles, Bureau 
of Contract Administration, performing labor compliance final review.  Anticipate final closeout by 
September 2018. 
 
PROJECT 26:  City of Los Angeles – FINAL DELIVERY REPORT PENDING:  North Spring Street 
Grade Separation  
 
The project is behind schedule due to several factors:  unforeseen soil conditions, permit issues, river 
conditions, utility and easement delays with the vendors, and bridge work delays.  Utility relocations, all 
foundation work, all pier walls and abutments, the approach decks, the concrete arches, the deck across 
the river, and fiber wrap of the existing superstructure are complete.  Currently, the City is working on 
final striping and street lighting installation are on-going.  All traffic lanes are open.  Anticipate final 
closeout by September 2018. 
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SUMMARY 
 
This report is for the fourth quarter of Fiscal Year (FY) 2017-18 for the Proposition 1B Intercity 
Rail Improvement Program (IRI), which consists of 28 projects. To date California Transportation 
Commission (CTC) has allocated a total of $335,111,993 in funding to 24 projects; 7 projects 
totaling $180,426,000 are currently in construction, 17 projects totaling $162,099,000 are 
completed with $154,579,993 in expenditures and a potential for approximately $6,000,000 in 
savings and $8,000,000 for administration, and 4 projects totaling $50,756,000 remains 
unallocated. The savings will be used to fill SB1 and other program funding shortfalls. 
 
BACKGROUND 
 
Proposition 1B was passed by California voters on November 7, 2006, and provides  
$400 million, upon appropriation by the Legislature, to the Department for intercity passenger 
rail improvement projects.  A minimum of $125 million is designated for procurement of 
additional intercity passenger railcars and locomotives. This $400 million program is part of the 
$4 billion Proposition 1B Public Transportation Modernization, Improvement, and Service 
Enhancement Account (PTMISEA).  This Account is to be used to fund public transportation 
projects.  Pursuant to paragraph (2) of subdivision (c) of section 8879.50 of the Government 
Code, the Department is the administrative agency for PTMISEA. 
 
The Commission approved the guidelines for intercity passenger rail projects in the PTMISEA.  
At its February 2008 meeting, the Commission approved the list of Proposition 1B intercity rail 
projects to be funded in the IRI.  
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4.2 

 
PS 
 

 
LACMTA 

 

 
Raymer to Bernson Double Track 

 

CON 

 
9/1/2020 

 
3/1/2021 

 
2/29/2024 

 
12/31/2024 

 

 
$12,980 

 
 
 

 
 
 

 
 
 

 
9.2 

 
PS 

 
Caltrans, UPRR 

 

 
Seacliff Siding 

 
CON  

10/01/2020 
 

01/01/2021 
 

12/31/2023 
 

09/01/2024 
 

$20,526 
 

 

 

 

 

 

 
11 

 
CC,PS,SJ Capitol Corridor, 

LOSSAN, San Joaquin 

 
Capitalized Maintenance 

 
CON 

 
VAR 

 
VAR 

 
VAR 

 
VAR 

 
$1,025 

 
 

 
 

 
 

 
21.2 

 
CC CCJPA 

 
Sacramento to Roseville 3rd Track 

 
CON 

 
03/01/2019 

 
10/01/2019 

 
09/01/2022 

 
03/01/2023 

 
$16,225 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTAL 

 
$50,756 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
UNALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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 1.1 

 
CC, PS, SJ 

 
Caltrans 

 
Procurement of Locomotives and Railcars 

 
CON 

 
12/2011 

 
11/2012 

 
 

 
12/2023 

15% 
 

 
03/2019 

 
$42,000 

 
$42,000 

 
$12,177 

 
 

 
 

 
 

 
1.2 

 
CC, PS, SJ 

 
Caltrans 

 
Option Locomotives 

 
CON 

 

 
12/2014 

 
10/2015 

 
09/2019 

 
55% 

 
03/2020 

 
$103,000 

 
$103,000 

 
$12,014 

 
 

 
 

 
 

 
5.2 

 
PS 

 
SCRRA 

 
Van Nuys North Platform 

 
CON 

 

01/2016 04/2017 04/2019  
25% 

01/2020 
 

$30,500 
 

$30,500 
 

$6,884 
 
 

 
 

 
 

 
8 

 
CC 

 
CCJPA 

 
Wayside Power and Storage 

 
 

CON 
 

 
05/2016 

 
05/2016 

 
05/2019 

 
82% 

 
11/2019 

 
$900 

 
$900 

       
        $310   

 

 
 

 
 

 
 
 

  
9.1 

 
PS 

 
Caltrans, UPRR 

 
Seacliff Siding 

 
 

PA&ED 
 

10/2016 
 

04/2017 
 

06/2019 
 

35% 
 

12/2019 
 

$1,000 
 

$1,000 
 

$7 
 
 

 
 

 
 

 
20 

 
PS 
 

North County 
Transit District 

 
Left Hand Turnout Project 

 
CON 
PS&E 

 
12/2017 

 
10/2018 

 
3/2019 

 
1% 

 
6/2019 

 
$1,000 

 
$1,000 

 
$14 

 
 

 
 
 

 
 

 
21.1 

 
CC 

 
CCJPA 

 
Sacramento to Roseville third track phase 1 

 
PS&E 
ROW 

 
06/2017 

 
01/2018 

 
06/2019 

 
2% 

 
06/2019 

 
$2,026 

 
$2,026 

 
$2 

 
 

 
 

 
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 

      
TOTALS 

 
$180,426 

 
$180,426 

 
$31,408 

 

   

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
ALLOCATED PROJECTS 

(NUMBERS IN THOUSANDS) 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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1.3 

 
CC, PS, SJ 

 
Caltrans  

On-Board Information System (OBIS) 

 
CON  

12/2014 
 

04/2015 
 

06/2017 
 

06/2017 
 

$5,000,000 
 

$5,000,000 
 

$5,000,000 
 

  
2.1 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 1 
& 2 

 
PA&ED  

01/2010 
 

01/2010 
 

05/2011 
 

 
06/2017 

 
$3,146,000 

 
$3,146,000 

 
$3,146,000 

 

 
2.2 

 
PS 

 
SANDAG 

San Onofre to Pulgas Double Track Phase 2  
PS&E  

09/2015 
 

09/2015 
 

02/2015 
 

06/2017 
 

$1,100,000 
 

$1,100,000 
 

$972,000 
 

 
2.3 

 
PS 

 
SANDAG 

 
San Onofre to Pulgas Double Track Phase 1 

 

 
 

CON 
 

03/2013 
 

09/2013 
 

06/2016 
 

06/2017 

 
$25,754,000 

 
$25,754,000 

 
$25,284,000 

 

 
3 

 
SJ  

Caltrans 
 

Oakley-Port Chicago Double Track Segment 3 

 
 

CON 
 

10/2011 
 

12/2012 
 

02/2017 
 

08/2017 

 
 

$25,450,000 

 
 

$25,450,000 

 
 

$23,150,000 
 

  
5.1 

 
PS  

SCRRA 
 

Van Nuys North Platform 

 
PS&E  

12/2013 
 

06/2014 
 

02/2017 
 

08/2017 

 
$4,000,000 

 
$4,000,000 

 
$3,532,185  

 
 

4.1 

 
 

PS 

 
 

LACMTA 
 
 

Raymer to Bernson Double Track 

 
 

PS&E 
 

01/2014 
 

 
04/2014 

 
06/2016 

 
12/2016 

 
 

$6,500,000 

 
 

$6,500,000 

 
 

$6,080,563 
 
 

 
12 

 
PS 

 
Caltrans 

 
Commerce/Fullerton Triple Track 

 
 

CON 
 

08/2008 
 

02/2009 
 

06/2012 
 

05/2013 

 
$31,992,000 

 
$31,992,000 

 
$31,992,000 

 
 

 
13 

 
PS 

 
Caltrans 

 
New Station Track at LA Union Station 

 
 

CON 
 

04/2008 
 

07/2009 
 

06/2015 
 

12/2015 
 

$21,800,000 
 

$21,800,000 
 

$19,453,245 
 
 

 
14 

 
SJ 

 
Caltrans 

 
Kings Park Track and Signal Improvements 

 
 

CON 
 

08/2008 
 

10/2008 
 

06/2012 
 

10/2012 
 

$3,500,000 
 

$3,500,000 
 

$3,500,000 
 
 

 
15 

 
CC, SJ 

 
Caltrans 

 
Wireless Network for Northern California 

IPR Fleet 

 
 

CON 
 

01/2011 
 

04/2011 
 

06/2015 
 

06/2015 
 

$3,750,000 
 

$3,750,000 
 

$2,927,000 
 
 

 
16 

 
PS 

 
Caltrans 

 
Santa Margarita Bridge and Double Track 

 
 

CON 
 

04/2008 
 

08/2008 
 

05/2014 
 

12/2015 
 

$16,206,000 
 

$16,206,000 
 

$15,748,000 
 
 

 
17 

 
CC, SJ 

 
Caltrans 

 
Emeryville Station and Track Improvements 

 
 

CON 
 

05/2008 
 

09/2008 
 

07/2012 
 

07/2012 
 

$6,151,000 
 

$6,151,000 
 

$6,151,000 
 
 

 
18 

 
CC 

 
Caltrans 

 
Bahia Benicia Crossover 

 
 

CON 
 

04/2008 
 

09/2008 
 

07/2012 
 

03/2014 
 
$3,445,000 

 
$3,445,000 

 
$3,445,000 

 
 

 
19 

 
PS 

 
Caltrans 

 
SCRRA Sealed Corridor 

 
 

CON 
 

04/2008 
 

11/2011 
 

07/2012 
 

03/2014 
 

$2,782,000 
 

$2,782,000 
 

$2,782,000 
 
 

 
6 

 
CC 

 
CCJPA 

 
Capital Corridor Track, Bridge and Signal 

Upgrade 

 
CON  

05/2014 
 

06/2014 
 

05/2017 
 

11/2017 
 

$1,305,000 
 

$1,305,000 
 

$1,305,000  
 

 
7 

 
PS 

 
SCRRA 

 
Ventura County Sealed Corridor Crossing 

Improvement 

 
CON  

08/2014 
 

12/2014 
 

03/2018 
 

04/2017 
 

$218,000 
 

$218,000 
 

$112,000  
 

 
CC Capitol Corridor 
PS Pacific Surfliner 
SJ San Joaquin 
 
 
 

     
TOTALS 

 
$162,099,000 

 
$162,099,000 

 
$154,579,993 

 

PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
COMPLETED PROJECTS 

  No Known Scope, Budget, or Schedule Impact 
  Known Scope, Budget, or Schedule Impact 
  Potential Impact 
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ACTION PLANS 
  
Project 1.1 - Procurement of Locomotives, Railcars and Install On-Board Information System 

Statute requires at least $125 million be used for the procurement of intercity passenger 
railcars and locomotives.  A total of $150 million was allocated for new railcars, new locomotive 
and on-board passenger information systems.  A significant delay for bi-level railcar due to 
design, testing issues and the sub-contractor no longer able to perform.  A new sub-contractor 
has been secured and will produce single level railcars.  There will be 22 locomotives and 49 
railcars constructed. 
 
 
Project 11 – Capitalized Maintenance 
 
This is strategized to use as Rail funds spread over three corridors to develop funding. Scope, 
schedule and budget yet to be determined.  Capitalized maintenance work includes activities to 
maintain and upgrade the physical assets of the railroad. This work includes the following types 
of projects: track geometry maintenance, replacement of railroad diamonds, replacement of 
ties or switch ties, upgrade mainline switch points, replace turnout components or complete 
turnouts, replace railroad crossing components, tie and fastener maintenance, ballast 
maintenance and signal maintenance.  
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Completed project benefits: 
 
Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Emeryville 
Station & Track  

Yes No Yes Yes Yes No 

Kings Park Track 
& Signal 

Yes No Yes Yes Yes No 

Commerce to 
Fullerton Triple 
Track Segment 6 

Yes Yes Yes Yes Yes No 

SCRRA Sealed 
Corridor 

Yes No Yes Yes Yes Yes 

Bahia Benicia 
Crossover & 
Track 

Yes Yes Yes Yes No No 

Santa Margarita 
River Bridge & 
Double Track 

Yes Yes Yes Yes Yes No 

New Station 
Track at LA 
Union Station 

Yes Yes Yes Yes Yes Yes 

Wireless Network 
for North Cal IPR 
Fleet 

No Yes No No No Yes 

Oakley to Port 
Chicago Double 
Track Segment 3 

Yes Yes Yes Yes No No 

San Onofre to 
Pulgas Double 
Track Phase 1 

Yes Yes Yes Yes Yes No 

On-Board 
Information 
Systems 1.3 

No No No No No Yes 

Totals 9 7 9 9 7 4 

Out of 11 projects nine were new track, seven were capacity, nine were increased speed, nine were reliable, seven 
were safety and four were other. 
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Active and unallocated project benefits: 

Yes = Project benefit 
No = No project benefit 
 

 

Project Name 

 

New Track 

 

Capacity 

 

Increased 
Speed 

 

Reliability 

 

Safety 

 

Other 

Locomotives & 
Railcars 1.1 

No Yes Yes Yes Yes No 

Option 
Locomotives 1.2 

No Yes Yes Yes Yes No 

Van Nuys 5.2 Yes No No Yes No No 

Capital Corridor 
Track, Bridge & 
Signal Upgrade 6 

Yes Yes Yes Yes Yes No 

Ventura County 
Sealed 7 

No Yes Yes Yes  Yes No 

Wayside Power 
Storage 8 

No No No Yes Yes Yes 

Seacliff Siding 
Extension 9 

No Yes Yes Yes Yes No 

Left Hand Turnout 
20 

No Yes Yes Yes Yes No 

Sacramento to 
Roseville Third 
Track Phase 1 

Yes Yes Yes Yes No No 

Raymer to 
Bernson Double 
Track 

Yes Yes Yes Yes Yes No 

Capitalized 
Maintenance 

No Yes Yes Yes Yes No 

Totals 4 9 9 11 9 1 

 

Out of 11 projects four were new track, nine were capacity, nine were increased speed, eleven were reliable, nine were safety 
and one was other. 
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SUMMARY 
This report covers the fourth quarter of Fiscal Year (FY) 2017-18 (April through June) for the 
Trade Corridors Improvement Fund (TCIF) program.  At the close of the fourth quarter, there 
were a total of 101 projects with a TCIF programmed value of $2,442,094,000 and a total 
project value of $10,144,196,000.  The California Transportation Commission (Commission) 
has approved all baseline agreements.  The Commission updated the Savings Policy to 
extend the savings utilization deadline by three years.  Newly programmed projects must be 
allocated by June 2019 and awarded by December 2019.   

To date, 99 projects have received bond allocations totaling $2,425,466,000.  Seventy-one of 
the allocated projects have been completed.  The available unallocated TCIF funds from 
savings, total $24,534,040, of which $7,906,040 is available for programming.   
 

 
Target Available 

per AB 268 Programmed Allocated  
Available Funds 

Unallocated  
SCCG Total $1,500,000,000 $1,495,050,000 $1,486,247,000 $13,753,000 

Bond $1,200,205,000 $1,195,255,000 $1,186,452,000 $13,753,000 
SHOPP $299,795,000 $299,795,000 $299,795,000 $0 

NCTCC Total $640,000,000 $637,982,000 $637,982,000 $2,018,000 
Bond $449,795,000 $447,786,000 $447,786,000 $2,009,000 

SHOPP $190,205,000 $190,196,000 $190,196,000 $9,000 
SDBR - Bond $250,000,000 $249,061,960 $241,236,960 $8,763,040 
OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0 
TOTAL $2,450,000,000 $2,442,093,960 $2,425,465,960 $24,534,040 

 
The benefits derived from the completed grade separation, new and relocated railroad tracks, 
and operations improvements include congestion and emission reductions, safety 
enhancements, increased velocity, and reliability.    
  
CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 
 
Project Benefits 
The Baseline benefits shown on pages 10-14 are all submitted by the local agencies and 
show the actual benefits after construction completion as compared to the benefits stated in 
their original TCIF baseline agreement.  From all the closeouts submitted, twenty-one 
projects reported actual benefits for safety, velocity, throughput, reliability, congestion 
reduction and emissions reduction.  Some projects submitted a closeout report for partial 
benefits, and noted that the remaining benefits will be captured at the Supplemental Closeout 
Report. Benefits for segmented projects will be achieved once all segments have completed 
construction. 
 

Trade Corridors Improvement Fund 
Progress Report 
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Allocations 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
128 8 SBD  I-10 Corridor Contract 1 Project,  

Resolution TCIF-A-1718-04, Approved 6/27/18 
$4,973 $809,618 Allocation 

125 7 LA  Durfee Avenue Grade Separation Project 
Resolution TCIF-A-1718-05, Approved 6/27/18 

$2,620 $91,143 Allocation 

 
 

Programming Actions 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
128 8 SBD  I-10 Corridor Contract 1 Project,  

Resolution TCIF-P-1718-11, Approved 6/27/18 
$4,973 $809,618 Program project 

into TCIF  
 
 

Baseline Agreement Approvals 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
128 8 SBD  I-10 Corridor Contract 1 Project,  

Resolution TCIF-P-1718-12B, Approved 6/27/18 
$4,973 $809,618 Approve Baseline 

 
 

Baseline Agreement Amendments  
ID D Co. Rt

e. 
Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

 
2 04 CC  Richmond Rail Connector 

Resolution TCIF-AA-1718-06, Approved 5/16/18 
$9,555 $21,214 De-allocate 

$1,325,000 in TCIF 
savings  

56 08 SBD  I-10 Corridor Logistics Access Project (Cherry) 
Resolution TCIF-AA-1718-07, Approved 5/16/18 

$28,622 $77,136 De-allocate 
$2,151,000 in TCIF 
savings  

63 08 SBD  ACE: Palm Avenue Grade Separation 
Resolution TCIF-AA-1718-08, Approved 5/16/18 

$1,877 $23,776 De-allocate $23,000 
in TCIF savings  

64 08 SBD  Lenwood Road Grade Separation 
Resolution TCIF-AA-1718-09, Approved 5/16/18 

$7,311 $28,593 De-allocate 
$965,000 in TCIF 
savings  

84 08 SBD  ACE: Laurel Street Grade Separation 
Resolution TCIF-AA-1718-10, Approved 5/16/18 

$22,825 $58,215 De-allocate 
$758,000 in TCIF 
savings  

54 08 SBD  March Inland Cargo Port Airport-I-215 Van Buren 
Boulevard-Ground Access Improvements 
Resolution TCIF-AA-1718-11, Approved 6/27/18 

$6,451 $53,392 De-allocate 
$2,384,000 in TCIF 
savings  

93 11 SD  Sorrento Valley Double Track 
Resolution TCIF-AA-1718-12, Approved 6/27/18 

$12,056 $32,634 De-allocate 
$938,000 in TCIF 
savings  

125 7 LA  Durfee Avenue Grade Separation Project 
Resolution TCIF-P-1718-10, Approved 6/27/18 

$2,620 $91,143 Update project 
delivery schedule  

 
 

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
TCIF.  In the TCIF Guidelines, the Commission recognized the need for goods movement 
improvements far exceed the amount authorized in the TCIF program, that other funding 
sources should be explored, and that delivery challenges could limit project funding.  The 
Commission supported increasing TCIF funding by approximately $500 million from the State 
Highway Account to fund state-level priorities that are critical to goods movement.  
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Phase Complete  No Known Scope, Budget, or Schedule Impact
 Known Scope, Budget, or Schedule Impact
 Potential Impact 
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68.2A 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2A - SR 11 - Constuct 4-lane 
highway project]

DPM 04/30/12 04/22/18 04/01/18 07/30/18 07/20/20 Env 100%
Des  0% 
Const       

$60,453 $7,825 $0 $0 $0 $60,453

  

117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade 
Separation Bypass 

DLA  7/29/2017 12/29/2017 7/29/2018  7/30/2019  7/29/2021 Env 100%
Des 15% 
RW 10%

Const 

$39,080 $5,709 $2,530 $2,350 $2,500 $31,700

  

123 12 ORA Orange County 
Transportation Authority

San Juan Creek Bridge Replacement DPM 2/28/2017 5/31/2017 2/6/2018 10/31/18 10/31/20 Env 100%
Des 0% 
RW 0%
Const 

$34,200 $3,094 $0 $0 $0 $34,200

  

133,733$                   16,628$                       

Page 3
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Behind Schedule  No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction  Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded  Potential Impact 
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3.1 4 ALA  Port of Oakland/City of 
Oakland 

Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

N/A 01/01/10 10/15/18 Const 99% 04/16/19 $11,400 $0 $0 $0 $0 $11,400
  

3.3 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 3 - City Site Prep Work and Backbone 
Infrastructure 3]

05/07/13 10/14/13 10/15/18 Const 99%
Design-Build

04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841

  

3.4 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities]

N/A 07/31/18 Const 0% 12/31/18 $46,600 $0 $0 $600 $0 $46,000
  

3.5 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 5 - City Trade and Logistics Facilities]

N/A 12/31/19 Const 22% 06/30/20 $99,400 $0 $0 $3,500 $0 $95,900

  

4 4 ALA Metropolitan Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, 
Oakland 
[SHOPP/TCIF]

08/06/13 04/30/14 07/31/17 Const 77% 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000

  

11 10 SJ Port of Stockton / Contra 
Costa County

San Francisco Bay to Stockton Ship Channel 
Deepening Project

05/23/12 06/29/12 11/30/13 Const 98% 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400
  

15.01 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services]

10/26/11 08/22/11 09/30/17 Const 94% 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000

  

15.02 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation]

10/26/11 07/23/12 09/30/17 Const 94% 10/31/18 $302,758 $233,778 $0 $34,021 $33,034 $235,703
  

15.12 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match]

N/A 11/30/19 11/30/22 RW 0%
Const 0%

05/31/23 $142,000 $0 $8,738 $28,771 $40,872

  

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction 06/25/14 12/02/14 03/01/16 Const 95% 07/01/16 $32,000 $5,800 $39 $2,524 $3,198 $26,239
  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build] [SHOPP/TCIF]

06/22/11 10/01/12 Design-Build 06/27/16 Const 83% 09/26/16 $1,336,061 $299,795 $11,862 $38,239 $324,700 $961,260
  

46 8 RIV City of Banning Sunset Avenue Grade Separation 06/11/13 12/03/13 02/28/16 Const 95% 08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700
  

68.2 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2 - SR 11 and Commercial Vehicle 
Enforcement Facility]

N/A 10/30/13 06/30/16 Des  45%
Const 0%       

10/30/18 $179,647 $0 $0 $26,411 $46,700 $106,536

  

68.3 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 3 - East Otay Mesa Land POE]

N/A 09/30/13 03/31/16 Des 40%
Const %       

04/30/18 $325,983 $0 $0 $10,000 $30,983 $285,000
  

91 7 VEN Ventura County 
Transportation Commission

101 Route 101 Improvements 06/11/13 11/21/13 08/10/15 Const 99% 12/08/15 $46,525 $10,346 $1,600 $5,197 $500 $39,228
  

92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento Rail 
Plan [Phase 3 - Washington Overpass]

N/A 06/01/13 07/01/13 Const 0% 12/01/13 $1,540 $0 $0 $0 $0 $1,540
  

92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase 4 - Loop Track]

N/A 01/15/14 08/15/14 Const 0% 12/01/14 $1,124 $0 $3 $100 $5 $1,016
  

95 7 LA Alameda Corridor East 
Construction Authority

ACE Puente Avenue Grade Separation 03/20/14 06/23/14 09/30/17 Const 99% 03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761
  

96 7 LA Alameda Corridor East 
Construction Authority

ACE Fairway Drive Grade Separation 06/25/14 10/27/14 06/30/18 Const 46% 12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802
  

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension

01/22/15 07/07/15 07/28/15 Const 80% 07/26/16 $4,300 $1,700 $0 $0 $0 $4,300
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110 8 SBD Southern California Regional 
Rail Authority

Hellman Avenue Crossing Improvements 06/30/16 11/02/16 12/31/16 Const 90% 12/31/17 $3,580 $1,790 $200 $3,380
  

111 7 LA Southern California Regional 
Rail Authority

Citrus Avenue Crossing Improvements 06/30/16 12/09/16 04/30/18 Const 90% 04/30/19 $3,485 $1,455 $250 $325 $2,910   
112 7 LA Southern California Regional 

Rail Authority
Ramona Boulevard Crossing Improvements 06/30/16 12/09/16 04/30/18 Const 98% 4/30/19 $3,485 $1,455 $250 $325 $2,910

  
114 7 LA Alameda Corridor East 

Construction Authority
Fullerton Road Grade Separation Project 12/09/15 03/28/16 9/30/2019 Const 27% 03/30/20 $145,184 $35,060 $0 $11,107 $32,123 $101,954

  

115.1 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 06/30/17 Const 53% 10/01/17 $8,605 $5,000 $105 $300 $0 $8,200   
115.2 4 ALA Port of Oakland Cool Port Oakland Project 06/30/16 09/28/17 10/01/17 Const 78% 10/01/17 $83,300 $0 $0 $1,700 $0 $81,600   
118 11 SD San Diego Association of 

Governments
San Elijo Lagoon Double Track 06/30/16 02/01/17 09/16/18 Const 39% 09/17/23 $70,254 $4,343 $1,378 $7,669 $1,585 $59,622

  

119 10 SJ Port of Stockton  Navy Drive Widening 06/30/16 07/11/17 10/01/17 Const 65% 06/01/18 $6,813 $2,000 $200 $650 $0 $5,963   
120 8 SBD SBCAG Monte Vista Ave Grade Separation 08/17/16 07/12/17 05/01/19 Const 42% 03/05/20 $24,138 $1,019 $0 $0 $0 $24,138   
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project 

Phase 2
06/28/17 11/21/17 09/30/20 Const 12% 11/30/20 $156,355 $15,436 $0 $0 $0 $156,355

  
122 12 ORA Orange County 

Transportation Authority
I-405 HOV Lane
[Design-Build]

10/19/16 01/13/17 08/31/26 RW 55%
Const 22%

08/31/27 $1,506,136 $7,771 $84,622 $269,052 $298,651 $853,771
  

124 4 SON Northern California Trade 
Corridors Coalition/Sonoma 
County Transportation 
Authority

US-101 Marin Sonoma Narrows HOV Lane Project 
Phase 2

10/18/17 04/09/18 12/31/19 Const 25% 12/30/20 $37,662 $3,000 $0 $2,642 $20 $35,000

  

125 7 LA Alameda Corridor East 
Construction Authority

Durfee Avenue Grade Separation Project 06/27/18 10/31/18 07/31/21 Const 0% 07/31/21 $91,143 $2,620 $0 $9,046 $32,624 $49,473
  

126 3 PLA Northern California Trade 
Corridors Coalition/Placer 
County Transportation 
Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane 
Project

08/16/17 02/14/18 11/14/17 11/01/20 Const 0% 12/02/23 $11,900 $3,600 $0 $0 $0 $11,900

  

127 3 SAC Northern California Trade 
Corridors 
Coalition/Sacramento Area 
Council of Governments'

SR99 Auxiliary Lanes Project 01/31/18 08/20/18 12/01/19 Const 0% 12/01/23 $7,095 $900 $170 $600 $25 $6,300

  

128 8 SBD San Bernardino Associated 
Governments

10 I-10 Corridor Contract 1 Project 06/27/18 07/01/18 02/01/24 Env  
Des 
RW 

Const 

02/02/27 $809,618 $4,973 $6,903 $30,325 $47,811 $724,579

  

6,136,518$               1,029,660$                
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COMMENTS - CTC 
ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector $21,214 $9,555 $1,001 $143 $4,188 $15,883 $15,883  FDR/SFDR Approved

3.2 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 2 - Rail Access Improvements and Manifest 
Yard]

$74,600 $65,800 $100 $8,700 $0 $65,800 $74,600


FDR/SFDR Approved

3.6 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 6 - Unit Train Support Rail Yard]

$20,000 $0 $0 $5,000 $0 $15,000 $19,428


FDR/SFDR Approved

5 4 ALA Metropolitan Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane
[SHOPP/TCIF]

12/31/16 12/01/15 07/29/17 06/30/17 $44,903 $44,903 $2,490 $5,140 $105 $37,168 $54,916


6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement 12/31/16 03/31/17 04/30/18 06/30/17 $26,040 $12,270 $9,500 $1,000 $0 $15,540 $12,270


9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 1 - Initial Project]

$80,636 $25,266 $3,143 $8,349 $0 $69,145 $69,145


FDR/SFDR Approved

9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 2 - West Ped-Bicycle Tunnel Ramps]

$3,747 $0 $0 $0 $0 $3,747 $3,747


FDR/SFDR Approved

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown Freeway Extension Stage 
1

12/1/2017 12/01/17 12/07/17 06/30/18 $165,678 $69,458 $4,000 $10,400 $44,600 $106,678 $79,838


12 4 SOL Metropolitan Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation
[SHOPP/TCIF]

03/31/15 12/31/15 12/31/15 09/30/15 $88,392 $38,292 $6,800 $12,200 $7,500 $61,892 $63,056


15.3 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match]

08/31/08 08/31/10 08/31/10 02/31/09 $38,922 $0 $0 $538 $9,708 $28,676


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match]

04/30/08 05/31/10 05/31/10 10/30/08 $14,965 $0 $0 $34 $2,959 $11,972


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match]

07/31/08 09/30/11 09/30/11 01/31/09 $12,480 $0 $0 $0 $1,125 $11,355


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match]

12/31/10 06/31/12 06/31/12 06/30/11 $35,208 $0 $0 $339 $3,226 $31,643


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match]

03/30/10 12/31/14 12/31/14 09/30/10 $45,177 $0 $0 $540 $2,923 $41,714


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project 02/12/16 $63,997 $18,012 $0 $4,000 $15,281 $44,716 $40,959 
FDR approved. Agency working on 
SFDR.  

18 7 LA Southern California Regional 
Rail Authority

New Siding on the Antelope Valley Line (MP44 to MP61) 
For Freight Trains

05/18/12 06/30/11 12/14/14 12/15/12 $14,700 $7,200 $0 $1,500 $0 $13,200 $9,742


19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB 
Connector Widening

06/30/16 06/30/16 05/01/17 03/30/17 $40,773 $13,205 $700 $5,568 $0 $34,505 $31,296


20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange Improvements 06/30/17 04/30/17 10/15/19 12/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $29,568


22 7 LA Port of Los Angeles South Wilmington Grade Separation 11/01/15 $74,844 $15,021 $520 $6,631 $0 $67,693 $51,827


FDR approved. Agency working on 
SFDR.  

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) 06/30/16 $29,129 $4,093 $88 $4,265 $0 $24,776 $29,129 
FDR approved. Agency is working on 
SFDR.  

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at Ocean 
Boulevard)

06/30/16 $44,756 $16,216 $4,270 $2,850 $0 $37,636 $34,233


FDR approved. Agency is working on 
SFDR.  

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]

05/31/16 $111,956 $40,718 $6 $7,980 $0 $103,970 $91,527


FDR approved. Agency is working on 
SFDR.  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements)
[Segment 2 - Berth 200 Rail Yard Track Connections]

12/31/16 01/01/15 03/31/17 06/30/17 $23,141 $9,423 $0 $1,000 $0 $22,141 $19,381



34 12 ORA Orange County Transportation 
Authority

91 State Route 91 Connect Aux. Lanes through Interchange 
on Westbound State Route 91 between State Routes 57 
and  I-5

12/01/15 11/01/16 11/01/16 06/30/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $40,703



35 12 ORA Orange County Transportation 
Authority

State College Boulevard Grade Separation 06/30/18 08/01/19 07/31/20 09/30/18 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $49,831

36 12 ORA Orange County Transportation 
Authority

Placentia Avenue Undercrossing $56,794 $9,548 $21 $3,401 $15,371 $38,001 $34,558


FDR/SFDR Approved

37 12 ORA Orange County Transportation 
Authority

Orangethorpe Avenue Grade Separation 09/30/18 $104,182 $41,632 $631 $8,292 $24,863 $70,396 $56,956


FDR approved. Agency working on 
SFDR.  

38 12 ORA Orange County Transportation 
Authority

Kraemer Boulevard Undercrossing $53,185 $15,513 $631 $5,043 $9,382 $38,129 $40,099


FDR/SFDR Approved

40 12 ORA Orange County Transportation 
Authority

Lakeview Avenue Overcrossing 09/30/18 $87,873 $27,629 $631 $7,867 $39,688 $39,687 $36,142


FDR approved. Agency working on 
SFDR.  

41 12 ORA Orange County Transportation 
Authority

Tustin Avenue / Rose Drive Overcrossing 09/30/18 $86,381 $30,862 $601 $7,085 $32,245 $46,450 $38,947


FDR approved. Agency working on 
SFDR.  
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COMMENTS - CTC 
ACTIONS DURING QUARTER

42 8 RIV City of Riverside Columbia Avenue Grade Separation $33,003 $4,953 $143 $1,657 $6,800 $24,403 $21,594 
FDR/SFDR Approved

43 8 RIV City of Corona Auto Center Drive Grade Separation 09/30/15 05/30/14 10/30/16 03/30/16 $32,675 $16,000 $630 $1,370 $2,720 $27,955 $16,026 
44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR $50,248 $17,288 $160 $2,500 $23,500 $24,088 $24,322  FDR/SFDR Approved

45 8 RIV City of Riverside Iowa Avenue Grade Separation 06/01/15 $32,000 $13,000 $500 $1,500 $5,500 $24,500 $19,528


FDR approved. Agency working on 
SFDR.  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 02/20/17 $36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $23,048  FDR approved. Agency working on 
SFDR.  

48 8 RIV Riverside County Avenue 56 Grade Separation 06/30/17 10/15/16 10/15/16 12/30/17 $29,394 $12,802 $295 $2,268 $3,289 $23,542 $25,544 
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade Crossing 06/30/17 12/15/16 12/15/16 12/30/17 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $20,105



51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/30/17 $32,154 $10,434 $1,047 $1,453 $6,892 $22,762 $20,713


FDR approved. Agency working on 
SFDR.  

53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad Grade 
Crossing - BNSF

06/01/16 11/30/16 11/30/16 12/31/18 $51,609 $17,673 $563 $3,700 $1,923 $45,423 $43,230


54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground Access 
Improvements

$53,392 $6,451 $3,222 $4,957 $7,317 $37,896 $37,897


FDR/SFDR Approved

56 8 SBD San Bernardino Associated 
Governments

10 Route 10 Cherry Avenue Interchange Reconstruction $77,136 $28,622 $781 $6,352 $13,003 $57,000 $57,000


FDR/SFDR Approved

58 8 SBD San Bernardino Associated 
Governments

10 Route 10 Riverside Ave Interchange Reconstruction $31,170 $9,837 $0 $2,185 $1,723 $27,262 $27,262


FDR/SFDR Approved

59 8 SBD San Bernardino Associated 
Governments

ACE Glen Helen Parkway Grade Separation 05/19/16 $25,885 $7,172 $0 $2,650 $6,400 $16,835 $18,038


FDR approved. Agency working on 
SFDR.  

61 8 SBD San Bernardino Associated 
Governments

ACE South Milliken Avenue Grade Separation 12/31/17 02/01/17 12/01/17 06/30/18 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $46,562


63 8 SBD San Bernardino Associated 
Governments

Palm Avenue Grade Separation $23,776 $1,877 $886 $2,002 $9,643 $11,245 $11,245


FDR/SFDR Approved

64 8 SBD San Bernardino Associated 
Governments

Lenwood Road Grade Separation $28,593 $7,311 $0 $3,963 $4,527 $20,102 $20,102


FDR/SFDR Approved

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction 12/21/16 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $45,056  FDR Approved.  Agency is working on 
SFDR.

67 11 SD San Diego Association of 
Governments

905 State Route 905 02/11/18 $82,953 $66,804 $0 $499 $0 $82,454 $81,154


FDR Approved.  Agency is working on 
SFDR.

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire 
Corridor]

04/01/18 04/01/18 $12,480 $0 $12,480 $0 $0 $0 $0


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

68.1 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors]

03/30/18 $107,330 $66,330 $0 $7,300 $33,700 $66,330 $65,017


FDR Approved

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 06/03/15 $2,603 $792 $440 $345 $20 $1,798 $2,276  FDR Approved.  Agency is working on 
SFDR.

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements 03/30/15 $3,953 $598 $1,163 $1,031 $0 $1,760 $1,759 
FDR approved. Agency working on 
SFDR.  

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade 
Improvements

06/03/15 $1,731 $361 $531 $300 $37 $863 $1,956


FDR Approved.  Agency is working on 
SFDR.

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro Yard 
Expansion  

07/31/16 04/02/15 01/31/17 01/31/17 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $25,900


75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 1 - Aerial Cabling]

07/15/12 09/30/12 07/31/14 01/31/13 $4,458 $4,458 $0 $0 $0 $4,458 $4,458


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.2 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 2 - Signaling for Reverse Running and Initial 
Track Improvements]

06/30/14 10/31/13 07/30/15 12/01/14 $10,431 $10,010 $0 $0 $0 $10,431 $10,010



Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 3 - Palomar Siding and Mainline Track 
Improvements]

07/03/15 12/21/15 08/24/16 01/03/16 $3,445 $3,445 $0 $0 $0 $3,445 $3,445


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

75.4 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline Improvements
[Phase 4 - Final Palomar Siding and System Upgrades]

11/30/16 01/01/16 02/28/17 05/30/17 $30,591 $21,621 $220 $8,750 $0 $21,621 $21,621



Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

76 11 SD San Diego Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $44,000 $10,800 $2,024 $3,774 $2,553 $35,649 $35,649


FDR/SFDR Approved

77 11 IMP Imperial Valley Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 11/30/16 $70,305 $43,122 $1,206 $6,500 $18,569 $44,030 $42,600


FDR Approved.  Agency is working on 
SFDR.

81 10 SJ Northern California Trade 
Corridors Coalition

Sperry Road Extension 06/30/16 $56,582 $23,582 $1,000 $5,000 $7,000 $43,582 $36,935


FDR Approved.  Agency is working on 
SFDR. 
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Phase Complete  No Known Scope, Budget, or Schedule Impact
Behind Schedule  FDR is under review

 Known Scope, Budget, or Schedule Impact
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82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation 06/30/16 06/01/15 09/30/16 12/30/16 $42,180 $18,975 $500 $2,780 $100 $38,800 $39,011


83 8 SBD Caltrans / BNSF / UP Colton Crossing Project $83,477 $27,847 $3,689 $5,570 $433 $73,785 $73,784 
FDR/SFDR Approved

84 8 SBD San Bernardino Associated 
Governments

Laurel Street/BNSF Grade Separation $58,215 $22,825 $0 $4,376 $11,774 $42,065 $41,900


FDR/SFDR Approved

85 8 RIV Riverside County Avenue 52 Grade Separation 06/30/16 09/01/15 09/30/16 12/30/16 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $27,848 
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal Railyard -

West Basin Railyard Extension
04/30/16 02/28/17 04/30/17 10/30/16 $72,987 $20,712 $0 $3,292 $0 $69,695 $72,751



87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction 
Program - Phase 1

04/24/14 05/31/15 06/30/16 10/24/14 $26,695 $12,705 $0 $1,285 $0 $25,410 $39,166


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction 
Program - Phase 2

03/30/17 09/30/18 03/30/18 06/30/17 $143,000 $26,664 $0 $8,470 $0 $134,530 $105,684



Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

88 7 LA Alameda Corridor East 
Construction Authority

Baldwin Avenue Grade Separation $71,625 $27,739 $0 $1,902 $41,930 $27,739 $27,738


FDR/SFDR Approved

89 4 SOL Northern California Trade 
Corridors Coalition

80/ 680/ 
12

Solano I-80/680/12 Connector
[SHOPP/TCIF]

12/31/17 01/31/17 12/31/19 06/30/18 $101,580 $22,847 $3,500 $8,880 $23,160 $66,040 $63,151


90 7 VEN Ventura County Transportation 
Commission / Alameda 
Corridor Transportation 

Hueneme Road Widening 03/31/17 $2,924 $1,462 $0 $0 $0 $2,924 $2,618


FDR Approved.  Agency is working on 
SFDR.

92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase I - UPRR Track Improvements]

01/25/12 06/30/12 09/30/12 $7,500 $0 $0 $0 $0 $7,500


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 2 - Cemex Track/Unit Track 2]

01/25/12 06/28/12 07/25/12 $1,800 $0 $0 $100 $0 $1,700


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan 
[Phase 5 - Pioneer Bluff Bridge]

09/24/17 $10,561 $9,678 $210 $653 $20 $9,678 $11,350


FDR Approved.  Agency is working on 
SFDR.

93 11 SD San Diego Association of 
Governments

Sorrento Valley Double Track $32,634 $12,056 $3,393 $1,513 $396 $27,331 $27,331


FDR/SFDR Approved

94 4 SCL Metropolitan Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF]

12/31/18 $24,764 $13,840 $2,120 $2,120 $67 $20,457 $17,149


FDR Approved.  Agency is working on 
SFDR.

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange 11/30/15 06/01/16 06/01/16 05/30/16 $19,350 $4,361 $900 $950 $1,000 $16,500 $16,500


98 3 SAC Northern California Trade 
Corridors Coalition

50 Natoma Overhead Widening and Onramp Improvements
[SHOPP/TCIF]

04/21/16 12/01/17 12/01/17 06/30/17 $8,459 $7,959 $125 $198 $253 $7,883 $6,604



99 12 ORA Orange County Transportation 
Authority

Raymond Avenue Grade Separation 06/15/18 07/15/21 07/15/21 12/31/18 $112,190 $11,890 $0 $5,370 $34,901 $71,919 $57,235

100 8 SBD San Bernardino Associated 
Governments

10 Tippecanoe Interchange Improvements, Phase II 06/30/17 08/01/17 11/24/17 12/30/17 $57,811 $8,691 $0 $5,189 $34,175 $18,447 $20,425


101 10 SJ San Joaquin Council of 
Governments /Caltrans

99 State Route 99 Ramp Improvements
[SHOPP/TCIF]

03/22/16 05/01/16 03/31/18 09/22/16 $2,973 $2,333 $130 $400 $110 $2,333 $2,728


102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle Carrier 
Maintenance & Repair

05/31/17 08/30/17 05/31/18 03/30/18 $5,681 $2,841 $0 $376 $0 $5,305 $8,484


103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track and 
Grade Separation

06/30/18 03/01/17 12/31/17 12/30/18 $22,600 $11,000 $0 $0 $0 $22,600 $21,654


104 11 SD San Diego Association of 
Governments

905/ 125 State Route 905/State Route 125 Northbound 
Connectors 

03/30/18 $18,628 $13,719 $0 $2,621 $521 $15,486 $15,113


FDR Approved.  Agency is working on 
SFDR.

106 7 LA Southern California Regional 
Rail Authority

Vincent Siding at CP Quartz and 2nd Platform at Vincent 
Grade/Acton

03/31/17 04/30/17 6/30/2018 12/30/17 $17,400 $8,200 $350 $650 $0 $16,400 $16,851


107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer Lane to 
Fremont Street Interchanges Ramp Metering 
[SHOPP/TCIF]

02/12/17 08/24/17 09/30/17 $2,000 $2,000 $0 $0 $0 $2,000 $6,091
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108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program 
[Phase 1 - Berth/Wharf Improvements]

06/29/17 05/31/18 06/30/18 $45,115 $8,401 $2,600 $2,549 $39,966 $42,373



108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction 
Program
[Phase 2 - On-Dock Railyard]

12/31/17 12/31/17 12/31/2018 09/30/18 $6,083 $1,132 $0 $357 $5,726 $2,019


109 8 SBD San Bernardino Associated 
Governments

10 I-10 Pepper Avenue Interchange 06/30/18 8/17/18 9/15/2020 12/31/2018 $10,111 $1,158 $64 $561 N/A $9,486 $9,576

113 7 LA Southern California Regional 
Rail Authority

Control Point Soledad Speed Increase Project 6/30/2018 04/30/19 6/30/2019 09/30/18 $6,648 $2,708 $616 $616 $5,416 $4,852

3,873,945$                1,395,806$                 4,832,321$               
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
 Benefits for Active Projects

TCIF Project Delivery Report
4th Quarter FY 2017-18

(April through June 2018)

No actual since projects are either in construction or not allocated Legend Legend
Project not allocated I=Identified I=Identified benefit

Y=Achieved Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION

3.1 4 ALA  Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation] Y Y Y Y Y Y

3.3 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 3 - City Site Prep Work and Backbone Infrastructure 3] Y Y Y Y Y Y

3.4 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities] Y Y Y Y Y Y

3.5 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 5 - City Trade and Logistics Facilities] Y Y Y Y Y Y

4 4 ALA Metropolitan Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland 
[SHOPP/TCIF] Y Y Y Y Y Y

11 10 SJ Port of Stockton / Contra Costa County San Francisco Bay to Stockton Ship Channel Deepening Project

Y Y Y Y Y
15.01 7 LA Alameda Corridor East Construction 

Authority
San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services] Y Y Y Y Y Y

15.02 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation] Y Y Y Y Y Y

15.12 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Motebello Corridor - Match] Y Y Y Y Y Y

21 7 LA City of Commerce Washington Boulevard Widening & Reconstruction Y Y Y Y Y Y
23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement

[Design-Build] [SHOPP/TCIF] Y Y Y Y Y Y
46 8 RIV City of Banning Sunset Avenue Grade Separation

Y Y Y Y Y Y
68.2 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry

[Segment 2 - SR 11 and Commercial Vehicle Enforcement Facility] Y Y Y Y Y Y
68.2A 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry

[Segment 2A - SR 11 - Constuct 4-lane highway project] Y Y Y Y Y Y
68.3 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry

[Segment 3 - East Otay Mesa Land POE]
Y Y Y Y Y Y

91 7 VEN Ventura County Transportation 
Commission

101 Route 101 Improvements
Y Y Y Y

92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento Rail Plan [Phase 3 - Washington 
Overpass]

Y Y Y Y
92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 4 - Loop Track]

Y Y Y Y
95 7 LA Alameda Corridor East Construction 

Authority
ACE Puente Avenue Grade Separation

Y Y Y Y Y Y
96 7 LA Alameda Corridor East Construction 

Authority
ACE Fairway Drive Grade Separation

Y Y Y Y Y Y
105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange Improvements & Elvee Drive Extension

Y Y Y

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
 Benefits for Active Projects

TCIF Project Delivery Report
4th Quarter FY 2017-18

(April through June 2018)

No actual since projects are either in construction or not allocated Legend Legend
Project not allocated I=Identified I=Identified benefit

Y=Achieved Y=Achieved benefit

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

110 8 SBD Southern California Regional Rail 
Authority

Hellman Avenue Crossing Improvements
Y Y Y Y Y Y

111 7 LA Southern California Regional Rail 
Authority

Citrus Avenue Crossing Improvements

Y Y Y Y Y Y
112 7 LA Southern California Regional Rail 

Authority
Ramona Boulevard Crossing Improvements

Y Y Y Y Y Y
114 7 LA Alameda Corridor East Construction 

Authority
Fullerton Road Grade Separation Project

Y Y Y Y Y Y
115.1 4 ALA Port of Oakland Cool Port Oakland Project Y Y Y Y Y
115.2 4 ALA Port of Oakland Cool Port Oakland Project Y Y Y Y Y
117 8 RIV Riverside County ACE: Avenue 66/UP Railroad Grade Separation Bypass Y Y Y Y Y Y
118 11 SD San Diego Association of Governments San Elijo Lagoon Double Track

Y Y Y Y Y Y
119 10 SJ Port of Stockton  Navy Drive Widening Y Y Y Y Y Y
120 8 SBD SBCAG Monte Vista Ave Grade Separation

Y Y Y Y Y Y
121 7 LA Port of Long Beach Middle Harbor Terminal Redevelopment Project Phase 2 Y Y Y Y Y
122 12 ORA Orange County Transportation 

Authority
I-405 HOV Lane
[Design-Build] Y Y Y Y Y Y

123 12 ORA Orange County Transportation 
Authority

San Juan Creek Bridge Replacement 

Y Y Y Y Y Y
124 4 SON Northern California Trade Corridors 

Coalition/Sonoma County 
Transportation Authority

US-101 Marin Sonoma Narrows HOV Lane Project Phase 2

Y Y Y Y Y Y
125 7 LA Alameda Corridor East Construction 

Authority
Durfee Avenue Grade Separation Project

Y Y Y Y Y Y
126 3 PLA Northern California Trade Corridors 

Coalition/Placer County Transportation 
Planning Agency

I-80/SR-65 Interchange Phase 1 - Third Lane Project

Y Y Y
127 3 SAC Northern California Trade Corridors 

Coalition/Sacramento Area Council of 
Governments'

SR99 Auxiliary Lanes Project

Y Y
128 8 SBD San Bernardino Associated 

Governments
10 I-10 Corridor Contract 1 Project

Y Y Y Y Y Y
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
4th Quarter FY 2017-18

(April through June 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER

2 4 CC Caltrans / BNSF Richmond Rail Connector  FDR/SFDR Approved
Y Y Y Y Y Y

3.2 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)
[Segment 2 - Rail Access Improvements and Manifest Yard] 

FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
3.6 4 ALA Port of Oakland/City of Oakland Outer Harbor Intermodal Terminals (OHIT)

[Segment 6 - Unit Train Support Rail Yard] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
5 4 ALA Metropolitan Transportation 

Commission
580 I-580 Eastbound Truck Climbing Lane

[SHOPP/TCIF] 
Y Y Y Y Y Y

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement  Y Y Y Y Y Y
9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 1 - Initial Project] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y
9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation

[Phase 2 - West Ped-Bicycle Tunnel Ramps] 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y
10 10 SJ San Joaquin Council of Governments 4 State Route 4 West Crosstown Freeway Extension Stage 1

 Y Y Y Y Y Y
12 4 SOL Metropolitan Transportation 

Commission
80 I-80 Eastbound Cordelia Truck Scales Relocation

[SHOPP/TCIF] 
Y Y Y Y Y Y

15.3 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.6 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.7 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.8 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

15.9 7 LA Alameda Corridor East Construction 
Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation Project  FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

18 7 LA Southern California Regional Rail 
Authority

New Siding on the Antelope Valley Line (MP44 to MP61) For Freight 
Trains  Y Y Y Y Y Y

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB Connector 
Widening  Y Y Y Y Y Y

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange Improvements  Y Y Y Y Y Y
22 7 LA Port of Los Angeles South Wilmington Grade Separation


FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y

TBD by 
2030.

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) 
FDR approved. Agency is working on 
SFDR.  Y P Y P Y Y Y P Y P Y P

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at Ocean Boulevard)


FDR approved. Agency is working on 
SFDR.  Y Y Y P Y Y Y P Y P Y P

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]


FDR approved. Agency is working on 
SFDR.  

Y Y Y Y Y Y
32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail Access 

Improvements)
[Segment 2 - Berth 200 Rail Yard Track Connections]


Y Y Y Y Y Y

34 12 ORA Orange County Transportation 
Authority

91 State Route 91 Connect Aux. Lanes through Interchange on 
Westbound State Route 91 between State Routes 57 and  I-5 

Y Y Y Y Y Y
35 12 ORA Orange County Transportation 

Authority
State College Boulevard Grade Separation

Y Y Y Y Y Y
36 12 ORA Orange County Transportation 

Authority
Placentia Avenue Undercrossing


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
37 12 ORA Orange County Transportation 

Authority
Orangethorpe Avenue Grade Separation


FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y Y
38 12 ORA Orange County Transportation 

Authority
Kraemer Boulevard Undercrossing  FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
40 12 ORA Orange County Transportation 

Authority
Lakeview Avenue Overcrossing


FDR approved. Agency working on 
SFDR.  

Y Y Y Y Y Y Y Y Y Y Y Y
41 12 ORA Orange County Transportation 

Authority
Tustin Avenue / Rose Drive Overcrossing


FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

42 8 RIV City of Riverside Columbia Avenue Grade Separation  FDR/SFDR Approved
Y Y Y Y Y Y Y Y Y Y Y Y

43 8 RIV City of Corona Auto Center Drive Grade Separation  Y Y Y Y Y Y

Emissions Reduction
Baseline    Actual

Safety
Baseline    Actual

Velocity
Baseline    Actual

Throughput
Baseline    Actual

Reliability
Baseline    Actual

Congestion Reduction
Baseline    Actual
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
4th Quarter FY 2017-18

(April through June 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR  FDR/SFDR Approved
Y Y Y Y Y Y Y Y Y Y Y Y

45 8 RIV City of Riverside Iowa Avenue Grade Separation  FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

47 8 RIV City of Riverside Streeter Avenue Grade Separation 
FDR approved. Agency working on 
SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y

48 8 RIV Riverside County Avenue 56 Grade Separation  Y Y Y Y Y Y
50 8 RIV Riverside County Grade Separation at Clay Street Railroad Grade Crossing  Y Y Y Y Y Y
51 8 RIV City of Riverside Riverside Avenue Grade Separation  FDR approved. Agency working on 

SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y
53 8 RIV Riverside County Grade Separation at Magnolia Avenue Railroad Grade Crossing - 

BNSF  Y Y Y Y Y Y
54 8 RIV City of Riverside 215 March Island Cargo Port Airport - 

I-215 Van Buren Boulevard - Ground Access Improvements 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
56 8 SBD San Bernardino Associated 

Governments
10 Route 10 Cherry Avenue Interchange Reconstruction


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
58 8 SBD San Bernardino Associated 

Governments
10 Route 10 Riverside Ave Interchange Reconstruction


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
59 8 SBD San Bernardino Associated 

Governments
ACE Glen Helen Parkway Grade Separation  FDR approved. Agency working on 

SFDR.  Y Y Y Y Y Y Y Y Y Y Y Y
61 8 SBD San Bernardino Associated 

Governments
ACE South Milliken Avenue Grade Separation  Y Y Y Y Y Y

63 8 SBD San Bernardino Associated 
Governments

Palm Avenue Grade Separation  FDR/SFDR Approved
Y Y Y Y Y Y Y Y Y Y Y

64 8 SBD San Bernardino Associated 
Governments

Lenwood Road Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y
66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange Reconstruction 

FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

67 11 SD San Diego Association of Governments 905 State Route 905


FDR Approved.  Agency is working on 
SFDR. Y P Y P Y P Y P Y P Y P

68 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire Corridor] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

68.1 11 SD San Diego Association of Governments 11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to Freeway Connectors] 

FDR Approved

Y Y Y P Y P Y P Y P Y P
69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 

FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y P

70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade Improvements 
FDR approved. Agency working on 
SFDR.  Y P Y P Y P Y P Y P Y P

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-Grade Improvements


FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y P

74 11 SD San Diego Association of Governments Southline Rail Improvements - San Ysidro Yard Expansion   Y Y Y Y Y Y
75.1 11 SD San Diego Association of Governments Southline Rail Improvements - Mainline Improvements

[Phase 1 - Aerial Cabling] 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

75.2 11 SD San Diego Association of Governments Southline Rail Improvements - Mainline Improvements
[Phase 2 - Signaling for Reverse Running and Initial Track 
Improvements]


Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. 

Y Y Y Y Y Y
75.3 11 SD San Diego Association of Governments Southline Rail Improvements - Mainline Improvements

[Phase 3 - Palomar Siding and Mainline Track Improvements] 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

75.4 11 SD San Diego Association of Governments Southline Rail Improvements - Mainline Improvements
[Phase 4 - Final Palomar Siding and System Upgrades] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

76 11 SD San Diego Association of Governments LOSSAN N Rail Corridor at Sorrento 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
77 11 IMP Imperial Valley Association of 

Governments
78/
111

Brawley Bypass State Route 78/111 
FDR Approved.  Agency is working on 
SFDR. Y P Y Y Y P Y P Y P Y P

81 10 SJ Northern California Trade Corridors 
Coalition

Sperry Road Extension 


FDR Approved.  Agency is working on 
SFDR. 

Y Y Y Y Y Y Y Y Y Y Y Y
82 4 CC Northern California Trade Corridors 

Coalition
Marina Bay Parkway Grade Separation  Y Y Y

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 
FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
84 8 SBD San Bernardino Associated 

Governments
Laurel Street/BNSF Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
85 8 RIV Riverside County Avenue 52 Grade Separation  Y Y Y Y Y Y
86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal Railyard -West Basin 

Railyard Extension 
Y Y Y Y Y Y
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California Department of Transportation Trade Corridors Improvement Fund Delivery Report
Benefits for Completed Projects

TCIF Project Delivery Report
4th Quarter FY 2017-18

(April through June 2018)

No benefit was reported in baseline and/or acutal Legend  No Known Scope, Budget, or Schedule Impact
Segmented project, benefits will be calculated once all phases are complete I=Identified benefit  FDR is under review

Y=Achieved benefit  Known Scope, Budget, or Schedule Impact
P=Pending, benefits will be captured at Supplemental Final Delivery Report  Potential Impact 

PROJECT 
NUMBER DISTRICT COUNTY NOMINATED BY ROUTE PROJECT

DESCRIPTION
FDR/SFDR 

STATUS
COMMENTS - CTC 

ACTIONS DURING QUARTER
Emissions Reduction

Baseline    Actual
Safety

Baseline    Actual
Velocity

Baseline    Actual
Throughput

Baseline    Actual
Reliability

Baseline    Actual
Congestion Reduction

Baseline    Actual

87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction Program - 
Phase 1 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission Reduction Program - 
Phase 2 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y Y Y

88 7 LA Alameda Corridor East Construction 
Authority

Baldwin Avenue Grade Separation


FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
89 4 SOL Northern California Trade Corridors 

Coalition
80/ 680/ 

12
Solano I-80/680/12 Connector
[SHOPP/TCIF] 

90 7 VEN Ventura County Transportation 
Commission / Alameda Corridor 
Transportation Authority

Hueneme Road Widening


FDR Approved.  Agency is working on 
SFDR.

Y Y Y Y Y Y Y Y Y Y Y
92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase I - 

UPRR Track Improvements] 
Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 2 - 
Cemex Track/Unit Track 2] 

Segmented project. Requested 
FDR/SFDR to conform with updated 
policy. Y Y Y Y

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail Plan [Phase 5 - 
Pioneer Bluff Bridge] 

FDR Approved.  Agency is working on 
SFDR.

Y P Y P Y P Y P
93 11 SD San Diego Association of Governments Sorrento Valley Double Track 

FDR/SFDR Approved

Y Y Y Y Y Y Y Y Y Y Y Y
94 4 SCL Metropolitan Transportation 

Commission
101 US-101 Freeway Performance Initiative (FPI)

[SHOPP/TCIF] 
FDR Approved.  Agency is working on 
SFDR. Y Y Y Y

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange  Y Y
98 3 SAC Northern California Trade Corridors 

Coalition
50 Natoma Overhead Widening and Onramp Improvements

[SHOPP/TCIF]  Y Y Y Y Y Y
99 12 ORA Orange County Transportation 

Authority
Raymond Avenue Grade Separation

Y Y Y Y Y Y
100 8 SBD San Bernardino Associated 

Governments
10 Tippecanoe Interchange Improvements, Phase II

 Y Y Y Y Y Y
101 10 SJ San Joaquin Council of Governments 

/Caltrans
99 State Route 99 Ramp Improvements

[SHOPP/TCIF]  Y Y Y Y Y Y
102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated Shuttle Carrier 

Maintenance & Repair  Y Y Y Y Y Y
103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New track and Grade 

Separation  Y Y Y Y Y
104 11 SD San Diego Association of Governments 905/ 125 State Route 905/State Route 125 Northbound Connectors 


FDR Approved.  Agency is working on 
SFDR. Y Y Y Y Y Y Y Y Y Y Y Y

106 7 LA Southern California Regional Rail 
Authority

Vincent Siding at CP Quartz and 2nd Platform at Vincent 
Grade/Acton  Y Y Y Y Y Y

107 10 SJ San Joaquin Council of Governments 
/Caltrans

99 Southbound State Route 99 from Hammer Lane to Fremont Street 
Interchanges Ramp Metering 
[SHOPP/TCIF]


Y Y Y Y Y Y

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction Program 
[Phase 1 - Berth/Wharf Improvements]  Y Y Y Y Y Y

108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip Reduction Program
[Phase 2 - On-Dock Railyard]  Y Y Y Y Y Y

109 8 SBD San Bernardino Associated 
Governments

10 I-10 Pepper Avenue Interchange 
Y Y Y

113 7 LA Southern California Regional Rail 
Authority

Control Point Soledad Speed Increase Project
Y Y Y Y Y Y
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TCIF Project Action Plan Report 
Fourth Quarter FY 2017-18 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 

ID D Co. Rte. Project Title Bond $ 
x1000 

Total $ 
x1000 

Variance 

3.2 4 ALA N/A Port of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 2 
– Rail Access Improvements and Manifest Yard 

 
$65,800 

 
$74,600 

 
Scope 

3.3 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) Segment 3 
– City Site Prep Work and Backbone Infrastructure 

 
$176,341 

 
$247,241 

 
Budget 

3.4 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminal (OHIT) Segment 4 
– Recycling Facilities 

 
$0 

 
$46,600 

 
Schedule 

3.5 4 ALA N/A City of Oakland 
Outer Harbor Intermodal Terminals (OHIT) [Segment 
5 - City Trade & Logistics Facilities] 

 
$0 

 
$99,400 

 
Budget 

 
Project Action Plan:  
#3.2: The project was Audited and findings cite $7,405,013 in questioned expenditures.  While the audit was in process 
the Port attempted to address several of the preliminary audit issues by modifying the final invoice based on preliminary 
audit findings. Now that the audit is final, the Port and Caltrans are working to reconcile those audit findings that were not 
addressed by the final invoice. 
 
#3.3: Construction cost has increased due to pricing for construction coming in higher than originally anticipated due 
primarily to the cost and quality of available soils required for import as well as additional environmental remediation 
requirements. 
 
#3.4: The Project milestone schedule for Segment 4 has changed from baseline agreement as a result of extenuated 
difficulty effectuating a rail easement exchange with Burlington Northern Santa Fe Railway in addition to having to 
renegotiate price and terms with the Port of Oakland for the sale of an adjoining the 1.6 acre parcel (the “Inner Claw) 
which will provide primary and emergency access as well as additional on-site parking at the southern end of the North 
Gateway parcel to and from the East Burma Road for one of the two proposed Recycling Facilities. The rail easement has 
been resolved, executed and recorded. The purchase and sale agreement with the Port will be concluded by the end of 
May 2017and begin construction prior to the end of the second quarter of 2018. Construction is currently scheduled to be 
complete prior to the end of the fourth quarter of 2019 and closeout prior to the end of the second quarter 2020. 
 
#3.5: The City of Oakland has notified the CTC in presentations and communications that there will be a funding increase 
in the future. The money is coming from the Alameda County Transportation Commission (ACTC) in the amount of $41 
million. The agreement is partially executed but currently not signed by all parties. Once the agreement is fully executed 
the City will include the information in the quarterly reports. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland 
$97,912 $73,000 Schedule 

 
Project Action Plan: Construction has been delayed approximately two years due to Buy America issues.  Project was 
awarded 4/30/14, construction is 4 year duration plus1 year plant establishment. Project is scheduled to complete 
construction 11/01/19. 
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
11 
 
 

 
10 

 
SJ 

 
N/A 

 
San Francisco Bay to Stockton Ship Channel 
Deepening Project 

 
$7,200 

 
$15,000 

 
Schedule 

 
Project Action Plan:   
#11: No change from previous report.  
Due to US Army Corps of Engineers scheduling of annual over dredging, annual contract specifications require work to 
commence in the Sacramento River, the Stockton Deep Water Channel work is scheduled to be the last reach of the 
contract. In order to maximize work in the annual dredging window, the Port has solicited for a supplemental Operations 
and Maintenance over dredging contract to advance the dredging work typically delayed by the USACOE contractor to the 
end of the dredging season. The dredging contractor hired by the Port may operate under the supplemental contract 
within the Stockton Deep Water Channel while the USACOE contractor is working in the Sacramento River. 
 
Once the USCOE contractor locates to the Stockton Deep Water Channel, by Federal Regulations, the Port supplemental 
contractor must cease operations and allow the USACOE contractor to dredge under the USACOE contract. 
 
The supplemental over dredging contract will enable the Port to meet the revised completion date November 11, 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
15.01 

 

 
7 

 
LA 

 
N/A 

 
San Gabriel Valley Grade Separation Program 
(Phase I – Archaeological Services) 

 
$4,000 

 
$4,000 

 
Schedule  

 
15.02 

 

 
7 

 
LA 

 
N/A 

 
San Gabriel Valley Grade Separation Program 
(Phase II – Trench and Fiber Optic relocation) 

 
$233,778 

 
$302,758 

 
Schedule  

 
Project Action Plan: 
#15.01 & 15.02: The project was delayed due to unprecedented rainstorms resulting in official declarations of 
emergencies throughout the state due to flooding in winter of 2017.  Union Pacific Railroad work crews and material had 
to be diverted from the project to make emergency repairs to flood-damaged UPRR track, primarily in Northern 
California.  As a result, ACE Construction Authority worked with the contractor to extend the contract by 257 calendar 
days. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
21 
 

 
7 

 
LA 

 
N/A 

 
Washington Boulevard Widening & Reconstruction 

 
$5,800 

 
$32,000 

 
Schedule  

 
Project Action Plan: 
#21: No change from previous report. 
The end of construction date has changed due to delays in relocating utility poles prior to the start of construction. After a 
six month delay with the utility company, the contractor was approved to start working on the south side of the project site 
in order to allow utility pole relocation work on the north end. The original delay has not produced any additional cost to 
the projected project budget. The estimated end of construction date is April 11, 2018. 
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ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
23 
 

 
7 

 
LA 

 
710 

 
Gerald Desmond Bridge Replacement 

 
$299,795 

 
$1,336,061 

 
Schedule 
Budget  

 
Project Action Plan: 
#23: Gerald Desmond Bridge (Also in the CMIA program) – $47,960,000 in additional SHOPP were allocated at the 
October 2016 CTC meeting. The funds will be used for Redesign of the tower - Construction Capital and Capital Outlay 
Support oversight to complete the project. The Main Span Bridge Released for Construction design is delayed as well as 
the main towers construction, the estimated end of construction date is March 22, 2019. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
46 
 

 
8 

 
RIV 

 
N/A 

 
Sunset Avenue Grade Separation 

 
$8,278 

 
$33,042 

 
Schedule 

 
Project Action Plan:  
#46: Construction is almost complete. However, three years have been added to the End Construction date due to a 3-
year re-vegetation establishment requirement.   
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
68.2 

 

 
11 

 
SD 

 
11 

 
Segment 2 – SR 11 and Commercial Vehicle 
Enforcement Facility 

 
$0 

 
$245,400 

 
Schedule 

 
 

68.3 
 

 
11 

 
SD 

 
11 

 
Segment 3 – East Otay Mesa Land Port of Entry 

 
$0 

 
$336,900 

 
Schedule 

 
 
Project Action Plan:  
#68.2: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in some areas, 
including the Intelligent Transportation Systems concept of operations on both sides of the border (i.e., flexible lanes, Port 
of Entry approach lanes), and agreements for the proposed facility regarding operations, maintenance and staffing 
commitments. This segment was split into two phases, 68.2 and 68.2A. Segment 68.2A will construct a four-lane highway, 
including the Siempre Viva Interchange. Construction completion is scheduled for June 20, 2020.   
  
#68.3: Project delivery is delayed from FY 2016-17 to 2017-18 in order to gain time to achieve consensus in some areas, 
including the Intelligent Transportation Systems concept of operations on both sides of the border (i.e., flexible lanes, Port 
of Entry approach lanes), and agreements for the proposed facility regarding operations, maintenance and staffing 
commitments. Project schedule has been impacted by segment 68.2 being split into two segments 68.2 and 68.2A. 
Construction completion is scheduled for June 20, 2020.      
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
91 
 

 
7 

 
LA 

 
101 

 
Route 101 Improvements 

 
$10,346 

 
$46,525 

 
Schedule 

 
 
Project Action Plan:   
#91: Construction completion was delayed due to additional work needed on a retaining wall/sound wall because of field 
conditions. The additional work had to be evaluated and designed. This work affected the overall project schedule. 
Approval of additional Local funds held suspended construction completion for approximately 6 months. The new CCA, 
including Plant Establishment Period is the end of July 31, 2018. 
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ID D Co. Rte. Project Title Bond  

$ x1000 
Total  

$ x1000 
Variance 

 
95 
 

 
7 

 
LA 

 
 

 
ACE Puente Avenue Grade Separation 

 
$48,000 

 
$99,019 

 
Schedule 

 
Project Action Plan: 
#95: Project schedule delays resulted from delays in relocating utilities. The project was also delayed due to 
unprecedented rainstorms resulting in official declarations of emergencies throughout the state due to flooding in winter of 
2017. Union Pacific Railroad work crews and material had to be diverted from the project to make emergency repairs to 
flood-damaged UPRR track. Project is scheduled to complete construction July 31, 2018. 
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
96 
 

 
7 

 
LA 

 
 

 
ACE Fairway Drive Grade Separation 

 
$71,000 

 
$142,213 

 
Schedule 

 
Project Action Plan: 
#96: The PPR for the Fairway Drive project was approved in January 2014 with a construction end date of June 30, 
2018. The construction phase delay is due to the addition to the contract scope subsequent to contract award of the 
Lemon Avenue freeway ramp project on State Route 60. ACE assumed responsibility for the construction phase of the 
project from Caltrans which had handled the earlier project phases. The assignment of the project to ACE was intended to 
expedite the Lemon Avenue project schedule within the programmed budget. Caltrans concurred in the assignment which 
was supported by the Cities providing funding for the project. ACE agreed to assume the Lemon Avenue project because 
the three new freeway ramps constructed provide a more effective traffic detour route during closure of Fairway Drive for 
construction of the grade separation project. The Lemon Avenue project is being funded by the Cities as a betterment and 
has no impact on the Fairway Drive project scope or cost for TCIF purposes. The project is currently 46 percent complete 
and ACE anticipates completing construction on February 15, 2021.     
 
 

ID D Co. Rte. Project Title Bond  
$ x1000 

Total  
$ x1000 

Variance 

 
105 

 

 
5 

 
MON 

 

 
101 

 
Sanborn Rd/US 101 Interchange Improvements & 
Elvee Drive Extension 

 
$1,700 

 
$4,300 

 
Schedule 

 
Project Action Plan: 
#105: The schedule change is due to conflicts with Overhead PG&E Utility lines. The 60kV overhead wire brought about a 
vertical clearance conflict with the proposed 6’ surcharge over the ground for consolidation. The consolidation method for 
the soil was modified to avoid the vertical clearance issue. Additional soils tested were done to design for new 
consolidation method and final report was completed February 2016. The contractor and resident engineer are working on 
the schedule to reduce the critical path to shorten the time for construction. Additionally, the new settlement method is 
mitigating time lost. Project is scheduled to complete construction January 1, 2019. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
110 8 SB N/A Hellman Avenue Crossing Improvements 

 
 $1,790 $3,580 Schedule 

 
Project Action Plan:  
#110: The City of Ranchos Cucamonga’s schedule is delayed due to complications with contract negotiation. The 
projected notice to proceed (NTP) date is changed from 12/31/16 to 04/01/17 due to the delay of the receipt of the fully 
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executed funding agreement. Caltrans does not have delegated authority and was dependent on the Division of 
Procurement and Contracts to execute agreement. The estimated end of construction date is December 1, 2018. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
111 7 LA N/A Citrus Avenue Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
#111: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. The overall project construction end schedule remains the same.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
112 7 LA N/A Ramona Boulevard Crossing Improvements 

 
 $1,455 $3,485 Schedule 

 
Project Action Plan:  
#112: The notice to proceed date was changed due to delay of the receipt of the fully executed funding agreement. 
Caltrans does not have delegated authority and was dependent on the Division of Procurement and Contracts to execute 
agreement. The overall project construction end schedule remains the same.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
115.1 4 ALA N/A Cool Port Oakland Project  $5,000 $8,605 Schedule 
115.2 4 ALA N/A Cool Port Oakland Project  $0 $83,300 Schedule 

 
Project Action Plan:  
#115.1 and 115.2: The schedule to award the contract has been delayed because of two factors. The first, negotiations 
with relocating the tenant have taken longer than anticipated. Second, the construction schedule is reliant on the Union 
Pacific Railroad that is reviewing and approving the rail design which needs to be finalized before requesting bids. 
Projects are currently in construction and scheduled to complete construction November 1, 2018.  
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
119 10 SJ N/A Navy Drive Widening  $2,000 $6,813 Schedule 

 
Project Action Plan:  
#119:  The project is currently behind schedule. The federal matching funds caused a delay in awarding the project, 
however the project was awarded in July 11, 2017. Projects are currently in construction and scheduled to complete 
construction September 15, 2018.  
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Per California Transportation Commission (Commission) Resolution G-01-09, the California 
Department of Transportation (Department) must present an annual report on the Right of Way 
(R/W) Capital Outlay Expenditure Program for Commission review and acceptance.  For Fiscal 
Year (FY) 2017-18, the total amount allocated for R/W capital activities was $212,500,000.  By 
the end of the FY, the Department committed $184,005,621 with a remaining balance of 
$28,494,379.  

R/W notified the Commission at the June 2018 meeting that approximately $25,500,000 of the 
allocated $45,000,000 for the Coordinated Border Infrastructure Program (CBI) would not be 
committed in FY 2017-18 due to challenges related to timely implementation of utility 
relocation plans by the utility owners in Calpine and San Diego.  As a result, the remaining CBI 
balance of $25,520,000 is included in the FY 2018-19 R/W Capital Lump Sum Allocation.  In 
addition, the Department would like to inform the Commission that an additional $2,979,379 
will not be committed in FY 2017-18.  

BACKGROUND: 

During the June 2017 meeting, the Commission passed Resolution FM-16-04 authorizing a 
lump sum allocation of $212,500,000 for FY 2017-18 R/W activities.  

A final analysis of the actual right of way capital commitments based on the Department’s 
official book closing statement compared to the total allocation for the FY 2017-18 is on the 
following page. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 3.10 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: FINAL CLOSE-OUT REPORT ON FISCAL YEAR 2017-18 RIGHT OF WAY CAPITAL 
LUMP SUM ALLOCATION  
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FY 2017-18 R/W CAPITAL OUTLAY ALLOCATION COMMISSION SUMMARY 
(Expenditures through End of FY 2017-18) 

(Dollars x 1,000,000) 
 
  Original 

Allocation         
FM 16-04 

Expended 
Fiscal Year 

End 

 
Balance 

Capital Projects       
STIP 39.6  61.8  (22.2) 
SHOPP 47.4  43.7  3.7  
Specific Catergories       
Post-Certification 36.4  17.1  19.3  
Project Development 1.0  2.4  (1.4) 
Damage to Property (Inverse) 43.1  39.5  3.6  
Coordinated Border 
Infrastructure Program (CBI) 

 
45.0  

 
19.5  

 
25.5  

Total Right of Way $ 212.5 $ 184.0 $ 28.5 
 

FY 2017-18 R/W CAPITAL OUTLAY ALLOCATION BUDGETS SUMMARY 
(Expenditures through End of FY 2017-18) 

(Actual Dollars) 
     

Program Fund Source 
Approved 

R/W Capital 
Allocation 

Expended       
Fiscal Year 

End 
Balance 

STIP 
301-0042 52,483,000  59,650,586  (7,167,586) 
301-0890 9,262,000  16,127,227  (6,865,227) 
Sub-total STIP 61,745,000  75,777,813  (14,032,813) 

          

SHOPP 
302-0042 79,316,000  63,246,728  16,069,272  
302-0890 26,439,000  25,496,080  942,920  
Sub-total SHOPP 105,755,000  88,742,808  17,012,192  

          
CBI 301-0890 Federal 45,000,000  19,485,000  25,515,000  

          
Grand Total   $ 212,500,000 $ 184,005,621 $ 28,494,379 

 
Attachment 

 
 
 















































































State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

In Fiscal Year (FY) 2017-18, the California Transportation Commission (Commission) approved 
the State Highway Operations and Protection Program (SHOPP) Minor Program target allocation 
of $94,072,250 for Capital Outlay Construction (CO).  

At the end of the fiscal year, the total CO amount awarded by the California Department of 
Transportation (Department) was $85,974,511.  The total Capital Outlay Support expended was 
$68,432,048, for a total program value of $154,406,559.  This equates to approximately 97 percent 
of the available $160,000,000 FY 2017-18 Minor Program funding.   

BACKGROUND: 

The Minor Program is a one-year program reserved for low-cost capital projects that are SHOPP 
eligible.  Minor projects must be awarded in the fiscal year in which they were allocated.  Effective 
February 22, 2018, Minor B projects have a construction limit up to $314,000.  Minor A projects 
have a construction limit ranging from $314,001 up to $1,250,000.   

On June 29, 2016, the Commission approved Resolution G-05-16 delegating to the Department the 
sub-allocation and adjustment authority for Minor Capital Construction projects included in a 
concurrent list of projects approved under Resolution FM-15-06.  Resolution G-05-16, allows the 
Department to sub-allocate funding and advertise projects without waiting for Commission 
meetings to receive an allocation.  However, Commission review is required for Minor A projects 
not previously identified in the Department’s approved list. 

For FY 2017-18, the Department awarded contracts totaling $26,883,300 in construction funding 
for Minor A projects, consisting of $23,369,500 sub-allocated by the Department and $3,513,800 
allocated by the Commission for substitute projects.  In addition, the Department expended 
$57,337,973 for Minor B construction projects, $1,216,165 for right-of-way capital and $537,073 
for Day Labor acquisitions.  In total, the Department sub-allocated $85,974,511, which constitutes 
91 percent of the FY 2017-18 approved lump sum allocation.  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 3.11 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FINAL CLOSE-OUT REPORT ON THE FISCAL YEAR 2017-18 SHOPP MINOR 
PROGRAM LUMP SUM ALLOCATION 
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DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of June 30, 2018, the Regional Surface Transportation Program (RSTP) has approximately 
$10.4 million and the Congestion Mitigation and Air Quality Improvement Program (CMAQ) 
has approximately $10.5 million that are subject to reprogramming. 

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991, and was in effect 
for six years.  During that time, the Regions only obligated 87 percent of their federal funding. 
The next Federal Highway Act, known as the Transportation Equity Act for the 21st Century 
(TEA-21), was signed into law in 1998.  During the first two years of TEA-21, the Regions’ 
obligation of federal funds declined to 41 percent.  By October 1999, the Regions had 
accumulated a $1.2 billion backlog in federal apportionments and $854 million in Obligation 
Authority (OA). 

Assembly Bill (AB) 1012 was enacted on October 10, 1999 (Chapter 783, Statutes of 1999), 
with a goal of improving the delivery of transportation projects and addressing the backlog of 
the Regions’ federal apportionments and OA.  AB 1012 states that RSTP and CMAQ funds not 
obligated within the first three years of federal eligibility are subject to reprogramming by the 
California Transportation Commission in the fourth year in order to prevent the funds from 
being lost by the state. 

The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal 
Fiscal Year (FFY) 2016 (October 1, 2015 through September 30, 2016), was released on 
November 17, 2017.  The total FFY 2016 funds identified as subject to reprogramming under 
the provisions of AB 1012 were approximately $31.9 million.  This included approximately 
$15.4 million of RSTP funds and approximately $16.5 million of CMAQ funds.  As of  
June 30, 2018, the RSTP amount has decreased to $10,361,505 and the CMAQ amount has 
decreased to $10,535,666. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 3.13 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: THIRD QUARTER – BALANCE REPORT ON AB 1012 “USE IT OR LOSE IT” PROVISION 
FOR FEDERAL FISCAL YEAR 2016 UNOBLIGATED RSTP AND CMAQ FUNDS  
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The California Department of Transportation (Department) is responsible for monitoring and 
reporting unobligated balances.  Each month, the Department provides notification to the 
Regions of the unobligated RSTP and CMAQ balances that have one year remaining under the 
AB 1012 guidelines.  Beginning in FFY 2000, and continuing through FFY 2017, the 
Department’s local partners have delivered enough projects to obligate a minimum of 100 
percent of the available OA.  The Department anticipates to fully deliver for the 19th 
consecutive year. 
 
 
Attachments  
 

 

 



Apportionment Status Report
CMAQ and RSTP

as of June 30, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Regional Report Summary

Reference No: 3.13
October 17-18, 2018

Attachment 1

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
06/30/2018 AB 1012 06/30/2018 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Butte 1,769,536                   -                             -                               -                             
Fresno 20,637,138                 -                             23,571,977              -                             
Kern 13,275,416                 -                             4,950,759                -                             
Kings 1,206,309                   -                             -                               -                             
Los Angeles 70,783,598                 -                             150,182,306            -                             
Madera 5,613,832                   642,642                 -                               -                             
Merced 5,112,094                   -                             -                               -                             
Monterey3 -                                 -                             -                               -                             
Orange 31,774,980                 -                             32,044,255              -                             
Riverside 48,345,662                 -                             17,485,802              -                             
S. F. Bay Area (MTC) 5,709,852                   -                             7,075,367                -                             
Sacramento (SACOG) 23,045,842                 -                             7,380,323                -                             
San Benito3 -                                 -                             -                               -                             
San Bernardino 75,801,673                 9,276,195              63,492,726              10,361,505            
San Diego 606,623                      -                             (123,382)                  -                             
San Joaquin 12,413,042                 -                             8,968,038                -                             
San Luis Obispo 2,542,336                   -                             -                               -                             
Santa Barbara3 -                                 -                             -                               -                             
Santa Cruz3 -                                 -                             -                               -                             
Stanislaus 10,310,726                 -                             11,001,107              -                             
Tahoe 1,353,030                   -                             1,711,726                -                             
Tulare 331,015                      -                             3,859,696                -                             
Ventura 11,614,508                 -                             23,454,652              -                             
Rural Counties & SCAG 6,301,143                   616,829                 4,561,149                -                             

TOTAL 348,548,354               10,535,666            359,616,502            10,361,505            

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal 
Fiscal Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated 
October 23, 2017).

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current FFY.



Apportionment Status Report
CMAQ and RSTP

as of June 30, 2018

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Rural Report Summary

Reference No: 3.13
October 17-18, 2018

Attachment 2

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
06/30/2018 AB 1012 06/30/2018 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Rural County Information:
Alpine -                                  -                                -                               -                             
Amador3 1,500                           1,500                        -                               -                             
Calaveras 819,706                       80,453                      -                               -                             
Colusa -                                  -                                -                               -                             
Del Norte -                                  -                                -                               -                             
El Dorado -                                  -                                -                               -                             
Glenn -                                  -                                -                               -                             
Humboldt -                                  -                                -                               -                             
Imperial (SCAG) 2,765,356                    -                                3,561,148                -                             
Inyo -                                  -                                -                               -                             
Lake -                                  -                                -                               -                             
Lassen -                                  -                                -                               -                             
Mariposa 863,481                       381,600                    -                               -                             
Mendocino -                                  -                                -                               -                             
Modoc -                                  -                                -                               -                             
Mono -                                  -                                -                               -                             
Nevada 1,059,382                    -                                -                               -                             
Placer -                                  -                                -                               -                             
Plumas -                                  -                                -                               -                             
Shasta -                                  -                                -                               -                             
Sierra -                                  -                                -                               -                             
Siskiyou -                                  -                                -                               -                             
Tehama 638,442                       -                                1,000,000                -                             
Trinity -                                  -                                -                               -                             
Tuolumne3 153,276                       153,276                    -                               -                             

Rural Combined Totals: 6,301,143                    616,829                    4,561,149                -                             

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated October 23, 
2017).

3 These Regions are in air quality attainment and beginning with FFY 2016 they no longer receive new CMAQ funding.  These Regions can 
use these unobligated CMAQ apportionments prior to their AB 1012 reprogramming date or contribute to a federal rescission.



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

As of June 30, 2018, about $762 million, or 47 percent, of the $1.6 billion allocated by the 
California Transportation Commission (Commission) for Federal Fiscal Year (FFY) 2018 has 
been sub-allocated to 953 local projects.  The majority of the sub-allocations (approximately 
$568 million) are for 500 projects in the following three categories: 

• National Highway Performance Program & Surface Transportation Block Grant Program
Bridge – 204 projects, $252 million

• Surface Transportation Block Grant Program – 137 projects, $198 million
• Congestion Mitigation & Air Quality Program – 159 projects, $118 million

The remaining $194 million was sub-allocated for 453 projects in other categories (as 
referenced with an asterisk on the attachment). 

BACKGROUND: 

The California Department of Transportation’s (Department) Division of Local Assistance 
administers the local assistance subvention budget under delegated authority from the 
Commission.  The Commission provides an annual lump sum allocation consistent with each 
Fiscal Year’s Budget Act.  The Commission further delegates to the Department the authority to 
adjust allocations between categories, and the Department reports to the Commission if 
transfers in or out of an expenditure category exceed 10 percent of its allocation, per 
Commission Resolution G-01-08. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 3.14 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: QUARTERLY REPORT - LOCAL ASSISTANCE LUMP SUM ALLOCATION FOR THE 
PERIOD ENDING JUNE 30, 2018 
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.12 
Information 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: QUARTERLY REPORT – COMMISSION COMMENT LETTERS ON NOTICES OF 
PREPARATION AND DRAFT ENVIRONMENTAL IMPACT REPORTS 

SUMMARY: 
The California Transportation Commission (Commission) delegated to the Executive Director 
authority to comment on routine Notices of Preparation and Draft Environmental Impact Reports. 

For the period of July 1, 2018 through September 30, 2018, the Commission received two Draft 
Environmental Impact Reports.  The Executive Director’s comment letters are attached. 

BACKGROUND: 
At the June 2009 Commission Meeting, the Commission delegated to the Executive Director the 
authority to provide comments to routine Notices of Preparation and Draft Environmental Impact 
Reports.  The Commission’s delegation to the Executive Director requires that comments to 
routine Notices of Preparation and Draft Environmental Impact Reports be reported to the 
Commission quarterly.  

The Commission Staff prepared two comment letters this quarter on the following environmental 
documents: 

• Recirculated Partial Draft Environmental Impact Report/Environmental Assessment for
the U.S. Highway 101 Managed Lanes Project (Attachment A)

• Notice of Preparation – Draft Environmental Impact Report for the Yuba State Route 70
Safety Project (Attachment B)

Attachments: 
- Executive Director’s comment letters on Draft Environmental Impact Reports
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(2) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE HUMBOLDT BAY TRAIL 
SOUTH PROJECT (RESOLUTION E-18-139) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Humboldt Bay Trail South Project (Project) in 
Humboldt County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The County of Humboldt Department of Public Works (County) is the California Environmental 
Quality Act lead agency for the Project.  The Project will construct a Class 1 path along the North 
Coast Railroad Authority and U.S. 101 corridor, including a cable barrier between Bracut and 
Gannon Slough.  

On July 31, 2018, the Humboldt County Board of Supervisors adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, cultural resources, and hazardous materials.  Mitigation measures include, 
but are not limited to:  implement avoidance measures for special-status plants including the Bay 
Owl’s Clover, the Western Sand Spurrey, and the Point Reyes Bird’s Beak; immediately halt 
construction if human remains are encountered; and submit soil samples to the North Coast 
Regional Water Quality Control Board for analysis if noxious chemicals are found.     
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On August 31, 2018, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $22,600,000 and is fully funded through right of way acquisition 
with State Transportation Improvement Program Funds ($4,000,000), Active Transportation 
Program Funds ($13,296,000), Minor A Funds ($1,250,000), State Highway Operation and 
Protection Program Funds ($2,054,000), and Coastal Conservancy Funds ($2,000,000).     

Construction is estimated to begin in Fiscal Year 2020-21. 

Attachments:  
- Resolution E-18-139 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(2) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
1 – Humboldt County 
Resolution E-18-139 

 
1.1 WHEREAS, the County of Humboldt Department of Public Works (County) has 

completed a Mitigated Negative Declaration pursuant to the California Environmental 
Quality Act (CEQA) and the CEQA Guidelines for the Humboldt Bay Trail South Project 
(Project); and 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on North Coast Railroad Authority’s railroad and U.S. 

101 corridor between Bracut and Eureka Slough; and  
 

1.4 WHEREAS, the Project will construct a Class 1 path along the North Coast Railroad 
Authority and U.S. 101 corridor, including a cable barrier between Bracut and Gannon 
Slough; and 

 
1.5 WHEREAS, on July 31, 2018, the Humboldt County Board of Supervisors found that the 

proposed Project would not have a significant effect on the environment after mitigation; 
and 
 

1.6 WHEREAS, on July 31, 2018, the Humboldt County Board of Supervisors adopted the 
Mitigated Negative Declaration; and 

 
1.7 WHEREAS, on August 31, 2018, the County confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Humboldt Bay Trail South Project  
Project Title 
 
         2018022036                                   Hank Seemann                                          (707) 445-7741 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on the North Coast Railroad Authority’s railroad 
and U.S. 101 corridor between Bracut and Eureka Slough in Eureka County. 
  
Project Description:  The project will construct a Class 1 path along the North Coast Railroad Authority 
and U.S. 101 corridor, including a cable barrier between Bracut and Gannon Slough. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _    was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1106 Second Street, Eureka, CA  95501    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(3) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
NEGATIVE DECLARATION FOR THE AL TAHOE BOULEVARD SAFETY AND 
MOBILITY ENHANCEMENT PROJECT (RESOLUTION E-18-140) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Negative Declaration for the Al Tahoe Boulevard Safety and Mobility Enhancement 
Project (Project) in El Dorado County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Negative Declaration and approve the Project for 
future consideration of funding. 

BACKGROUND: 
The City of South Lake Tahoe (City) is the California Environmental Quality Act lead agency for 
the Project.  The Project will construct a Class 1 shared-use path and a Class 2 bike lane along Al 
Tahoe Boulevard.  

On July 17, 2018, the City of South Lake Tahoe Planning Commission adopted a Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment.  

On September 6, 2018, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $2,281,700 and is fully funded through construction with Surface 
Transportation Block Grant Funds ($136,700) and Active Transportation Program Funds 
($2,145,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 
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Attachment 
October 17-18, 2018 

Item 2.2c.(3) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – El Dorado County 
Resolution E-18-140 

 
1.1 WHEREAS, the City of South Lake Tahoe (City) has completed a Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Al Tahoe Boulevard Safety and Mobility Enhancement Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Negative Declaration has been completed 

pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at the end of the existing Class 1 path at the Al 

Tahoe/Johnson intersection and extends east for almost 2,200 feet to the U.S. 50/Al Tahoe 
Boulevard intersection; and  
 

1.4 WHEREAS, the Project will construct a Class 1 shared-use path and a Class 2 bike lane 
along Al Tahoe Boulevard; and 

  
1.5 WHEREAS, on July 17, 2018, the City of South Lake Tahoe Planning Commission found 

that the proposed Project would not have a significant effect on the environment; and 
 

1.6 WHEREAS, on July 17, 2018, the City of South Lake Tahoe Planning Commission 
adopted the Negative Declaration; and 

 
1.7 WHEREAS, on September 6, 2018, the City confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approves the above 
referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Al Tahoe Boulevard Safety and Mobility Enhancement Project  
Project Title 
 
            2018052051                                 Hilary Roverud                                       (530) 542-6024 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the end of the existing Class 1 path at the Al 
Tahoe/Johnson intersection and extends east for almost 2,200 feet to the U.S. 50/Al Tahoe Boulevard 
intersection in El Dorado County. 
  
Project Description:  The project will construct a Class 1 shared-use path and a Class 2 bike lane along Al 
Tahoe Boulevard. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  _   were/ _  X      were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (       was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1052 Tata Lane, South Lake Tahoe, CA  96150   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting:  October 17-18, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 2.2c.(1) 

Action Item 

From: STEVEN KECK Prepared by: Philip J. Stolarski, Chief 
Chief Financial Officer Division of Environmental 

Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, 
approve the attached Resolutions E-18-120, E-18-121, E-18-122, E-18-123, E-18-124, E-18-125, 
E-18-126, E-18-127, E-18-128, E-18-129, E-18-130, E-18-131, E-18-132, E-18-133, E-18-134,
E-18-135, E-18-136, E-18-137, E-18-138 and E-18-154?

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission, as 
a responsible agency, approve the attached Resolutions E-18-120, E-18-121, E-18-122, 
E-18-123, E-18-124, E-18-125, E-18-126, E-18-127, E-18-128, E-18-129, E-18-130, E-18-131,
E-18-132, E-18-133, E-18-134, E-18-135, E-18-136, E-18-137,  E-18-138 and E-18-154.

BACKGROUND: 

01-Men-20, PM 16.8/17.2
RESOLUTION E-18-120 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigate Negative Declaration (MND) has been completed: 

• State Route 20 (SR 20) in Mendocino County.  Realign curves on a portion of
SR 20 near Fort Bragg in Mendocino County.   (PPNO 4613)

This project is located on SR 20 near Fort Bragg in Mendocino County. The project proposes 
to realign a series of compound curves.  The project also proposes to increase the clear 
recovery zone adjacent to the roadway, improve sight distance, increase shoulders, construct 
center lines, install guardrail and construct centerline and edgeline rumble strip.  In addition, 
the project proposes to replace/extend the existing culverts, and adding to a new culvert with 
appropriate end treatments.  This proposed project addresses the need to reduce the frequency 
and severity of run-off road collisions.  The proposed project is estimated to cost 
approximately $5.7 million.  This project is currently funded and programmed in the 2018 
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State Highway Operations and Protection Program (SHOPP) for approximately $5.5 million.  
Construction is estimated to begin in 2019.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP.  

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological, and cultural resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, loss of wetlands shall be mitigated on-site at a 1:1 
ratio, and a Data Recovery Plan, an Environmentally Sensitive Area Plan, and a 
Construction Management Plan have been prepared.  As a result, an MND was completed 
for this project. 
  

Attachment 1 
 
02-But-70, PM 29.7/48.1  
RESOLUTION E-18-121 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 70 (SR 70) in Butte County.  Repair and rehabilitate drainage facilities 

on a portion of SR 70 in Butte County.  (PPNO 3588) 
 

This project is located on State Route 70 at and near the town of Pulga in Butte County.  The 
project proposes to restore drainage systems at various locations.  The project proposes to 
repair and replace culverts as well as construct new drainage facilities where appropriate.  
The proposed project addresses the need to improve drainage facilities along SR 70 where 
work needed is beyond routine maintenance and to prevent expensive roadway damage from 
culvert failure.  The proposed project is estimated to cost approximately $6.7 million.  This 
project is currently funded and programmed in the 2018 SHOPP for approximately $6.3 
million.  Construction is estimated to begin in 2020.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2018 SHOPP.  
 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, an incidental take permit will be obtained to cover Foothill Yellow 
Legged Frog relocations where required.   As a result, an MND was completed for this 
project. 
 

Attachment 2 
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02-Plu-70, PM 0.4/30.8 
RESOLUTION E-18-122 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 70 (SR 70) in Plumas County.  Construct drainage improvements at 
various locations on SR 70 in Plumas County.  (PPNO 3587) 

 

This project is located on SR 70 in the North Fork Feather River Canyon in Plumas County. 
The project proposes to restore drainage systems at various locations.  The project proposes 
to repair and replace culverts as well as construct new drainage facilities where appropriate.  
This proposed project addresses the need to improve drainage facilities along SR 70 where 
work needed is beyond routine maintenance and to prevent expensive roadway damage from 
culvert failure.  The proposed project is estimated to cost approximately $6.7 million.  This 
project is currently funded and programmed in the 2018 SHOPP for approximately $6.6 
million.  Construction is estimated to begin in 2020.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2018 SHOPP.   

 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, an incidental take permit will be obtained to cover Foothill Yellow 
Legged Frog relocations where required.   As a result, an MND was completed for this 
project. 
 

Attachment 3  

 
 
03-ED-50, PM 21.95/24.45 
RESOLUTION E-18-123 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 50 (U.S. 50) in El Dorado County.  Construct safety 
improvements along a portion of U.S. 50 near the city of Placerville.            
(PPNO 3290) 
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This project is located on U.S. 50 near Placerville and Camino in El Dorado County.  The 
proposed project will improve the safety of this portion of highway.  The project proposes to 
install concrete median barriers, widen outside shoulders to standard widths, and install 
acceleration/deceleration lanes.  This proposed project addresses the need to improve the 
higher than statewide average collision rates in this area.  The proposed project is estimated 
to cost approximately $38.3 million.  This project is currently funded and programmed in the 
2018 SHOPP for approximately $48.0 million.  Construction is estimated to begin in 2019.  
The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: community, traffic, visual, water quality, hazardous 
materials, and biological resources.  Avoidance and minimization measures will reduce any 
potential effects on the environment.  These measures include, but are not limited to, 
temporary signage directing visitors to area businesses, a Transportation Management Plan 
will be developed, aesthetic treatment and revegetation of disturbed areas, all water quality 
BMPs will be implemented, a Naturally Occurring Asbestos site investigation will be 
conducted, ESAs will be fenced, credits will be purchased at mitigation banks for impacts 
to riparian habitat, wetlands, and Waters of the U.S.   As a result, an MND was completed 
for this project. 
 
Attachment 4 
 
 
05-Mon-101, PM R6.6 
RESOLUTION E-18-124 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 101 (SR 101) in Monterey County.  Seismic retrofit of two existing 

bridges on SR 101 near the town of Bradley. (PPNO 2565) 
 

This project is located on SR 101, south of Bradley in Monterey County. The project 
proposes to seismic retrofit the San Antonio River Bridge (No. 44-0141 L/R).  The proposed 
project would seismic retrofit the two structures of the San Antonio Bridge with pipe seat 
extenders, cable restrainers, the top and bottom of each pier with steel plates and threaded 
rods and rebuild Abutment # 8 diaphragm, wing wall and barrier railing.  The project also 
proposes to remove and replace concrete slope paving and add rock slope protection to Piers 
5 and 7.  This proposed project addresses the need to prevent the collapse of the bridge 
structures during maximum credible seismic events.  The proposed project is estimated to 
cost approximately $14.2 million.  This project is fully funded and is currently programmed 
in the SHOPP for approximately $14.2 million.  Construction is estimated to begin in fiscal 
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year 2020-21.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the 2018 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, replanting of all vegetation disturbed during construction, adherence 
to the measures contained in the Programmatic Biological Opinion for the red-legged frog, 
and on-site planting of riparian vegetation.   As a result, an MND was completed for this 
project. 
 
Attachment 5 
 
 
05-SB-101, PM 56.0 
RESOLUTION E-18-125 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 101 (SR 101) in Santa Barbara County.  Upgrade railings and 

construct improvements on an existing bridge on SR 101 near the city of 
Buellton.  (PPNO 2561)   

 

This project is located on SR 101, south of Buellton in Santa Barbara county at the Nojoqui 
Creek Bridge (No. 51-0018 L/R). The project proposes to replace the bridge rails.  The 
proposed project would also widen both bridges as well as widen current shoulder standards.  
Four columns and footings to support the widened structure would also be constructed.  This 
proposed project addresses the nonstandard left and right shoulders of the bridges and the 
need to upgrade the bridge rails not approved with current crash-worthiness measures under 
the Structure Replacement and Improvements Needs Report and the Office of Structures 
Maintenance.  The proposed project is estimated to cost approximately $9.9 million.  This 
project is fully funded and is currently programmed in the 2018 SHOPP for approximately 
$9.5 million.  Construction is estimated to begin in Fiscal Year 2019-20.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2018 SHOPP.  

  



CHAIR AND COMMISSIONERS  Reference No.:  2.2c.(1) 
CALIFORNIA TRANSPORTATION COMMISSION October 17-18, 2018 
  Page 6 of 16 
 

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: visual/aesthetics and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, ESAs will be fenced, replacement planting for all 
areas disturbed during construction, pre-construction surveys for animal species, tree 
removal limited to October 1 to February 15, and in-channel work at Nojoqui Creek will be 
limited to June 1 to October 31 to protect Steelhead Trout.  As a result, an MND was 
completed for this project. 
 
 
Attachment 6 
 
 
05-SB-135, PM R7.2 
RESOLUTION E-18-126 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 135 (SR 135) in Santa Barbara County.  Seismic retrofit of an 

existing bridge on SR 135 near the town of Bradley.  (PPNO 2567) 
 

This project is located on SR 135 at the San Antonio Creek Bridge (No. 51-0006) in Santa 
Barbara County.  The project proposes to improve the service and stability of the bridge 
structure to prevent collapsing during a maximum credible seismic event.  It has been 
determined from the Structure Replacement and Improvement Needs Report and the Office 
of Earthquake Engineering Department that the bridge is seismically deficient and has 
insufficient capacity to resist earthquake loading.  The proposed project is estimated to cost 
approximately $4.7 million.  This project is fully funded and is currently programmed in the 
2018 SHOPP for approximately $4.7 million.  Construction is estimated to begin in 2020.  
The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2018 SHOPP.  

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: public services (school transport), and biological 
resources.  Avoidance and minimization measures will reduce any potential effects on the 
environment.  These measures include but are not limited to, construction that requires a 
two month closure will be done during school summer break, the Department will 
coordinate with local school districts to avoid impacts to school bus transportation, 
temporary impacts to riparian habitat will be mitigated at a 1:1 ratio and permanent impacts 
will be mitigated at a 3:1 ratio.  As a result, an MND was completed for this project. 
 
 
Attachment 7 
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06-Ker-43,119 PM 0.11/9.3, 18.1/19.8 
RESOLUTION E-18-127 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• State Route 43 (SR 43) and State Route 119 (SR 119) in Kern County. Construct 

roadway and safety improvements on portions of SR 43 and SR 119 in Kern 
County.  (PPNO 6755)  

 

This project is located on SR 43 and SR 119 in Kern County.  The project proposes to 
resurface the existing pavement to extend the pavement service life.  Also proposed will be 
updating curb ramps and guardrails to current standards, shoulder backing adjacent to the SR 
43 and SR 119 roadways, replacement of approach guardrails at the Kern River Bridge, 
Goose Lake Slough Bridge and the SR 119/Interstate 5 separation.  The proposed project 
addresses the need to improve the riding quality of the roadway and to reduce maintenance 
costs as well as non-compliant curb ramps and current American with Disabilities Act 
standards regarding industrial facilities and commercial operations within the project area. 
The proposed project is currently estimated to cost approximately $14.4 million.  This project 
is fully funded and is currently programmed in the 2018 SHOPP for approximately $14.4 
million which includes Construction (capital and support) and Right-of-Way (capital and 
support).  Construction is estimated to begin in 2020.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2018 SHOPP. 

A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment.  As a result, an ND was completed for this 
project. 
 
Attachment 8 

 

08-Riv-10, PM 44.8/46.6 
RESOLUTION E-18-128 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• Interstate 10 (I-10) in Riverside County. Construct a new interchange on I-10 at 

Portola Avenue in the city of Palm Desert.  (EA 08-0F1200)   
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This project is located on I-10 in the city of Palm Desert. The project proposes a new 
interchange at Portola Avenue.  The proposed project will include a new structure crossing 
the I-10 and the Union Pacific Railroad, on and off ramps, and realignment of the adjacent 
frontage road, Varner Road.  In addition, the proposed project will construct auxiliary lanes 
in each direction on I-10 between the new Portola Avenue ramps and adjacent Cook 
Street/Monterey Avenue Interchanges.  The proposed project is needed to address increased 
forecasted travel demand and growing congestion on I-10.  The proposed project is fully 
funded from Local and city funds and estimated to cost approximately $79.8 million.  
Construction is estimated to begin in Fiscal Year 2019-20. 

A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment. As a result, an ND was completed for this 
project. 
 

Attachment 9 

 

08-SBd-40, PM R75/R100 
RESOLUTION E-18-129 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• Interstate 40 (I-40) in San Bernardino County. Regrade median cross slopes on a 

portion of I-40 near the town of Ludlow.  (PPNO 3001R) 
   

This project is located on I- 40 near the town of Ludlow in San Bernardino County.  The 
project proposes to regrade the existing median cross slopes within the 30 foot clear recovery 
zone from a steeper gradient to a flatter gradient.  Also included in the proposed project will 
be the extension of existing culverts, upgrading of guardrail and establishing California 
Highway Patrol crossings in the median.  The proposed project will address the need to 
improve the recovery zones and reduce the risk of out of control vehicles crossing the median 
and colliding with opposing traffic.  The proposed project is estimated to cost approximately 
$38.4 million.  This project is currently funded and programmed in the 2018 SHOPP for 
approximately $38.4 million.  Construction is estimated to begin in 2020.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2018 SHOPP. 
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A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, pre-construction surveys will be conducted for the desert tortoise, 
tortoise exclusion fencing shall be used at designated areas, desert tortoise monitors shall 
be on site during construction, and a desert tortoise education program shall be delivered to 
all construction personnel. As a result, an MND was completed for this project. 
 

Attachment 10 

 

09-Mno-395, PM 6.92/9.62 
RESOLUTION E-18-130 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• United States Route 395 (U.S. 395) in Mono County. Widen existing shoulders on 

a portion of U.S. 395 in Mono County.  (PPNO 0662)  
 

This project is located on U.S. 395 between Bishop and Toms Place in Mono County.  The 
project proposes to widen the existing paved highway shoulders at the project location.  The 
proposed project addresses the need to reduce the number and severity of collisions and 
enhance safety.  Also included in the proposed project will be added rumble strips, 
replacement of guardrails, upgrading of drainage systems, modification to slopes for 
improvement in sight distances around curves and additions to bicycle right turn lanes. The 
proposed project is currently estimated to cost approximately $22.5 million.  This project is 
fully funded and is currently programmed in the 2018 SHOPP for approximately $20.4 
million which includes Construction (capital and support) and Right-of-Way (capital and 
support).  Construction is estimated to begin in Fiscal Year 2020-21.  The scope, as described 
for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2018 SHOPP.   

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: visual/aesthetics.  Avoidance and minimization measures 
will reduce any potential effects on the environment.  These measures include, but are not 
limited to, all disturbed slope areas shall be replanted with native vegetation, and texture 
and color treatment on walls.  As a result, an MND was completed for this project. 
 

Attachment 11 
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10-Alp-4, 88, 89, PM Various 
RESOLUTION E-18-131 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• State Route 4 (SR 4), State Route 88 (SR 88), and State Route 89 (SR 89) in 

Alpine County.  Repair or replace existing culverts at 39 locations along SR 4, 
SR 88, and SR 89 in Alpine County.  (PPNO 3207)   

 
This project includes 39 locations along State Routes 4, 88 and 89 in Alpine County.  This 
project proposes to replace and/or repair existing culverts that have exceeded their design life 
and have deteriorated or failed.  Maintenance and hydraulic records at these 39 locations 
have accumulated a history of flooding.  The proposed project addresses the need to avoid 
interruptions to the traveling public and wash out damage to the roadways in the event of 
heavy precipitation or flooding.  The proposed project is currently estimated to cost 
approximately $8.2 million.  This project is currently funded and programmed in the 2018 
SHOPP for approximately $6.7 million which includes Construction (capital and support) 
and Right-of -Way (capital and support).  Construction is estimated to begin in Fiscal Year 
2020-21. 

A copy of the ND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment. As a result, an ND was completed for this 
project. 
 
Attachment 12 

 

10-SJ-88, PM 22.09 
RESOLUTION E-18-132 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 88 (SR 88) in San Joaquin County.  Construct a new roundabout on 
SR 88 at Liberty Road near the town of Clements.  (PPNO 3207) 

 

This project is located at the Liberty Road and SR 88 intersection near Clements in San 
Joaquin County.  This project proposes to improve the safety of the intersection with the 
construction of a single lane rural roundabout.  The proposed project addresses the need to 
reduce the number and severity of broadside collisions at this intersection in which the total 
accident rate is higher than the statewide average.  The proposed project is currently 
estimated to cost approximately $10.0 million.  This project is fully funded and is currently 
programmed in the 2018 SHOPP for approximately $9.9 million which includes Construction 
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(capital and support) and Right-of -Way (capital and support).  Construction is estimated to 
begin in 2020.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the 2018 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, credits will be purchased at mitigation banks for impacts to Waters of 
the U.S., special status species habitat, and wetlands.  As a result, an MND was completed 
for this project. 
 

 
Attachment 13 
 

10-SJ-99, PM 30.7/31.3 
RESOLUTION E-18-133 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 99 (SR 99) in San Joaquin County.  Construct roadway 

improvements on a portion of SR 99 at the Victor on-ramp in the city of Lodi.  
(PPNO 3145)   

 

This project is located on SR 99 in Lodi in San Joaquin County, between the Victor Road 
northbound (NB) on-ramp and the Turner Road northbound off-ramp. This project proposes 
to improve the vertical clearance for vehicles by raising the elevation of three overcrossing 
bridges, realign and widen the SR 99 NB on-ramp from Victor Road, add a NB auxiliary lane 
on SR 99 between Victor Road and Turner Road, construct retaining walls and storm water 
drainage systems.  The proposed project addresses the need to improve turning radius, 
specifically freight trucks, at the Victor Road/SR 12 NB on-ramp and the clearance height on 
SR 99 at three bridge overcrossing structures.  The proposed project is currently estimated to 
cost approximately $16.4 million.  This project is fully funded and is currently programmed 
in the 2018 SHOPP for approximately $16.4 million which includes Construction (capital 
and support) and-Right of-Way (capital and support).  Construction is estimated to begin in 
fiscal year 2019-20.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2018 SHOPP.  
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A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: paleontological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, a paleontological monitor will be onsite for all excavation activities, 
and a Paleontological Recovery Plan has been prepared.  As a result, an MND was 
completed for this project. 
 
 
Attachment 14 

 

 
10-SJ-205, PM R4.5/R9.0 
RESOLUTION E-18-134 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• Interstate 205 (I-205), in San Joaquin County.  Install cameras and ramp 

metering on a portion of I-205 in the city of Tracy.  (PPNO 3146)   
 
This project is located on I-205 from the Byron Road Undercrossing to the Paradise Road 
Overcrossing in the city of Tracy in San Joaquin County.  The project proposes to Install 
ramp meters and Intelligent Transportation System (ITS) elements.  The proposed project is 
currently estimated to cost approximately $27.1 million.  This project is fully funded and is 
currently programmed in the 2018 SHOPP for approximately $26.5 million which includes 
Construction (capital and support) and Right-of-Way (capital and support).  Construction is 
estimated to begin in Fiscal Year 2019-20.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: paleontological and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, a Paleontological Mitigation Plan will be prepared, 
ESAs will be fenced, and preconstruction surveys for the San Joaquin Kit Fox and Central 
California tiger salamander will be conducted.  As a result, an MND was completed for this 
project. 
 
 
Attachment 15 
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10-CC, SJ-4, PM 48.2/0.1 
RESOLUTION E-18-135 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 4 (SR 4) in Contra Costa and San Joaquin Counties.  Rehabilitate the 

mechanical and electrical systems of an existing bridge on SR 4 at the county line 
of Contra Costa and San Joaquin Counties.  (PPNO 3113)   

 

This project is located on SR 4, at the Contra Costa/ San Joaquin County line.  The project 
proposes to rehabilitate the mechanical and electrical systems that enable the operation of the 
bridge.  The proposed project addresses the need to reduce the delay or minimize the bridge’s 
future rehabilitation needs and allow the bridge in operating condition to be in compliance 
with Title 33, Code of Federal Regulations 117.183.  The project also proposes to implement 
structural repairs and upgrade guardrails to current standards. The proposed project is 
currently estimated to cost approximately $9.8 million.  This project is fully funded and is 
currently programmed in the 2018 SHOPP for approximately $9.3 million which includes 
Construction (capital and support) and Right of Way (capital and support).  Construction is 
estimated to begin in fiscal year 2020-21.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2018 
SHOPP. 

 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: water quality.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not 
limited to, in-water work will be done with a jet plow, in-water work will be limited to a 
duration of two consecutive days, and regular water monitoring will occur.  As a result, an 
MND was completed for this project. 
 

Attachment 16 

 

10-Various-Various, PM Various 
RESOLUTION E-18-136 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 4 (SR 4), State Route 49 (SR 49), State Route 88 (SR 88), State Route 
99 (SR 99), State Route 120 (SR 120), State Route 132 (SR 132), State Route 152 
(SR 152), and Interstate 5 (I-5) in Mariposa, Merced, San Joaquin, and Stanislaus 
Counties.  Repairs to 13 existing bridges.  (PPNO 3102) 
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The projects are located along SRs 4, 49, 88, 99, 120, 132, 152 and I-5 in the counties of 
Mariposa, Merced, San Joaquin and Stanislaus.  These projects propose to repair scour on 
substructures and to rehabilitate elements of the superstructure on 13 bridges.  The proposed 
projects intend to maintain structural integrity and delay or minimize major rehabilitation of 
the structures.  The proposed project is estimated to cost approximately $6.9 million.  This 
project is fully funded and is currently programmed in the 2018 SHOPP for approximately 
$6.4 million which includes Construction (capital and support) and Right-of-Way (capital 
and support).  Construction is estimated to begin in funding Fiscal Year 2021-22.  The scope, 
as described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2018 SHOPP.  

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, credits will be purchased at a mitigation bank at 3:1 ratio to offset 
impacts to Waters of the U.S., .342 acre of credits will be purchased at a mitigation bank to 
mitigate for disturbance to giant garter snake habitat.  As a result, an MND was completed 
for this project. 
 

Attachment 17 

 

10-Alp, Ama, Tuo-Various, PM Various 
RESOLUTION E-18-137 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 4 (SR 4), State Route 16 (SR 16), State Route 49 (SR 49), State 

Route 88 (SR 88), State Route 108 (SR 108), and State Route 207 (SR 207) in 
Alpine, Amador, and Tuolumne counties. Rehabilitate or replace existing 
drainage facilities at various locations in three counties.      (PPNO 3138) 

 

This project is located on State Routes 4, 16, 49, 88, 108 and 207 at various locations in 
Alpine, Amador, and Tuolumne Counties.  The project proposes to rehabilitate existing 
drainage systems at 48 locations which have exceeded their design life and have deteriorated 
or failed.  The proposed project will replace or rehabilitate existing culverts and upgrade or 
replace end treatments and headwall as needed.  The proposed project addresses the need to 
improve the flow capacity and extend the life of these culverts as well as preventing the 
roadway from possible failure due to flooding.  The proposed project is currently estimated 
to cost approximately $6.5 million.  This project is fully funded and is currently programmed 
in the 2018 SHOPP for approximately $7.4 million which includes Construction (capital and 
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support) and Right-of-Way (capital and support).  Construction is estimated to begin in Fiscal 
Year 2019-20.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the 2018 SHOPP.  

 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological, and cultural resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include but are not limited to, credits will be purchased from a mitigation bank at 
a 1:1 ratio for impacts to Waters of the U.S., riparian vegetation disturbed by the project 
will be replaced on-site at a 1:1 ratio, and cultural sites will be clearly marked and fenced.   
As a result, an MND was completed for this project. 
 
Attachment 18 

 

12-Ora-405, PM 0.2/8.7 
RESOLUTION E-18-138 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• Interstate 405 (I-405) in Orange County.  Construct roadway improvements 

including the addition of one lane on a portion of I-405 near the cities of Costa 
Mesa and Irvine.  (MPO ORA13104) 

 

This project is located on I-405 near the cities of Costa Mesa and Irvine in Orange County.  
The project proposes to add a single general lane on the mainline freeway and interchanges 
on I-405 in both directions from I-5 to State Route 55.  The project proposes to improve the 
high level of congestion on the existing I-405 corridor and on-off ramps and the current 
inadequate Intelligent Transportation System (ITS) infrastructure.  The proposed project 
addresses the existing and future traffic demand and provides future mobility while 
minimizing environmental and economic impacts.  The proposed project is currently 
programmed and funded through the Project Approval and Environmental Document 
(PA&ED) phase for $8.0 million (Surface Transportation Block Grant funds) in the 2017 
Federal Transportation Improvement Program.  The estimated schedule for construction is 
yet to be determined pending additional funding for the proposed project. 

 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: biological and paleontological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include but are not limited to,  Environmentally Sensitive Areas will be fenced, 
on-site environmental training will be conducted for all construction personnel, a biological 
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monitor will be on site for construction activities, invasive species shall be removed from 
the work site and controlled during construction, western pond turtles will be relocated off-
site to an approved location, and a standard special provision for paleontology will be 
included in the construction contract.  As a result, an MND was completed for this project. 
 
Attachment 19 
 
 
08-SBd-210, PM R25.00/R33.2 
RESOLUTION E-18-154 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 210 (SR 210) in San Bernardino County.  Widen and construct 

other roadway improvements on a portion of SR 210 in the cities of Highland, 
San Bernardino, and Redlands.  (PPNO 0195N) 

 

This project is located on State Route SR 210 in the cities of Highland, San Bernardino and 
Redlands in San Bernardino County. The project proposes to widen SR 210.  The project also 
proposes to widen three of four existing interchange ramps.  The proposed project will 
address the need to reduce congestion and improve operational efficiency by providing lane 
continuity with the existing segments of SR 210, to the east and west of the project limits.  
This proposed project is estimated to cost $183.7 million in construction (capital and support) 
with funding currently programmed in the State Transportation Improvement Program 
(STIP), SHOPP and local measure funds for a combined amount of $138.4 million.  
Construction is estimated to begin in 2019.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2016 
STIP.  

 
A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include but 
are not limited to, a qualified bat biologist will survey the site pre-construction, bats will be 
cleared of the site if construction is to occur between April 15 and August 31, and all 
removed trees will be examined for roosting bats prior to removal.  As a result, an MND 
was completed for this project. 
 
Attachment 20 
 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Camp 20 Safety Project 
 
2018052012 Liza Walker   (707) 441-5602   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route 20 (SR) in Mendocino County. 
  
Project Description:  Construct roadway improvements including curve realignment on a 

portion of SR 20 in Mendocino County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 1, 1656 Union St., Eureka, CA 95501 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Butte 70 Drainage Project 
 
2018052012 Jesse Hudson   (530) 225-3515   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 70 in Butte County. 
  
Project Description:  Improve drainage facilities by rehabilitating/replacing culverts along a 

portion of SR 70 in Butte County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1657 Riverside Dr., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Plumas 70 Drainage Project 
 
2018072005 Jesse Hudson   (530) 225-3515   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 70 in Plumas County. 
  
Project Description:  Improve drainage facilities by rehabilitating/replacing culverts along a 

portion of SR 70 in Plumas County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 2, 1657 Riverside Dr., Redding, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Camino Safety Project 
 
2017102027 Kristen Stubblefield   (530) 741-5124   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  U.S. 50 in El Dorado County. 
  
Project Description:  Construct roadway and safety improvements including median barriers and 

acceleration and deacceleration lanes on a portion of U.S.50 in El Dorado 
County. 

  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 3, 703 B St., Marysville, CA 95901 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: San Antonio Creek Bridge Seismic Project 
 
2018031036 Jason Wilkinson   (805) 542-4685   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 135 in Santa Barbara County. 
  
Project Description:  Seismic retrofit on an existing bridge on SR 135 in Santa Barbara County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 5, 50 Higuera St., San Luis Obispo, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Nojoqui Creek Bridge Railings Project 
 
201811003 David Farris   (559) 445-6328   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  U.S. 101 in Santa Barbara County. 
  
Project Description:  Replace railing on an existing bridge on U.S. 101 in Santa Barbara 
County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X__was / __ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 5, 50 Higuera St., San Luis Obispo, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: San Antonio Creek Bridge Seismic Project 
 
2018031036 Jason Wilkinson   (805) 542-4685   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 135 in Santa Barbara County. 
  
Project Description:  Seismic retrofit on an existing bridge on SR 135 in Santa Barbara County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (__X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 5, 50 Higuera St., San Luis Obispo, CA 96001 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Enos Lane CAPM and ADA Ramps Project 
 
2018041070 Trais Norris   (559) 445-6447   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 43 in Kern County. 
  
Project Description:  Construct roadway improvements including resurface pavement on a  

portion of SR 43 in Kern County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (___were / _X_were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (___was / _X_ was not) made a condition of the 

approval of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 6, 855 M St., Suite 200, Fresno, CA 93721 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Interstate 10/Portola Avenue New Interchange Project 
 
2017121004 Renetta Cloud   (909) 383-6323   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Interstate 10 (I-10) in Riverside County. 
  
Project Description:  Construct a new interchange on I-10 at Portola Avenue in Riverside County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / _X_were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 West 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Interstate 40 Regrade Median Cross Slopes Project 
 
2014121092 Jeanine Gray   (909) 383-5941   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Interstate 40 (I-40) in San Bernardino County. 
  
Project Description:  Regrade the existing median cross slopes on a portion of I-40 in San 

Bernardino County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 West 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







                     NOTICE OF DETERMINATION     
  
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: North Sherwin Shoulders Project 
 
2018032066     Bradely Bowers  (760) 872-2331   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  U.S. 395 in Mono County. 
  
Project Description:  Widen shoulders in both directions on a portion of U.S. 395 in Mono County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 9, 500 South Main Street., Bishop, CA 93514 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Alpine County Culvert Rehabilitation Project 
 
2018052036 Jaycee Azevedo   (209) 941-1919   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Routes (SR) 4, 88, and 89 in Alpine County. 
  
Project Description:  Replace or repair culverts at 39 locations in Alpine County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (__were / _X_were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Liberty Safety Improvement Project 
 
2018052029 Janet Baily   (209) 948-7690   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 88 in San Joaquin County. 
  
Project Description:  Construct intersection improvements on SR 88 at Liberty Road in San 

Joaquin County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Victor On Ramp Project 
 
2018052048 Janet Bailey   (209) 948-7690   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR 99) in San Joaquin County. 
  
Project Description:  Construct  intersection improvements at SR 99 and Victor Road in the 

city of Lodi. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Tracy Interstate 205 Smart Corridor Project 
 
2018062052 Jennifer Lugo   (559) 445-6172   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Interstate 205 (I-205) n San Joaquin County. 
  
Project Description:  Install ramp meters and cameras along a portion of I-205 in the city of Tracy. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: SJ Bridge Maintenance Project 
 
2018072070 Janet Baily   (209) 948-7690   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 4 in Contra Costa County. 
  
Project Description:  Replace or rehabilitate the mechanical and electrical components of an 
existing bridge at the Contra Costa/San Joaquin County line. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Bridge Substructure Repairs Project 
 
2018042042 Jaycee Azevedo   (209) 941-1919   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Various routes in Merced, Mariposa, San Joaquin, and Stanislaus 

Counties. 
  
Project Description:  Bridge substructure repair at 13 bridges on various routes in Merced, 

Mariposa, San Joaquin, and Stanislaus Counties. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Alpine, Amador, and Tuolumne County Culvert Rehabilitation Project 
 
2018052048 Jaycee Azevedo   (209) 941-1919   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Various routes in Alpine, Amador, and Tuolumne Counties. 
  
Project Description:  Replace or repair culverts at 48 locations in Alpine, Amador, and Tuolumne 

Counties. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (__was / _X_ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: Interstate 405 Improvement Project 
 
2017111051 Smita Deshpande   (657) 328-6151   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  Interstate 405 (I-405) in Orange County. 
  
Project Description:  Construct roadway improvements including adding a single general 

purpose lane in both directions on a portion of I-405 in Orange County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 12, 1750 E Fourth St. #100, Santa Ana, CA 92705 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 







NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: State Route 210 Mixed Flow Lane Addition Project 
 
2016051026 Renetta Cloud   (909) 383-6323   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 210 in San Bernardino County. 
  
Project Description:  Construct roadway improvements including improvements to 3 on/off 

ramps on a portion of SR 210 in San Bernardino County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (__ will /  X_ will not) have a significant effect on the environment. 
2.  ___An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 _X_A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of 

CEQA. 
3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (__ was /_X_was not) adopted for this project. 
6. Findings ( __were / _X_were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 West 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(4) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE B2 ELK GROVE CAPITAL 
SOUTHEAST CONNECTOR PROJECT (RESOLUTION E-18-141) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the B2 Elk Grove Capital SouthEast Connector 
Project (Project) in Sacramento County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Capital SouthEast Connector Joint Powers Authority (JPA) is the California Environmental 
Quality Act lead agency for the Project.  The Project will widen Grant Line Road from two to 
four lanes.  

On May 26, 2017, the JPA adopted a Mitigated Negative Declaration for the Project and found 
that the Project will not have a significant effect on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
agriculture, air quality, biological resources, hazardous materials, and noise.  Mitigation measures 
include, but are not limited to:  conserve agricultural land through the use of conservation 
easements, utilize Basic Enhanced Construction Emission Control Practices to reduce fugitive 
dust, preserve non-oak native trees throughout the riparian areas, restrict construction activities 
from February through August to protect the Burrowing Owl, comply with California Department 
of Transportation’s Standard Special Provision 14 for removal of yellow striping, and develop a 
Traffic Management Plan to minimize traffic congestion.     
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On August 21, 2018, the JPA confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $23,345,000 and is fully funded through construction with 
Regional Improvement Program Funds ($3,800,000), Regional Surface Transportation Program 
Funds ($1,500,000), Sacramento County Measure A Funds ($6,059,000), Local Development 
Impact Fee Funds ($4,940,000), Local Partnership Program Funds ($7,000,000), and Local 
Development Funds ($46,000).     

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-141 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(4) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – Sacramento County 

Resolution E-18-141 
 
1.1 WHEREAS, the Capital SouthEast Connector Joint Powers Authority (JPA) has 

completed a Mitigated Negative Declaration pursuant to the California Environmental 
Quality Act (CEQA) and the CEQA Guidelines for the B2 Elk Grove Capital SouthEast 
Connector Project (Project); and 

 
1.2 WHEREAS, the JPA has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Grant Line Road from Mosher Road to Bradshaw 

Road; and  
 

1.4 WHEREAS, the Project will widen Grant Line Road from two to four lanes; and 
 
1.5 WHEREAS, on May 26, 2017, the JPA found that the proposed Project would not have a 

significant effect on the environment after mitigation; and 
 

1.6 WHEREAS, on May 26, 2017, the JPA adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, on August 21, 2018, the JPA confirmed that the preferred alternative set forth 

in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
B2 Elk Grove Capital SouthEast Connector Project  
Project Title 
 
         2017032030                                   Derek Minnema                                          (916) 876-9094 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Grant Line Road from Mosher Road to 
Bradshaw Road in Sacramento County. 
  
Project Description:  The project will widen Grant Line Road from two to four lanes. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  10640 Mather Boulevard, Suite 120, Mather, CA  95655    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  



PROJECT VICINITY MAP 
CAPITAL SOUTHEAST CONNECTOR, SEGMENT B2 

 

  

On Grant Line Road Between Waterman Road and Bradshaw Road 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(5) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
MITIGATED NEGATIVE DECLARATION FOR THE D3-E1 FOLSOM CAPITAL 
SOUTHEAST CONNECTOR PROJECT (RESOLUTION E-18-142) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the D3-E1 Folsom Capital SouthEast Connector 
Project (Project) in Sacramento County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The Capital SouthEast Connector Joint Powers Authority (JPA) is the California Environmental 
Quality Act lead agency for the Project.  The Project will widen White Rock Road from two lanes 
to four lanes, including Phase I signalization and widening improvements of the White Rock 
Road/East Bidwell Street intersection.   

On January 22, 2016, the JPA adopted a Mitigated Negative Declaration for the Project and found 
that the Project will not have a significant effect on the environment.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, agriculture, air quality, biological and cultural resources, hazardous materials, 
hydrology, and noise.  Mitigation measures include, but are not limited to:  utilize cutoff 
luminaries to minimize light pollution, establish a farmland conservation easement to protect 
productive land, adhere to Basic and Enhanced Construction Emission Control Practices to reduce 
fugitive dust, adopt a habitat conservation plan to protect native oak woodlands, comply with the 
American Engineering Record to protect the Keefe-McDerby Mine Ditch, conduct soil analysis 
to determine possible contamination residues caused by Aerojet’s inactive waste disposal burn 

Tab 45



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(5) 
   October 17-18, 2018    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

facility, ensure compliance with the Central Valley Regional Water Quality Control Board Basin 
Plan, and install mufflers and intake silencers to limit engine noise from construction equipment. 

On September 18, 2018, the JPA confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $26,265,000 and Phase I is fully funded through construction with 
Regional Improvement Program Funds ($7,500,000), Local Partnership Program Funds 
($10,000,000), and Sacramento County Local Measure A Funds ($8,765,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-142 
- Notice of Determination 
- Project Location Map 

 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(5) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
3 – Sacramento County 

Resolution E-18-142 
 
1.1 WHEREAS, the Capital SouthEast Connector Joint Powers Authority (JPA) has 

completed a Mitigated Negative Declaration pursuant to the California Environmental 
Quality Act (CEQA) and the CEQA Guidelines for the D3-E1 Folsom Capital SouthEast 
Connector Project (Project); and 

 
1.2 WHEREAS, the JPA has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on White Rock Road between Prairie City Road and 

Latrobe Road; and  
 

1.4 WHEREAS, the Project will widen White Rock Road from two lanes to four lanes, 
including Phase I signalization and widening improvements of the White Rock Road/East 
Bidwell Street intersection; and 

  
1.5 WHEREAS, on January 22, 2016, the JPA found that the proposed Project would not have 

a significant effect on the environment; and 
 

1.6 WHEREAS, on September 22, 2016, the JPA adopted the Mitigated Negative Declaration; 
and 

 
1.7 WHEREAS, on September 18, 2018, the JPA confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
D3-E1 Folsom Capital SouthEast Connector Project  
Project Title 
 
            2015102037                                Derek Minnema                                        (916) 876-9094 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on White Rock Road between Prairie City Road 
and Latrobe Road in Sacramento County. 
  
Project Description:  The project will widen White Rock Road from two lanes to four lanes, including 
Phase I signalization and widening improvements of the White Rock Road/East Bidwell Street 
intersection. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration and Addendum was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  10640 Mather Boulevard, Suite 120, Mather, CA  95655   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  



 
PROJECT VICINITY MAP 

CAPITAL SOUTHEAST CONNECTOR, SEGMENT D3/E1 
 

 
 
 

On White Rock Road, Between Prairie City Road and Latrobe Road 

s143788
Text Box
D3-E1 Folsom Capital SouthEast Connector Project



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(6) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
MITIGATED NEGATIVE DECLARATION FOR THE FAIRFIELD 
TRANSPORTATION CENTER ACCESS IMPROVEMENT PROJECT (RESOLUTION 
E-18-143)

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Fairfield Transportation Center Access 
Improvement Project (Project) in Solano County and approve the Project for future consideration 
of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Fairfield (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct intersection modifications at the I-80 eastbound off-ramp with 
West Texas Street to eliminate the free right turn lane and allow installation of a crosswalk across 
West Texas Street.  

On November 20, 2014, the Fairfield City Council adopted a Mitigated Negative Declaration for 
the Project and found that the Project will not have a significant effect on the environment.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, air quality, transportation/traffic, and noise.  Mitigation 
measures include, but are not limited to:  restrict vegetation clearing outside of the avian nesting 
season from February 1st through August 31st, contract with an archaeologist if prehistoric 
resources are discovered, require that active construction areas be watered daily to minimize dust, 
comply with traffic analysis recommendations, and require construction activities to occur 
Monday through Saturday from 6:30 a.m. to 8:00 p.m. 
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On August 30, 2018, the City confirmed that the Mitigated Negative Declaration remains valid 
and that there are no new identified impacts requiring mitigation.  The City also confirmed that 
the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 

The Project is estimated to cost $3,600,000 and is fully funded through construction with Transit 
and Intercity Rail Capital Improvements Program Funds ($3,000,000) and Local Funds 
($600,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-143 
- Notice of Determination 
- Project Location Map 

 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(6) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
4 – Solano County 

Resolution E-18-143 
 
1.1 WHEREAS, the City of Fairfield (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Fairfield Transportation Center Access Improvement Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on the West Texas Street off-ramp in Solano County; 

and  
 

1.4 WHEREAS, the Project will construct intersection modifications at the I-80 eastbound 
off-ramp with West Texas Street to eliminate the free right turn lane and allow installation 
of a crosswalk across West Texas Street; and 

  
1.5 WHEREAS, on November 20, 2014, the Fairfield City Council found that the proposed 

Project would not have a significant effect on the environment; and 
 

1.6 WHEREAS, on November 20, 2014, the Fairfield City Council adopted the Mitigated 
Negative Declaration; and 
 

1.7 WHEREAS, on August 30, 2018, the City confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation; 
and 
 

1.8 WHEREAS, on August 30, 2018, the City also confirmed that the preferred alternative set 
forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Fairfield Transportation Center Access Improvement Project  
Project Title 
 
            2014102039                                  Kevin Snyder                                           (707) 428-7446 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on the West Texas Street off-ramp in Solano 
County. 
  
Project Description:  The project will construct intersection modifications at the I-80 eastbound off-ramp 
with West Texas Street to eliminate the free right turn lane and allow installation of a crosswalk across 
West Texas Street. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration and Addendum was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1000 Webster Street, Fairfield, CA  94533   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(7) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING –
MITIGATED NEGATIVE DECLARATION AND ADDENDUM FOR THE 
JEFFERSON STREET IMPROVEMENTS PHASE II PROJECT (RESOLUTION 
E-18-144)

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration and Addendum for the Jefferson Street Improvements 
Phase II Project (Project) in San Francisco County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and Addendum, 
and approve the Project for future consideration of funding. 

BACKGROUND: 
The San Francisco Planning Department is the California Environmental Quality Act lead agency 
for the Project.  The Project will construct three blocks of street design improvements, including 
the installation of narrowed geometrically-patterned streets, widened sidewalks, pedestrian scale 
lighting, bike parking, new landscaping, trees, and public seating.  

On September 25, 2012, the San Francisco Port Commission adopted a Mitigated Negative 
Declaration and Addendum for the Project and found that the Project will not have a significant 
effect on the environment.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological and cultural resources, air quality, hazardous materials, and traffic.  Mitigation 
measures include, but are not limited to:  conduct preconstruction surveys to ensure compliance 
with the Migratory Bird Treaty Act, adhere to design guidelines in accordance with the Secretary 
of the Interior’s Standards for the Treatment of Historic Properties, coordinate with the Major 
Environmental Analysis Division to confirm project-related construction activities do not exceed 
the Bay Area Air Quality Management District’s construction thresholds, hire a consultant to 
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conduct soil samples to test for lead and petroleum hydrocarbons, and modify the signal timing 
to maintain required crosswalk clearance intervals. 

On August 21, 2018, the San Francisco Planning Department confirmed that the Mitigated 
Negative Declaration and Addendum remains valid and that there are no new identified impacts 
requiring mitigation.  The San Francisco Port Commission also confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the Project scope of 
work programmed by the Commission. 

The Project is estimated to cost $13,565,000 and is fully funded through construction with Local 
Partnership Program Funds ($6,782,000) and Local Funds ($6,783,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-144 
- Notice of Determination 
- Project Location Map 

 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(7) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
4 – San Francisco County 

Resolution E-18-144 
 
1.1 WHEREAS, the San Francisco Planning Department has completed a Mitigated Negative 

Declaration and Addendum pursuant to the California Environmental Quality Act (CEQA) 
and the CEQA Guidelines for the Jefferson Street Improvements Phase II Project (Project); 
and 

 
1.2 WHEREAS, the San Francisco Planning Department has certified that the Mitigated 

Negative Declaration and Addendum has been completed pursuant to CEQA and the 
CEQA Guidelines; and 

 
1.3 WHEREAS, the Project is located on Jefferson Street, between Powell Street and Jones 

Street, in the Fisherman’s Wharf District; and  
 

1.4 WHEREAS, the Project will construct three blocks of street design improvements, 
including the installation of narrowed geometrically-patterned streets, widened sidewalks, 
pedestrian scale lighting, bike parking, new landscaping, trees, and public seating; and 

  
1.5 WHEREAS, on September 25, 2012, the San Francisco Port Commission found that the 

proposed Project would not have a significant effect on the environment; and 
 

1.6 WHEREAS, on September 25, 2012, the San Francisco Port Commission adopted the 
Mitigated Negative Declaration and Addendum; and 
 

1.7 WHEREAS, on August 21, 2018, the San Francisco Planning Department confirmed that 
the Mitigated Negative Declaration and Addendum remains valid and that there are no new 
identified impacts requiring mitigation; and 
 

1.8 WHEREAS, on August 21, 2018, the San Francisco Planning Department also confirmed 
that the preferred alternative set forth in the final environmental document is consistent 
with the Project scope of work programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration and 
Addendum. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and Addendum, and 
approves the above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Jefferson Street Improvements Phase II Project  
Project Title 
 
                                                              Chelsea Fordham                                          (415) 575-9071 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Jefferson Street, between Powell Street and 
Jones Street, in the Fisherman’s Wharf District in San Francisco County. 
  
Project Description:  The project will construct three blocks of street design improvements, including the 
installation of narrowed geometrically-patterned streets, widened sidewalks, pedestrian scale lighting, 
bike parking, new landscaping, trees, and public seating. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration and Addendum was prepared for this project pursuant to the 
provisions of CEQA. 

3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  1650 Mission Street, Suite 400, San Francisco, CA  94103   
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(8) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE KIRKER PASS ROAD 
NORTHBOUND TRUCK CLIMBING LANE PROJECT (RESOLUTION E-18-145) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Kirker Pass Road Northbound Truck Climbing 
Lane Project (Project) in Contra Costa County and approve the Project for future consideration 
of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
Contra Costa County (County) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct a truck climbing lane along a 1.2-mile stretch of Kirker Pass 
Road.  

On October 18, 2016, the Contra Costa County Board of Supervisors adopted a Mitigated 
Negative Declaration for the Project and found that the Project will not have a significant effect 
on the environment after mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to air 
quality, biological and cultural resources, hazardous materials, traffic, and noise.  Mitigation 
measures include, but are not limited to:  comply with Best Management Practices as required by 
the Bay Area Air Quality Management District, halt vegetation removal activities from February 
15 through August 31 to protect the White-Tailed Kite, consult with the Native American tribal 
representative if Native American period archaeological materials are encountered, prepare a 
Final Lead Management Plan before construction commences, provide local residents with 
written notification seven days before construction, and install exhaust mufflers on heavy 
equipment.        
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On August 2, 2018, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $21,552,600 and is fully funded through construction with 
Regional Improvement Program Funds ($2,650,000), State Transportation Improvement Program 
Funds ($1,343,000), and Local Funds ($17,559,600).     

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
- Resolution E-18-145 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(8) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
4 – Contra Costa County 

Resolution E-18-145 
 
1.1 WHEREAS, Contra Costa County (County) has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the Kirker Pass Road Northbound Truck Climbing Lane Project (Project); 
and 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located on Kirker Pass Road, between Clearbrook Drive in the 

City of Concord, and the northernmost Hess Road intersection; and  
 

1.4 WHEREAS, the Project will construct a truck climbing lane along a 1.2-mile stretch of 
Kirker Pass Road; and 

 
1.5 WHEREAS, on October 18, 2016, the Contra Costa County Board of Supervisors found 

that the proposed Project would not have a significant effect on the environment after 
mitigation; and 
 

1.6 WHEREAS, on October 18, 2016, the Contra Costa County Board of Supervisors adopted 
the Mitigated Negative Declaration; and 

 
1.7 WHEREAS, on August 2, 2018, the County confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Kirker Pass Road Northbound Truck Climbing Lane Project  
Project Title 
 
         2016082079                                 Nancy C. Wein                                          (925) 313-2275 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Kirker Pass Road, between Clearbrook Drive 
in the City of Concord, and the northernmost Hess Road intersection in Contra Costa County. 
  
Project Description:  The project will construct a truck climbing lane along a 1.2-mile stretch of Kirker 
Pass Road. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  255 Glacier Drive, Martinez, CA  94553    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(9) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE FRESNO RIVER TRAIL 
SYSTEM UNDERCROSSING PROJECT (RESOLUTION E-18-146) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Fresno River Trail System Undercrossing 
Project (Project) in Madera County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Madera (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct trail undercrossings at the Gateway Drive Bridge and the 
Union Pacific Railroad Bridge, including a concrete pedestrian/bike path as part of the Vern 
McCullough Fresno River Trail System.  

On October 19, 2011, the Madera City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
aesthetics, air quality, cultural resources, and hydrology.  Mitigation measures include, but are 
not limited to:  utilize fencing to obscure visibility of construction materials, comply with the San 
Joaquin Valley Unified Air Pollution Control District particulate matter requirements as specified 
in Rule 8020, conduct a resources evaluation if paleontological materials are discovered, and 
secure an encroachment permit from the United States Bureau of Reclamation.    

On August 30, 2018, the City confirmed that the Mitigated Negative Declaration remains valid 
and that there are no new identified impacts requiring mitigation.  The City also confirmed that 
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the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 

The Project is estimated to cost $1,019,000 and is fully funded through construction with State 
Active Transportation Program Funds ($379,000), Congestion Mitigation and Air Quality Funds 
($299,000), Bicycle Transportation Account Funds ($46,000), San Joaquin Valley Air Pollution 
Control District Funds ($55,000), and Local Transportation Funds ($240,000).     

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
- Resolution E-18-146 
- Notice of Determination 
- Project Location Map  

 
 
 
 
 



Attachment 
October 17-18, 2018 

Item 2.2c.(9) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
6 – Madera County 
Resolution E-18-146 

 
1.1 WHEREAS, the City of Madera (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Fresno River Trail System Undercrossing Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 
1.3 WHEREAS, the Project is located at Gateway Drive and the Union Pacific Railroad 

bridges along the Fresno River; and  
 

1.4 WHEREAS, the Project will construct trail undercrossings at the Gateway Drive Bridge 
and the Union Pacific Railroad Bridge, including a concrete pedestrian/bike path as part of 
the Vern McCullough Fresno River Trail System; and 

 
1.5 WHEREAS, on October 19, 2011, the Madera City Council found that the proposed 

Project would not have a significant effect on the environment after mitigation; and 
 

1.6 WHEREAS, on October 19, 2011, the Madera City Council adopted the Mitigated 
Negative Declaration; and 
 

1.7 WHEREAS, on August 30, 2018, the City confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation; 
and 
 

1.8 WHEREAS, on August 30, 2018, the City also confirmed that the preferred alternative set 
forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 

 
1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Mitigated Negative Declaration. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Fresno River Trail System Undercrossing Project  
Project Title 
 
         2009041052                                    Ellen Bitter                                              (559) 661-5418 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at Gateway Drive and the Union Pacific Railroad 
bridges along the Fresno River in Madera County. 
  
Project Description:  The project will construct trail undercrossings at the Gateway Drive Bridge and the 
Union Pacific Railroad Bridge, including a concrete pedestrian/bike path as part of the Vern McCullough 
Fresno River Trail System. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X_    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (    X       were/      _        were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  205 W. 4th Street, Madera, CA  93637    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for the relinquishment resolutions that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary? 

RECOMMENDATION: 

The Department recommends that the Commission approve the relinquishment resolutions, 
summarized below, that will transfer highway facilities no longer needed for the State 
Highway System to the local agencies identified in the summary.  It has been determined 
that each facility in the specific relinquishment resolution summarized below may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment 
resolutions in the county where the facilities are located, all rights, title and interest of the 
State in and to the facilities to be relinquished will be transferred to the local agencies 
identified in the summary.  The facilities are safe and drivable.  The local authorities have 
been advised of the pending relinquishments a minimum of 90 days prior to the 
Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summaries. 

RESOLUTIONS: 

Resolution R-4012 – 05-SLO-101-PM 57.1 
(Request No. 11272) – 1 Segment 

Relinquishes right of way in the city of El Paso de Robles (City) along Route 101 adjacent 
to Riverside Avenue, consisting of collateral facilities.  The City by freeway agreement 
dated April 6, 2010, agreed to accept title upon relinquishment by the State.  The City, by 
Resolution No. 10-024 dated March 2, 2010, and letter dated June 15, 2018 agreed to waive 
the 90-day notice requirement and accept title upon relinquishment by the State. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.3c. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Janice Benton, Chief 
Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 

Tab 51



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of the Director’s Deeds summarized below.  The conveyance of excess State 
owned real property, including exchanges, is pursuant to Section 118 of the Streets and Highways 
Code. 

The Director’s Deeds included in this item involve an estimated current value of $8,304,000.  The 
State will receive a return of $16,847,880 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 

DIRECTOR’S DEEDS: 

01-05-SLO-46 Post Mile (PM) 40.60 Paso Robles 
Disposal Unit #DE 10981-01-02 1,704 square feet (s.f.)  
Convey to:  Pacific Gas And Electric Company $500 (Appraisal $1,000) 

 a California Corporation 

Direct conveyance of easement.  Conveyance is 50 percent (%) State’s obligation pursuant to 
Utility Agreement 05-UT-1351.571 dated July 8, 2013. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.4d. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: CONVEYANCE OF EXCESS STATE OWNED REAL PROPERTY  
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02-06-Fre-180 PM R72.08     Sanger 
Disposal Unit #DD 84524-01-01    5.31 acres 
Convey to:  Anderson Family Trust    $98,000 
        Public Sale Estimate (PSE) $130,000 
 
Public sale.  Selling price represents the only bid received at the public sale.  There were two 
registered bidders and only one active bidder participated in the auction. 
 
03-06-Fre-180 PM R72.08     Sanger 
Disposal Unit #DD 84526-01-01    5.35 acres 
Convey to:  Anderson Family Trust    $98,000 (PSE $130,000) 
 
Public sale.  Selling price represents the only bid received at the public sale.  There were four 
registered bidders and only one active bidder participated in the auction. 
 
04-06-Tul-198 PM 0.23     Visalia 
Disposal Unit #DD 85186-01-01    17,228 s.f. 
Convey to:  LK Ranch, Partnership    $500 (Appraisal $500) 
 
Direct sale.  Parcel is located on the south side of State Route 198.  Parcel is landlocked, and due 
to size, it is incapable of independent development.  State Route 198 has controlled access making 
access to the parcel limited.  Parcel was offered for sale to only adjoining owner at appraised value 
of $500. 
 
05-07-LA-105 PM 2.6     Hawthorne 
Disposal Unit #DD 980575-01-01    5,372 s.f.   
Convey to:  Brijbi Homes, LLC    $230,000 (Appraisal $173,000)  
 
Public sale.  There were three bidders total that participated in the auction.  Selling price 
represents the highest bid received at the public auction sale. 
 
06-07-LA-90 PM 0.8       City of Los Angeles 
Disposal Unit #DD B4850-01-01                             75,945 s.f. 
Convey to:  Westbrook Marina Office, LLC                         $2,223,000 (Appraisal $2,223,000) 
 
Private sale.  There were five adjoining property owners; three of the adjoining owners were not 
interested in the parcel.  One of the remaining two adjoining owners interested in bidding for this 
parcel did not show up for the auction, and the parcel was then sold to the only bidder at the 
auction for the appraised fair market value. 
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07-07-LA-134 PM R12.3                City of Pasadena 
Disposal Unit #DD 44484-01-02    141,328 s.f.    
Convey to:  Kenneth & Hsiao Chiu Wang,   $120,000 (PSE $55,100) 
         as Joint Tenants 
 
Private sale between adjoining owners.  There were two bidders total that participated in the 
auction.  Selling price represents the highest bid received at the private sale. 
 
08-07-LA-405 KP 44.2     Culver City 
Disposal Unit #DK 76912-5     3,218.29 s.f. 
Convey to:  Habitat for Humanity of Greater Los Angeles, $500 (Appraisal $500) 
                    A California non-profit public benefit corporation 
 
Direct sale.  Sale is of landlocked parcels to the underlying fee owner.  Selling price represents the 
appraised value received from the underlying fee owner. 
 
09-07-Ven-126 PM 13.5     City of Santa Paula 
Disposal Unit #DD B7615-02-01    6,719 s.f.    
Convey to:  City of Santa Paula    $57,200 (Appraisal $57,200)  
 
Direct sale.  Direct sale to the City of Santa Paula.  The selling price represents the appraised 
value.  The parcel shall be sold to the City under the condition that the property be used for a 
public purpose. 
 
10-08-SBd-215 PM 7.4     City of San Bernardino 
Disposal Unit #DD 018812-01-01    3,029 s.f. 
Convey to:  Eugene Samson     $500 (Appraisal $500)   
 
Direct sale.  The parcel is small, oddly shaped, and incapable of independent development.  Sales 
price represents the appraised value received from the adjoining owner via the direct sale.  The 
other adjoining owner was also offered the property, but was not interested in purchasing it. 
 
11-10-SJ-120 PM 14.6     San Joaquin County 
Disposal Unit #DD 014347-01-01    0.45 acre 
Convey to:  Dominic S. DePalma, A Single Man  $81,000 (Appraisal $80,900) 
 
Public sale.  Selling price represents the highest bid received at the public sale.  There were nine 
registered bidders and only one active bidder participated in the auction. 
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12-10-Tuo-108 PM 3.2     Tuolumne County 
Disposal Unit #DD 013946-02-01    0.56 acre 
Convey to:  Housing Authority of Stanislaus   $5,000 (Appraisal $5,000) 
         County 
 
Direct sale.  Sale to a governmental agency for public use.  Selling price represents the appraised 
value received from the Housing Authority of Stanislaus County, a body corporate and politic for 
development of affordable housing. 
 
13-10-Tuo-108 PM 4.1     Tuolumne County 
Disposal Unit #DD 014017-01-01    3.67 acres 
Convey to:  Housing Authority of Stanislaus   $157,000 (Appraisal $157,000) 
                    County 
 
Direct sale.  Sale to a government agency for public use.  Selling price represents the appraised 
value received from the Housing Authority of Stanislaus County, a body corporate and politic for 
development of affordable housing. 
 
14-10-Tuo-108 PM R4.3     Tuolumne County 
Disposal Unit #DD 014022-01-01    1.73 acres 
Convey to:  Johnathan Cardenas and Jaime Manzo  $190,000 (PSE $125,000)    
 
Public sale.  There were seven bidders in total that participated in the auction.  Sales price 
represents the highest bid received at the public auction. 
 
15-10-Tuo-108 PM 4.4     Tuolumne County 
Disposal Unit #DD 013201-01-01    0.43 acre 
Convey to:  Thomas A. and Edna L. Barajas   $500 (Appraisal $500) 
 
Direct sale.  Selling price represents appraised value received from only adjoining owner.  Subject 
parcel is incapable of independent development due to its size. 
 
16-10-Tuo-108 PM 4.5     Tuolumne County 
Disposal Unit #DD 009232-01-01    0.29 acre 
Convey to:  Oak Leaf Holdings, LLC    $13,756 (PSE $13,756)    
 
Public sale.  One active bidder participated in the auction.  Sales price represents the highest bid 
received at the public auction. 
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17-10-Tuo-108 PM 4.5     Tuolumne County 
Disposal Unit #DD 009233-01-02    0.21 acre 
Convey to:  Oak Leaf Holdings, LLC    $9,961 (PSE $9,961) 
 
Public sale.  One active bidder participated in the auction.  Sales price represents the highest bid 
received at the public auction. 
 
18-10-Tuo-108 PM 4.5     Tuolumne County 
Disposal Unit #DD 009234-01-01    0.143 acre 
Convey to:  Oak Leaf Holdings, LLC    $6,783 (PSE $6,783) 
 
Public sale.  One active bidder participated in the auction.  Sales price represents the highest bid 
received at the public auction. 
 
19-10-Tuo-108 PM R4.6     Tuolumne County 
Disposal Unit #DD 013919-01-01    1.67 acres 
Convey to:  Oak Leaf Holdings, LLC    $22,500 (PSE $30,000) 
 
Public sale.  One active bidder participated in the auction.  Selling price represents the highest bid 
received at the second public sale; the first public auction received no bids.   
 
20-11-Imp-111 PM 13.5     City of El Centro 
Disposal Unit #DD 31058-01-01    10.2 acres 
Convey to:  Kudco Diversified, LLC    $33,055 (PSE $10,200) 
 
Public sale.  Selling price represents the highest bid received at the sealed bid public auction. 
There were six sealed bids received. 
 
21-11-SD-125 PM 15.6     City of La Mesa 
Disposal Unit #DD 5695-01-01    0.53 acre  
Convey to:  The Amanda Updegraff Living Trust,      $16,125 (Appraisal $2,500) 
                    Dated 11/24/15, and Jason Bell    
 
Private sale.  Parcel is not independently developable due to limited access and the presence of an 
archeologically significant site situated on the parcel.  Selling price represents the highest bid 
received via private sealed bid auction between the two adjoining property owners. 
 
22-11-SD-54 PM 15.7      City of El Cajon 
Disposal Unit #DD 20824-01-01    0.85 acre  
Convey to:  Golden State Investment LLC   $601,000 (PSE $160,000) 
   
Public sale.  Selling price represents the highest bid received via sealed bid public auction.  There 
were 18 bids submitted. 
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23-11-SD-76 PM 2.9      City of Oceanside 
Disposal Unit #DD 23661-01-01    1.81 acres  
Convey to:  David Golban and Irene Reznik                          $1,200,000 (Appraisal $867,000) 
 
Public sale.  Selling price represents the highest bid received via sealed bid public auction.  There 
were four bids submitted. 
 
24-11-SD-76 PM 12.0      City of Oceanside 
Disposal Unit #DD 25497-01-01    0.30 acre 
Convey to:  Tesoro Refining & Marketing Company, $75,000 (Appraisal $18,600) 
                    LLC, a Delaware Limited Liability Company 
 
Private sale.  Property is not independently developable and is irregularly shaped.  The two 
adjoining owners participated in a private auction.  Selling price represents the highest bid 
obtained from the two adjoining owners.  
 
25-11-SD-5 PM 31.7      City of San Diego 
Disposal Unit #DD 34655-01-01    6.65 acres 
Convey to:  Westcore II Sorrento Valley, LLC,  $11,603,000 (PSE $4,041,000) 
                    a Delaware Limited Liability Co 
 
Public sale.  Selling price represents the highest bid price at the sealed bid public auction.  The 
number of sealed bids received was 12. 
 
26-12-Ora-5 PM 43.7                      City of Buena Park  
Disposal Unit #DD 200962-01-01                6,787 s.f. 
Convey to:  City of Buena Park    $5,000 (Appraisal $5,000) 
  
Direct sale to a governmental agency for public use.  The selling price represents the appraised fair 
market value of $5,000 received from the City of Buena Park.  The parcel shall be sold to the City 
under the condition that the property be used for a public purpose. 
 
Attachments 

Attachment A – Financial summary spreadsheet 

Exhibits 1A-26A – Parcel maps 
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Attachment A

SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            
Recovery %

Non-Inventory Return
Direct Public Conveyances Other Funded Total Current Estimated Return From Sales

District Sales Sales  (i.e. Utility Easements) Sales Items Value From Sales Current Value
01
02
03
04
05 1 1 $1,000 $500 50.0%
06 1 2 3 $260,500 $196,500 75.4%
07 4 1 5 $2,508,800 $2,630,700 104.9%
08 1 1 $500 $500 100.0%
09
10 3 6 9 $428,900 $486,500 113.4%
11 2 4 6 $5,099,300 $13,528,180 265.3%
12 1 1 $5,000 $5,000 100.0%

Total 13 13 26 $8,304,000 $16,847,880 202.9%

Table II - Analysis by Type of Sale
Recovery %

# of                       Current                  Return Return From Sales
   Type of Sale Items                Estimated Value               From Sales Current Value

13
13

Conveyances
Sub-Total 26

Total 26

$16,847,880 202.9%
Other Funded
Sales

$8,304,000

$8,304,000 $16,847,880 202.9%

Non-Inventory
Public Sales $5,777,600 $14,187,055 245.6%

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - October 17-18, 2018

Direct Sales $2,526,400 $2,660,825 105.3%

2.4d.--Attachment A
October 17-18, 2018

































































































State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5g.(5a) – 2.5g.(5d) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of Transportation 
Programming

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM PROJECTS 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to de-allocate Proposition 1B – Trade 
Corridor Improvement Funding (TCIF) from the four projects listed below, due to cost savings 
at the completion of each project? 

RECOMMENDATION: 

The Department recommends that the Commission approve its request to de-allocate a total of 
$6,643,000 in Proposition 1B – TCIF funding from the four projects listed below, due to cost 
savings at the completion of each project as follows: 

TCIF Project District- 
PPNO Resolution Amending 

Resolution 

Current 
Project 

Allocation 

Cost 
Savings 

Revised 
Allocation 
Amount 

Project 20: 
I-110 Freeway
& C St.
Interchange
Improvements

TC20 TCIF-AA-1819-01 TCIF-A-1213-30 $8,300,000 $464,000 $7,836,000 

Project 22: 
South 
Wilmington 
Grade 
Separation 

TC22 TCIF-AA-1819-02 TCIF-AA-1415-08 $15,021,000 $1,262,000 $13,759,000 

Project 87.2: 
Cargo 
Transportation 
Improvement 
Emissions 
Reduction 
Program – 
Phase 2 

TC87B TCIF-AA-1819-03 TCIF-A-1213-26 $26,664,000 $3,704,000 $22,960,000 

Project 61: 
ACE South 
Milliken 
Avenue Grade 
Separation 

08-1131 TCIF-AA-1819-04 TCIF-AA-1314-14 $21,846,000 $1,213,000 $20,633,000 
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CALIFORNIA TRANSPORTATION COMMISSIO                 Reference No.:  2.5g.(5a) -2.5g.(5d) 
                                                                                                      Page 2 of 2  

 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
BACKGROUND: 

 
The Proposition 1B – TCIF program projects listed above have been completed and have 
construction cost savings.  Each of the implementing agencies for these projects are now requesting 
that the Commission reduce the currently approved Proposition 1B – TCIF allocations, by the 
amount of cost savings, for each project.  The proposed changes are reflected in strikethrough and 
bold in accordance with the attached revised vote boxes. 

 
FINANCIAL RESOLUTION: 

 
Be it Resolved, that the Proposition 1B – TCIF funds currently allocated for each project is hereby 
amended by its cost savings, in accordance with the attached revised vote boxes. 

 
Attachments   
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1819-01,
 TCIF Projects Off the State Highway System Amending Resolution TCIF-A-1213-30 

1 
$8,300,000 
$7,836,000 

 
Port of Los Angeles 

LACMTA 
07-LA-110 

2.5/3.0 
 

 
I-110 Freeway & C Street Interchange Improvements.  In 
Wilmington on the C Street/Harbor Freeway (I-110) off ramp. 
Modifications to the northbound on-ramp and off-ramp; 
realign Harry Bridges Boulevard. (TCIF Project 20)        
 
(Future Consideration of Funding - Resolution E-12-54; 
August 2012.) 
 
(TCIF Baseline Amendment under Resolution TCIF-P-1213-
53; May 2013.) 
 
(The TCIF allocation is for construction capital only.) 
 
 
Outcome/Output:  The project will improve existing poor level 
of service, non-standard weaving distance, and traffic 
circulation and operation in the area; daily reduction of 2,580 
vehicle-hours.   
 
Amend Resolution TCIF-A-1213-30 to de-allocate 
$464,000 in TCIF Bond Program CONST to reflect  
Construction Completion Savings. 

 
TC20 

TCIF/12-13 
CONST 

$8,300,000 
$7,836,000 
0700000494 

4CONL 
264804 

 
 

 
2011-12 
304-6056 

TCIF 
20.20.723.000 

 
 

$8,300,000 
    $7,836,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
Amount by  
Fund Type 

2.5g.(5b) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1819-02,
 TCIF Projects Off the State Highway System Amending Resolution TCIF-AA-1415-08 

 
1 

$15,021,000 
$13,759,000 

 
Port of Los 

Angeles  
LACMTA  

07-Los Angeles  
 

 
South Wilmington Grade Separation.  In South 
Wilmington, at Harry Bridges Boulevard, west of Lagoon 
Avenue. Construct two-lane roadway in each direction and 
connect to a new three-way intersection (TCIF Project 22).  
 
(CEQA – NE, 11/15/2011.) 
 
(Concurrent TCIF Project Baseline Amendment under 
Resolution TCIF-P-1112-30; June 2012.) 
 
 
Outcome/Output: This project will eliminate excessive 
delay caused by multiple existing at-grade crossings of a 
rail line that connects to the Alameda Corridor.  When a 
train is present, it completely blocks access to the South 
Wilmington area.  This project will enable unimpeded 
vehicular access to the entire South Wilmington area as 
well as enable maximum use of an existing and proposed 
on-dock rail yards, thus resulting in fewer truck trips on the 
region’s streets and highways. 
 
 
Amend Resolution TCIF-AA-1415-08 to de-allocate 
$1,262,000 in TCIF Bond Program CONST to reflect  
Construction Completion Savings. 

 
TC22  

TCIF/11-12  
CONST  

$15,021,000 
$13,759,000 
0712000072  

 
2011-12  
104-6056  

TCIF  
20.30.210.300  

 
 

 
     $15,021,000 
     $13,759,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5c)    Allocation Amendment  –  Proposition 1B – Locally Administered TCIF Rail Projects            Resolution TCIF-AA-1819-03 
                                                                                                                                                                 Amending Resolution TCIF-A-1213-26 

1 
$26,664,000 
$22,960,000 

 
City of Los Angeles 
Harbor Department 

LACMTA 
07-Los Angeles 

 
 

 
POLA Cargo Transportation Improvements – Emission 
Reduction Program- Phase 2 (TraPac Automation).  In the 
Port of Los Angeles located at Berths 142-147 backland.  
The project consists of 72 acres of backland improvements 
to develop state of the art automated infrastructure.  
Improvements consist of 15 automated stacking container 
crane rows, grading, paving, storm drain and SUSMP, crane 
rail, reefer racks, telecommunication system, communication 
pedestals, electrical and lighting system, fire protection 
system, utility relocations, fencing and gates and striping.  
(TCIF Project 87.2) 
 
(Original Programming Resolution – TCIF-P-1112-017– 
February 2012) 
 
(Baseline Agreement Resolution – TCIF-P-1213-04B– 
August 2012) 
 
(Future Consideration of Funding - Resolution E-11-41; June 
2011) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $26,664,000 $22,960,000 for construction 
capital.) 
 
(Concurrent TCIF Baseline Amendment under Resolution 
TCIF-P-1213-75: June 2013) 
 
Outcome/Output:  Automatic stacking cranes will be electric 
powered, resulting in zero emissions when in operation; 
automated operation allows for increased efficiency; 
improves safety by controlling interaction between manned 
and automated operations. 
 
Amend Resolution TCIF-A-1213-26 to de-allocate 
$3,704,000 in TCIF Bond Program CONST to reflect  
Construction Completion Savings. 
 

 
TC87B 

TCIF/12-13 
CONST 

$26,664,000 
$22,960,000 
0013000262 

S 
 
 

 
2011-12 
304-6056 

TCIF 
30.20.723.000 

 
 

$26,664,000 
      $22,960,000 

 
 
 
 
 

 
 
 



CTC Financial Vote List October 17-18, 2018 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5g.(5d) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1819-04,
 TCIF Projects off the State Highway System Amending Resolution TCIF-AA-1314-14 

1 
$21,846,000 
$20,633,000 

 
 

City of Ontario 
SANBAG 

08-San Bernardino 

 
ACE: South Milliken Avenue Railroad Grade 
Separation. In the city of Ontario along the Alameda 
Corridor East, on Milliken Avenue at Union Pacific/Los 
Angeles immediately north of Mission Boulevard.  
Construct a grade separation (TCIF Project 61). 
 
(CEQA – NE, 05/04/2010.) 
 
(Related TCIF Project Baseline Amendment under 
Resolution TCIF-P-1213-71, June 2013). 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1213-79, June 2013). 
 
(Related SLPP Allocation for $7,210,000 under 
Resolution SLP1B-A-1213-26; June 2013.) 
 
(The TCIF allocation is split as follows: $0 for 
construction engineering and $21,846,000  $20,633,000 
for construction capital.) 
 
Outcome/Output: This project is needed to eliminate the 
impacts from the existing at-grade crossing including 
emergency vehicle response delays, greenhouse gases 
generated by traffic delayed by trains, and adverse 
neighborhood impacts including delays, noise pollution 
and safety impacts. The project will improve the reliability 
of the Union Pacific Railroad (UPRR) system by 
eliminating the potential for vehicle or pedestrian versus 
train accidents and to allow for expansion of the rail 
corridor without additional public safety or neighborhood 
impacts associated with at-grade crossing. 
 
Amend Resolution TCIF-AA-1314-14 to de-allocate 
$1,213,000 in TCIF Bond Program CONST to reflect 
Construction Completion Savings. 
 

 
08-1131 

TCIF/12-13 
CONST 

$21,846,000 
$20,633,000 
0813000114 

 
2012-13 

104-6056 
TCIF 

20.30.210.300 
 
 

 
 

     $21,846,000 
     $20,633,000 

 
 

 
 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment for Project 5 – 
Installation of the Class I trail on and perpendicular to State Route 162 in Mendocino County  
(PPNO 4634), originally approved in June 2018 under Resolution FATP-1718-19?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an amendment 
for Project 5 – Installation of the Class I trail on and perpendicular to State Route 162 in Mendocino 
County (PPNO 4634), originally approved in June 2018 under Resolution FATP-1718-19.  

BACKGROUND: 

At its June 2018 meeting, the Commission approved an allocation of $39,419,000 for 66 projects 
programmed in the Active Transportation Program (ATP).  However, an amendment is needed for ATP 
Project 5 – Installation of the Class I trail on and perpendicular to State Route 162 in Mendocino County 
(PPNO 4634), to change back the Budget Items for PS&E and RW from “308-0042” to “108-0042” and 
to revise the Advantage Phases of “4PSEL” and “4RWCL” to “S”.  The change is needed to align the 
items with the program code that was changes through an Administrative Correction.  There is no change 
to the allocation amount. 

FINANCIAL RESOLUTION: 

Resolved, that Project 5 - Installation of the Class I trail on and perpendicular to State Route 162 in 
Mendocino County (PPNO 4634), is hereby amended to revise the Budget Items for PS&E and RW and 
the Advantage Phase, as shown in strikeout and bold on the attached vote list.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5w.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Rihui Zhang, Chief 
 Division of Local Assistance 

Subject: ALLOCATION AMENDMENT FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1819-04, AMENDING RESOLUTION FATP-1718-19 

Tab 54



Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(3) Allocation Amendment - ATP Project

2.5   Highway Financial Matters

Resolution FATP-1819-04
Amending Resolution FATP-1718-19

Installation of a Class I Trail on and perpendicular to SR
162. Within the community of Covelo, along the SR 162
Corridor, construct a multi-use Class I trail, 10 feet wide with 2
foot shoulders.  Phase 1 will run parallel to SR 162, from
Howard Street to Biggar Lane (1.05 miles), and east-west
connecting to Henderson Lane (0.5 miles).  The project also
has a non-infrastructure component to provide education and
outreach corresponding to the new trail and increased
walking/biking in the community.

Statewide

Outcome/Output: Approximately 5,650 feet of Class I trail on 
SR 162, between Howard Street and Biggar Lane, and 2,675
feet of Class I trail connecting Henderson Lane to SR 162.

(CEQA - MND, 12/4/2017.)
(Future consideration of funding approved under
Resolution E-18-08; January 2018.)

(Contribution from other sources: $20,000.)

(Time Extension for FY 17-18 PS&E and R/W expires June
30, 2018.)

*Revision to the Budget Items and adding in of Adv
Phases made via an Administrative correction on the
June 2018 CTC meeting change list. 
*Administrative Correction (AC-18-01) for Program Code;
August 2018

Amend Resolution FATP-1718-19 to change back to the
original Budget Items (from 308-0042 back to 108-0042)
and change the Adv Phase to "S" . This change was
needed to align the Budget Item with the program code
change that was done via the AC-18-01. There is no
change to the allocation amount.

ALLOCATION IS CONTINGENT UPON APPROVAL OF A
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

1-4634
ATP/17-18

PS&E
$48,000

R/W
$119,000

0116000072
4PSEL
4RWCL

S

2017-18
108-0042 $119,000
308-0042

SHA

108-0042 $48,000
308-0042

0116000072
20.20.720.100
20.30.720.100

$167,000

Mendocino Council of
Governments

MCOG
1-Mendocino

1

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment for 
Project 2 – South Tahoe Greenway Shared Use Trail, Phases 1B & 2 in El Dorado County 
(PPNO 1220), originally approved in May 2018 under Resolution FATP-1718-16?  

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
amendment for Project 2 – South Tahoe Greenway Shared Use Trail, Phases 1B & 2 in El 
Dorado County (PPNO 1220), originally approved in May 2018 under Resolution  
FATP-1718-16.  

BACKGROUND: 

At its May 2018 meeting, the Commission approved an allocation of $22,425,000 for 46 
projects programmed in the Active Transportation Program (ATP).  However, an amendment is 
needed for ATP Project 2 – South Tahoe Greenway Shared Use Trail, Phases 1B & 2 in El 
Dorado County (PPNO 1220), to change the implementing agency from “California Tahoe 
Conservancy” to “El Dorado County”.  There is no change to the allocation amount. 

FINANCIAL RESOLUTION: 

Resolved, that Project 2 – South Tahoe Greenway Shared Use Trail, Phases 1B & 2 in El 
Dorado County (PPNO 1220), to hereby amended to change the implementing agency from 
“California Tahoe Conservancy” to “El Dorado County”, as shown in strikeout and bold on the 
attached vote list.   

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5w.(4) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Rihui Zhang, Chief 
 Division of Local Assistance 

Subject: ALLOCATION AMENDMENT FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1819-05, AMENDING RESOLUTION FATP-1718-16 

Tab 55
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(4) Allocation Amendment - ATP Project

2.5   Highway Financial Matters

Resolution FATP-1819-05
Amending Resolution FATP-1718-16

South Tahoe Greenway Shared Use Trail, Phases 1B & 2.
South Lake Tahoe, CA. Phase 1B: Connect to Phase 1A trail
at Glenwood Way near intersection of Becka Drive to existing
trail near Al Tahoe Boulevard south of College Way. Phase 2:
Existing trail east of Trout Creek to Sierra Boulevard near
Barbara Avenue. Construct 1 mile of trail.

Statewide

Outcome/Output: The shared-use path maximizes safety,
enhance user experience, provides opportunities for
recreation and non-motorized transportation between
residential areas and points of interest and offers an 
understanding of the natural resources of the Lake Tahoe
Basin.

(CEQA - MND, 03/15/2018.)
(NEPA - CE, 02/21/2018)

(Contribution from other sources: $150,000.)

(Concurrent Consideration funding under Resolution
 E-18-46; May 2018.)

(Time Extension for FY 16-17 PS&E expires on 03/31/2018.)

Amend Resolution FATP-1718-16 to revise the
implementing agency from “California Tahoe
Conservancy” to “El Dorado County.” There is no change
to the allocation amount.

03-1220
ATP/16-17

PS&E
$250,000

0317000111

2016-17
108-0890 $250,000

FTF
20.30.720.100

$250,000

California Tahoe
Conservancy

El Dorado County
EDLTC

03-El Dorado

1

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department of 
Transportation’s (Department) request to amend Resolution LPP-A-1718-10 for $18,962,000 for seven 
locally administered LPP (Formulaic) –Mass Transit projects, originally approved in June 2018? 

RECOMMENDATION: 

The Department recommends that the Commission approve an amendment to Resolution
LPP-A-1718-10, originally approved in June 2018 for $18,962,000 for seven locally administered LPP 
(Formulaic) –Mass Transit projects.   

BACKGROUND: 

At its June meeting, the Commission approved a total of $18,962,000 for seven locally administered LPP 
(Formulaic) – Mass Transit Projects.  An amendment is needed for Project 7 –  LOSSAN SD Subdivision 
Signal Replacing/Optimization project (PPNO LP005) in San Diego County, to revise the implementing 
agency from the “San Diego Association of Governments” to the “North County Transit District”.  There 
is no other changes to the project, the allocation remains the same and both the San Diego Association of 
Governments (SANDAG) and the North County Transit District (NCTD) concur with this request.   

FINANCIAL RESOLUTION: 

Resolved that the implementing agency for Project 7 –LOSSAN SD Subdivision Signal Replacing/ 
Optimization project (PPNO LP005) in San Diego County, originally approved under Resolution  
LPP-A-1718-10, be revised from the “San Diego Association of Governments” to the “North County 
Transit District” as shown in strikethrough and bold on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.6s.(3) 
Action Item 

From: STEVEN KECK  
Chief Financial Officer  

Prepared by: Dara Wheeler, Chief 
 Division of Rail and Mass 

Transportation 
Subject: ALLOCATION AMENDMENT FOR THE LOCALLY ADMINISTERED SENATE BILL 1 

LOCAL PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECTS 
RESOLUTION LPP-A-1819-10, AMENDING RESOLUTION LPP-A-1718-10 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.8 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Matthew Yosgott 
Associate Deputy Director 

Subject: TECHNICAL ADJUSTMENT TO THE 2018 LOCAL PARTNERSHIP COMPETITIVE 
PROGRAM  
RESOLUTION LPP-P-1819-04, AMENDING RESOLUTION LPP-P-1819-01 

ISSUE: 
The California Transportation Commission (Commission) authorized staff, in consultation with 
Caltrans and regional agencies, to make minor technical changes necessary to update information 
or clarify programming commitments to the 2018 Local Partnership Competitive Program and 
report any substantive changes back to the Commission for approval.  

RECOMMENDATION: 
Commission staff recommends that the Commission approve the technical change and 
clarification to the 2018 Local Partnership Competitive Program as set forth in Resolution 
LPP-P-1718-04 (Attachment A).   

BACKGROUND: 
The technical adjustment is necessary to ensure that the most accurate and current project 
information is included in the 2018 Local Partnership Competitive Program.  This adjustment 
is: 

• Capital SouthEast Connector Expressway Project in Sacramento County – Clarifies
the Project Description of Segment D3.

Attachments: 
Attachment A:  Resolution LPP-P-1819-04 
Attachment B:  Updated Program of Projects 
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October 17-18, 2018 
Attachment A 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Technical Adjustment to the 2018 Local Partnership Competitive Program 

 
RESOLUTION LPP-P-1819-04 

Amending Resolution LPP-P-1819-01 
 

 
1.1 WHEREAS, the California Transportation Commission adopted the 2018 Local 

Partnership Competitive Program, Resolution LPP-P-1718-01 on May 16, 2018; and 
1.2 WHEREAS, section 2.4 of Resolution LPP-P-1718-01 authorized Commission staff, in 

consultation with Caltrans and project sponsors, to make minor technical changes as 
needed to the 2018 Local Partnership Competitive Program in order to reflect the most 
current information, or to clarify the Commission’s programming commitments, with 
report of any substantive changes back to the Commission for approval; and  

1.3 WHEREAS, the California Transportation Commission approved Technical Adjustments 
to the 2018 Local Partnership Competitive Program, Resolution LPP-P-1819-01 on August 
15, 2018; and 

1.4 WHEREAS, Commission staff, in consultation with staff from Caltrans and project 
sponsors, has identified the technical correction and adjustment reflected in the updated 
program of projects.  

2.1 NOW, THEREFORE BE IT RESOLVED, that the California Transportation 
Commission approves the technical correction and adjustment as reflected in the updated 
program of projects; and 

2.2 BE IT FURTHER RESOLVED, that all provisions stipulated in LPP-P-1718-01 remain 
in effect; and  

2.3 BE IT FURTHER RESOLVED, that Resolution LPP-P-1819-01 is hereby amended. 



  2018 Local Partnership Competitive Program 
LPP-P-1819-04

($1,000s)
Updated Program of Projects

October 17-18, 2018
Attachment B

Alameda/ 
Contra Costa

Alameda-Contra Costa Transit 
District Purchase Hybrid Buses Purchase of 59 new 40-foot hybrid diesel-electric buses to replace existing 

diesel buses to retire from fleet. MED/HIGH  $47,200  $15,000  $15,000 2018-19 1 V 1

Contra Costa Contra Costa Transportation 
Authority Rt 680/4 Interchange, Phase 3

Construct 9.8 miles of both mixed flow lanes and HOV/HOT lanes; Widen 
median of Rt 4 in both directions from east of Milano Way/Glacier Drive to east 
of Rt 680 and from east of Grayson Creek to east of Rt 242; Outside widening 
along Rt 4 in both directions at Pacheco Blvd and Rt 680; Retrofit bridges to 
meet seismic standards; Replace Grayson Creek Bridge; and Raise profile of Rt 
4 from east of Rt 680 to east of Grayson Creek.

MED/HIGH  $135,099  $33,600  $33,600 2018-19 1 V 2

Contra Costa San Pablo Rumrill Boulevard Complete Streets 

In the City of San Pablo. Complete Streets improvements and road diet, 
including: Widen sidewalks; Construct Class IV cycle tracks; Traffic signal 
improvements; Improvement of transit stops; Pavement striping; Flashing 
beacons.

MED/HIGH  $15,267  $3,200  $3,200 2019-20 1 I 5

El Dorado Placerville Western Placerville Interchanges Phase 2
In the City of Placerville. Upgrade interchange at Ray Lawyer Drive and Rt 50; 
Construct Eastbound Rt 50 off-ramp; Construct park and ride lot; Improvements 
to Forni Road and Ray Lawyer Drive.

MED/HIGH  $12,725  $1,070  $1,070 2018-19 1 I 5

Los Angeles Claremont Foothill Blvd Master Plan Green Streets Improvements

In the City of Claremont. Streets Improvements to a 2.5-mile, four-lane divided 
corridor along Foothill Boulevard to include: Closing a 2,300 ft sidewalk gap; 
Installation of 2.35 miles of Class II bicycle lanes and 1.5 miles of cycle track; 
Curb extensions; Pedestrian enhancements; Improvements to lighting and 
signage; and Bus stop improvements.

HIGH  $16,000  $7,000  $7,000 2018-19 1 I 5

Los Angeles Los Angeles County Metropolitan 
Transportation Authority Metro Orange Line Bus Rapid Transit Improvements

Bus Rapid Transit improvements along the Metro Orange Line route between 
North Hollywood Station and Chatsworth Station. Construct one aerial grade-
separated structure over five intersections; Railroad-type four-quadrant gating 
systems at 34 intersections along a 17-mile segment; and Elevate existing bike 
path.

MED/HIGH  $320,300  $80,000  $75,000 2019-20 2 V 1

Los Angeles Los Angeles County Metropolitan 
Transportation Authority La Cañada Flintridge Soundwalls 

In the City of La Cañada Flintridge. Construction of four soundwalls totaling 
5,806 ft along Rt 210, from Hampton-Foothill undercrossing to Berkshire Place 
undercrossing. 

N/A  $10,720  $5,000  $5,000 2019-20 4 V 1

Los Angeles Santa Clarita Vista Canyon Metrolink Station

In the City of Santa Clarita. Construct a Metrolink Station: new railroad track; 
signal improvements; drainage improvements; 25,000 square foot center 
platform; grade-separated pedestrian access; construct new parallel rail track 
and rail bridge; install new rail signal.

MED/HIGH  $28,210  $8,908  $8,908 2019-20 1 I 4

Madera Madera County Transportation 
Authority Oakhurst Midtown Connector

In the unincorporated area of Oakhurst, Madera County. Construction of new 
two-lane road, bridge, intersection, and pedestrian/bicycle facilities; Widening of 
Rt 41; Intersection improvements.

MED/HIGH  $12,807  $5,000  $5,000 2018-19 1 V 4

Monterey Transportation Agency for 
Monterey County Marina  Salinas Multimodal Corridor: Imjin Parkway In the City of Marina. Widen Imjin Parkway to 4 lanes between Reservation 

Road and Imjin Road; Construct corridor roundabout; Transit improvements. MED/HIGH  $42,300  $19,000  $19,000 2019-20 1 V 3

Orange Orange County Transportation 
Authority Orange County Signal Synchronization Synchronize signals at multiple intersections along 4 county-wide corridors over 

46.6 miles of road. MED/HIGH  $13,691  $6,845  $6,845 2018-19 1 V 1

Main Street from Taft Avenue to Culver Drive Improvement, enhancement, and signal synchronization at multiple 
intersections.  $1,926

Los Alisos Boulevard from Aliso Viejo Parkway/Columbia to Melinda 
Road/Santa Margarita Parkway

Improvement, enhancement, and signal synchronization at multiple 
intersections.  $1,117

Katella Avenue / Villa Park Road / Santiago Canyon Road from I-605 to 
Lemon Street

Improvement, enhancement, and signal synchronization at multiple 
intersections.  $2,449

Garden Grove Boulevard from Valley View Street to Bristol Improvement, enhancement, and signal synchronization at multiple 
intersections.  $1,353

Riverside Riverside County Transportation 
Commission Rt 15 Railroad Canyon Road Interchange

In the City of Lake Elsinore. Widen Railroad Canyon Road to 8 lanes; 
Reconstruct northbound diamond ramps to Railroad Canyon Road; Widen 
Railroad Canyon Road southbound entrance ramp to 3 lanes; Construct 
acceleration lane; Reconstruct Railroad Canyon Road southbound exit ramp to 2 
lanes.

MED/HIGH  $35,000  $15,000  $15,000 2019-20 1 V 1

Riverside/ 
San 

Bernardino
Calimesa and Yucaipa County Line Road Transportation Corridor

In the cities of Calimesa and Yucaipa. Construct 4 single-lane and 1 multi-lane 
roundabouts; and Improvements to street, pedestrian facilities, and bicycle 
facilities.

MED/HIGH  $10,050  $3,747  $3,747 2018-19 1 I 5

Sacramento Sacramento Transportation 
Authority Capital SouthEast Connector Expressway In the Cities of Elk Grove and Folsom. Construct, widen, and reconstruct 4 lanes along Kammerer Road, Grant Line Road, and White Rock Road. MED/HIGH  $40,000  $20,000  $20,000 2019-20 1 V 1

City of Elk Grove - Capital SouthEast Connector A2 Construct 1 mile of 4-lane road and enhance 3 intersections.  $3,000

City of Elk Grove - Capital SouthEast Connector B2 Widen 0.25 miles of road from 2 to 4 lanes, and enhance 2 intersections.  $7,000

City of Folsom - Capital SouthEast Connector D3 Widen and signalize 1 intersection.  $10,000

Sacramento Sacramento Downtown Sacramento Grid 3.0 Mobility: Network Improvements on the Grid In the City of Sacramento. Reconfigure roadways; Two-way street conversions; 
Construct Class IV parking-protected bikeways; and Upgrade pedestrian ramps. MED/HIGH  $11,870  $5,000  $5,000 2019-20 1 I 3

San 
Bernardino Hesperia Ranchero Road Widening 

In the City of Hesperia. Widen 5 miles of Ranchero Road to 4 lanes, including 
constructing a bridge over the California Aqueduct; Widen an at-grade crossing; 
and Signalization of three intersections.

HIGH  $37,000  $3,900  $3,900 2018-19 1 I 5

San 
Bernardino Highland 3rd Street/5th Street Corridor Improvements

In the City of Highland. Reconstruct and rehabilitate pavement; Widen 
pavement; Realign intersection; Construct a new intersection; Install new street 
lights; and Construct new sidewalks and bike lanes.

HIGH  $7,057  $1,700  $1,700 2019-20 2 I 5
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San 
Bernardino Rialto Alder Avenue/Randall Avenue Road Way Improvements

In the City of Rialto. Roadway improvements to N Alder Avenue between W 
Baseline Road and W Renaissance Parkway, and to W Randall Avenue 
between S Cactus Avenue and S Riverside Avenue. Add bike lanes; Close 
sidewalk gaps; Add vehicle turn lanes; Widen mid-block travel lanes; Construct 
roadway medians; Modify signal timings; Widen Alder Avenue to 4 lanes; Add 
new curbside parking; and ADA-compliant facility upgrades on Randal Avenue.

MED/HIGH  $4,582  $2,291  $2,291 2018-19 1 I 4

San 
Bernardino Apple Valley Rt 18 West End Widening/Ph1 - Apple Valley Rd Realignment

In the City of Apple Valley. Widen Rt 18 to 6 lanes; Realign and widen Apple 
Valley Road; Replace traffic signal; Construct retaining wall; and Curb and 
sidewalk improvements.

MED/HIGH  $8,910  $4,450  $4,450 2019-20 1 I 5

San 
Bernardino

San Bernardino County 
Transportation Authority Redlands Passenger Rail (1)

Construct 9 miles of passenger rail line between Downtown San Bernardino and 
Redlands. Construction of 5 new transit stations: San Bernardino Transit Center, 
Tippecanoe Avenue Station, New York Street Station, Downtown Redlands 
Station; and University Station at the University of Redlands.

MED/HIGH  $282,277  $17,000  $10,831 2018-19 1 V 1

San Diego Escondido Citracado Parkway Transportation Connections

In the City of Escondido. Construct 4 through lanes; Install sidewalk; Install 
street lighting; Construct buffered bike lanes; Signalize major intersections; 
Construct a 250-foot long bridge; Link existing and proposed bike lanes; and 
Transit improvements.

MED/HIGH  $34,193  $12,500  $12,500 2019-20 1 I 4

San 
Francisco

San Francisco County 
Transportation Authority Jefferson Street Improvements, Phase II In the City of San Francisco. Install narrowed geometrically-patterned streets; 

Widen sidewalks; Install pedestrian-scale lighting; and Construct bike parking. MED/HIGH  $14,883  $6,782  $6,782 2018-19 2 V 2

San Mateo San Mateo County Transportation 
Authority Rt 101 San Mateo and Santa Clara Managed Lanes

Construct a 22-mile long managed lane (HOV/HOT) in both the north and south 
directions from the  terminus of the Santa Clara County managed lane at 
Matadero Creek  to north of I-380; Construct managed lane infrastructure 
including signs, and electrical and communication systems.

MED/HIGH  $534,000  $20,000  $20,000 2019-20 1 V 2

Santa Clara Santa Clara Valley Transportation 
Authority Mathilda Avenue Improvements at Rt 237 and Rt 101 In the City of Sunnyvale. Construct on/off ramp improvements at Rt 237 and Rt 

101; and Construct new and enhanced pedestrian and bicycle facilities. MED/HIGH  $42,000  $17,000  $17,000 2018-19 1 V 1

Santa Cruz Santa Cruz County Regional 
Transportation Commission Glenwood Active Transportation In the City of Scotts Valley. Complete roadway rehabilitation; Install Class II bike 

lanes; Complete accessibility improvements; and Construct 5 miles of trail. MED/HIGH  $2,000  $1,000  $1,000 2018-19 2 V 4

Glenwood Drive 0.5 miles of widened roadway to construct bicycle lanes and sidewalks, and 0.5 
miles of road rehabiliation.  $680

SRTS Improvements Grading of existing pathway and reconstruction of curb ramps over 0.1 miles of 
a Safe Routes to Schools pathway.  $155

Glenwood Preserve Trails Construction of 5 miles of pedestrian and bicycle trail.  $165

Stanislaus Stanislaus Council of Governments Rt 99/Fulkerth Road Interchange Improvement

In the City of Turlock. Widen Fulkerth Road; Construct retaining walls under Rt 
99; Widen northbound off-ramp; Reconstruct northbound on-ramp to provide two 
mixed-flow lanes and one HOV preferential lane; Realign southbound off-ramp 
for two mixed flow lanes and one HOV preferential lane; and Intersection 
improvements.

MED/HIGH  $11,020  $3,009  $3,009 2018-19 1 V 3

Yolo Woodland West Main Street Bicycle/Pedestrian Mobility and Safety In the City of Woodland. Construct new bicycle lanes; Sidewalk improvements; 
Transit access improvements; Narrow travel lanes; and Pavement rehabilitation. MED/HIGH  $10,744  $2,000  $2,000 2018-19 1 I 5

 $1,739,905  $320,002  $308,833Shaded area reflects the change
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(10) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE A2 ELK GROVE CAPITAL 
SOUTHEAST CONNECTOR PROJECT (RESOLUTION E-18-147) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the A2 Elk Grove Capital SouthEast Connector 
Project (Project) in Sacramento County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The City of Elk Grove (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will reconstruct Kammerer Road as a two-lane divided facility, including 
shoulders and three additional intersections. 

On November 19, 2003, the Elk Grove City Council adopted the Final Environmental Impact 
Report, including the Statement of Overriding Considerations.  The Final Environmental Impact 
Report determined that impacts related to agriculture, transportation/circulation, noise, air quality, 
hydrology, biological resources, public services, and visual resources would be significant and 
unavoidable.   

The Elk Grove City Council found there were several benefits that outweigh the unavoidable 
adverse impacts of the project.  These overriding benefits include economic, legal, social, and 
technological considerations that outweigh the identified significant effects on the environment. 
The Elk Grove City Council determined that the Project would accomplish the following benefits: 

• The Project will provide for the City’s future housing needs.
• The Project will provide additional employment opportunities.
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• The Project will increase revenues through sales tax receipts from its commercial 
component, including property taxes from parcels created by the project. 

• The Project will guide the City to make appropriate land use decisions. 

On August 29, 2018, the City confirmed that the Final Environmental Impact Report remains 
valid and that there are no new identified impacts requiring mitigation.  The City also confirmed 
that the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 

The Project is estimated to cost $11,800,000 and is fully funded through construction with 
Local Partnership Program Funds ($3,000,000) and Local Funds ($8,800,000).     

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A.  Resolution E-18-147 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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Item 2.2c.(10) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

3– Sacramento County 
Resolution E-18-147 

 
1.1 WHEREAS, the City of Elk Grove (City) has completed the Final Environmental Impact 

Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the A2 Elk Grove 
Capital SouthEast Connector Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report for the A2 

Elk Grove Capital SouthEast Connector Project has been completed pursuant to CEQA 
and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located on Kammerer Road from the Big Horn Boulevard 
intersection to the Lotz Parkway intersection; and 

 
1.4 WHEREAS, the City will reconstruct Kammerer Road as a two-lane divided facility, 

including shoulders and three additional intersections; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on November 19, 2003, the Elk Grove City Council adopted the Final 

Environmental Impact Report; and 
 
1.7 WHEREAS, on August 29, 2018, the Elk Grove City Council confirmed that the Final 

Environmental Impact Report remains valid with no new identified impacts; and 
 
1.8 WHEREAS, the Elk Grove City Council determined that impacts related to agriculture, 

transportation/circulation, noise, air quality, hydrology, biological resources, public 
services, and visual resources would be significant and unavoidable; and 

 
1.9 WHEREAS, the Elk Grove City Council adopted a Statement of Overriding 

Considerations for the Project finding that the Project benefits outweigh the unavoidable 
adverse environmental impacts; and 

 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
A2 Elk Grove Capital SouthEast Connector Project 
Project Title 
 
                2013042054                       Kevin Bewsey                                          (916) 478-2243 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on Kammerer Road from the Big Horn Boulevard 
intersection to the Lotz Parkway intersection in Sacramento County. 
  
Project Description:  The project will reconstruct Kammerer Road as a two-lane divided facility, including 
shoulders and three additional intersections. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  8401 Laguna Palms Way, Elk Grove, CA  95758 
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  

Attachment D 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(16) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
SUBSEQUENT ENVIRONMENTAL IMPACT REPORT FOR THE VALLEY 
TRANSPORTATION AUTHORITY’S BAY AREA RAPID TRANSIT (BART) 
SILICON VALLEY PHASE II EXTENSION PROJECT (RESOLUTION E-18-153) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Subsequent Environmental Impact Report for the Valley Transportation 
Authority’s Bay Area Rapid Transit (BART) Silicon Valley Phase II Extension Project (Project) 
in Santa Clara County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Subsequent Environmental Impact Report 
and Statement of Overriding Considerations, and approve the Project for future consideration of 
funding. 

BACKGROUND: 
The Santa Clara Valley Transportation Authority is the California Environmental Quality Act 
lead agency for the Project.  The Project will construct the BART system beyond the Phase I 
terminus located in the Berryessa neighborhood of San Jose, and will extend new track for 
approximately 6-miles through San Jose, terminating in the City of Santa Clara. 

On April 5, 2018, the Santa Clara Valley Transportation Authority Board of Directors adopted 
the Final Subsequent Environmental Impact Report, including the Statement of Overriding 
Considerations.  The Final Environmental Impact Report determined that impacts related to 
transportation, air quality, and noise during project construction; and, transportation, air quality, 
and greenhouse gases during project operation, would be significant and unavoidable.   

The Santa Clara Valley Transportation Authority Board of Directors found there were several 
benefits that outweigh the unavoidable adverse impacts of the project.  These overriding benefits 
include economic, legal, social, and technological considerations that outweigh the identified 
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significant effects on the environment.  The Santa Clara Valley Transportation Authority Board 
of Directors determined that the Project would accomplish the following benefits: 
 

• The Project will improve public transit service in the corridor by providing increased 
transit capacity and faster, convenient access to and from major Santa Clara County 
employment and activity centers for corridor residents and populations. 

• The Project will enhance regional connectivity by expanding and interconnecting 
BART rapid transit service with Valley Transportation Authority light rail, Amtrak, 
Altamont Corridor Express, Caltrain, and Valley Transportation Authority bus services 
in Santa Clara County, and improve intermodal transit hubs where rail, bus, auto 
bicycle, and pedestrian links meet. 

• The Project will have a beneficial effect by removing some freeway and supporting 
road network traffic from the ever-increasing traffic congestion in and between 
Alameda and Santa Clara Counties. 

• The Project will support transportation solutions that would maintain the economic 
vitality and continuing development of Silicon Valley by expanding multimodal 
options and reducing reliance on single auto commute trips. 

• The Project will improve mobility options to employment, education, medical, and 
retail centers for corridor residents, in particular for low-income, youth, elderly, 
disabled, and ethnic minority populations. 

• Th Project will greatly improve the transit service between downtown San Jose and 
Santa Clara, and the primary residential communities in the East Bay. 

• The Project will be consistent with local and regional plans and policies to extend the 
BART system, creating a unified transit system that potentially will encircle the BART 
system, and will encourage higher-density, mixed-use development adjacent to 
proposed transit nodes. 

On August 9, 2018, the Santa Clara Valley Transportation Authority confirmed that the Final 
Environmental Impact Report remains valid and that there are no new identified impacts requiring 
mitigation.  The Santa Clara Valley Transportation Authority also confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the Project scope of 
work programmed by the Commission. 

The Project is estimated to cost $4,779,935,000 billion and is fully funded through construction 
with Traffic Congestion Relief Program Funds ($160,575,000), Transit and Intercity Rail 
Capital Program Funds ($750,000,000), State Transportation Improvement Program Funds 
($29,702,000), Federal Transit Administration Capital Investment Grants Program Funds 
($1,500,000,000), Regional Measure 3 Program Funds ($375,000,000), and Local Measure 
Funds ($1,964,658,000).     

Construction is estimated to begin in Fiscal Year 2021-22. 
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Attachments:  
A.  Resolution E-18-153 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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Item 2.2c.(16) 
 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

4 – Santa Clara County 
Resolution E-18-153 

 
1.1 WHEREAS, the Santa Clara Valley Transportation Authority has completed a Final 

Subsequent Environmental Impact Report and Statement of Overriding Considerations 
pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the Valley Transportation Authority’s Bay Area Rapid Transit (BART) Silicon Valley 
Phase II Extension Project (Project); and 

 
1.2 WHEREAS, the Santa Clara Valley Transportation Authority has certified that the Final 

Subsequent Environmental Impact Report for the Valley Transportation Authority’s BART 
Silicon Valley Phase II Extension Project has been completed pursuant to CEQA and the 
CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located at the terminus of the Phase I Project, east of U.S. 
Highway 101 and south of Mabury Road, in the City of San Jose; and 

 
1.4 WHEREAS, the Santa Clara Valley Transportation Authority will construct the BART 

system beyond the Phase I terminus located in the Berryessa neighborhood of San Jose, 
and will extend new track for approximately 6-miles through San Jose, terminating in the 
City of Santa Clara; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Subsequent Environmental Impact 
Report; and 

 
1.6 WHEREAS, on April 5, 2018, the Santa Clara Valley Transportation Authority Board of 

Directors adopted the Final Subsequent Environmental Impact Report; and 
 
1.7 WHEREAS, on August 9, 2018, the Santa Clara Valley Transportation Authority Board 

of Directors confirmed that the Final Subsequent Environmental Impact Report remains 
valid with no new identified impacts; and 

 
1.8 WHEREAS, the Santa Clara Valley Transportation Authority Board of Directors 

determined that impacts related to transportation, air quality, and noise during project 
construction; and, transportation, air quality, and greenhouse gases during project 
operation, would be significant and unavoidable; and 

 
1.9 WHEREAS, the Santa Clara Valley Transportation Authority Board of Directors adopted 

a Statement of Overriding Considerations for the Project finding that the Project benefits 
outweigh the unavoidable adverse environmental impacts; and 
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Item 2.2c.(16) 
 
 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Subsequent Environmental Impact Report and 
Statement of Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Valley Transportation Authority’s Bay Area Rapid Transit (BART) Silicon Valley Phase II Extension 
Project 
Project Title 
 
                2002022004                     Samantha Swan                                          (408) 321-5785 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the terminus of the Phase I Project, east of U.S. 
Highway 101 and south of Mabury Road, in the City of San Jose. 
  
Project Description:  The project will construct the BART system beyond the Phase I terminus located in 
the Berryessa neighborhood of San Jose, and will extend new track for approximately 6-miles through San 
Jose, terminating in the City of Santa Clara. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  3331 North First Street, Building B, San Jose, CA  95134 
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(11) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE VISTA CANYON METROLINK 
STATION PROJECT (RESOLUTION E-18-148) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the Vista Canyon Metrolink Station Project 
(Project) in Los Angeles County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The City of Santa Clarita (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct a Metrolink Station, including one-mile of new railroad track, 
signal improvements, drainage modifications, a 25,000 square foot center platform, grade-
separated pedestrian access from an adjacent bus transfer station, fencing, construction of a new 
parallel track, rail bridge, and installation of a new rail signal.   

On April 26, 2011, the Santa Clarita City Council adopted the Final Environmental Impact 
Report, including the Statement of Overriding Considerations.  The Final Environmental Impact 
Report determined that impacts related to traffic/access, air quality, noise, and solid waste would 
be significant and unavoidable.   

The Santa Clarita City Council found there were several benefits that outweigh the unavoidable 
adverse impacts of the project.  These overriding benefits include economic, legal, social, and 
technological considerations that outweigh the identified significant effects on the environment. 
The Santa Clarita City Council determined that the Project would accomplish the following 
benefits: 
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• The Project will create a significant employment center in the eastern Santa Clarita 
Valley. 

• The Project will implement various Goals and Policies of the City’s General Plan 
related to the development of compact, mixed-use, transit-oriented development. 

• The Project will implement various residential housing opportunities for different 
economic levels, with a mix of housing types, as required by the Housing Element of 
the City’s General Plan, and the Housing Allocation for the City of Santa Clarita as set 
forth by the Southern California Association of Governments in the Regional Housing 
Needs Assessment. 

• The Project will provide significant traffic/circulation benefits which include: 
o The extension of Lost Canyon Road from Fair Oaks Ranch to Soledad Canyon 

Road, via the Vista Canyon Road Bridge; 
o The construction of the Vista Canyon Road Bridge, substantially reducing 

traffic impacts to Sand Canyon Road; 
o Traffic calming to reduce cut-through traffic from Jakes Way to Sand Canyon 

Road; and, 
o Improvements to Lost Canyon Road from the eastern project boundary to Sand 

Canyon Road to alleviate congestion, including the implementation of a 
“roundabout” at the intersection of Lost Canyon Road and Sand Canyon Road. 

• The Project will provide substantial recreation benefits, including expansion of the 
City’s River Trail system and on-site trails, the 10-acre Oak Park/River Education 
Center, Town Green and the preservation of approximately 87 acres of the Santa Clara 
River corridor. 

• The Project will result in the creation of a permanent eastern Santa Clarita Valley Multi-
Modal Transit Station (Metrolink Station and Bust Transfer Station). 

• The Project includes an extensive Sustainability Plan as follows: 
o The Project’s residential and commercial buildings will exceed the 2008 Title 

24 building energy efficiency standards by at least 20%.   
o EnergyStar major appliances in all residential units and non-residential 

buildings. 
o An 80,000 square foot photovoltaic system (or equivalent) will be constructed 

on the project site. 
o Consistent with the Governor’s Million Solar Roof Plan, the Project developer 

will offer all potential single-family home-buyers a solar energy system 
purchase option. 

o Solar heating will be used for all on-site community pools. 
o The Project will construct an on-site Water Recycling Program, which will 

generate a water supply equivalent to the applicant’s estimated total potable 
demand. 

On September 20, 2018, the City confirmed that the Final Environmental Impact Report remains 
valid and that there are no new identified impacts requiring mitigation.  The City also confirmed 
that the preferred alternative set forth in the final environmental document is consistent with the 
Project scope of work programmed by the Commission. 
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The Project is estimated to cost $28,100,000 and is fully funded through construction with 
Local Partnership Program Funds ($8,900,000), Local Agency Program Funds ($4,700,000), 
Public-Private Partnership Program Funds ($7,500,000), and Propositions A and C, and 
Measures R and M Funds ($7,000,000).    

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A.  Resolution E-18-148 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

7 – Los Angeles County 
Resolution E-18-148 

 
1.1 WHEREAS, the City of Santa Clarita (City) has completed a Final Environmental Impact 

Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the Vista Canyon 
Metrolink Station Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report for the 

Vista Canyon Metrolink Station Project has been completed pursuant to CEQA and the 
CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located in the City of Santa Clarita south of State Route 14 and 
west of Sand Canyon Road; and 

 
1.4 WHEREAS, the City will construct a Metrolink Station, including one-mile of new 

railroad track, signal improvements, drainage modifications, a 25,000 square foot center 
platform, grade-separated pedestrian access from an adjacent bus transfer station, fencing, 
construction of a new parallel track, rail bridge, and installation of a new rail signal; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on April 26, 2011, the Santa Clarita City Council adopted the Final 

Environmental Impact Report; and 
 
1.7 WHEREAS, on September 20, 2018, the City confirmed that the Final Environmental 

Impact Report remains valid with no new identified impacts; and 
 
1.8 WHEREAS, the Santa Clarita City Council determined that impacts related to 

traffic/access, air quality, noise, and solid waste would be significant and unavoidable; and 
 
1.9 WHEREAS, the Santa Clarita City Council adopted a Statement of Overriding 

Considerations for the Project finding that the Project benefits outweigh the unavoidable 
adverse environmental impacts; and 

 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
 
 
 



Attachment A 
October 17-18, 2018 

Item 2.2c.(11) 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Vista Canyon Metrolink Station Project 
Project Title 
 
                2007071039                     Evelyn Glasgow                                        (661) 284-1422 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in the City of Santa Clarita south of State Route 
14 and west of Sand Canyon Road. 
  
Project Description:  The project will construct a Metrolink Station, including one-mile of new railroad 
track, signal improvements, drainage modifications, a 25,000 square foot center platform, grade-separated 
pedestrian access from an adjacent bus transfer station, fencing, construction of a new parallel track, rail 
bridge, and installation of a new rail signal. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  23920 Valencia Boulevard, Santa Clarita, CA  91355    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(12) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT AND ADDENDUM FOR THE LA QUINTA 
VILLAGE COMPLETE STREETS PROJECT (RESOLUTION E-18-149) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report and Addendum for the La Quinta Village Complete 
Streets Project (Project) in Riverside County and approve the Project for future consideration of 
funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, including the Addendum, and approve the Project for future 
consideration of funding. 

BACKGROUND: 
The City of La Quinta (City) is the California Environmental Quality Act lead agency for the 
Project.  The Project will construct bicycle facilities, on-street parking, roundabouts to link 
road-diet segments, and will convert La Quinta Village into a bicycle and pedestrian friendly 
environment.   

On December 20, 2016, the La Quinta City Council adopted the Final Environmental Impact 
Report, including the Statement of Overriding Considerations.  The Final Environmental Impact 
Report determined that impacts related to air quality, greenhouse gas emissions, and traffic would 
be significant and unavoidable.   

The La Quinta City Council found there were several benefits that outweigh the unavoidable 
adverse impacts of the project.  These overriding benefits include economic, legal, social, and 
technological considerations that outweigh the identified significant effects on the environment.  
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The La Quinta City Council determined that the Project would accomplish the following benefits: 
 

• The Project creates a vibrant mixed-use community with residential, retail, office, and 
business park uses consistent with the goals of the General Plan. 

• The Project fosters employment opportunities for citizens of La Quinta. 
• The Project highlights the Village’s architecture, landscape, and state-of-the-art 

technologies to further enhance the center’s image as an employment, shopping, and 
entertainment destination. 

• The Project promotes alternative methods of transportation through a variety of parking   
management strategies and traffic improvements. 

• The Project provides clarity for future developers and land use regulators through the 
Village Build-out Plan. 

• The Project offers a platform from which to address the community’s growth needs by 
accommodating a range of commercial and residential uses for economic development. 

• The Project enhances the community’s quality of life by attracting investments, jobs 
and public services that potentially attract new residents, businesses and visitors. 

Since adoption of the Final Environmental Impact Report, the City issued a modification to the 
Environmental Impact Report and changed the Circulation Element by adding an alternative to 
the Eisenhower Drive/Calle Tampico westbound left-turn lane. 

On September 18, 2017, the City approved an Addendum to the Final Environmental Impact 
Report and included the following alternative language: 

• “…construct a roundabout rather than add an additional lane in the event that the 
improvements identified in the General Plan Circulation Element is infeasible.  This will 
be determined by the Design and Development Director/City Engineer.” 

On August 24, 2018, the City confirmed that the Final Environmental Impact Report, including 
the Addendum, remains valid and that there are no new identified impacts requiring mitigation.  
The City also confirmed that the preferred alternative set forth in the final environmental 
document is consistent with the Project scope of work programmed by the Commission. 

The Project is estimated to cost $9,700,000 and is fully funded through construction with Active 
Transportation Program Funds ($7,313,000) and Local Funds ($2,387,000).    

Construction is estimated to begin in Fiscal Year 2018-19. 

Attachments:  
A.  Resolution E-18-149 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 
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CALIFORNIA TRANSPORTATION COMMISSION 

 
Resolution for Future Consideration of Funding  

8 – Riverside County 
Resolution E-18-149 

 
1.1 WHEREAS, the City of La Quinta (City) has completed a Final Environmental Impact 

Report and Statement of Overriding Considerations pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the La Quinta Village 
Complete Streets Project (Project); and 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report for the La 

Quinta Village Complete Streets Project has been completed pursuant to CEQA and the 
CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located on approximately 137 acres of land and is situated north 
and south of Calle Tampico, east of Eisenhower Drive and west of Washington Street, and 
north of Avenue 52; and 

 
1.4 WHEREAS, the City will construct bicycle facilities, on-street parking, roundabouts to 

link road-diet segments, and will convert La Quinta Village into a bicycle and pedestrian 
friendly environment; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report and the 
Addendum; and 

 
1.6 WHEREAS, on December 20, 2016, the La Quinta City Council adopted the Final 

Environmental Impact Report; and 
 
1.7 WHEREAS, on September 18, 2017, the City adopted the Addendum; and 
 
1.8 WHEREAS, on August 24, 2018, the City confirmed that the Final Environmental Impact 

Report remains valid with no new identified impacts; and 
 
1.9 WHEREAS, on August 24, 2018, the City confirmed that the Addendum remains valid 

with no new identified impacts; and 
 
1.10 WHEREAS, the La Quinta City Council determined that impacts related to air quality, 

greenhouse gas emissions, and traffic would be significant and unavoidable; and 
 
1.11 WHEREAS, the La Quinta City Council adopted a Statement of Overriding 

Considerations for the Project finding that the Project benefits outweigh the unavoidable 
adverse environmental impacts; and 
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1.12 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Statement of 
Overriding Considerations, and the Addendum for the above-referenced Project to allow 
for future consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
La Quinta Village Complete Streets Project 
Project Title 
 
                2015101019                     Bryan McKinney                                        (760) 777-7045 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located on approximately 137 acres of land and is situated 
north and south of Calle Tampico, east of Eisenhower Drive and west of Washington Street, and north of 
Avenue 52 in Riverside County. 
  
Project Description:  The project will construct bicycle facilities, on-street parking, roundabouts to link 
road-diet segments, and will convert La Quinta Village into a bicycle and pedestrian friendly 
environment. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  78495 Calle Tampico, La Quinta, CA  92253    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(15) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolution E-18-152? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached Resolution 
E-18-152.

BACKGROUND: 

08-Riv-79, PM R15.78/R33.8
RESOLUTION E-18-152

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

• State Route 79 (SR 79) in Riverside County.  Construct a new alignment for a portion
of SR 79 in Riverside County.   (EA 49400)

This project is located on SR 79 near the cities of Hemet and San Jacinto in Riverside County.  The 
project proposes to realign SR 79 between Domenigoni Parkway and Gilman Springs Road.  This 
realignment is proposed as a divided limited-access expressway by widening from one lane in each 
direction to two lanes in each direction.  The proposed project addresses the need to improve traffic 
flow, reduce diversion of traffic from the SR onto local roads, operational efficiency and safety 
conditions.  The proposed project is currently estimated to cost approximately $1.5 billion and 
anticipates funding from Federal designated funds, county measure funds, Western Riverside Council 
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of Governments, city and local bond funds.  Initial funding is currently programmed in the Federal 
Transportation Improvements Program.  Construction is estimated to begin in fiscal year 2018-19. 

 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include farmlands, community character, relocations, traffic, air quality, 
visual/aesthetics, cultural, hydrology, paleontology, hazardous materials, noise, and biological 
resources.  
  

Potential impacts associated with the project can all be mitigated to below significance with the 
exception of visual/aesthetics, air quality, biological resources, cultural resources, noise, and 
cumulative impacts for which a Statement of Overriding conditions was prepared.  As a result, an 
FEIR was prepared for the project 

 
 

Attachments  
 

 

 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-Riv-79, PM R15.78/R33.8 

Resolution E-18-152 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 79 (SR 79) in Riverside County.  Construct a new alignment for a 

portion of SR 79 in Riverside County.  (EA 49400)  
 

1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, a Statement of Overriding Considerations was prepared. 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 





























































































NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: State Route 79 Realignment Project 
 
2004091040 Aaron Burton   (909) 383-2841   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 79 in Riverside County. 
  
Project Description:  Realign a portion of SR 79 in the cities of San Jacinto and Hemet in Riverside 

County. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (_X_ will /  _ will not) have a significant effect on the environment. 
2.  _X__An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (_X_ was /__was not) adopted for this project. 
6. Findings ( X_were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 8, 464 West 4th St., San Bernardino, CA 92401 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(13) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Philip J. Stolarski, Chief 
Division of Environmental 
Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, approve 
the attached Resolution E-18-150? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-18-150. 

BACKGROUND: 

10-Sta-132, PM 11.0/15.0, 10-Sta-99, PM 15.7/17.5
RESOLUTION E-18-150

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 

• State Route 132 (SR 132) in Stanislaus County.  Construct a new four lane
expressway on an adopted route in the city of Modesto.  (PPNO 3125)

This project is located on State Route SR 132 in the city of Modesto in Stanislaus County.  The 
project proposes to construct a four-lane freeway/expressway south of Kansas Avenue from Dakota 
Avenue to east of SR 99 at the Needham Street Bridge Overcrossing.  This project proposes 
connection improvements along SR 99 and a direct-connector flyover ramp from northbound SR 99 
to westbound SR 132.  The proposed project addresses the need to improve regional and 
interregional circulation, relieve traffic congestion along the existing SR 132 and enhance existing 
and proposed transportation network.  Also included in the proposed project is the need for 
remediation of three hazardous soil stockpiles.  The proposed project is estimated to cost $5.1 
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million and is currently programmed in the 2018 State Highway Operations and Protection Program 
(SHOPP) for approximately $5.1 million which includes Construction (capital and support) and 
Right-of-Way (capital and support).  Construction is estimated to begin in 2020.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the 2018 SHOPP. 

 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include, visual/aesthetics, cultural, hydrology, water quality, paleontology, hazardous 
waste/materials, noise, and biological resources.   

 
Potential impacts associated with the project can all be mitigated to below significance with the 
exception of visual/aesthetics and noise for which a Statement of Overriding conditions was 
prepared.  As a result, an FEIR was prepared for the project.  

 
 

Attachments   
 

 

 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-Sta-132, PM 11.0/15.0, 10-Sta-99, PM 15.7/17.5 

Resolution E-18-150 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 132 (SR 132) in Stanislaus County.  Construct a new four lane 

expressway on an adopted route in the city of Modesto.  (PPNO 3125)  
 

1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, a Statement of Overriding Considerations was prepared. 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 



























NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission     
 1400 Tenth Street, Room 121 Attention:  Jose Oseguera 
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 

 
Project Title: State Route 132 West Freeway/Expressway Project 
 
2010012010 Haesun Lim   (559) 445-6172   
State Clearinghouse Number Lead Agency Contact Person   Area Code/Telephone 
 
Project Location (include county):  State Route (SR) 132 in Stanislaus County. 
  
Project Description:  Construct a four-lane freeway along an adopted route in the city of Modesto. 
  
This is to advise that the California Transportation Commission has approved the above described project  
  (_ Lead Agency / X Responsible Agency) 
on October 17-18, 2018, and has made the following determinations regarding the above described 
project: 
 

1. The project (_X_ will /  _ will not) have a significant effect on the environment. 
2.  _X__An Environmental Impact Report was prepared for this project pursuant to the provisions of 

CEQA. 
 __A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 

3. Mitigation measures (_X_were / __were not) made a condition of the approval of the project. 
4. A mitigation reporting or monitoring plan (_X_was / __ was not) made a condition of the approval 

of the project. 
5. A Statement of Overriding Considerations (_X_ was /__was not) adopted for this project. 
6. Findings ( X_were / __were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available 
to the General Public at: Caltrans Dist. 10, 1976 E. Dr. Martin Luther King Blvd., Stockton, CA 95205 

 
 
Susan Bransen   Executive Director   
Signature (Public Agency)  Date    Title 
CALIFORNIA TRANSPORTATION COMMISSION 
 
Date received for filing at OPR: 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 2.2c.(14) 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING - FINAL 
ENVIRONMENTAL IMPACT REPORT FOR THE ALTAMONT CORRIDOR 
EXPRESS (ACE) EXTENSION LATHROP TO CERES/MERCED PROJECT 
(RESOLUTION E-18-151) 

ISSUE:  
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Final Environmental Impact Report for the Altamont Corridor Express (ACE) 
Extension Lathrop to Ceres/Merced Project (Project) in San Joaquin, Stanislaus, and Merced 
Counties and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Final Environmental Impact Report and Statement 
of Overriding Considerations, and approve the Project for future consideration of funding. 

BACKGROUND: 
The San Joaquin Regional Rail Commission is the California Environmental Quality Act lead 
agency for the Project.  The Project will construct station, parking, and rail infrastructure 
improvements to expand intercity and commuter rail service to Lathrop, Ceres, and Merced.   

On August 3, 2018, the Board of Commissioners of the San Joaquin Regional Rail Commission 
adopted the Final Environmental Impact Report, including the Statement of Overriding 
Considerations.  The Final Environmental Impact Report determined that impacts related to noise 
and transportation/traffic would be significant and unavoidable.   

The Board of Commissioners of the San Joaquin Regional Rail Commission found there were 
several benefits that outweigh the unavoidable adverse impacts of the project.  These overriding  
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benefits include economic, legal, social, and technological considerations that outweigh the 
identified significant effects on the environment.  The Board of Commissioners of the San Joaquin 
Regional Rail Commission determined that the Project would provide the following benefits: 
 

• The Project will help meet transportation demand driven by the economic relationships 
between the Bay Area and northern San Joaquin Valley counties. 

• The Project will extend ACE service from Manteca to Modesto, Ceres, Turlock, and 
Merced; from San Joaquin to Stanislaus and Merced Counties; and will meet the 
growing needs of commuters travelling from those locales to the Bay Area. 

• The Project will help reduce commute traffic on heavily travelled routes between the 
Bay Area and northern San Joaquin Valley. 

• The Project, by displacing vehicle trips with commuter rail trips, will reduce future air 
quality deterioration, particularly in the San Joaquin Valley Air Basin. 

• The Project will enhance intercity service and transit connection in the Central Valley. 
• The Project will in the long-term assist with reductions in greenhouse gas emissions, 

thereby, achieving compliance with the Global Warming Solutions Act of 2006. 

On September 5, 2018, the San Joaquin Regional Rail Commission confirmed that the Final 
Environmental Impact Report remains valid and that there are no new identified impacts requiring 
mitigation.  The San Joaquin Regional Rail Commission also confirmed that the preferred 
alternative set forth in the final environmental document is consistent with the Project scope of 
work programmed by the Commission. 

The Project is estimated to cost $303,000,000 and is fully funded through Phase I with Senate 
Bill 132 Funds.  

Note:  The Valley Rail Program is a combination of $400 million in SB 132 funds to 
extend ACE from Lathrop to Merced, and $500.5 million in recently approved Transit 
and Intercity Rail Capital Program funds to extend ACE from Sacramento to Stockton.     

Construction is estimated to begin in Fiscal Year 2019-20. 

Attachments:  
A.  Resolution E-18-151 
B. Statement of Overriding Considerations 
C. Project Location Map 
D.  Notice of Determination 

 
 
 
 
 



Attachment A 
October 17-18, 2018 

Item 2.2c.(14) 
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Resolution for Future Consideration of Funding  

10 – San Joaquin, Stanislaus and Merced Counties 
Resolution E-18-151 

 
1.1 WHEREAS, the San Joaquin Regional Rail Commission has completed a Final 

Environmental Impact Report and Statement of Overriding Considerations pursuant to the 
California Environmental Quality Act (CEQA) and the CEQA Guidelines for the Altamont 
Corridor Express (ACE) Extension Lathrop to Ceres/Merced Project (Project); and 

 
1.2 WHEREAS, the San Joaquin Regional Rail Commission has certified that the Final 

Environmental Impact Report for the ACE Extension Lathrop to Ceres/Merced Project has 
been completed pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project is located within the existing Union Pacific Railroad right-of-way  
within San Joaquin, Stanislaus, and Merced Counties; and 

 
1.4 WHEREAS, the San Joaquin Regional Rail Commission will construct station, parking, 

and rail infrastructure improvements to expand intercity and commuter rail service to 
Lathrop, Ceres, and Merced; and  
 

1.5 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.6 WHEREAS, on August 3, 2018, the Board of Commissioners of the San Joaquin Regional 

Rail Commission adopted the Final Environmental Impact Report; and 
 
1.7 WHEREAS, on September 5, 2018, the Board of Commissioners of the San Joaquin 

Regional Rail Commission confirmed that the Final Environmental Impact Report remains 
valid with no new identified impacts; and 

 
1.8 WHEREAS, the Board of Commissioners of the San Joaquin Regional Rail Commission 

determined that impacts related to noise and transportation/traffic would be significant and 
unavoidable; and 

 
1.9 WHEREAS, the Board of Commissioners of the San Joaquin Regional Rail Commission 

adopted a Statement of Overriding Considerations for the Project finding that the Project 
benefits outweigh the unavoidable adverse environmental impacts; and 

 
1.10 WHEREAS, the above-referenced significant effects are acceptable when balanced 

against the facts set forth in the Statement of Overriding Considerations. 
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Item 2.2c.(14) 
 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Statement of 
Overriding Considerations for the above-referenced Project to allow for future 
consideration of funding.   
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NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Altamont Corridor Express (ACE) Extension Lathrop to Ceres/Merced Project 
Project Title 
 
                2018012014                      Kevin Sheridan                                         (916) 944-6224 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located within the existing Union Pacific Railroad right-
of-way within San Joaquin, Stanislaus, and Merced Counties. 
  
Project Description:  The project will construct station, parking, and rail infrastructure improvements to 
expand intercity and commuter rail service to Lathrop, Ceres, and Merced. 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
October 17-18, 2018, and has made the following determinations regarding the above described project: 
 

1. The project (   X    will/     _   will not) have a significant effect on the environment. 
2.    X     An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ _ _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (   X      was /        was not) adopted for this project. 
6. Findings (    X       were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  949 East Channel Street, Stockton, CA  95202    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m

SUMMARY: 

The California Department of Transportation (Department) will present its first Senate Bill (SB) 1 
Program Progress Report, as required by the SB1 Accountability and Transparency Guidelines 
adopted by the California Transportation Commission (Commission) on March 21, 2018, and last 
amended on August 15, 2018.  This will be an informational item at the Commission’s October 2018 
meeting. 

To fulfill its administrative oversight responsibility for SB1 programs, the Department developed 
processes and procedures to ensure that the terms and conditions of the Commission’s guidelines are 
followed.  This is the first SB1 Program Progress Report and it will provide an assessment of the 
progress made for the period of March 2018 through August 2018, for the following programs: 

• State Highway Operation and Protection Program
• Solutions for Congested Corridors Program
• Trade Corridor Enhancement Program
• Local Partnership Program - Competitive
• Active Transportation Program

BACKGROUND: 

SB1 increased the Commission’s oversight role in several existing programs and created new 
programs for the Commission to oversee.  These programs include the State Highway Operation and 
Protection Program, the Solutions for Congested Corridors Program, the Trade Corridor 
Enhancement Program, the Local Partnership Program, and the Active Transportation Program.     
To fulfill its oversight responsibilities, the Commission developed the SB1 Accountability and 
Transparency Guidelines to ensure the Department identifies and reports on expected and actual 
benefits of the programs along with the delivery of projects within their approved scope, cost, and 
schedule and report in a transparent and timely manner.   

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17 – 18, 2018 

Reference No: 4.25 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: James E. Davis, Acting 
 SB1 Program Manager 

Subject: CALTRANS’ SENATE BILL 1 PROGRAM PROGRESS REPORT 
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Senate Bill 1 Program Progress Report - Overall Program 
Summary 
March 1, 2018 – August 31, 2018 

Purpose: 

Senate Bill 1 (SB 1) increased the California Transportation Commission’s 
(Commission) oversight responsibilities to ensure the California 
Department of Transportation (Caltrans) and local governments are 
held accountable for the efficient investment of public funds through 
performance goals that are tracked and reported.  The Commission 
adopted the SB 1 Accountability and Transparency Guidelines on 
March 21, 2018, and amended on May 16, 2018, and August 15, 2018, 
to require Caltrans to prepare and submit to the Commission progress 
reports for each SB 1 Program at specified timelines.  Progress reports 
will include information appropriate to assess the current state of the 
overall program. 

The 2018 SB 1 Programs: 

The Commission developed the Accountability and Transparency 
guidelines outlining the requirements for reporting progress on projects’ 
approved scope, cost, schedule and benefits.  The guidelines apply to 
the following programs:  State Highway Operation & Protection 
Program (SHOPP), the Trade Corridor Enhancement Program (TCEP), 
the Solutions for Congested Corridors Program (SCCP), the Local 
Partnership Program – Competitive (LPP-C), Local Partnership Program 
Formulaic (LPP-F) and the Active Transportation Program (ATP). 

SB 1 at a Glance: SHOPP TCEP SCCP LPP-C ATP 
Programmed SB 1 funds $6.8 B* $794 M** $1.0 B $309 M $200 M*** 
No. Programmed projects/ 
segments 506 41 28 34 147 

Total cost of all programmed 
projects $10.8 B $4.3 B $3.2 B $1.7 B $540 M 

No. Projects allocated 381 14 3 4 69 
SB 1 dollars allocated $920 M $79.9 M $243 M $59.6 M $48.7 M 
No. of awarded projects 21 0 0 0 7 
Total $ awarded projects $251 M 0 0 0 $5 M 

 M = Million B = Billion 
*SHOPP includes $442 million from the 2016 SHOPP and $6.4 billion from the 2018 SHOPP for a total of $6.8 billion
**In addition to the $794 million, the Commission programmed an additional $546 million from other funds for a total of $1.3 billion
***In addition to the $200 million, the Commission programmed an additional $84 million from other funds for a total of $284 million

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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Major Activities and Accomplishments:  Thirteen baseline agreements were approved at the August 
meeting and 101 are anticipated to be approved at the October meeting.  Approximately 200 are 
expected to be approved at future Commission meetings. 

Program Benefits: Highlighted SB 1 benefits for each program are listed below.  A more detailed list is 
included in each program report.  Some projects are funded by multiple programs; therefore, some benefits 
may be shown under each program. 

SHOPP Program Benefits: 
• 7,122 Transportation Management System Elements
• 4,600 lane miles of pavement
• 898 culvert improvements
• 292 bridge improvements

TCEP Program Benefits: 
• 166 Transportation Management System Elements
• 80 miles of High Occupancy Vehicle (HOV)/ High Occupancy Toll (HOT) lanes
• 34 mixed flow lane miles
• 10 miles of new track
• 7 grade separation/ rail grade crossing improvements

SCCP Program Benefits: 
• 141 miles of HOV/HOT lanes
• 36 local road improvements
• 21 operational improvements
• 11 bridge improvements
• 11 new miles of track

LPP-C Program Benefits: 
• 59 transit vehicles
• 53 local road improvements
• 27 intersections modified
• 24 miles of HOV/HOT lanes
• 17 grade separation/ rail grade crossing improvements
• 10 miles of new track

ATP Program Benefits: 
• 250 miles of bike lanes
• 219 programs for education, encouragement, enforcement, and evaluation
• 132 crosswalks
• 67 miles of sidewalk
• 6 plans

2
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SB 1 State Highway Operation and Protection Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

State Highway Operation and Protection Program (SHOPP) 

Program Objectives: The SHOPP is a four-year portfolio of projects 
adopted by the California Transportation Commission (Commission.)  
Projects included in the SHOPP are limited to capital improvements 
related to the maintenance, safety, operation, and rehabilitation of 
the state highway system that do not add new capacity to the system. 

The SHOPP Program 

A four-year program funded with a combination of federal and state 
funds, including the Road Maintenance and Rehabilitation Account 
created by Senate Bill 1 (SB 1) of 2017.  The 2018 SHOPP was adopted in 
March 2018 for $18 billion for the four-year period ending in fiscal year 
2021-22.  SB 1 provides approximately $6.4 billion of the funding in the 
2018 SHOPP and $442 million in the 2016 SHOPP.  In general, only 
projects that improve the condition of pavement, bridges, culverts and 
Transportation Management System (TMS) elements will receive SB 1 
funding.  SB 1 requires that the Department measure the degree to 
which progress is made annually toward achieving the following 
minimum performance targets by 2027: 

- 98% of state highway system pavement in good or fair condition.
- 90% in the level of service achieved for maintenance of potholes,

spalls, and cracks. 
- 90% of culverts in good or fair condition.
- 90% of TMS elements in good condition.
- Fix an additional 500 bridges.

2018 SHOPP at a Glance: Total 

Total programmed SB 1 funds (4-year period)  $6.4 Billion 

Total cost of all programmed projects $18.0 Billion 

Number of projects programmed 1,101* 

*It is anticipated that 416 projects will receive an SB 1 allocation

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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SHOPP SB 1 at a Glance: 2016 SHOPP SB 1 2018 SHOPP SB 1 Total 

Total programmed SB 1 funds $442 Million $6.4 Billion $6.8 Billion 

Number of programmed projects 90 416* 506 
Total cost of all programmed 
projects $2.4 Billion $8.4 Billion $10.8 Billion 

Number of projects allocated 90 291 381 

Total SB 1 dollars allocated $442 Million $478 Million $920 Million
 Number of awarded projects 21 0 21 

Total dollars of awarded projects $251 Million $0 $251 Million 

Total remaining SB 1 allocations $0 $5.9 Billion** $5.9 Billion 

*It is anticipated that 416 projects will receive an SB 1 allocation
**Additional 2018 SHOPP projects will receive SB 1 allocations when 1) The Project Approval phase is completed and
Caltrans is ready to begin the Design and Right of Way phases, and 2) Projects are delivered and ready for
construction.  In general, only projects that improve the condition of pavement, bridges, culverts, and TMS elements
will receive SB 1 funding.

Program Status:  A total of 381 projects have received SB 1 allocations for approximately $920 million since 
the approval of the SB 1.  The total cost of all projects with SB 1 funding is approximately $10.8 billion. 

Caltrans has awarded 21 contracts valued at approximately $251 million and is well on its way to achieving 
the performance targets specified in SB 1. 

Program Benefits:  Expected benefits (outputs) for the 381 allocated SB 1 projects are as follows:  

SB 1 SHOPP Program Benefits 
Benefit Miles Each 

Pavement 4,600 

Bridges 292 

Culverts 898 

Drainage Systems 63 

Fiber Optic Cable 77 

TMS Elements 7,122 

Bridge Rail 
29,436 

linear feet 

Project List:  All projects with SB 1 funding are shown in Attachment 1. 
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Baseline Agreements Status: As of August 31, 2018, four of 263 baseline agreements have been approved by 
the Commission.  69 baseline agreements are proposed for the Commission’s October 2018 meeting, and 
190 baseline agreements are planned for future Commission meetings.  838 SHOPP projects do not require 
baseline agreements.  A list of SHOPP projects that require baseline agreements is shown in Attachment 2. 

SB1 Non-SB1 Total 

Approved (August 2018) 1 3 4* 

Planned (October 2018) 30 39 69** 

Planned (Future) 85 105 190 

Total Baselines Required 116 147 263 

Baselines Not Required 265 573 838 

Total Projects 381 720 1,101 

* Two additional baseline agreements were approved in August
2018.  One as part of the Solutions for Congested Corridors
Program (SCCP) and another one as part of the Trade Corridor
Enhancement Program (TCEP.)

**Six additional baseline agreements are pending for October 2018. 
Two as part of the TCEP, one as part of the Local Partnership 
Program Competitive, two as part of the SCCP, and one with funds 
from SHOPP, TCEP and SCCP. 

Construction Contract Awards: As of August 31, 2018, 21 out of 28 construction contracts have been 
awarded. 

Planned 28 

Actual Contracts 
Awarded 21 

Dollar Value of 
Contracts Awarded $251 Million 
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ATTACHMENT 1

No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
2016 SHOPP

LAK-VAR
880

1,346
746

1,135
438

3,773

1 01-3047B Lak 20/29/53 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,318

17/18
17/18
17/18
17/18
17/18
17/18

0
1,573

500
1,135

4,087

0

0
0

571

2,000

06/28/17
06/28/17
05/16/18

05/16/18
2,5707,295

** **
06/18/18
08/15/18

01/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Drainage 
system(s)

0

**

MEN-271
1,588

973
162

1,696
464

4,934

2 01-4545 McCoy Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,817

17/18
17/18
17/18
17/18
17/18
17/18

1,588
973
162

1,829

4,897

0

0
0

915

2,589

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
3,5049,449

** **
07/16/18
10/15/18

12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-VAR
74
63
66
73

0
5,500

3 01-4589 Mendocino Mitigation Bank PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,776

17/18
17/18
17/18
17/18

17/18

0
63
66
73

5,500

0

0
0

37

2,750

06/28/17
06/28/17
05/16/18

05/16/18
2,7875,702

** **
06/01/18
10/01/18

10/13/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

0
Bridge(s)

0

**

MEN-128
807

1,093
21

1,887
6

17,419

4 01-4598 Flynn Creek CAPM & 
Tapered Edge

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,233

17/18
17/18
17/18
17/18
17/18
17/18

807
1,093

21
1,887

13,260

21

0
0

217

1,219

06/28/17
12/06/17
12/06/17
06/27/18

06/27/18
1,45717,068

** **
06/25/18
09/01/18

12/31/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
671

1,278
52

4,090
82

10,961

5 02-3346 Sidehill & Dog Creek 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,134

14/15
14/15
14/15
14/15
14/15
14/15

0
0
0

5,137

13,142

0

0
0

1,680

3,700

06/28/17

08/27/15
5,38018,279

** **
09/21/15
02/03/16

02/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

14,655

**

SIS-263
2,700
1,600

280
2,620

440
15,300

6 02-3424 263 Klamath River Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,940

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

280
3,100

15,359

0

0
0

1,550

7,680

06/28/17
06/28/17
08/15/18

08/15/18
9,23020,339

** **
07/23/18
11/13/18

10/21/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

260
650
440
720

97
4,920

7 02-3453 East Red Bluff CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,087

16/17
16/17
16/17
16/17
16/17
16/17

0
915
505
720

5,200

0

0
0

553

0

06/28/17
06/28/17
08/16/17

08/16/17
5537,340

** **
09/18/17
12/18/17

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

5,006

**

SHA-299
2,480

840
90

1,430
15

14,310

8 02-3456 Dri Whiskey PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,165

17/18
17/18
17/18
17/18
17/18
17/18

2,480
840

90
1,480

16,270

0

0
0

170

1,953

06/28/17
08/16/17
06/28/17
05/16/18

05/16/18
2,12321,160

** **
05/07/18
08/07/18

01/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

16,699

**

SHA-44
1,120
1,130

400
1,530

484
5,180

9 02-3483 Hat Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,844

17/18
17/18
17/18
17/18
17/18
17/18

0
1,330

410
1,670

5,397

0

0
0

835

2,699

06/28/17
06/28/17
05/16/18

05/16/18
3,5348,807

** **
05/14/18
08/14/18

04/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MOD-299
1,820

940
485

1,860
131

5,600

10 02-3484 Butte & Ash Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,836

17/18
17/18
17/18
17/18
17/18
17/18

0
1,150

526
1,950

6,502

0

0
0

975

3,251

06/28/17
06/28/17
08/15/18

08/15/18
4,22610,128

** **
09/03/18
10/31/18

07/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SIS-5
500

1,200
190

2,040
68

8,600

11 02-3509 Black Butte OH Br 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,598

17/18
17/18
17/18
17/18
17/18
17/18

0
1,420

190
2,170

9,604

0

0
0

1,085

4,746

06/28/17
06/28/17
05/16/18

05/16/18
5,83113,384

** **
05/07/18
08/07/18

01/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

9,439

**

SIS-96
1,200

600
92

700
200

1,679

12 02-3314 96 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,471

17/18
17/18
17/18
17/18
17/18
17/18

1,385
600
155
720

1,974

0

0
0

360

987

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
1,3474,834

** **
07/30/18
09/25/18

01/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Drainage 
system(s)

0

**

SHA-273
880
990
500
990
233

8,520

13 02-3544 Route 273 Gaps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,113

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

500
990

10,012

0

0
0

114

1,292

06/28/17
06/28/17
05/16/18

05/16/18
1,40612,602

** **
05/07/18
07/18/18

02/04/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

11,183

**

360
630

70
1,900

345
9,300

14 02-3548 Pit River Deck 
Improvements

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,605

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

70
1,950

9,300

0

0
0

0

31

06/28/17
06/28/17
01/31/18

01/31/18
3112,420

** **
03/05/18
05/21/18

10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

7,644

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LAS-36
3,150
2,880

400
3,592
1,347

26,400

15 02-3468 Good Fred PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 37,769

17/18
18/19
18/19
19/20
19/20
19/20

4,094
2,950

400
0

0

400

0
2,950

0

0

06/28/17
06/27/18
06/27/18

3,3507,444

** **

05/01/18
08/01/19
08/14/19
11/13/19
01/10/20
01/24/20
04/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

MOD-299
1,322
1,464

120
3,280

375
15,950

16 02-3522 Caldwell Bridgeway PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,511

17/18
17/18
17/18
17/18
17/18
17/18

0
1,464

415
3,280

18,444

0

0
0

0

53

06/28/17
06/28/17
01/31/18

01/31/18
5323,603

** **
02/26/18
05/08/18

04/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

15,764

**

SHA-5
333

6,140
280

17,800
1,262

118,028

17 02-3445A Redding to Anderson Six 
Lane - Phase 1 & 2

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 143,843

14/15
14/15
15/16
17/18
15/16
17/18

0
0
0

8,700

70,722

0

0
0

4,550

24,800

06/27/18

06/27/18
29,35079,422

** **
07/09/18
10/02/18

04/07/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Bridge(s)

0

**

YOL-80
734

1,300
220

2,200
0

8,000

18 03-6701 Install Ramp Meters PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,454

17/18
17/18
17/18
17/18

17/18

0
2,100

220
2,200

5,579

0

0
0

1,100

435

06/28/17
06/28/17
06/27/18

06/27/18
1,53510,099

** **
05/21/18
08/31/18

02/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Field 

element(s)

4,581

**

PLA-49
2,400
1,300
1,250
4,300

555
29,000

19 03-4781 Pla-49 Rehab Project PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,805

17/18
17/18
17/18
17/18
17/18
17/18

2,400
2,000
1,250
4,300

33,572

0

0
0

493

3,851

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
4,34443,522

** **
09/03/19
11/12/19

10/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

COL-20
1,100

500
500

1,500
200

9,700

20 03-2950 Colusa Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,500

16/17
16/17
16/17
16/17
16/17
16/17

0
900
750

1,500

14,469

0

0
0

172

1,660

06/28/17
06/28/17
05/16/18

05/16/18
1,83217,619

** **
07/23/18
10/10/18

01/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

ED-50
2,000
1,100

16
1,502

60
7,360

21 03-3304 Sidehill Viaduct Bridge 
(Echo Summit)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,038

17/18
17/18
17/18
17/18
17/18
17/18

0
1,300

38
1,750

8,659

0

0
0

875

4,330

06/28/17
06/28/17
06/27/18

06/27/18
5,20511,747

** **
06/20/18
08/20/18

12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

YOL-275
700
950
135

2,380
41

10,710

22 03-9427 Yol-275 Tower Br Fender 
Replc 3F550 [0313*137]

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,916

17/18
17/18
17/18
17/18
17/18
17/18

0
1,200

147
2,380

12,596

0

0
0

1,190

6,298

06/28/17
06/28/17
05/16/18

05/16/18
7,48816,323

** **
07/09/18
09/07/18

11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SAC-50
400
700
400

1,200
800

6,000

23 03-6239 Sac 50 Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,500

17/18
17/18
17/18
17/18
17/18
17/18

0
800
400

1,200

6,015

0

0
0

600

781

06/28/17
06/28/17
06/27/18

06/27/18
1,3818,415

** **
07/16/18
09/10/18

02/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Mile(s) of 

cable

0

**

SAC-5
6,580

14,970
2,450

26,940
1,007

227,373

24 03-5854 Sac 5 Corridor 
Enhancement Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 279,320

16/17
16/17
16/17
18/19
18/19
18/19

40
10,470

2,450
30,290

262,670

0

0
0

3,424

30,051

01/31/18
06/28/17
06/28/17
05/16/18

05/16/18
33,475305,920

** **
06/18/18
10/22/18

12/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

67
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
400

3,200
100
700

90
2,650

25 04-0315D OLEMA CREEK PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,140

17/18
17/18
17/18
17/18
17/18
17/18

0
3,720

100
833

3,000

0

0
0

0

73

06/28/17
06/28/17
01/31/18

01/31/18
737,653

** **
02/26/18
04/26/18

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Location(s)

3,212

**

NAP-128
1,188
2,200

950
2,600
3,800
7,165

26 04-0587H SR 128 CONN CREEK 
BRIDGE REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,903

17/18
17/18
17/18
17/18
17/18
17/18

0
2,200

950
2,850

8,262

0

0
0

1,425

4,131

06/28/17
06/28/17
08/15/18

08/15/18
5,55614,262

** **
09/17/18
11/19/18

12/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-580
1,400
2,385

120
5,400

57
36,000

27 04-0135A Rte. 580 Rehab- Grind & 
Pave Roadway; Guard Rail; 
ADA Curbs @ Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,362

17/18
17/18
17/18
17/18
17/18
17/18

0
2,655

120
5,400

37,403

0

0
0

619

4,290

06/28/17
06/28/17
08/15/18

08/15/18
4,90945,578

** **
10/11/18
01/17/19

07/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

79
Lane mile(s)

0

**

SOL-80
1,200

592
50

600
145

2,600

28 04-8315N Dan Wilson Creek Br. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,187

17/18
17/18
17/18
17/18
17/18
17/18

0
851
100
714

3,090

0

0
0

0

1,545

06/28/17
06/28/17
03/21/18

03/21/18
1,5454,755

** **
12/03/18
02/26/19

03/07/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-880
10

2,000
100

2,100
100

8,000

29 04-0044Q Ala 880 Roadway 
Rehabilitation Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,310

17/18
17/18
17/18
17/18
17/18
17/18

0
2,000

100
2,100

9,582

0

0
0

177

808

06/28/17
06/28/17
08/15/18

08/15/18
98513,782

** **
09/10/18
11/14/18

01/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MRN-101
900

1,900
300

2,571
570

8,546

30 04-0350H Bridge replacement San 
Rafael harbor creek

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,787

17/18
17/18
17/18
17/18
17/18
17/18

1,190
1,900

300
2,700

9,785

0

0
0

1,350

4,893

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
6,24315,875

** **
09/10/18
11/07/18

07/16/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-880
846

1,874
90

1,700
20

5,400

31 04-0086Q CRANDALL CREEK 
SEISMIC RETROFIT 
BRIDGE #33-0273

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,930

17/18
17/18
17/18
17/18
17/18
17/18

0
1,874

90
1,700

6,425

0

0
0

850

3,213

06/28/17
06/28/17
08/15/18

08/15/18
4,06310,089

** **
10/08/18
01/02/19

12/08/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

NAP-121
378
357
208
512
262

2,170

32 04-0086U SR 121 Repair Bridge 
Girders.

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,887

17/18
17/18
17/18
17/18
17/18
17/18

0
450
208
512

1,493

0

0
0

256

747

06/28/17
06/28/17
06/27/18

06/27/18
1,0032,663

** **
08/27/18
10/12/18

12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-238
864
720

72
2,091

20
7,164

33 04-0448E BRIDGE PRESERVATION 
2 BRIDGE LOCATIONS 238 
and 580

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,931

17/18
17/18
17/18
17/18
17/18
17/18

0
995

72
2,091

4,090

0

0
0

1,046

2,045

06/28/17
06/28/17
08/15/18

08/15/18
3,0917,248

** **
08/27/18
11/02/18

12/08/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

654
5,200

166
6,600

40
44,446

34 04-0483W Ala-880 CAPM, Fremont OC 
to High UC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 57,106

16/17
16/17
16/17
16/17
16/17
16/17

0
5,920

166
6,600

46,273

0

0
0

0

9,407

06/28/17
06/28/17
08/16/17

08/16/17
9,40758,959

** **
10/16/17
02/14/18

01/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

107
Lane mile(s)

46,273

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-VAR
64

393
10

901
10

4,549

35 04-1488T Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,927

17/18
17/18
17/18
17/18
17/18
17/18

64
393

10
901

4,549

0

0
0

451

2,275

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,7265,917

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

248
Field 

element(s)

0

**

CC-VAR
50

314
10

722
10

3,644

36 04-1488V Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,750

17/18
17/18
17/18
17/18
17/18
17/18

50
314

10
722

3,644

0

0
0

361

1,822

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,1834,740

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

235
Field 

element(s)

0

**

SCL-VAR
68

415
10

951
10

4,801

37 04-1488W Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,255

17/18
17/18
17/18
17/18
17/18
17/18

68
415

10
951

4,801

0

0
0

475

2,400

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
2,8756,245

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

295
Field 

element(s)

0

**

SM-VAR
37

236
10

545
10

2,747

38 04-1488X Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,585

17/18
17/18
17/18
17/18
17/18
17/18

37
236

10
545

2,747

0

0
0

273

1,374

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
1,6473,575

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

144
Field 

element(s)

0

**

SON-VAR
101
600

10
1,371

10
6,929

39 04-1488Y Detection Restoration 
Service Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,021

17/18
17/18
17/18
17/18
17/18
17/18

101
600

10
1,371

6,929

0

0
0

686

3,465

06/28/17
08/16/17
08/16/17
06/27/18

06/27/18
4,1519,011

** **
10/15/18
11/30/18

02/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

392
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCL-82
469
870

20
400

20
8,000

40 04-1490C CAPM only in City of Santa 
Clara

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,779

17/18
17/18
17/18
17/18
17/18
17/18

0
0
0

400

9,380

0

0
0

46

1,076

08/15/18

08/15/18
1,1229,780

** **
09/10/18
11/14/18

08/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

SB-1
2,445
2,819

139
2,000

195
6,500

41 05-1501 SALSIPUEDES CREEK 
BRIDGE SCOUR 
MITIGATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,098

17/18
17/18
17/18
17/18
17/18
17/18

0
2,819

139
2,360

5,146

0

0
0

1,180

2,573

06/28/17
06/28/17
06/27/18

06/27/18
3,75310,464

** **
07/17/18
09/17/18

11/02/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SLO-101
930

1,116
185
846
275

2,442

42 05-2387 Pismo Creek Scour Repair 
Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,794

17/18
17/18
17/18
17/18
17/18
17/18

0
1,401

185
993

2,357

0

0
0

497

1,179

06/28/17
06/28/17
08/15/18

08/15/18
1,6764,936

** **
09/07/18
11/07/18

10/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MON-101
780

2,060
180

5,324
95

43,740

43 05-2474 Salinas Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 52,179

17/18
17/18
17/18
17/18
17/18
17/18

0
2,060

180
6,189

47,541

0

0
0

710

5,453

06/28/17
06/28/17
08/15/18

08/15/18
6,16355,970

** **
10/10/18
12/17/18

01/21/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Lane mile(s)

0

**

MON-1
400

1,154
344
783
300

3,279

44 05-2478 Replace 7 Culverts on 
Mon-1

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,260

17/18
17/18
17/18
17/18
17/18
17/18

0
1,324

344
885

2,956

0

0
0

443

1,478

06/28/17
06/28/17
06/27/18

06/27/18
1,9215,509

** **
07/25/18
09/27/18

04/12/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Drainage 
system(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCR-17
0

1,932
64

1,660
7

15,381

45 05-2538 N Route 17 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,044

17/18
17/18
17/18
17/18
17/18

0
1,932

64
1,660

15,353

0

0
0

190

1,761

06/28/17
06/28/17
08/15/18

08/15/18
1,95119,009

** **
09/17/18
11/14/18

12/02/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

0
950

87
1,742

0
14,229

46 05-2542 Las Cruces CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,008

17/18
17/18
17/18

17/18

0
950

87
1,716

14,209

0

0
0

0

51

06/28/17
06/28/17
12/06/17

12/06/17
5116,962

** **
01/02/18
04/05/18

11/19/19

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

16,852

**

SLO-1
0

1,194
30

2,157
10

14,469

47 05-2587 Cayucos CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,860

17/18
17/18
17/18
17/18
17/18

0
1,369

30
2,157

11,913

0

0
0

1,078

5,957

06/28/17
06/28/17
06/27/18

06/27/18
7,03515,469

** **
07/09/18
08/28/18

07/05/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

MON-101
2,203
8,672

201
16,851

1,027
92,620

48 05-2548 King City Combined Projects PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 121,574

17/18
17/18
17/18
17/18
17/18
17/18

2,203
8,672

201
16,851

90,035

0

0
0

4,358

18,681

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
23,039117,962

** **
10/15/18
01/22/19

10/27/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

KER-99
3,000
4,000

20
9,300

70
86,000

49 06-6661 Bakersfield 99 Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 102,390

17/18
17/18
17/18
17/18
17/18
17/18

0
4,500

20
11,000

77,250

0

0
0

5,500

38,625

06/28/17
06/28/17
06/27/18

06/27/18
44,12592,770

** **
06/18/18
10/01/18

12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

34
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-58
0

711
25

680
25

1,425

50 06-6673 Summit OH Bridge Rails PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,866

17/18
17/18
17/18
17/18
17/18

0
900

25
803

1,691

0

0
0

402

846

06/28/17
06/28/17
05/16/18

05/16/18
1,2483,419

** **
06/11/18
09/01/18

08/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,135
Linear feet

0

**

KER-58
414

2,327
60

2,768
60

11,000

51 06-6674 Cache Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,629

17/18
17/18
17/18
17/18
17/18
17/18

0
2,500

60
2,768

8,265

0

0
0

1,384

3,898

06/28/17
06/28/17
05/16/18

05/16/18
5,28213,593

** **
06/11/18
09/15/18

11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

0
1,771

35
3,410

30
21,370

52 06-6678 Gap Closure Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,616

17/18
17/18
17/18
17/18
17/18

0
2,300

35
4,055

22,987

0

0
0

0

506

06/28/17
06/28/17
01/31/18

01/31/18
50629,377

** **
03/05/18
05/02/18

09/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

24,968

**

600
703
192
698

37
3,396

53 06-6716 Oakhurst CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,626

17/18
17/18
17/18
17/18
17/18
17/18

0
905
192
698

3,490

0

0
0

0

53

06/28/17
06/28/17
03/21/18

03/21/18
535,285

** **
04/23/18
06/13/18

09/03/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

4,037

**

MAD-99
499

1,885
30

2,507
30

17,000

54 06-6732 Chowchilla 2R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,951

17/18
17/18
17/18
17/18
17/18
17/18

0
1,535

30
2,507

15,580

0

0
0

288

1,787

06/28/17
06/28/17
05/16/18

05/16/18
2,07519,652

** **

03/01/17
02/01/18
03/23/18
08/30/18
07/01/19
03/01/19
10/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
650

1,300
140

2,100
35

25,000

55 06-6729 Lost Hills Rubber Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,225

17/18
17/18
17/18
17/18
17/18
17/18

650
1,300

140
2,300

23,357

0

0
0

0

331

06/28/17
06/28/17
06/28/17
12/06/17

12/06/17
33127,747

** **
12/18/17
02/22/18

01/07/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

20,388

**

FRE-5
147
600

11
1,012

20
21,000

56 06-6753 Derrick CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,790

17/18
17/18
17/18
17/18
17/18
17/18

310
600

0
1,200

14,811

0

0
0

600

7,406

06/28/17
12/06/17

06/27/18

06/27/18
8,00616,921

** **
07/30/18
11/01/18

09/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

0

**

FRE-168
1,562
1,541

596
1,495

725
18,700

57 06-6754 Shaver to Huntington CAPM 
& Culvert Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,619

17/18
17/18
17/18
17/18
17/18
17/18

1,867
2,196

590
2,495

13,200

0

0
0

0

3,338

06/28/17
06/28/17
06/28/17
01/31/18

01/31/18
3,33820,348

** **
04/16/18
06/15/18

12/03/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

13,570

**

FRE-VAR
0

319
8

166
0

1,284

58 06-6880 TMS Repair Service 
Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,777

17/18
17/18
17/18

17/18

0
319

8
166

1,174

0

0
0

19

135

08/16/17
08/16/17
05/16/18

05/16/18
1541,667

** **

05/01/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Field 

element(s)

0

**

80
1,165

5
1,785

20
12,309

59 07-4697 Cold Plane. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,364

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

25
2,000

13,810

0

0
0

229

1,727

06/28/17
06/28/17
03/21/18

03/21/18
1,95617,435

** **
05/07/18
06/12/18

12/15/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Lane mile(s)

13,888

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

VEN-23
32

750
20

900
20

3,646

60 07-4698 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,368

17/18
17/18
17/18
17/18
17/18
17/18

277
750

20
1,250

5,374

0

0
0

143

616

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
7597,671

** **
12/14/18
05/03/19

07/05/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

VEN-1
44

830
60

970
66

4,875

61 07-4696 SR 1 Cnty Ln Pavement 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,845

17/18
17/18
17/18
17/18
17/18
17/18

0
1,100

60
1,100

5,839

0

0
0

550

2,920

06/28/17
06/28/17
06/27/18

06/27/18
3,4708,099

** **
07/20/18
12/13/18

03/10/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**

LA-5
170

1,300
230

1,900
10

14,890

62 07-4702 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,500

17/18
17/18
17/18
17/18
17/18
17/18

0
1,300

230
2,261

14,478

0

0
0

0

1,661

06/28/17
06/28/17
03/21/18

03/21/18
1,66118,269

** **
07/20/18
07/02/19

04/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

LA-10
74

7,462
126

4,361
168

33,000

63 07-4700 PCH CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,191

17/18
17/18
17/18
17/18
17/18
17/18

0
7,522

126
4,361

35,170

0

0
0

368

2,965

06/28/17
06/28/17
08/15/18

08/15/18
3,33347,179

** **
09/24/18
12/27/18

07/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

99
Lane mile(s)

0

**

LA-110
50

900
50

900
133

5,631

64 07-4730 Paint LA River Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,664

17/18
17/18
17/18
17/18
17/18
17/18

0
1,000

400
1,900

6,038

0

0
0

950

3,019

06/28/17
06/28/17
08/15/18

08/15/18
3,9699,338

** **
08/06/18
01/29/19

10/20/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
45

1,329
50

1,458
100

9,608

65 07-4769 Pavement Preservation and 
ADA Curb Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,590

17/18
17/18
17/18
17/18
17/18
17/18

0
1,600

50
1,735

8,600

0

0
0

0

83

06/28/17
06/28/17
12/06/17

12/06/17
8311,985

** **
01/29/18
03/20/18

10/06/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

4,730

**

LA-5
0

2,962
18

4,704
173

23,670

66 07-5247 ITS Restoration PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,527

17/18
17/18
17/18
17/18
17/18

0
2,962

18
4,702

23,670

0

0
0

0

473

08/16/17
08/16/17
01/31/18

01/31/18
47331,352

** **
04/11/18
07/23/18

06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

602
Field 

element(s)

0

**

LA-10
0

2,295
18

3,645
54

15,515

67 07-5246 ITS Restoration work in 
Shimelis area

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,527

17/18
17/18
17/18
17/18
17/18

0
2,295

18
3,645

15,513

0

0
0

0

340

08/16/17
08/16/17
01/31/18

01/31/18
34021,471

** **
07/20/18
07/23/18

06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

384
Field 

element(s)

0

**

LA-2
0

3,047
200

4,840
750

17,254

68 07-5245 ITS Restoration Work in 
Hassan Manaa's  area

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,091

17/18
17/18
17/18
17/18
17/18

0
3,047

200
3,150

13,866

0

0
0

361

1,590

08/16/17
08/16/17
08/15/18

08/15/18
1,95120,263

** **
08/30/18
10/30/18

11/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

170
Field 

element(s)

0

**

SBD-60
2,243
3,320
1,030
4,253
3,912

20,472

69 08-0033E SBd 60 - REPLACE 
PIPELINE, MONTE VISTA 
AND BENSON BRIDGES

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 35,230

17/18
17/18
17/18
17/18
17/18
17/18

0
3,320
1,030
4,742

22,644

0

0
0

2,371

11,322

06/28/17
06/28/17
08/15/18

08/15/18
13,69331,736

** **
10/01/18
02/01/19

04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-10
1,025
3,300

64
3,660
1,133

23,171

70 08-0133N SBd 10 Santa Ana River Br 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 32,353

17/18
17/18
17/18
17/18
17/18
17/18

0
3,300

64
2,910

15,063

0

0
0

1,455

7,532

06/28/17
06/28/17
08/15/18

08/15/18
8,98721,337

** **
11/05/18
03/04/19

07/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SBD-2
324
878

36
1,557

12
3,237

71 08-0127J SBD 2 UPGRADE BR 
RAILING @ SHEEP CREEK

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,044

17/18
17/18
17/18
17/18
17/18
17/18

0
1,048

36
1,813

3,338

0

0
0

907

1,669

06/28/17
06/28/17
05/16/18

05/16/18
2,5766,235

** **
07/16/18
10/01/18

11/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

228
Linear feet

0

**

SBD-10
0

2,700
18

6,400
10

39,164

72 08-0163C SBD 10 Redlands Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 48,292

17/18
17/18
17/18
17/18
17/18

0
2,700

18
4,850

35,130

0

0
0

2,425

17,565

06/28/17
06/28/17
06/27/18

06/27/18
19,99042,698

** **
10/08/18
02/08/19

09/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

SBD-330
767
725

19
700

30
2,901

73 08-0256C SBD 330 CITY CREEK 
REPLACE BRIDGE RAIL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,142

17/18
17/18
17/18
17/18
17/18
17/18

0
725

19
773

2,836

0

0
0

387

1,418

06/28/17
06/28/17
08/15/18

08/15/18
1,8054,353

** **
09/03/18
12/03/18

02/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,230
Linear feet

0

**

SBD-142
356
570

36
1,299

20
7,560

74 08-0241C SBD 142 Chino Hills CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,841

17/18
17/18
17/18
17/18
17/18
17/18

0
570

75
1,500

7,565

0

0
0

172

868

06/28/17
06/28/17
08/15/18

08/15/18
1,0409,710

** **
10/01/18
01/03/19

03/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones
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Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-10
425
450

20
550

10
3,228

75 08-3002T Riv 10/60/86 Install 
Changeable Message Signs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,683

17/18
17/18
17/18
17/18
17/18
17/18

425
450

20
635

3,166

0

0
0

73

363

06/28/17
08/16/17
08/16/17
08/15/18

08/15/18
4364,696

** **
11/01/18
02/04/19

09/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Field 

element(s)

0

**

SBD-60
0

6,037
70

10,372
48

133,242

76 08-0224N SBD 60 Replace Lanes and 
Slabs - (G-13)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 149,769

17/18
17/18
17/18
17/18
17/18

0
6,037

70
11,441

147,398

0

0
0

1,312

16,907

06/28/17
06/28/17
08/15/18

08/15/18
18,219164,946

** **
10/01/18
02/01/19

05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

95
Lane mile(s)

0

**

RIV-10
5,375

10,817
312

11,413
32

180,139

77 08-0007N RIV 10 PAVEMENT 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 208,088

17/18
17/18
17/18
17/18
17/18
17/18

0
10,817

562
11,611

205,824

0

0
0

962

17,241

06/28/17
06/28/17
08/15/18

08/15/18
18,203228,814

** **
10/01/18
02/01/19

05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

133
Lane mile(s)

0

**

INY-395
130
490
220
890

0
7,170

78 09-0657 South Lone Pine CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,900

17/18
17/18
17/18
17/18

17/18

142
490
220
890

7,969

0

0
0

102

914

06/28/17
06/28/17
06/28/17
08/15/18

08/15/18
1,0169,711

** **
09/12/18
11/08/18

02/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

MER-VAR
1,224
3,928

50
2,650

34
23,373

79 10-0338 DWR BRIDGE SEISMIC 
RETROFIT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,259

17/18
17/18
17/18
17/18
17/18
17/18

0
3,928

50
2,650

2,852

0

0
0

1,325

1,426

06/28/17
06/28/17
08/15/18

08/15/18
2,7519,480

** **
09/17/18
11/28/18

02/28/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
0

434
11

333
0

2,046

80 10-0126 WEST LONG BARN CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,824

17/18
17/18
17/18

17/18

0
434

11
333

1,842

0

0
0

0

178

06/28/17
06/28/17
01/31/18

01/31/18
1782,620

** **
03/19/18
04/23/18

11/30/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

1,432

**

SJ-99
1,969
3,031

180
3,250

480
14,653

81 10-0321 RIPON BRIDGE REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,563

17/18
17/18
17/18
17/18
17/18
17/18

0
3,031

180
3,500

8,507

0

0
0

1,750

4,254

06/28/17
06/28/17
08/15/18

08/15/18
6,00415,218

** **
09/15/18
12/15/18

02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

208
410

2
314

13
3,126

82 10-4736 Midpines CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,073

17/18
17/18
17/18
17/18
17/18
17/18

0
411

2
375

2,843

0

0
0

0

374

06/28/17
06/28/17
01/31/18

01/31/18
3743,631

** **
03/12/18
05/07/18

04/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

2,853

**

SJ-88
219
629

10
432

10
6,100

83 10-0165 CLEMENTS CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,400

17/18
17/18
17/18
17/18
17/18
17/18

0
629

10
488

6,343

0

0
0

56

943

06/28/17
12/06/17
05/16/18

05/16/18
9997,470

** **
04/30/18
08/15/18

09/10/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

7,178

**

STA-99
1,224
1,710

8
4,057

3
21,344

84 10-3088 SR99 STANISLAUS CAPM 
RAMPS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,346

17/18
17/18
17/18
17/18
17/18
17/18

0
2,350

50
4,546

21,916

0

0
0

2,273

10,958

06/28/17
06/28/17
06/27/18

06/27/18
13,23128,862

** **
08/01/18
11/15/18

04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

STA-99
310
845

10
1,040

30
4,929

85 10-3192 STA SR 99 Replace Bridge 
Deck AC Overlay

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,164

17/18
17/18
17/18
17/18
17/18
17/18

310
845

10
1,230

5,585

0

0
0

615

3,083

06/28/17
06/28/17
06/28/17
06/27/18

06/27/18
3,6987,980

** **
07/30/18
12/04/18

01/31/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SJ-5
798
300

5
700

10
2,000

86 10-3235 Mathews Road UC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,813

17/18
17/18
17/18
17/18
17/18
17/18

798
300

5
700

1,867

5

0
0

350

934

06/28/17
01/31/18
08/15/18
06/27/18

06/27/18
1,2893,670

** **
07/23/18
09/24/18

12/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SD-52
0

1,056
0

2,086
0

15,248

87 11-1176 52 PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,390

17/18

17/18

17/18

0
1,235

0
2,086

13,104

0

0
0

239

1,503

06/28/17

08/15/18

08/15/18
1,74216,425

** **
08/20/18
10/18/18

05/18/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

SD-805
0

1,181
0

1,302
90

8,120

88 11-1175 805 - PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,693

17/18

17/18
17/18
17/18

0
1,357

0
1,510

6,782

0

0
0

755

3,342

06/28/17

06/27/18

06/27/18
4,0979,649

** **
05/21/18
08/09/18

06/05/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

6,564

**

SD-5
0

1,497
122

5,670
3

28,981

89 11-0615F I-5 CMGC: BIRMINGHAM 
TO PALOMAR AIRPORT 
ROAD HOV

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,273

17/18
18/19
19/20
19/20
19/20

0
1,497

0
5,670

28,981

0

0
0

1,590

6,334

08/16/17

08/15/18

08/15/18
7,92436,148

** **

10/23/13
08/02/19
03/17/20
04/27/20
05/27/20
06/16/20
08/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

103
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-5
330
780

0
750

0
3,000

90 12-2753B 5 CCTV, fiber opt. 
upgradesouz

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,860

17/18
17/18

17/18

17/18

0
780

0
750

2,132

0

0
0

375

682

06/28/17

06/27/18

06/27/18
1,0573,662

** **
08/31/18
12/27/18

08/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Field 

element(s)

0

**

2016 SHOPP Totals 73,740
170,075

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,368,426

1,821,765
24,139

261,769
16,938

2,252,226
1,782,043

250,916

****
262,711 68,225

17,710 426
168,476 2,950

21,286 0

369,981
441,581
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
2018 SHOPP

DN-101
10,942
4,200

650
12,250

3,900
50,448

91 01-0100V Dr. Fine Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 82,390

17/18
18/19
17/18
20/21
20/21
20/21

12,355
0

650
0

0

580

0
0

0

0

06/28/17

12/06/17

58013,005

** **

12/01/19
03/19/21
04/19/21
07/10/21
09/10/21
12/10/21
12/02/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

DN-101
2,159
3,720

373
3,842
5,589

17,690

92 01-1072 Hunter/Panther Creek 
Bridge Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,373

17/18
18/19
18/19
18/19
18/19
18/19

3,390
3,720

373
0

0

373

0
3,720

0

0

06/28/17
08/15/18
08/15/18

4,0937,483

** **

07/01/18
07/01/19
06/03/19
03/01/20
05/15/20
06/15/20
12/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

HUM-101
107
167
104
725

21
3,135

93 01-2380 Eureka CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,259

17/18
18/19
18/19
18/19
18/19
18/19

232
167
104

0

0

104

0
167

0

0

06/28/17
05/16/18
05/16/18

271503

** **

05/01/18
03/01/19
03/15/19
07/25/19
09/19/19
10/03/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

HUM-101
878
866
309
909
403

2,806

94 01-7002 HUM-101/MEN-271 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,171

17/18
19/20
19/20
20/21
20/21
20/21

878
0
0
0

0

0

878
0

0

0

10/18/17

878878

** **

03/01/20
03/01/21
03/01/21
05/01/21
07/01/21
08/01/21
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

HUM-101
1,010
1,355

65
2,102
1,359

10,109

95 01-2400 HUM-101 Strengthen 3 
Bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,000

17/18
18/19
18/19
18/19
18/19
18/19

1,010
1,355

65
0

0

65

0
1,355

0

0

06/28/17
06/27/18
06/27/18

1,4202,430

** **

09/01/18
06/01/19
06/01/19
07/01/19
09/01/19
11/14/19
12/22/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LAK-53
618
844
186

1,073
39

2,123

96 01-3104 EAST LAKE CO TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,883

17/18
19/20
19/20
20/21
20/21
20/21

618
0
0
0

0

0

618
0

0

0

10/18/17

618618

** **

07/01/19
06/25/20
08/01/20
08/29/20
11/19/20
12/17/20
11/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

30
Field 

element(s)

0

**

LAK-29
587
852

50
1,021

30
2,087

97 01-7017 MT KONOCTI TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,627

17/18
19/20
19/20
20/21
20/21
20/21

587
0
0
0

0

0

587
0

0

0

10/18/17

587587

** **

07/01/19
06/25/20
08/01/20
08/29/20
11/19/20
12/17/20
11/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Field 

element(s)

0

**

MEN-1
2,770
2,979

183
3,498

474
12,452

98 01-4588B Hare Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,356

18/19
20/21
20/21
21/22
21/22
21/22

2,770
0
0
0

0

0

2,770
0

0

0

06/27/18

2,7702,770

** **

10/01/20
04/01/22
05/01/22
09/01/22
11/01/22
12/01/22
10/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

868
Linear feet

0

**

HUM-96
2,434
2,648

342
6,931

138
34,640

99 01-2423 Weichpec Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 47,133

18/19
19/20
19/20
22/23
22/23
22/23

2,434
0
0
0

0

0

2,434
0

0

0

06/27/18

2,4342,434

** **
10/27/22
12/13/22

12/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

HUM-101
579
680

85
1,518

6
14,515

100 01-2422 Redcrest CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,383

17/18
17/18
17/18
18/19
18/19
18/19

579
680

85
0

0

85

579
680

0

0

08/16/17
05/16/18
05/16/18

1,3441,344

** **

04/01/18
02/01/19
02/01/19
05/01/19
07/01/19
08/01/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

37
Lane mile(s)

0

**

MEN-101
1,176
1,953

165
9,351

600
44,499

101 01-4526 Russian River Seismic PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 57,744

18/19
21/22
21/22
22/23
22/23
22/23

1,176
0
0
0

0

0

1,176
0

0

0

06/27/18

1,1761,176

** **
03/15/23
07/01/23

04/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-1
623
704

85
2,590

15
12,585

102 01-4626 POINT ARENA CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,602

17/18
18/19
18/19
19/20
19/20
19/20

623
0
0
0

0

0

623
0

0

0

08/16/17

623623

** **

12/01/18
09/17/19
10/01/19
12/15/19
02/15/20
03/15/20
10/13/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

31
Lane mile(s)

0

**

LAK-20
577
708

14
595

21
3,330

103 01-3107 Bachelor Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,245

17/18
18/19
18/19
20/21
20/21
20/21

577
0
0
0

0

0

577
0

0

0

10/18/17

577577

** **

12/26/18
06/24/19
07/15/20
08/12/20
11/19/20
12/17/20
11/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-36
268
757

42
772

3
1,480

104 01-2429 5 BRIDGES DECK 
PRESERVATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,322

18/19
19/20
19/20
21/22
21/22
21/22

268
0
0
0

0

0

268
0

0

0

06/27/18

268268

** **

05/15/20
07/20/21
09/08/21
01/10/22
03/14/22
04/11/22
12/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MEN-101
739

1,028
248

1,278
26

3,605

105 01-4627 South Fork Eel River Bridge 
Seismic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,924

18/19
20/21
20/21
21/22
21/22
21/22

739
0
0
0

0

0

739
0

0

0

06/27/18

739739

** **

10/01/20
01/01/22
01/15/22
02/15/22
05/01/22
06/01/22
04/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-299
564
857

26
1,124

31
4,028

106 01-2430 200/299 SEPARATION PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,630

18/19
19/20
19/20
19/20
19/20
19/20

564
0
0
0

0

0

564
0

0

0

06/27/18

564564

** **

08/01/19
02/04/20
03/03/20
05/05/20
07/07/20
08/04/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MEN-101
362
635

4
1,724

1
13,289

107 01-4442 Hopland CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,015

17/18
18/19
18/19
18/19
18/19
18/19

362
635

4
0

0

4

362
635

0

0

08/16/17
08/15/18
08/15/18

1,0011,001

** **

09/01/18
05/01/19
05/15/19
08/01/19
09/01/19
10/01/19
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**

HUM-96
2,621
2,895
1,138
3,287
1,576

29,764

108 01-2432 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 41,281

18/19
21/22
21/22
22/23
22/23
22/23

2,621
0
0
0

0

0

2,621
0

0

0

06/27/18

2,6212,621

** **
05/01/23
08/01/23

01/10/31

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,328
Linear feet

0

**

MEN-1
336
501

36
657

1
13,582

109 01-0154T Pudding Creek CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,113

17/18
18/19
18/19
18/19
18/19
18/19

336
0
0
0

0

0

336
0

0

0

08/16/17

336336

** **

09/01/18
05/01/19
05/15/19
08/01/19
09/01/19
10/01/19
10/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

33
Lane mile(s)

0

**
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HUM-299
904
958

77
1,615

920
4,268

110 01-2433 HUM-299 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,742

17/18
20/21
20/21
21/22
21/22
21/22

904
0
0
0

0

0

904
0

0

0

10/18/17

904904

** **

05/01/20
08/01/21
08/01/21
02/01/22
04/01/22
02/01/22
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

HUM-101
332
561

84
4,287

12
45,355

111 01-2439 TRINIDAD CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 50,631

17/18
19/20
19/20
20/21
20/21
20/21

332
0
0
0

0

0

332
0

0

0

08/16/17

332332

** **

08/01/19
11/01/20
11/15/20
03/15/21
05/01/21
06/01/21
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

78
Lane mile(s)

0

**

MEN-1
2,637
2,808

396
13,142

7,128
34,109

112 01-4636 RUSSIAN GULCH BRIDGE PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 60,220

18/19
20/21
20/21
21/22
21/22
21/22

2,637
0
0
0

0

0

2,637
0

0

0

06/27/18

2,6372,637

** **

08/14/20
03/04/22
03/18/22
05/13/22
08/12/22
10/14/22
12/17/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,134
Linear feet

0

**

HUM-101
966
644
193

1,933
1,523
4,919

113 01-2447 Little Lost Man Fish 
Passage

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,178

17/18
17/18
17/18
18/19
18/19
18/19

1,505
644
193

0

0

193

0
644

0

0

06/28/17
05/16/18
05/16/18

8372,342

** **

03/01/18
03/01/19
03/15/19
05/05/19
07/31/19
10/15/19
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

HUM-96
1,050
2,127

110
2,242

278
10,486

114 01-2449 HUM96-169 5 BRIDGES 
Rail Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,293

18/19
19/20
19/20
21/22
21/22
21/22

1,050
0
0
0

0

0

1,050
0

0

0

06/27/18

1,0501,050

** **

04/01/20
10/05/21
12/15/21
08/01/22
11/01/22
12/01/22
12/01/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2,508
Linear feet

0

**
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MEN-162
737

1,295
127

4,179
618

6,383

115 01-4692 South Eel River Bridge 
Seismic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,339

18/19
20/21
20/21
21/22
21/22
21/22

737
0
0
0

0

0

737
0

0

0

06/27/18

737737

** **

10/01/20
12/30/21
01/15/22
02/15/22
05/01/22
06/01/22
02/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

TEH-5
1,592
1,659

280
3,962

56
22,100

116 02-3515 Sacramento River Bridge 
Seismic DES Broker

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,649

17/18
18/19
18/19
19/20
19/20
19/20

2,290
1,659

280
0

0

280

0
1,659

0

0

06/28/17
06/27/18
06/27/18

1,9394,229

** **

07/17/18
11/24/19
12/25/19
03/23/20
06/10/20
06/24/20
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

TEH-36
760
660
620

1,310
351

2,525

117 02-3550 Red Bluff Drainage PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,226

17/18
18/19
18/19
19/20
19/20
19/20

850
660
620

0

0

620

0
660

0

0

06/28/17
06/27/18
06/27/18

1,2802,130

** **

07/23/18
09/03/19
10/10/19
11/18/19
01/16/20
02/13/20
09/27/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Culvert(s) (ea)

0

**

MOD-139
890
360
250
700

71
1,800

118 02-3589 Modoc 139 Drainage PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,071

18/19
20/21
20/21
21/22
21/22
21/22

890
0
0
0

0

0

890
0

0

0

05/16/18

890890

** **
07/15/22
04/02/22

03/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Culvert(s) (ea)

0

**

SIS-5
1,440
2,660

450
3,480

269
14,350

119 02-3614 Sac River BOH PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,649

17/18
19/20
19/20
21/22
21/22
21/22

1,440
0
0
0

0

0

1,440
0

0

0

08/16/17

1,4401,440

** **

04/15/20
12/15/21
01/21/22
04/22/25
06/27/22
09/20/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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PLU-70
3,490
2,620
1,120
6,810

514
88,050

120 02-3619 Cromberg Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 102,604

18/19
20/21
20/21
21/22
21/22
21/22

3,490
0
0
0

0

0

3,490
0

0

0

03/21/18

3,4903,490

** **

11/05/20
02/25/22
03/28/22
06/13/22
08/30/22
09/27/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

46
Lane mile(s)

0

**

SIS-96
1,720
2,740

160
2,840

48
6,760

121 02-3620 Portuguese and Cade Creek PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,268

18/19
21/22
21/22
Future
Future
Future

1,720
0
0
0

0

0

1,720
0

0

0

05/16/18

1,7201,720

** **
04/15/24
06/18/24

12/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SIS-96
1,910
2,730

170
4,660

37
16,830

122 02-3622 Stanshaw Creek and Sandy 
Bar

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,337

18/19
21/22
21/22
Future
Future
Future

1,910
0
0
0

0

0

1,910
0

0

0

05/16/18

1,9101,910

** **
05/13/24
07/18/24

12/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SHA-299
1,430
1,300
1,020
2,430

436
11,165

123 02-3618 Burney CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,781

18/19
20/21
19/20
21/22
20/21
21/22

1,430
0
0
0

0

0

1,430
0

0

0

03/21/18

1,4301,430

** **

09/08/20
03/04/22
04/04/22
05/20/22
07/21/22
08/30/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

SIS-96
2,640
2,810

830
4,300

993
19,760

124 02-3629 Horse Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,333

18/19
21/22
21/22
Future
Future
Future

2,640
0
0
0

0

0

2,640
0

0

0

05/16/18

2,6402,640

** **
01/08/24
03/27/24

11/15/32

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

Page 26 of 79 31



No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SHA-5
250
600

40
580

7
2,215

125 02-3630 O Brien Deck and Rail 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,692

18/19
19/20
19/20
20/21
19/20
20/21

250
0
0
0

0

0

250
0

0

0

03/21/18

250250

** **

11/05/19
09/25/20
10/26/20
12/21/20
02/16/21
02/16/21
07/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SIS-5
320
750

40
710

7
1,851

126 02-3631 Azalea Deck and Rail 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,678

18/19
19/20
19/20
20/21
20/21
20/21

320
0
0
0

0

0

320
0

0

0

03/21/18

320320

** **

10/07/19
09/25/20
10/26/20
02/08/21
03/23/21
04/10/21
01/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

TRI-3
900

1,030
230

2,060
206

6,300

127 02-3633 Trinity Four Bridges PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,726

17/18
20/21
20/21
21/22
21/22
21/22

900
0
0
0

0

0

900
0

0

0

10/18/17

900900

** **

07/02/20
01/21/22
02/22/22
03/28/22
07/26/22
08/09/22
12/31/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

TEH-99
850

1,170
90

990
90

4,370

128 02-3642 Champlin Slough PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,560

18/19
20/21
20/21
21/22
19/20
21/22

850
0
0
0

0

0

850
0

0

0

03/21/18

850850

** **

05/05/20
10/22/21
11/24/21
02/07/22
04/05/22
04/19/22
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SIS-3
1,830
2,200
5,880
9,650
1,482

52,950

129 02-3643 Yreka Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 73,992

18/19
19/20
19/20
21/22
19/20
21/22

1,830
0
0
0

0

0

1,830
0

0

0

03/21/18

1,8301,830

** **

11/04/19
03/04/22
03/21/22
06/13/22
08/30/22
09/27/22
05/17/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

13
Lane mile(s)

0

**
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TRI-299
930
980
330
990
311

5,390

130 02-3668 Trinity Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,931

17/18
20/21
20/21
21/22
21/22
21/22

930
0
0
0

0

0

930
0

0

0

08/16/17

930930

** **

06/03/20
07/19/21
08/19/21
09/20/21
11/30/21
12/14/21
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Culvert(s) (ea)

0

**

SIS-5
1,620
5,090

80
12,860

135
116,040

131 02-3685 Dunsmuir GAP PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 135,825

17/18
20/21
20/21
21/22
21/22
21/22

1,620
0
0
0

0

0

1,620
0

0

0

10/18/17

1,6201,620

** **

10/02/20
10/04/21
03/10/22
06/13/22
08/30/22
09/27/22
05/16/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Lane mile(s)

0

**

SIS-5
2,790
1,820

90
6,200

149
28,200

132 02-3696 I 5 Big and Tall PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 39,249

17/18
19/20
19/20
20/21
20/21
20/21

2,790
0
0
0

0

0

2,790
0

0

0

10/18/17

2,7902,790

** **

03/01/19
06/19/20
07/21/20
08/24/20
11/24/20
12/22/20
12/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Bridge(s)

0

**

SHA-5
1,250
2,880

260
4,799

36
16,860

133 02-3543 Sims Crag Combine PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,085

17/18
17/18
17/18
18/19
18/19
18/19

1,220
2,880

260
0

0

260

0
0

0

0

06/28/17
12/06/17
12/06/17

2604,360

** **

02/01/18
02/22/19
03/26/19
06/10/19
08/13/19
08/27/19
01/02/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

YUB-20
1,160
1,610

950
1,600
1,400

10,700

134 03-9587 Loma Rica Rd./Spring 
Valley Road Widening & 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,420

17/18
17/18
17/18
18/19
18/19
18/19

0
1,800

950
1,800

11,823

0

0
0

206

1,356

06/28/17
06/28/17
08/15/18

08/15/18
1,56216,373

** **

06/13/16
03/01/18
03/15/18
06/11/18
08/29/18
01/02/19
11/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**
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PLA-80
2,720
6,350

485
6,430

200
32,200

135 03-5097 PLA 80 Bridge Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 48,385

17/18
18/19
18/19
19/20
19/20
19/20

3,000
6,350

485
0

0

485

0
6,350

0

0

06/28/17
08/15/18
08/15/18

6,8359,835

** **

02/15/18
04/20/20
05/07/20
06/15/20
07/30/20
12/15/20
12/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SAC-99
321
759

18
691

0
1,900

136 03-6707 Seismic Retrofit PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,689

17/18
17/18
17/18
19/20

19/20

330
800

18
0

0

18

0
800

0

0

06/28/17
03/21/18
03/21/18

8181,148

** **

04/01/18
11/01/19
12/15/19
08/08/19
09/26/19
06/01/20
11/27/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

BUT-99
700

1,390
270

2,200
590

6,814

137 03-2425 Cottonwood Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,964

17/18
17/18
17/18
19/20
19/20
19/20

900
1,500

270
0

0

270

0
1,500

0

0

06/28/17
06/27/18
06/27/18

1,7702,670

** **

05/01/18
10/01/19
10/15/19
11/15/19
02/15/20
05/15/20
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

YOL-80
10,337
18,186

4,928
31,323

866
277,665

138 03-8784 4F650 Yolo Pavement 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 343,305

18/19
21/22
21/22
Future
Future
Future

10,337
0
0
0

0

0

10,337
0

0

0

05/16/18

10,33710,337

** **
04/01/24
07/01/24

12/01/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Lane mile(s)

0

**

SAC-50
7,800

17,000
1,800

31,800
3,900

216,000

139 03-6177 Sac 50 - Rehab Pavement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 278,300

17/18
19/20
17/18
19/20
19/20
19/20

7,800
0

1,800
0

0

1,800

7,800
0

0

0

08/16/17

08/16/17

9,6009,600

** **

12/01/18
02/03/20
02/14/20
03/15/20
07/15/20
08/01/20
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

56
Lane mile(s)

0

**
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NEV-49
513
743
547
607
325

3,257

140 03-4124 Nev-49 Culvert Rehab 
(South)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,992

17/18
19/20
19/20
21/22
21/22
21/22

513
0
0
0

0

0

513
0

0

0

10/18/17

513513

** **

01/02/20
10/01/21
10/15/21
12/15/20
03/15/21
04/15/22
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

BUT-99
610

1,230
160

1,425
363

5,235

141 03-2433 But 99 Bridge Rail 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,023

17/18
17/18
17/18
19/20
19/20
19/20

800
1,400

160
0

0

160

0
1,400

0

0

06/28/17
06/27/18
06/27/18

1,5602,360

** **

02/01/18
08/15/19
08/15/19
11/15/19
03/01/20
04/01/20
06/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

999
Linear feet

0

**

PLA-80
190
210

30
500

35
1,600

142 03-4291 UPGRADE EMS SIGNS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,565

17/18
17/18
17/18
19/20
19/20
19/20

190
210

30
0

0

30

0
0

0

0

06/28/17
12/06/17
12/06/17

30430

** **

01/01/18
07/01/19
08/01/19
08/26/19
11/25/19
04/01/20
02/28/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Field 

element(s)

0

**

YOL-5
1,000
1,000

190
1,900

80
9,400

143 03-8571 AVC REPAIR & INSTALL PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,570

17/18
17/18
17/18
18/19
18/19
18/19

1,000
1,000

190
0

0

190

0
0

0

0

06/28/17
12/06/17
12/06/17

1902,190

** **

01/01/18
09/01/18
10/01/18
03/25/19
05/09/19
03/01/19
04/09/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Field 

element(s)

0

**

NEV-49
1,000
1,000

180
1,800

30
9,200

144 03-4125 COUNT STATION REPAIR 
& INSTALL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,210

17/18
17/18
17/18
19/20
19/20
19/20

1,000
1,190

210
0

0

210

0
1,190

0

0

06/28/17
03/21/18
03/21/18

1,4002,400

** **

01/01/18
09/01/19
10/01/19
10/26/19
01/10/20
04/15/20
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

63
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SAC-80
1,200
1,200

300
1,800

50
12,200

145 03-6713 SAC/PLACER 80 FIBER 
OPTICS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,750

17/18
17/18
17/18
19/20
19/20
19/20

1,200
1,425

300
0

0

300

0
1,425

0

0

06/28/17
06/27/18
06/27/18

1,7252,925

** **

03/01/18
11/01/19
11/15/19
11/21/19
01/19/20
05/15/20
11/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Mile(s) of 

cable

0

**

SAC-99
700

1,000
50

1,300
100

9,000

146 03-6925 Sac 99 Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,150

17/18
20/21
20/21
21/22
21/22
21/22

700
0
0
0

0

0

700
0

0

0

08/16/17

700700

** **

10/01/20
09/01/21
10/01/21
03/01/21
04/19/21
05/01/22
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Mile(s) of 

cable

0

**

PLA-80
429
667
195
806
220

3,069

147 03-5114 Placer 80 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,386

17/18
19/20
19/20
20/21
20/21
20/21

429
0
0
0

0

0

429
0

0

0

10/18/17

429429

** **

12/15/19
04/10/21
04/20/21
04/01/21
06/01/21
12/05/21
10/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Culvert(s) (ea)

0

**

ED-50
630
570
540
940
180

3,900

148 03-3315 ED 50 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,760

18/19
19/20
19/20
21/22
21/22
21/22

725
0
0
0

0

0

725
0

0

0

06/27/18

725725

** **

02/01/20
02/01/22
02/01/22
03/07/22
04/25/22
08/01/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Culvert(s) (ea)

0

**

SAC-50
350
940

10
3,010

20
16,700

149 03-6247 Sac 50 Paint PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,030

18/19
19/20
19/20
20/21
20/21
20/21

350
0
0
0

0

0

350
0

0

0

06/27/18

350350

** **

07/01/19
02/01/21
02/01/21
05/01/21
08/01/21
09/01/21
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SAC-12
760

2,460
20

3,120
100

16,400

150 03-5960 Rio Vista Bridge Operation 
Overhaul

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,860

18/19
19/20
19/20
21/22
21/22
21/22

760
0
0
0

0

0

760
0

0

0

06/27/18

760760

** **

07/01/19
06/01/21
07/01/21
10/07/21
11/25/21
02/01/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SUT-99
20

380
50

1,500
0

18,100

151 03-8378 Live Oak Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,050

17/18
17/18
17/18
19/20

19/20

20
380

50
0

0

50

20
380

0

0

08/16/17
03/21/18
08/16/17

450450

** **

09/01/18
09/01/19
09/01/19
11/01/19
02/01/20
03/01/20
10/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Lane mile(s)

0

**

SAC-80
50

1,500
80

2,500
100

14,000

152 03-6714 SAC 80 R&R RHMA PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,230

17/18
19/20
19/20
21/22
21/22
21/22

50
1,500

80
0

0

80

50
1,500

0

0

08/16/17
06/27/18
06/27/18

1,6301,630

** **

08/01/19
09/20/21
10/15/21
12/15/20
03/15/21
04/01/22
09/04/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

36
Lane mile(s)

0

**

SAC-5
5,700
5,800

400
24,000

900
120,000

153 03-5863 I-5 West End Viaduct PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 156,800

17/18
19/20
19/20
Future
Future
Future

5,700
0
0
0

0

0

5,700
0

0

0

10/18/17

5,7005,700

** **
06/01/22
07/27/22

12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

ED-50
200
600
120
960
620

3,000

154 03-3317 ED 50 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,500

18/19
19/20
19/20
21/22
21/22
21/22

200
0
0
0

0

0

200
0

0

0

08/15/18

200200

** **

05/01/20
08/01/21
08/15/21
09/15/21
11/15/21
12/15/21
10/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)

Performance 
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SAC-50
240
950
110

1,050
21

4,650

155 03-6248 Sac/ED Fiber Optics PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,021

17/18
18/19
18/19
20/21
20/21
20/21

240
0
0
0

0

0

240
0

0

0

10/18/17

240240

** **

11/01/18
06/15/20
07/01/20
08/07/20
09/25/20
11/01/20
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Mile(s) of 

cable

0

**

SAC-5
320
660

20
1,020

20
3,000

156 03-6411 SAC CONNECTOR RAMP 
METERS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,040

17/18
18/19
18/19
20/21
20/21
20/21

320
0
0
0

0

0

320
0

0

0

10/18/17

320320

** **

08/01/19
07/01/20
08/01/20
09/14/20
11/30/20
01/01/21
02/16/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Field 

element(s)

0

**

BUT-99
561

1,177
41

1,352
35

8,470

157 03-2437 Chico ITS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,636

17/18
19/20
19/20
20/21
20/21
20/21

561
0
0
0

0

0

561
0

0

0

08/16/17

561561

** **

07/02/19
07/02/20
08/01/20
10/01/20
12/01/20
01/02/21
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Mile(s) of 

cable

0

**

YOL-5
744

1,885
98

3,901
655

11,032

158 03-8563 Permit Vehicle Clearance @ 
3 Str

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,315

17/18
20/21
20/21
20/21
20/21
20/21

744
0
0
0

0

0

744
0

0

0

10/18/17

744744

** **

10/01/19
03/01/21
04/01/21
06/11/20
07/30/20
10/01/21
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SAC-80
1,300
3,000

500
4,300

6
20,104

159 03-6412 SAC 51/80 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,210

18/19
19/20
19/20
21/22
21/22
21/22

1,300
0
0
0

0

0

1,300
0

0

0

06/27/18

1,3001,300

** **

10/01/19
01/03/22
01/15/22
02/15/22
04/15/22
05/15/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4,413
Linear feet

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

YOL-505
941

1,755
371

2,662
215

13,960

160 03-9504 Putah Creek PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,904

18/19
19/20
19/20
21/22
21/22
21/22

941
0
0
0

0

0

941
0

0

0

06/27/18

941941

** **

02/01/20
03/01/22
03/15/22
04/15/22
06/15/22
07/15/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SAC-80
94

211
22

365
15

922

161 03-6717 Repair loop Detectors, (198 
Field Elements) Var. 
Counties, Var Routes

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,629

17/18
17/18
17/18
18/19
18/19
18/19

94
211

22
0

0

22

0
211

0

0

08/16/17
03/21/18
03/21/18

233327

** **

04/01/18
09/15/18
10/01/18
03/20/19
05/15/19
05/05/19
01/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

300
Field 

element(s)

0

**

SAC-5
148
249

22
507

15
1,403

162 03-8920 Repair Field Elements PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,344

17/18
17/18
17/18
18/19
18/19
18/19

148
260

22
0

0

22

0
260

0

0

08/16/17
03/21/18
03/21/18

282430

** **

04/01/18
09/15/18
10/01/18
11/04/19
12/19/19
05/05/19
07/11/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Field 

element(s)

0

**

SAC-50
940

2,700
520

3,900
200

38,400

163 03-6250 Sac Yolo ICM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 46,660

18/19
18/19
18/19
20/21
20/21
20/21

940
0
0
0

0

0

940
0

0

0

06/27/18

940940

** **

03/01/19
09/15/20
10/01/20
01/04/21
03/05/21
04/01/21
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

122
Field 

element(s)

0

**

SAC-5
16,780
19,340

2,910
28,390

3,110
176,700

164 03-5868 I-5 Permit Load Mobility 
Improvement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 247,230

17/18
21/22
21/22
21/22
21/22
21/22

16,780
0
0
0

0

0

16,780
0

0

0

10/18/17

16,78016,780

** **

12/01/19
11/01/21
11/15/21
12/15/21
03/15/22
04/15/22
11/01/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

YOL-5
1,700
1,570

430
2,470

620
15,700

165 03-5869 I-5 Vertical Clearance PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,490

17/18
19/20
19/20
19/20
19/20
19/20

1,700
0
0
0

0

0

1,700
0

0

0

10/18/17

1,7001,700

** **

02/01/19
04/01/20
04/15/20
05/15/20
08/15/20
09/15/20
11/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Bridge(s)

0

**

ED-50
90

290
60

480
310

1,500

166 03-3335 Culvert Rehab and Wildlife 
Crossing

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,730

18/19
18/19
18/19
19/20
18/19
19/20

103
0
0
0

0

0

103
0

0

0

08/15/18

103103

** **
06/01/19
07/20/19

12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

ALA-880
0

1,100
350

1,700
7,500
3,000

167 04-0050N Lake Merritt Railroad Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,650

17/18
17/18
18/19
18/19
18/19

0
2,200

500
0

0

350

0
1,081

0

0

06/28/17
06/28/17

1,4312,700

** **
09/23/19
11/20/19

12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

0
Bridge(s)

0

**

SF-101
4,000
3,000

20
3,250

20
32,400

168 04-0587D 04-3G620_SF 101_ 
Alemany Circle UC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,690

17/18
17/18
17/18
18/19
18/19
18/19

4,000
3,540

20
0

0

20

0
0

0

0

06/28/17
12/06/17
06/27/18

207,560

** **

11/15/17
04/15/19
05/01/19
09/16/19
11/15/19
08/26/19
06/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SM-280
1,800
2,000

260
3,000

13
16,404

169 04-0732J SM 280 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,477

18/19
19/20
19/20
21/22
21/22
21/22

1,800
0
0
0

0

0

1,800
0

0

0

06/27/18

1,8001,800

** **

02/01/20
10/01/21
11/01/21
02/01/22
04/01/22
05/01/22
05/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Culvert(s) (ea)

0

**
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SOL-84
2,080
2,080

260
2,080

350
12,630

170 04-0480D Real McCoy Ramp PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,480

18/19
20/21
20/21
21/22
21/22
21/22

2,080
0
0
0

0

0

2,080
0

0

0

03/21/18

2,0802,080

** **

10/01/20
05/01/22
06/01/22
09/15/22
11/15/22
12/01/22
12/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MRN-1
4,187
2,850

750
2,500
6,500

11,552

171 04-0756K Lagunitas Creek Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,339

17/18
18/19
18/19
20/21
20/21
20/21

4,187
2,850

750
0

0

750

0
2,850

0

0

06/28/17
08/15/18
08/15/18

3,6007,787

** **

06/01/18
07/24/20
08/03/20
11/18/20
01/24/21
02/08/21
12/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SOL-80
990
880

66
880
423

1,379

172 04-0480N Br Rehab+Scour PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,618

17/18
18/19
18/19
19/20
19/20
19/20

990
880

0
0

0

0

0
880

0

0

06/28/17
08/15/18

8801,870

** **

08/31/18
02/28/20
05/31/20
07/29/20
10/29/20
11/02/20
02/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

SOL-80
1,870
2,154

154
1,859

10
15,951

173 04-0481R sol 80 raise oc PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,998

17/18
18/19
18/19
18/19
18/19
18/19

2,100
2,154

0
0

0

0

0
2,154

0

0

06/28/17
08/15/18

2,1544,254

** **

06/29/18
07/01/19
06/30/19
09/16/19
12/15/19
06/01/20
03/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SON-12
808
870

62
746

5
6,208

174 04-0488K CAPM 12 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,699

17/18
17/18
17/18
19/20
19/20
19/20

1,308
1,030

62
0

0

0

0
1,030

0

0

06/28/17
03/21/18
06/28/17

1,0302,400

** **

04/01/18
01/02/20
02/01/20
04/01/20
06/30/20
07/30/20
06/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-680
0

5,600
100

4,500
800

19,000

175 04-1463D Ala-680 Ramp Metering 
(Phase 2B)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 30,000

17/18
17/18
18/19
18/19
18/19

0
5,600

100
4,500

19,000

100

0
5,600

379

1,602

08/16/17
08/16/17
08/15/18

08/15/18
7,68129,200

** **

11/16/16
06/15/18
06/15/18
09/24/18
01/07/19
01/28/19
03/15/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

44
Field 

element(s)

0

**

SCL-17
1,750
2,750

150
3,150

20
30,141

176 04-1480B SCL 17 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 37,961

17/18
18/19
18/19
19/20
19/20
19/20

2,400
2,750

175
0

0

175

0
2,750

0

0

06/28/17
06/27/18
08/15/18

2,9255,325

** **

07/02/18
01/17/20
01/27/20
04/15/20
06/15/20
07/15/20
06/24/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**

MRN-101
0

1,500
50

1,600
110

9,700

177 04-0334J Ramp Metering PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,960

17/18
17/18
18/19
18/19
18/19

0
1,500

50
1,900

6,717

0

0
0

218

770

08/16/17
08/16/17
08/15/18

08/15/18
98810,167

** **

05/07/14
05/01/18
06/01/18
10/22/18
12/28/18
01/16/19
12/31/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Field 

element(s)

0

**

SON-101
5,149
6,799

170
7,600

890
68,200

178 04-1482F BIG PAVE SEGMENT 2 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 88,808

17/18
17/18
17/18
18/19
18/19
18/19

5,149
6,799

170
0

0

0

0
6,799

0

0

06/28/17
06/27/18
06/28/17

6,79912,118

** **

06/30/18
06/20/19
06/28/19
09/15/19
11/01/19
11/01/19
12/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

0

**

ALA-880
1,000

850
160

1,170
100

2,307

179 04-1483D East Crk Slough Scour 
Mitigation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,587

17/18
20/21
20/21
21/22
21/22
21/22

1,000
0
0
0

0

0

1,000
0

0

0

10/18/17

1,0001,000

** **

06/15/20
12/15/21
01/15/22
09/01/21
11/01/21
08/15/22
12/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-580
2,700
2,700

50
3,600

10
17,970

180 04-1487A TMS on ALA-580 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 27,030

17/18
18/19
18/19
19/20
19/20
19/20

2,700
2,700

50
0

0

50

0
2,700

0

0

06/28/17
08/15/18
08/15/18

2,7505,450

** **

10/01/18
04/16/20
06/15/20
11/01/20

11/16/20
01/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

89
Field 

element(s)

0

**

CC-80
3,083
4,624

206
7,501

28
61,317

181 04-1487E Roadway Rehab 2R PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 76,759

17/18
19/20
19/20
21/22
21/22
21/22

3,083
0
0
0

0

0

3,083
0

0

0

10/18/17

3,0833,083

** **

04/01/20
12/01/21
02/01/22
07/11/22
10/18/22
11/15/22
12/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

SON-101
982
416

24
468
160
997

182 04-1487D San Antonio Crk PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,047

17/18
20/21
20/21
21/22
21/22
21/22

982
0
0
0

0

0

982
0

0

0

10/18/17

982982

** **

10/01/20
12/01/21
12/01/21
03/01/22
05/02/22
06/01/22
01/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SM-101
1,056
1,342

132
1,628

100
16,500

183 04-1487J SM-101 Pavement 
Preservation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,758

17/18
17/18
17/18
19/20
19/20
19/20

1,056
1,342

132
0

0

132

0
1,342

0

0

06/28/17
08/15/18
08/15/18

1,4742,530

** **

04/02/18
10/15/19
11/01/19
02/15/20
05/01/20
04/29/20
05/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Lane mile(s)

0

**

SCL-280
1,853
3,284

48
6,661

50
47,574

184 04-0449A SCL-SM-280 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 59,470

17/18
17/18
17/18
18/19
18/19
18/19

1,853
3,284

48
0

0

48

0
0

0

0

06/28/17
12/06/17
12/06/17

485,185

** **

12/01/17
04/01/19
05/01/19
07/24/19
10/01/19
10/08/19
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

90
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

NAP-29
900

1,100
44

1,100
20

9,647

185 04-1490D York to Junction 128 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,811

17/18
19/20
19/20
20/21
20/21
20/21

900
0
0
0

0

0

900
0

0

0

10/18/17

900900

** **

10/01/19
10/01/20
11/02/20
03/01/21
05/14/21
06/30/21
12/27/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**

SCL-280
1,144
1,034

66
600

90
2,635

186 04-1483K SCL, 280, Seismic 
Restoration, Arasteradero 
RD, UC and Bird Ave. OC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,569

17/18
17/18
17/18
18/19
18/19
18/19

1,144
1,034

66
0

0

66

0
1,034

0

0

06/28/17
03/21/18
03/21/18

1,1002,244

** **

02/27/18
03/01/19
03/15/19
07/15/19
10/07/19
10/28/19
12/19/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

NAP-29
1,086

786
350
706
294

3,336

187 04-1453K SHEEHY CRK CULVERT 
REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,558

17/18
20/21
20/21
21/22
21/22
21/22

1,086
0
0
0

0

0

1,086
0

0

0

10/18/17

1,0861,086

** **

11/02/20
05/02/22
06/30/22
10/17/22
12/28/22
01/11/23
11/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Culvert(s) (ea)

0

**

SCL-87
2,767
4,425

50
6,581

304
55,263

188 04-1492C PSSR - SCL-87 Pavement 
2R

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 69,390

17/18
20/21
20/21
21/22
21/22
21/22

2,767
0
0
0

0

0

2,767
0

0

0

10/18/17

2,7672,767

** **

10/01/20
04/01/22
06/30/22
10/03/22
12/01/22
02/01/23
03/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

30
Lane mile(s)

0

**

SCL-82
888

1,974
99

1,974
360

22,885

189 04-1498F CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,180

19/20
20/21
20/21
21/22
21/22
21/22

888
0
0
0

0

0

888
0

0

0

06/27/18

888888

** **

03/03/20
07/06/21
08/11/21
11/15/21
01/18/22
11/30/21
01/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

CC-24
925

1,175
175
375

38
2,067

190 04-1493A Seismic Restoration PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,755

18/19
19/20
19/20
21/22
21/22
21/22

925
0
0
0

0

0

925
0

0

0

03/21/18

925925

** **

04/13/20
01/04/22
02/21/22
07/06/22
11/15/22
12/22/22
07/12/18

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SM-280
600

1,000
100

1,000
262

7,470

191 04-1498G SM-280 Seismic at 6 Br.s PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,432

17/18
20/21
20/21
21/22
21/22
21/22

600
0
0
0

0

0

600
0

0

0

10/18/17

600600

** **

10/01/20
05/01/22
04/01/22
06/01/22
05/01/22
10/01/22
06/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

SM-1
1,200
1,000

8
1,200

260
4,434

192 04-1494G SM-1 Pescadero Crk. Br. 
rails

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,102

18/19
20/21
20/21
21/22
21/22
21/22

1,200
0
0
0

0

0

1,200
0

0

0

06/27/18

1,2001,200

** **

11/01/20
04/01/22
05/01/22
08/01/22
10/15/22
12/15/22
06/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

NAP-128
2,074
1,988

206
2,014
1,514
7,864

193 04-1451C Hopper Slough Br. PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,660

18/19
20/21
19/20
21/22
21/22
21/22

2,074
0
0
0

0

0

2,074
0

0

0

03/21/18

2,0742,074

** **

10/01/20
04/04/22
05/02/22
09/20/22
12/20/22
12/01/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

ALA-580
0

398
21

212
0

360

194 04-1494K Bridge Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 991

17/18
17/18
19/20

19/20

0
398

21
0

0

21

0
398

0

0

08/16/17
08/16/17

419419

** **

05/27/17
12/31/19
01/31/20
08/01/19
10/01/19
08/31/20
09/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-185
1,417
2,093

375
2,405

40
14,928

195 04-1494C ALA 185 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,258

18/19
19/20
20/21
21/22
21/22
21/22

1,417
0
0
0

0

0

1,417
0

0

0

05/16/18

1,4171,417

** **

12/01/19
07/01/21
08/02/21
11/08/21
02/09/22
02/23/22
11/03/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

MRN-101
1,100

880
215
610
944

1,903

196 04-1493K Irwn Cr Br Rehab Culvert PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,652

17/18
20/21
20/21
21/22
21/22
21/22

1,100
0
0
0

0

0

1,100
0

0

0

10/18/17

1,1001,100

** **

08/01/20
05/01/22
06/01/22
01/06/22
03/02/22
09/15/22
08/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SON-12
2,084
2,900

66
3,350

280
27,681

197 04-1493M SON 12 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,361

18/19
19/20
19/20
21/22
21/22
21/22

2,084
0
0
0

0

0

2,084
0

0

0

03/21/18

2,0842,084

** **

04/01/20
11/01/21
12/01/21
02/28/22
05/15/22
05/02/22
04/23/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Lane mile(s)

0

**

NAP-29
2,600
1,200

350
1,500

295
7,111

198 04-1494E Bridge Rail Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,056

18/19
20/21
20/21
21/22
21/22
21/22

2,600
0
0
0

0

0

2,600
0

0

0

03/21/18

2,6002,600

** **

06/30/20
01/31/22
04/15/22
08/29/22
11/28/22
12/15/22
12/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

682
Linear feet

0

**

ALA-980
111
553

12
431

0
3,687

199 04-1499J ATMS and PCDC Upgrade 
Project

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,794

17/18
18/19
18/19
19/20

19/20

111
0
0
0

0

0

111
0

0

0

10/18/17

111111

** **

10/01/18
09/01/19
12/01/19
07/01/20
09/01/20
11/01/20
10/29/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Location(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SON-1
744

1,369
429

1,385
321

4,256

200 04-1453J Son 1 Culverts Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,504

17/18
20/21
20/21
21/22
21/22
21/22

744
0
0
0

0

0

744
0

0

0

10/18/17

744744

** **

10/15/20
06/15/22
06/01/22
10/18/22
12/18/22
01/01/23
05/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Culvert(s) (ea)

0

**

NAP-29
1,040

800
500
800
748

4,188

201 04-1462K Bridge Rail Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,076

18/19
20/21
20/21
22/23
22/23
22/23

1,040
0
0
0

0

0

1,040
0

0

0

05/16/18

1,0401,040

** **
05/11/23
07/01/23

10/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

328
Linear feet

0

**

SF-101
657

1,751
164

1,805
10

5,461

202 04-1450E SF-101 & SM-1 Baluster 
Rails

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,848

18/19
19/20
19/20
20/21
20/21
20/21

657
0
0
0

0

0

657
0

0

0

06/27/18

657657

** **

10/01/19
01/01/21
03/01/21
07/01/21
09/01/21
10/01/21
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2,249
Linear feet

0

**

SON-101
650
780
130
988
116

4,343

203 04-1451A Replace Bridge Rails PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,007

18/19
19/20
19/20
21/22
21/22
21/22

650
0
0
0

0

0

650
0

0

0

03/21/18

650650

** **

10/01/19
08/01/21
09/01/21
11/01/21
02/01/22
03/01/21
03/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,395
Linear feet

0

**

ALA-84
2,080
2,340

780
2,080

173
12,874

204 04-1454C CAPM ALA-84-6.9/10.8 PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,327

18/19
19/20
19/20
21/22
21/22
21/22

2,080
0
0
0

0

0

2,080
0

0

0

05/16/18

2,0802,080

** **

04/01/20
12/01/21
02/01/22
05/01/22
08/01/22
09/01/22
11/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ALA-61
1,220
1,200

22
1,500

5
4,874

205 04-1452J ALA-61 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,821

17/18
19/20
19/20
20/21
20/21
20/21

1,220
0
0
0

0

0

1,220
0

0

0

10/18/17

1,2201,220

** **

02/01/20
03/01/21
05/01/21
08/02/21
10/01/21
11/01/21
07/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

0

**

CC-4
2,720
6,400

780
8,320

93
55,281

206 04-1462R CC-4 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 73,594

18/19
20/21
20/21
21/22
21/22
21/22

2,720
0
0
0

0

0

2,720
0

0

0

06/27/18

2,7202,720

** **

06/01/20
03/01/22
06/01/22
09/01/22
11/01/22
12/01/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

95
Lane mile(s)

0

**

SCL-152
1,400
1,600

58
1,800

125
14,165

207 04-1452D SCL-152 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,148

17/18
17/18
17/18
19/20
19/20
19/20

1,400
1,900

68
0

0

68

0
1,900

0

0

06/28/17
12/06/17
12/06/17

1,9683,368

** **

06/15/18
12/05/18
12/19/18
03/01/19
05/15/19
06/14/19
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**

ALA-980
110
392

10
262

10
2,570

208 04-1464L TMC Hardware 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,354

17/18
18/19
18/19
19/20
19/20
19/20

110
0
0
0

0

0

110
0

0

0

10/18/17

110110

** **

10/01/18
09/01/19
12/01/19
07/01/20
09/01/20
11/01/20
10/29/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Field 

element(s)

0

**

ALA-Var
450

1,340
10

3,000
10

15,990

209 04-1464M 2018 SHOPP TMS Service 
Contract

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,800

17/18
18/19
18/19
19/20
19/20
19/20

450
0
0
0

0

0

450
0

0

0

10/18/17

450450

** **

04/15/19
08/15/19
12/30/19
05/01/20
07/01/20
08/01/20
09/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

800
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SCR-1
964

1,940
344

1,365
84

3,570

210 05-1967 DAVENPORT CULVERT 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,267

17/18
19/20
19/20
21/22
21/22
21/22

964
0
0
0

0

0

964
0

0

0

08/16/17

964964

** **

01/30/20
07/09/21
07/19/21
06/30/21
09/02/21
12/27/21
10/11/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

MON-1
858

1,427
41

2,828
56

24,335

211 05-2534 Big Sur CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,545

17/18
18/19
18/19
18/19
18/19
18/19

858
1,427

41
0

0

41

0
1,427

0

0

06/28/17
08/15/18
08/15/18

1,4682,326

** **

05/31/18
05/28/19
06/11/19
10/02/19
12/23/19
01/02/20
04/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

72
Lane mile(s)

0

**

SB-1
515
916
104
905
795

9,583

212 05-2586 Solomon Canyon CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,818

17/18
18/19
18/19
19/20
19/20
19/20

1,110
916
104

0

0

104

0
916

0

0

06/28/17
08/15/18
08/15/18

1,0202,130

** **

07/02/18
08/01/19
11/01/19
01/27/20
04/08/20
05/21/20
12/10/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**

SLO-1
1,424
2,300

275
2,400

906
5,200

213 05-0072 Toro Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,505

17/18
18/19
18/19
19/20
19/20
19/20

1,895
2,300

275
0

0

275

0
2,300

0

0

06/28/17
08/15/18
08/15/18

2,5754,470

** **

06/18/18
04/17/20
06/29/20
09/29/20
12/04/20
02/04/21
10/17/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SLO-1
1,399
1,900

200
1,900

450
4,200

214 05-0072A Old Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,049

17/18
18/19
18/19
19/20
19/20
19/20

1,399
1,900

200
0

0

200

0
1,900

0

0

06/28/17
06/27/18
06/27/18

2,1003,499

** **

11/02/17
01/02/20
04/28/20
09/16/20
11/19/20
11/13/20
08/23/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SLO-58
1,419
2,500

210
2,900

308
5,987

215 05-0072B Trout Creek Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,324

17/18
17/18
17/18
19/20
19/20
19/20

1,419
2,500

210
0

0

210

0
0

0

0

06/28/17
12/06/17
12/06/17

2104,129

** **

11/01/17
12/02/19
01/08/20
04/27/20
06/30/20
08/12/20
02/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SB-135
0

1,869
1,832
2,396

378
14,372

216 05-2629 Santa Maria CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,847

17/18
17/18
20/21
20/21
20/21

0
1,869
1,832

0

0

1,832

0
1,869

0

0

08/16/17
08/16/17

3,7013,701

** **

06/16/17
09/30/20
11/19/20
03/12/21
05/17/21
05/24/21
10/04/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

SLO-1
1,156
1,751
1,670
1,568

303
8,618

217 05-2630 Pismo Beach CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,066

17/18
18/19
18/19
21/22
21/22
21/22

1,156
0
0
0

0

0

1,156
0

0

0

08/16/17

1,1561,156

** **

02/01/19
04/06/22
04/06/22
06/13/22
08/09/22
08/23/22
04/03/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Lane mile(s)

0

**

MON-68
482

1,638
312

1,675
70

7,996

218 05-2631 Pacific Grove CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,173

17/18
18/19
18/19
20/21
20/21
20/21

482
0
0
0

0

0

482
0

0

0

08/16/17

482482

** **

02/26/19
10/26/20
12/11/20
04/02/21
06/16/21
07/15/21
12/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

SB-246
0

3,630
2,460
1,750

350
6,900

219 05-2632 Lompoc CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,090

17/18
17/18
21/22
21/22
21/22

0
3,630
2,460

0

0

2,460

0
3,630

0

0

08/16/17
08/16/17

6,0906,090

** **

04/24/17
12/10/21
12/15/21
04/25/22
07/06/22
07/27/22
01/21/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MON-101
260

1,000
45

420
9

1,500

220 05-0064Q Mon 101 TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,234

17/18
18/19
18/19
18/19
18/19
18/19

260
1,000

45
0

0

45

0
1,000

0

0

08/16/17
06/27/18
06/27/18

1,0451,305

** **

07/16/18
01/11/19
04/15/19
07/05/19
08/30/19
09/16/19
04/07/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Field 

element(s)

0

**

SB-101
1,400
2,730

70
3,480

40
9,240

221 05-2649 San Jose Ck Bridge 
replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,960

17/18
19/20
19/20
21/22
21/22
21/22

1,400
0
0
0

0

0

1,400
0

0

0

10/18/17

1,4001,400

** **

04/20/20
07/01/21
10/01/21
02/22/22
04/27/22
06/15/22
11/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SB-154
928

2,135
52

2,186
3

6,416

222 05-2651 Rehab Primavera & La 
Colina Bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,720

17/18
19/20
19/20
21/22
21/22
21/22

928
0
0
0

0

0

928
0

0

0

10/18/17

928928

** **

12/20/19
04/15/21
07/30/21
10/21/21
12/28/21
01/05/22
07/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

MON-1
700

1,500
90

2,100
0

7,400

223 05-2654 Garrapata Creek Bridge 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,790

17/18
18/19
18/19
20/21

20/21

700
0
0
0

0

0

700
0

0

0

08/16/17

700700

** **

04/18/19
09/15/20
01/08/21
04/22/21
06/28/21
07/12/21
07/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SCR-9
2,692
2,884

888
4,158

660
11,928

224 05-2655 San Lorenzo River Bridge 
and Kings Creek Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,210

17/18
19/20
19/20
21/22
21/22
21/22

2,692
0
0
0

0

0

2,692
0

0

0

10/18/17

2,6922,692

** **

04/10/20
09/03/21
10/29/21
04/26/22
06/22/22
03/04/22
09/20/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MON-1
608

1,345
141
762

41
1,605

225 05-2656 Castro Cyn Bridge Rail 
Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,502

18/19
19/20
19/20
20/21
19/20
20/21

608
0
0
0

0

0

608
0

0

0

03/21/18

608608

** **

10/01/19
12/01/20
04/01/21
08/02/21
11/01/21
12/01/21
06/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

542
Linear feet

0

**

MON-101
4,500
6,300
1,300

12,600
393

104,000

226 05-2679 Prunedale Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 129,093

17/18
19/20
19/20
21/22
21/22
21/22

4,500
0
0
0

0

0

4,500
0

0

0

10/18/17

4,5004,500

** **

09/03/19
05/12/21
08/03/21
11/22/21
02/10/22
02/25/22
06/20/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

49
Lane mile(s)

0

**

MON-1
1,600
1,900

130
1,300

5
3,000

227 05-2696 Garrapata Creek Bridge Rail 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,935

18/19
20/21
20/21
22/23
22/23
22/23

1,600
0
0
0

0

0

1,600
0

0

0

03/21/18

1,6001,600

** **
06/21/23
08/24/23

07/09/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

603
Linear feet

0

**

SB-101
2,160
2,648

74
5,026

21
59,218

228 05-2700 Gaviota-Nojoqui Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 69,147

17/18
19/20
19/20
21/22
21/22
21/22

2,160
0
0
0

0

0

2,160
0

0

0

10/18/17

2,1602,160

** **

12/02/19
05/21/21
09/22/21
02/01/22
04/07/22
05/02/22
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

28
Lane mile(s)

0

**

MON-Var
585

1,160
20

465
21

3,200

229 05-2735 TMS Detection Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,451

17/18
18/19
18/19
19/20
19/20
19/20

585
0
0
0

0

0

585
0

0

0

10/18/17

585585

** **

09/05/18
01/03/20
04/01/20
08/06/20
10/09/20
11/06/20
01/26/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

78
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SB-101
9,200
1,380

220
10,040

4,880
41,430

230 05-2426 SB 101 Rehab - Carpinteria 
(Segment 4A)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 67,150

17/18
18/19
18/19
19/20
18/19
19/20

9,200
1,380

220
0

0

220

0
1,380

0

0

06/28/17
08/15/18
08/15/18

1,60010,800

** **
10/31/19
01/09/20

04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Lane mile(s)

0

**

SB-101
0

4,370
290

12,490
410

60,650

231 05-2426A SB 101 Rehab - Padaro 
(Segment 4B)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 78,210

18/19
18/19
20/21
18/19
20/21

0
4,370

290
0

0

290

0
4,370

0

0

08/15/18
08/15/18

4,6604,660

** **
01/06/21
03/12/21

09/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

SB-101
0

330
90

6,380
270

31,890

232 05-2426C SB 101 Rehab - 
Summerland (Segment 4C)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,960

18/19
18/19
20/21
18/19
20/21

0
330

90
0

0

90

0
330

0

0

08/15/18
08/15/18

420420

** **
09/08/20
11/10/20

06/25/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

MAD-99
0

1,500
0

7,500
0

53,000

233 06-5335A Madera 99 Widening PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 62,000

18/19

18/19

18/19

0
1,500

0
0

0

0

0
1,850

0

0

03/21/18

1,8501,500

** **

08/14/15
05/01/18
06/01/18
08/01/19
11/15/19
11/01/19
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

23
Lane mile(s)

0

**

TUL-201
1,728
3,900

617
2,357

450
9,371

234 06-6521 Bridge Widening PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,423

16/17
16/17
16/17
18/19
18/19
18/19

0
4,491

617
2,800

11,065

0

0
0

1,400

5,533

06/28/17
06/28/17
08/15/18

08/15/18
6,93318,973

** **

04/20/15
06/21/17
06/22/17
09/17/18
12/21/18
01/21/19
07/19/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,149
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-5
375
670
100
690
150

5,100

235 06-6749 Grapevine Channel Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,085

17/18
17/18
17/18
18/19
18/19
18/19

475
670
100

0

0

100

0
670

0

0

06/28/17
05/16/18
05/16/18

7701,245

** **

04/01/18
02/01/19
03/30/19
06/01/19
09/01/19
11/01/19
11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Culvert(s) (ea)

0

**

TUL-99
453

1,730
54

1,354
343

7,521

236 06-6679 Tipton Bridge Deck Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,455

17/18
17/18
17/18
19/20
19/20
19/20

453
1,730

54
0

0

204

0
1,730

0

0

06/28/17
03/21/18
03/21/18

1,9342,237

** **

02/01/18
02/03/20
03/02/20
04/13/20
07/01/20
08/03/20
04/03/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

KER-99
700

2,300
20

4,800
30

45,440

237 06-6681 Union Ave to White Lane 2R 
Rehab

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 53,290

17/18
17/18
17/18
19/20
19/20
19/20

960
2,300

20
0

0

20

0
2,300

0

0

06/28/17
05/16/18
05/16/18

2,3203,280

** **

03/01/18
01/01/20
03/02/20
05/15/20
07/15/20
08/01/20
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

41
Lane mile(s)

0

**

FRE-198
0

1,184
463
454
165

1,206

238 06-6802 Fre-198/Ker-119 Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,472

17/18
17/18
18/19
18/19
18/19

0
1,184

484
0

0

484

0
0

0

0

06/28/17
12/06/17

4841,668

** **

05/22/17
03/01/19
04/01/19
06/17/19
08/19/19
10/14/19
07/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Culvert(s) (ea)

0

**

FRE-180
480
923

10
814

4
3,153

239 06-6766 Kings Canyon Bridge Rail PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,384

17/18
17/18
17/18
18/19
18/19
18/19

480
923

10
0

0

10

0
0

0

0

06/28/17
01/31/18
01/31/18

101,413

** **

01/15/18
01/21/19
02/25/19
06/10/19
08/19/19
09/02/19
11/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

535
Linear feet

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-58
1,400
1,200

250
1,900

350
8,500

240 06-6756 West Rosedale CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,600

18/19
20/21
21/22
21/22
19/20
21/22

1,400
0
0
0

0

0

1,400
0

0

0

03/21/18

1,4001,400

** **

10/01/20
01/01/22
03/01/22
05/15/22
08/01/22
09/01/22
03/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

TUL-245
1,325
2,260

645
1,940

395
12,100

241 06-6787 Woodlake Bridge 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,665

17/18
19/20
19/20
20/21
20/21
20/21

1,325
0
0
0

0

0

1,325
0

0

0

10/18/17

1,3251,325

** **

12/13/19
04/15/21
04/26/21
08/10/21
09/06/21
10/05/21
04/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

KER-Var
650

2,190
610

2,150
122

5,080

242 06-6796 Kern-Kings Pumping Plant 
Upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,802

17/18
18/19
18/19
19/20
19/20
19/20

650
2,190

610
0

0

610

0
2,190

0

0

06/28/17
05/16/18
05/16/18

2,8003,450

** **

07/13/18
11/08/19
11/20/19
01/03/20
03/20/20
05/11/20
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Culvert(s) (ea)

0

**

TUL-99
740

1,122
30

1,048
108

2,120

243 06-6788 Pixley-Earlimart Bridge Rail PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,168

18/19
19/20
19/20
20/21
19/20
20/21

740
0
0
0

0

0

740
0

0

0

05/16/18

740740

** **

11/20/19
01/15/21
02/01/21
07/15/21
09/14/21
10/15/21
03/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,493
Linear feet

0

**

TUL-99
650

2,060
620

2,230
65

5,140

244 06-6795 Tul-Fre-Mad Pumping Plant 
Upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,765

17/18
18/19
18/19
19/20
19/20
19/20

650
2,060

620
0

0

620

0
2,060

0

0

06/28/17
05/16/18
05/16/18

2,6803,330

** **

07/13/18
11/08/19
11/20/19
03/09/20
05/15/20
05/11/20
07/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

FRE-168
750

1,230
1

1,140
5

5,000

245 06-6809 Morgan Canyon CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,126

17/18
18/19
18/19
19/20
19/20
19/20

750
0
0
0

0

0

750
0

0

0

10/18/17

750750

** **

02/15/19
03/13/20
03/26/20
06/22/20
08/21/20
09/18/20
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**

KER-46
710
950
360
900

90
4,600

246 06-6810 Wasco Route 46 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,610

17/18
18/19
18/19
19/20
19/20
19/20

710
950
415

0

0

415

710
950

0

0

10/18/17
06/27/18
06/27/18

2,0752,075

** **

07/19/18
04/03/20
05/01/20
06/15/20
08/14/20
10/29/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Lane mile(s)

0

**

KER-5
440

1,200
25

1,900
65

21,500

247 06-6820 Lost Hills Rubber Rehab II PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 25,130

17/18
18/19
18/19
19/20
19/20
19/20

440
1,200

25
0

0

25

440
1,200

0

0

10/18/17
08/15/18
08/15/18

1,6651,665

** **

08/03/18
09/06/19
10/04/19
01/05/20
03/22/20
04/12/20
11/13/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

KER-184
2,425
3,175
2,630
3,750
2,230

17,700

248 06-6803 Weedpatch Hwy 3R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,910

17/18
19/20
19/20
21/22
21/22
21/22

2,425
0
0
0

0

0

2,425
0

0

0

10/18/17

2,4252,425

** **

10/01/19
08/01/21
08/16/21
07/01/22
10/01/22
02/01/22
11/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

19
Lane mile(s)

0

**

KER-204
450
740

65
550

10
3,290

249 06-6889 Golden Empire CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,105

17/18
18/19
18/19
19/20
19/20
19/20

450
0
0
0

0

0

450
0

0

0

10/18/17

450450

** **

08/13/18
11/15/19
12/10/19
03/26/20
05/26/20
06/15/20
12/10/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MAD-99
0

1,118
19

1,379
27

11,210

250 06-6789 Berenda CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,753

17/18
17/18
18/19
18/19
18/19

0
1,118

19
0

0

0

0
1,118

0

0

08/16/17
10/18/17

1,1181,137

** **

05/11/16
12/01/18
01/23/19
04/19/19
06/15/19
07/15/19
01/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Lane mile(s)

0

**

FRE-99
845

2,000
24

11,000
56

86,000

251 06-6800 Selma to Fowler Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 99,925

17/18
18/19
18/19
19/20
19/20
19/20

845
0
0
0

0

0

1,065
0

0

0

08/16/17

1,065845

** **

12/03/18
12/13/19
01/24/20
05/11/20
08/03/20
09/02/20
01/16/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**

KER-184
1,020
1,520

50
1,600

350
7,600

252 06-6798 Morning Drive 3R Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,140

17/18
18/19
18/19
20/21
20/21
20/21

1,020
0
0
0

0

0

1,020
0

0

0

10/18/17

1,0201,020

** **

01/02/19
09/09/20
10/02/20
07/01/21
09/01/21
04/11/21
05/13/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

11
Lane mile(s)

0

**

MAD-99
950

1,600
1

1,300
30

2,700

253 06-6887 SOUTH GATEWAY DRIVE 
OC DECK REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,581

17/18
18/19
18/19
19/20
19/20
19/20

950
0
0
0

0

0

950
0

0

0

10/18/17

950950

** **

03/15/19
04/02/20
05/01/20
04/20/20
06/19/20
10/28/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MAD-99
2,400
3,200

100
6,100

137
24,500

254 06-6857 COTTONWOOD CREEK 
BRIDGE REPLACEMENT  
(Br. No. 41-0065 L/R&S)

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 36,437

17/18
20/21
20/21
21/22
20/21
21/22

2,400
0
0
0

0

0

2,400
0

0

0

10/18/17

2,4002,400

** **

07/01/20
07/07/21
07/26/21
11/22/21
02/01/22
03/02/22
09/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KIN-41
2,300
2,700

400
6,400

94
21,400

255 06-6873 STRATFORD KINGS 
RIVER BRIDGE 
REPLACEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,294

17/18
19/20
19/20
21/22
21/22
21/22

2,300
0
0
0

0

0

2,300
0

0

0

10/18/17

2,3002,300

** **

04/02/20
09/01/21
10/01/21
12/27/21
03/08/22
05/11/22
11/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

FRE-41
619

1,809
165

1,791
30

16,010

256 06-6881 Fre-41;99;168 & 180 Fiber 
Optic

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 20,424

17/18
18/19
18/19
20/21
20/21
20/21

619
0
0
0

0

0

619
0

0

0

10/18/17

619619

** **

12/01/18
01/04/21
03/01/21
05/15/21
07/19/21
08/16/21
02/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

89
Field 

element(s)

0

**

KER-5
955

2,173
29

2,763
132

8,162

257 06-6884 Grapevine Culvert Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,214

17/18
18/19
18/19
19/20
19/20
19/20

955
0
0
0

0

0

955
0

0

0

10/18/17

955955

** **

03/01/19
02/01/20
03/01/20
06/16/20
08/16/20
09/16/20
12/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

FRE-Var
400
900

10
800

0
4,000

258 06-6923 TMS Detection Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,110

18/19
19/20
19/20
20/21

20/21

400
0
0
0

0

0

400
0

0

0

08/15/18

400400

** **
04/01/21
06/01/21

10/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

76
Field 

element(s)

0

**

KER-99
1,600

470
10

1,500
10

7,795

259 06-6876 I-5 Fast Freight Corridor 
I-5/Rte 99 Separation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,385

17/18
18/19
18/19
18/19
18/19
18/19

1,600
470

10
0

0

10

0
470

0

0

06/28/17
05/16/18
05/16/18

4802,080

** **

04/02/18
07/02/18
08/01/18
11/05/18
01/04/19
12/14/18
02/14/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

KER-5
1,910

430
10

725
10

1,876

260 06-6877 I-5 Freight Corridor 
California Aqueduct

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,961

17/18
18/19
18/19
18/19
18/19
18/19

1,910
430

10
0

0

10

0
430

0

0

06/28/17
05/16/18
05/16/18

4402,350

** **

04/02/18
07/02/18
08/01/18
11/05/18
01/04/19
12/14/18
02/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

FRE-198
3,000
1,600
1,600
2,800

660
14,900

261 06-6921 Fresno 198 Culvert Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,560

18/19
19/20
19/20
21/22
19/20
21/22

3,000
0
0
0

0

0

3,000
0

0

0

08/15/18

3,0003,000

** **
06/24/24
08/30/24

07/31/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

102
Culvert(s) (ea)

0

**

KIN-43
550
900
150
700
100

4,500

262 06-6965 Kings 43 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,900

18/19
18/19
18/19
19/20
18/19
19/20

550
0
0
0

0

0

550
0

0

0

08/15/18

550550

** **
06/10/20
07/30/20

09/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

VEN-23
889

7,500
100

17,000
860

92,445

263 07-4688 VEN-23 REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 118,794

17/18
17/18
17/18
18/19
18/19
18/19

1,300
7,500

100
0

0

100

0
7,500

0

0

06/28/17
03/21/18
03/21/18

7,6008,900

** **

09/29/17
05/15/19
06/14/19
08/12/19
11/13/19
07/09/20
11/22/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

57
Lane mile(s)

0

**

LA-10
990

8,385
23

8,444
147

60,496

264 07-4712 LANE REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 78,485

17/18
18/19
18/19
19/20
19/20
19/20

990
8,385

0
0

0

0

0
8,385

0

0

06/28/17
05/16/18

8,3859,375

** **

02/14/18
08/30/19
11/19/19
02/11/20
09/30/20
05/07/20
01/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-101
370

2,224
649

1,607
2,389
9,995

265 07-4770 Pavement Rehab and ADA 
curb ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,234

17/18
18/19
18/19
19/20
19/20
19/20

1,074
2,224

649
0

0

649

0
2,224

0

0

06/28/17
06/27/18
08/15/18

2,8733,947

** **

03/26/18
12/19/19
03/19/20
07/01/20
09/17/20
08/20/20
10/23/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Lane mile(s)

0

**

LA-210
500

6,000
500

16,500
490

120,000

266 07-4801 Pavement Preservation PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 143,990

17/18
17/18
17/18
18/19
18/19
18/19

750
8,200

500
0

0

500

0
0

0

0

06/28/17
06/28/17
06/27/18

5009,450

** **

09/29/17
02/15/19
03/28/19
06/13/19
10/30/19
01/06/20
03/28/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

LA-134
200

1,200
50

1,175
10

1,810

267 07-4848 Drainage Improvement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,445

17/18
17/18
17/18
18/19
18/19
18/19

200
1,200

50
0

0

50

0
1,200

0

0

06/28/17
03/21/18
03/21/18

1,2501,450

** **

10/19/17
07/31/18
09/10/18
08/09/19
10/28/19
03/25/19
04/17/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Culvert(s) (ea)

0

**

LA-110
110

1,325
20

1,200
50

2,820

268 07-4849 Drainage Improvement & 
Replace Culvert System

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,525

17/18
17/18
17/18
18/19
18/19
18/19

110
1,325

20
0

0

20

0
1,325

0

0

06/28/17
03/21/18
03/21/18

1,3451,455

** **

01/17/18
02/28/19
03/29/19
08/21/19
11/20/19
03/13/20
12/27/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-14
3,000

21,200
280

25,800
210

142,660

269 07-4887 Reconstruct Pavement 
Structure and Ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 193,150

18/19
18/19
18/19
20/21
20/21
20/21

3,000
0
0
0

0

0

3,000
0

0

0

03/21/18

3,0003,000

** **

04/11/19
09/02/20
11/06/20
07/30/21
11/30/21
02/24/21
05/23/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

82
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-5
360

1,038
30

1,500
10

4,803

270 07-4910 Upgrade Pumps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,741

17/18
17/18
17/18
18/19
18/19
18/19

360
1,038

30
0

0

30

0
1,038

0

0

06/28/17
03/21/18
03/21/18

1,0681,428

** **

12/01/17
12/31/18
01/30/19
04/26/19
09/13/19
08/14/19
08/06/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

9
Culvert(s) (ea)

0

**

LA-101
1,033
3,205

500
2,442
1,067

10,819

271 07-4915 Bridge Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,066

17/18
17/18
17/18
18/19
18/19
18/19

1,033
3,205

500
0

0

500

0
0

0

0

06/28/17
01/31/18
01/31/18

5004,738

** **

03/26/18
02/21/19
03/21/19
09/23/19
01/06/20
09/19/19
01/18/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-10
508

1,493
5

1,188
22

2,253

272 07-4966 Strengthen Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,469

18/19
20/21
20/21
21/22
21/22
21/22

508
0
0
0

0

0

508
0

0

0

03/21/18

508508

** **

07/15/20
09/22/21
10/21/21
03/11/22
08/12/22
05/22/22
03/06/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-91
910

2,468
43

2,073
40

3,230

273 07-4967 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,764

18/19
19/20
19/20
20/21
20/21
20/21

910
0
0
0

0

0

910
0

0

0

03/21/18

910910

** **

10/15/19
02/15/21
03/15/21
03/15/21
10/15/21
04/15/22
06/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

VEN-1
1,200
2,500

540
1,650

983
3,565

274 07-4972 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,438

17/18
18/19
18/19
21/22
21/22
21/22

1,200
0
0
0

0

0

1,200
0

0

0

10/18/17

1,2001,200

** **

12/14/18
11/15/21
12/15/21
05/02/22
07/01/22
08/15/22
12/31/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones
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Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-605
1,960
9,290

150
24,620

25
99,810

275 07-4979 Pavement Rehabiliation PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 135,855

17/18
18/19
18/19
21/22
21/22
21/22

1,960
0
0
0

0

0

1,960
0

0

0

10/18/17

1,9601,960

** **

02/15/19
10/15/21
02/15/22
07/15/22
09/15/22
11/15/22
04/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

104
Lane mile(s)

0

**

LA-405
2,140
6,840

300
5,840

254
15,831

276 07-4984 PSSR Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,205

17/18
19/20
19/20
21/22
21/22
21/22

2,140
0
0
0

0

0

2,140
0

0

0

10/18/17

2,1402,140

** **

09/15/19
02/16/22
03/20/22
10/17/22
12/16/22
11/04/22
02/26/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-1
1,680
4,886

920
7,684
1,554

38,220

277 07-4998 Cold Plane and Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 54,944

17/18
18/19
18/19
21/22
21/22
21/22

1,680
0
0
0

0

0

1,680
0

0

0

10/18/17

1,6801,680

** **

12/15/18
02/26/22
03/30/22
07/06/22
09/07/22
11/06/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

99
Lane mile(s)

0

**

LA-110
465

1,673
30

1,632
30

3,520

278 07-5002 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,350

18/19
19/20
19/20
20/21
20/21
20/21

465
0
0
0

0

0

465
0

0

0

03/21/18

465465

** **

02/21/19
07/15/20
08/26/20
08/06/21
09/17/21
04/01/21
08/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1,565
Linear feet

0

**

LA-134
1,300
2,500

200
2,860
2,530
5,420

279 07-5003 Bridge Rail Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,810

18/19
21/22
21/22
21/22
21/22
21/22

1,300
0
0
0

0

0

1,300
0

0

0

03/21/18

1,3001,300

** **

09/20/19
07/15/21
12/30/21
11/30/21
01/26/22
02/26/22
03/03/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3,434
Linear feet

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-103
669

3,482
376

4,228
1,730

12,478

280 07-5004 Union Pacific OH Deck 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 22,963

18/19
19/20
18/19
21/22
21/22
21/22

669
0
0
0

0

0

669
0

0

0

03/21/18

669669

** **

11/12/19
12/31/21
01/30/22
08/03/21
01/28/22
08/28/22
02/20/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-27
1,593
4,405

576
5,540

499
30,550

281 07-5007 Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 43,163

18/19
20/21
20/21
21/22
21/22
21/22

1,593
0
0
0

0

0

1,593
0

0

0

03/21/18

1,5931,593

** **

03/28/20
09/21/21
10/21/21
02/17/22
05/19/22
07/01/22
07/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

54
Lane mile(s)

0

**

VEN-33
320
850

50
620

30
660

282 07-5008 Bridge Structure Painting PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,530

17/18
18/19
18/19
21/22
21/22
21/22

320
0
0
0

0

0

320
0

0

0

10/18/17

320320

** **

12/15/18
09/01/21
10/31/21
02/10/22
04/01/22
06/02/22
08/31/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-5
100

6,000
250

7,200
250

43,080

283 07-5013 I-5 Pavement Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 56,880

17/18
17/18
17/18
20/21
20/21
20/21

100
6,000

250
0

0

250

100
6,000

0

0

10/18/17
03/21/18
03/21/18

6,3506,350

** **

10/30/19
12/30/20
01/29/21
03/30/21
04/01/21
04/01/21
01/24/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

112
Lane mile(s)

0

**

VEN-150
600

1,500
250

1,700
221

5,588

284 07-5014 CapM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,859

18/19
19/20
19/20
20/21
20/21
20/21

600
0
0
0

0

0

600
0

0

0

03/21/18

600600

** **

09/03/19
08/05/20
10/05/20
10/05/20
03/08/21
04/08/21
09/09/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

VEN-1
625

1,850
60

3,350
14

10,200

285 07-5018 PCH CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,099

19/20
20/21
20/21
21/22
21/22
21/22

625
0
0
0

0

0

625
0

0

0

03/21/18

625625

** **

07/15/20
11/01/21
12/15/21
04/15/22
07/05/22
08/05/22
03/15/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

LA-22
670

2,523
12

1,967
126

4,376

286 07-5022 Cold Plane and AC Overlay PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,674

18/19
19/20
19/20
20/21
20/21
20/21

670
0
0
0

0

0

670
0

0

0

03/21/18

670670

** **

09/15/19
11/05/20
12/15/20
03/15/21
07/02/21
09/05/21
09/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Lane mile(s)

0

**

LA-5
254

1,075
73

1,110
14

5,946

287 07-5024 Repair/upgrade pump 
stations

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,472

18/19
19/20
20/21
20/21
20/21
20/21

254
0
0
0

0

0

254
0

0

0

03/21/18

254254

** **

12/01/19
01/01/21
02/28/21
06/28/21
09/30/21
11/30/21
11/27/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Culvert(s) (ea)

0

**

LA-210
1,061
3,665

444
4,244

596
18,697

288 07-5026 Hinge and Diaphragm 
Repairs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,707

18/19
19/20
19/20
20/21
20/21
20/21

1,061
0
0
0

0

0

1,061
0

0

0

03/21/18

1,0611,061

** **

10/04/19
11/06/20
01/06/21
04/01/21
08/30/21
10/28/21
06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-605
1,375
6,856

138
6,242
2,721

16,410

289 07-5029 Slab Replacement and 
Shoulder Resurfacing

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 33,742

17/18
19/20
19/20
21/22
21/22
21/22

1,375
0
0
0

0

0

1,375
0

0

0

10/18/17

1,3751,375

** **

12/01/18
08/09/21
11/08/21
03/05/21
04/06/22
09/06/22
07/09/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

40
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO
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Programmed 
($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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($1,000s)
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-1
1,960
6,770

780
8,770
1,900

45,900

290 07-5034 Cold Plane and Overlay AC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 66,080

17/18
18/19
18/19
21/22
21/22
21/22

1,960
0
0
0

0

0

1,960
0

0

0

10/18/17

1,9601,960

** **

12/15/18
02/26/22
03/30/22
07/06/22
09/07/22
12/01/22
07/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

105
Lane mile(s)

0

**

LA-5
700

1,500
400

1,500
50

1,800

291 07-5032 Tejon Pass OC Bridge; 
Seismic Retrofit

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,950

18/19
20/21
20/21
21/22
21/22
21/22

700
0
0
0

0

0

700
0

0

0

03/21/18

700700

** **

10/01/19
06/15/21
07/15/21
10/07/21
12/15/21
01/05/22
02/20/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-138
1,372
4,549

488
5,686

101
19,329

292 07-5035 39, 71, 138 Seismic Retrofit PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,525

18/19
19/20
19/20
21/22
21/22
21/22

1,372
0
0
0

0

0

1,372
0

0

0

03/21/18

1,3721,372

** **

08/01/19
08/07/21
10/03/21
12/10/21
05/11/22
06/10/22
07/10/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-60
30

1,028
45

1,450
153

6,674

293 07-5040 Upgrade Transportation 
Management System

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,380

17/18
19/20
19/20
20/21
20/21
20/21

30
0
0
0

0

0

30
0

0

0

10/18/17

3030

** **

06/15/18
08/21/20
10/21/20
07/01/20
07/01/20
05/22/21
11/05/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

62
Field 

element(s)

0

**

LA-1
539

3,159
43

3,284
327

17,264

294 07-5041 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,616

17/18
18/19
18/19
20/21
20/21
20/21

539
0
0
0

0

0

539
0

0

0

10/18/17

539539

** **

12/15/18
08/22/20
10/15/20
10/21/20
04/22/21
05/13/21
12/03/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

129
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO
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($1,000s)
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Allocated ($1,000s)

Total SB1 Date Milestones
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Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-103
1,198
2,586

420
3,954
1,646

22,593

295 07-5043 New Pump Station PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 32,397

18/19
19/20
19/20
20/21
20/21
20/21

1,198
0
0
0

0

0

1,198
0

0

0

03/21/18

1,1981,198

** **

12/31/19
01/15/21
03/30/21
02/16/21
01/28/22
10/01/21
04/24/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Culvert(s) (ea)

0

**

LA-10
813

3,927
915

3,526
1,262
8,140

296 07-5067 San Gabriel Br OH PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,583

18/19
19/20
19/20
21/22
21/22
21/22

813
0
0
0

0

0

813
0

0

0

03/21/18

813813

** **

10/01/19
01/03/22
02/01/22
06/10/22
10/11/22
09/25/22
01/29/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

LA-105
259
891

26
1,022

27
1,340

297 07-5069 105-replace joint seals PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 3,565

18/19
19/20
19/20
20/21
20/21
20/21

259
0
0
0

0

0

259
0

0

0

03/21/18

259259

** **

08/01/19
10/01/20
12/01/20
12/01/20
04/01/21
07/30/21
06/30/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

LA-10
141
550

25
522

10
1,632

298 07-5070 Bridge Painting PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,880

17/18
19/20
19/20
21/22
21/22
21/22

141
0
0
0

0

0

141
0

0

0

10/18/17

141141

** **

06/01/19
01/12/22
02/17/22
02/17/22
07/20/22
09/23/22
12/30/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

LA-2
1,900
5,000

160
5,000

38
19,810

299 07-5184 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 31,908

18/19
20/21
20/21
21/22
21/22
21/22

1,900
0
0
0

0

0

1,900
0

0

0

03/21/18

1,9001,900

** **

07/01/20
01/05/22
03/01/22
05/19/22
08/15/22
12/01/22
02/27/29

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Lane mile(s)

0

**
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October 2018

March 1 - August 31, 2018

Phase

LA-110
40

200
0

300
10

1,373

300 07-5188 Bluetooth Detection System PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,923

17/18
18/19

20/21
20/21
20/21

40
0
0
0

0

0

240
0

0

0

08/16/17

24040

** **

12/28/18
07/21/20
10/21/20
02/22/21
03/22/21
04/22/21
02/23/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

76
Field 

element(s)

0

**

LA-14
556

1,881
23

1,262
10

2,719

301 07-5219 Rte 14 Drainage Culvert PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,451

17/18
18/19
18/19
19/20
19/20
19/20

556
1,881

0
0

0

0

556
1,881

0

0

10/18/17
08/15/18

2,4372,437

** **

07/13/18
09/03/19
10/01/19
02/03/20
05/15/20
05/01/20
04/15/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-134
454

2,840
154

1,953
13

7,559

302 07-5222 LA-134 Upgrade TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,973

17/18
18/19
18/19
21/22
21/22
21/22

454
0
0
0

0

0

454
0

0

0

10/18/17

454454

** **

07/15/18
08/03/21
01/03/22
04/29/22
07/01/22
08/01/22
09/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

69
Field 

element(s)

0

**

LA-5
709

2,548
123

2,462
10

1,654

303 07-5223 Nickname Required PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 7,506

17/18
18/19
18/19
19/20
19/20
19/20

709
0
0
0

0

0

709
0

0

0

10/18/17

709709

** **

07/15/18
09/01/19
10/01/19
02/28/20
04/01/20
05/01/20
01/02/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

LA-101
438

3,008
162

1,863
13

9,718

304 07-5221 LA-101 Upgrade 
CCTV/CMS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,202

17/18
18/19
18/19
21/22
21/22
21/22

438
0
0
0

0

0

438
0

0

0

10/18/17

438438

** **

07/15/18
09/03/21
01/03/22
04/29/22
07/01/22
08/01/22
09/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

98
Field 

element(s)

0

**

Page 62 of 79 67



No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

LA-91
511

2,630
150

2,237
590

10,851

305 07-5226 Upgrade TMS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,969

17/18
18/19
18/19
21/22
21/22
21/22

511
0
0
0

0

0

511
0

0

0

10/18/17

511511

** **

12/12/18
08/03/21
01/03/22
01/03/22
11/01/22
08/01/22
06/30/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

68
Field 

element(s)

0

**

LA-60
3,320
3,984

500
8,466
1,000

37,600

306 07-5297 Freight Corridor 
Improvements on LA-60

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 54,870

17/18
20/21
20/21
20/21
20/21
20/21

3,320
0
0
0

0

0

3,320
0

0

0

10/18/17

3,3203,320

** **

10/31/19
05/29/20
06/30/20
09/02/21
09/01/21
07/30/21
03/13/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Bridge(s)

0

**

LA-39
0

1,930
20

4,476
10

11,742

307 07-5298 LA-39/ N. Fork San Gabriel 
Bridge Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 18,178

18/19
18/19
18/19
18/19
18/19

0
1,930

20
0

0

20

0
1,930

0

0

03/21/18
05/16/18

1,9501,950

** **

09/20/17
09/03/18
11/01/18
01/07/19
06/03/19
08/01/19
03/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SBD-18
1,192
1,493
2,708
1,417

700
4,107

308 08-0181J SBD 18 CULVERTS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,617

18/19
20/21
20/21
21/22
18/19
21/22

1,192
0
0
0

0

0

1,192
0

0

0

03/21/18

1,1921,192

** **

07/05/20
12/01/21
01/18/22
03/15/22
06/15/22
07/15/22
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

41
Culvert(s) (ea)

0

**

SBD-38
600

1,730
2,822
1,029

868
3,580

309 08-0205C SBd 38 Replace Culverts PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,629

17/18
18/19
18/19
19/20
19/20
19/20

600
1,730
2,822

0

0

2,822

0
1,730

0

0

06/28/17
08/15/18
08/15/18

4,5525,152

** **

10/17/18
03/02/20
03/16/20
07/15/20
08/17/20
09/15/20
11/21/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

43
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-10
953

1,645
8

2,300
20

12,399

310 08-3002F RIV 10 REHAB 
SUBSTRUCTURE

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,325

17/18
18/19
18/19
18/19
18/19
18/19

953
1,916

8
0

0

8

0
1,916

0

0

06/28/17
06/27/18
06/27/18

1,9242,877

** **

05/02/18
06/03/19
06/18/19
10/29/19
01/29/20
01/21/20
11/14/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SBD-71
561

1,361
113

1,657
99

11,167

311 08-3009N SBD 71 INSTALL, CCTV, 
CMS, VDS & FIBER OPTIC 
COMM SYS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,958

17/18
18/19
18/19
19/20
19/20
19/20

561
0
0
0

0

0

561
0

0

0

10/18/17

561561

** **

12/03/18
01/06/20
05/01/20
08/03/20
11/16/20
01/05/21
03/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

31
Field 

element(s)

0

**

RIV-79
240
560

17
800

10
8,742

312 08-0066Q RIV-79 NEAR TEMECULA 
MILL & OVERLAY

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,369

17/18
18/19
18/19
18/19
18/19
18/19

1,133
660

17
0

0

17

0
660

0

0

06/28/17
05/16/18
05/16/18

6771,810

** **

05/15/18
04/12/19
05/10/19
09/03/19
02/03/20
02/14/20
03/02/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

33
Lane mile(s)

0

**

SBD-10
300

1,000
10

1,600
10

7,654

313 08-3009A SBD 10 INSTALL TMS 
ELEMENTS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,574

17/18
18/19
18/19
18/19
18/19
18/19

300
1,000

10
0

0

10

0
1,000

0

0

08/16/17
05/16/18
05/16/18

1,0101,310

** **

06/01/18
05/01/19
06/03/19
09/02/19
09/02/19
11/01/19
02/01/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

26
Field 

element(s)

0

**

SBD-18
742

1,090
1,240
1,059

385
7,185

314 08-0184C SBD 18 RELINE OR 
REPLACE CULVERTS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,701

17/18
20/21
20/21
21/22
21/22
21/22

742
0
0
0

0

0

742
0

0

0

10/18/17

742742

** **

05/01/20
02/15/22
05/02/22
08/01/22
12/01/22
01/17/23
10/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

63
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-18
320
780
100
690

62
2,639

315 08-3006C SBD 18/10/215 BRIDGE 
REHAB

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,591

18/19
19/20
19/20
21/22
18/19
21/22

320
0
0
0

0

0

320
0

0

0

03/21/18

320320

** **

03/06/20
09/17/21
10/15/21
10/05/21
04/04/22
04/29/22
08/29/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

SBD-95
450
640

85
1,500

100
9,567

316 08-3002V SBD 95 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,342

17/18
18/19
18/19
19/20
19/20
19/20

672
640

85
0

0

85

0
640

0

0

06/28/17
06/27/18
06/27/18

7251,397

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

48
Lane mile(s)

0

**

SBD-95
200
650

95
690
100

4,389

317 08-3003Y SBD 95 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,124

17/18
18/19
18/19
19/20
19/20
19/20

489
650

95
0

0

95

0
650

0

0

06/28/17
06/27/18
06/27/18

7451,234

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**

RIV-15
1,014
1,200

10
5,181

10
34,890

318 08-3003K Temecula Lane 
Replacement

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,305

17/18
17/18
17/18
19/20
19/20
19/20

1,364
1,200

10
0

0

20

0
0

0

0

06/28/17
12/06/17
12/06/17

202,574

** **

02/01/18
08/01/19
02/03/20
10/08/19
01/08/20
09/01/20
11/10/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Lane mile(s)

0

**

RIV-15
1,108

926
10

3,347
10

20,762

319 08-3003L RIV 015 Slab Replacement PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 26,163

17/18
17/18
17/18
18/19
18/19
18/19

1,108
926

10
0

0

20

0
0

0

0

06/28/17
12/06/17
12/06/17

202,044

** **

11/01/17
02/01/19
05/01/19
08/01/19
12/02/19
01/15/20
08/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

57
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-15
1,022

930
10

4,771
10

24,040

320 08-3003M RIV 015 Bridge 
Maintenance

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 30,783

17/18
17/18
17/18
19/20
19/20
19/20

1,022
1,066

10
0

0

10

0
1,066

0

0

06/28/17
06/27/18
06/27/18

1,0762,098

** **

03/29/18
01/03/20
03/02/20
07/16/20
11/12/20
01/15/21
08/02/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

80
Lane mile(s)

0

**

SBD-15
900

5,300
210

11,700
10

159,029

321 08-3003U SBD 15 REHAB (G-13) PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 177,149

17/18
18/19
18/19
19/20
19/20
19/20

900
5,300

210
0

0

210

0
5,300

0

0

06/28/17
05/16/18
05/16/18

5,5106,410

** **

03/01/18
11/04/19
02/03/20
05/26/20
09/11/20
10/29/20
04/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Lane mile(s)

0

**

RIV-74
1,690
1,295

150
2,390

653
6,824

322 08-3005Q RIV 74 REPLACE 
BRIDGES/UPGRADE RAIL

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,002

18/19
20/21
20/21
21/22
18/19
21/22

1,690
0
0
0

0

0

1,690
0

0

0

03/21/18

1,6901,690

** **

02/22/21
02/28/22
03/30/22
08/01/22
11/01/22
11/30/22
12/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

SBD-62
400

1,050
87

2,660
100

11,314

323 08-3004A SBD 62 Roadway 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,611

17/18
18/19
18/19
19/20
19/20
19/20

635
1,050

87
0

0

87

0
1,050

0

0

06/28/17
06/27/18
06/27/18

1,1371,772

** **

05/04/18
01/07/20
02/21/20
06/22/20
09/21/20
10/26/20
10/25/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

42
Lane mile(s)

0

**

SBD-18
564

1,588
77

2,366
65

16,442

324 08-3007M SBD 18 PAVEMENT 
PRESERVATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,102

18/19
19/20
19/20
20/21
18/19
20/21

564
0
0
0

0

0

564
0

0

0

03/21/18

564564

** **

07/15/19
11/16/20
02/16/21
06/01/21
10/01/21
10/15/21
11/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

38
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SBD-40
1,393
1,903

55
2,538

30
9,652

325 08-3008K SBD 40 BRIDGE SCOUR 
MITIGATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 15,571

18/19
20/21
20/21
21/22
18/19
21/22

1,393
0
0
0

0

0

1,393
0

0

0

03/21/18

1,3931,393

** **

09/14/20
02/22/22
03/15/22
08/01/22
10/03/22
11/02/22
11/04/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

RIV-10
7,000

15,800
90

22,000
10

157,000

326 08-3008A Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 201,900

17/18
20/21
20/21
21/22
21/22
21/22

7,000
0
0
0

0

0

7,000
0

0

0

10/18/17

7,0007,000

** **

08/28/20
04/22/22
05/27/22
08/03/22
09/02/22
01/13/13
07/03/28

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

RIV-10
16,900
21,800

153
37,500

10
263,010

327 08-3008Y Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 339,373

17/18
19/20
19/20
19/20
19/20
19/20

16,900
0
0
0

0

0

16,900
0

0

0

10/18/17

16,90016,900

** **

06/28/19
04/24/20
05/29/20
10/02/20
12/03/20
01/15/21
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

116
Lane mile(s)

0

**

RIV-10
9,000

21,000
117

29,000
10

207,000

328 08-3009K Riv 10 Blythe Pavement 
Rehab: mainline, shoulders, 
ramps

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 266,127

17/18
20/21
20/21
21/22
21/22
21/22

9,000
0
0
0

0

0

9,000
0

0

0

10/18/17

9,0009,000

** **

08/28/20
04/22/22
05/27/22
10/02/20
12/03/20
01/10/23
01/02/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

90
Lane mile(s)

0

**

RIV-10
825

1,282
217

2,336
140

7,356

329 08-3008M RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,156

18/19
20/21
20/21
21/22
18/19
21/22

825
0
0
0

0

0

825
0

0

0

03/21/18

825825

** **

09/23/20
02/16/22
03/16/22
07/20/22
10/12/22
12/12/22
10/15/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

RIV-10
938

1,442
281

2,732
131

8,832

330 08-3008P RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,356

18/19
20/21
20/21
21/22
18/19
21/22

938
0
0
0

0

0

938
0

0

0

03/21/18

938938

** **

09/23/20
02/16/22
03/16/22
08/01/22
10/03/22
11/16/22
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

18
Bridge(s)

0

**

RIV-10
967

1,232
259

3,648
190

10,440

331 08-3008N RIV 10 REPLACE 
EXISTING ROCK SLOPE 
PROTECTION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,736

18/19
20/21
20/21
21/22
18/19
21/22

967
0
0
0

0

0

967
0

0

0

03/21/18

967967

** **

09/23/20
02/16/22
03/16/22
07/20/22
10/17/22
11/04/22
12/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Bridge(s)

0

**

RIV-Var
346
912

90
1,274

10
4,260

332 08-3006W RIV/SBD REPAIR 
DETECTION SITES

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,892

17/18
17/18
17/18
18/19
18/19
18/19

346
1,000

90
0

0

90

0
0

0

0

08/16/17
01/31/18
01/31/18

901,436

** **

02/15/18
09/14/18
10/15/18
02/04/19
05/01/19
06/14/19
06/01/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

188
Field 

element(s)

0

**

SBD-10
5,822
6,370

350
8,000
1,000

60,900

333 08-3009R SBD/RIV EXPAND 
MULTI-MODAL FREIGHT 
MOVEMENT

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 82,442

17/18
20/21
20/21
20/21
20/21
20/21

5,822
0
0
0

0

0

5,822
0

0

0

10/18/17

5,8225,822

** **

12/11/19
02/12/21
03/10/21
07/02/21
10/12/21
01/05/22
01/21/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Bridge(s)

0

**

KER-14
370

1,460
250

3,010
22

40,515

334 09-2633 Rosamond-Mojave Rehab PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 45,627

17/18
18/19
18/19
19/20
19/20
19/20

370
1,460

250
0

0

250

370
1,460

0

0

10/18/17
06/27/18
06/27/18

2,0802,080

** **

07/02/18
01/03/20
01/23/20
06/01/20
09/01/20
10/15/20
11/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

32
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

TUO-120
931

1,070
55

2,793
6

20,520

335 10-0335 CAP M East of Buck 
Meadows

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 25,375

17/18
17/18
17/18
18/19
18/19
18/19

1,000
1,158

55
0

0

55

0
0

0

0

06/28/17
01/31/18
01/31/18

552,213

** **

03/03/18
11/07/18
12/07/18
08/28/19
10/29/19
07/10/19
04/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Lane mile(s)

0

**

TUO-108
687

1,152
8

2,092
88

17,970

336 10-0157 Long Barn CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 21,997

17/18
19/20
19/20
20/21
20/21
20/21

687
0
0
0

0

0

687
0

0

0

08/16/17

687687

** **

10/01/19
12/01/20
01/01/21
04/15/21
06/15/21
07/15/21
12/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

52
Lane mile(s)

0

**

MER-99
1,600
3,700

122
12,400

95
46,000

337 10-3089 SR99 MERCED REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 63,917

17/18
18/19
18/19
19/20
19/20
19/20

2,100
3,700

0
0

0

0

0
3,700

0

0

06/28/17
06/27/18

3,7005,800

** **

04/02/18
04/15/20
05/15/20
08/07/20
10/30/20
11/13/20
10/15/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Lane mile(s)

0

**

AMA-88
250
448

65
616

55
2,640

338 10-3119 TUOLUMNE DRAINAGE 
RESTORATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,074

17/18
17/18
17/18
18/19
18/19
18/19

475
525

65
0

0

0

0
778

0

0

06/28/17
05/16/18
06/28/17

7781,065

** **

03/01/18
12/01/18
01/02/19
07/01/19
09/15/19
08/15/19
02/01/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

35
Culvert(s) (ea)

0

**

MER-152
622
743
124
765
151

1,768

339 10-3139 DRAINAGE RESTORATION PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,173

17/18
18/19
18/19
19/20
19/20
19/20

840
743
124

0

0

124

0
743

0

0

06/28/17
08/15/18
08/15/18

8671,707

** **

06/04/18
04/01/19
05/01/19
09/16/19
12/04/19
01/03/20
09/20/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MPA-140
1,025
1,095

416
1,689
1,989

17,363

340 10-3252 SR140 MARIPOSA CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,577

18/19
19/20
19/20
21/22
19/20
21/22

1,025
0
0
0

0

0

1,025
0

0

0

05/16/18

1,0251,025

** **

02/01/20
05/01/22
06/01/22
09/01/22
11/01/22
12/01/22
07/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

27
Lane mile(s)

0

**

MPA-41
435
929

84
905

16
1,893

341 10-3158 Culvert Rehabilitation near 
Fish Camp in Mariposa 
County

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,262

17/18
17/18
17/18
18/19
18/19
18/19

650
929

84
0

0

84

0
0

0

0

06/28/17
01/31/18
01/31/18

841,663

** **

10/27/17
12/03/18
12/04/18
08/01/19
11/05/19
07/01/19
01/06/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Culvert(s) (ea)

0

**

CAL-26
757

1,604
60

1,540
8

4,536

342 10-3247 Upgrade bridge rails of three 
bridges

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,505

18/19
20/21
20/21
21/22
20/21
21/22

757
0
0
0

0

0

1,033
0

0

0

05/16/18

1,033757

** **

08/03/20
05/03/21
08/02/21
11/02/20
12/01/21
01/03/22
04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

808
Linear feet

0

**

STA-99
278

1,142
93

1,991
13

6,440

343 10-3251 Replace Drainage Pumps PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,957

18/19
19/20
19/20
20/21
19/20
20/21

330
0
0
0

0

0

330
0

0

0

06/27/18

330330

** **

06/29/19
08/10/20
09/09/20
01/11/21
03/10/21
03/26/21
03/29/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

6
Culvert(s) (ea)

0

**

SJ-5
335

1,030
10

1,950
5

4,766

344 10-3193 SJ SR 5 Bridge Deck 
Rehabilitation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,096

17/18
18/19
18/19
19/20
19/20
19/20

335
1,030

0
0

0

0

335
1,030

0

0

08/16/17
05/16/18

1,3651,365

** **

07/13/18
09/20/19
01/03/20
04/14/20
06/12/20
07/13/20
04/28/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SJ-4
648
848

37
631
115

3,428

345 10-3198 SJ SR 4 Reconstruction of 
Hinge 32

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,707

17/18
17/18
17/18
18/19
18/19
18/19

648
848

37
0

0

37

0
0

0

0

06/28/17
01/31/18
01/31/18

371,533

** **

11/15/17
03/01/19
03/15/19
05/06/19
07/15/19
11/29/19
10/03/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

MPA-140
900

1,900
30

2,330
162

23,765

346 10-3167 MPA Route 140 Pavement 
Preservation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 29,087

18/19
19/20
19/20
21/22
19/20
21/22

982
0
0
0

0

0

982
0

0

0

05/16/18

982982

** **

05/01/20
09/01/21
10/01/21
01/01/22
03/15/22
04/15/22
06/15/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

55
Lane mile(s)

0

**

SJ-4
538

2,324
19

4,589
48

30,576

347 10-3165 SJ SR 4 Pavement 
Resurfacing and Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 38,094

17/18
18/19
18/19
19/20
19/20
19/20

538
2,478

0
0

0

0

792
2,478

0

0

08/16/17
05/16/18

3,2703,016

** **

05/07/18
10/10/19
11/10/19
03/02/20
05/15/20
07/11/20
01/05/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

10
Lane mile(s)

0

**

SJ-26
598

1,827
13

3,221
7

6,112

348 10-3169 SJ Route 26 Increase 
Bridge Vertical Clearance

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,778

18/19
18/19
18/19
20/21
18/19
20/21

598
0
0
0

0

0

598
0

0

0

06/27/18

598598

** **

05/01/19
12/15/20
01/15/21
04/15/21
06/15/21
07/01/21
02/27/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SJ-5
820

2,550
380

1,805
80

8,960

349 10-3250 SJ Changeable Message 
Signs

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,595

17/18
18/19
18/19
21/22
21/22
21/22

820
2,550

380
0

0

380

820
2,550

0

0

10/18/17
05/16/18
08/15/18

3,7503,750

** **

08/28/18
11/23/21
12/22/21
04/15/22
06/14/22
07/14/22
02/27/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

22
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SJ-4
2,177
2,697

667
4,220
1,269

17,513

350 10-3274 SR-4 Ramp Metering 
System Installation

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,543

18/19
19/20
19/20
21/22
19/20
21/22

2,177
0
0
0

0

0

2,177
0

0

0

06/27/18

2,1772,177

** **

09/15/19
03/15/22
04/15/22
08/15/22
11/01/22
12/01/22
05/19/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

8
Field 

element(s)

0

**

AMA-49
1,590
2,010

135
2,055

185
3,914

351 10-3219 Mokelumne River Bridge 
Upgrade

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 9,889

18/19
20/21
20/21
21/22
21/22
21/22

1,590
0
0
0

0

0

1,590
0

0

0

05/16/18

1,5901,590

** **

06/30/20
04/28/22
05/02/22
09/28/22
11/28/22
12/27/22
05/19/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

810
Linear feet

0

**

SJ-120
373

1,221
5

1,121
68

3,550

352 10-3230 SR 120 TMC Upgrade PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,338

17/18
18/19
18/19
20/21
20/21
20/21

373
1,221

0
0

0

0

373
1,221

0

0

10/18/17
08/15/18

1,5941,594

** **

08/17/18
12/03/20
01/29/21
06/21/21
08/23/21
09/13/21
09/13/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Field 

element(s)

0

**

SJ-99
439

1,530
59

1,289
260

5,169

353 10-3229 SJ DRAINAGE PUMP 
PLANT UPGRADE

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,746

18/19
19/20
19/20
21/22
19/20
21/22

439
0
0
0

0

0

439
0

0

0

06/27/18

439439

** **

09/09/19
12/13/21
01/13/22
04/21/22
06/21/22
07/05/22
05/06/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

5
Culvert(s) (ea)

0

**

SJ-12
553
905

2
1,232

925
3,028

354 10-3273 Potato Slough Bridge 
Bearing Pads

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,645

17/18
20/21
20/21
20/21
20/21
20/21

553
0
0
0

0

0

553
0

0

0

10/18/17

553553

** **

07/20/20
02/17/21
05/20/21
09/15/21
11/15/21
12/15/21
02/17/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

MPA-49
403

1,032
9

2,150
7

16,197

355 10-3233 Mariposa SR 49 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 19,798

17/18
18/19
18/19
19/20
19/20
19/20

403
0
0
0

0

0

403
0

0

0

08/16/17

403403

** **

10/09/18
10/01/19
02/18/20
06/16/20
08/22/20
09/27/20
02/05/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

35
Lane mile(s)

0

**

SJ-120
632

1,191
107

1,243
33

2,065

356 10-3226 D 10 TMS Repair PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,271

17/18
18/19
18/19
20/21
20/21
20/21

632
0
0
0

0

0

632
0

0

0

10/18/17

632632

** **

04/26/19
11/05/20
01/05/21
04/21/21
06/21/21
07/06/21
01/06/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

59
Field 

element(s)

0

**

CAL-4
605

1,392
103

1,241
278

2,000

357 10-3255 Replace Bridge PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,619

17/18
19/20
19/20
21/22
21/22
21/22

605
0
0
0

0

0

605
0

0

0

08/16/17

605605

** **

08/06/19
02/04/21
08/11/21
12/09/21
02/11/22
02/28/22
02/04/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Bridge(s)

0

**

SJ-5
498
925

70
1,700

440
7,700

358 10-3235B DEUEL OVERHEAD UC PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 11,333

17/18
17/18
17/18
19/20
19/20
19/20

0
925

70
0

0

70

0
0

0

0

01/31/18
01/31/18

70995

** **

12/30/17
01/30/20
02/28/20
06/15/20
08/12/20
08/26/20
08/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

2
Bridge(s)

0

**

STA-99
163
377

4
401

6
1,619

359 10-3286 TTI  SYSTEM UPGRADE PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 2,570

18/19
18/19
18/19
19/20
18/19
19/20

163
0
0
0

0

0

163
0

0

0

06/27/18

163163

** **

07/01/19
01/28/20
04/07/20
07/28/20
09/25/20
08/17/20
12/22/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

161
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-78
568
988
418
718
483

2,646

360 11-1134 CULVERT 
REHABILITATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,821

17/18
18/19
18/19
19/20
18/19
19/20

706
988
418

0

0

418

0
988

0

0

06/28/17
06/27/18
06/27/18

1,4062,112

** **

07/20/18
05/22/19
06/03/19
03/04/20
05/06/20
10/18/19
12/27/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

7
Culvert(s) (ea)

0

**

SD-94
505

1,252
10

1,537
159

11,312

361 11-1177 SR-94 PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 14,775

17/18
17/18
17/18
19/20
19/20
19/20

577
1,252

10
0

0

10

0
0

0

0

06/28/17
01/31/18
01/31/18

101,839

** **

01/19/18
10/28/19
11/26/19
03/04/20
06/01/20
06/16/20
05/21/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

21
Lane mile(s)

0

**

IMP-115
165
371

0
190

0
417

362 11-0602 CULVERT REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 1,143

17/18
18/19

19/20

19/20

190
371

0
0

0

0

0
371

0

0

06/28/17
06/27/18

371561

** **

07/05/18
06/04/19
07/08/19
06/13/19
08/12/19
03/06/20
07/29/20

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

4
Culvert(s) (ea)

0

**

SD-Var
0

585
0

886
0

4,401

363 11-1171 TMS ELEMENT IN-HOUSE 
FIBER OPTIC

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,872

17/18

19/20

19/20

0
685

0
0

0

0

0
685

0

0

05/16/18

685685

** **

06/19/15
10/14/19
12/12/19
10/14/19
01/09/20
09/04/20
11/30/21

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Field 

element(s)

0

**

SD-Var
389
585

0
886

0
4,586

364 11-1174 DVMS PANELS PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,446

17/18
17/18

18/19

18/19

389
843

0
825

3,004

0

0
0

95

345

06/28/17
06/28/17

08/15/18

08/15/18
4405,061

** **

03/24/17
02/22/18
05/25/18
09/03/18
11/07/18
01/23/19
03/14/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

25
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-78
811

1,469
212

2,047
204

8,519

365 11-1247 CULVERT REPLACEMENT PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,262

17/18
19/20
19/20
21/22
21/22
21/22

811
0
0
0

0

0

811
0

0

0

10/18/17

811811

** **

03/18/20
12/10/21
12/10/21
02/28/22
05/13/22
06/13/22
12/07/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

65
Culvert(s) (ea)

0

**

SD-8
936

3,276
0

5,479
0

43,768

366 11-1255 I8 -  PAVEMENT REHAB PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 53,459

17/18
19/20

21/22

21/22

936
0
0
0

0

0

936
0

0

0

10/18/17

936936

** **

12/04/19
09/21/21
11/03/21
03/26/21
06/09/21
03/14/22
01/13/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

23
Lane mile(s)

0

**

SD-125
1,383
2,541

53
3,863

252
34,185

367 11-1257 SR-125 CAPM PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 42,277

17/18
19/20
19/20
21/22
21/22
21/22

1,383
0
0
0

0

0

1,383
0

0

0

10/18/17

1,3831,383

** **

12/02/19
09/30/21
11/09/21
08/25/21
11/22/21
06/08/22
07/31/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

50
Lane mile(s)

0

**

SD-5
818

1,721
62

4,404
375

19,827

368 11-1241 INTELLIGENT 
TRANSPORTATION 
SYSTEM TECHNOLOGY

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 27,207

17/18
18/19
18/19
20/21
20/21
20/21

818
0
0
0

0

0

818
0

0

0

10/18/17

818818

** **

02/08/19
04/10/20
07/03/20
04/20/20
07/14/20
03/29/21
10/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

14
Mile(s) of 

cable

0

**

SD-8
1,173
1,590

0
2,020

80
8,367

369 11-1246 SD-008-L0.7/R23.0 - 
DRAINAGE SYSTEM 
RESTORATION

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 13,230

17/18
18/19

19/20
19/20
19/20

1,173
0
0
0

0

0

1,173
0

0

0

08/16/17

1,1731,173

** **

11/26/18
02/04/20
03/30/20
08/14/20
10/14/20
10/08/20
09/05/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

100
Culvert(s) (ea)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

SD-Var
911

2,160
0

2,264
0

11,535

370 11-1262 REPAIR EXISTING LOOP 
DETECTORS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 16,870

17/18
18/19

19/20

19/20

911
2,160

0
0

0

0

0
2,160

0

0

06/28/17
08/15/18

2,1603,071

** **

08/22/18
11/15/19
12/13/19
02/14/20
04/24/20
05/15/20
03/26/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

239
Field 

element(s)

0

**

SD-15
372
865

0
654

0
3,324

371 11-1263 INSTALL RADAR 
DETECTION SYSTEMS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 5,215

17/18
18/19

18/19

18/19

372
865

0
0

0

0

0
865

0

0

06/28/17
06/27/18

8651,237

** **

04/18/18
03/08/19
05/08/19
08/19/19
10/24/19
12/13/19
03/15/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

62
Field 

element(s)

0

**

ORA-39
0

870
153
906
414

2,226

372 12-3230A 12-0F970 SR-39 C&G SW, 
and ADA

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 4,569

17/18
17/18
19/20
19/20
19/20

0
870
153

0

0

0

0
870

0

0

10/18/17
10/18/17

8701,023

** **

06/26/17
11/01/19
11/15/19
02/15/20
05/15/20
07/15/20
09/30/22

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

24
Culvert(s) (ea)

0

**

ORA-90
478

1,249
129

2,269
0

8,208

373 12-4337 Cold plane pavement and 
place RHMA

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,333

17/18
18/19
18/19
19/20

19/20

478
0
0
0

0

0

478
0

0

0

10/18/17

478478

** **

11/01/18
12/03/19
01/30/20
04/30/20
07/31/20
09/01/20
09/30/23

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

12
Lane mile(s)

0

**

ORA-1
1,720
2,932
1,245
2,358

111
8,770

374 12-2499A 12-0P590 Resurface 14.9 
lane miles

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 17,136

17/18
18/19
18/19
20/21
20/21
20/21

1,720
0
0
0

0

0

1,720
0

0

0

10/18/17

1,7201,720

** **

01/05/19
05/15/21
05/30/21
10/16/21
12/30/21
01/30/22
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

15
Lane mile(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-5
2,380
3,650

320
3,650

0
13,673

375 12-2859C 12-0P670 I-5, SR 57, & SR 
91 ICM 4 Project - Install 
and modify ITS

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 23,673

17/18
18/19
18/19
19/20

19/20

2,380
0
0
0

0

0

2,380
0

0

0

08/16/17

2,3802,380

** **

11/01/18
05/01/20
06/01/20
09/01/20
01/04/21
02/01/21
04/01/26

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

311
Field 

element(s)

0

**

ORA-1
1,891
4,299
1,244
3,537

191
12,925

376 12-2330 2-0P680 Upgrade Traffic 
Signal

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,087

17/18
18/19
18/19
20/21
20/21
20/21

1,891
0
0
0

0

0

1,891
0

0

0

10/18/17

1,8911,891

** **

01/05/19
05/15/21
05/30/21
10/16/21
12/30/21
01/30/22
04/30/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

20
Field 

element(s)

0

**

ORA-5
452
963
111

1,080
15

4,303

377 12-2563 12-0P700 Drainage 
Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 6,924

17/18
18/19
18/19
19/20
19/20
19/20

452
0
0
0

0

0

452
0

0

0

10/18/17

452452

** **

03/01/19
05/01/20
06/01/20
09/09/20
12/01/20
12/11/20
04/01/27

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

1
Culvert(s) (ea)

0

**

ORA-1
0

3,200
400

1,739
65

7,071

378 12-2246 12-0H150 PCH Laguna 
Beach Rehabilitate 
Pavement & ADA upgrades

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 12,475

17/18
19/20
19/20
19/20
19/20

0
3,200

0
0

0

0

0
3,200

0

0

08/16/17

3,2003,200

** **

08/30/05
05/01/20
06/01/20
08/18/20
10/22/20
01/04/21
05/28/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

16
Lane mile(s)

0

**

ORA-Var
1,323
2,030

0
3,045

9
22,073

379 12-2859B 12-0P42U I-5, SR57, & SR 
91 ICM123 Project 
combined with ICM 1,2, & 3

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 28,480

17/18
18/19

19/20
19/20
19/20

1,655
2,400

0
0

0

0

0
2,400

0

0

06/28/17
05/16/18

2,4004,055

** **

07/01/18
04/01/20
04/10/20
09/04/20
12/03/20
01/04/21
04/01/25

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

176
Field 

element(s)

0

**
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase

ORA-Var
1,048
2,279

11
5,381

0
15,456

380 12-3450A 1217000003 - 12-0Q390 
Bridge Seismic Restoration

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 24,175

18/19
19/20
19/20
20/21

20/21

1,048
0
0
0

0

0

1,048
0

0

0

08/15/18

1,0481,048

** **

09/25/19
01/15/21
02/02/21
06/01/21
08/01/21
09/09/21
12/03/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

3
Bridge(s)

0

**

ORA-Var
0

2,060
0

1,800
24

6,530

381 12-1203 12-0Q690 detection system 
rehab.

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 10,414

17/18

19/20
19/20
19/20

0
2,060

0
0

0

0

0
2,060

0

0

10/18/17

2,0602,060

** **

06/22/17
02/01/20
05/01/20
09/15/20
11/05/20
01/01/21
09/01/24

PAED
RW Cert
RTL
Advertise
Award
Begin Con
Complete

754
Field 

element(s)

0

**

2018 SHOPP Totals 379,605
690,697

PAED
PSE
RW Sup
Con Sup
RW Cap
Con Cap
Total 8,368,381

6,027,288
122,781

1,058,931
89,079

684,519
51,609

0

****
11,825 2,298
25,413 23,277

206,512 162,197
389,160 281,138

9,606
478,516
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No. Co-Route
Dist-PPNO

Title

Programmed 
($1,000s)

Amount FY
Allocated ($1,000s)

Total SB1 Date Milestones

Award 
Amount 
($1,000s)

Performance 
Measure

Senate Bill 1 (SB1) Report for State Highway Operation and Protection Program (SHOPP) Projects
October 2018

March 1 - August 31, 2018

Phase
453,345PAED

Total
Con Cap
RW Cap
Con Sup
RW Sup
PSE 860,772

106,017
1,320,700

146,920
7,849,053

10,736,807

410,446
374,988

43,123
274,536

1,833,652
2,936,745

281,138
165,147

23,703
70,523

379,587
920,097

250,916Grand Totals

Page 79 of 79** Right of Way Capital allocations are not required by the CTC. 84



ATTACHMENT 2
SB1 Baseline Agreement Report for SHOPP Projects

October 2018
March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
1 01-4490 MEN-1 Albion River Bridge Replacement 53,699 78,945 Future
2 01-4491 MEN-1 Salmon Creek Bridge Replacement 36,775 61,592 Future
3 01-0100V DN-101 Dr. Fine Bridge Replacement 50,448 82,390 Future
4 01-4507 MEN-1 Mendocino 1 Three Bridges Project 15,650 27,371 Future
5 01-1072 DN-101 Hunter/Panther Creek Bridge Replacement 17,690 33,373 Future
6 01-2363 HUM-36 Bridge Rail Replacement - 3 bridges 16,001 28,061 Future
7 01-2382 HUM-101 King Salmon Rehab 2R 31,243 40,261 Future
8 01-4587 MEN-20 Calpella 2 Bridge Replacements 25,832 39,382 Future
9 01-4553 MEN-162 Rodeo Creek Slide II 14,836 22,821 Future

10 01-3099 LAK-29 Lake 29 Expressway - Safety 38,578 66,050 Pending Oct 2018
11 01-4588B MEN-1 Hare Creek Bridge 12,452 22,356 Future
12 01-2423 HUM-96 Weichpec Bridge 34,640 47,133 Future
13 01-2422 HUM-101 Redcrest CAPM 14,515 17,383 Pending Oct 2018
14 01-4526 MEN-101 Russian River Seismic 44,499 57,744 Future
15 01-4626 MEN-1 POINT ARENA CAPM 12,585 16,602 Future
16 01-4442 MEN-101 Hopland CAPM 13,289 16,015 Future
17 01-2432 HUM-96 Bridge Rail Upgrade 29,764 41,281 Future
18 01-2439 HUM-101 TRINIDAD CAPM 45,355 50,631 Future
19 01-4636 MEN-1 RUSSIAN GULCH BRIDGE 34,109 60,220 Future
20 01-2301B HUM-101 EEL RIVER BRIDGE SEISMIC 26,813 42,251 Future
21 01-8503 MEN-101 MEN-101 Storm Damage 14,600 17,450 Future
22 02-3467 LAS-299 Bieber to Adin Pavement 14,317 19,898 Future
23 02-3468 LAS-36 Lower Fredonyer Paving & Shoulder Widening 22,789 29,854 Pending Oct 2018
24 02-3515 TEH-5 Sacramento River Bridge Seismic DES Broker 22,100 29,649 Future
25 02-3599 PLU-70 Chilcoot 2R 20,547 24,038 Pending Oct 2018
26 02-3600 LAS-299 Adin Maintenance Facility-DES Brokered Project 12,850 19,020 Pending Oct 2018
27 02-3611 TEH-5 SB Cottonwood Scales 13,200 18,225 Future
28 02-3614 SIS-5 Sac River BOH 14,350 22,649 Future
29 02-3619 PLU-70 Cromberg Rehab 88,050 102,604 Future
30 02-3622 SIS-96 Stanshaw Creek and Sandy Bar 16,830 26,337 Future
31 02-3618 SHA-299 Burney CAPM 11,165 17,781 Future
32 02-3629 SIS-96 Horse Creek Bridge Replacement 19,760 31,333 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
33 02-3643 SIS-3 Yreka Rehab 52,950 73,992 Future
34 02-3680 SHA-299 Whiskey Creek Rehabilitation Long Lead 69,236 92,055 Future
35 02-3685 SIS-5 Dunsmuir GAP 116,040 135,825 Future
36 02-3696 SIS-5 I 5 Big and Tall 28,200 39,249 Future
37 02-3543 SHA-5 Sims Crag Combine 16,860 26,085 Pending Oct 2018
38 02-3702 SHA-5 Big Asset 46,981 60,522 Pending Oct 2018
39 03-8901 YOL-80 Sac River BOH (Bryte Bend) 0F250 [03*75] 32,760 39,497 Future
40 03-9579 YUB-20 Browns Valley Rehab 38,100 62,610 Pending Oct 2018
41 03-5097 PLA-80 PLA 80 Bridge Rehab 32,200 48,385 Pending Oct 2018
42 03-2633 GLE-162 Butte City Bridge Replacement 34,000 54,000 Future
43 03-6402 SAC-51 Bridge Deck Replacement 123,000 163,940 Future
44 03-9812 YUB-70 Simmerly Slough (SHOPP) 68,500 82,900 Pending Oct 2018
45 03-6912 SAC-99 Cosumnes Br Replc 113,000 139,000 Future
46 03-9590 YUB-20 Timbuctoo 48,500 67,321 Pending Oct 2018
47 03-8140 YUB-20 Feather River Scour 26,441 36,568 Future
48 03-6916 SAC-99 Lagoon Creek and American River Bridge 20,270 26,792 Pending Oct 2018
49 03-3290 ED-50 Camino Safety Project 32,000 48,000 Pending Oct 2018
50 03-4451 NEV-174 SR-174 Safety Improvement Project 17,000 28,803 Pending Oct 2018
51 03-9819 YUB-70 Yuba 70 Safety Segment 4 & 5 SHOPP 70,735 104,640 Future
52 03-8784 YOL-80 4F650 Yolo Pavement Rehab 277,665 343,305 Future
53 03-6177 SAC-50 Sac 50 - Rehab Pavement 216,000 278,300 Pending Oct 2018
54 03-9820 YUB-70 Marysville Railroad Bridge Rehab (SHOPP) 85,000 104,500 Future
55 03-6924 SAC-99 RHMA Overlay 38,760 45,012 Pending Oct 2018
56 03-6247 SAC-50 Sac 50 Paint 16,700 21,030 Future
57 03-5960 SAC-12 Rio Vista Bridge Operation Overhaul 16,400 22,860 Future
58 03-8378 SUT-99 Live Oak Rehab 18,100 20,050 Pending Oct 2018
59 03-6714 SAC-80 SAC 80 R&R RHMA 14,000 18,230 Future
60 03-5863 SAC-5 I-5 West End Viaduct 120,000 156,800 Future
61 03-8563 YOL-5 Permit Vehicle Clearance @ 3 Str 11,032 18,315 Future
62 03-6412 SAC-80 SAC 51/80 20,104 29,210 Future
63 03-9504 YOL-505 Putah Creek 13,960 19,904 Future
64 03-9058 YOL-84 YOL-84 Stabilize Levee Road 51,950 70,040 Future
65 03-4000 NEV-20 Lowell Hill Curves 27,480 39,480 Future
66 03-2635 BUT-162 162 Road Widening 14,075 22,352 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
67 03-6250 SAC-50 US 50 ICM Infrastructure 38,400 46,660 Future
68 03-5868 SAC-5 I-5 Permit Load Mobility Improvement 176,700 247,230 Future
69 03-5869 YOL-5 I-5 Vertical Clearance 15,700 22,490 Future
70 03-3326 ED-50 Fresh Pond Slipout 12,300 18,410 Future
71 03-2293 BUT-70 Pulga 70 Profile Change 43,846 58,866 Future
72 03-2294 BUT-70 Ophir Palermo Safety, (Seg 1 SHOPP) 23,130 32,720 Future
73 03-2295 BUT-70 Palermo Cox Safety (Seg 2 SHOPP) 25,350 36,860 Future
74 03-2296 BUT-70 Butte Safety - (Segment 3 SHOPP) 28,750 44,068 Future
75 04-0886 SOL-84 Miner Slough 24,500 38,482 Pending Oct 2018
76 04-0084B ALA-84 NILES CANYON ALAMEDA CREEK BRIDGE REPLACEMENT 24,000 42,074 Pending Oct 2018
77 04-0738 SON-121 SON-121 Widening, Rumble Strips, & Curve Correction 25,000 43,514 Future
78 04-0587D SF-101 Alemany Circle UC Deck Replacement 32,400 42,690 Pending Oct 2018
79 04-0732J SM-280 SM 280 Culvert Rehab 16,404 23,477 Future
80 04-0775G NAP-121 HIUCHICA CREEK-REMOVE CULVERTS AND WIDEN ROADWAY 12,247 20,469 Pending Oct 2018
81 04-0386F SCL-9 SCL 9 Saratoga Bridge Project 11,668 28,173 Future
82 04-0480D SOL-84 Real McCoy Ramp 12,630 19,480 Future
83 04-0756K MRN-1 Lagunitas Creek Bridge 11,552 28,339 Pending Oct 2018
84 04-0482T SON-1 Soldier Pile Wall 13,856 21,169 Future
85 04-0480A ALA-880 PATTERSON SLOUGH CREEK BRIDGE DECK REPLACEMENT 11,784 19,515 Future
86 04-0481M ALA-84 Scour at Arroyo De La Laguna 13,000 22,813 Future
87 04-0481P ALA-680 REHABILITATE PAVEMENT 109,853 142,128 Future
88 04-0480P SOL-12 Sol 12 3R 73,200 102,193 Future
89 04-0481R SOL-80 sol 80 raise oc 15,951 21,998 Pending Oct 2018
90 04-0076B ALA-84 Niles Canyon Safety Project (Medium Term Improvements) 19,500 39,800 Pending Oct 2018
91 04-1463D ALA-680 Ala-680 Ramp Metering (Phase 2B) 19,000 30,000 Approved Aug 2018
92 04-1480A MRN-1 MRN 1 CAPM 13,783 20,310 Future
93 04-1480B SCL-17 SCL 17 CAPM 30,141 37,961 Future
94 04-1482F SON-101 BIG PAVE SEGMENT 2 68,200 88,808 Pending Oct 2018
95 04-1483C SM-101 SM 101 Cordilleras Crk Br Replacement 26,570 48,480 Future
96 04-1483S SF-101 SF 101 Bridge Painting PID 100,793 125,855 Future
97 04-1487A ALA-580 TMS on ALA-580 17,970 27,030 Pending Oct 2018
98 04-1487E CC-80 Roadway Rehab 2R 61,317 76,759 Future
99 04-1487J SM-101 SM-101 Pavement Preservation 16,500 20,758 Future

100 04-0449A SCL-280 SCL-SM-280 CAPM 47,574 59,470 Pending Oct 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
101 04-1488S ALA-80 Ala 80 Median Barrier & Lighting 14,587 22,837 Future
102 04-1490F SF-101 04-4J390_SF 101-MITIGATE WET PAVEMENT 21,970 28,220 Future
103 04-1493F ALA-84 Install Outer Separation Barriers 15,560 26,080 Future
104 04-1492C SCL-87 PSSR - SCL-87 Pavement 2R 55,263 69,390 Future
105 04-1498F SCL-82 CAPM 22,885 28,180 Future
106 04-1497F CC-80 CC 80 Lights and Median Barrier 52,621 75,314 Future
107 04-1494C ALA-185 ALA 185 CAPM 14,928 21,258 Future
108 04-1493M SON-12 SON 12 CAPM 27,681 36,361 Future
109 04-1497A SM-84 CAPM SR-84 18,225 27,150 Future
110 04-1496J SM-82 SM 82 Roadway Rehab 3R 86,061 120,999 Future
111 04-1454C ALA-84 CAPM ALA-84-6.9/10.8 12,874 20,327 Future
112 04-1454G ALA-880 CAPM ALA-880-0.0/12.0 57,166 71,236 Future
113 04-1462R CC-4 CC-4 CAPM 55,281 73,594 Future
114 04-1452D SCL-152 SCL-152 CAPM 14,165 19,148 Pending Oct 2018
115 04-1452H ALA-80 University--Increase Vertical Clearance 27,678 39,793 Future
116 04-1453E SF-101 04-2K950_SF 101_REPLACE MATERIAL'S LAB 12,087 19,588 Future
117 04-1460R ALA-80 MacArthur Maze/Increase Vertical Clearance 105,489 128,449 Future
118 04-1464M ALA-Var 2018 SHOPP TMS Service Contract 15,990 20,800 Future
119 05-2386 SB-217 San Jose Creek Bridge Replacement 18,600 30,810 Future
120 05-2392 SB-154 Cold Spring Bridge Maintenance Inspection Access 19,000 23,225 Future
121 05-2432 SCR-1 SCR-1 CAPM 14,952 17,699 Pending Oct 2018
122 05-2448 SB-101 Refugio Bridge Replacement 34,640 36,960 Future
123 05-2524 MON-1 Limekiln Creek Bridge Replacement 64,644 83,129 Future
124 05-2534 MON-1 Big Sur CAPM 24,335 29,545 Pending Oct 2018
125 05-2546 MON-101 Paris Valley 2R Rehab 26,950 32,327 Pending Oct 2018
126 05-2540 MON-101 Salinas CAPM 24,100 28,660 Pending Oct 2018
127 05-2629 SB-135 Santa Maria CAPM 14,372 20,847 Pending Oct 2018
128 05-2650 SLO-1 Santa Maria River Bridge Replacement 28,461 45,690 Future
129 05-2655 SCR-9 San Lorenzo River Bridge and Kings Creek Bridge Replacement 11,928 23,210 Future
130 05-2667 SB-1 Solomon Canyon Rumble Strip/Shoulder Widening 15,401 28,748 Future
131 05-2678 MON-183 Castroville Improvement Project 13,300 31,000 Future
132 05-2679 MON-101 Prunedale Rehab 104,000 129,093 Future
133 05-2700 SB-101 Gaviota-Nojoqui Rehab 59,218 69,147 Future
134 05-2703 SB-135 Route 135 Signal Modifications 11,111 19,135 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
135 05-2426 SB-101 SB 101 Rehab - Carpinteria (Segment 4A) 41,430 67,150 Pending Oct 2018
136 05-2426A SB-101 SB 101 Rehab - Padaro (Segment 4B) 60,650 78,210 Pending Oct 2018
137 05-2426C SB-101 SB 101 Rehab - Summerland (Segment 4C) 31,890 38,960 Pending Oct 2018
138 05-2766 SLO-101 Wellsona Safety Improvements 14,019 23,881 Future
139 06-5335A MAD-99 Madera 99 Widening 53,000 62,000 Pending Oct 2018
140 06-6681 KER-99 Union Ave to White Lane 2R Rehab 45,440 53,290 Pending Oct 2018
141 06-6708 MAD-41 Ranchos Rehab 10,184 22,215 Future
142 06-6731 KER-99 Kern 99 N/B 2R 48,000 56,180 Pending Oct 2018
143 06-6727 FRE-99 Kingsburg 99 Rehab 39,851 47,342 Pending Oct 2018
144 06-6726 KER-166 Calif Aqueduct Bridge Rehab 30,000 44,045 Future
145 06-6787 TUL-245 Woodlake Bridge Replacement 12,100 18,665 Future
146 06-6820 KER-5 Lost Hills Rubber Rehab II 21,500 25,130 Future
147 06-6803 KER-184 Weedpatch Hwy 3R Rehab 17,700 31,910 Future
148 06-6800 FRE-99 Selma to Fowler Rehab 86,000 99,925 Future
149 06-6797 KIN-Var KINGS AND TULARE CO WIRE THEFT RESTORATION 15,000 20,500 Pending Oct 2018
150 06-6857 MAD-99 COTTONWOOD CREEK BRIDGE REPLACEMENT 24,500 36,437 Future
151 06-6873 KIN-41 STRATFORD KINGS RIVER BRIDGE REPLACEMENT 21,400 33,294 Future
152 06-6805 KER-119 Pumpkin Center 3R Rehab 26,500 57,300 Future
153 06-6881 FRE-41 Fre-41;99;168 & 180 Fiber Optic 16,010 20,424 Future
154 06-6879 FRE-41 Ashlan/Shaw Aux Lane 14,700 22,957 Future
155 06-6921 FRE-198 Fresno 198 Culvert Rehab 14,900 24,560 Future
156 07-4498 LA-1 TRANCAS CREEK BRIDGE 11,628 54,933 Pending Oct 2018
157 07-3923 LA-10 TMDL- 19/20 24,000 36,863 Pending Oct 2018
158 07-4688 VEN-23 VEN-23 REHAB 92,445 118,794 Pending Oct 2018
159 07-4687 VEN-101 Ven 101 Padre Juan Rehab 42,500 52,250 Future
160 07-4709 LA-101 Median Barrier Replacement 35,300 46,704 Pending Oct 2018
161 07-4712 LA-10 LANE REPLACEMENT 60,496 78,485 Pending Oct 2018
162 07-4718 LA-57 Lane Replacement 75,920 98,900 Pending Oct 2018
163 07-3884 LA-210 TMDL project 15,000 22,506 Pending Oct 2018
164 07-4801 LA-210 Pavement Preservation 120,000 143,990 Pending Oct 2018
165 07-4805 LA-5 Route 5 Rehab 41,600 56,014 Future
166 07-4804 LA-138 RHMA Overlay on NW LA-138 21,879 27,899 Pending Oct 2018
167 07-4817 LA-134 LA-134 Pavement Preservation 34,034 45,172 Pending Oct 2018
168 07-4830 LA-110 TMS Installations 29,000 38,547 Pending Oct 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
169 07-4846 LA-1 Fish Passage and Culverts 7,900 25,900 Future
170 07-4887 LA-14 Reconstruct Pavement Structure and Ramps 142,660 193,150 Future
171 07-4930 VEN-1 Rock Slope Protection 27,179 33,745 Future
172 07-4979 LA-605 Pavement Rehabiliation 99,810 135,855 Future
173 07-4984 LA-405 PSSR Bridge 15,831 31,205 Future
174 07-4997 LA-605 TMDL- 21/22 15,050 23,356 Future
175 07-4998 LA-1 Cold Plane and Overlay AC 38,220 54,944 Future
176 07-5001 LA-118 TMDL - 21/22 11,750 21,800 Future
177 07-5004 LA-103 Union Pacific OH Deck Rehabilitation 12,478 22,963 Future
178 07-5007 LA-27 Overlay AC 30,550 43,163 Future
179 07-5010 VEN-33 Upgrade ADA ramps and accessibility 6,481 21,120 Future
180 07-5013 LA-5 I-5 Pavement Rehab 43,080 56,880 Pending Oct 2018
181 07-5026 LA-210 Hinge and Diaphragm Repairs 18,697 28,707 Future
182 07-5029 LA-605 Slab Replacement and Shoulder Resurfacing 16,410 33,742 Future
183 07-5034 LA-1 Cold Plane and Overlay AC 45,900 66,080 Future
184 07-5035 LA-138 39, 71, 138 Seismic Retrofit 19,329 31,525 Future
185 07-4985 LA-210 transfer from Mirna 4,480 26,428 Future
186 07-5041 LA-1 Nickname Required 17,264 24,616 Future
187 07-5043 LA-103 New Pump Station 22,593 32,397 Future
188 07-5083 LA-110 LA 110 Hard Running Shoulder 25,284 43,544 Future
189 07-5151 LA-2 LA 2 MBGR 16,507 22,845 Future
190 07-5152 LA-10 Install Type 60 Barrier & High Mast LED 18,394 27,556 Future
191 07-5157 LA-5 Pilot Project #1 16,927 24,649 Future
192 07-5181 VEN-1 Big Sycamore Creek 11,099 21,961 Future
193 07-5184 LA-2 Route 2 Cold plane & Overlay 19,810 31,908 Future
194 07-5234 LA-605 Nickname Required 12,901 22,569 Future
195 07-5236 LA-605 Nickname Required 15,187 25,368 Future
196 07-5237 LA-14 Protective Betterment 24,600 32,245 Future
197 07-5281 LA-5 I-5 Freight Corridor 221,390 504,540 Future
198 07-5293 LA-14 Storm Damage 24,410 45,182 Future
199 07-5296 LA-405 Slope Stability 14,357 23,698 Future
200 07-5297 LA-60 Freight Corridor Improvements on LA-60 37,600 54,870 Future
201 07-5298 LA-39 LA-39/ N. Fork San Gabriel Bridge Replacement 11,742 18,178 Pending Oct 2018
202 08-0045G RIV-60 RIV 60 WB Shoulder Widening 25,000 32,650 Approved Aug 2018
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
203 08-3001R SBD-40 SBD 40 REGRADE MEDIAN CROSS SLOPE (NEAR ARIZONA) 24,520 38,430 Future
204 08-3007X SBD-40 SBD 40 REGRADE MEDIAN CROSS SLOPE (NEAR BARSTOW) 28,488 39,263 Future
205 08-3001S SBD-40 SBD 40 COLORADO RIVER BR REHAB 28,800 44,141 Future
206 08-3005R SBD-15 NEW FONTANA MAINTENANCE FACILITY 19,800 24,920 Future
207 08-0033N RIV-60 Riv 60 Rehab Pavement near Beaumont 15,000 15,000 Approved Aug 2018
208 08-3002E SBD-15 SBD 15 REGRADE CENTER MEDIAN 15,058 20,088 Pending Oct 2018
209 08-0050P RIV-74 Riv 74 Widen Lanes, Add Shoulders & Rumble Strips 53,600 65,149 Future
210 08-0023C RIV-62 RIV 62 MILL & OVERLAY 35,355 47,444 Pending Oct 2018
211 08-3002S SBD-215 WASHINGTON BR. - SBD 215 18,395 31,343 Pending Oct 2018
212 08-3002W SBD-40 SBD-40 Regrade Median PM 100-125 Near Essex. 25,500 40,106 Future
213 08-3003J SBD-40 SBD 40 NEEDLES REGRADE MEDIAN 19,134 32,340 Future
214 08-3003K RIV-15 Temecula Lane Replacement 34,890 42,305 Pending Oct 2018
215 08-3003L RIV-15 RIV 015 Slab Replacement 20,762 26,163 Pending Oct 2018
216 08-3003M RIV-15 RIV 015 Bridge Maintenance 24,040 30,783 Pending Oct 2018
217 08-3003V SBD-15 SBD 15 REHABILITATE MAINLINE AND RAMP PAVEMENT 26,798 30,718 Pending Oct 2018
218 08-3003U SBD-15 SBD 15 REHAB (G-13) 159,029 177,149 Pending Oct 2018
219 08-3003T SBD-15 SBD 15 REHAB 26,073 30,413 Pending Oct 2018
220 08-3007M SBD-18 SBD 18 PAVEMENT PRESERVATION 16,442 21,102 Future
221 08-3006G RIV-79 RIV 79 TEMECULA WIDEN SHOULDERS 43,272 63,028 Future
222 08-3008A RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 157,000 201,900 Future
223 08-3008Y RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 263,010 339,373 Future
224 08-3009K RIV-10 Riv 10 Blythe Pavement Rehab: mainline, shoulders, ramps 207,000 266,127 Future
225 08-3008L RIV-74 RIV 74 CORRIDOR IMPROVEMENTS 31,282 49,319 Future
226 08-3003N SBD-60 SBD 60 ADD WB AUX LANE, ADD EB DECELERATION LANE 20,955 35,662 Future
227 08-3009R SBD-10 SBD/RIV EXPAND MULTI-MODAL FREIGHT MOVEMENT 60,900 82,442 Future
228 09-0662 MNO-395 North Sherwin Shoulders 13,740 20,351 Future
229 09-2641 INY-395 Meadow Farms ADA 9,901 25,009 Future
230 09-2633 KER-14 Rosamond-Mojave Rehab 40,515 45,627 Future
231 09-2460 MNO-395 Sonora Jct Shoulders 12,567 20,060 Future
232 10-3133 SJ-5 STOCKTON CHANNEL VIADUCT BRIDGE REHAB 815,000 819,169 Future
233 10-0335 TUO-120 CAP M East of Buck Meadows 20,520 25,375 Pending Oct 2018
234 10-5431 MER-99 MER-99 PAVEMENT REHABILITATION 60,600 81,819 Pending Oct 2018
235 10-3132 CAL-26 CAL 26 SLOPE STABILIZATION 10,548 18,939 Future
236 10-0157 TUO-108 Long Barn CAPM 17,970 21,997 Future
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SB1 Baseline Agreement Report for SHOPP Projects
October 2018

March 1 - August 31, 2018

No. Dist-PPNO Co-Route Project Title Con Cap Total Status
237 10-3089 MER-99 SR99 MERCED REHAB 46,000 63,917 Future
238 10-3146 SJ-205 SR205 SMART CORRIDOR - PHASE 2 13,257 26,454 Future
239 10-0280 MPA-140 Ferguson Slide Rock Shed Construction 175,000 199,600 Future
240 10-3252 MPA-140 SR140 MARIPOSA CAPM 17,363 23,577 Future
241 10-3167 MPA-140 MPA Route 140 Pavement Preservation 23,765 29,087 Future
242 10-3165 SJ-4 SJ SR 4 Pavement Resurfacing and Restoration 30,576 38,094 Future
243 10-3215 MER-5 MER John Erreca Roadside Rest Area 16,700 23,760 Future
244 10-3274 SJ-4 SR-4 Ramp Metering System Installation 17,513 28,543 Future
245 10-3233 MPA-49 Mariposa SR 49 CAPM 16,197 19,798 Future
246 11-1162 SD-78 SR-78 PAVEMENT REHABILITATION 17,731 29,648 Future
247 11-1195 SD-76 SR 76 CULVERT REPLACEMENT/FISH PASSAGE 14,300 24,862 Future
248 11-1255 SD-8 I8 -  PAVEMENT REHAB 43,768 53,459 Future
249 11-1257 SD-125 SR-125 CAPM 34,185 42,277 Future
250 11-1188 SD-54 SR 54 PAVEMENT PRESERVATION 21,329 27,132 Future
251 11-1281 SD-5 I-5NCC ITS ELEMENTS 19,621 24,238 Future
252 11-1241 SD-5 INTELLIGENT TRANSPORTATION SYSTEM TECHNOLOGY 19,827 27,207 Approved Aug 2018
253 11-1280 SD-805 I-805 SWEETWATER RIVER BRIDGE UPGRADE 18,367 23,390 Pending Oct 2018
254 11-1310 SD-125 SD-125 (SD-54 TO SD-94) 54,357 72,449 Future
255 11-1302 SD-52 SD-52 & SD-163 PAVEMENT REHAB 33,738 44,970 Future
256 12-4051A ORA-73 Upgrade Safety Devices 16,500 23,088 Pending Oct 2018
257 12-4846 ORA-133 12-0N890 Add 2nd lane to SB 133 SB 5 connector 14,926 25,102 Future
258 12-4218 ORA-74 12-0P030 Rte. 74 Super Elevation Correction. 35,611 52,345 Future
259 12-3483 ORA-55 12-0G950 Rte 55 NB Aux lane 13,100 46,800 Pending Oct 2018
260 12-2859C ORA-5 I-5, SR 57, & SR 91 ICM 4 Project - Install and modify ITS 13,673 23,673 Future
261 12-2330 ORA-1 Upgrade Traffic Signal 12,925 24,087 Future
262 12-2859B ORA-Var I-5, SR57, & SR 91 ICM123 Project combined with ICM 1,2, & 3 22,073 28,480 Pending Oct 2018
263 12-3450A ORA-Var Bridge Seismic Restoration 15,456 24,175 Future

10,570,190 14,435,307Total

263

4

Total

Approved
Pending
Future

69
190
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SB 1 Trade Corridor Enhancement Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

Trade Corridor Enhancement Program (TCEP) 

Program Objectives: TCEP was established by SB 1 to fund infrastructure 
improvements on federally designated Trade Corridors of National and 
Regional Significance, on the Primary Freight Network as identified in 
the California Freight Mobility Plan, and along other corridors that have 
a high volume of freight movement.   

The 2018 TCEP Program 

The TCEP is a three-year program, with nearly $1.3 billion in funding, 
which includes $535 million of funding from the National Highway 
Freight Program, $794 million from the Trade Corridor Enhancement 
Account, and a one-time appropriation of $11 million from the Budget 
Act of 2015.  The California Transportation Commission (Commission) 
adopted the 2018 Program in May 2018, consisting of 28 projects with 
41 segments, valued at more than $4 billion, and leveraging other 
federal, state and local funds.  The selected projects include a variety 
of improvements to goods movement on corridors with high volumes of 
freight including but not limited to, projects that increase the use of on-
dock rail; improve safety by eliminating at-grade railroad crossings; 
reduce impacts to surrounding communities such as noise, congestion, 
safety, and public health; reduce border wait times; and increase rail 
capacity with double tracking. 

2018 TCEP at a Glance: 

Total programmed SB 1 funds (3-year period) $794 Million* 
Number of programmed project segments within 
the 28 approved projects 41 

Total cost of all programmed projects $4.3 Billion 

Number of project (phases) allocated 14 

Total SB 1 dollars allocated $79.9 Million** 

Number of awarded projects (segments) 0 

Total dollars of awarded projects 0 

Total remaining SB 1 program funds $0 

*In addition to the $794 million, the Commission programmed an additional $535 million from the National Highway Freight Program
and a one-time appropriation of $11 million from the Budget Act of 2015, for a total of $1.3 billion.

**The Commission allocated $79.9 million from SB 1 funds and $206 million in other state and local funds for a total of $286 million. 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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Program Status: The first funding cycle of TCEP included three years of project programming for fiscal year (FY) 
2017-18 through FY 2019-20.  TCEP consist of 41 programmed project segments, which received funds for 
various phases of a project.  Currently, 14 project segments have received TCEP fund allocations for certain 
phases totaling $286 million, with a total of $1.5 billion in total project costs leveraged from other state and 
local funds.  Some TCEP projects have additional phases for which an allocation has not been requested. 
These allocations may be requested in the near future.  Five projects in TCEP are multi-funded and are 
leveraging funds from other SB 1 programs.   

Program Benefits: Expected benefits (Outputs) for the 28 programmed TCEP projects are as follows, but not 
limited to: 

Category of Benefits Miles Each 
Grade Separation/Rail Crossing Improvements 7 

Miles of new track 10 
Intersections modified 7 9 

Local road lane-miles rehabilitated 3 

Local road operational improvements 3 

New local bride structure 1 

Truck climbing lanes/ Auxiliary lane miles 
constructed  

7 

High Occupancy Vehicle /High Occupancy 
Toll lane miles constructed  

80 

Transportation Management System Elements 166 
Mixed flow lane miles constructed 34 

Baseline Agreements:  All 28 TCEP projects require baseline agreements.  Six baseline agreements were     
approved at the August 2018 Commission meeting.  Nineteen baseline agreements are anticipated to receive 
approval at the October 2018 meeting and the remaining three are anticipated to receive approval at a 
future meeting.  

Baseline Agreements Status: 

Approved (August 2018) 6 

Planned (October 2018) 19 

Future 3 

Total Baselines Required 28 

Project List:  All 41 project segments in the TCEP Program are shown on attached spreadsheet.  Fourteen 
project phases have received TCEP fund allocations totaling $286 million.  Out of this total, $233 million are 
allocations for the construction phase for 4 projects. 
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Senate Bill 1 (SB 1) Report for Trade Corridor Enhancement Program (TCEP) Projects
October 2018

March 1 - August 31, 20 18

No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

PAED Dec-18 PAED
PSE Aug-16 PSE
RW May-16 RW
Beg CON Jan-17 CON $65,700 Jun-18
End CON Jan-19
PAED Jun-18 PAED
PSE Dec-19 PSE
RW Dec-19 RW
Beg CON Jun-20 CON 

End CON Dec-22
PAED Jul-18 PAED
PSE Mar-19 PSE
RW Dec-18 RW
Beg CON Aug-19 CON 

End CON Dec-21
PAED May-18 PAED
PSE Feb-19 PSE
RW Apr-19 RW
Beg CON Sep-19 CON 

End CON May-19
PAED Sep-13 PAED
PSE Dec-20 PSE $4,200
RW Dec-20 RW
Beg CON May-21 CON 

End CON May-23
PAED Oct-18 PAED
PSE Jun-19 PSE
RW Jun-20 RW
Beg CON Sep-20 CON 

End CON Sep-22
7 SBCAG Route 101 Multimodal Corridor

PAED Aug-18 PAED
PSE Jul-19 PSE
RW Jul-19 RW
Beg CON Jan-20 CON 

End CON Jan-24
PAED Aug-18 PAED
PSE Jan-21 PSE
RW Nov-20 RW
Beg CON Jul-21 CON 

End CON Dec-25
PAED Aug-18 PAED
PSE Jan-21 PSE
RW Nov-20 RW
Beg CON Jul-21 CON 

End CON Dec-25
PAED Dec-18 PAED
PSE Jun-18 PSE
RW Apr-18 RW
Beg CON Aug-18 CON $25,000 Jun-18
End CON Feb-21

9 LA Metro Southern California Rail Projects (6 of 8 projects)
PAED Dec-18 PAED
PSE Oct-18 PSE
RW RW
Beg CON Aug-19 CON 

End CON Aug-20
PAED Oct-18 PAED
PSE Jun-19 PSE
RW RW
Beg CON Apr-20 CON 

End CON Sep-21
PAED Nov-18 PAED
PSE Mar-19 PSE
RW Mar-19 RW
Beg CON Dec-19 CON 

End CON Dec-21

$14,000 $25,000

$21,645

$5,992 $9,529

$14,000

$53,200 $76,000

9.3 07-T0007
LA

RR LA Metro 4. Pier G and J Double Track

$5,992

9.2 07-T0006
LA

RR LA Metro 2. Terminal Island Railyard Enhancement Project $21,645 $34,016

5 04-0462G
SCl-101/25

H Santa Clara Valley 
Transportation Authority

US 101/State Route 25 Interchange - Phase 1 $4,200 $65,000 $4,200 8/15/2018

9.1 07-T0005
LA

RR LA Metro 1. Alameda Corridor Southern Terminus Gap Closure

$25,000$25,000 $50,000
Kern County of 
Governments

Rt 58/99 Bakersfield Freeway Connector

4 04-T0004
ALA

Rail City of Emeryville Quiet Zone Safety Engineering Measures $4,200 $6,480 $4,200

6
04-5301X

Sol-
80/680/12

H Solano Transportation 
Authority

I-80/I-680/Route 12 Interchange Package 2A $53,200

$12,456 $30,600 $12,456

$175,000 $252,000

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

$65,700

2 04-2103D
ALA

LO $175,000

8 06-6955
Ker

H

CON-Alameda CTC 7th Street Grade Separation (East)

3 04-T0003
ALA

Rail Alameda CTC Freight Intelligent Transportation System (FITS) 

7.2 05-7101D
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Padaro (Segment 4B) $0 $202,380

7.1 05-7101C
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Carpinteria (Segment 4A) $51,000 $135,845 $51,000

1 02-3445A
Sha-5

H Caltrans, SRTA Redding to Anderson Six Lane - Phase 1 & 2 $65,700 $126,258

7.3 05-7101E
SB-101

H Santa Barbara County 
Association of Governments

South Coast 101 HOV Lanes - Summerland (Segment 4C) $0 $135,845
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Senate Bill 1 (SB 1) Report for Trade Corridor Enhancement Program (TCEP) Projects
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March 1 - August 31, 20 18

No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED Jun-18 PAED
PSE Aug-18 PSE
RW Oct-18 RW
Beg CON Jan-18 CON 

End CON Jan-23
PAED Jun-18 PAED
PSE Oct-19 PSE
RW Mar-20 RW
Beg CON Jun-20 CON 

End CON Mar-23
PAED Aug-18 PAED
PSE May-18 PSE
RW Sep-19 RW
Beg CON Jul-20 CON 

End CON Jun-23
PAED Jan-18 PAED
PSE Feb-21 PSE
RW Feb-21 RW
Beg CON May-21 CON 

End CON Oct-22
PAED Sep-18 PAED
PSE Dec-18 PSE
RW May-19 RW
Beg CON Sep-19 CON 

End CON Jan-23
PAED PAED
PSE Aug-19 PSE
RW Aug-19 RW
Beg CON Feb-20 CON 

End CON Jul-24
PAED Dec-18 PAED
PSE Apr-20 PSE $17,000 Jun-18
RW Apr-20 RW
Beg CON Jan-19 CON 

End CON Dec-24
PAED May-18 PAED
PSE Dec-19 PSE $4,406 Jun-18
RW Dec-19 RW $8,000 Jun-18
Beg CON Jun-20 CON 

End CON Dec-23
PAED PAED
PSE Jun-19 PSE
RW RW
Beg CON Dec-19 CON 

End CON Dec-21
PAED Dec-09 PAED
PSE Jul-18 PSE
RW Jul-18 RW
Beg CON Feb-19 CON $24,292 Aug-18
End CON Sep-21
PAED Jul-18 PAED
PSE Nov-21 PSE
RW Mar-22 RW
Beg CON Jul-18 CON $117,831 Jun-18 Aug-18
End CON Feb-24
PAED Jun-18 PAED
PSE Jan-20 PSE $2,000 Aug-18
RW Jan-20 RW $5,000 Aug-18
Beg CON Jun-20 CON 

End CON Dec-21
PAED Jun-18 PAED
PSE Jan-18 PSE
RW Dec-17 RW
Beg CON Aug-20 CON 

End CON Apr-22

$117,831

18 08-T0011
SBd-10/15

RR Caltrans, City of Rancho 
Cucamonga

Etiwanda Avenue Grade Separation $60,000 $60,000 $850 $2,000 $5,000 $52,150 8/15/2018

$117,831 $625,400

8/15/2018

$16,800 $24,000

8/15/2018$56,200$8,000$4,406$79,192$68,606

Caltrans/LA Metro Route 57/60 Confluence: Chokepoint Relief Program $22,000

17 08-3009P
SBd-10

H
Caltrans, San Bernardino 
County Transportation 
Authority

I-10 Express Lanes - San Antonio Ave to Route 15 (Contract 1)

$16,800

16 08-0260J
SBd-395

H SBCTA, Caltrans Route 395 Widening from SR 18 to Chamberlaine Way $24,292 $52,321 $24,292

15 08-3010T
Riv-60

H City of Moreno Valley Route 60 Truck Safety and Efficiency Project - Phase 1A

$17,000 $5,000

07-4961
Ven-34

14

$288,600

Rice Avenue/Fifth Street/UPRR Grade Separation ProjectCaltransRR

07-2741S
LA-71

12

13 07-5394
LA-57/60

H

$175,519$44,000Route 71 Expressway to Freeway Conversion (Mission Road to Route 60)LA MetroH

11 07-3189B
LA-5

H Caltrans/LA Metro I-5 Golden State Chokepoint Relief $247,000 $539,200

$9,000

$29,000 $86,246

$44,000

$247,000

$32,000 $187,800 $3,000 $29,000

$49,000

10 07-5388
LA-605/91

H LA Metro
Route 605/91 Interchange Improvement: Gateway Cities Freight Crossroads 
Project

$29,000

9.6 07-2002A
LA

RR LA Metro 8. Rosecrans/Marquardt Grade Separation $9,000 $155,300

9.5 07-T0009
LA

RR LA Metro 7. Tumbull Canyon Road Grade Separation Project

9.4 07-T0008
LA

RR LA Metro 6. Montebello Boulevard Grade Separation Project $49,000 $128,611

19 10-0161A
Mer-99

H Caltrans, MCAG Livingston Widening Northbound $29,050 $37,420 $29,050
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No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED May-18 PAED
PSE Jun-20 PSE $1,000 Jun-18
RW Jun-19 RW
Beg CON Jun-20 CON 

End CON Jun-23
21 City of Tracy Central Calley Gateway (2 Projects):

PAED Nov-18 PAED
PSE Jun-19 PSE
RW Aug-19 RW
Beg CON Dec-19 CON 

End CON Nov-20
PAED Nov-18 PAED
PSE Jun-19 PSE
RW Aug-19 RW
Beg CON Dec-19 CON 

End CON Nov-20
PAED Jan-18 PAED
PSE Oct-18 PSE
RW Jan-19 RW
Beg CON Mar-19 CON 

End CON Dec-20

23 Caltrans, SANDAG, ICTC, 
SCAG

California-Mexico Border System Network Improvements (6 projects):

PAED Jul-04 PAED
PSE Aug-19 PSE
RW Aug-19 RW
Beg CON Mar-20 CON 

End CON Apr-22
PAED Mar-12 PAED
PSE Mar-20 PSE $4,800 Aug-18
RW Mar-20 RW
Beg CON Sep-20 CON 

End CON Mar-23
PAED Apr-12 PAED
PSE Jan-20 PSE $3,900 Aug-18
RW Jan-20 RW
Beg CON Jul-20 CON 

End CON Apr-22
PAED Nov-18 PAED
PSE Feb-20 PSE
RW Feb-20 RW
Beg CON Jul-20 CON 

End CON May-22
PAED Feb-09 PAED
PSE Aug-19 PSE
RW Jul-19 RW
Beg CON Feb-20 CON 

End CON May-22
PAED Jun-20 PAED $3,000 Aug-18
PSE Jun-21 PSE
RW Jun-21 RW
Beg CON Dec-21 CON 

End CON Mar-23
PAED Jun-18 PAED
PSE Jul-20 PSE
RW Jul-20 RW
Beg CON Dec-20 CON 

End CON Jul-24
PAED Feb-18 PAED
PSE PSE
RW RW
Beg CON CON 

End CON
PAED PAED
PSE Dec-20 PSE
RW RW
Beg CON CON 

End CON

$3,370 8/15/2018

23.6 11-1335
Imp-7

H Caltrans, SANDAG, ICTC, 
SCAG

6. Calexico East Port of Entry Truck Crossing Improvement $3,000 $29,844 $3,000 8/15/2018

$3,370 $11,65023.5 11-1258
Imp-98

H Caltrans, SANDAG, ICTC, 
SCAG

5. Route 98 Widening

5/18/2018

23.4 11-1241
SD/Imp-98

H Caltrans, SANDAG, ICTC, 
SCAG

4. Intelligent Transportation System Technology 
(Advanced Technology Corridors ar Border Ports of Entry)

$11,969 $39,175 $2,317 $9,652 8/15/2018

$5,050 $40,350 $3,900 $1,15023.3 11-0999F
SD-11

H Caltrans, SANDAG, ICTC, 
SCAG

3. Otay Mesa East Port of Entry - Segment 3A

$32,308 8/15/2018

Caltrans, SANDAG, ICTC, 
SCAG

1. Route 125/905 Connector $21,980 $36,25523.1
11-1036

SD-
125/905

H

23.2 11-0999E
SD-11

H Caltrans, SANDAG, ICTC, 
SCAG

2. Siempre Viva Interchange at State Route 11 and
Commercial Vehicle Enforcement Facility Segment 2B

$37,118 $45,400 $4,800

$21,980 8/15/2018

$21,00022 10-0944M
Sta-132

H Stanislaus Council of 
Governments

Route 132 Expressway, Phase 1 $21,000 $149,400

$5,180$5,180 $8,97021.2 10-3416
SJ-580

H City of Tracy 2. I-580/International Parkway Interchange

$8,000 8/15/2018

21.1 10-3415
SJ-205

H City of Tracy 1. I-205/International Parkway Interchange Improvements $7,600 $15,690 $450 $7,150

$9,000 $13,000 $1,00020 10-T0002
SJ

RR Port of Stockton Fyffe Avenue Grade Separation

24 11-T0014
SD

RR SANDAG Sorrento to Miramar, Phase 2 Intermodal Improvements $10,500 $129,037 $10,500

$6,00025 11-1334
SD

LO City of San Diego Otay Mesa Truck Route, Phase 4A $6,000 $19,530

26 11-T0012
SD

RR SD Unified Port District National City Marine terminal Rail Track Extension Project $585 $13,120 $585
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March 1 - August 31, 20 18

No.
Dist-PPNO 
Co-Route

Mode - 
RR, PT, 
LO, H or 

MT

TCEP Phase and 
Implementing Agency Project Title Milestone Approved

SB1 
Programmed 

TCEP

Total 
Project 

Cost
PAED PSE RW CON Milestone

CTC 
Allocation

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

Approved Budget ($1,000s)
Approved  Schedule

SB1 Programmed TCEP 
($1,000s)

SB1 Allocated TCEP 
($1,000s)

PAED PAED
PSE Aug-19 PSE
RW RW
Beg CON Aug-19 CON 

End CON Apr-20
PAED Aug-18 PAED
PSE May-19 PSE
RW Apr-19 RW
Beg CON Jan-20 CON 

End CON Jan-23
$1,394,629 $4,248,083 $3,850 $43,208 $59,100 $1,288,461 $286,129

Legend: *Mode **Milestones
RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital

$65,70528 12-3834
Ora-57

H Caltrans, City of Brea SR-57 - Lambert Road Interchange Improvements $65,705 $100,000

27 11-T0013
SD

RR SD Unified Port District
Tenth Avenue Marine Terminal Beyond Compliance Environmental 
Enhancement Project

$5,600 $8,100

TOTAL 28 projects

$5,600
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SB 1 Solutions for Congested Corridors Program Report 

Progress Report: March 1, 2018 – August 31, 2018 

Solutions for Congested Corridors Program (SCCP) 

Program Objectives: The SCCP was established by SB 1 to fund projects 
designed to reduce congestion in highly-traveled and highly-
congested corridors through performance improvements that balance 
transportation improvements, community impacts, and environmental 
benefits.  

The 2018 SCCP Program 

The SCCP is a four- year program with $1 Billion in funding for the four 
Fiscal Years (FY) 2017-18 through 2020-21.  The California Transportation 
Commission (Commission) adopted the SCCP in May 2018, consisting 
of 9 projects with 28 segments, valued at more than $3 billion, and 
leveraging more than $2 billion in other federal, state and local funds.  
The selected projects are part of a comprehensive corridor plan that 
will reduce congestion in highly traveled corridors, including the state 
highway system, local streets and roads, public transit facilities, bicycle 
and pedestrian facilities or required mitigation and/or restoration 
projects.   

2018 SCCP at a Glance: 

Total programmed SB 1 funds (4-year period) $1.0 Billion 
Number of programmed project segments within 
the 9 approved projects 28 

Total cost of all programmed projects $3.2 Billion 

Number of projects (segments) allocated  3 

Total SB 1 dollars allocated $243 Million 

Number of awarded projects (segments) 0 

Total dollars with awarded projects $0 

Total remaining SB 1 program funds $0 

Background:  

Senate Bill 1 (SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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Program Status: The first funding cycle of SCCP included four years of project programming through 
FY 2020-21.  The program consists of 28 programmed project segments.  Three project segments received 
allocations for construction in August 2018 for a total of $243 million in SCCP funds.  The three projects 
leveraged over $388 million in other state and local funding.   

Program Benefits: Expected benefits (Outputs) for the nine programmed SCCP projects are as follows:

Category of Benefits – Outputs Miles Each 

High Occupancy Vehicle lanes constructed 141 

Auxiliary lanes constructed 3 
Operational improvements 21 

Local road operational improvements 36 
Modified/Reconstructed bridges 11 

Pedestrian/Bicycle facilities constructed 11 
Bicycle lanes constructed 6 

Sound walls constructed 3 

New track 11 
Purchase Rail cars/transit vehicles 5 
Station Improvements 1 

Baseline Agreements:  All nine programmed SCCP projects require Baseline Agreements.  Two baseline 
agreements were approved at the August 2018 Commission meeting.  Another six baseline agreements are 
anticipated to be approved at the October 2018 Commission meeting and the remaining baseline 
agreement will be approved in a future meeting. 

Baseline Agreements Status 

Approved (August 2018) 2 

Planned (October 2018) 6 

Future 1 

Total Baselines Required 9 

Construction Contract Awards 

Planned 28 

Actual    0 

Project List:  All 28 project segments in the SCCP Program are shown on the attached spreadsheet.  Three 
project segments have received SCCP fund allocations totaling $243 Million for construction. 
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Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

1 Sac 5 Corridor Enhancements/I-5 HOV 
Lanes - Phase 1

03-5835
Sac-5

H Caltrans

I-5 HOV Lanes - Phase 1 PAED
PSE
RW
Beg Con
End Con

Jul-13
Nov-17
Aug-15
Apr-18
Oct-21

$14,800 $319,465 $1,280 $13,520 $14,800 05/16/18

03-1788
Sac-5

LO City of Elk Grove

Franklin Boulevard Class IV Bikeway 
Project

PAED
PSE
RW
Beg Con
End Con

Jan-19
Feb-19

Jan-19
Apr-19

$200 $251 $0 $200 

2 US 50 Multimodal Corridor 
Enhancements (2) 

03-3301
Sac-50

H Caltrans

US 50 HOV Lanes PAED
PSE
RW
Beg Con
End Con

May-16
Feb-20
Aug-15
Jul-20
Dec-24

$90,000 $396,700 $10,000 $80,000 

03-1787
Sac-50

MT
Sacramento Regional 
Transit District

Light Rail Expansion Project PAED
PSE
RW
Beg Con
End Con

Sep-19
May-20
Jul-19
Nov-20
Oct-22

$20,300 $48,395 $0 $20,300 

3 San Mateo and Santa Clara US 101 
Managed Lanes

04-0658D
SM/SCL-101

H Caltrans

US 101 Managed Lane Project

PAED
PSE
RW
Beg Con
End Con

Oct-18
May-19
May-19
Jul-19
Feb-23

$200,000 $514,300 $23,500 $176,500 8/15/2018

04-2015E
SM/SCL-
101/85

H Caltrans

Silicon Valley Express Lanes Program - 
Phase 3 PAED

PSE
RW
Beg Con
End Con

Oct-15
Jul-18
Jul-18
Dec-18
Jun-21

$33,200 $56,318 $0 $33,200 $33,200 8/15/2018 8/15/2018

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

Page 1 of 4
101



Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

4
04-0360Q
Son-101

H Caltrans

Marin-Sonoma narrows Segment C2 - 
HOV Lanes Gap Closure

PAED
PSE
RW
Beg Con
End Con

May-10
Dec-18
Mar-14
Aug-19
Aug-22

$84,791 $121,525 $12,600 $72,191 

5 US 101 Santa Barbara Multimodal 
Corridor (3)

05-7101C
SB-101

H Caltrans

South Coast 101 HOV Lanes Carpinteria 
Segment 4A

PAED
PSE
RW
Beg Con
End Con

Jul-18
Jul-19
Jul-18
Jan-20
Jan-24

$0 $142,265 $0 $0 

05-7101D
SB-101

H Caltrans

South Coast 101 HOV Lanes Padaro 
Segment 4B

PAED
PSE
RW
Beg Con
End Con

Jul-8
Jan-21
Jul-18
Jul-21
Dec-25

$61,810 $198,330 $12,250 $49,560 

05-7101E
SB-101

H Caltrans

South Coast 101 HOV Lanes Summerland 
Segment 4C

PAED
PSE
RW
Beg Con
End Con

Sep-14
Jan-21
May-16
Jul-21
Dec-25

$42,000 $120,300 $7,940 $34,060 

05-2985
SB-101

H Caltrans

Santa Monica Road and Via Real 
Intersection Improvements

PAED
PSE
RW
Beg Con
End Con

Jun-9
Jul-21
Jun-19
Jan-22
Sep-23

$3,610 $6,318 $750 $2,860 

05-2896
SB

LO
Santa Barbara County 
Association of 
Governments

Santa Claus Lane Class 1 Bikeway PAED
PSE
RW
Beg Con
End Con

Sep-18
Sep-19
Sep-18
Jul-20
Mar-20

$6,830 $8,150 $0 $6,830 

05-2897
SB

LO Santa Barbara County 

Santa Clause Lane Streetscape, Coastal 
Access Parking and Railroad Crossing

PAED
PSE
RW
Beg Con
End Con

Jan-18
Jun-19

Mar-21

$7,040 $7,040 $560 $6,480 
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Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

05-2893
SB

LO
Santa Barbara County 
Association of 
Governments

North Padaro lane Coastal Access 
Improvements

PAED
PSE
RW
Beg Con
End Con

Apr-19
Mar-20
Apr-19
Jan-22
Dec-22

$3,270 $3,690 $0 $3,270 

05-2894
SB

LO
Santa Barbara County 
Association of 
Governments

Summerland Area Coastal Access 
Improvements

PAED
PSE
RW
Beg Con
End Con

Jun-19
Apr-20
Jun-19
Jul-22
Jun-23

$8,320 $9,820 $0 $8,320 

6
07-5497
LA

MT LA Metro
Airport Metro Connector 96th Street 
Transit Station

PAED
PSE
RW
Beg Con
End Con

May-17
Jun-19
Jul-19
Dec-19
Jun-23

$150,000 $525,200 $0 $150,000

7
08-1230
SBD

MT SBCTA

Redlands Passenger Rail PAED
PSE
RW
Beg Con
End Con

Oct-15
Aug-18
Dec-16
Mar-19
May-21

$65,000 $282,277 $0 $65,000 

8
San Diego North Coast Corridor: 
Phase 1

11-0615F
SD-5

H Caltrans
1) HOV Extension - Phase 1- 
Encinitas

PAED
PSE
RW
Beg Con
End Con

Aug-14
Jun-18
Jun-18
Oct-18
Sep-22

$195,000 $300,729 $32,000 $163,000 $195,000 8/15/2018

11-0615G
SD-5

H Caltrans
2) HOV Extension - Phase 1- 
Carlsbad

PAED
PSE
RW
Beg Con
End Con

Aug-14
Jul-19
Jul-19
Sep-20
Oct-22

$0 $109,163 $0 $0 

9
Orange County Central Corridor 
Improvements (1)

12-2156 
ORA-

MT OCTA Bravo! Main Street Rapid Bus

PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21

Dec-21
Dec-23

$4,331 $5,414 $0 $4,331 

Page 3 of 4
103



Senate Bill 1 (SB 1) Report for Solutions for Congested Corridor Program (SCCP) Projects
October 2018

March 1 - August 31, 2018

Milestone Approved
Programmed 

SB1-SCCP
Total 

Project Cost

SCCP
Con Cap 
($1,000s)

Allocated 
SB1-SCCP
($1,000s)

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Approved 

Date

SCCP
Con Sup 

($1,000s)

Approved
Schedule

Approved Budget
 ($1,000s)

Project Title
Implementing 

Agency
Mode 

Dist-PPNO 
Co-Rte

No.

12-2175
ORA-

LO OCTA

Traffic Light Synchronization-Warner 
Avenue

PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$4,092 $5,115 $0 $4,092 

12-2176
ORA-

LO OCTA

Traffic Light Synchronization-MacArthur 
Blvd

PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$2,951 $3,689 $0 $2,951 

12-2177
ORA-

LO OCTA

Traffic Light Synchronization-Edinger Ave PAED
PSE
RW
Beg Con
End Con

Aug-19
Jun-20

Jul-20
Jul-23

$4,957 $6,196 $0 $4,957 

12-2178
ORA-

LO City of Santa Ana

Warner Avenue Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21

Dec-21
Dec-23

$1,443 $1,640 $0 $1,443 

12-2183
ORA-

LO City of Tustin

Main Street Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-19
Jun-20
Jul-19
Dec-20
Jun-21

$255 $290 $0 $255 

12-2179
ORA--

LO City of Tustin

Red Hill Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21
Jul-20
Dec-21
Dec-22

$383 $435 $0 $383 

12-2181
ORA--

LO City of Tustin

Newport Avenue Class II Bikeway Project PAED
PSE
RW
Beg Con
End Con

Jul-20
Jun-21
Jul-20
Dec-21
Dec-23

$485 $551 $0 $485 

12-2182
ORA-

LO City of Tustin

Santa Ana-Santa Fe Channel Class 1 
Bikeway Project

PAED
PSE
RW
Beg Con
End Con

Dec-19
Dec-20
Dec-19
Jul-21
Jun-22

$1,021 $1,160 $0 $1,021 

$1,006,089 $3,194,726 $243,000
Legend: *Mode **Milestones

RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital

TOTALS:
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SB 1 Local Partnership Program Report 

Progress Report:  March 1, 2018 – August 31, 2018 

Local Partnership Program (LPP) 

Program Objectives:  The objective of the LPP is to provide funding to 
counties, cities, districts, and regional transportation agencies in which 
voters have approved fees or taxes solely dedicated to transportation 
improvements or that have enacted fees solely dedicated to 
transportation.  The initial programming cycle for fiscal years (FY)    
2017-18 through 2019-20, will distribute 50 percent of the funds through 
a competitive process (LPP-C) and 50 percent via formula (LPP-F.)  

The 2018 LPP Competitive Program (LPP-C) 

LPP-C is a three-year program, with nearly $309 million in funding for FY 
2017-18 through 2019-20.  The California Transportation Commission 
(Commission) adopted the 2018 Program in May 2018, consisting of 27 
projects, with 34 segments, valued at more than $1.7 billion, and 
leveraging more than $1.3 billion in other funding.  The selected 
projects provide multimodal improvements in localities across the state, 
including new transit stations, tracks for passenger rail high occupancy 
vehicle and express lanes, active transportation improvements, traffic 
light synchronization, bus purchases, and local road improvements and 
rehabilitation.  Projects not selected for funding in the current cycle will 
have the opportunity to apply for funding in subsequent cycles. 

The 2018 LPP Formulaic Program (LPP-F) 

The initial cycle will cover fiscal years 2017-18 and 2018-19, with annual 
programming cycles thereafter.  Jurisdictions with voter approved 
taxes, tolls and fees will be eligible for a formulaic distribution of funds if 
the taxes, tolls or fees are dedicated solely for transportation. 

2018 LPP Competitive at a Glance: 

Total programmed SB1 funds (3-year period) $309 Million 
Number of programmed project segments within 
the 27 approved projects 34 

Total cost of all programmed projects $1.7 Billion 

Number of projects (segments) allocated 4 

Total SB 1 dollars allocated $59.6 Million 

Number of awarded projects (segments) 0 

Total dollars of awarded projects $0 

Total remaining SB 1 program funds $0 

Background:  

Senate Bill 1(SB 1), The Road 
Repair and Accountability Act 
of 2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California.  
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LPP-C Program Status: Cycle 1 of LPP-C funding included 3 FY’s of project programming.  Cycle 2 is expected 
to be programmed in FY 2019-20 and will include projects to be funded in FY 2020-21 and 2021-22.  Six projects 
in LPP-C Cycle 1 are also funded with other SB1 funding sources such as the Active Transportation Program 
(ATP), Local Partnership Program Formula (LPP-F), Solutions for Congested Corridors (SCCP) and the State 
Highway Operation and Protection Program (SHOPP).  Four projects have received allocations of LPP-C funds 
totaling $59.6 million with a total project cost of $204 million leveraged with other state and local funds. 

LPP-F Program Status:  LPP-F was adopted by the Commission in January 2018.  The first cycle is a two-year 
program through FY 2018-19.  Sixty-seven projects were programmed for $185.3 million with a total value of 
$6.18 billion.  Seven agencies did not request their shares, which represent the balance of $14.7 million, during 
the first cycle and are eligible to request them within two cycles.  Cycle two will be adopted at the October 
Commission meeting for one year.  Subsequent cycles are expected to be programmed annually.  

Program Benefits: Expected benefits (Outputs) for the LPP-C projects are as follows: 

Category Outputs Miles Each 
Local Improvements New Roadway Lane 13.1 

Intersections Modified 27 
Bicycle Lane 20.2 
Local Road Operational Improvements 53 
Local Road Lane Rehab 16.4 
Sidewalk 9.2 
Pedestrian Bicycle Facilities 12.8 
Signs, Lights, Greenway & Other Safety 
Beautification  

50 

Mixed Flow Lane 1.6 
New Bridge 3 
Operational Improvements 2 
Intersections Constructed New 2 

Intercity Rail / Mass Transit Transit Vehicles 59 
Grade Separation / Rail Crossing Improvements 17 
Pedestrian / Bicycle Facilities 1 
Station Improvements 1 
New Track 10 

State Highway Road 
Construction 

Modified / Improved Interchanges 7 7 

Mixed Flow Lane Constructed 7.8 
High Occupancy Vehicle Lane Constructed 24 
Auxiliary Lane Constructed 3 
Operational Improvements 8.5 
Intersections Modified 5 
Sound Wall Constructed 1.1 
Pedestrian / Bicycle Facilities 0.6 
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Baseline Agreements:  There are 12 LPP-C projects that require baseline agreements.  Three of the 12 are 
also funded with SB 1 SCCP funds.  Two baseline agreements were approved at the August 2018 Commission 
meeting and seven are anticipated to be approved at the October meeting.  The remaining three baseline 
agreements will be approved in future Commission meetings.  There are 15 LPP-C projects that do not 
require baseline agreements due to the dollar threshold. 

Baseline Agreement Status 

Approved (August 2018) 2 

Planned (October 2018) 7 

Future 3 
Total Baseline Agreements 

Required 12 

Projects not requiring 
baseline agreements 15 

Construction Contract Awards 

Awards Planned 34 

Awards to date 0 

Project List:  The attached list shows 27 projects with 34 segments that are programmed with LPP-C funds.  
Three of these projects have multiple segments, which are all shown in the attached list.  Four projects 
have received LPP-C fund allocations totaling $59.6 million for construction. 
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Senate Bill 1 (SB 1) Report for Local Partnership Program-Competitive (LPP-C) Projects
October 2018

March 1-August 31, 2018

**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Capital SouthEast Connector Expressway - 3 Projects YES

1.1 03-1789 
SAC LO City of Elk Grove 1) A2 Kammerer Road

PAED
PSE
RW
Beg CON
End CON

Jun-14
Nov-19
Nov-19
Apr-20
Apr-21

$3,000 $11,800 $8,400 $0

1.2 03-1784
 SAC LO City of Elk Grove 2) B2 Grantline Rd from Waterman to Bradshaw

PAED
PSE
RW
Beg CON
End CON

Aug-17
Nov-19
Nov-19
Apr-20
Apr-21

$7,000 $23,345 $15,100 $0

1.3 03-1785
SAC LO City of Folsom 3) D3 Prairie City Rd and Carson Crossing Rd

PAED
PSE
RW
Beg CON
End CON

Jan-16
Nov-19
Nov-19
Apr-20
Mar-22

$10,000 $26,265 $20,865 $0

2 03-1790 
SAC LO City of Sacramento Downtown Sacramento Grid 3.0 Mobility

PAED
PSE
RW
Beg CON
End CON

Mar-18
May-19

NA
Jun-19
Dec-19

$5,000 $11,870 $10,360 $0 NO

3 03-1926 
YOL LO City of Woodland W Main St Bike/Ped Mobility and Safety

PAED
PSE
RW
Beg CON
End CON

Mar-18
Jun-18
Apr-18
Feb-19
Nov-19

$2,000 $10,747 $10,047 $2,000 Aug-18 NO

4 03-1217A 
ED-50 H City of Placerville Western Placerville Interchange Ph 2

PAED
PSE
RW
Beg CON
End CON

Jun-14
Jun-17
Jun-17
Jan-18
Jun-19

$1,070 $11,885 $11,092 $0 NO

5 04-2122H 
CC LO City of San Pablo Rumrill Blvd Complete Streets

PAED
PSE
RW
Beg CON
End CON

Mar-18
Jun-19

NA
Oct-19
Oct-20

$3,200 $15,267 $14,299 $0 NO

6 04-9098M 
SF LO SFCTA Jefferson Street Improvements Ph 2

PAED
PSE
RW
Beg CON
End CON

Sep-12
Jun-18

NA
Apr-19
Apr-20

$6,782 $14,883 $13,565 $0 NO

7 04-0298E 
CC-680/4 H CCTA Rte 680/4 Interchange Ph 3

PAED
PSE
RW
Beg CON
End CON

Feb-09
Mar-18
Mar-18
Jul-18
Jul-20

$33,600 $135,099 $100,599 $33,600 Jun-18 YES

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)
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Senate Bill 1 (SB 1) Report for Local Partnership Program-Competitive (LPP-C) Projects
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March 1-August 31, 2018

**Milestone Approved
SB1 

Programmed 
LPP-C

Total 
Project 
Cost

Total 
Construction

Approved  Schedule

No. Dist-PPNO 
Co-Route

*Mode -
RR, H,

PT, LO or 
MT

Implementing Agency Project Title
SB1 

Allocated 
LPP-C

CTC 
Allocation 

Date

Construction 
Award Date

Baseline 
Required

Approved Budget ($1,000s)

8 04-0658D 
SM-101 H Caltrans Rte 101 San Mateo and Santa Clara Managed Lanes

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jul-19
Jul-19
Jul-19
Jul-21

$20,000 $514,300 $435,750 $0 YES

9
04-0462H 

SCL-
237/101

H SCVTA Mathilda Ave Improvements at Rte 237 & Rte 101

PAED
PSE
RW
Beg CON
End CON

Jan-17
Apr-18
Apr-18
Nov-18
May-20

$17,000 $42,000 $34,000 $17,000 Aug-18 YES

10 04-2320B 
ALA MT ACCTD Purchase Hybrid Buses

PAED
PSE
RW
Beg CON
End CON

Sep-18
Dec-18

NA
Dec-18
Jun-20

$15,000 $47,200 $47,200 $0 YES

11 05-2572 
MON LO City of Marina Marina Salinas Multimodal Parkway: Imjin Pkwy

PAED
PSE
RW
Beg CON
End CON

Aug-18
Apr-19
Jul-18

Sep-19
Oct-21

$19,000 $42,300 $38,000 $0 YES

Scotts Valley: Glenwood Active Transportation - 3 
Projects NO

12.1 05-2833A 
SCR LO City of Scotts Valley 1) Glenwood Bike Lanes

PAED
PSE
RW
Beg CON
End CON

Sep-18
Feb-19

NA
Apr-19
Aug-19

$680 $1,360 $1,360 $0

12.2 05-2833B 
SCR LO City of Scotts Valley 2) Glenwood Safe Routes to School

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jul-18

NA
Sep-18
May-19

$155 $310 $310 $0

12.3 05-2833C 
SCR LO City of Scotts Valley 3) Glenwood Preserve Trails

PAED
PSE
RW
Beg CON
End CON

Aug-18
Aug-18

NA
Nov-18
May-19

$165 $330 $330 $0

13 06-6968 
MAD-41 H Madera County Oakhurst Midtown Connector

PAED
PSE
RW
Beg CON
End CON

Sep-18
Dec-18
Mar-19
Apr-19
Mar-20

$5,000 $11,270 $11,270 $0 NO

14 07-5498
LA LO City of Claremont Foothill Blvd Master Plan Green Streets Improvements

PAED
PSE
RW
Beg CON
End CON

Oct-17
Dec-17

NA
Sep-18
Oct-19

$7,000 $16,000 $16,000 $7,000 Aug-18 NO
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15 07-4218
LA-210 H City of LaCanada 

Flintridge La Canada Flintridge Soundwalls

PAED
PSE
RW
Beg CON
End CON

Jun-18
Nov-19
Oct-19
Jun-20
Nov-21

$5,000 $10,720 $10,000 $0 NO

16 07-5504
LA MT LACMTA Metro Orange Line Bus Rapid Transit Improvements

PAED
PSE
RW
Beg CON
End CON

Jul-18
Mar-19
Mar-20
Mar-20
Aug-23

$75,000 $320,300 $300,300 $0 YES

17 07-5503
LA MT City of Santa Clarita Vista Canyon Metrolink Station

PAED
PSE
RW
Beg CON
End CON

Aug-14
Nov-18
Mar-19
Jun-19
Jun-21

$8,908 $28,210 $27,710 $0 YES

18 08-1247 
RIV/SBD LO Calimesa and Yucaipa Calimesa and Yucaipa County Line Transp Corridor

PAED
PSE
RW
Beg CON
End CON

Sep-18
Aug-18
Jun-18
Dec-18
Jul-19

$3,747 $10,050 $7,522 $0 NO

19 08-1244 
SBD LO City of Hesperia Ranchero Road Widening

PAED
PSE
RW
Beg CON
End CON

Jun-13
Jul-18
Jul-18

Oct-18
May-20

$3,900 $37,000 $30,180 $0 YES

20 08-1248 
SBD LO City of Highland 3rd St Corridor Improvements

PAED
PSE
RW
Beg CON
End CON

Nov-17
Mar-20
Jan-20
Jun-20
Jun-21

$1,700 $7,057 $5,809 $0 NO

21 08-1249 
SBD LO City of Rialto Alder Ave/ Randall Ave Roadway Improvements

PAED
PSE
RW
Beg CON
End CON

May-17
Jun-18
Jun-18
Jul-18

Jun-19

$2,291 $4,582 $4,582 $0 NO

22 08-3004U 
RIV-15 H RCTC Rte 15 Railroad Canyon Rd IC

PAED
PSE
RW
Beg CON
End CON

Aug-17
Oct-19
Oct-19
Feb-20
Dec-21

$15,000 $45,295 $35,000 $0 YES

23 08-3010U 
SBD-18 H Town of Apple Valley Rte 18 West End Widening Ph 1 - Apple Valley Rd

PAED
PSE
RW
Beg CON
End CON

Oct-12
Jul-19

Nov-18
Sep-19
Jun-20

$4,460 $8,920 $8,920 $0 NO
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24 08-1230 
SBD MT SBCTA Redlands Passenger Rail 

PAED
PSE
RW
Beg CON
End CON

Feb-15
Aug-18
Jul-18

Mar-19
May-21

$10,831 $282,277 $223,832 $0 YES

25 10-3414 
STA-99 H City of Turlock Rte 99 Fulkerth Rd Interchange Improvement

PAED
PSE
RW
Beg CON
End CON

Dec-13
Apr-18

Mar-18
Jul-18

Dec-19

$3,009 $12,020 $10,610 $0 NO

26 11-1333
SD LO City of Escondido Citricado Parkway Transportation Connections

PAED
PSE
RW
Beg CON
End CON

Apr-12
Dec 18
Jun-16
Jul-19

Dec-20

$12,500 $25,731 $25,731 $0 YES

Orange County Signal Synch - 4 Projects NO

27.1 12-2186 
ORA LO OCTA 1) Main St - Taft to Culver

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,926 $3,852 $1,926 $0

27.2 12-2184 
ORA LO OCTA 2) Garden Grove Blvd - Valley View to Bristol

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,353 $2,706 $1,353 $0

27.3 12-2174 
ORA LO OCTA 3) Katella Ave/ Villa Park/ Santiago Canyon - I-605 to 

Lemon St

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$2,449 $4,898 $4,898 $0

27.4 12-2185 
ORA LO OCTA 4) Los Alisos Blvd - Melinda/Santa Margarita to Aliso Viejo/

Paris

PAED
PSE
RW
Beg CON
End CON

Jul-18
Jun-19

NA
Feb-19
May-19

$1,117 $2,234 $1,117 $0

TOTAL  27 $309M $1.7B $1.5B $59.6M

Legend:
*Mode **Milestones
RR - Railroad PAED - Report Approval and Environmental Document
H - Highway PSE - Plans Specifications and Estimates
PT - Port RW Sup - Right of Way Support
LO - Local Con Sup - Construction Support
MT-Mass Transit RW Cap - Right of Way Capital

Con Cap - Construction Capital
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SB 1 Active Transportation Program Report 

Progress Report: March 1, 2018 – August 31, 2018 

Active Transportation Program (ATP) 

Program Objectives: ATP was established in 2013 to encourage 
increased use of active modes of transportation, such as biking and 
walking.  The goals of the ATP are to increase the proportion of trips 
accomplished by biking and walking; increase the safety and mobility 
of non-motorized users; advance the active transportation efforts of 
regional agencies; enhance public health; ensure that disadvantaged 
communities fully share in the benefits of the program; and provide a 
broad spectrum of projects to benefit many types of active 
transportation users. 

The ATP Program 

ATP consolidated various transportation programs – including the 
federal Transportation Alternatives Program, State Bicycle 
Transportation Account, and federal and state Safe Routes to School 
programs into a single program with roughly $123 million per year for 
projects competitively selected for a four-year cycle.  On June 28, 
2017, the California Transportation Commission (Commission) adopted 
an amendment to the 2017 ATP Guidelines for the augmentation of the 
program with SB 1 funds.  The ATP Augmentation guidelines set forth 
the process to augment the 2017 ATP for funds available for fiscal years 
2017-18 and 2018-19.  SB 1 provided an additional $100 million annually 
which allowed the Commission to select funding for projects over the 
next two fiscal years.  The Commission programmed $200 million of SB 1 
funding on 147 projects as part of the 2017 ATP Augmentation (Cycle 
3A). The total amount of ATP provided to these projects is $284 million, 
which includes the SB 1 funding, State Highway Account funding and 
federal funding from the Transportation Alternatives Program, and the 
Surface Transportation Block Grant Program.  The next cycle of ATP 
projects, to be adopted in January 2019, will incorporate new funding 
levels. 

Background (SB 1):  

Senate Bill 1, The Road Repair 
and Accountability Act of 
2017, was signed into law on 
April 28, 2017.  SB 1 provides 
additional funding for 
transportation infrastructure, 
increases accountability for 
how transportation funds are 
spent, and creates new 
transportation funding 
programs.  SB 1 provides the 
first significant, stable, and 
ongoing increase in state 
transportation funding in more 
than two decades, investing 
$54 billion over the next 
decade to fix roads, freeways 
and bridges, and puts more 
dollars toward transit and 
safety, in communities across 
California. 
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*In addition to the $200 million in SB 1 funds, the Commission programmed an additional $84 million from a combination
of the State Highway Account, Transportation Alternatives Program, and the Surface Transportation Block Grant Program
for a total of $284 million.

Program Status: The Commission adopted Cycle 3A, covering Fiscal Years (FY) 2017-18 and 2018-19.  Cycle 3A 
consists of 147 adopted projects valued at more than $540 million.  The 2019 program’s (Cycle 4) call-for-
projects opened in May 2018 with applications due by July 31, 2018.  Cycle 4 includes $445 million in available 
funding and is scheduled to be adopted in January 2019.  

Program Benefits: The table below summarizes the projected Infrastructure and Non-Infrastructure benefits and 
outputs for Cycle 3A projects.  

INFRASTRUCTURE as PROGRAMMED 
Benefits Category - Outputs Miles Each 

Bike Lanes - Class 1 90 - 
Bike Lanes - Class 2 122 - 
Bike Lanes - Class 3 25 - 
Bike Lanes - Class 4 13 - 
Sidewalks - < 8 feet wide 57 - 
Sidewalks - > 8 feet wide 7 - 
Sidewalks - Widen Existing 3 - 
Crosswalks - 132 

NON-INFRASTRUCTURE as PROGRAMMED 
Benefits Category - Outputs Each 

*Programs - Education 100 
*Programs - Encouragement 71 
*Programs - Enforcement 10 
*Programs - Evaluation 38 
Plans 6 

SB 1 ATP at a Glance: 

Total programmed SB 1 funds (2-year period) $200 Million* 

Number of programmed projects 147 

Total cost of all programmed projects $540 Million 

Number of projects allocated 69 

Total SB 1 dollars allocated $48.7 Million 

Number of awarded projects 7 

Total dollars of awarded projects $5 Million 

Total remaining SB 1 to program $0 
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*Non-Infrastructure programs may include more than one ‘E’ (Education, Encouragement, Enforcement or
Evaluation) component and are counted per school.  For example, an education and enforcement
program for three schools will be counted as 3 each for both the education and enforcement
outputs/outcomes.

Project List:  All projects programmed or allocated with SB 1 ATP funding are attached.  The attached list 
includes general project information with the approved schedule and budget. The list also includes whether 
the project requires a baseline agreement. 

Baseline Agreements Status:  Four of the 147 programmed projects require a baseline agreement.  No 
baseline agreements have been approved and signed as of August 31, 2018. 

Approved (August 2018) 0 

Planned (October 2018) 2 

Future 2 
Total Baseline Agreements 

Required 4 

Not Required 143 

Construction Contract Awards All of the adopted projects will award a construction contract.  Seven 
contracts have been awarded to date. 

Planned Contract 
Awards 143 

Actual Contracts 
Awarded 7 

Dollar Amount of 
Contracts Awarded $5 Million 
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Senate Bill 1 (SB1) Report for Active Transportation Program (ATP) Projects
October 2018 Report

March 1 - August 31, 2018

No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON

1 01-2505  
HUM LO City of Blue Lake Blue Lake Annie & Mary Trail, Phase 1

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
Jun-21
Mar-21
Sep-21
Jun-22

983$     976$     976$     120$    

PAED 
PSE  
RW  
CON

Feb-18

- N

2 01-2506  
HUM LO/NI Humboldt County Public 

Works Fortuna & McKinleyville Active Transportation Education Program 

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

595$     595$     595$     595$     

PAED 
PSE  
RW  
CON May-18

May-18 N

3 01-3120  
LAK LO City of Lakeport Hartley Street Safe Route to School Project

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Dec-20
Jul-20

Jun-21
Sep-21

1,874$     1,852$     1,852$     30$     

PAED 
PSE  
RW  
CON

Jun-18

- N

4 01-2504  
HUM LO/NI Humboldt County Public 

Works McKinleyville Safe Routes to School Program 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jun-20
Mar-21
Jun-21
Sep-21

612$     612$     77$     25$     

PAED 
PSE  
RW  
CON

Jun-18

- N

5 02-2580  
SHA LO City of Redding West Street Area School Safety Improvements

PAED 
PSE  
RW  
Beg CON
CON

Oct-18
Jun-20
Jun-20
Mar-21
Nov-21

3,196$     2,538$     400$     400$    

PAED 
PSE  
RW  
CON

Oct-17

- N

6 03-1028  
BUT LO Town of Paradise ATP Gap Closure Complex

PAED 
PSE  
RW  
Beg CON
CON

Oct-17
Jun-19
Nov-17
Apr-20
Aug-20

4,995$     3,787$     3,787$     3,787$     

PAED 
PSE  
RW  
CON Jun-18 

- N

7 03-1693
A&B    SAC LO City of Citrus Heights Citrus Heights Electric Greenway  (Class 1 Multi-Use Trail)

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Sep-20
Dec-20
Apr-21
Dec-22

7,015$     6,216$     661$     350$    

PAED 
PSE  
RW  
CON

Feb-18

- N

8 03-1770  
SAC LO Rancho Cordova Cordova Park SRTS

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
May-20
Sep-20
Nov-21
Feb-21

2,346$     1,889$     1,889$     210$     

PAED 
PSE  
RW  
CON

Feb-18 - N

9 03-1224  
ED LO El Dorado County El Dorado Trail - Missouri Flat Road to El Dorado

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jun-19
May-19
Mar-20
Nov-20

4,394$     3,419$     3,419$     

PAED 
PSE  
RW  
CON

- N

10 03-2017
YUB LO/NI Yuba County Eleventh Avenue Bicycle Lane and Pedestrian Route 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Mar-21
May-16
Jul-21

Jun-22

1,701$     1,505$     1,505$     57$     170$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

11 03-1769  
SAC LO Elk Grove Elk Grove Florin Rd Sidewalk Infill SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Sep-20
Jun-19
Jun-21
Nov-21

1,101$     814$     41$     41$     

PAED 
PSE  
RW  
CON

Feb-18

- N

12 03-1695  
SAC LO Sacramento County Folsom Boulevard Complete Street Improvements, Phase 1

PAED 
PSE  
RW  
Beg CON
CON

May-18
Dec-20
Dec-20
Apr-21
Nov-21

5,001$     4,180$     708$     

PAED 
PSE  
RW  
CON

- N

13 03-1809  
SUT LO Yuba City Harter Parkway and Sutter Bike Path Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Aug-19
Dec-19
Jul-20

Mar-21
Aug-21

2,241$     153$     153$     

PAED 
PSE  
RW  
CON

- N

14 03-1772  
SAC LO Sacramento County Howe Avenue Bicycle and Pedstrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

May-18
Dec-20
Dec-20
Apr-21
Nov-21

2,152$     400$     400$     191$     

PAED 
PSE  
RW  
CON

May-18 - N

15 03-1694  
SAC LO Citrus Heights Mariposa SRTS (Phase IV)

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Dec-20
Dec-20
May-21
Apr-22

2,603$     2,100$     449$     109$    

PAED 
PSE  
RW  
CON

Mar-18 
02/01/2018

- N

General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

10/12/2018 at 2:11 PM Page 1 of 13

115



Senate Bill 1 (SB1) Report for Active Transportation Program (ATP) Projects
October 2018 Report

March 1 - August 31, 2018

No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON
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CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
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Required

16 03-2018  
YUB LO/NI Yuba County McGowan Parkway Bicycle Lane and Pedestrian Route 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Mar-21
May-16
Jul-21

Jun-22

1,559$     1,246$     216$     54$     162$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

17 03-1771  
SAC LO Sacramento Meadowview Road Complete Street Phase 2

PAED 
PSE  
RW  
Beg CON
CON

Mar-18
Jun-20
Feb-21
Jul-21

Dec-21

3,119$     1,618$     1,618$     250$     174$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

18 03-1528  
PLA LO Placer County Placer County West Shore Highway Crossing Improvements

PAED 
PSE  
RW  
Beg CON
CON

No Approved 
Schedule 426$     326$     326$     75$     

PAED 
PSE  
RW  
CON

May-18

- N

19 03-1924  
YOL LO City of Davis Providing Safe Passage: Connecting Montgomery Elementary & 

Olive Dr

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Oct-20
Dec-20
Dec-21

4,425$     3,540$     412$     

PAED 
PSE  
RW  
CON

- N

20 03-1773  
SAC NI Rancho Cordova Safe Routes to School Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Apr-21

277$     245$     245$     245$     

PAED 
PSE  
RW  
CON 02/01/2018

- N

21 03-1768  
SAC LO City of Sacramento Two Rivers Trail (Phase II)

PAED 
PSE  
RW  
Beg CON
CON

Nov-18
Jan-20
Jun-20
May-21
Feb-22

6,361$     3,333$     3,333$     

PAED 
PSE  
RW  
CON

- N

22 03-1225  
ED LO City of Placerville Upper Broadway Pedestrian Connection

PAED 
PSE  
RW  
Beg CON
CON

Mar-17
Jun-18
Jun-18
Sep-19
Sug-20

2,206$     1,886$     1,886$     173$     327$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

23 04-2307
ALA LO Oakland Department of 

Transportation 14th Street, Safe Routes to the City

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Apr-18
Mar-18
Mar-21
Nov-21

13,393$     10,578$     1,235$     

PAED 
PSE  
RW  
CON

- Y

24 04-2301  
ALA LO/NI Alameda County Public 

Works Department Active Oakland Comprehensive SRTS Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

977$     977$     977$     

PAED 
PSE  
RW  
CON

- N

25 04-2306  
ALA LO Emeryville Bike/Ped Greenway Safety & Connectivity Improvement

PAED 
PSE  
RW  
Beg CON
CON

Jun-16
Jul-20

Jan-20
Sep-20
Jul-21

330$     265$     265$     

PAED 
PSE  
RW  
CON

- N

26 04-2326  
MRN LO Corte Madera Central Marin Regional Pathways Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Oct-20
Dec-20
Dec-21

2,968$     415$     415$     70$     

PAED 
PSE  
RW  
CON

Mar-18
Aug-18

- N

27 04-2302  
ALA LO Alameda County Public 

Works Department D Street Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
No-20
Apr-20
Jul-21

Dec-22

3,306$     542$     542$     

PAED 
PSE  
RW  
CON

- N

28 04-2320  
ALA LO East Bay Regional Park 

District
Doolittle Drive Bay Trail, Martin Luther King Jr. Shoreline, 
Oakland

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Apr-18
Mar-18
Mar-21
Nov-21

7,950$     4,000$     4,000$     

PAED 
PSE  
RW  
CON

- N

29 04-2325  
CC LO Concord Downtown Corridors Bike/Ped Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-19
Mar-20
Mar-20
Jun-20
Jun-22

4,349$     623$     623$     134$    

PAED 
PSE  
RW  
CON

May-18

- N

30 04-2308  
ALA LO City of Oakland Fruitvale Alive Gap Closure 

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Oct-20
Oct-20
Feb-21
Feb-23

8,241$     5,850$     5,850$     800$     50$     

PAED 
PSE  
RW  
CON

Jun-18
Jun-18 - N

10/12/2018 at 2:11 PM Page 2 of 13
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31 04-2319  
SF LO San Francisco Municipal 

Transportation Agency Geneva Ave Pedestrian and Bicycle Safety Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Jun-17
Dec-18
Jun-19
Mar-20
Mar-22

9,987$     2,350$     2,350$     

PAED 
PSE  
RW  
CON

- N

32 04-2323  
ALA-80 H

Alameda County 
Transportation 
Commission

I-80 Gilman I/C Bike/Ped Over-crossing & Access Improv

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
May-19
May-19
Jan-20
Dec-21

42,534$     4,152$     4,152$     

PAED 
PSE  
RW  
CON

- Y

33 04-2305  
ALA LO Berkeley John Muir Elementary SRTS Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
Apr-20
Oct-20
Jun-21
Aug-21

336$     270$     270$     270$     

PAED 
PSE  
RW  
CON May-18

- N

34 04-2303  
ALA LO Alameda County Public 

Works Department Lewelling Boulevard SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Nov-20
Apr-20
Jul-21

Dec-22

3,065$     400$     400$     

PAED 
PSE  
RW  
CON

- N

35 04-2327  
NAP LO/NI Napa County Office of 

Education Napa County SRTS

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
May-21

811$     437$     437$     437$     

PAED 
PSE  
RW  
CON May-18

- N

36 04-2324  
ALA  LO Oakland Oakland SRTS:  Crossing to Safety

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Dec-20
Dec-20
Apr-21
Oct-23

2,245$     1,895$     1,895$     

PAED 
PSE  
RW  
CON

- N

37 04-2310  
CC LO Contra Costa County PW Pacheco Blvd Sidewalk Gap Closure Phase 3

PAED 
PSE  
RW  
Beg CON
CON

Mar-17
Oct-16
Dec-17
Apr-20
Jul-20

1,239$     619$     619$     619$     

PAED 
PSE  
RW  
CON

Mar-18

- N

38 04-2321  
CC NI City of Pittsburg Pittsburg Active Transportation & Safe Routes Plan 

(WalkBikePittsburg2035)

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Nov-21

312$     312$     312$     312$     

PAED 
PSE  
RW  
CON Mar-18

Apr-18 N

39 04-2329  
SM-101 H San Carlos Route 101 Holly Street Bike/Ped Overcrossing

PAED 
PSE  
RW  
Beg CON
CON

May 16
May-17
Jul-17

Jan-20
Jul-21

6,250$     4,200$     4,200$     4,200$     

PAED 
PSE  
RW  
CON

Jun-18 - N

40 04-2322  
ALA LO City of Berkeley Sacramento Street Complete Streets Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-17
Oct-20
Feb-21
May-21
Oct 22

1,814$     1,542$     185$     185$     

PAED 
PSE  
RW  
CON

8/16/2018 - N

41 04-2318  
SON LO Sonoma-Marin Area Rail 

Transit District SMART Pathway - Petaluma (Payran to Southpoint)

PAED 
PSE  
RW  
Beg CON
CON

May-16
Feb-17
Feb-17
Nov-19
Apr-21

3,272$     1,461$     1,461$     1,461$     

PAED 
PSE  
RW  
CON May-18

- N

42 04-2304  
ALA LO Alameda County Public 

Works Department Somerset Avenue School Corridor SRTS

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Nov-20
Apr-20
Jul-21

Dec-23

3,652$     330$     330$     

PAED 
PSE  
RW  
CON

- N

43 04-2146  
SCL LO/NI City of Sunnyvale Sunnyvale Safe Routes to School Improvements

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Dec-20
Jan-21
Mar-21
Aug-22

2,362$     1,889$     380$     

PAED 
PSE  
RW  
CON

- N

44 04-2328  
SF LO/NI San Francisco Municipal 

Transportation Agency Vision Zero SF Safer Intersections

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

2,062$     2,002$     2,002$     2,002$     

PAED 
PSE  
RW  
CON Feb-18

Apr-18 N
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45 04-2314  
SM LO Woodside Woodside Elementary Student Pathway Phase 3

PAED 
PSE  
RW  
Beg CON
CON

Aug-17
Nov-17
Oct-17
Jun-20
Sep-20

745$     528$     528$     

PAED 
PSE  
RW  
CON

- N

46 05-2771  
SB LO City of Santa Barbara Eastside Green Lanes & Bike Boulevard Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Jun-20
Jun-21
Apr-21
Jan-22
Apr-22

2,763$     2,736$     280$     73$     

PAED 
PSE  
RW  
CON

Dec-17

- N

47 005-2805  
SB-1 H City of Guadalupe Guadalupe Street (Hwy 1) Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Dec-19
Dec-19
Jun-20
Sep-20

458$     401$     401$     

PAED 
PSE  
RW  
CON

- N

48 05-2810  
MON LO

Monterey County 
Resource Management 
Agency Department of 
Public Works

Las Lomas Drive Bicycle Lane & Pedestrian Project

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Sep-21
Feb-22

3,168$     368$     368$     98$     

PAED 
PSE  
RW  
CON

Mar-18

- N

49 05-2601  
SB LO City of Santa Barbara Las Positas and Modoc Roads Class I Construction

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Jan-18
Jul-17
Oct-19
Oct-21

17,106$     500$     500$     500$     

PAED 
PSE  
RW  
CON

Feb-18 - Y

50 05-2818  
SCR LO/NI City of Watsonville Lincoln Street Safety Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Jun-20
Feb-21
Dec-20
Jun-21
Sep-21

661$     633$     195$     33$     100$     

PAED 
PSE  
RW  
CON

May-18

May-18

- N

51 05-2817  
MON LO Monterey County Moss Landing Segment Bicycle/Pedestrian Path & Bridge

PAED 
PSE  
RW  
Beg CON
CON

Sep-15
Jul-17

Mar-17
Sep-19
Nov-21

13,427$     7,587$     7,587$     

PAED 
PSE  
RW  
CON

- N

52 05-2813  
SLO LO San Luis Obispo County Oceano Elementary Safe Routes to School 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Aug-21
Feb-22

621$     422$     89$     11$     70$    8$     

PAED 
PSE  
RW  
CON

Jun-18
Aug-18
Aug-18 - N

53 05-2747  
SB LO

Santa Barbara County 
Association of 
Governments

Rincon Multi-use Trail

PAED 
PSE  
RW  
Beg CON
CON

Sep-16
Mar-18
Mar-19
Oct-19
Jun-20

7,828$     6,833$     802$     

PAED 
PSE  
RW  
CON

- N

54 05-2811  
MON LO/NI Monterey County Via Salinas Valley: An Active Transportation Education Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

1,158$     964$     964$     964$     

PAED 
PSE  
RW  
CON May-18

- N

55 06-6904  
TUL LO/NI Tulare County Allensworth Elementary Sidewalk Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

313$     260$     260$     260$     

PAED 
PSE  
RW  
CON May-18

- N

56 06-6911  
FRE LO Coalinga Coalinga SRTS Sidewalk Gap Closure & Ped Improvements*

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Sep-20
Dec-19
Dec-20
Aug-21

1,284$     1,109$     1,109$     10$     100$     

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

57 06-6901  
TUL LO Tulare County County of Tulare: Earlimart Sidewalk Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

1,973$     1,868$     1,868$     180$     

PAED 
PSE  
RW  
CON

Dec-17 - N

58 06-6902  
FRE LO City of Fresno Downtown Fresno Courthouse Park Interconnectivity Project

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jun-16
Sep-21
Aug-22

915$     809$     809$     28$     

PAED 
PSE  
RW  
CON

May-18

- N
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59 06-6937  
KER LO Bakersfield Downtown Pedestrian Connectivity Project

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Jun-20
Jul-19

Sep-20
Jan-21

1,032$     825$     825$     825$     

PAED 
PSE  
RW  
CON

Jun-18 - N

60 06-6920A                  
TUL

LO Farmersville Farmersville SRTS East Walnut Avenue

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jun-21
Feb-21
Oct-21
Apr-22

827$     520$     520$     25$     63$    

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

61 06-6916  
FRE LO/NI Fresno PARCS Fresno Pedestrian and Bike Safety Education Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Oct-19
Dec-20

265$     250$     250$     

PAED 
PSE  
RW  
CON

- N

62 06-6936  
KER LO McFarland Kern Avenue Elementary SR2S Connectivity

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Nov-20
Nov-20
Apr-21
Jun-21

396$     396$     396$     5$     56$    

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N

63 06-6938  
KER LO Wasco Palm Ave. Bike & Pedestrian Improvement

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Jun-20
Jul-19

Sep-20
Feb-22

206$     188$     188$     

PAED 
PSE  
RW  
CON

- N

64 06-6900  
KER LO Kern County Road 

Department Rexland Acres Community Sidewalk 

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
May-20
Aug-20
Oct-20
Jun-21

6,376$     5,640$     5,640$     25$     746$     350$     

PAED 
PSE  
RW  
CON

Feb-18
Feb-18
Feb-18 - N

65 06-6914  
FRE LO Sanger Sanger Active Transportation Access**

PAED 
PSE  
RW  
Beg CON
CON

Jun-18
Dec-20
Aug-18
May-21
Apr-22

960$     849$     849$     75$    

PAED 
PSE  
RW  
CON

May-18 - N

66 06-6903  
KER LO Kern County Road 

Department Virginia Street Pedestrian Path Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
May-20
Aug-20
Nov-20
Apr-21

2,456$     2,173$     442$     22$     

PAED 
PSE  
RW  
CON

Jun-18

- N

67 06-6921  
TUL LO Tulare County Woodville Sidwalk Improvements along Road 168

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Jan-20
Jul-21
Oct-21

837$     832$     832$     75$    

PAED 
PSE  
RW  
CON

Mar-18 - N

68 07-5325  
LA LO City of Lancaster 2020 Safe Route To School Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Jul-19
Jul-19
Jul-20

Mar-21

7,443$     5,272$     5,272$     

PAED 
PSE  
RW  
CON

- N

69 07-5425
LA LO City of Santa Monica Active Aging - Safe Routes for Seniors

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jun-20
Nov-22

500$     400$     400$     

PAED 
PSE  
RW  
CON

- N

70 07-5426  
LA LO City of Norwalk Alondra Active Transportation Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
May-20
Nov-19
Jul-20

Feb-21

973$     963$     150$     12$     

PAED 
PSE  
RW  
CON

Jun-18

- N

71 07-5447  
LA NI Commerce City of Commerce Active Transportation & SRTS Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Nov-19
Oct-21

245$     245$     245$     245$     

PAED 
PSE  
RW  
CON Jun-18

- N

72 07-5423  
LA LO City of Palmdale City of Palmdale - Civic Center Complete Streets 

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Jun-21
Sep-20
Sep-21
Jun-22

2,564$     1,700$     276$     66$     

PAED 
PSE  
RW  
CON

Feb-18

- N
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73 07-5326  
LA LO City of Compton Compton-Carson Regional Safe Bicycling and Wayfinding 

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
May-18
Sep-18
Dec-19
May-20

1,868$     1,617$     1,617$     

PAED 
PSE  
RW  
CON

- N

74 07-5445  
VEN LO Thousand Oaks Conejo School Road and Willow Lane SRTS Sidewalk 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Feb-21
Apr-20
Sep-21
Aug-23

3,924$     775$     775$     

PAED 
PSE  
RW  
CON

- N

75 07-5456  
LA LO Carson Dominguez Channel Bicycle Path Extension from Avalon to 

223rd/Wilmington

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Jan-21
Sep-20
Jun-21
Feb-22

2,225$     2,225$     2,225$     

PAED 
PSE  
RW  
CON

- N

76 07-5448  
LA NI Office of Exposition Park 

Management Exposition Park Active Transportation Plan

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Nov-19
Oct-21

240$     200$     200$     

PAED 
PSE  
RW  
CON

- N

77 07-5422  
LA LO City of Glendale Glendale Transp Center 1st/Last Mile Regional Improv Phase II

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Jan-21
Jan-20
Jul-21
Apr-22

1,301$     1,101$     1,101$     43$     129$     

PAED 
PSE  
RW  
CON

Mar-18
Jun-18 - N

78 07-5452  
LA LO Glendora Glendora Urban Trail and Greenway Network

PAED 
PSE  
RW  
Beg CON
CON

Oct-17
Sep-18
Dec-18
Oct-19
Oct-20

2,242$     1,792$     268$     100$    

PAED 
PSE  
RW  
CON

Jun-18

- N

79 07-5459  
VEN LO Ventura Harmon Barranca Corridor Gap Closure for Montalvo and Portola 

ES

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Aug-20
May-20
Dec-20
May-21

507$     501$     19$     

PAED 
PSE  
RW  
CON

- N

80 07-5332  
LA LO

Los Angeles Department 
of Public Works (Bureau of 
Engineering)

Jefferson Boulevard Complete Street

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Feb-21
Jan-21
Sep-21
Sep-22

6,336$     5,986$     5,986$     600$    325$     

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N

81 07-5437  
LA LO

Los Angeles County 
Department of Public 
Works

Marvin Braude Beach Trail Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Mar-21
Apr-21
Dec-21
May-22

2,936$     2,936$     2,936$     200$    

PAED 
PSE  
RW  
CON

- N

82 07-5458
LA

LO Artesia Mitigate Pedestrian and Bicycle Safety Deficiences

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Apr-20
Dec-19
Jul-20
Oct-20

623$     563$     563$     

PAED 
PSE  
RW  
CON

- N

83 07-5349  
VEN LO Ventura Montalvo SRTS Cypress Point Gap Closure & Complete Streets 

Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Aug-20
May-20
Dec-20
May-22

1,560$     1,380$     243$     88$     

PAED 
PSE  
RW  
CON

Mar-18

- N

84 07-5454  
LA LO Montebello Montebello Boulevard Bike Lane and Sidewalk Improvement 

Project

PAED 
PSE  
RW  
Beg CON
CON

Sep-18
Jan-19
Nov-18
Nov-20
Sep-21

5,755$     4,187$     4,187$     4,187$     

PAED 
PSE  
RW  
CON Jun-18

- N

85 07-5453  
LA LO Artesia Norwalk Artesia Boulevards Safe Streets Project

PAED 
PSE  
RW  
Beg CON
CON

Jul-18
Apr-19
Jun-16
Oct-19
May-20

2,327$     1,987$     1,987$     

PAED 
PSE  
RW  
CON

- N

86 07-5446  
LA NI Pasadena Pasadena - PUSD SRTS Education and Encouragement 

Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

832$     780$     780$     780$     

PAED 
PSE  
RW  
CON Aug-18

- N

87 07-5451  
LA LO Santa Monica Pico Blvd and Santa Monica College Pedestrian Safety 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Apr-21
Nov-20
Sep-21
Sep-21

1,178$     943$     943$     25$     88$    

PAED 
PSE  
RW  
CON

May-18
Jun-18 - N
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88 07-5460  
VEN LO Ventura County Potrero Road Bike Lanes - Phase I

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-18
Jul-18

Sep-19
Apr-20

2,530$     467$     467$     

PAED 
PSE  
RW  
CON

- N

89 07-5428
LA LO/NI

Los Angeles County 
Department of Public 
Works

Puente Creek Bikeway

PAED 
PSE  
RW  
Beg CON
CON

May-20
May-21
May-20
Dec-21
Aug-22

3,700$     2,960$     400$     

PAED 
PSE  
RW  
CON

- N

90 07-5462  
VAR NI

Southern California 
Association of 
Governments (SCAG)

SCAG 2017 Active Transportation Local Planning Initiative

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jan-20
Dec-21

1,529$     1,289$     1,289$     1,289$     

PAED 
PSE  
RW  
CON Jun-18

- N

91 07-5461
VAR NI

Southern California 
Association of 
Governments (SCAG)

SCAG 2017 Active Transportation Safety and Encouragement 
Campaign Phase 2

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Sep-19
Aug-21

403$     320$     320$     

PAED 
PSE  
RW  
CON

- N

92 07-5335  
LA NI

Southern California 
Association of 
Governments (SCAG)

Southern California Disadvantaged Communities Planning 
Initiative

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Jan-20
Dec-21

1,350$     1,150$     1,150$     1,150$     

PAED 
PSE  
RW  
CON May-18

- N

93 07-5438    LA LO
Los Angeles County 
Department of Public 
Works

Temple Avenue Complete Street Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Mar-21
Apr-21
Nov-21
Apr-22

1,847$     1,847$     1,847$     60$     

PAED 
PSE  
RW  
CON

Mar-18

- N

94 07-5333  
LA LO City of Paramount West Santa Ana Branch Bikeway Phase 2 

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
May-20
Oct-20
Jan-21
Dec-21

4,550$     3,423$     3,423$     345$     

PAED 
PSE  
RW  
CON

May-18 - N

95 08-1209  
SBD LO City of Big Bear Lake Alpine Pedal Path Rathbun Creek Extension - Big Bear Lake

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
May-21
May-21
Aug-21
Dec-21

986$     788$     788$     

PAED 
PSE  
RW  
CON

- N

96 08-1207  
SBD LO Town of Apple Valley Apple Valley South - Safe Routes to School 

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
May-21
May-21
Aug-21
Dec-21

4,294$     3,470$     3,470$     333$     

PAED 
PSE  
RW  
CON

Mar-18 - N

97 08-1237  
SBD LO Victorville Arrowhead Drive/Seventh Avenue Complete Streets

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-19
Jul-19

Nov-19
Sep-20

2,303$     1,329$     1,329$     

PAED 
PSE  
RW  
CON

- N

98 08-1208  
SBD LO City of Victorville Bear Valley Road Class 1 Bike Path Connector  

PAED 
PSE  
RW  
Beg CON
CON

Jul-17
Jul-19
Jul-19

Nov-19
Sep-20

999$     792$     792$     792$     

PAED 
PSE  
RW  
CON Mar-18

- N

99 08-1220  
RIV LO Riverside County 

Transportation Cabazon Safe Routes to School Sidewalk Safety Improvements

PAED 
PSE  
RW  
Beg CON
CON

Jun-19
Aug-20
Aug-20
Apr-21
Nov-21

1,120$     1,070$     1,070$     122$     160$     

PAED 
PSE  
RW  
CON

May-18
May-18 - N

100 08-1235  
SBD LO Rialto Cactus Avenue Multi-Use Path

PAED 
PSE  
RW  
Beg CON
CON

Dec-20
Nov-21
Nov-22
Apr-23
Mar-24

1,760$     1,260$     1,260$     

PAED 
PSE  
RW  
CON

- N

101 08-1221  
RIV LO Riverside County 

Transportation Department
Clark Street SR2S Sidewalk and Intersection Safety 
Improvements

PAED 
PSE  
RW  
Beg CON
CON

Sep-16
Sep-16
Jul-17

Mar-20
Aug-20

2,945$     684$     684$     

PAED 
PSE  
RW  
CON

- N

102 08-1226  
RIV LO Coachella Valley AOG CV Link - Multi-Modal Transportation Corridor

PAED 
PSE  
RW  
Beg CON
CON

Apr-17
Dec-17
Oct-18
Sep-19
Jun-21

99,962$     10,792$     10,792$     

PAED 
PSE  
RW  
CON

- Y
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CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

103 08-1211  
SBD LO/NI City of Fontana Fontana Safe Routes to Schools Pedestrian Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
May-20
Dec-20
Feb-21
Sep-21

1,918$     1,918$     167$     10$     

PAED 
PSE  
RW  
CON

Dec-17

- N

104 08-1212  
RIV LO/NI City of Hemet Hemet Valley Bikeway Connect

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Feb-21
Jul-19

Jun-21
Jun-23

2,288$     2,288$     200$     

PAED 
PSE  
RW  
CON

- N

105 08-1213  
RIV LO/NI City of Indio Herbert Hoover Elementary Pedestrian Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Sep-20
Nov-20
Feb-21
Aug-21

2,983$     2,983$     340$     100$    

PAED 
PSE  
RW  
CON

Dec-17

- N

106 08-1215  
RIV LO City of Moreno Valley Juan Bautista De Anza Trail Gap Closure

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
Jun-21
Jun-21
Dec-21
Dec-22

3,149$     2,849$     2,849$     90$     

PAED 
PSE  
RW  
CON

Dec-17

- N

107 08-1214  
RIV LO City of La Quinta La Quinta Village Complete Streets - A Road Diet 

PAED 
PSE  
RW  
Beg CON
CON

Sep-18
Sep-19
Mar-20
Oct-20
Sep-21

9,533$     7,313$     7,313$     

PAED 
PSE  
RW  
CON

- N

108 08-1210
RIV LO Desert Hot Springs Palm Drive Bike and Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Aug-17
Apr-20
Oct-16
Jul-20

Dec-20

965$     772$     772$     

PAED 
PSE  
RW  
CON

- N

109 08-1217  
RIV LO City of Perris Perris Valley Storm Drain Channel Trail - Phase 2

PAED 
PSE  
RW  
Beg CON
CON

Jul-20
May-21
Jun-21
Dec-21
Oct-22

3,204$     3,004$     761$     237$    

PAED 
PSE  
RW  
CON

Dec-17

- N

110 08-1219  
RIV NI

Riverside Co Department 
of Public Health (Injury 
Prevention Services)

Riverside County SRTS Program

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-20

1,099$     849$     849$     849$     

PAED 
PSE  
RW  
CON Aug-18

- N

111 08-1218  
RIV NI

Riverside County Dept. of 
Public Health (Injury 
Prevention Services)

Riverside County SRTS Program, Lake Elsinore

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

625$     500$     500$     500$     

PAED 
PSE  
RW  
CON Aug-18

Aug-18 N

112 08-1234  
SBD LO Yucaipa Safe Routes to Dunlap Elementary School

PAED 
PSE  
RW  
Beg CON
CON

Aug-18
Oct-18
Dec-19
Apr-21
Jan-22

532$     402$     402$     

PAED 
PSE  
RW  
CON

- N

113 08-1223  
RIV LO City of Temecula Santa Gertrudis Creek Ped and Bicycle Trail Ext & Interconnect

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
Dec-19
Mar-20
Oct-20
Dec-21

4,761$     3,759$     3,759$     189$    

PAED 
PSE  
RW  
CON

Dec-17

- N

114 08-1216  
SBD LO City of Ontario Sultana Elementary & De Anza Middle School Ped Improvements

PAED 
PSE  
RW  
Beg CON
CON

May-19
Apr-21
Apr-21
Jul-21

Dec-21

1,506$     1,278$     178$     136$     42$     

PAED 
PSE  
RW  
CON

Dec-17
Dec-17 - N

115 08-1236  
SBD LO San Bernardino County Sunburst Avenue Class II Bike Lanes, Joshua Tree

PAED 
PSE  
RW  
Beg CON
CON

Sep-20
May-21
Jun-21
Sep-21
Dec-21

1,118$     1,118$     1,118$     15$     

PAED 
PSE  
RW  
CON

Jun-18

- N

116 09-2650  
KER LO Kern County Road 

Department Boron/Desert Lake Pedestrian Path

PAED 
PSE  
RW  
Beg CON
CON

Dec-18
Sep-20
Sep-20
Mar-21
Feb-22

2,319$     1,971$     1,971$     268$     193$     

PAED 
PSE  
RW  
CON

Feb-18
Feb-18 - N

117 09-6939  
KER LO Tehachapi Cherry Lane Southside Sidewalk Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Sep-20
Sep-20
Mar-12
Aug-21

512$     462$     462$     

PAED 
PSE  
RW  
CON

- N
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No. Dist-PPNO
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CTC Allocation Date
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118 09-2651  
MONO LO Mono County Mono County Complete Streets: Bridgeport Main Street 

Revitalization

PAED 
PSE  
RW  
Beg CON
CON

Nov-19
Jul-20

Feb-20
Nov-20
Jun-21

434$     434$     66$     

PAED 
PSE  
RW  
CON

- N

119 10-3289  
SJ NI Stockton Active Safe Routes to School

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Jun-21

359$     359$     359$     

PAED 
PSE  
RW  
CON

- N

120 10-3284  
MER LO Merced County Public 

Works Delhi Community Pedestrian and Bike Connectivity Project

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Apr-21
Feb-21
Jun-21
Dec-21

1,531$     1,531$     266$     88$     178$     

PAED 
PSE  
RW  
CON

Dec-17
Jun-18 - N

121 10-3268  
SJ LO Tracy Lowell Avenue Sidewalk Reconstruction Project

PAED 
PSE  
RW  
Beg CON
CON

Dec-19
Jun-20
Jun-16
Aug-20
Nov-20

328$     232$     232$     232$     

PAED 
PSE  
RW  
CON

Feb-18

Jun-18

- N

122 10-3265  
SJ LO City of Stockton Miner Avenue Complete Streets

PAED 
PSE  
RW  
Beg CON
CON

Dec-17
Feb-21
Oct-19
Sep-21
Jun-22

5,347$     4,486$     4,486$     670$    

PAED 
PSE  
RW  
CON

Mar-18 - N

123 10-3279  
STA LO City of Patterson Ninth Street Improvements 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jul-19

Dec-20
Aug-21

907$     907$     907$     75$     

PAED 
PSE  
RW  
CON

Dec-17

- N

124 10-3282  
MER LO Merced County Public 

Works Plainsburg Road Complete Street Upgrade

PAED 
PSE  
RW  
Beg CON
CON

Aug-20
Apr-21
Feb-21
Jun-21
Dec-21

1,688$     1,671$     276$     76$     

PAED 
PSE  
RW  
CON

Dec-17

- N

125 10-3283  
TUO LO City of Sonora Red Church Pedestrian and Circulation Improvement 

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Feb-21
Apr-22
Nov-22

815$     722$     722$     67$    9$     

PAED 
PSE  
RW  
CON

Dec-17
Dec-17 - N

126 10-3280  
CAL-49 H City of Angels Camp Route 49 Sidewalk Infill and Bike Lanes, Angels Camp  

PAED 
PSE  
RW  
Beg CON
CON

Dec-16
Dec-17
May-20
Sep-20
Aug-21

1,985$     1,985$     1,985$     

PAED 
PSE  
RW  
CON

- N

127 10-3269  
SJ LO SJ Regional Transit District RTD's Bike and Bus Transportation Project**

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Feb-20

272$     198$     198$     

PAED 
PSE  
RW  
CON

- N

128 10-3270  
STA LO Turlock SRTS ADA Ped Improvements, Various Locations**

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Nov-20
Aug-20
Mar-21
Mar-22

1,760$     1,521$     1,521$     125$    124$     

PAED 
PSE  
RW  
CON

Feb-18
Mar-18 - N

129 11-1298  
SD NI City of El Cajon Cajon Valley Union School District SRTS Plan (Phase 2) 

PAED 
PSE  
RW  
Beg CON
CON

n/a
n/a
n/a

Aug-19
Dec-22

500$     500$     500$     500$     

PAED 
PSE  
RW  
CON Feb-18

Jun-18 N

130 11-1317  
SD NI

Chula Vista Elementary 
School District/City of 
Chula Vista

Chula Vista Rides to School!

PAED 
PSE  
RW  
Beg CON
CON

Oct-19
Mar-21
Aug-21
Nov-21
Dec-21

202$     202$     202$     1$     1$    180$     

PAED 
PSE  
RW  
CON

Aug-18 N

131 11-1297  
SD LO City of Chula Vista Class 2 Bike Lanes on Broadway in Chula Vista, CA

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Dec-19
Dec-19
Jul-20

Dec-20

1,466$     851$     851$     104$     

PAED 
PSE  
RW  
CON

Mar-18 - N

132 11-1292  
SDG LO Escondido Escondido Creek Trail Bike Path Improvements 

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jul-19
Jul-21

Dec-22

1,632$     1,632$     290$     90$     

PAED 
PSE  
RW  
CON

Jun-18

- N
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133 11-1284  
SD LO National City Euclid Avenue Bicycle and Pedestrian Enhancements 

PAED 
PSE  
RW  
Beg CON
CON

Jun-16
Sep-18
Sep-18
Nov-19
Apr-21

3,960$     3,335$     3,335$     

PAED 
PSE  
RW  
CON

- N

134 11-1296
SD LO/NI City of Imperial Beach Imperial Beach Boulevard Improvement and Safe Routes to 

Schools 

PAED 
PSE  
RW  
Beg CON
CON

Jul-19
Aug-20
Mar-21
May-21
May-22

5,175$     2,570$     2,570$     303$     9$     65$     

PAED 
PSE  
RW  
CON

Feb-18
Mar-18 - N

135 11-1328  
SDG LO San Diego Association of 

Governments Inland Rail Trail-City of Vista Segment

PAED 
PSE  
RW  
Beg CON
CON

Aug-13
Aug-17
Aug-18
Oct-19
Jan-21

11,083$     5,603$     500$     500$     

PAED 
PSE  
RW  
CON

Aug-18 - N

136 11-1291  
SD LO/NI Escondido Juniper Elementary Bike/Ped Improvements & SRTS Outreach

PAED 
PSE  
RW  
Beg CON
CON

May-20
Mar-21
Jul-19
Jul-21

Dec-22

1,386$     1,336$     179$     86$     

PAED 
PSE  
RW  
CON

Jun-18

- N

137 11-1324  
SD LO San Diego County Rock Springs Road SRTS Sidewalks and Bike Lanes

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Jun-21
Aug-21
Feb-22

1,717$     1,160$     1,160$     100$    

PAED 
PSE  
RW  
CON

Jun-18

- N

138 11-1299  
SD LO/NI City of Encinitas Santa Fe Drive Corridor Bike and Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Feb-21
Jun-21
Jun-22

1,142$     996$     41$     41$     

PAED 
PSE  
RW  
CON

May-18

- N

139 11-1327  
IMP LO Imperial County Sidewalk Improvements on Rio Vista Street in Seeley California

PAED 
PSE  
RW  
Beg CON
CON

Feb-20
Oct-20
Mar-21
Sep-21
Mar-22

1,584$     369$     369$     193$     

PAED 
PSE  
RW  
CON

May-18 - N

140 11-1273  
ORA LO/NI City of Buena Park Buena Park School District Safe Routes to School (SRTS) 

Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Dec-20
Jan-21
Apr-21
Aug-21

1,654$     1,644$     216$     50$     75$    

PAED 
PSE  
RW  
CON

May-18
Aug-18

Aug-18

- N

141 11-2188  
ORA LO City of Santa Ana City of Santa Ana - First Street Pedestrian Improvements

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

4,572$     4,572$     540$     

PAED 
PSE  
RW  
CON Feb-18

- N

142 12-1271C  
ORA NI Buena Park Go Human Event: Explore Beach Boulevard

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Dec-20
Jan-21
Apr-21
Aug-21

220$     200$     200$     200$     

PAED 
PSE  
RW  
CON Mar-18

Aug-18 N

143 12-2187  
ORA LO Orange County Hazard Avenue Bikeway Project

PAED 
PSE  
RW  
Beg CON
CON

Apr-19
Sep-19
Dec-19
Sep-20
Aug-21

3,566$     3,566$     3,566$     

PAED 
PSE  
RW  
CON

- N

144 12-2180  
ORA LO Seal Beach Lampson Avenue Bike Lane Gap Closure Project 2016

PAED 
PSE  
RW  
Beg CON
CON

Jan-20
Nov-20
Jun-16
Jan-21
Mar-21

1,265$     637$     27$     27$     

PAED 
PSE  
RW  
CON

Feb-18

- N

145 12-2190  
ORA LO Santa Ana SRTS Davis Elementary ADA Compliance

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

5,754$     5,754$     920$     

PAED 
PSE  
RW  
CON

- N

146 12-2189  
ORA LO Santa Ana West Willits Street Protected Bicycle Lanes

PAED 
PSE  
RW  
Beg CON
CON

Apr-20
Jun-21
May-20
Dec-21
Dec-24

2,970$     2,970$     495$     

PAED 
PSE  
RW  
CON

- N

 $ 275,633  $      191,424  $      5,059  $             6,797  $     1,822  $       27,046 
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No. Dist-PPNO
Co-Route *Mode Implementing Agency Project Title **Milestone Approved Total Project 

Cost Total ATP Funds Total SB1 PAED PSE RW CON

General Project Information Approved Schedule Allocated ATP
(1000s)

CTC Allocation Date
CON 

Award 
Date

Approved Budget (1000s) Baseline 
Agreement 
Required

147  $    16,353  $    8,000 - N

4
CC LO Civicorps 1) Green Transportation Network  Trail Construction and 

Improvements  $    271  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Tahoe Center 2) Bumpy Meadows Trail Realignment  $    120  $    120 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Greenwood Center 3) El Dorado Trail Extension  $    137  $    137 N/A N/A N/A N/A N/A N/A N/A N/A

3
ED LO CCC Greenwood Center 4) Monroe Ridge -Connector Trail Construction  $    325  $    325 N/A N/A N/A N/A N/A N/A N/A N/A

6
FRE LO Fresno Local Conservation 

Corps 5) San Joaquin River New Trail Construction  $    271  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

1
HUM LO CCC Fortuna Center 6) McKay Community Forest Trail Construction  $    660  $    660 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 7) Council District 15 Sidewalk Repair  $    441  $    142 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 8) Duck Farm San Gabriel River Parkway Trail Construction  $    93  $    58 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Orange County 

Conservation Corps 9) Duck Farm San Gabriel River Parkway Trail Construction  $    359  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 10) El Encanto Azusa River Wilderness Park Trail Extension 

and Improvements  $    1,026  $    211 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 11) Emerald Necklace Greenway Trail Construction  $    205  $    205 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 12) Galster Park Trail Rehabilitation & Improvements  $    123  $    123 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Conservation Corps of 

Long Beach 13) Healthy Active Streets - Bike Improvements  $    276  $    76 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO CCC Pomona Center 14) Heritage Park Trail Improvements & Rehabilitation  $    81  $    81 N/A N/A N/A N/A N/A N/A N/A N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

California Conservation Corps and certified Local Community Conservation Corps Varies Varies Jun-18

N/A

N/A
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Approved Budget (1000s) Baseline 
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7
LA LO Conservation Corps of 

Long Beach 15) Parque Dos Rios Trail Construction  $    1,395  $    195 N/A N/A N/A N/A N/A N/A N/A N/A

7
LA LO Los Angeles Conservation 

Corps 16) Westmont-West Athens Tree Planting  $    1,072  $    72 N/A N/A N/A N/A N/A N/A N/A N/A

4
MRN LO Conservation Corps North 

Bay 17) Dipsea Trail Rehabilitation  $    596  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

10
MPA LO CCC Delta Center 18) Stockton Creek Preserve Trail Construction  $    342  $    212 N/A N/A N/A N/A N/A N/A N/A N/A

3
SAC LO Sacramento Regional 

Conservation Corps 19) Del Paso Regional Park Multi-Use Trail Construction  $    321  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

3
SAC LO CCC Greenwood Center 20) Willow Hill Reservoir Park Multi-Use Trail  $    248  $    223 N/A N/A N/A N/A N/A N/A N/A N/A

8
SBD LO

Southern California 
Mountains Foundation - 
Urban Conservation Corps 
of the Inland Empire

21) Big Bear Valley Trails Improvements  $    311  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

8
SBD LO

Southern California 
Mountains Foundation - 
Urban Conservation Corps 
of the Inland Empire

22) Rathbun Creek Corridor Trail Improvements  $    391  $    282 N/A N/A N/A N/A N/A N/A N/A N/A

11
SD LO Urban Corps of San Diego 

County 23) Tri Canyon Trail Improvements  $    1,128  $    272 N/A N/A N/A N/A N/A N/A N/A N/A

11
SD LO Urban Corps of San Diego 

County 24) San Dieguito River Trail Rehabilitation  $    198  $    133 N/A N/A N/A N/A N/A N/A N/A N/A

10
SJ LO

San Joaquin Regional 
Conservation Corps dba 
Greater Valley 
Conservation Corps

25) Transworld Campus - Trail Landscaping Improvements  $    271  $    272 N/A N/A N/A N/A N/A N/A N/A N/A

10
SJ LO

San Joaquin County Office 
of Education dba Greater 
Valley Conservation Corps

26) SJCOE Redwood School Campus - Trail Construction & 
Improvements  $    150  $    150 N/A N/A N/A N/A N/A N/A N/A N/A

5
SLO LO CCC Los Padres Center 27) Pedestrian Safety Enhancements & Sidewalk Repair  $    67  $    62 N/A N/A N/A N/A N/A N/A N/A N/A

4
SCL LO San Jose Conservation 

Corps 28) San Jose Trails - Trail Safety Project  $    543  $    543 N/A N/A N/A N/A N/A N/A N/A N/A

5
SCR LO CCC Monterey Bay Center 29) Felton Nature Discovery Park Trail Construction and 

Landscaping  $    602  $    87 N/A N/A N/A N/A N/A N/A N/A N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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5
SCR LO CCC Monterey Bay Center 30) Heart of Soquel Trail Extension and Improvements  $    514  $    174 N/A N/A N/A N/A N/A N/A N/A N/A

5
SCR LO CCC Monterey Bay Center 31) North Monterey County Amphibian Habitat Restoration -

CCC Trail Construction & Improvements Phase  $    485  $    92 N/A N/A N/A N/A N/A N/A N/A N/A

2
SHA LO CCC Redding Center 32) Henderson/Parkview Open Space Trail and Landscape 

Improvements  $    1,002  $    575 N/A N/A N/A N/A N/A N/A N/A N/A

2
SHA LO CCC Redding Center 33) Sundial to Downtown Trail & Landscape Improvements  $    270  $    174 N/A N/A N/A N/A N/A N/A N/A N/A

10
STA LO CCC Delta Center 34) MJC Bike Path Landscaping & Irrigation  $    129  $    59 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO CCC Redding Center 35) Trinity Bike Park and Trails  $    106  $    103 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO

Community Service 
Education & Training dba 
Sequoia Community Corps

36) Dinuba Pedestrian Pathway  $    285  $    285 N/A N/A N/A N/A N/A N/A N/A N/A

2
TRI LO

Community Service 
Education & Training dba 
Sequoia Community Corps

37) St. John's Parkway Trail Shading & Greening  $    1,539  $    271 N/A N/A N/A N/A N/A N/A N/A N/A

Legend:  $    540,408  $    559,266  $    199,424 
*Mode **Milestones Total with CCC:
LO - Local PAED - Report Approval and Environmental Document
NI - Non-Infrastructure PSE - Plans Specifications and Estimates
LO/NI - Local & Non-Infrastructure Combination RW - Right of Way
H - Highway CON - Construction

 $ 48,724 

N/A

Allocated:  $    40,724 

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 3.12 

Information Item 

From: STEVEN KECK Prepared by: Amer Bata, Chief (Acting) 
Chief Financial Officer Division of Maintenance 

Subject: FINAL CLOSE-OUT REPORT ON FISCAL YEAR 2017-18 MAJOR DAMAGE 
RESTORATION RESERVATION 

SUMMARY: 

In Fiscal Year (FY) 2017-18, the California Transportation Commission (Commission) approved 
$550,000,000 for the 2017 State Highway Operation & Protection (SHOPP) Major Damage 
Reservation.  At the close of the FY 2017-18, the California Department of Transportation 
(Department) approved construction contracts in the amount of $556,491,720.  

A total of 167 Damage Assessment Forms (DAFs) have been submitted to the Federal Highway 
Administration (FHWA) for the Fiscal Year (FY) 2017-18.  Of the 167 DAFs submitted, FHWA has 
approved 78 DAFs totaling $301,985,501. The approval of DAFs by FHWA, authorizes projects for 
Emergency Relief (ER) fund eligibility.  Following federal eligibility authorization and the 
subsequent ER fund allocation, FHWA reimburses the Department for emergency expenditures, to 
the extent funding is available nationwide.  

The Department will continue to work with FHWA to complete the DAFs that are still pending 
approval and subsequent reimbursement. 

BACKGROUND: 

Per Commission Resolution G-16-11, the Department must present an annual close-out report on the 
SHOPP Major Damage Restoration Reservation amount allocated and the total abatement amount 
collected for Commission review and acceptance. 

On August 17, 2016, the Commission approved Resolution G-16-11, which amended Resolution 
G-00-11 and that requires the Department to request an amendment to the adopted SHOPP if the
annual Major Damage Restoration Reservation is not sufficient to fund emergency projects.  As
part of the conditions set forth in G-16-11, the Department must request additional funding at the
next regularly scheduled Commission meeting following the need for an increase to the Major
Damage Restoration Reservation.

The attached spreadsheet will provide detailed information on the emergency projects that 
received funding for FY 2017-18. 

Attachments 

Tab 66



Reference No. 3.12
October 17-18, 2018

Attachment 1

EA Dist County Rte PM Event Code Contract R/W Cap Support Cause Description Date of Incident Allocation Date
Contract Award 

Date
Begin Work Date

Approved 
Completion Date

Actual or 
Anticipated 

Completion Date

Project Close or 
Anticipated Date

0G4504 1 MEN 1 75.5/76.5 $16,750,000 $200,000 $3,075,000 SLIDE Storm damage repairs 03/05/16 6/25/2018 7/29/2016 8/1/2016 7/31/2019 07/31/19 3/31/2023

4H3904 2 SHA 5 54.6/55.9 CA16-4 $5,100,000 $0 $1,500,000 OTHER
Remove existing rock buttress, construct toe buttress 
and reconstruct rock/soil mix buttress, with drainage 
and Geo-textile reinforcement

06/08/18 6/25/2018 6/21/2018 6/25/2018 10/19/2018 12/19/2018
Approximately 3 

months after 
completion date 

4H4404 3 PLA 80 50.78 N/A $1,400,000 $5,000 $305,000 CULVF Replace 72" CMP culvert and invert pave the length of 
the culvert

05/08/18 6/25/2018 6/25/2018 7/20/2018 10/31/18

4H4504 3 PLA 80 21.10 N/A $500,000 $5,000 $155,000 CULVF
Replace a failed culvert, install cured in place pipe 
(CIPP), DIs, striping, HMA paveing, traffic control, and 
COZEEP

05/08/18 6/25/2018 6/25/2018 7/31/2018 9/31/2018

1K1204 8 SBD 15 160.8/161.1 N/A $800,000 $10,000 $460,000 OTHER Abandon the existing well and drill a new well to be 
connected to the existing system.

01/24/18 5/31/2018 6/22/2018 6/27/2018 4/30/2019 04/30/19 4/30/2020

0G9204 1 HUM 36 3.0/44.0 N/A $1,200,000 $0 $0 SLIDE Storm damage repairs 01/07/17 6/15/2018 2/3/2017 2/3/2017 8/31/2018 11/01/18 3/31/2023

1H3714 8 SBD 15 14.77/32.5 CA17-2 $0 $0 $150,000 FIRE Replace MBGR, drainage clearing and repair, erosion 
Control, debris removal, traffic control

08/16/16 8/22/2016 9/8/2016 12/14/2016 8/31/2018 10/30/18 10/30/2019

0J1404 1 MEN 1 104.96 N/A $625,000 $20,000 $255,000 BRHIT Repair bridge 05/19/17 6/13/2018 9/4/2018 9/4/2018 5/31/2019 05/31/19 3/31/2023
4H5004 3 ED 50 33.9 N/A $500,000 $0 $210,000 SLIPO Install RSP and replace damaged MBGR 04/30/18 6/11/2018 6/11/2018 6/15/2018 07/31/18
4K5004 4 MRN 1 33.40 CA17-2 $0 $0 $0 BRSCR Construct sheer pile wall, bio-armoring 01/12/17 6/11/2018 5/4/2017 6/1/2017 05/10/19
4K8004 4 SCl 35 9.5/10.5 CA17-2 $0 $0 $0 WASHO Construct soldier pile walls 02/10/17 6/11/2018 4/28/2017 5/1/2017 12/31/18
0P1304 4 MRN 1 11.5 N/A $8,000,000 $0 $0 SLIPO Construct soldier pile wall 03/07/17 6/11/2018 6/9/2017 8/16/2017 09/28/18
1K1104 8 RIV 10 97.00 N/A $450,000 $10,000 $120,000 OTHER Repair damaged pavement and guard rail. 05/17/18 5/18/2018 5/18/2018 5/17/2018 8/6/2018 07/06/18 9/30/2019

1XC404 7 LA 47, 110, 405 VAR CA17-2 $5,000 $0 $0 BRSCR
Repair washed out slopes at various locations on LA-
47, LA-110, and LA-405 and the sinkhole at Rosecrans 
Ave on LA-405.

01/23/17 2/8/2017 2/10/2017 5/22/2017 3/27/2017 01/30/18 $43,311

1H6904 3 ED 50 22.3/66.5 N/A $0 $0 $463,000 DRGTH Fell and sipose the dead, dying, and hazard trees 
wihting 100' of centerline

04/14/16 8/8/2016 8/8/2016 10/9/2017 10/31/18

1H7604 8 SBD 15, 138
18.5/21.4, 
14.8/15.2

CA17-2 $0 $0 $300,000 WASHO Repair damaged road 02/18/17 2/21/2017 2/23/2017 2/19/2017 5/14/2018 05/14/18 8/20/2019

1H7304 8 RIV, SBD 15, 210 VAR CA17-2 $0 $0 $100,000 WASHO Repair side slope, slope paving and replace downdrain 01/23/17 1/3/2017 2/16/2017 2/28/2017 7/19/2017  7/19/2017 6/11/2018

1K0804 8 RIV 74 54.64 N/A $600,000 $50,000 $470,000 OTHER Restore embankment, construct a new 3' diameter 
culvert, remove and replace failed pavement

04/09/18 4/26/2018 5/18/2018 8/6/2018 7/3/2018 09/12/18 9/30/2019

1XC004 7 LA 27 0.0/11.0 N/A $250,000 $0 $250,000 SLIDE Remove mud slide and rock slide, clean the drainage 
system and reconstruct support slopes

03/29/18 1/30/2017 1/23/2017 8/16/2017 4/28/2017 10/31/17 3/30/2018

4H3804 3 SAC 99 2.80 N/A $500,000 $0 $150,000 OTHER Remove and replace damaged overhead CMS board 
and sign structure, traffic control, and COZEEP.

04/23/18 4/23/2018 4/23/2018 4/23/2018 10/31/18

377804 9 INY 168 2.00 N/A $220,000 $0 $20,000 CULVF Divert water, pressure grout voids, pave invert. 01/16/18 4/17/2018 2/2/2018 2/2/2018 9/4/2018 9/4/2018

4H6104 2 PLU 70 31.4/31.6 N/A $595,000 $1,000 $120,000 OTHER Stabilize slope using pressure grout and 
excation/reconstruction.

03/30/18 4/25/2018 5/4/2018 5/14/2018 7/11/2018 6/1/2018 10/31/2018

4H3404 3 ED 50 62.5/64.0 N/A $1,000,000 $0 $300,000 CULVF
Replace 200 LF of culverts, excavate/regrade/line 
ditch, place RSP/erosion control of slopes, HMA on 
roadway, and shoulder backing.

04/07/18 4/7/2018 4/7/2018 4/9/2018 10/31/18

430284 11 SD 15 R10.0 N/A $1,155,000 $0 $495,000 CULVF Replaced failed culvert 06/22/17 1/18/2018 1/9/2018 1/9/2018 Pending 9/21/2018 12/31/2018
0J1004 1 MEN 128 0.00/5.00 N/A $1,000,000 $30,000 $110,000 SLIPO Storm Damage Repairs 04/06/18 4/13/2018 4/6/2018 4/6/2018 11/2/2018 07/31/18 12/31/2018
0J0904 1 MEN 1 37.00/38.50 N/A $1,500,000 $30,000 $160,000 SLIPO Storm Damage Repairs 04/06/18 4/23/2018 4/6/2018 4/6/2018 11/2/2018 12/01/18 12/31/2018

1Q7304 4 SOL 80 20.90 N/A $600,000 $0 $380,000 BRHIT Reconstruct portions of bridge girders and 
diaphragms

02/09/18 4/23/2018 5/7/2018 5/8/2018 9/13/2018 09/13/18

1H7804 5 Mon 1 8.0/23.0 CA17-2 $28,000,000 $0 $1,000,000 SLIDE Remove slide material and restore roadway over 
landslides.

01/13/17 7/10/2017 1/15/2017 1/16/2017 8/31/2017 5/31/2019

1XH304 7 LA 210 R28.4/R28.9 N/A $1,450,000 $0 $435,000 OTHER
Remove and replace asbestos-cement drainage pipes, 
fill voids, replace the slope paving and repair the 
damaged sidewalk.

03/28/18 4/19/2018 4/20/2018 5/25/2018 7/20/2018 09/28/18 1/30/2019

1XC704 7 LA 405 48.0/48.5 CA17-2 $550,000 $0 $115,000 WASHO
Clean the culverts and drainage inlets, stabilize slope 
using Erosion Control Netting to prevent further 
erosion of the side slopes.

01/10/17 2/24/2017 2/24/2017 12/7/2017 4/14/2017 04/14/17 12/30/2018

1XC504 7 VEN 34 10.4/12.1 CA17-2 $130,000 $0 $50,000 OTHER Remove and replace damaged drainage systema nd 
clean the channel.

02/03/17 3/17/2017 3/20/2017 4/25/2017 4/25/2017 05/21/18 11/21/2018

4H5004 2 SIS 96 60.20 CA17-2 $400,000 $15,000 $120,000 OTHER Excavate Seiad Creek Channel 02/09/17 4/19/2018 6/1/2018 6/11/2018 8/7/2018 9/21/2018

3H3004 2 TRI 3 15.37 CA17-2 $0 $4,000 $0 SLIPO Remove slide material and reconstruct embankment 
with RSP.

01/18/17 2/2/2017 1/24/2017 1/25/2017 2/24/2017 8/9/2017 10/24/2017

CONTRACT STATUSDirector's Orders FY 2017-18
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1Q3804 4 SCl 85, 87, 680 VAR N/A $4,747,000 $0 $1,190,000 OTHER
Construct hardened fencing, install 
landscaping/hardscaping, install drainage, repairs to 
highway facilities.

12/01/17 4/12/2018 6/19/2018 7/12/2018 04/30/19

1Q3704 4 SCl
17, 101, 280, 

680
VAR N/A $5,483,000 $0 $1,370,000 OTHER

Construct hardened fencing, install 
landscaping/hardscaping, install drainage, repairs to 
highway facilities.

12/01/17 4/12/2018 5/24/2018 7/3/2018 02/28/19

4H3304 3 YOL 128 1.20 N/A $500,000 $0 $100,000 OTHER
Sawcut pavement, excavate roadway, regrade ditch, 
place Class 2 AB, HMA (Type A), erosion control, 
traffic control, and COZEEP.

03/29/18 3/30/2018 3/30/2018 3/30/2018 8/23/2018

4H2304 3 PLA 20 42.80 N/A $500,000 $0 $0 OTHER Repair roadway, replace culverts, remove burned 
vegetation

01/31/18 1/31/2018 1/31/2018 1/31/2018 06/06/18

0G9004 1 MEN 162 0.0/25.0 CA17-2 $0 $0 $100,000 SLIPO Storm Damage repairs 01/18/17 4/8/2018 2/3/2017 2/6/2018 10/12/2018 10/12/18 6/30/2019
1J6804 10 MPA 49 31.0/R34.6 CA18-4 $8,900,000 $100,000 $1,800,000 SLIPO Slipout Repair at Multiple Locations 03/22/18 4/4/2018 4/4/2018 4/6/2018 8/9/2018 8/9/2018 12/15/2018
1J6704 10 TUO 49 0.0/R6.5 CA18-4 $5,000,000 $0 $1,200,000 WASHO Roadway Washout and Slope Repair 03/22/18 3/22/2018 3/23/2018 3/23/2018 5/25/2018 7/3/2018 12/15/2018

4H2704 3 Sut 20 5.0/9.0 N/A $700,000 $0 $200,000 PVMT Cold plane damaged portions of roadway and replace 
with A/C.

02/27/18 4/2/2018 4/2/2018 4/13/2018 08/14/18

0X6504 6 Fre 5
29.1/48.6, 
58.5/60.5

CA18-4 $1,500,000 $0 $525,000 PVMT Accelerated pavement failure repairs 03/22/18 3/23/2018 3/23/2018 3/23/2018 5/4/2018 5/4/2018 7/3/2020

0X6404 6 Tul 190 39.9/47.0 CA18-4 $750,000 $0 $275,000 WASHO Repair roadway and slope damage due to mudslide 03/22/18 3/23/2018 3/23/2018 3/23/2018 4/4/2018 4/4/2018 6/4/2020

1J6604 10 MPA/STA/TU
O

132 9.6/39.0/5.5 CA18-4 $6,000,000 $0 $1,200,000 WASHO Road washout repair 03/22/18 3/30/2018 3/23/2018 3/23/2018 5/25/2018 10/12/2018 12/15/2018

0G7504 1 LAK 175 17.4/23.6 CA17-2 $0 $0 $350,000 SLIDE Storm damage and slide repairs 01/09/17 3/26/2018 1/11/2017 1/11/2017 2/2/2018 02/02/18 12/31/2018

1J3304 5 Mon 101 93.50 CA17-2 $0 $0 $25,000 SLIDE Repair box culvert, restore side slopes and roadway, 
and provide traffic control.

02/20/17 3/12/2018 3/21/2017 3/27/2017 11/15/2017 11/15/2017

1J3204 5 Mon 1 47.0/60.0 CA17-2 $0 $0 $35,000 SLIDE Remove slide material, repair embankments, & 
restore roadway

02/27/17 3/12/2018 3/2/2017 3/3/2017 5/4/2018 11/30/2018

1J1204 5 SCr 17 9.8/10.8 CA17-2 $0 $0 $90,000 SLIDE Repair slipout, construct retaining wall, restore 
roadway

02/12/17 7/21/2017 2/17/2017 2/20/2017 10/31/2017 10/31/2018

1J0804 5 SCr 17 5.87/12.55 CA17-2 $0 $0 $6,000 SLIDE Remove slide material, reconstruct rock nets, provide 
traffic control.

01/13/17 7/28/2017 1/23/2017 1/23/2017 8/31/2017 7/20/2017

1J0704 5 SCr 129 5.52/8.2 CA17-2 $0 $0 $89,000 SLIDE Remove slide material, rebuild embarkment, drainage 
system and roadway, and open closed lanes.

01/22/17 3/8/2018 1/23/2017 1/23/2017 3/3/2017 3/3/2017

1H7604 5 SLO 41 6.00 CA17-2 $0 $0 $23,000 SLIDE Remove slide material, reconstruct rock nets, provide 
traffic control.

01/06/17 9/9/2018 1/7/2017 1/7/2017 7/20/2017 7/20/2017

1XH00 7 LA 47 0.86 N/A $4,625,000 $175,000 $1,255,000 BRDEK
Remove and replace the two (2) long finger joint 
assemblies at Bents 11 and 12 and repair the 
elevators in both towers

01/28/18 3/30/2018 3/2/2018 5/15/2018 6/1/2018 12/31/18 8/31/2019

1J680 5 SB 101 5.21/5.34 N/A $1,000,000 $0 $410,000 BRDEK Replaced bridge joint seals. 01/31/18 3/20/2018 3/19/2018 3/26/2018 7/6/2018 8/20/2018
1H0504 10 SJ 4 2.0/3.0 N/A $150,000 $0 $0 SLIPO Slope Repair and Failed Culvert Replacement. 12/09/16 9/12/2017 1/12/2017 1/12/2017 5/8/2017 5/8/2017 10/30/2018
0U9104 6 KER 58 99.9/107.7 N/A $0 $0 $264,000 SLIDE Slide removal 10/15/15 2/16/2018 10/16/2015 10/16/2015 4/11/2016 4/11/2016 7/1/2020

1XF804 7 LA 210 11.1/14.8 N/A $4,000,000 $0 $0 FIRE
Clean the drainage systems from fire debris, stabilize 
the fire-damaged support slopes from post-fire 
erosion and replace barbed wire fence

09/01/17 10/13/2017 10/27/2017 11/3/2017 4/20/2017 11/04/18 2/20/2019

0P1804 4 SON 12 17.6/18.5 CA17-2 $60,000 $0 $0 PVMT Repair AC pavement 02/16/17 3/9/2018 6/1/2017 8/6/2017 11/06/18
0H9804 1 MEN 162 16.08 CA17-2 $6,825,000 $100,000 $2,000,000 SLIPO Construct Soldier Pile Ground Anchor Wall 01/18/17 3/8/2018 3/22/2018 3/2/2018 4/15/2019 04/15/19 12/31/2018
1Q4704 4 ALA 680 19.3/19.5 N/A $1,000,000 $10,000 $300,000 SLIPO Construct RSP, regrade slopes 01/29/18 3/6/2018 3/20/2018 4/2/2018 09/28/18

3H8804 2 TRI 299 9.5/10.5 N/A $1,340,000 $0 $0 CULVF

New description: line existing pipe with spun 
concrete, inject foam to fill void around pipe and form 
cut-of-wall, pressure grout fill under paved surface, 
replace HMA, and pressure grout voids in fill.

08/25/17 10/6/2017 10/4/2017 10/10/2017 3/2/2018 10/31/2018
Approximately 3 

months after 
completion date 

1J6704 5 SB 192 15.4/15.6 CA18-3 $10,000,000 $2,500,000 $4,500,000 WASHO Replace bridge and restore roadway 01/09/18 2/27/2018 1/9/2018 2/26/2018 12/31/2018 7/31/2019
0P2504 4 SM 280 8.5/10.0 CA17-2 $710,000 $0 $0 CULVF Replace culverts, backfill sinkholes 02/16/17 2/27/2018 7/12/2017 8/25/2017 6/8/2018 06/08/18

1Q5504 4 SM 84 27.98 N/A $1,000,000 $0 $300,000 OTHER Repair pumps and install control system at 
Ravenswood Pump Plant

02/05/18 2/27/2018 3/6/2018 3/19/2018 11/30/18

3H1004 2 PLU 70 14.20 CA17-2 $400,000 $0 $50,000 CULVF
Remove k-rail and install permanent guard rail, safety 
end treatments, restore asphalt surface by grind/pave 
strategy, debris removal and provide traffice control.

01/09/17 1/12/2017 1/10/2017 1/11/2017 3/9/2018 9/10/2018
Approximately 3 

months after 
completion date 

0H0204 1 HUM 169 15.0/30.0 CA17-2 $1,200,000 $10,000 $405,000 SLIPO Storm damage repairs 02/13/17 11/9/2017 2/25/2017 2/27/2018 3/5/2018 04/18/18 12/31/2018
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0G8004 1 MEN 1 77.0/83.5 CA17-2 $3,000,000 $50,000 $850,000 SLIPO Storm damage repairs 01/10/17 2/20/2018 1/11/2018 1/11/2018 6/22/2018 11/01/18 6/30/2019
0G9304 1 HUM 169 28.0/33.8 CA17-2 $1,000,000 $0 $365,000 SLIPO Storm damage repairs 02/07/17 11/9/2017 2/14/2017 2/14/2017 3/2/2018 04/19/18 12/31/2018

0H7604 1 MEN 101 33.0/42.0 CA18-1 $5,000,000 $0 $250,000 FIRE
Fire damage repairs: roadway, drainage/slope, 
erosion control, fencing, MBGR/sign replacement, 
hazard trees, debris removal.

10/08/17 10/27/2017 10/10/2017 10/10/2017 4/30/2018 11/01/18 6/30/2019

3H0204 3 ED 50 36.6/38.51 CA17-2 $0 $0 $15,000 SLIDE Remove slide material, repair sinkhole, flatten cut 
slope and install slope drainage.

02/10/17 2/10/2017 2/10/2017 2/10/2017 02/26/18

3H0404 3 NEV, SIE 80 24.9/31.78, 0.0/1.6 CA17-2 $0 $0 $20,000 SLIDE

Remove multiple slides, clean pavement, repair 
shoulders, repair drainage inlets, reestablish access 
roads, reestablish roadside ditches, and replace a 24 
inch culvert.

01/10/17 1/10/2017 1/10/2017 2/11/2017 07/06/17

3H1904 3 YOL 16 0.0/5.5 CA17-2 $0 $0 $20,000 SLIDE
Remove multiple slides, repair pavement, repair 
shoulders, repair drainage facilities, cutback slope and 
scaling

02/22/17 3/2/2017 3/2/2017 3/7/2017 07/06/17

2H8204 3 NEV, YUB 49 17.5/32.6, 0.5/3.5 CA17-2 $0 $0 $20,000 SLIDE Remove mudslides, repair/clean roadway and repair 
damaged shoulder backing

01/12/17 1/12/2017 1/12/2017 1/27/2017 06/16/17

1J6604 5 SB 192 8.0/12.5 CA18-3 $20,000,000 $4,000,000 $4,150,000 WASHO Replace bridges (3) and bridge rails (2) 01/09/18 2/5/2018 2/5/2018 2/5/2018 6/29/2018 2/28/2019

1J6504 5 SB 101 1.6/4.0 CA18-3 $300,000 $0 $0 WASHO Remove flood debris, repair or replace damaged 
highway facilities

01/09/18 1/11/2018 1/9/2018 1/9/2018 3/30/2018 8/31/2018

1J6404 5 SB 144,150,192 VAR CA18-3 $5,000,000 $70,000 $1,740,000 WASHO Remove slide  material, repair or replace damaged 
highway facilities.

01/09/18 1/9/2018 1/9/2018 1/9/2018 3/30/2018 12/31/2018

1H7904 5 SCR 1,935,236 VAR CA17-2 $1,000,000 $0 $220,000 SLIDE
Preserve and maintain temporary signals, 
embarkments, drainage systems and roadway. 
Provide traffic control

01/13/17 7/13/2017 1/23/2017 1/23/2017 9/30/2017 5/31/2019

4H2304 3 PLA 20 42.80 N/A $500,000 $0 $200,000 OTHER Repair roadway, replace culverts, remove burned 
vegetation

01/31/18 1/31/2018 1/31/2018 1/31/2018 06/06/18

2H8004 3 SIE 49 20.48, 27.14 CA17-2 $0 $0 $20,000 CULVF Repair failed culverts, repair slope erosion, and install 
RSP

01/09/17 1/10/2017 1/10/2017 1/11/2017 06/16/17

2H7304 3 NEV 49 20.79/20.99 CA17-1 $0 $0 $20,000 CULVF Repair failed culverts 12/23/16 1/6/2017 1/6/2017 2/13/2017 08/09/17
2H7204 3 NEV 80 R9.2/R9.6 CA17-2 $0 $0 $15,000 SLIDE Remove Mudslide  01/08/17 1/8/2017 1/8/2017 1/8/2017 10/23/17
2H5604 3 SIE 49 3.13 N/A $0 $0 $20,000 WASHO Repair washout 12/02/16 12/29/2016 12/29/2016 4/18/2017 08/09/17

4H2104 3 COL 45 7.8/8.93 N/A $410,000 $0 $140,000 CULVF

Remove and replace three damaged culverts, regrade 
ditches to drain, remove and repave asphalt concrete 
pavement, rebuild shoulders, and place shoulder 
backing

11/27/17 2/13/2018 2/13/2018 5/7/2018 06/25/18

1J6304 5 SB 101 0.0/13.5 CA18-3 $21,000,000 $0 $2,500,000 WASHO Remove slide material, repair or replace damaged 
highway facilities

01/09/18 1/9/2018 1/9/2018 1/9/2018 3/30/2018 12/31/2018

0X6104 6 KER 204 5.61 N/A $1,600,000 $250,000 $450,000 BRSCR Scour repair 01/25/18 2/1/2018 2/2/2018 2/5/2018 3/15/2018 3/15/2018 5/15/2020

4H3704 2 SHA 5 R33.0/R34.1 N/A $777,000 $5,000 $300,000 CULVF
Jack new 36" culvert abandon 24" existing culvert 
install wown-drain and energy dissipating outlet 
treatment.

01/09/18 2/1/2018 1/31/2017 2/5/2018 4/3/2018 5/17/2018 10/31/2018

3A0874 11 IMP 8 R97.0 N/A $220,000 $0 $80,000 BRDEK Repair bridge damage due to bearing pad failure 07/11/17 7/26/2017 9/1/2017 1/4/2017 4/9/2018 4/9/2018 9/14/2018
430424 11 SD 76 11.0/17.0 CA18-3 $6,000,000 $0 $1,000,000 FIRE Repair damage as a result of the Lilac Fire 12/07/17 1/24/2018 8/8/2018 8/27/2018 Pending 12/31/2018 6/30/2019

1XG804 7 VEN 33 13.9/30.5 CA18-3 $10,770,000 $230,000 $3,500,000 FIRE

Repair roadway, clean drainage system, construct 
debris racks and stabilize the fire-damaged slopes 
within the State right-of-way utilizing hydroseeding 
and fiber rolls.

12/04/17 1/10/2018 1/10/2018 1/13/2018 7/13/2018 07/13/18 1/13/2019

1XG904 7 LA 5 39 N/A $345,000 $0 $130,000 BRHIT

Remove and reconstruct damaged concrete barrier 
and repair spalls on the N5-W118 Connector OC 
(Bridge Number 53-2329G) and replace damaged 
overhead sign.

01/09/18 1/18/2018 2/9/2018 2/16/2018 1/18/2018 TBD 10/4/2018

1J6304 5 SB 101 0.0/13.5 CA18-3 $4,000,000 $0 $515,000 WASHO Remove slide material, repair or replace damaged 
highway facilities

01/09/18 1/12/2018 1/9/2018 1/9/2018 3/30/2018 12/31/2018

1XG504 7 VEN 33, 101, 150 VAR CA18-3 $900,000 $0 $270,000 FIRE

Repair fire-damaged MBGR and guardrail terminal 
systems, replace all burned wood posts with metal 
posts, upgrade to MGS as needed with vegetation 
control and replace fire damaged crash cushions.

12/04/17 1/11/2018 1/8/2018 7/9/2018 7/6/2018 11/30/18 6/30/2019
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1XG604 7 VEN 150 19.9/32.7 CA18-3 $950,000 $0 $285,000 FIRE

Repair fire-damaged MBGR and guardrail terminal 
systems, replace all burned wood posts with metal 
posts, upgrade to MGS as needed with vegetation 
control and replace fire damaged crash cushions.

12/04/17 1/10/2018 1/8/2018 2/15/2018 7/6/2018 09/30/18 1/15/2019

1XG704 7 VEN 33 13.2/30.5 CA18-3 $2,800,000 $0 $850,000 FIRE

Repair fire-damaged MBGR and guardrail terminal 
systems, replace all burned wood posts with metal 
posts, upgrade to MGS as needed with vegetation 
control and replace fire damaged crash cushions.

12/04/17 1/11/2018 1/8/2018 6/11/2018 7/6/2018 11/20/18 5/20/2019

1J6504 5 SB 101 1.6/4.0 CA18-3 $500,000 $0 $200,000 WASHO Remove flood debris, repair or replace damaged 
highway facilities

01/09/18 2/9/2018 1/9/2018 1/9/2018 3/30/2018 8/31/2018

1J6404 5 SB 144, 150, 195 VAR CA18-3 $1,000,000 $30,000 $460,000 WASHO Remove slide material, repair or replace damaged 
highway facilities

01/09/18 1/24/2018 1/9/2018 1/9/2018 4/30/2018 12/31/2018

1J6304 5 SB 101 0.0/13.5 CA18-3 $1,000,000 $10,000 $485,000 WASHO Remove slide material, repair or replace damaged 
highway facilities

01/09/18 1/22/2018 1/9/2018 1/9/2018 3/30/2018 12/31/2018

430224 11 SD 15 R52.1/R52.6 CA17-4 $100,000 $0 $0 FIRE Repair roadway damage due to wildfire 07/10/17 9/18/2017 9/5/2017 9/8/2017 11/30/2017 11/30/2017 2/1/2018

3H6804 3 PLA 80 50.7/51.0 N/A $300,000 $0 $0 SLIDE Repair embankment, install Geostabilization and 
concrete curb/gutter

03/22/17 8/9/2017 8/9/2017 9/25/2017 07/06/18

4H1504 3 YUB 70 R7.33, R8.27, R9.31 N/A $1,200,000 $0 $300,000 OTHER Replace pumps at three pump plants and repair one 
damaged concrete outlet channel

12/12/17 1/2/2018 1/2/2018 1/16/2018 9/26/2018

1XG304 7 LA 210, 118 VAR CA18-3 $1,110,000 $40,000 $325,000 FIRE
Repair fire-damaged slopes, repair MBGR, replace 
signs and to protect the support slopes from post-fire 
erosion.

12/05/17 12/22/2017 12/29/2017 4/2/2018 4/20/2018 07/23/18 2/23/2019

1XG404 7 LA 5, 126 VAR CA18-3 $1,130,000 $50,000 $325,000 FIRE
Repair fire-damaged slopes, remove fire-damaged 
wood posts, repair MBGR, signs and to protect the 
support slopes from post-fire erosion.

12/05/17 12/22/2017 12/29/2017 5/17/2018 4/20/2018 09/28/18 3/10/2019

1XC404 7 LA 47, 110, 405 VAR CA17-2 $11,000 $0 $5,000 BRSCR
Repair washed out slopes at various locations on LA-
47, LA-110, and LA-405, repair the sinkhole at 
Rosecrans Ave on LA-405

01/23/17 2/8/2017 2/10/2017 5/22/2017 3/27/2017 01/30/18 7/30/2018

0P1304 4 MRN 1 12 N/A $12,600,000 $0 $550,000 SLIPO Construct soldier pile wall 03/07/17 1/2/2018 6/9/2017 8/16/2017 09/28/18
4H1604 3 SAC 160 L6.98 N/A $500,000 $0 $200,000 OTHER Repair cable/structure damage 12/16/17 12/21/2017 12/21/2017 1/2/2018 07/11/18
4H1404 3 PLA 80 32 N/A $700,000 $10,000 $260,000 CULVF Repair culvert and repair sinkhole 11/22/17 12/27/2017 12/27/2017 1/15/2018 05/11/18

1J6204 5 SB 101 20.0/20.2 N/A $500,000 $0 $125,000 OTHER
Make Temporary roadway repairs to reopen BN 
traffic. After fire evacuations are lifted, replace 
damaged pavement and drainage

12/15/17 12/21/2017 12/16/2017 12/16/2017 1/31/2018 12/31/2018

1XG104 7 LA 1 57 N/A $585,000 $290,000 $200,000 BRSCR

Place rock fabric along the footing and place Class IV 
rocks 9' away from the face of the piers in all 
directions to stabilize the channel bottom to minimize 
erosion under the spread footings.

11/08/17 12/7/2017 12/15/2017 12/22/2017 2/9/2018 09/29/18 9/9/2018

1XG204 7 LA 405 34.0/35.9 CA18-3 $1,890,000 $60,000 $590,000 FIRE Repair fire-damaged slopes, clean drainage systems 
and to protect the slopes from post-fire erosion.

12/06/17 12/13/2017 12/15/2017 1/16/2018 6/11/2018 09/21/18 3/21/2019

4H0904 3 PLA/NEV 80 R62.83/R2.2 N/A $2,150,000 $0 $400,000 CULVF Repair culverts and repair embankment 10/19/17 12/18/2017 12/18/2017 6/5/2018 9/31/18
1J5704 8 SBD 210 11 N/A $1,490,000 $10,000 $500,000 FIRE Repair area damaged by the fire 10/24/17 12/13/2017 12/22/2017 2/12/2018 7/6/2018 05/02/18 3/29/2019

4K2704 4 SCl 9 0.0/5.0 CA17-2 $900,000 $0 $0 SLIDE
Remove slide debris, grading, repair AC pavement, 
construct sheet pile wall, construct cable mesh 
drapery

01/20/17 12/11/2017 1/26/2017 1/26/2017 6/29/2018 06/29/18

3H2904 3 NEV/PLA 80 R2.5/69.23 N/A $0 $0 $0 CULVF Replace damaged culvert and repair sinkhole 04/25/17 4/25/2017 4/25/2017 4/27/2017 10/23/17
3H1304 3 ED 193 26 CA17-2 $0 $0 $75,000 SLIPO Construct Soldier Pile Wall 02/20/17 3/16/2017 3/16/2017 4/10/2017 10/30/17
0P2804 4 SM 280 R20.4 CA17-2 $0 $183,000 $150,000 CULVF Replace culverts, construct RSP 01/23/17 12/5/2017 6/1/2017 6/2/2017 09/28/18
0Q2604 4 MRN 1 10 N/A $1,100,000 $10,000 $360,000 CULVF Reconstruct failed culvert 11/27/17 12/4/2017 12/6/2017 12/19/2017 09/28/18

1XF904 7 VEN 1 1 N/A $585,000 $50,000 $175,000 CULVF
Remove the existing drainage pipe, construct 24" CSP 
pipe from the drainage inlet to the junction box, 
repair the sinkhole and fence

10/19/17 11/17/2017 12/1/2017 2/5/2018 2/9/2018 08/21/18 1/27/2019

1H7604 8 SBD 15,  138
18.5/21.4, 
14.8/15.2

CA17-2 $0 $42,000 $0 WASHO Repair damaged road 02/18/17 2/24/2017 2/23/2017 2/19/2017 5/14/2018 04/20/18 8/20/2019

1XG004 7 VEN 150 20 N/A $500,000 $25,000 $150,000 CULVF Replace the existing reinforced concrete box with a 
precast reinforced concrete box and repair roadway

09/28/17 11/8/2017 11/29/2017 12/8/2017 3/9/2018 03/09/18 9/9/2018

0H6904 1 DN 101 15.1/15.5 N/A $9,800,000 $0 $3,000,000 SLIDE Roadway stabilization & retaining wall repair 03/07/16 11/9/2017 1/31/2018 1/31/2018 10/1/2018 10/01/19 6/30/2019
0H7004 1 DN 101 14.8/15.1 N/A $7,000,000 $10,000 $2,215,000 SLIDE Roadway stabilization & retaining wall repair 03/07/16 11/17/2017 11/21/2017 11/21/2017 5/9/2018 10/01/19 6/30/2019
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2H7504 3 BUT 70 42 CA17-2 $0 $80,000 $390,000 SLIPO Construct Soldier Pile Wall 01/10/17 1/10/2017 1/10/2017 1/11/2017 04/05/18

0R1104 12 ORA 241, 91
33.0/39.1, 
15.9/18.9

CA18-1 $1,800,000 $0 $460,000 FIRE

Replace damage metal beam guardrails, roadway 
signs, drainage inlets and culverts, pavement 
delineations, traffic control devices and fencing as a 
result of wildfire from "Coal Canyon Fire 2"

10/09/17 10/10/2017 10/11/2017 10/11/2017 9/11/2018

1XE304 7 LA 5, 210
R58.8/R81.8, 

R0.8/R1.6
N/A $375,000 $0 $170,000 SLIDE

Repair the concrete channel wall, clean the shoulder 
and toe of slope of slide and slough material 
stockpiled at various locations on LA 5 and repair 
washed out slopes

07/13/17 10/2/2017 11/17/2017 12/1/2017 2/2/2018 02/02/18 8/2/2019

3H9404 3 PLA 65 R23.6/R23.8 N/A $540,000 $10,000 $190,000 SLIPO Repair eroded embankment and damaged pavement 09/13/17 10/16/2017 10/16/2017 11/13/2017 11/28/17

1J3204 10 SJ 99 30.73 N/A $1,200,000 $0 $700,000 BRHIT Remove and replace damaged girder 1 in Span 2 10/08/17 11/3/2017 11/3/2017 11/20/2017 3/21/2018 3/8/2018 10/15/2018

1J3204 5 MON 1 47.0/60.0 CA17-2 $500,000 $0 $0 SLIDE Remove slide material, repair embankments, & 
restore roadway

02/27/17 11/2/2017 3/2/2017 3/3/2017 6/30/2018 11/30/2018

4H0104 3 PLA, NEV 80 43.5, 47.32, 21.98 N/A $1,000,000 $0 $250,000 SLIPO Repair eroded embankments 07/13/17 11/1/2017 11/1/2017 4/2/2018 05/29/18

1XE204 7 LA 5,210 VAR CA17-2 $0 $0 $28,000 WASHO
Repair washed out slopes, replace damaged 24" CMP, 
fill voids with slurry, cleand drainage system, repair 
chain link fence and replace damaged AC dike.

10/03/17 3/22/2017 3/24/2017 7/17/2017 5/12/2017 11/30/17 5/30/2018

1XE104 7 VEN 150 1.6/8.5 CA17-2 $0 $0 $100,000 SLIDE Reomove unstable slope material, clean the shoulder 
of debris and stabilize the slope

02/23/17 3/7/2017 3/10/2017 4/19/2017 4/28/2017 10/15/17 4/15/2018

1XC404 7 LA 47,110,405 VAR N/A $0 $0 $50,000 BRSCR

Repair washed out slopes at various locations on LA-
47, LA-110, and LA-405, repair the sinkhole at 
Rosecrans Ave on LA-405 and replace failed concrete 
slabs

01/23/17 2/8/2017 2/10/2017 5/22/2017 3/27/2017 01/30/18 7/30/2018

3H9904 3 ED 49 16.90 N/A $450,000 $25,000 $220,000 SLIPO Repair eroded embankment and damaged pavement 10/03/17 10/30/2017 10/30/2017 12/27/2017 02/16/18

0H7604 1 MEN 101 33.0/42.0 CA18-1 $5,000,000 $10,000 $1,275,000 FIRE

Fire Damage Repairs: Roadway Repair, 
Drainage/Slope Repair, Erosion Control, Fencing, 
MBGR and Sign Replacement, Hazard Tree and Debris 
Removal.

10/08/17 2/20/2018 2/14/2017 2/14/2017 2/15/2018 04/19/18 6/30/2019

0Q9104 4 NAP, 
SON,LAK

29,121,128, VAR CA18-2 $6,800,000 $10,000 $2,100,000 FIRE
Reconstruct metal beam guardrailing, remove trees, 
replace roadside signs, install erosion control, replace 
chain link fence, repair drainage, repair AC pavement

10/08/17 10/25/2017 10/31/2017 11/13/2017 10/01/18

3H7804 2 TRI 299 36.0/44.0 CA17-6 $1,000,000 $0 $300,000 FIRE

Replace burnt timber lagging, backfill, structural 
section, MBGR, Terminal Systems, roadside signs, 
remove hazard tress/debris, and rock scale slopes (No 
change for SUP DO)

08/30/17 9/14/2017 8/31/2017 3/31/2017 11/13/2017 3/15/2018 6/15/2018

1H7304 5 SCR 1 3.7/3.9 N/A $500,000 $20,000 $0 CULVF Reconstruct failed embankment and drainage systems 12/06/16 7/28/2017 12/7/2016 12/7/2016 10/31/2017 4/10/2018

1J5204 8 RIV 91 0.0/R1.1 N/A $1,100,000 $10,000 $630,000 FIRE Repair and replace culverts 09/25/17 10/2/2017 10/30/2017 11/27/2017  3/23/2018 03/20/18 12/2/2019

1XF804 7 LA 210 R11.1/R14.8 N/A $4,935,000 $0 $1,400,000 FIRE
Clean the drainage systems from fire debris, stabilize 
the fire damaged support slopes from post-fire 
erosion and replace barbed wire fence

09/01/17 10/13/2017 10/27/2017 11/3/2017 4/20/2017 11/04/18 2/20/2019

0W2904 6 KER 5 8.90 CA17-2 $120,000 $720 $0 CULVF Culver replacement 03/01/17 10/19/2017 3/10/2017 3/13/2017 8/31/2017 8/31/2017 11/30/2019

0R1104 12 ORA 241, 91
33.0/39.1, 
15.9/18.90

CA18-1 $1,000,000 $0 $360,000 FIRE

Replace damages to metal beam guardrails, roadway 
signs, drainage inlets and culverts, pavement 
delineations, traffic control devices and fencing as a 
result of wildfire from "Coal Canyon Fire 2"

10/09/17 10/10/2017 10/11/2017 10/11/2017

3H1004 3 ED 50 37.60 CA17-2 $2,000,000 $0 $100,000 SLIPO Construct Soldier Pile Wall 02/16/17 3/16/2017 3/16/2017 3/27/2017 01/12/18
1J5104 8 SBD 18 95.58 CA17-2 $375,000 $10,000 $275,000 CULVF Replace 12" CSP and repair 24" CSP 09/29/17 9/29/2017 11/6/2017 12/11/2017 2/28/2018 01/31/18 11/6/2019

3H8804 3 SAC 5 23.80 CA17-2 $400,000 $0 $50,000 OTHER

Grind damaged polyester concrete overlay and 
unsoung deck concrete; patch deck and place 
polyester overlay to match existing; remove and 
repair unsound bridge rail concrete

10/08/17 10/5/2017 10/5/2017 11/6/2017 06/25/18

0Q9004 4 SON/NAP 12,37,101,128  VAR 0.0/3.6 CA18-2 $7,600,000 $10,000 $2,300,000 FIRE
Reconstruct metal beam guardrailing, remove trees, 
replace roadside signs, install erosion control, replace 
chain link fence, repair drainage, repair AC pavement

10/08/17 10/16/2017 10/17/2017 10/17/2017 10/01/18

0G1004 1 DN 101 12.5/15.5 N/A $8,000,000 $0 $3,000,000 SLIDE Roadway stabilization & retaining wall repair 02/05/16 10/8/2017 2/16/2016 2/16/2016 3/6/2018 11/01/18 6/30/2019
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4X9104 7 LA VAR VAR N/A $10,000 $0 $0 DRGTH Removal and disposal of drought/disease inflicted 
trees adjacent to the travel way

03/24/17 4/28/2016 5/8/2016 7/18/2016 11/15/2016 08/18/17 2/18/2018

3H8804 2 TRI 299 9.5/10.5 N/A $2,000,000 $10,000 $520,000 CULVF

Line 84" culvert with 48" add two 48" overflow 
culverts, replace 24" culverts, install new head/cut-off 
wall, reinforce top 4' of Sub-grade under paved 
surface, replace HMA, and pressure grout voids in fill

08/25/17 10/6/2017 10/4/2017 10/10/2017

0G9704 1 MEN 101 R86.0/87.5 CA17-2 $2,000,000 $0 $420,000 SLIDE Slope stabilization and reconstruct roadway 01/25/17 10/6/2017 2/13/2017 2/14/2017 10/31/2017 12/01/18 12/31/2018
3H8604 3 SAC 160 L7.9/L8.2 N/A $2,500,000 $0 $300,000 SLIPO Repair eroded embankment 08/08/17 9/27/2017 9/27/2017 11/13/2017 07/11/18

3H2604 2 SIS 96 0.0/103.4 CA17-2 $1,400,000 $0 $400,000 SLIDE
Clear of slide debris, repair slip-outs, clean or replace 
plugged or separated culverts, and provide traffic 
control as needed

02/17/17 1/31/2017 1/20/2017 1/21/2017 4/19/2017 9/17/2018

1H6804 8 SBD 15 41.9/43.5 CA17-2 $700,000 $0 $50,000 BRDEK Remove and replace bridge deck 01/10/17 1/11/2017 1/11/2017 1/10/2017 2/9/2018 02/03/18 1/2/2019

1H7804 5 MON 1 8.0/23.0 CA17-2 $32,000,000 $0 $2,100,000 SLIDE Remove slide material, build rock revetment, restore 
roadway and facilities, provide traffic control

01/13/17 9/19/2017 1/15/2017 1/16/2017 4/30/2018 5/31/2019

3H7804 2 TRI 299 36.0/44.0 CA17-6 $1,600,000 $30,000 $500,000 FIRE
Replace burnt timber lagging, backfill, structural 
section, MBGR, Terminal Systems, roadside signs, 
remove hazard tress/debris, and rock scale slopes

08/30/17 9/14/2017 8/31/2017 3/31/2017

4K1304 4 SCl 101 R0.8/0.9 CA17-2 $5,220,000 $50,000 $1,550,000 BRHIT Replace baluster railing 02/10/17 10/18/2017 12/8/2017 3/20/2018 10/15/18

1XF604 7 LA 110 21.56 N/A $310,000 $0 $80,000 QGEOL
Remove and replace separated pipe, replace the curb 
and gutter, replace the pavement and repair island 
median

08/15/17 9/7/2017 8/25/2017 9/1/2017 10/13/2017

1J4004 8 SBD 40 149.30 N/A $400,000 $10,000 $120,000 FIRE Repair damaged pavement 08/20/17 9/12/2017 9/26/2017 10/5/2017 3/23/2018 12/29/17 9/20/2019
1H8904 8 RIV 243 6.2/19.8 CA17-2 $450,000 $0 $0 WASHO Culvert replacement and embankment restoration 02/17/17 3/28/2017 4/11/2017 6/12/2017 2/2/2018 01/31/18 2/1/2019
0G9604 1 HUM 101 50.50 CA17-2 $375,000 $0 $100,000 CULVF Repair Drainage 02/06/17 9/4/2017 2/1/2017 2/13/2017 9/15/2017 12/18/17 12/31/2018

1XC904 7 VEN 33 15.4/52.0 CA17-2 $885,000 $0 $185,000 SLIDE
Remove landslide, remove loose slope material, 
stabilize slope, clean and repair drainage system, 
repair MBGR, repair shoulder backing

02/28/17 3/27/2017 4/3/2017 4/11/2017 6/30/2017 06/27/18 12/27/2018

0V6404 6 MAD, MPA 41, 49
29.0/45.7 0.0/4.92 

4.0/9.28
N/A $275,000 $0 $0 DRGTH Remove and dispose of hazard trees and fire fuels 06/28/16 9/1/2017 7/11/2016 7/11/2016 7/26/2017 7/26/2017 9/26/2019

1XF004 7 LA 1 8.6/8.8 N/A $2,900,000 $100,000 $850,000 OTHER Re-Face corroded and damaged crib walls 05/25/17 8/28/2017 8/31/2017 TBD TBD TBD TBD
3H7604 3 ED 49 11.3/11.7 N/A $610,000 $10,000 $145,000 CULVF Replace Damaged Culverts 07/10/17 8/30/2017 8/30/2017 10/23/2017 04/09/18

1J4004 5 SCR 9 11.00 CA17-2 $4,400,000 $30,000 $620,000 SLIDE Repair Slipout damage by constructing sidehill viaduct 01/13/17 8/31/2017 9/6/2017 9/11/2017 6/1/2018 11/30/2018

3H8104 3 NEV/SIE 80 31.0/31.78;0.0/1.59 N/A $3,500,000 $100,000 $410,000 FIRE Remove mudslide debris and protect highway from 
post-fire debris flow from Farad Fire

08/18/17 8/21/2017 8/21/2017 8/28/2017 06/22/18

0R0504 12 ORA 39 17.26/17.28 N/A $480,000 $0 $200,000 CULVF Remove and replace corrugated metal pipe, repave, 
re-build raised center median

08/15/17 8/23/2017 8/24/2017 8/28/2017 10/13/2017

1H8204 10 MPA 49, 140
29.0/42.3, 
11.3/18.7

CA17-4 $2,000,000 $0 $1,000,000 FIRE Drainage, slope repair, debris removal 07/18/17 8/28/2017 8/18/2017 8/18/2017 3/29/2018 3/29/2018 3/29/2018

3H7504 2 PLU 70 27.4 CA17-2 $2,000,000 $0 $605,000 OTHER Reinforce existing crib wall with steel pile and tie 
backs. Reconstruct roadway surface and MBGR

02/07/17 8/23/2017 8/29/2017 8/30/2017 11/29/2017 6/25/2018 11/1/2018

3H6704 2 PLU 70 34.6 CA17-2 $1,700,000 $10,000 $510,000 OTHER Construct soldier pile tie back wall in front of failing 
historic rock wall

02/06/17 8/23/2017 8/29/2017 8/30/2017 11/17/2017 12/22/2017 6/1/2018

0G6504 1 MEN 101, 271
R103.3/R105.3, 

18.5/22.74
CA17-1 $6,500,000 $0 $1,050,000 SLIDE Slide removal, slope stabilization, drainage and 

roadway repair
12/10/16 8/27/2018 12/10/2017 12/11/2017 9/15/2017 12/01/18 3/30/2020

0H1004 1 HUM 101 0.0/R16.0 CA17-2 $750,000 $0 $0 CULVF Repair Drainage 02/10/17 8/22/2017 3/17/2017 3/20/2018 9/29/2017 12/01/18 3/31/2019
0H7104 1 MEN 128 39.7 CA17-2 $2,000,000 $25,000 $775,000 SLIDE Slide and roadway repairs 02/27/17 8/17/2017 9/19/2017 10/24/2017 3/30/2018 12/01/18 3/31/2023
3H7404 3 SIE 49 9.19 N/A $2,000,000 $0 $320,000 WASHO Repair washout 07/11/17 8/16/2017 8/16/2017 9/12/2017 11/01/17

1XC004 7 LA 27 0.0/11.0 CA17-2 $0 $0 $50,000 FIRE
Hydroseeding the slopes, placing fiber rolls 
constructing a debris barrier and placing rockfall 
fencing

01/23/17 1/30/2017 1/23/2017 8/16/2017 4/28/2017 10/31/17 3/30/2018

430224 11 SD 15 R52.1/R52.6 CA17-4 $700,000 $0 $300,000 FIRE Repair roadway damage due to wildfire 07/10/17 9/18/2017 9/5/2017 9/8/2017 11/30/2017 11/30/2017 2/1/2018
3H6804 3 PLA 80 50.7/51.0 N/A $2,000,000 $0 $300,000 SLIDE Repair embankment and install  geostabilization 03/22/17 8/9/2017 8/9/2017 9/25/2017 06/13/18
0H0304 1 HUM 96 20.0/24.0 CA17-2 $6,300,000 $25,000 $825,000 SLIPO Repair Slipout   02/21/17 8/7/2017 2/22/2018 2/22/2018 2/25/2017 05/11/18 3/31/2023
0H0904 1 MEN 101 96.0/98.0 CA17-2 $7,300,000 $0 $0 SLIDE Slide removal and slope stabilization 02/15/17 8/7/2017 3/9/2017 3/9/2017 10/31/2017 12/31/18 3/31/2023
1J1004 5 SB 101, 154 VAR CA17-2 $0 $0 $160,000 SLIDE Repair rock nets, barriers, and repair roadway 02/18/17 7/28/2017 2/20/2017 2/21/2017 8/31/2017 9/25/2017

1J0904 5 SCR 152 4.14/8.29 CA17-2 $0 $0 $15,000 SLIDE
Embankment reconstruction, remove and haul off 
slide material, repair drainage system and roadway to 
open restricted travel

01/26/17 7/28/2017 1/31/2017 2/1/2017 8/31/2017 8/1/2017
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Anticipated Date
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1J0804 5 SCR 17 5.87/12.55 CA17-2 $0 $0 $50,000 SLIDE Remove and dispose of slide material, restore 
roadway and open closed lanes

01/13/17 3/9/2018 1/23/2017 1/23/2017 7/20/2017 7/20/2017

1H7304 5 SCR 1 3.7/3.9 CA17-1 $0 $0 $265,000 CULVF Reconstruct failed embankment and drainage systems 12/06/16 10/25/2017 12/7/2016 12/7/2016 11/30/2017 4/10/2018

1J3204 5 MON 1 47.0/60.0 CA17-2 $0 $0 $35,000 SLIDE Remove slide material, repair embankments, & 
restore roadway

02/27/17 7/28/2017 3/2/2017 3/3/2017 8/31/2017 11/30/2018

1J3404 5 MON 1 23.0/45.4 CA17-2 $0 $0 $150,000 SLIDE Remove and haul slide material, investigate failures, 
pave, and restore the roadway to two way traffic

02/12/17 7/28/2017 3/17/2017 3/20/2017 10/31/2017 10/31/2018

1H6804 10 AMA 88 54 N/A $800,000 $0 $620,000 OTHER Repair and replace diesel generator supply system for 
electricity for Peddler Hill Maintenance Station

06/08/17 8/7/2018 6/15/2017 6/15/2017 9/29/2017 7/10/2018 7/10/2018

0G9204 1 HUM 36 3.0/44.0 CA17-2 $5,200,000 $10,000 $900,000 SLIPO Storm damage repairs 01/07/17 8/3/2017 2/3/2017 2/3/2017 9/29/2017 11/01/18 3/31/2023
0P3304 4 SOL 37, 80 9.8, 26.6 N/A $680,000 $10,000 $280,000 BRDEK Replace joint seals and elastometric bearing pads 05/03/17 8/2/2017 8/15/2017 8/17/2017 10/15/18
2H8504 3 SAC, YOL 5, 50, 80 VAR N/A $2,000,000 $0 $430,000 PVMT Remove and replace PCC slabs 07/13/17 1/18/2017 1/18/2017 1/26/2017 04/26/18
4K6904 4 MRN 1 7.8 CA17-2 $2,400,000 $150,000 $1,040,000 SLIPO Construct soldier pile wall  02/22/17 7/26/2017 8/1/6/17 9/8/2017 11/26/18
430064 11 SD 54 T12.3 CA17-2 $300,000 $0 $240,000 CULVF Replace failed culvert 02/16/17 2/16/2017 2/23/2017 3/21/2017 8/31/2017 8/31/2017 1/23/2018
0W6204 6 FRE 168 49.3/49.5 N/A $550,000 $0 $300,000 SLIPO Slipout repair 07/21/17 7/25/2017 7/28/2017 7/31/2017 8/20/2018 08/20/18 10/20/20

1K8004 4 NAP 121 16.7/20.35 CA16-4 $700,000 $0 $0 SLIPO Construct soldier pile wall and launched soil nail wall 03/16/16 7/25/2017 3/16/2016 4/13/2018 04/13/18

0G8004 1 MEN 1 77.0/83.5 CA17-2 $2,750,000 $20,000 $1,510,000 SLIPO Storm damage repairs 01/10/17 7/25/2017 1/11/2017 1/11/2017 12/29/2017 03/15/19 6/30/2019

0P5204 4 SCl 237 3 N/A $1,050,000 $0 $380,000 BRHIT Reconstruct portions of bridge deck, diaphragms, and 
girders

04/18/17 7/25/2017 8/29/2017 1/10/2018 7/25/2018 07/25/18

4K8904 4 SM 84 8.8 N/A -$400,000 $0 -$100,000 WASHO Construct RSP 03/07/17 7/25/2017 7/5/2017 8/15/2017 6/18/2018 06/18/18

1J1204 5 SCR 17 9.8/10.8 CA17-2 $3,000,000 $0 $600,000 SLIDE Repair slipout damage by constructing retaining wall 
and regrading failed embankment

02/12/17 3/12/2018 2/17/2017 2/20/2017 10/31/2017 10/31/18

1H7904 5 SCR 1, 9, 35, 236 VAR CA17-2 $0 $0 $400,000 SLIDE
Remove slide materials, trees, and damaged facilities, 
rebuild embankments, drainage systems and 
roadway, and open closed lanes

01/13/17 2/9/2018 1/23/2017 1/23/2017 6/30/2018 05/31/19

1XE704 7 LA 107 0/2.1 CA17-2 $5,850,000 $0 $1,000,000 PVMT
Replace AC pavement and overlay, repair localized 
failed areas and slurry left turn pockets in both 
directions

02/23/17 6/26/2017 7/21/2017 10/2/2017 10/20/2017 12/02/17 6/2/2018

1H7804 5 MON 1 8.0/23.0 CA17-2 $12,000,000 $0 $0 SLIDE Remove slide and slide material, restore roadway and 
facilities, provide traffic control

01/13/17 4/19/2018 1/15/2017 1/16/2017 10/31/2018 05/31/19

0H0004 1 MEN 1 34.4/38.4 CA17-2 $1,750,000 $0 $200,000 CULVF Storm damage repairs 02/08/17 0707/2017 2/15/2017 2/15/2017 7/20/2017 11/21/17 6/30/2019

1XF204 7 LA 2 76.85 CA17-2 $600,000 $100,000 $400,000 QGEOL Replace damaged drainage pipe, fill the sinkhole and 
repair the pavement

06/07/17 6/21/2017 6/9/2017 7/28/2017 7/26/2017 10/06/17 4/6/2018

DO Count: 199
Contract Amou $451,083,000
R/W Capital: $9,575,720
Support: $95,833,000

TOTAL $556,491,720
* programmed informal bid projects do not show contract/support costs.  See CTIPs for current programming information

Event codes:

CA16-4 March 2016 Storm

CA16-7 Bluecut Fire

CA17-1 December 2016 Storm

CA17-2 January 2017 Storm

CA17-3 Oroville Spillway incident

CA17-4 Wildfires

CA17-5 Monsoon Rains

CA17-6 Helena Fire

CA18-1 Oct'17 Seven fires

CA18-2 Oct'17 Napa Fire Complex

CA18-3 Dec'17 SoCal Fires

CA18-4 Mar 21-22, 2018 Thomas Fires and Santa Barbara Mudslides

FY
 2

01
7-

18
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FACT SHEET 

 

FINAL CLOSE-OUT REPORT ON FY 2017-18 MAJOR DAMAGE RESTORATION RESERVATION 

 

o CTC APPROVED RESERVATION   ………………………………………….. $ 550,000,000 
o CALTRANS DIRECTOR’S ORDERS APPROVED AMOUNT   ……… $ 556,491,720 
o # OF Director’s Orders   ……………………………………………………… 199 
o 167 DAFs SUBMITTED TO FHWA   …….………………………………… $ 564,309,101 
o 78 DAFs APPROVED BY FHWA   ……….…………………………………. $ 301,985,501 
o 86 DAFs PENDING BY FHWA   …….………………………………………. $ 242,935,600 
o 3 DAFs DECLINED BY FHWA   ………..……………………………………. $   19,388,000 

 

o FEDERAL EMERGENCY RELIEF REIMBURSEMENT  
FOR FY 2017-18   ………………………………………………………………… $  36,440,219 
(from Federal Resource Office, Division of Budgets) 

 

HISTORICAL 2017 SHOPP FY 2017-18 STORM DAMAGE RESERVATION  

CTC Reservation Individual Reservation ($) Cumulative ($) 
INITIAL RESERVATION 140 M 140 M 
DECEMBER 2017 200 M 340 M 
MARCH 2018 210 M 550 M 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 4.32 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Amer Bata, Chief (Acting) 
Division of Maintenance 

Subject:   AMENDMENT TO THE MAJOR DAMAGE RESTORATION RESERVATION FOR 
FISCAL YEAR 2018-19 
RESOLUTION G-18-46, AMENDING RESOLUTION G-18-28 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department of 
Transportation (Department) request to amend Resolution G-18-28 to increase the adopted 2018 State 
Highway Operation and Protection Program (SHOPP) Major Damage Restoration Reservation by an 
additional $200,000,000, above the current $140,000,000 reservation amount, to a new total of 
$340,000,000 for Fiscal Year (FY) 2018-19. 

RECOMMENDATION: 

The Department recommends that the Commission approve Resolution G-18-46 which will increase 
the SHOPP Major Damage Restoration Reservation by an additional $200,000,000 from $140,000,000 
to $340,000,000 effective immediately. 

DISCUSSION: 

In FY 2018-19, the Commission adopted $140,000,000 for the Reservation funds in the 2018 SHOPP.  

The Department has approved a total of $170,107,000 for Major Damage Restoration emergency 
contracts as of September 21, 2018. Additional funding capacity of $200,000,000 is needed to meet the 
current level of emergency contracts being received. Thereafter, the Department will determine if any 
additional funding is necessary for the remainder of FY 2018-19. 

The work done under emergency contracts does not necessarily restore facilities to pre-disaster 
conditions; the emergency work is focused on getting the facilities reopened as safely and quickly as 
possible.  When a follow-up permanent restoration project is needed, reservation funds from the SHOPP 
Major Damage (Permanent Restoration) program are used.  The Department will not be able to 
determine the scope, schedule and cost of permanent restoration projects until proper site evaluations 
and project development activities can be conducted.  These activities will take place in future years.   
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“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

BACKGROUND: 
 
On August 17, 2016, the Commission approved Resolution G-11-16, which amended Resolution  
G-00-11, and requires the Department to request an amendment to the adopted SHOPP if the annual 
Major Damage Restoration Reservation is not sufficient to fund emergency projects.  As part of the 
conditions set forth in G-11-16, the Department must request additional funding at the next regularly 
scheduled Commission meeting following the need for an increase to the Major Damage Restoration 
Reservation.  Federally funded emergencies are not included in SHOPP programming capacity because 
the specific need for the funds cannot be predicted.  Therefore, a reservation amount is set-aside each 
year to respond to emergencies as they occur and the Department seeks reimbursement for projects 
included in federally approved emergency declarations.  Such projects are granted additional federal 
obligation authority.   

 
 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.1a.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  SHOPP AMENDMENT 18H-005 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to amend the 2018 State Highway 
Operation and Protection Program (SHOPP) under SHOPP Amendment 18H-005? 

RECOMMENDATION: 

The Department recommends that the Commission approve SHOPP Amendment 18H-005 that 
will amend the 2018 SHOPP Program, in accordance with Senate Bill 486 and the Road 
Maintenance and Rehabilitation Program component of Senate Bill 1, which require the 
Commission to approve changes to projects in the SHOPP or to adopt new projects being 
amended into the SHOPP. 

The Department recommends 20 new capital projects be amended into the 2018 SHOPP, as 
detailed in Attachment 1.  These amendments, summarized below, would be funded from the 
Major Damage Restoration, Collision Reduction, and 2018 SHOPP programming capacity.  
These projects are consistent with the 2018 Transportation Asset Management Plan (TAMP). 

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Major Damage Restoration 14 $73,200 $12,545 $2,073 
Collision Reduction 6 $4,041 $23,842 
Total New Amendments 20 $73,200 $12,545 $4,041 $25,915 
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The Department also recommends an additional eight new capital projects be amended into the 
2018 SHOPP, targeted to the four asset classes highlighted in Senate Bill 1, as detailed in 
Attachment 2 and summarized below.  The amendments would be funded from the Bridge 
Preservation and Roadway Preservation components of Senate Bill 1.  These projects are 
consistent with the 2018 TAMP. 
 

2018 SHOPP Summary of 
New Projects by Category No. FY 2018-19 

 ($1,000) 
FY 2019-20 

($1,000) 
FY 2020-21 

($1,000) 
FY 2021-22 

($1,000) 

Bridge Preservation 2    $49,327 
Roadway Preservation 6 $165,165  $51,720 $53,386 
Total New Amendments 8 $165,165  $51,720 $102,713 

 
The Department further recommends that the capital projects, detailed in Attachment 3 and 
Attachment 4, be amended in the 2018 SHOPP to update scope, schedule, cost and make other 
technical changes.  The amended projects are consistent with the Commission-adopted 2018 
TAMP plan. 
 
Lastly, the Department recommends to begin the development of one new Long Lead project, as 
detailed in Attachment 5.  Resolution G-00-13, established in June 2000, provides the 
Department with authority to develop Long Lead SHOPP projects which require periods longer 
than the standard four-year SHOPP cycle.  Long Lead projects must identify challenges that 
require additional time beyond the typical four years to complete.   
 
BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines major 
capital improvements necessary to preserve and protect the State Highway System.  Periodically, 
the Department proposes amendments to the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by the Governor on September 30, 2014, requires Commission 
approval of projects amended into the SHOPP. 
 
 
 
Attachments  
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List of New 2018 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 1
Page 1 of 6

Major Damage Restoration

18-19
01-Hum-36

31.4
8504

0118000178
0J170

$0
$0

$50 18-19
$3,000 18-19

$100 18-19
$9,200 18-19

$12,350

Near Bridgeville, at 1.2 miles east of Mcclellan
Mountain Road.  Repair slipout and sinkhole and
construct Soldier Pile Ground Anchor type retaining
wall.

201.130
Assembly:  2

Senate:  2
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

18-19
01-Lak-20

Var
7025

0119000013
0J370

$0
$0

$80 18-19
$3,000 18-19

$100 18-19
$10,500 18-19
$13,680

In Lake and Mendocino Counties, on Route 20 and
Route 175 at various locations.  Fire damage
repairs; drainage/slope repair, erosion control,
fencing, guardrail and sign replacement, remove
trees and debris.

201.130
Assembly:  2, 4

Senate:  2
Congress:  2, 3, 5

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

18-19
02-Sha-299

0.0/22.3
3739

0219000015
4H870

$0
$0
$0

$2,400 18-19
$200 18-19

$21,400 18-19
$24,000

Near Redding, from Sunset Drive to Trinity County
line; also in Trinity County, from Shasta County line
to 0.1 mile west of Trinity Dam Boulevard (PM
67.3/72.2).  Fire damage repairs; drainage/slope
repair, erosion control, fencing, guardrail and sign
replacement, remove trees and debris.

201.130
Assembly:  1, 2

Senate:  1, 2 
Congress:  1, 2

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

18-19
02-Sis-5

R58.3/R67.7
3738

0219000008
4H820

$0
$0

$20 18-19
$400 18-19

$20 18-19
$1,300 18-19
$1,740

Near Hornbrook, from Route 96 to 0.8 mile north of
Bailey Hill Underpass.  Fire damage repairs;
drainage/slope repair, erosion control, fencing,
guardrail and sign replacement, remove trees and
debris.

201.130
Assembly:  1

Senate:  1
Congress:  1

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4
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19-20
03-ED-50
36.0/36.4

3330
0318000115

3H970

$820 18-19
$1,420 19-20

$80 19-20
$1,000 19-20

$500 19-20
$3,900 19-20
$7,720

Near Pollock Pines, east of Peavine Ridge
Road/Hazel Valley Road.  Repair recurring roadway
slip-out by replacing horizontal drains, placing an
underdrain system, repairing culverts and overlaying
pavement.

PA&ED: 8/1/2019
R/W: 4/6/2020
RTL: 4/21/2020
BC: 7/26/2020

(Concurrent COS allocation under Resolution
FP-18-21.)

201.131
Assembly:  5

Senate:  1
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

19-20
03-ED-50
43.6/43.7

3327
0318000003

3H470

$470 18-19
$680 19-20
$160 19-20
$420 19-20
$295 19-20

$2,800 19-20
$4,825

Near Pollock Pines, west of Alder Creek Road.
Construct surface ditches and debris containment
area, replace culvert, and install guardrail.

PA&ED: 8/1/2019
R/W: 3/21/2020
RTL: 4/21/2020
BC: 7/30/2020

(Concurrent COS allocation under Resolution
FP-18-21.)

201.131
Assembly:  5

Senate:  1
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

18-19
03-Sac-12

0.0/0.4
5962

0319000026
4H690

$0
$0
$0

$800 18-19
$100 18-19

$3,000 18-19
$3,900

Near Rio Vista, at the Sacramento River (Rio Vista)
Bridge No. 23-0024.  Repair electrical, mechanical,
and structural damaged components of bridge.

201.130
Assembly:  11

Senate:  3
Congress:  3

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7
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21-22
04-SCl-9

6.0
1464D

0416000400
2K280

$130 18-19
$318 19-20

$36 19-20
$315 21-22

$10 21-22
$1,264 21-22
$2,073

In Saratoga, north of Pierce Road (PM 5.97).  Install
Rock Slope Protection (RSP) and replace culvert. 

PA&ED: 3/4/2020
R/W: 7/28/2021
RTL: 8/4/2021
BC: 5/2/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.131
Assembly:  29

Senate:  17
Congress:  18

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8

18-19
08-Riv-10

R104.9
3012U

0819000008
1K270

$50 18-19
$100 18-19

$10 18-19
$300 18-19

$10 18-19
$800 18-19

$1,270

Near Desert Center, at the Desert Center
Maintenance Station.  Abandon existing water well
and drill new well.

201.130
Assembly:  56

Senate:  28
Congress:  36

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

9

18-19
08-Riv-74
53.0/63.3

3012T
0819000006

1K260

$250 18-19
$400 18-19
$125 18-19
$750 18-19

$10 18-19
$5,000 18-19
$6,535

Near Mountain Center, from 0.5 mile west of
Strawberry Creek bridge to 0.1 mile west of Antsell
Rock Creek bridge; also on Route 243 from Route
74 to Alpine Lane (PM 0.0/6.5).  Repair fire
damaged slopes, fence, pavement, drainage
systems, remove debris and trees.

201.130
Assembly:  71

Senate:  28
Congress:  36

2 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

10

18-19
08-SBd-38
R12.4/28.3

3012S
0819000001

1K210

$150 18-19
$250 18-19
$100 18-19
$750 18-19
$350 18-19

$3,000 18-19
$4,600

Near Mentone, from Old Mill Creek Road to 1.3
miles east of Barton Flats Road.  Remove debris
and repair drainage systems and embankments.

201.130
Assembly:  33

Senate:  23
Congress:  8

7 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

11
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18-19
11-SD-8

R30.8/R31.2
1343

1119000012
43055

$0
$0
$0

$160 18-19
$0

$400 18-19
$560

Near Alpine, from 0.7 mile east of East Victoria
Undercrossing to West Willows Road.  Repair fire
damaged; fence, posts, signs, and roadside
elements.

201.130
Assembly:  71

Senate:  38
Congress:  50

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

12

18-19
11-SD-78
29.0/31.0

1347
1119000020

43058

$0
$0
$0

$600 18-19
$0

$1,500 18-19
$2,100

Near Ramona, from 1.7 miles east of Bandy Canyon
Road to 2.0 miles west of Weekend Villa Road. 
Repair fire damaged; slopes, fence, pavement, and
drainage systems. 

201.130
Assembly:  71, 77

Senate:  38, 39
Congress:  50, 52

1 Location(s) 

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

13

18-19
12-Ora-5

7.2
2603

1219000013
0R660

$60 18-19
$100 18-19

$5 18-19
$300 18-19

$0
$2,000 18-19
$2,465

Near Dana Point, at Stonehill Drive Undercrossing.
Repair slipout and construct temporary soldier pile
wall.

201.130
Assembly:  73

Senate:  36
Congress:  49

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

14

Collision Reduction

21-22
01-Lak-175

0.2/0.4
3118

0117000226
0H460

$510 18-19
$1,256 19-20

$143 19-20
$975 21-22

$7 21-22
$2,879 21-22
$5,770

Near Hopland, from 0.2 mile east to 0.4 mile east of
Mendocino County line.  Curve realignment and
shoulder widening.

PA&ED: 1/6/2020
R/W: 7/1/2021
RTL: 7/15/2021
BC: 12/22/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  1

Senate:  2
Congress:  1

18 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

15
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Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Collision Reduction, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 1
Page 5 of 6

21-22
01-Men-1

R65.1/65.5
4656

0117000026
0G600

$833 18-19
$1,218 20-21

$224 20-21
$865 21-22
$275 21-22

$1,633 21-22
$5,048

Near Fort Bragg, from north of Mill Creek Drive to
north of Ward Avenue.  Widen shoulders. 

PA&ED: 10/15/2020
R/W: 3/1/2022
RTL: 3/15/2022
BC: 9/15/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  1

Senate:  2
Congress:  1

11 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

16

21-22
01-Men-20
19.1/19.6

4691
0117000225

0H450

$754 18-19
$1,079 19-20

$220 19-20
$725 21-22
$140 21-22

$2,565 21-22
$5,483

Near Willits, from 0.9 mile west to 0.4 mile west of
James Creek Bridge.  Improve curve, install center
and edge-line rumble strips, upgrade guardrail, and
widen shoulders.

PA&ED: 3/1/2020
R/W: 6/15/2021
RTL: 7/15/2021
BC: 10/17/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  1

Senate:  2
Congress:  1

14 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17

21-22
04-SCl-35
14.1/17.1

1462H
0417000450

0P480

$290 18-19
$420 20-21

$30 21-22
$410 21-22

$20 21-22
$2,096 21-22
$3,266

Near Saratoga, from Route 9 Junction to San Mateo
County line.  Install centerline rumble strips, curve
signs, and high visibility striping.

PA&ED: 4/1/2020
R/W: 7/1/2021
RTL: 8/1/2021
BC: 2/1/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  24, 28

Senate:  13
Congress:  18 

11 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code 
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments

Collision Reduction, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 1
Page 6 of 6

21-22
06-Ker-204

2.8
6956

0617000297
0W990

$530 18-19
$980 19-20
$285 19-20
$720 21-22
$225 19-20

$1,535 21-22
$4,275

In Bakersfield, at 8th Street.  Installation of High-
intensity Activated crossWalK (HAWK) system.

PA&ED: 12/2/2019
R/W: 8/2/2021
RTL: 9/1/2021
BC: 4/15/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  32
Senate:  14, 16 

Congress:  21, 23

6 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19

20-21
10-Mer-152

21.0
3417

1018000101
1J300

$480 18-19
$1,045 19-20

$93 19-20
$596 20-21
$300 19-20

$1,527 20-21
$4,041

In Los Banos, at South 11th Street.  Improve safety
by installing new traffic signal.

PA&ED: 8/1/2019
R/W: 12/1/2020
RTL: 12/23/2020
BC: 4/7/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.010
Assembly:  21

Senate:  12
Congress:  18

10 Collision(s) reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments
for Senate Bill 1 Projects

Bridge Preservation, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 2
Page 1 of 4

Bridge Preservation

21-22
11-SD-8
13.0/16.4

1339
1118000197

43043

$390 18-19
$1,974 19-20

$0
$4,031 21-22

$0
$20,735 21-22
$27,130

In and near El Cajon, from Grossmont Boulevard to
Mollison Avenue at various locations.  Rehabilitate
three bridge decks.

PA&ED: 10/31/2019
R/W: 4/20/2021
RTL: 8/3/2021
BC: 11/18/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.119
Assembly:  71, 79

Senate:  38, 40
Congress:  52, 53

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

Performance Measure:  Bridges (3 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 109,864.0 0.0 109,864.0
Post Condition Square feet 109,864.0 0.0 0.0 109,864.0

21-22
12-Ora-Var

Var
1204

1217000128
0Q930

$1,215 18-19
$2,500 19-20

$155 19-20
$3,720 21-22

$58 19-20
$14,549 21-22
$22,197

In Orange County, on Routes 5, 133, and 241 at
various locations.  Rehabilitate 25 bridges.

PA&ED: 1/7/2020
R/W: 8/2/2021
RTL: 10/1/2021
BC: 5/2/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.119
Assembly:  68, 73, 74

Senate:  36, 37
Congress:  45, 48, 49

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

Performance Measure:  Bridges (25 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 108,500.0 831,358.0 0.0 939,858.0
Post Condition Square feet 722,632.0 217,226.0 0.0 939,858.0



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA Project Location and Description of Work

Project Costs
($1,000)

Program Code
Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Capital Project Amendments
for Senate Bill 1 Projects

Roadway Preservation, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 2
Page 2 of 4

Roadway Preservation

20-21
06-Fre-145
20.2/26.1

6934
0618000052

0X310

$820 18-19
$860 19-20

$30 19-20
$2,100 20-21

$40 19-20
$8,200 20-21

$12,050

Near Helm, from Kamm Avenue to Manning Avenue.
Pavement rehabilitation.

PA&ED: 3/20/2020
R/W: 12/22/2020
RTL: 1/22/2021
BC: 6/28/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.121
Assembly:  31

Senate:  12
Congress:  21

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.8 11.5 0.0 12.3
Post Condition Lane mile(s) 12.3 0.0 0.0 12.3

20-21
06-Ker-58
6.0/15.4

6957
0618000057

0X350

$1,500 18-19
$1,500 19-20

$30 19-20
$1,800 20-21

$140 19-20
$11,000 20-21
$15,970

Near McKittrick, from San Luis Obispo County line to
Route 33.  Pavement rehabilitation, repair culverts,
and upgrade Intelligent Transportation System (ITS)
field elements.

PA&ED: 10/1/2020
R/W: 2/1/2021
RTL: 4/1/2021
BC: 10/1/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.121
Assembly:  32

Senate:  16
Congress:  23

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 13.9 4.9 18.8
Post Condition Lane mile(s) 18.8 0.0 0.0 18.8



FY

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
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Project Costs
($1,000)
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List of New 2018 SHOPP Capital Project Amendments
for Senate Bill 1 Projects

Roadway Preservation, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 2
Page 3 of 4

18-19
07-LA-60
R2.8/11.8

4699
0714000009

30110

$0
$0
$0

$30,000 18-19
$165 18-19

$135,000 18-19
$165,165

In and near Monterey Park, Montebello, Rosemead,
and South El Monte, from Route 710 to Route 605.
Rehabilitate pavement.

PA&ED: 8/31/2015
R/W: 5/29/2018
RTL: 11/30/2018
BC: 4/30/2019

201.122
Assembly:  49, 51, 57,

58
Senate:  22, 24, 32

Congress:  27, 38, 40

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 16.8 51.9 6.1 74.8
Post Condition Lane mile(s) 74.8 0.0 0.0 74.8

21-22
12-Ora-1
17.4/21.5

2374
1218000090

0R410

$1,980 18-19
$2,660 19-20
$1,520 19-20
$2,438 21-22

$132 19-20
$10,605 21-22
$19,335

In Newport Beach, from Jamboree Road to Santa
Ana River Bridge.  Pavement rehabilitation. 

PA&ED: 10/1/2019
R/W: 11/1/2021
RTL: 11/1/2021
BC: 5/1/2022

(Concurrent COS allocation under Resolution 
FP-18-21.)

201.121
Assembly:  74

Senate:  37
Congress:  48

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 18.8 0.0 18.8
Post Condition Lane mile(s) 18.8 0.0 0.0 18.8



FY
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Dist-Co-Rte
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List of New 2018 SHOPP Capital Project Amendments
for Senate Bill 1 Projects

Roadway Preservation, continued

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 2
Page 4 of 4

21-22
12-Ora-5
0.0/1.6
2530N

1218000065
0R200

$2,569 18-19
$3,824 19-20

$0
$3,849 21-22

$0
$23,809 21-22
$34,051

In San Clemente, from the San Diego County line to
El Camino Real.  Pavement rehabilitation and
upgrade safety devices.

PA&ED: 12/2/2019
R/W: 6/1/2021
RTL: 7/1/2021
BC: 4/1/2022

(Concurrent COS allocation under Resolution
FP-18-21.)

201.121
Assembly:  73

Senate:  38
Congress:  44

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.6 12.8 0.0 13.4
Post Condition Lane mile(s) 13.4 0.0 0.0 13.4

20-21
12-Ora-241
24.5/39.0

5502
1212000053

0H047

$0
$3,205 18-19

$0
$3,668 20-21

$0
$16,827 20-21
$23,700

In and near the cities of Anaheim, Irvine, and
Orange, from Portola Parkway to Route 91.
Pavement rehabilitation.

PA&ED: 8/13/2018
R/W: 2/26/2021
RTL: 4/30/2021
BC: 11/30/2021

(Concurrent COS allocation under Resolution
FP-18-21.)

201.121
Assembly:  68

Senate:  37
Congress:  45

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 3.4 14.8 0.0 18.3
Post Condition Lane mile(s) 18.3 0.0 0.0 18.3



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)
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Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1) 
October 17-18, 2018
Attachment 3
Page 1 of 21

01-Hum-96
12.3
2432

0116000029
0F600

Near Hoopa, at Trinity River Bridge No. 04-0137.
Upgrade bridge rails, widen for pedestrian access,
and strengthen for truck permit load capacity.
(Long Lead Project)

Performance Measure
1,328.0 Linear feet

1 $2,621 Prior
$0 21-22
$0 21-22
$0 22-23
$0 22-23
$0 22-23

$2,621

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

22-23
201.112

Note: Remove project from the Long Lead list and program in a future SHOPP cycle when need becomes a higher
priority.

01-Hum-96
22.9
2423

0115000114
0F350

Near Weitchpec, at Klamath River Bridge No. 04
-0144.  Seismically retrofit bridge, upgrade bridge
rails, and provide shoulders and pedestrian access.
(Long Lead Project)

Performance Measure
1 Bridge(s)

2 $2,434 Prior
$0 19-20
$0 19-20
$0 22-23
$0 22-23
$0 22-23

$2,434

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

22-23
201.113

Note: Remove project from the Long Lead list and program in a future SHOPP cycle when need becomes a higher
priority.

01-Hum-101
88.2/88.3

2397
0114000117

0E650

In Arcata, at Route 299.  Realign ramp curve.

Performance Measure
24 Collision(s) reduced
42 Collision(s) reduced

3 $901 Prior
$662 Prior
$164 Prior
$613 19-20
$600 19-20

$3,220 19-20
$6,160

$901 Prior
$662 Prior
$164 Prior
$803 19-20
$679 19-20

$3,745 19-20
$6,954

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.015

Note: After additional evaluation and studies conducted during the PA&ED phase, additional scope was identified.
This additional scope and an evaluation of unit prices in the updated engineers estimate requires an increase in
construction capital and support.  A revised R/W estimate requires an increase to R/W Capital.  Performance
measures have been revised to reflect the current methodology.



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 2 of 21

01-Men-101
9.2/9.9
4526

0116000001
0A130

Near Hopland, from 0.1 mile south to 0.3 mile north
of Russian River Bridge No. 10-0082 (PM 9.24).
Bridge seismic and rail upgrade and widen for
standard shoulders with partial or complete structure
replacement.
(Long Lead Project)

Performance Measure
1 Bridge(s)

4 $1,176 Prior
$0 21-22
$0 21-22
$0 22-23
$0 22-23
$0 22-23

$1,176

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

22-23
201.113

Note: Remove project from the Long Lead list and program in a future SHOPP cycle when need becomes a higher
priority.

03-Pla-80
28.7/R63.5
46.3/R63.5

5097
0300020615

2F570

In Placer County and Nevada Counties, at various
locations.  Rehabilitate or replace Replace bridges
at six four locations.

Performance Measure 
6 Bridge(s)
4 Bridge(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)

5 $2,720 Prior
$6,350 Prior

$485 Prior
$6,430 19-20

$200 19-20
$32,200 19-20
$48,385

$2,720 Prior
$6,350 Prior

$485 Prior
$6,430 19-20

$200 19-20
$32,200 19-20
$48,385

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: After additional evaluation and studies conducted during the PA&ED phase, it has been determined that two of
the bridges are listed in good condition and will be eliminated from this project.  They will be considered to be
reprogrammed in a future project.  Due to the revised design strategy of increasing the bridge heights, modifications to
ramps and local road tie-ins is necessary. The overall project cost will remain the same.

Performance Measure:  Bridges (4 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 9,623.0 6,017.0 14,768.0 30,408.0
Post Condition Square feet 30,408.0 0.0 0.0 30,408.0



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 3 of 21

03-Sac-5
23.6/24.3

5863
0316000190

1H610

In the city of Sacramento, at the West End Viaduct
No. 24-0069L/R. Improve to standard truck capacity.
(Long Lead Project)

Performance Measure
2 Bridge(s)

*  Phase NOT Authorized.

6 $5,700 Prior
$5,800 19-20

$400 19-20
$24,000 23-24

$900 23-24
$120,000 23-24
$156,800

$5,700 Prior
$4,900 20-21

$400 20-21
$3,700 23-24

$674 23-24
$36,060 23-24
$51,434

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

23-24
201.322 *

*
*
*

*

Note: To better align the District’s 2018 SHOPP Program budget, the project’s programmed alternative is being
changed.  This change reduces PS&E support, R/W capital, construction capital and construction support.  In addition,
PS&E and R/W support are delayed by one year.

Performance Measure:  Bridges (2 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 584,286.0 0.0 0.0 584,286.0
Post Condition Square feet 584,286.0 0.0 0.0 584,286.0

03-Sac-12
0.4/1.0
5961

0317000167
2H640

Near Rio Vista, at Route 160.  Intersection
improvements.

Performance Measure
26 Collision(s) reduced

7 $310 Prior
$560 Prior
$100 Prior

$1,030 19-20
$6 19-20

$2,468 19-20
$4,474

$310 Prior
$560 Prior
$100 Prior

$1,350 19-20
$6 19-20

$5,304 19-20
$7,630

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Additional construction support and capital is needed for electrical equipment relocation, specialized signal
foundations, surcharge requirement on the widened roadway, and increased unit prices for structural items from the
time of initial cost estimate.



Project Location and Description of Work
Performance Measure
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Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
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Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 4 of 21

03-Sac-50
L0.6/R5.3

6177
0315000074

0H080

In the city of Sacramento, from Route 5 to Watt 
Avenue.  Roadway rehabilitation.
(G13 Contingency)

Performance Measure
56.0 Lane mile(s)
53.6 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-07B; October
2018.)

8 $7,800 Prior
$17,000 19-20

$1,800 Prior
$0 19-20

$3,900 19-20
$0 19-20

$30,500

$7,800 Prior
$1,400 19-20
$1,800 Prior

$25,800 19-20
$200 19-20

$286,900 19-20
$323,900

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.120

Note: The project delivery is changed to “Design Build”, so portions of PS&E and construction support are being
moved to construction capital.  Increased concrete thickness and additional Intelligent Transportation System (ITS)
elements also added to construction capital.  Based on the most recent pavement survey, performance measures have
been slightly reduced.  Also, fully  programming this previous G13 Contingency project.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 5.3 47.6 0.7 53.6
Post Condition Lane mile(s) 53.6 0.0 0.0 53.6



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 5 of 21

03-Yol-80
4.3/R11.4

8784
0314000233

4F650

In and near West Sacramento, from east of Mace
Boulevard to Sacramento River Bridge; also on
Route 50, from Route 80 to Jefferson Boulevard
Overcrossing (PM 0.0/2.5).  Rehabilitate pavement
by placing Continuous Reinforced Concrete and
asphalt pavement, rehabilitate bridge decks,
median widening at three locations, and upgrade
bridge railings, and construct an auxiliary lane.
(Long Lead Project)

Performance Measure
48.4 Lane mile(s)
48.0 Lane mile(s)

*  Phase NOT Authorized.

9 $10,337 Prior
$18,186 21-22

$4,928 21-22
$31,323 23-24

$866 23-24
$277,665 23-24
$343,305

$10,337 Prior
$14,820 21-22

$4,010 21-22
$25,530 23-24

$866 23-24
$239,000 23-24
$294,563

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

23-24
201.120 *

*
*
*

*

Note: Concrete pavement strategy has been revised to a 40 year design life, with only outer lanes to be rehabilitated
with concrete and asphalt to be placed on the inner lanes.  Bridge deck and rail considered in good and fair condition, 
and auxiliary lane to be removed from the scope.  These project changes have caused a reduction in PS&E, R/W and
construction support, and construction capital.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 1.1 43.8 3.1 48.0
Post Condition Lane mile(s) 48.0 0.0 0.0 48.0

04-Nap-128
20.1/20.4

0830C
0419000004

4G84A

Near Napa, at Capell Creek Bridge No. 21-0078.
Environmental mitigation and plant
establishment for rehabilitate bridge project EA
4G840.

Performance Measure
0 Bridge(s)

(Concurrent construction allocation with a cost
increase greater than 20 percent for parent EA
4G840/PPNO 04-0830B under Resolution
FP-18-29.)

10 $0
$0

$10 21-22
$250 21-22
$776 21-22
$500 21-22

$1,536

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.110

Note: Split off environmental mitigation and plant establishment work for EA 4G840/PPNO 04-0830B under EA
4G84A/PPNO 04-0830C.



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)
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Dist-Co-Rte
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PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 6 of 21

04-Sol-12
19.2/19.4

8060B
0419000066

4G561

Near Rio Vista, at the intersection of Route 12
and Route 113; also on Route 113 from PM
0.0/0.2.  Environmental mitigation for safety
project EA 4G560.

Performance Measure
0 Collision(s) reduced

11 $0
$0

$30 19-20
$60 19-20

$170 19-20
$0

$260

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Split off environmental mitigation work to provide funding assurance to California Department of Fish and Wildlife
(CDFW) for EA 4G560/PPNO 04-8060A.

04-Sol-80
1.1

1452F
0417000031

2K840

In Vallejo, at Route 80/29 Separation Bridge No. 23
-0087.  Replace bridge.
ACCELERATED BRIDGE (PA&ED Only)

Performance Measure
1 Bridge(s)

(Concurrent COS allocation under Resolution
FP-18-21.)

12 $2,057 Prior
$0
$0
$0
$0
$0

$2,057

$2,057 Prior
$2,624 19-20

$22 19-20
$2,600 19-20

$15 19-20
$12,300 19-20
$19,618

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.322

Note: Fully program all phases of previously unfunded accelerated bridge project.

Performance Measure:  Bridges (1 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 0.0 18,686.0 18,686.0
Post Condition Square feet 23,092.0 0.0 0.0 23,092.0



Project Location and Description of Work
Performance Measure

FY
Program Code 

Project Costs
($1,000)

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

List of 2018 SHOPP Amendments
 (Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 3
Page 7 of 21

04-Son-12
0.0

1492G
0416000045

0K130

In Sonoma County, on Routes 12 and 116 at various
locations; also in Marine Marin County, on Routes 1
and 131 at various locations; and in Napa County on
Routes 29 and 121 at various locations.  Install 
hybrid beacons, stop and yield lines, crosswalks and
bulbouts, and upgrade curb ramps to enhance
pedestrian safety.

Performance Measure
27 Collision(s) reduced
15 Collision(s) reduced

13 $800 Prior
$960 19-20

$70 19-20
$850 21-22

$36 21-22
$2,777 21-22
$5,493

$800 Prior
$880 19-20

$70 19-20
$740 21-22

$36 21-22
$2,157 21-22
$4,683

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.015

Note: Reduce PS&E support, construction support and construction capital from this pedestrian improvement project to
reflect the transfer of portions of work to overlapping projects (EA 1J390/PPNO 04-0488K and EA 4J460/PPNO 04
-1491B) to minimize disruption to the adjacent communities. 

04-Son-12
35.1/38.9

0488K
0414000202

1J360

In and near Sonoma, from Vallejo Avenue to east of
Leveroni Road/Napa Road.  Pavement rehabilitation.

Performance Measure
7.6 Lane mile(s)

14 $808 Prior
$870 Prior

$62 Prior
$746 19-20

$5 19-20
$6,208 19-20
$8,699

$808 Prior
$870 Prior

$62 Prior
$856 19-20

$5 19-20
$6,843 19-20
$9,444

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: Increase in construction support and capital for additional scope of upgrading and adding pedestrian hybrid
beacon (HAWK) signals, signs, and pavement delineation. This scope is  being transferred from another partially
overlapping project EA 0K130/PPNO 04-1492G, to minimize disruption to the community. 

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 7.1 0.5 7.6
Post Condition Lane mile(s) 7.6 0.0 0.0 7.6
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04-Son-116
11.8/R12.2

1491B
0415000351

4J460

Near Guerneville, from Brookside Lane to River
Road.  Upgrade curb ramps and sidewalk, and install
Accessible Pedestrian Signals (APS) pushbuttons to
make facilities compliant with the Americans with
Disabilities Act (ADA) Standards.

Performance Measure
18 Curb ramp(s)

15 $300 Prior
$850 19-20
$225 19-20
$850 21-22

$68 21-22
$2,990 21-22
$5,283

$300 Prior
$930 19-20
$225 19-20
$930 21-22

$68 21-22
$3,425 21-22
$5,878

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.361

Note: Increase PS&E support, construction support, and construction capital to add bulbouts and pedestrian hybrid
beacon (HAWK) signals to this ADA improvements project from an overlapping project, EA 0K130/PPNO 04-1492G, to
minimize disruption to the surrounding community.

04-Son-116
31.0/31.3

0817R
0419000064

4G381

Near Sebastopol, at the intersection of Route 116
and Llano Road.  Environmental mitigation for
safety project EA 4G380.

Performance Measure
0 Collision(s) reduced

(Concurrent Delegated Safety allocation under Ref.
2.5f. for parent EA 4G380/PPNO 04-0817Q.)

16 $0
$0
$0

$200 19-20
$0
$0

$200

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

Note: Split off environmental mitigation work to provide funding assurance to California Department of Fish and Wildlife
(CDFW) for EA 4G380/PPNO 04-0817Q.
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04-Son-116-
04-Mrn-101-

8.5/10.5
9.4/10.0
1487F

0415000085
2J840

Near Monte Rio and Cloverdale, on Routes 116 and
128; also in Marin County, on Route 101 In San
Rafael, at 0.4 from 0.6 mile north of Sir Francis 
Drake Boulevard to 0.1 mile north of Route 580
Separation (PM 9.25).  Stabilized soil and erosion
control to mitigate for storm water quality.

Performance Measure 
12.1 Acre(s) treated/pollutant
12.8 Acre(s) treated/pollutant

17 $685 Prior
$670 18-19

$80 Prior
$655 19-20
$370 19-20

$2,816 19-20
$5,276

$685 Prior
$670 18-19

$80 Prior
$655 19-20
$370 19-20

$2,816 19-20
$5,276

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335

Note: Project constructs Total Maximum Daily Load (TMDL) compliance units to address various specific pollutants.
Project locations and description changed as original identified locations were not contributors of the various specific
pollutants.

05-SB-101
2.6/R4.8

2426
0517000082

1C821

In Carpinteria, from Casitas Pass Overcrossing to
0.5 mile south of South Padaro Lane.  Rehabilitate
roadway.

Performance Measure
8.0 Lane mile(s)
7.9 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-06B; October
2018.)

18 $9,200 Prior
$1,380 Prior

$220 Prior
$10,040 19-20

$4,880 18-19
$41,430 19-20
$67,150

$9,200 Prior
$1,380 Prior

$220 Prior
$10,040 19-20

$4,880 18-19
$41,430 19-20
$67,150

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.120

Note: Performance measure has been updated to align with the most recent pavement survey.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 7.8 0.1 7.9
Post Condition Lane mile(s) 7.9 0.0 0.0 7.9
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05-SB-101
4.4/R7.7
2426A

0517000083
1C822

In and near Summerland, from 0.9 mile south of
South Padaro Lane Undercrossing to 0.6 mile north
of Padaro Lane Overcrossing.  Rehabilitate roadway.

Performance Measure
11.6 Lane mile(s)
11.5 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-06B; October
2018.)

19 $0
$4,370 Prior

$290 Prior
$12,490 20-21

$410 18-19
$60,650 20-21
$78,210

$0
$4,370 Prior

$290 Prior
$12,490 20-21

$410 18-19
$60,650 20-21
$78,210

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.120

Note: Performance measure has been updated to align with the most recent pavement survey.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.9 10.6 0.0 11.5
Post Condition Lane mile(s) 11.5 0.0 0.0 11.5

05-SB-101
R7.3/9.2
2426C

0517000084
1C823

In and near Summerland, from 0.2 mile north of
Padaro Lane Overcrossing to 0.2 mile north of
Sheffield Avenue.  Rehabilitate roadway. 

Performance Measure
6.8 Lane mile(s)
6.6 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-06B; October
2018.)

20 $0
$330 Prior

$90 Prior
$6,380 20-21

$270 18-19
$31,890 20-21
$38,960

$0
$330 Prior

$90 Prior
$6,380 20-21

$270 18-19
$31,890 20-21
$38,960

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.120

Note: Performance measure has been updated to align with the most recent pavement survey.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 2.6 3.7 0.3 6.6
Post Condition Lane mile(s) 6.6 0.0 0.0 6.6
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06-Ker-99
10.4/21.2

6681
0614000010

0Q920

In and near Bakersfield, from 0.5 mile south of Old
US 99 Overcrossing to 0.1 mile north of White Lane.
Rehabilitate pavement.
(G13 Contingency)

Performance Measure
41.4 Lane mile(s)
33.3 Lane mle(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)
*  Phase NOT Authorized.

21 $700 Prior
$2,300 Prior

$20 Prior
$4,800 19-20

$30 19-20
$45,440 19-20
$53,290

$700 Prior
$2,300 Prior

$20 Prior
$4,800 19-20

$30 19-20
$45,440 19-20
$53,290

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

*

*

Note: Performance measure has been updated to align with the most recent pavement survey.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 20.0 13.3 0.0 33.3
Post Condition Lane mile(s) 33.3 0.0 0.0 33.3

07-LA-10S
28.3
4902

0715000220
31680

In El Monte, at Rio Hondo Busway Bridge No. 53
-2637.  Replace bridge deck. 
(PA&ED only)

Performance Measure 
1 Bridge(s)

22 $550 Prior
$1,346 18-19

$27 18-19
$1,627 19-20

$15 19-20
$2,553 19-20
$6,118

$550 Prior
$0
$0
$0
$0
$0

$550

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

Note: The original scope of the work was to replace the failing bridge deck.  During PA&ED phase, additional structural
deficiencies were discovered.  A structural analysis revealed that the rehabilitation of other structural elements such as
pier caps, abutments, and bridge rail were necessary to support the new thicker deck and extend the service life. 
Project is being reprogrammed as PA&ED only until new estimate for future phases is complete. 
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07-LA-14
R60.7/R77.0

4887
0715000194

31600

In and near Palmdale and Lancaster, from Avenue
P-8 to the Kern County line.  Replace distressed
lanes/shoulders, cold plane and overlay ramps,
upgrade guardrail, dikes, sign panels, curb ramps
and traffic loop detectors.

Performance Measure
82.4 Lane mile(s)
95.9 Lane mile(s)

23 $3,000 Prior
$21,200 18-19

$280 18-19
$25,800 20-21

$210 20-21
$142,660 20-21
$193,150

$3,000 Prior
$21,200 18-19

$280 18-19
$25,800 20-21

$210 20-21
$126,660 20-21
$177,150

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.122

Note: The pavement strategy was refined after field reviews.  The northbound lane 1 will use rapid strength concrete
rather than pre-cast slabs, and northbound lane 2 will replace damaged slabs rather than full lane replacement.  These
strategy changes result in cost savings, and performance has been recalculated to reflect the change in work.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 31.4 62.5 2.0 95.9
Post Condition Lane mile(s) 95.9 0.0 0.0 95.9

07-LA-105
R14.1/R17.2

4893
0715000209

31640

In and near Downey, from Garfield Avenue to east of 
Woodruff Avenue.   Roadside safety improvements.

Performance Measure
81 Location(s)

24 $125 Prior
$900 Prior

$30 18-19
$705 19-20

$30 19-20
$1,301 19-20
$3,091

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

Note: Delete project.  An emergency project has completed most of the scope of this project.  An upcoming minor
project will complete the remaining planting work.
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07-LA-605
R0.0/R10.2

4979
0716000033

32030

In various cities, from Orange County line to
Telegraph Road.   Replace structural section on
lanes 3 and 4 and other damaged concrete slabs on
other lanes.  Pavement rehabilitation consisting
of full structural section replacement and
damaged slab replacement. Cold plane and
overlay Rubberized Hot Mix Asphalt (RHMA-G) on
right shoulders and apply High Friction Surface
Treatment (HFST) onramps and connectors.
(G13 Contingency)

Performance Measure
104.0 Lane mile(s)
79.9 Lane mile(s)

25 $1,960 Prior
$9,290 18-19

$150 18-19
$24,620 21-22

$25 21-22
$99,810 21-22

$135,855

$1,960 Prior
$8,100 18-19

$150 18-19
$14,620 21-22

$25 21-22
$46,000 21-22
$70,855

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21-22
201.122

Note: A field review showed that the pavement is not as distressed as anticipated, and a full structural replacement is
only needed from PM R8.92 to PM R10.2.  The remainder of the project limits will use rapid strength concrete or slab 
replacements.  The change in scope will result in a savings in construction, as well as less resources needed for
design and construction inspection.  Performance was recalculated to match the current department methodology.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 6.4 73.5 0.0 79.9
Post Condition Lane mile(s) 79.9 0.0 0.0 79.9
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08-Riv-15
R0.0/3.1
3003K

0815000231
1F141

In and near Temecula, in Riverside County, from the
San Diego county line to north of Temecula River
Bridge; also in San Diego County from 0.1 mile
south of the Riverside County line to the Riverside
County line.  Rehabilitate roadway.

Performance Measure
24.0 Lane mile(s)
12.0 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)

26 $1,014 Prior
$1,200 Prior

$10 Prior
$5,181 19-20

$10 19-20
$34,890 19-20
$42,305

$1,014 Prior
$1,200 Prior

$10 Prior
$5,181 19-20

$10 19-20
$34,890 19-20
$42,305

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Corrects the project performance, which was calculated incorrectly at time of programming.  There is no change
to the project scope.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 12.0 0.0 12.0
Post Condition Lane mile(s) 12.0 0.0 0.0 12.0
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08-Riv-74
13.2/34.0

3002C
0812000343

1C680

In and near the cities of Lake Elsinore, Perris,
Menifee and Hemet, at Leach Canyon Channel
Bridge No. 56-0750 and Blue Ridge Wash Bridge
No. 56-0257; also on Routes 79 and 371, at Arroyo
Seco Bridge No. 56-0189, Temecula Creek Bridge,
and Cahuilla Bridge No. 56-0490.  Bridge rail
replacement, replace two bridges one bridge, and
extend one culvert.

Performance Measure
800.0 Linear feet
338.0 Linear feet

(Concurrent COS allocation under Resolution
FP-18-21.)

27 $505 Prior
$2,700 18-19

$80 18-19
$2,800 19-20

$50 19-20
$6,245 19-20

$12,380

$505 Prior
$2,700 18-19

$80 18-19
$2,800 19-20

$550 19-20
$6,245 19-20

$12,880

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

Note: R/W capital cost increase due to utility relocation and offsite mitigation.  Temecula Creek Bridge replacement
was removed because the work is already programmed in a safety project.  Cahuilla Bridge was changed from bridge
replacement to bridge rail replacement because the bridge still has a good rating.  The cost for the Arroyo Seco Bridge
replacement  increased from $715,000 to $3,000,000, resulting in no project cost change.

Performance Measure:  Bridges (4 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet rail 33.0 195.0 110.0 338.0
Post Condition Linear feet rail 338.0 0.0 0.0 338.0

08-SBd-15
12.8/14.8

3003T
0815000245

0K121

In and near Fontana and Rialto, from Sierra Avenue
to Glen Helen Parkway.  Rehabilitate roadway.

Performance Measure
16.0 Lane mile(s)
11.0 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)

28 $570 Prior
$900 Prior

$10 Prior
$2,850 19-20

$10 19-20
$26,073 19-20
$30,413

$570 Prior
$900 Prior

$10 Prior
$2,850 18-19

$10 18-19
$26,073 18-19
$30,413

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.122

Note: Construction support and the capital phases are being moved up in order to accelerate delivery of the project.
Performance has been updated to reflect a more accurate measurement of the work performed.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 1.0 10.0 0.0 11.0
Post Condition Lane mile(s) 11.0 0.0 0.0 11.0
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09-Mno-395
Var

2621
0916000009

36670

In Mono County, at various locations.  Advance
mitigation banking credits.

Performance Measure
11 Location(s)

29 $200 Prior
$200 18-19
$100 18-19
$150 19-20
$600 19-20

$2,300 19-20
$3,550

$200 Prior
$200 18-19
$100 18-19

$0
$3,050 19-20

$0
$3,550

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.240

Note: Move construction capital and construction support programmed amounts to right of way capital to fund advance
mitigation in-lieu fees and mitigation bank credit purchases for transportation projects in Mono County.

10-Alp-4
Var

3142
1014000100

0S680

In Alpine County on Routes 4, 88, and 89 at various
locations.  Rehabilitate culverts.

Performance Measure
19 Culvert(s)
37 Culvert(s)

(Concurrent COS allocation under Resolution 
FP-18-21.)

30 $870 Prior
$1,176 18-19

$359 18-19
$851 19-20

$71 19-20
$3,319 19-20
$6,646

$870 Prior
$1,176 18-19

$359 18-19
$1,203 19-20

$384 19-20
$3,319 19-20
$7,311

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: Update performance measure as units of culverts were previously incorrectly reported.  Also, increase right of
way capital and construction support to mitigate and monitor endangered species during construction.

Performance Measure:  Culverts (37 each)
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet 0.0 0.0 1,610.0 1,610.0
Post Condition Linear feet 1,610.0 0.0 0.0 1,610.0
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10-Alp-88
Var

3138
1014000099

0S750

In Alpine County on Routes 4, 88 and 207; also in
Amador County on Routes 16 and 49; also in
Tuolumne County on Route 108; at various
locations.  Rehabilitate culverts.

Performance Measure
36 Culvert(s)
35 Culvert(s)

(Concurrent COS allocation under Resolution
FP-18-21.)

31 $698 Prior
$1,043 18-19

$317 18-19
$762 19-20
$269 19-20

$4,290 19-20
$7,379

$698 Prior
$1,043 18-19

$317 18-19
$1,180 19-20

$440 19-20
$4,290 19-20
$7,968

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: Update performance measure as units of culverts were previously incorrectly reported.  Also, increase right of
way capital and construction support to mitigate and monitor endangered species during construction.

Performance Measure:  Culverts (35 each)
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet 0.0 0.0 2,892.0 2,892.0
Post Condition Linear feet 2,892.0 0.0 0.0 2,892.0

10-Mer-5
Var

3102
1015000038

1C810

In Merced, San Joaquin, Mariposa and Stanislaus
Counties, on various routes at various locations.
Scour mitigation and preventative structural
maintenance measures at thirteen bridges.

Performance Measure
13 Bridge(s)

(Concurrent COS allocation under Resolution
FP-18-21.)

32 $819 Prior
$950 18-19
$542 18-19

$1,100 20-21
$1,894 20-21
$2,100 20-21
$7,405

$819 Prior
$950 18-19
$542 18-19

$1,200 20-21
$206 20-21

$3,200 20-21
$6,917

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.119

Note: Decrease right of way capital due to reduced environmental impacts and transfer of environmental monitoring
and mitigation work to the construction contract.  Increase construction capital and support due to increased working
days, traffic handling, traffic enforcement during construction, and environmental monitoring and mitigation work.

Performance Measure:  Bridges (13 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 15,484.0 15,586.0 17,265.0 48,335.0
Post Condition Square feet 48,335.0 0.0 0.0 48,335.0
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10-Mer-99
R12.7/17.6
R12./17.7

3089
1014000144

1C170

In and near the city of Merced, from south of Childs
Avenue to south of Franklin Road. Roadway
rehabilitation.
(G13 Contingency)

Performance Measure
19.6 Lane mile(s)

*  Phase NOT Authorized.

33 $1,600 Prior
$3,700 Prior

$122 18-19
$12,400 19-20

$95 19-20
$46,000 19-20
$63,917

$1,600 Prior
$3,700 Prior

$122 18-19
$10,400 19-20

$95 19-20
$50,000 19-20
$65,917

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

*

*

Note: Adjust project limits to provide required transition length and appropriate conforming point for traffic handling.
Increase in construction capital and decrease in construction support are based on updated cost estimate.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.0 11.5 8.1 19.6
Post Condition Lane mile(s) 19.6 0.0 0.0 19.6

10-SJ-4
T15.5/R16.6

3165
1016000026

1C500

In Stockton, from 0.1 mile east of Fresno Avenue to
west of Center Street; also on Route 5 from Taylor
Street  Overhead to Stockton Channel Viaduct
(PM 25.8/26.5).  Roadway rehabilitation. 

Performance Measure
9.5 Lane mile(s)
4.7 Lane mile(s)

34 $538 Prior
$2,324 Prior

$19 18-19
$4,589 19-20

$48 19-20
$30,576 19-20
$38,094

$538 Prior
$2,324 Prior

$19 18-19
$4,979 19-20

$48 19-20
$35,157 19-20
$43,065

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Performance measure has been updated based on new method used in calculating performance measure.
Increase in construction capital  and support is necessary due to traffic handling of connector ramps during
construction.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.7 0.9 3.1 4.7
Post Condition Lane mile(s) 4.7 0.0 0.0 4.7
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10-SJ-5
26.5
3133

1012000259
0X460

In Stockton, at the Stockton Channel Viaduct Bridge
No. 29-0176L/R.  Bridge rehabilitation to address
structural and load carrying capacity deficiencies.
(Long Lead Project)

Performance Measure
2 Bridge(s)

*  Phase NOT Authorized.

35 $4,169 Prior
$0
$0
$0
$0

$815,000 24-25
$819,169

$4,169 Prior
$17,000 24-25

$1,200 24-25
$24,300 24-25
$13,000 24-25

$535,000 24-25
$594,669

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

24-25
201.110 *

*
*
*

*

Note: Update project performance measure and support estimates.  Revise capital cost based on a more recent cost
estimate.

Performance Measure:  Bridges (2 bridge(s))
  Unit    Good    Fair    Poor    Quantity

Existing Condition Square feet 0.0 532,145.0 0.0 532,145.0
Post Condition Square feet 532,145.0 0.0 0.0 532,145.0

10-Tuo-120
32.7/R56.5

0335
1013000254

0E960

Near Buck Meadows, from Elder Lane to Yosemite
National Park boundary.  Pavement rehabilitation.

Performance Measure
2.0 Lane mile(s)
41.1 Lane mile(s)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)

36 $931 Prior
$1,070 Prior

$55 Prior
$2,793 18-19

$6 18-19
$20,520 18-19
$25,375

$931 Prior
$1,070 Prior

$55 Prior
$2,793 18-19

$6 18-19
$20,520 18-19
$25,375

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.121

Note: Technical correction to performance measure to correct error reported in the 2018 SHOPP.

Performance Measure:  Pavement
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 8.4 32.7 0.0 41.1
Post Condition Lane mile(s) 41.1 0.0 0.0 41.1
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11-Imp-78
62.3/73.8
72.1/73.8

1283
1115000052

42050

In Imperial County, from west of Midway Well Road 
0.4 miles east of Mitchell Camp Road to east of
Mitchell Camp Road 1.6 miles west of Stallard 
Road at various locations.  Culvert replacement.

Performance Measure
6 Culvert(s)

(Concurrent COS allocation under Resolution
FP-18-21.)

37 $177 Prior
$409 18-19

$0
$201 19-20

$0
$687 19-20

$1,474

$177 Prior
$409 18-19

$0
$201 19-20

$0
$687 19-20

$1,474

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: A field review during the PA&ED phase resulted in identification of 6 culverts having a higher priority than those
previously identified as deficient.  Those new culverts can be replaced with the same schedule and budget.

Performance Measure:  Culverts (6 each)
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet 0.0 409.0 100.0 509.0
Post Condition Linear feet 509.0 0.0 0.0 509.0

11-Imp-115
L10.4/19.8
L10.9/14.4

0602
1115000053

42060

In Imperial County, from north of Alamo River Bridge
Mets Road to north of Gonder Road Blodgett
Road.  Culvert replacement.

Performance Measure
4 Culvert(s)

38 $165 Prior
$371 Prior

$0
$190 19-20

$0
$417 19-20

$1,143

$165 Prior
$371 Prior

$0
$190 19-20

$0
$417 19-20

$1,143

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

Note: During a field review during PA&ED, four new culverts were identified as higher priority than those identified in
the PID.  There is no change in performance or cost, only project limits.

Performance Measure:  Culverts (4 each)
  Unit    Good    Fair    Poor    Quantity

Existing Condition Linear feet 0.0 228.0 170.0 398.0
Post Condition Linear feet 398.0 0.0 0.0 398.0
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11-SD-94
R10.4/14.9

1177
1115000041

42000

In the city of San Diego, from Spring Street to Route
54.  Pavement rehabilitation.

Performance Measure
21.2 Lane mile(s)
18.9 Lane mile(s)

39 $505 Prior
$1,252 Prior

$10 Prior
$1,537 19-20

$159 19-20
$11,312 19-20
$14,775

$505 Prior
$1,252 Prior

$10 Prior
$1,537 19-20

$0
$12,811 19-20
$16,115

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

Note: Right of way capital was reduced because no utility work is required.  Construction capital has increased due to
unit price increases, an updated escalation rate, and the addition of ADA ramps to the scope.  Performance has been
updated to reflect a more accurate measurement of the work performed.

Performance Measure:  Pavement 
  Unit    Good    Fair    Poor    Quantity

Existing Condition Lane mile(s) 0.2 18.6 0.0 18.9
Post Condition Lane mile(s) 18.9 0.0 0.0 18.9

12-Ora-22
R1.2

2873B
1217000083
1217000082

0Q650

In Garden Grove, on the westbound offramp to
Valley View Street.   Modify existing traffic signals,
add safety lighting, refresh pavement striping, and
bring Americans with Disabilities Act (ADA) facilities
to current standards.

Performance Measure
28 Collision(s) reduced

40 $320 Prior
$380 19-20

$0
$458 20-21

$5 18-19
$672 20-21

$1,835

$320 Prior
$380 19-20

$0
$458 20-21

$5 18-19
$672 20-21

$1,835

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20-21
201.010

Note: Technical correction to correct a clerical error on the Project ID.
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07-LA-5
39.2/R43.8

4805
0714000300

30970

In San Fernando, from Route 118 to Route 210.
Rehabilitate roadway.
(G13 Contingency)

Performance Measure
46.5 Lane Mile(s)

1 $1,013 Prior
$5,710 Prior

$150 Prior
$0

$120 19-20
$0

$6,993

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.122

Note: Delete project due to data from the current pavement survey indicating a lesser deterioration rate than previously
expected.  Reprogram in a future SHOPP cycle when need becomes a higher priority.
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Leg./Congress. Dists.

Perf. Meas.

List of New 2018 SHOPP Long Lead Project Amendments

Major Damage Restoration, continued

Resolution G-00-13, established in June 2000, provides the Department with the means to develop SHOPP projects which require periods longer than the
four-year SHOPP cycle.  The Commission authorized the Department to program projects for development only when appropriate.  Long lead projects
must identify challenges that require additional time beyond the typical four years to complete.

Reference No.: 2.1a.(1)
October 17-18, 2018
Attachment 5
Page 1 of 1

Major Damage Restoration

22-23
04-SM-84

6.0
1455C

0416000480
2K640

$1,056 18-19
$635 20-21

$40 20-21
$484 22-23
$371 21-22

$3,202 22-23
$5,788

Near La Honda, west of Peek-A-Boo Lane.
Construct soldier pile wall, reconstruct damaged 
pavement, and upgrade guardrail.
(Long Lead Project)

PA&ED: 10/5/2020
R/W: 10/3/2022
RTL: 11/14/2022
BC: 6/5/2023

*  Phase NOT Authorized.

(Concurrent COS allocation under Resolution
FP-18-21.)

201.131
Assembly:  22

Senate:  11
Congress:  14

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

*
*
*
*

*



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 4.24 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: ACTIVE TRANSPORTATION PROGRAM PROJECT SCOPE CHANGE REQUEST -       
CITY OF LA VERNE  
RESOLUTION ATP-A-18-02 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-02 
project scope change request, for the Cycle 2 Active Transportation Program (ATP) City of La 
Verne – La Verne Regional Commuter Bicycle Gap Closure project (PPNO 5129); which was 
adopted on January 21, 2016 and programmed for a total of $1,552,000?      

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve this project scope change request for the Cycle 2 Active Transportation Program (ATP) City 
of La Verne – La Verne Regional Commuter Bicycle Gap Closure project (PPNO 5129).       

ISSUE: 

The City of La Verne (City) submitted a scope change request for the City of La Verne – La Verne 
Regional Commuter Bicycle Gap Closure project (PPNO 5129).  The project originally intended to 
construct Class II bike lanes (in both directions) on D Street, White and Wheeler Avenue, and a road 
diet with Class II bike lanes on Arrow Highway.  The City, with the scope change request, proposes 
to add the following elements to mitigate for the decreases: 

A. Additional Scope:
• Move the mid-block crossing to Wheeler Avenue and Paseo Drive and signal upgrade
• Add 2,430 feet (0.46 mile) of Class II bike lanes on Fruit Street from Baseline Road to

the new Metro Station
• Add bicycle friendly video detection at 8 intersections on Bonita Avenue and Baseline

Road
• Add enhanced striping, signs and buffers on Wheeler Avenue, White Avenue and

Fairplex Drive
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• Add 4,120 feet (0.78 mile) of Class II bike lanes on Puddingstone Drive, replacing the 
Arrow Highway scope. 

• Implement road diet on the west direction of Puddingstone Drive, replacing the Arrow 
Highway scope. 
 

B. Removed Scope: 
 
• Eliminate the proposed Class II bike lanes segment on Wheeler Avenue north of Baseline 

Road; which is approximately 2,165 feet (0.41 mile) in length. 
• Completely eliminate Arrow Highway as a proposed Class II bike route, which is 

approximately 9,450 feet (1.79 miles), and the road diet elements.  The road diet is not 
feasible due to anticipated Metro traffic increases. 

• Eliminate the proposed Class II and III bike lane routes on D Street in their entirety, 
which is approximately 5,810 feet (1.1 miles).  The existing diagonal parking and usage 
restrict the installation of bike lanes.      

• Remove a portion of the segment on White Avenue between Sixth Street and 
GoldLine/Metrolink Rail right of way, approximately 2,430 feet (0.46 mile) (This will be 
constructed by Metrolink). 

 
The scope changes are due to the following: 
 

• Wheeler Avenue, Arrow Highway, D Street and White Avenue Class II bike lanes removal 
The Arrow Highway location is being impacted by the projected increased traffic due to a 
new Metrolink/Goldline station being proposed at the corner of Arrow Highway and E 
Street.  The remaining streets do not have adequate width and/or do not connect to other 
bike facilities. 
 

• Arrow Highway road diet –This item is being removed for the same reason as the Class II 
facility discussed under bullet one. 

 
ANALYSIS: 

 
The Department’s overall analysis has determined the proposed scope change will still result in a 
project that meets the ATP purpose of increasing bicycling and walking.  The proposed bicycling 
increase from 801 to 929 (16 percent increase) as originally projected in the application, which 
remains unchanged.  
 
The City worked closely with the Department to endeavor to maximize the non-motorized benefits 
derived from this project.  The Department analyzed the location and could not determine an 
alternative with similar or better non-motorized benefits. 
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Department’s Analysis of impact to safety benefits: 

 
Summary of net changes: 

• Enhanced pedestrian/bike crossing with a fully signalized intersection. 
• Added bicycle friendly video detection at 8 intersections along major east/west routes 

near original project limits. 
• Improved buffering/striping/signage to existing routes – 8,555 feet (1.62 miles). 
• Class II net change = reduction of 9,555 feet (1.81 miles). 
• Class III net change = reduction of 1,320 feet (0.25 mile). 

 
ANALYSIS RECOMMENDATION: 
 
The Department’s analysis of the proposed scope change has determined that items A, B and C listed 
below have been met as required to support the requested change: 
 

• Due to cost increases and/or existing project constraints, the full original project scope is 
not feasible for the agency to construct. 

• The proposed scope change is considered to reasonably maximize the original/net project 
benefits within the currently identified project constraints. 

• The proposed scope, as compared to the original scope, would be expected to receive a 
similar or higher evaluation score as the original application.  

 Therefore, the Department supports the City’s proposed scope change for this Cycle 2 ATP project.   
 
BACKGROUND: 
 
Resolution G-16-29 amended the ATP Guidelines to stipulate that any agency implementing an ATP 
project present scope changes to the Department for consideration prior to allocation.  The Department 
will make a recommendation to the Commission for final approval.  Scope changes that result in a 
decrease of active transportation benefits may result in removal from the program. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 4.30 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: ACTIVE TRANSPORTATION PROGRAM PROJECT SCOPE CHANGE REQUEST -       
            LOS ANGLES COUNTY  

RESOLUTION ATP-A-18-03 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-03 
project scope change request for the Cycle 2 Active Transportation Program (ATP) Los Angeles 
County - Hawthorne/Lennox Green Line Station Community Linkages (PPNO 5110); which was 
adopted on October 21, 2015 and programmed for $2,406,000?      

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission not 
approve this project scope change request for the Cycle 2 Active Transportation Program (ATP) Los 
Angeles County - Hawthorne/Lennox Green Line Station Community Linkages (PPNO 5110). 

ISSUE: 

Los Angeles County, (County) submitted a scope change request for the Hawthorne/Lennox Green 
Line Station Community Linkages (PPNO 5110).  The project originally intended to construct 
pedestrian and bicycle facility improvements, wayfinding, and landscape the following: 104th Street, 
Lennox Boulevard, 111th Street, Buford Avenue, Inglewood Avenue and Freeman Avenue.  The 
County, per this scope change request is now proposing the following: 

• Lennox Boulevard Improvements- Downgrade the proposed Class II bike lanes to Class III
bike lanes from Felton Avenue to Hawthorne Boulevard.

• 111th Street Improvements – Remove all proposed improvements on this segment.

The reasons given by the County for these scope changes are due to: 
The roadways not being wide enough to permit a safe buffer between the bicyclists and the 
vehicles. 
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• Department Findings: 
Per the Department’s review of the documents, the following determinations were made: 
o After repeated teleconferences and site visits, the County submitted maps and supporting 

documentation in the request package, however, it did not provide a clear proposed 
scope.  Several proposed changes in the mapping were not included or discussed in the 
documentation.  The lack of and conflicting information made the actual new proposed 
scope indiscernible.   

o The Department’s Local Assistance staff participated in a site review with the County 
and made suggestions on how the County could maximize the benefits to the ATP users, 
primarily pedestrian benefits. The Department emphasized that the County’s scope 
change should attempt to have a “net zero or increase” in ATP benefits, from those in the 
application, for the Department to categorize the scope change as minor, and to be able to 
recommend that the request be supported.  In a follow-up resubmittal of the request very 
few of these suggestions were included. 

o The Department requested a teleconference soon after the resubmittal; however, the 
County’s availability delayed the teleconference to September 25, 2018.  During the 
teleconference with the County, the Department inquired as to why the original 
suggestions to maximize the active-transportation benefits were not included in the latest 
request and, also other possible improvements.  The County acknowledged they had run 
out of time to modify the scope further.  

 
ANALYSIS: 
 
The Department’s overall analysis is that the County did not follow the Department’s recommendation 
to provide a clear scope that maximized the net benefit of the newly scoped project.  The County 
informed Department staff that it would be unable to make any more changes to the request prior to 
the Plans, Specifications and Estimate (PS&E) allocation deadline of October 31, 2018.  The PS&E 
phase, programmed for $280,000, would then be lost to the project. 

 
ANALYSIS RECOMMENDATION: 
 
Based on the analysis of the proposed scope changes, the Department has determined that the items 
below have not been met, as required to support a requested change: 
 

a. The original project scope appears to be feasible for the County to construct.  
b. The proposed scope change appears to reasonably maximize the net project benefits 

within the currently identified project constraints. 
c. The proposed scope, as compared to the original scope, would be expected to receive a 

lower evaluation score than the original application.   
 

 Therefore, the Department does not support the proposed scope change.   
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BACKGROUND: 
 
Resolution G-16-29 amended the ATP Guidelines to stipulate that any agency implementing an ATP 
project present scope changes to the Department for consideration prior to allocation.  The Department 
will make a recommendation to the Commission for final approval.  Scope changes that result in a decrease 
of active transportation benefits may result in removal from the program. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 4.31 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: ACTIVE TRANSPORTATION PROGRAM PROJECT SCOPE CHANGE REQUEST -       
CITY OF LOS ANGELES  
RESOLUTION ATP-A-18-04 

ISSUE: 

Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-04 
project scope change request for the Cycle 1 Active Transportation Program (ATP) City of Los 
Angeles, Department of Public Works (DPW), Bureau of Engineering (BOE) - 6th Street Viaduct 
Replacement Project: Bicycle and Pedestrian Facilities project (PPNO 4931); which was adopted on 
November 12, 2014 and programmed for $2,552,000?      

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission not 
approve this project scope change request for the Cycle 1 Active Transportation Program (ATP) City 
of Los Angeles, DPW, BOE - 6th Street Viaduct Replacement Project: Bicycle and Pedestrian 
Facilities project (PPNO 4931).       

ISSUE: 

The City of Los Angeles, DPW, BOE (City) has submitted a scope change request for the 6th Street 
Viaduct Replacement Project: Bicycle and Pedestrian Facilities project (PPNO 4931).  The approved 
project scope intended to construct 8-foot wide sidewalks and 8-foot wide Class II bike lanes (in both 
directions) on Mission Road, and 8-foot wide sidewalks and Class III sharrows (shared lane markings, 
in both directions) on Meyers Street.  The City, with this proposed scope change request, proposes to 
do the following: 

• Mission Road:  Eliminate the Class II bike lane from the westside of Mission Road and
provide a wider eastside sidewalk to accommodate a 2-way bike path and pedestrian path.
Sidewalk on the eastside of Mission Road will remain unchanged.

• Meyer Street:  Eliminate the sharrows and replace the sidewalk with the continuation of the
raised bike path on the westside connecting to Mission Road.  The sidewalk on the eastside
of the street will remain unchanged.
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The scope changes are due to: 
 

The City’s belief that, due to location in an industrial area with high volume of commercial trucks, 
the project needed to provide better visibility of cyclists. The City proposed to implement a raised 
bike path along the pedestrian path on the sidewalk instead of the bike lane along the traffic lanes.  

 
ANALYSIS: 

 
The proposal to relocate the bike lanes onto the raised sidewalk requires certain geometrics standards 
be met.  A “shared use path” is a Class I path and must meet Highway Design Manual Chapter 1000 
design standards (unless the local agency has adopted alternative bike design standards for their local 
agency).  The review determined that the narrowest point of the proposed bike facility (pinch point) 
did not meet the safety requirements of a minimum curve radius of 90 feet, the minimum stopping 
sight distance of 125 feet, or the minimum width requirement (which includes 2 feet wide shoulders 
plus an additional 2 feet offset to an obstruction on a curve (there is a fence adjacent to the facility).    

 
Department discussed the pinch point concerns with the City.  The previous scope change, approved 
by CTC staff, shows a planned acquisition of 300 square feet of property at the pinch point; the 
purchase of which would have allowed avoidance of the geometric deficiencies at this location.  
However, the City did not make the acquisition as previously approved, provide the Department with 
an adopted alternative bike design standard, or provide a formal commitment to address the 
substandard design.  

 
For these reasons, the Department cannot support the proposed scope change.    In the overall 
analysis, the proposed scope change will not result in a project that meets the ATP purpose of 
safely increasing bicycling and walking. 

 
RECOMMENDATION: 
 
The Department analysis of the proposed scope changes determined that items B and C (listed below) 
have not been met; as required by the Department to support a requested change: 
 

A. The original project scope appears to be feasible for the agency to construct.  
B. The proposed scope change does not appear to reasonably maximize the net project benefits 

within the currently identified project constraints. 
C. The propose scope, as compared to the original scope, would be expected to receive a lower 

evaluation score than the original application.   
 

Therefore, the Department does not support the City’s proposed scope change for this Cycle 1 ATP 
project.   
 
BACKGROUND: 
 
Resolution G-16-29 amended the ATP Guidelines to stipulate that any agency implementing an ATP 
project present scope changes to the Department for consideration prior to allocation.  The Department 
will make a recommendation to the Commission for final approval.  Scope changes that result in a 
decrease of active transportation benefits may result in removal from the program. 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting:   October 17-18, 2018 

Reference No.: 2.1w 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Laurie Waters 
Associate Deputy Director 

Subject: ACTIVE TRANSPORTATION PROGRAM PROJECT AMENDMENT FOR THE 
CITY OF DAVIS PROJECT – PROVIDING SAFE PASSAGE: CONNECTING 
MONTGOMERY ELEMENTARY AND OLIVE DRIVE 
RESOLUTION ATP-18-01 

ISSUE: 

Should the California Transportation Commission (Commission) amend the Active Transportation 
Program Project, Providing Safe Passage: Connecting Montgomery Elementary and Olive Drive 
to move $380,000 in Plans, Specifications and Estimates funds and $32,000 in Right-of-Way funds 
programmed in Fiscal Year 2017-18 to the Construction phase programmed in Fiscal Year 
2019-20?  

RECOMMENDATION: 

Commission staff recommends that the Commission approve the proposed Active Transportation 
Project amendment as described above. 

BACKGROUND: 

The 2019 Active Transportation Program Guidelines, adopted by the Commission on 
May 16, 2018, state that Funding Distribution Changes will be considered for active transportation 
projects to allow agencies to move amounts between programmed phases.  Moving funds between 
phases does not increase the total programmed amount.  

The proposed amendment to the Active Transportation Program Project, Providing Safe Passage: 
Connecting Montgomery Elementary and Olive Drive, would move $380,000 in Plans, 
Specifications and Estimates funds and $32,000 in Right-of-Way funds programmed in Fiscal Year 
2017-18 to the Construction phase programmed in Fiscal Year 2019-20.  The current programmed 
amount in the Construction phase is $3,128,000, and with the movement of funds, the project’s 
Construction phase will now be programmed for $3,540,000 in Fiscal Year 2019-20.  This project 
amendment does not program any additional funding for the project.   
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The Funding Distribution Change policy established in the Active Transportation Program  
Cycle 4 guidelines states that requests cannot be made in the same fiscal year in which the funds 
are programmed.  However, due to a misinterpretation of the new policy, this amendment is a 
necessary one-time exception. 
 
RESOLUTION ATP-18-01 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Active 
Transportation Program Project, Providing Safe Passage: Connecting Montgomery Elementary 
and Olive Drive to move $380,000 in Plans, Specifications and Estimates funds and $32,000 in 
Right-of-Way funds programmed in Fiscal Year 2017-18 to the Construction phase programmed 
in Fiscal Year 2019-20. 
 
Attachment 

  
 Project Programming Request 



DTP-0001 (Revised July 2017) Date: 10/5/18

District EA
03

Project Title:

Component Prior 18/19 19/20 20/21 21/22 22/23 23/24+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 140 140

PS&E 151 300 451

R/W SUP (CT)

CON SUP (CT)

R/W 8 8

CON 286 3,540 3,826

TOTAL 291 594 3,540 4,425

Fund No. 1:

Component Prior 18/19 19/20 20/21 21/22 22/23 23/24+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 3,540 3,540

TOTAL 3,540 3,540

Fund No. 2:

Component Prior 18/19 19/20 20/21 21/22 22/23 23/24+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 140 140

PS&E 151 300 451

R/W SUP (CT)

CON SUP (CT)

R/W 8 8

CON 286 286

TOTAL 291 594 885

Existing Funding ($1,000s)

Funding Agency

Proposed Funding ($1,000s) Notes

Proposed Funding ($1,000s) Notes

City of Davis General Fund and Development Impact Fees Program Code

Caltrans ATP Program Code

Existing Funding ($1,000s)

Funding Agency

City of Davis

City of Davis

Proposed Total Project Cost ($1,000s) Notes
Note: "Prior" = FY 17/18

City of Davis

City of Davis

City of Davis

City of Davis

YOL 0318000246 1924
Providing Safe Passage: Connecting Montgomery Elementary and Olive Drive

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.

Existing Total Project Cost ($1,000s)

Implementing Agency



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.10 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: APPROVAL OF PROJECT BASELINE AGREEMENTS FOR SENATE BILL 1 
PROJECTS 

ISSUE: 
Should the California Transportation Commission (Commission) approve the Senate Bill (SB) 1 
Project Baseline Agreements submitted in accordance with the Commission’s SB 1 
Accountability and Transparency Guidelines and establish these baseline agreements as the basis 
for project delivery and monitoring? 

Should the Commission approve an amendment to the Baseline Agreement Template to include 
a Benefits Form to document the expected quantifiable infrastructure and non-infrastructure 
benefits for each project and to standardize the reporting of these benefits?  

RECOMMENDATION: 
Staff recommends that the Commission approve the State Highway Operation and Protection 
Program (SHOPP) Baseline Agreements as listed in Attachment A and establish these agreements 
as the basis for project delivery and monitoring. These Baseline Agreements sufficiently 
document all benefits required by the Commission’s adopted Interim SHOPP Guidelines and will 
be included in the California Department of Transportation’s (Caltrans) quarterly status reports.   

Staff further recommends that the Commission provisionally approve the Active Transportation 
Program, the Local Partnership Program, the Solutions for Congested Corridors Program, the 
Trade Corridor Enhancement Program, and the multi-funded program Baseline Agreements as 
listed in Attachment B.  Updated Baseline Agreements will be presented at the January 2019 
Commission meeting to include all required documentation of quantifiable benefits. 

Staff further recommends that the Commission adopt the amended Baseline Agreement Template 
as set forth in Attachment C to include a Benefits Form. The Benefits Form will document the 
expected quantifiable benefits (infrastructure and non-infrastructure) for each project and 
standardize the reporting of these benefits.   

BACKGROUND:  
The Commission adopted the SB 1 Accountability and Transparency Guidelines at its 
March 21, 2018 meeting and directed agencies to provide executed Baseline Agreements that set 
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forth the agreed upon expected benefits, delivery schedule, and project cost and funding plan. The 
Baseline Agreement will provide a benchmark for comparison to the current status of a project 
for subsequent reporting purposes. The Baseline Agreement must be signed by a duly authorized 
official of the Applicant and Implementing agency, the District Director and Director of the 
Caltrans, and the Commission’s Executive Director.  
Baseline Agreements for the SHOPP  
In accordance with the SB 1 Accountability and Transparency Guidelines, Baseline Agreements 
were provided to the Commission for the SHOPP projects identified in Attachment A.  Staff has 
reviewed these Baseline Agreements and determined the project’s expected benefits, delivery 
schedule, and project cost and funding plan are consistent with the project the Commission 
approved at the time of programming and the requirements set forth in the Interim SHOPP 
Guidelines.  
 
Baseline Agreements for the Active Transportation Program, the Local Partnership Program, the 
Solutions for Congested Corridors Program, and the Trade Corridor Enhancement Program 
In accordance with the SB 1 Accountability and Transparency Guidelines, Baseline Agreements 
were provided to the Commission for the Active Transportation Program, the Local Partnership 
Program, the Solutions for Congested Corridors Program, and the Trade Corridor Enhancement 
Program projects identified in Attachment B.  Staff has reviewed these Baseline Agreements and 
determined the expected infrastructure benefits, the delivery schedule, and project cost and 
funding plan are consistent with the project the Commission approved at the time of 
programming. 
 
The Commission emphasizes program and project accountability, along with its intent to exercise 
programmatic oversight for the delivery of projects with regard to scope, cost, schedule and 
benefits in the SB 1 Accountability and Transparency Guidelines. 
 
To ensure the effectiveness of this intent and to further define the expected non-infrastructure 
benefits, the recommended provisional approval for Baseline Agreements identified in 
Attachment B will allow the projects to move forward under the current delivery plan and provide 
additional time needed for the project applicant, implementing agency, and Caltrans to ensure all 
project benefits are sufficiently documented in the Baseline Agreement. 
 
Additionally, the Active Transportation Program, the Local Partnership Program, the Solutions 
for Congested Corridors Program, and the Trade Corridor Enhancement Program Guidelines 
provide requirements on the need to quantify all expected benefits.  
 
Remaining projects subject to the Baseline Agreement requirement, which are not yet due to the 
Commission, are provided in Attachment D. 
 
Benefits Form 
Building on the Proposition 1B Trade Corridor Infrastructure Fund Benefits Form, Attachment 
E, staff will develop a Benefits Form, specific to each program, to document the expected 
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quantifiable benefits (infrastructure and non-infrastructure) for each project and to standardize 
the reporting of these benefits.  The form will also provide a platform to discuss assumptions and 
methodologies used to determine the expected benefits.  Furthermore, as required in the SB 1 
Accountability and Transparency Guidelines (page 4), the form will provide a comparison to the 
forecast conditions under a no-build scenario.  
All projects that require a Baseline Agreement in the Active Transportation Program, the Local 
Partnership Program, the Solutions for Congested Corridors Program, and the Trade Corridor 
Enhancement Program will be required to complete this form.   
The Benefits Form will be made available to the project applicant, implementing agency, and 
Caltrans by October 30, 2018. Completed forms will be submitted to Commission Staff no later 
than December 31, 2018. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachments:  
- Attachment A:  Project Baseline Agreements Recommended for Approval  
- Attachment B:  Project Baseline Agreements Recommended for Provisional Approval  
- Attachment C:  Amended Baseline Agreement Template  
- Attachment D:  Remaining Project Baseline Agreements 
- Attachment E:  Sample Benefits Form 



California Transportation Commission
Project Baseline Agreements Recommended for Approval

Reference Item No.:  4.10
October 17-18, 2018

ATTACHMENT A

District EA PPNO County Route Project Description
01 0F360 2422 Humboldt 101 Redcrest CAPM
01 29811 3099 Lake 29 Lake 29 Expressway – Safety  
02 0H760 3599 Plumas 70 Chilcoot 2R  
02 1H110 3600 Lassen 299 Adin Maintenance Facility  
02 4E460 3468 Lassen 36 Lower Fredonyer Paving & Shoulder Widening 
02 4G41U 3543 Shasta 5 Sims Crag Combined  
03 0A570 9579 Yuba 20 Browns Valley Rehab 
03 0H480 6924 Sacramento 99 03-Sac-99 RHMA Overlay
03 1E060 9812 Yuba 70 Simmerly Slough  
03 1H150 8378 Sutter 99 Live Oak Rehab 
03 2F570 5097 Placer 80 PLA-80 Bridge Rehab 
03 3F510 9590 Yuba 20 Timbuctoo 
03 3F540 6916 Sacramento 99 Lagoon Creek and American River Bridge 
03 4E620 3290 El Dorado 50 Camino Safety Project  
03 4F370 4451 Nevada 174 Nev-174 Safety Improvement Project 
04 0G642 0756K Marin 1 In Marin County on Rte-1 at PM 28.5, Replace Lagunitas Creek Bridge 
04 0G660 0886 Solano 84 Miner Slough Bridge, SOL-84 
04 0J642 1482F Sonoma 101 Big Pave Segment 2
04 0J710 0481R Solano 80 SOL-80 Increase Vertical Clearance at Six Overcrossing Structures 
04 2A332 0076B Alameda 84 Niles Canyon Safety Improvement Project 
04 2K750 1452D Santa Clara 152 SCL-152 Pavement Preservation CAPM Project 
04 3G620 0587D San Francisco 101 SF-101-2.0 Bridge Deck Rehab Project  
04 3J050 1487A Alameda 580 ALA-580 Traffic Management System Project 
04 3J320 0449A Santa Clara 280 SCL-SM-280 Pavement CAPM 
04 4G210 0775G Napa 121 Near Napa, at Huichica Creek Roadway Widening  
04 16030 0084B Alameda 84 Alameda Creek Bridge Project 
05 1C850 2432 Santa Cruz 1 Santa Cruz 1 CAPM 
05 1F680 2534 Monterey 1 Big Sur CAPM 
05 1F700 2540 Monterey 101 Salinas CAPM 
05 1F740 2546 Monterey 101 Paris Valley Rehab  
05 1G970 2629 Santa Barbara 135 Santa Maria CAPM  
06 0Q920 6681 Kern 99 Union Avenue to White Lane 2R 
06 0S460 6727 Fresno 99 Kingsburg 99 Rehab 
06 0T200 6731 Kern 99 Kern 99 N/B 2R 
06 0U300 6797 Kings Var Tulare and Kings Counties Wire Theft Restoration  
06 47090 5335A Madera 99 Madera State Route 99 Widening 
07 25940 3884 Los Angeles 210 TMDL Project 
07 26080 3923 Los Angeles 10 Storm Water Mitigation (TMDL) Project 
07 29140 4498 Los Angeles 1 Trancas Creek Bridge Replacement 
07 30250 4688 Ventura 23 VEN-23 Rehab Project 
07 30370 4709 Los Angeles 101 Median Barrier Replacement Project 
07 30390 4712 Los Angeles 10 Lane Replacement Project 
07 30450 4718 Los Angeles 57 Lane Replacement Project  
07 30960 4801 Los Angeles 210 Christy Ave UC Roadway Rehab & Lane Replacement Project  
07 31040 4804 Los Angeles 138 Pavement Preservation Route 138 
07 31170 4817 Los Angeles 134 Pavement Preservation on SR-134 from SR-170 to I-210 
07 31200 4830 Los Angeles 110 Upgrade Existing TMS on SR-110 and Other Locations 
07 32340 5013 Los Angeles 5 I-5 Pavement Rehab Project
07 34340 5298 Los Angeles 39 N Fork San Gabriel River Bridge Project 
08 0K121 3003T San Bernardino 15 SBD 15 REHAB 
08 0K122 3003U San Bernardino 15 SBD 15 REHAB 
08 0K123 3003V San Bernardino 15 SBD 15 REHAB 
08 1C720 3002E San Bernardino 15 SBD 15 Regrade Center Median 
08 1E840 0023C Riverside 62 SBD/RIV 62 Mill & Overlay 

State Highway Operation and Protection Program -- Resolution SHOPP-P-1819-04B

1 of 2

http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_01-0F360.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_01-29811.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_02-0H760.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_02-1H110.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_02-4E460.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_02-4G41U.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-0A570.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-0H480.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-1E060.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-1H150.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-2F570.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-3F510.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-3F540.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-4E620.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_03-4F370.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-0G642.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-0G660.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-0J642.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-0J710.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-2A332.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-2K750.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-3G620.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-3J050.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-3J320.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-4G210.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_04-16030.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_05-1C850.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_05-1F680.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_05-1F700.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_05-1F740.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_05-1G970.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_06-0Q920.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_06-0S460.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_06-0Q920.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_06-0U300.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_06-47090.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-25940.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-26080.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-29140.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-30250.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-30370.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-30390.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-30450.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-30960.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-31040.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-31170.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-31200.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-32340.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_07-34340.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-0K121.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-0K122.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-0K123.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1C720.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1E840.pdf


California Transportation Commission
Project Baseline Agreements Recommended for Approval

Reference Item No.:  4.10
October 17-18, 2018

ATTACHMENT A

District EA PPNO County Route Project Description
State Highway Operation and Protection Program -- Resolution SHOPP-P-1819-04B

08 1F141 3003K Riverside 15 RIV-15 Replace Two Outside Lanes 
08 1F142 3003L Riverside 15 RIV-15 Slab Replacement 
08 1F143 3003M Riverside 15 RIV-15 Slab Replacement  
08 1F730 3002S San Bernardino 215 SBD-215 Washington Bridge 
10 0E960 0335 Tuolumne 120 CAPM East of Buck Meadows 
10 3A720 5431 Merced 99 Merced 99 Atwater Pavement Rehabilitation 
11 43018 1280 San Diego 805 I-805 Sweetwater River Bridge Upgrade 
12 0G950 3483 Orange 55 SR-55 NB Auxiliary Lane
12 0N720 4051A Orange 73 Enhance Safety Features on SR-73 

12 0P42U 2859B Orange VAR
Install and Modify Intelligent Transportation System (ITS) Elements - SR-57, 
SR-91 
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http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1F141.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1F142.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1F143.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_08-1F730.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_10-0E960.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_10-3A720.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_11-43018.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_12-0G950.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_12-0N720.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SHOPP/SHOPP_18_12-0P42U.pdf


California Transportation Commission
Project Baseline Agreements Recommended for 

Provisional Approval

Reference Item No.:  4.10
October 17-18, 2018

ATTACHMENT B

District PPNO County Route Project Title
05 2601 Santa Barbara Las Positas and Modoc Roads Class I Construction
08 1019 Riverside Coachella Valley Link

District PPNO County Route Project Title
08 1244 San Bernardino Ranchero Road Widening Project
03 Multiple Sacramento Capital SouthEast Connector
11 1333 San Diego Citracado Parkway Transportation Connections Project
07 5503 Los Angeles Vista Canyon Metrolink Station
08 3004U Riverside 15 I-15/Railroad Canyon Road Interchange Project

District PPNO County Route Project Title
04 Multiple Contra Costa 680/4 I-680/SR4 Interchange - Widen Route 4 (Phase 3) 

District PPNO County Route Project Title
08 1230 San Bernardino Redlands Passenger Rail Project

District PPNO County Route Project Title
02 3445A Shasta 5 Rt 5 Redding to Anderson Widening, Phase 2
08 3009P Los Angeles 10 Rt 10 Corridor Contract 1 (Express Lanes)

District PPNO County Route Project Title
05 Multiple Santa Barbara 101 Rt 101 Multimodal Corridor 

District PPNO County Route Project Title
03 Multiple Sacramento 5 I-5 Corridor Enhancement Project/I-5 HOV Lanes - Phase 1
03 Multiple Sacramento 50 US 50 Multimodal Corridor Enhancement Project

District PPNO County Route Project Title
04 0360Q Sonoma 101 Marin Sonoma Narrows Segment C2 - HOV Lanes Gap Closure
07 5497 Los Angeles Airport Metro Connector (AMC) 96th Street Transit Station Project

District PPNO County Route Project Title
04 2103D Alameda 7th Street Grade Separation (East)
04 T0003 Alameda Freight Intelligent Transportation System (FITS) 
04 5301X Solano 80/12 Rt 80/680/12 Interchange, Package 2A
06 6955 Kern 58/99 Rt 58 / 99 Bakersfield Freeway Connector
07 3189B Los Angeles 5 Rt 5 Golden State Chokepoint Relief
07 2741S Los Angeles 71 Rt 71 Freeway Conversion
07 5394 Los Angeles 57/60 Rt 57 / 60 Confluence: Chokepoint Relief Program
08 3010T Riverside 60 Rt 60 Truck Safety and Efficiency, Phase 1A
10 0161A Merced 99 Rt 99 Livingston Widening, North Bound
10 0944M Stanislaus 132 Rt 132 West Freeway / Expressway Phase 1
11 1334 San Diego Otay Mesa Truck Route, Phase 4A 
12 3834 Orange 57 Rt 57 / Lambert Road Interchange Improvement
75 T0014 San Diego Sorrento to Miramar, Ph2 Intermodal Improvements
75 T0013 San Diego Tenth Avenue Marine Terminal Beyond Compliance Environmental Enhancements
75 Multiple Los Angeles Southern California Rail Project
75 T004 Alameda Quiet Zone Safety Engineering Measures

Active Transportation Program -- Resolution ATP-P-1819-01B

Trade Corridor Enhancement Program -- Resolution TCEP-P-1819-05B

Solutions for Congested Corridors -- Resolution SCCP-1819-P-04B

Local Partnership Competitive Program -- Resolution LPP-P-1819-05B

Multi-Funded Program: TCEP/SHOPP -- Resolution TCEP-P-1819-06B, SHOPP-P-1819-06B

Multi-Funded Program: SCCP/TCEP/SHOPP -- Resolution SCCP-P-1819-07B, TCEP-P-1819-07B, SHOPP-P-1819-06B

Multi-Funded Program: SCCP/LPP-- Resolution SCCP-P-1819-05B, LPP-P-1819-07B

Multi-Funded Program: SCCP/SHOPP-- Resolution SCCP-P-1819-08B, SHOPP-P-1819-07B

Multi-Funded Program: LPP/SHOPP-- Resolution LPP-P-1819-06B, SHOPP-P-1819-05B

http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/ATP/ATP_Santa_Barbara_Baseline.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/ATP/ATP_CV_Link_Baseline.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/LPP/LPP_Baseline_Ranchero_Road.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/LPP/LPP_Baseline-Capital_SouthEast.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/LPP/LPP_Baseline_Citracado_Parkway.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/LPP/LPP_Baseline-Vista_Canyon_Metrolink.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/LPP/LPP_Baseline_I-15_Railroad_Canyon_Rd.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/LPP_SHOPP_Baseline-I-680_SR4.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/SCCP_LPP_Redlands_Passenger_Rail.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/TCEP-SHOPP_Rt-5_Redding-Anderson.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/TCEP-SHOPP_Rt-10_Corridor.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/SCCP-TCEP-SHOPP_Santa_Barbara_101.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/SCCP-SHOPP_Sac_5_Corridor_Enhancement.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/Multi-Funded/SCCP-SHOPP_US_50_Multimodal_Corridor.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SCCP/SCCP_Marin_Sonoma_Narrows_Segment_C2.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/SCCP/SCCP_Airport_Metro_Connector_96_St_Transit.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_7th_St_Grade_Separation.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Frieght_ITS.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-80-680_12_Interchange.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-58_99_Bakersfield_Freeway.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt5_Golden_State_Chokepoint.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt_71_Freeway_Conversion.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt57-60_Confluence.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-60 _Truck_Safety.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-99_NB_Livingston.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-132_West_Freeway.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Otay_Mesa_Truck_Route.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Rt-57_Lambert_Rd.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Sorrento_to_Miramar.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Tenth_Ave_Marine_Terminal.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Tenth_Ave_Marine_Terminal.pdf
http://www.catc.ca.gov/programs/sb1/Baseline_Agreements/docs/Oct_2018_Baseline_Agreements/TCEP/TCEP_Quiet_Zone_Safety.pdf


STATE OF CALIFORNIA - CALIFORNIA TRANSPORTATION COMMISSION 

CTC-0001 (NEW 05/2018) 

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 
PROJECT BASELINE AGREEMENT 

1. FUNDING PROGRAM

Resolution 

D Active Transportation Program

D Local Partnership Program (Competitive)

D Solutions for Congested Corridors Program

D State Highway Operation and Protection Program

D Trade Corridor Enhancement Program

2. PARTIBS AND DATE

2.1 This Project Baseline Agreement (Agreement) for the, 

(will be completed by CTC) 

effective on,-------------� (will be completed by CTC), is made by and between the California Transportation 
Commission (Commission), the California Department of Transportation (Caltrans), the Project Applicant, 
Project Applicant Name , and the Implementing Agency, 
Implementing Agency Name , sometimes collectively referred to as the "Parties". 

3. RECITAL

3.2 Whereas at its · Commission Programmed Project Date meeting the Commission approved the and included in this program of projects 
the , the parties are entering into this Project Baseline Agreement to document the project cost, schedule, scope and benefits, as detailed 
on the Project Programming Request Form attached hereto as Exhibit A and the Project Report attached hereto as Exhibit B, as the 
baseline for project monitoring.by the Commission. 

3.3 The undersigned Project Applicant certifies that the funding sources cited are committed and expected to be available; the estimated costs 
represent full project funding; and the scope and description of benefits is the best estimate possible. 

4. GENERAL PROVISIONS

the Prqject Applicant, Implementing Agency, and Caltrans agree to abide by the following provisions: 

4.1 To meet the requirements of the Road Repair and Accountability Act of2017 (Senate Bill [SB] 1, Chapter 5, Statutes of2017) which 
provides the first significant, stable, and on-going increase in state transportation funding in more than two decades. 

4.2 To adhere, as apj)Iicable, to the provisions of the Commission: 

D Resolution Insert Number , "Adoption of Program of Projects for the Active Transportation Program", 
dated 

D Resolution Insert Number , "Adoption of Program of Projects for the Local Partnership Program", 
dated 

D Resolution Insert Number , "Adoption of Program of Projects for the Solutions for Congested Corridors Program", 
dated 

D Resolution Insert Number , "Adoption of Program of Projects for the State Highway Operation and Protection Program", 
dated 

D Resolution Insert Number , "Adoption of Program of Projects for the Trade Corridor Enhancement Program", 
dated 

Project Baseline Agreement Page 1 of3 
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Exhibit C:    Project Benefits Form





California Transportation Commission
Remaining Project Baseline Agreements

Reference Item No.: 4.10 
October 17-18, 2018

ATTACHMENT D

District PPNO County Route Project Title Staff Comments

04 Alameda 14th Street: Safe Routes in the City
Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in June 
2018.

04 Alameda I-80 Gilman Bike/Ped Overcrossing
Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in May 
2018.

District PPNO County Route Project Title Staff Comments

04 2320B Alameda Purchase Hybrid Buses (will change to ZEV 
buses)

The baseline agreement is pending due to a proposed scope 
change that will increase the project benefits. The implementing 
agency, in coordination with Caltrans, will prepare a project 
amendment for approval at a future CTC 
meeting. Environmental currently TBD.

07 5504 Los Angeles
Metro Orange Line Bus Rapid Transit 
Improvements

Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in July 
2018.

05 2572 Monterey
Marina - Salinas Multimodal Corridor: 
Imjin Parkway

Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in 
August 2018.

District PPNO County Route Project Title Staff Comments

12 Multiple Orange
Orange County Central Corridor 
Improvement Project

Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in 
January 2019.

District PPNO County Route Project Title Staff Comments

10 Multiple San Joaquin
205
580

Central Valley Gateway 
Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in 
November 2018.

07 5388 Los Angeles 91
Rt 605 / 91 Interchange Improvement: 
Gateway Cities Freight Crossroads 
Project

Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in 
November 2018.

75 T0012 San Diego
National City Marine Terminal Rail Track 
Extension 

Baseline Agreement due six months after environmental 
completion.  Environmental scheduled to be completed in 
November 2019.

Solutions for Congested Corridors

Active Transportation Program

Local Partnership Program - Competitive

Trade Corridor Enhancement Program



Trade Corridor Improvement Fund
Project Benefits Form

Project Title:

Project Category: Highway, Grade Separations,Rail, or Port

Project Type: Examples :  Mixed Flow Lanes, Auxiliary Lanes, Truck Climbing
Lanes, New or Modified Interchanges, Ramps/Connectors, 
Removal of at Grade Crossing, Additional Tracks, New Structures,
Operational Improvements

Outputs: (See Outputs Worksheet)
Examples:  Number of lane miles of truck climbing lanes constructed

Number of Grade Crossings eliminated
Number of of new track miles constructed

Outcomes: Outcome Performance Measure (suggested Indices)
(EXAMPLES)

Safety XX Reduction in Train-involved accidents
XX Reduction in Trruck-involved accidents
…….

Velocity XX change in average weekday speed (by mode)

…….

…….

Throughput XX Change in Highway volume  

XX Change in Rail volume  

…….

Reliability XX Reduction in the variability of travel time, typical origin/destination 

XX Person Minutes Saved During Peak Hour

…….

Congestion Reduction XX Reduction in Daily Vehicle Hours of Delay

XX Reduction in Annual Truck Trips (due to mode shift)

XX Reduction in Annual Truck Miles Traveled (due to mode shift)
…….

Emissions Reduction XX Reduction of Tons per Year of Particulate Matter (PM2.5, PM10)
XX Reduction of Tons per Year of Carbon Dioxide (CO2)
XX Reduction of Tons per Year of Nitrogen Oxides (NOx)
…….SAMPLE

Reference Item No.: 4.10 
October 17-18, 2018 
ATTACHMENT E



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 3.8 
Information Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Michael Keever, Chief (Acting) 
Division of Project Management 

Subject:  FISCAL YEAR 2017-18 – FOURTH QUARTER – PROJECT DELIVERY REPORT

SUMMARY: 

The California Department of Transportation (Department) will present the Division of Project 
Management’s Fiscal Year (FY) 2017-18 Project Delivery Report, for the fourth quarter, to the 
California Transportation Commission (Commission) at its October 17-18, 2018 meeting, as in 
informational item. 

BACKGROUND: 

The purpose of the quarterly Project Delivery Report is to provide the Commission with project 
delivery information on transportation projects for which the Department was fully responsible for 
development and construction management.  This report is intended to cover the reporting 
requirements specified by Government Code Sections 14526.6 and 14527.16.   

Attachment 
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Executive Summary 
Introduction 
The California Department of Transportation (Caltrans) delivers transportation capital programs that preserve, 
protect, and enhance performance of the state highway system.  Operational improvement projects help the 
existing highway system function more efficiently.  System preservation projects, such as bridge rehabilitation and 
pavement rehabilitation, help the highway system last longer and decrease maintenance costs.  Safety projects 
reduce fatalities and serious injuries resulting from traffic accidents.  System expansion projects reduce 
congestion by adding lanes or constructing new highways. 

 

Purpose 
This report provides project delivery information on transportation projects for which Caltrans was fully 
responsible for development and construction management. 
 

Performance Measures 
Measuring and reporting performance on project milestones shows how well Caltrans is meeting its commitments 
to deliver projects as promised in its primary work programs: the State Transportation Improvement Program 
(STIP), the State Highway Operation and Protection Program (SHOPP), and for locally funded projects where 
Caltrans is the implementing agency. 
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Performance Measure Summary – 4th Quarter Fiscal Year 2017‐18 

Measure 
Year‐To‐Date thru 4th Quarter  Goal 

Status 

Completed  Plan  Percent  Percent 

Draft Environmental Documents 
Completed 

64  79  81%  80%   

Projects Approved  251  267  94%  90%   

Projects Certified  277  281  99%  100%  X 

Allocation of Right of Way Capital 
Funds Committed (millions) 

$184  213  87%  100%  X 

Projects Designed and Ready for 
Construction 

279  282  99%  100%  X 

Capital Value  Ready for Allocation 
(millions) 

$2,020  $2,398  84%  100%  X 

Projects Constructed  204  231  88%  95%  X 

State Transportation Improvement 
Program Costs (millions) 

$643  $714  90%  < 100%   

State Highway Operation and 
Protection Program Costs (millions) 

$1,320  $1,450  91%  < 100%   

Legend 

  Caltrans met the delivery goal 
X   Caltrans did not meet the delivery goal  
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Project Watch List 
  
The Project Watch List identifies projects deemed "at risk" for budget overruns or schedule delays.  Projects are 
continuously monitored and brought to the attention of managers and transportation stakeholders to resolve or 
minimize issues affecting the budget, scope, or schedule. 
 
The project watch list will change from one quarter to another (projects dropped or added) as supplemental funds 
are approved, budget risks are mitigated, and schedule risks are resolved.  Since the report is prepared quarterly, 
and in order to keep projects on track to award, projects that have not been included on the watch list may 
require supplemental funds requests between reports.  While this report is intended to reflect information at the 
end of the reporting period, information for narratives is updated up to the time the report is published to 
provide the most accurate information possible. 
 

Budget (Supplemental Funds) and Delivery Risks 
 
Caltrans balances risk in project budgeting with the need to ensure that an appropriate mix of projects are 
brought forward in sufficient quantities to use its annual federal obligation authority.  Complete and reasonable 
estimates are necessary to avoid undesired consequences, including loss of federal or local funds.  Before 
presenting capital or capital outlay support (COS) budget change requests to the Commission, Caltrans thoroughly 
examines each request to validate costs and evaluate options.  A summary of current budget risks is provided in 
the table below. 

 

Summary of Potential Supplemental Funds

Budget Risk Type  Projects 

Programmed 
Budget 
(millions) 

Estimated 
Risk $ 

(millions)  Potential Date 

Pre‐Construction – 43 of 1,378 Total Projects or 3% 

COS Supplementals  10  $72.7  $75.7  Within 6 months 

Greater Than 120% Allocations  17  $289.2  $125.9  Within 6 months 

Supplementals to Award  16  $122.8  $46.3  Within 6 months 

During Construction – 32 of 917 Total Projects or 3% 

COS Supplementals  16  $738.4  $51.7  Within 1 year 

Supplementals to Complete Construction  13  $1,070.0  $118.9  Within 1 year 

Partnership Projects ‐ Local Agency 
Implementing Agency 

3  $1,050.0  $90.3  After completion 

Post‐Construction – 12 of 1052 Total Projects or 1% 

COS Supplementals  2  $8.7  <$1.0  Within 1 year 

Supplementals to Closeout  9  $372.1  $70.2  Within 1 year 

Right of Way Adjustments  1  $5.4  $4.0  After completion 

 
Total 

 
87 
 

$3,729  $583   

Total Risks Versus Active Projects: 87 of 2,9781 or 2.9%  
1/ 2,978 is the total number of active projects at the time of this report. 
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Description Program

Programmed 

Budget 

($1,000s) Risk Component Risk Level Risk Trend* Risk Description

DN 101 Dr. Fine Bridge 

Replacement

SHOPP 10,942 PA&ED High New CA Fish and Wildlife requires an EIR.

VAR VAR North Canyon TMS 

Improvement

SHOPP 5,756 Fiscal Year 

Delivery

High New Requires unanticipated drilling for 

tower foundations.

TEH 099 Los Molinos ADA SHOPP 7,131 Fiscal Year 

Delivery

High New Right of Way Cert Delay due to Carr 

Fires.

YUB 020 Browns Valley Rehab SHOPP 62,610 Fiscal Year 

Delivery

High New Right of way acquisition, involves 

potential condemnation of 4 parcels.

SUT 020 Sutter Bypass 

Widening & Rehab

SHOPP 30,765 Fiscal Year 

Delivery

Very High New Permits, right of way condemnation, 

utility relocation.

SAC VAR Paintersville & 

Mokelumne Seismic 

Retrofit

SHOPP 38,681 Fiscal Year 

Delivery

Very High New Permits.

YUB 070 Simmerly Slough 

(SHOPP)

SHOPP 82,900 Fiscal Year 

Delivery

High New Involves the Army Corp of Engineers 

408 Permit and potential RW 

condemnation.

NEV 080 Nev‐80 Slope 

Stabalization

SHOPP 12,520 Fiscal Year 

Delivery

High New Right of way acquisition.

BUT 070 BUT 70 Four Lane 

Widening (Seg 1 STIP)

STIP 27,700 Fiscal Year 

Delivery

Very High New Involves Section 7 consultation with 

USFWS and several permits including 

Army Corp of Engineers USFW 

permits.

YUB 020 Timbuctoo SHOPP 67,321 Fiscal Year 

Delivery

High New Utility Relocation challenges; 

Approval is needed from the Public 

Utility Commission.

SAC VAR Lagoon Creek and 

American River 

Bridge

SHOPP 26,792 Fiscal Year 

Delivery

High New Involves 408 permit from the Army 

Corp of Engineers.

ED 050 Camino Safety 

Project

SHOPP 48,000 Fiscal Year 

Delivery

Very High New PAED involves investigation of 

cultural resources. Native American 

consultation is needed. The delay in 

PAED will also result in PS&E delay.

BUT 099 Cottonwood Creek 

Bridge Replacement

SHOPP 11,964 Fiscal Year 

Delivery

Low New Involves 408 permit from the Army 

Corp of Engineers.

NEV 174 SR‐174 Safety 

Improvement Project

SHOPP 28,803 Fiscal Year 

Delivery

High New Involves right of way acquisition, 

utility relocation, and environmental 

permit.

BUT 032 Chico ADA 

Infrastructure

SHOPP 5,265 Fiscal Year 

Delivery

High New Right of way acquisition.

SAC 099 RHMA Overlay SHOPP 45,012 Fiscal Year 

Delivery

Medium New Involves ADA issues.

BUT 070 Ophir Palermo 

Safety, (Seg 1 SHOPP)

SHOPP 32,720 Fiscal Year 

Delivery

Very High New Involves Section 7 consultation with 

UFWS and Army Corps of Engineers 

401 and 404 permits.

SON 001 Gleason Realignment SHOPP 46,800 Fiscal Year 

Delivery

Very High Same as 

Previous

Visual mitigation requirements and 

possible condemnation.

ALA 084 NILES CANYON 

ALAMEDA CREEK 

BRIDGE 

REPLACEMENT 

PROJECT

SHOPP 42,074 Fiscal Year 

Delivery

High New The environmental document is 

being challenged legally by the 

Alameda Creek Alliance impacting 

environmental permits.

Pre‐Construction‐Delivery Delays: 33 Projects at risk of missing the FY 18/19 (and beyond) delivery years

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report

Page 4 of 49
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ALA 880 Lake Merritt Railroad 

Bridge Replacement

SHOPP 3,000 Fiscal Year 

Delivery

High New Right of way acquisition.

ALA 084 NILES CANYON 

SAFETY PROJECT 

(MEDIUM TERM 

IMPROVEMENTS)

SHOPP 39,800 Fiscal Year 

Delivery

High New The environmental document is 

being challenged legally by the 

Alameda Creek Alliance impacting 

environmental permits.

SB 101 Gaviota Rest Area 

Water Systems 

Upgrade

SHOPP 5,295 Fiscal Year 

Delivery

Medium New Additional requirements are 

introduced for Coastal Development 

Permit, Zoning Clearance, and 

Conditional Use Permit.

SLO 041 Route 41 Atascadero 

ADA Project

SHOPP 8,612 Fiscal Year 

Delivery

High New Addition of bike lanes introduced 

and designed by the city will be 

incorporated into the state's plans, 

which will result in additional 

reviews that were unaccounted for.

MON 001 Big Sur CAPM SHOPP 29,520 Fiscal Year 

Delivery

Medium New Involves utility relocation and needs 

utility agreement.

VEN 033 Scour Mitigation & 

Rail Upgrade

SHOPP 10,022 Fiscal Year 

Delivery

Very High Same as 

Previous

The project involves fish passage and 

1602 permit challenges with the 

California Department of Fish and 

Wildlife.

SBD 040 SBD 40 REGRADE 

MEDIAN CROSS 

SLOPE (NEAR 

ARIZONA)

SHOPP 35,088 Fiscal Year 

Delivery

Low New The project is at risk regarding four 

permits: 1602 and 2081 with the 

Department of Fish & Wildlife; 401 

for California Water Quality Control 

Board and 404 for Army Corps of 

Engineers.

RIV 010 RIV 10 REHAB 

SUBSTRUCTURE

SHOPP 17,325 Fiscal Year 

Delivery

Low New The project is at risk regarding four 

permits: 1602 for California 

Department of Fish and Wildlife; 401 

for California Water Quality Control 

Board; and 404 for Army Corps of 

Engineers.

RIV 079 RIV‐79 NEAR 

TEMECULA MILL & 

OVERLAY

SHOPP 10,369 Fiscal Year 

Delivery

Low New The project involves challenges 

regarding 1602 and 401 Permits.

VAR VAR DISTRICT 9 ZEV SHOPP 500 PS&E High Same as 

Previous

Resource constraints to complete 

PS&E; the Project Engineer had to be 

reassigned temporarily to another 

project in need of immediate design 

correction.

SD 008 BUCKMAN SPRINGS 

SRRA WATER 

SYSTEMS

SHOPP 6,278 Fiscal Year 

Delivery

High New The project needs the  concurrence 

of the US Forest Service.

IMP 008 I‐8 IMPERIAL 

AVENUE 

INTERCHANGE

STIP 39,098 Fiscal Year 

Delivery

Medium New Involves Utility Relocation.

SD 008 SD‐008‐R25.1/R40.1 ‐ 

REHABILITATE 

CULVERTS.

SHOPP 5,200 Fiscal Year 

Delivery

Medium New The culverts are within the Tribal 

Reservation.

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report

Page 5 of 49
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ORA 133 12‐0N870 Extend #2 

lane to allow proper 

lane drop signage.

SHOPP 3,764 Fiscal Year 

Delivery

Medium New Needs coastal zone permit.

DN 101 Dr. Fine Bridge 

Replacement

SHOPP 50,448 PAED High New Involves three challenging 

alternatives that are being evaluated 

regarding the Environmental 

Document.

NAP 128 Capell Creek Bridge 

Replacement

SHOPP 2,600 Construction 

Support

Very High Same as 

Previous

A landslide has changed construction 

duration from one to two seasons.

VAR VAR Install 26 Miles of 

Fiber Optics Trunk 

Line, Hubs and 

TOS/TMS Elements

SHOPP 3,787 PS&E High New Involves repackaging of the PS&E 

and readvertising to reflect the 

updated scope. 

TUL 201 Bridge Widening SHOPP 9,371 Construction 

Support

Low Same as 

Previous

Involves repackaging of the PS&E 

and readvertising. 

FRE 033 Firebaugh ADA SHOPP 240 Right of Way 

Support

Low Same as 

Previous

Additional ROW support will be 

required for work related to 

acquiring additional temporary 

construction easements not 

identified in the PID and at the time 

of programming.

RIV 074 RIV 74/79/371 

UPGRADE TO 

STANDARD BRIDGE 

RAIL

SHOPP 755 PA&ED Very High New Design strategy changed to replace 

two bridges resulting in more 

support cost in the PAED phase.

KER 014 Rosamond‐Mojave 

Rehab

SHOPP 1,460 PS&E Medium Same as 

Previous

Environmental, Sensitive Species 

Discovered.

SJ 004 SJ BRIDGE 

MAINTENANCE

SHOPP 648 PA&ED Medium Decreased Utilities and permits.

SJ 088 Liberty Safety 

Improvement

SHOPP 600 PA&ED Medium New Involves design alternative change 

from signal to roundabout.

SD 075 SR‐75 CORONADO 

BRIDGE‐PIERS

SHOPP 2,823 PA&ED Very High New The project involves a seismic 

retrofit study that currently projects 

a $2M increase in the total funding 

needs.

MEN 162 Rodeo Creek Slide II SHOPP 7,630 Construction 

Capital

High Same as 

Previous

Geotech data revealed larger than 

anticipated slope failure.

SUT 020 Sutter Bypass 

Widening & Rehab

SHOPP 21,614 Construction 

Capital

High New Permits and RW Cert complexity.

SOL 012 Intersection 

Improvement ‐

Roundabout‐route 12 

SHOPP 4,671 Construction 

Capital

High New Involves complex construction 

staging.

SOL 012 Intersection 

Improvement ‐

Roundabout‐route 12 

SHOPP 468 Construction 

Support

High New Involves complex construction 

staging.

Pre‐Construction‐COS Supplementals: 10 projects with a programmed budget of $72.7 M and risks between $45.8M to $75.7M

Pre‐Construction‐Greater Than 120% Allocation: 17 projects with a programmed budget of $289.2M and risks between $74.2M to $125.9M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report
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NAP 128 Capell Creek Bridge 

Replacement

SHOPP 12,710 Construction 

Capital

Very High Same as 

Previous

A landslide at the project site has 

increased the scope of the project.

SCR 001 SCR‐1 CAPM SHOPP 14,952 Construction 

Capital

Very High Increased The final BEES is 35% over the 

programmed  construction funds 

due to the current economic trends.

KER 014 Mojave MS Major SHOPP 2,757 Construction 

Capital

Very High New High bids are expected due to 

current trends.

LA 060 Pavement Rehab SHOPP 75,000 Construction 

Capital

High Same as 

Previous

Fourth quarter delivery risk due to 

complexity of construction staging 

and added scope.

LA 060 Pavement Rehab SHOPP 75,000 Construction 

Support

High Same as 

Previous

Fourth quarter delivery risk due to 

complexity of construction staging 

and added scope.

LA 005 Pavement Rehab SHOPP 1,900 Construction 

Support

Low Same as 

Previous

Involves strategy change in 

construction staging resulting in a 

modified staging plan impacting 

construction support.

MNO 395 Aspen Fales 

Shoulders

SHOPP 7,352 Construction 

Capital

High New High bids are expected due to 

current trends.

MER 152 MERCED SEISMIC 

RESTORATION

SHOPP 6,530 Construction 

Capital

High New Analysis of super‐structure found 

liquefaction at two of seven bridges; 

the soil settlement challenges is 

expected to result in cost increases.

STA 005 WESTLEY REST AREA SHOPP 5,477 Construction 

Capital

Very High Same as 

Previous

Underestimated costs/risks in PID 

and recent bidding trends.

MER 099 SR99 MERCED REHAB SHOPP 46,000 Construction 

Capital

Medium New Updated capital estimates are above 

the programmed amount.

MER 099 D10 BRIDGE 

SUBSTRUCTURE 

REPAIRS

SHOPP 2,100 Construction 

Capital

Medium New Updated capital estimates are above 

the programmed amount.

CAL 004 SR 4 and SR 26 in 

Calaveras, Amador, 

and Alpine Co.

SHOPP 2,300 Construction 

Capital

Very High New Cost increases due to changes in the 

striping standards.

VAR VAR DISTRICT 9 ZEV SHOPP 2,712 Construction 

Capital

High New District has been investigating 

various ZEV related unknowns that 

will likely result in modified scope, 

updated estimates, and Construction 

Capital increases.

SHA 044 Hat Creek Bridge 

replacement

SHOPP 5,397 Construction 

Capital

Very High New Bids came higher than expected.

SHA 005 Shasta 5 CRZ SHOPP 5,600 Construction 

Capital

Very High New Bids came higher than expected.

Pre‐Construction‐Supplementals to Award: 16 projects with a programmed budget of $122.8M and risks between $15.2M to $46.3M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report
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VAR VAR Pave Chain Control 

Areas Various 

Locations

SHOPP 7,400 Construction 

Capital

Very High New Bids came higher than expected.

TRI 036 Ditch Gulch Curve 

Improvement

SHOPP 6,350 Construction 

Capital

High New Bids came higher than expected.

SIS 096 96 Culverts SHOPP 1,974 Construction 

Capital

Very High New Bids came higher than expected.

YOL 275 Yol‐275 Tower Br 

Fender Replc 3F550 

[0313*137]

SHOPP 10,710 Construction 

Capital

High New Bids came higher than expected.

VAR VAR Install 26 Miles of 

Fiber Optics Trunk 

Line, Hubs and 

TOS/TMS Elements

SHOPP 31,762 Construction 

Capital

High Same as 

Previous

Bids came higher than expected.

MAD 099 Chowchilla 2R Rehab SHOPP 17,000 Construction 

Capital

Medium New Bids came higher than expected.

FRE 168 Shaver to Huntington 

CAPM & Culvert 

Rehab

SHOPP 18,700 Construction 

Capital

Very High New Bids came higher than expected.

SBD 015 SBD 15 Cold Plane & 

Overlay NB

SHOPP 987 Construction 

Capital

Very High New Bids came higher than expected.

MNO 395 Little Walker 

Shoulders

SHOPP 5,455 Construction 

Capital

High Increased Bids came higher than expected.

SJ 088 CLEMENTS CAPM SHOPP 6,343 Construction 

Capital

Medium New Bids came higher than expected.

TUO 120 TUO, STA, MPA 

Rumble Strips

SHOPP 1,579 Construction 

Capital

Very High Same as 

Previous

Bids came higher than expected.

SJ 004 SR4&88 Rumble Strip 

Installation

SHOPP 1,383 Construction 

Capital

Very High New Bids came higher than expected.

TUO 108 Tuo Route 108 

Rumble Strip 

Installation

SHOPP 1,108 Construction 

Capital

Very High New Bids came higher than expected.

MPA 049 Rumble Strip 

Installation

SHOPP 1,078 Construction 

Capital

Medium Decreased Bids came higher than expected.

SM 101 Broadway IC ‐ CT 

AAA

STIP 8,000 Construction 

Support

Low Decreased Electrical tower knocked down 

during construction resulting in 

unanticipated freeway closure costs.

SOL 080 ICP SHOPP 10,793 Construction 

Support

High Same as 

Previous

Construction Claims.

SM 001 CAPM SHOPP 1,120 Construction 

Support

Medium New Potential cost risk due to additional 

construction season.

VAR 099 San Joaquin River 6‐

Lane

Bond 8,500 Construction 

Support

Low Same as 

Previous

Additional labor compliance effort 

due to subcontractor issues with 

payroll.  Additional effort required 

for mitigation work in river basin.

During Construction‐COS Supplementals: 16 projects with a programmed budget of $738.4M and risks between $9.1M to $51.7M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report
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TUL 099 Tulare to Goshen 

North Segment 6‐

Lane

BOND 8,200 Construction 

Support

Low Same as 

Previous

Construction Claims.

KER 058 Gap Closure Rehab SHOPP 4,055 Construction 

Support

Low New Due to multiple projects in the area, 

lane closures may have to be 

restricted resulting in potential 

increases to contract duration and 

support costs.

LA 047 Schuyler Heim Bridge 

Replacement

HOPP MAJO 638,769 Construction 

Support

Low Same as 

Previous

Supplemental funds were approved 

at the March 2016 CTC meeting with 

50% confidence.

VEN 126 Cold plane overlay SHOPP 3,186 Construction 

Support

High Same as 

Previous

Involves additional construction 

working days.

SBD 138 SBd 138 Realignment 

(East of 15)

SHOPP 520 Construction 

Support

Very High New An archaeologically sensitive area 

has been identified next to the 

construction site. 

SBD 015 SBd 15 phase 2 & 

Enhancements 

(Const Only)

STIP 10,300 Construction 

Support

Very High Increased Differing site conditions have 

extended the working days.

SJ 004 SR 4 CROSSTOWN 

RAMP EXTENSION

Bond 12,200 Construction 

Support

Very High Same as 

Previous

Construction Claims.

SJ 099 SOUTH STOCKTON 6‐

LANE WIDENING

BOND 7,000 Right of Way 

Support

Very High Same as 

Previous

Involves disposal of excess parcels.

SJ 099 SOUTH STOCKTON 6‐

LANE WIDENING

BOND 20,000 Construction 

Support

Very High Same as 

Previous

Address claims for delays due to 

utility relocation and railroad 

agreement.

ALP VAR Tree Pruning and 

Removal

SHOPP 1,260 Construction 

Support

Very High New Involves Hazardous trees, 

biological/cultural survey and 

biological/cultural and native 

American monitoring.

ALP VAR ALP, CAL, AMA TREE 

PRUNING

SHOPP 2,800 Construction 

Support

Very High New Involves biological/cultural surveys 

and biological/cultural and Native 

American monitoring tasks.

TUO VAR TUO & MPA TREE 

PRUNNING

SHOPP 1,750 Construction 

Support

Very High New The project involves acquiring right 

of entries and biology/cultural 

surveys and biological/cultural and 

Native American monitoring tasks.

SHA 005 Antlers Br 

Replacement

SHOPP 134,150 Construction 

Capital

High Same as 

Previous

Claims.

TEH 036 East Red Bluff CAPM SHOPP 775 Construction 

Support

Very High Same as 

Previous

ADA compliance, utility, and 

drainage needs will require more 

construction support.

VAR 101 San Antonio Curve 

Correction

STIP 55,486 Construction 

Capital

High Same as 

Previous

Involves Contract Change Orders on 

several items including utility 

conflicts, differing site conditions, 

and unsuitable material.

During Construction‐Supplementals to Complete Construction: 13 projects with a programmed budget of $1.07B and risks between $44.3M to 

$118.9M

*Retired risks can be found in Appendix (D)

Caltrans
FY 2017-18 Fourth Quarter 
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SOL 080 ICP SHOPP 55,247 Construction 

Capital

High Same as 

Previous

Claims.

ALA 080 01410_SF 80 MC 

Phase 2 ‐ SFOBB 

WAREHOUSE

SHOPP 16,500 Construction 

Capital

Medium Same as 

Previous

Delay and additional requirements 

from State Fire Marshall.  District 

and BATA have a tentative 

agreement to address the increases.

LA 047 Schuyler Heim Bridge 

Replacement

SHOPP 428,421 Construction 

Capital

Medium Same as 

Previous

Additional funds may be needed 

based on the latest Risk 

Management and Exposure (RME) 

Report.

LA 018 Replace bridge deck 

LA‐18

SHOPP 3,732 Construction 

Capital

High Same as 

Previous

Repairs to damaged local road 

caused by traffic detour.

LA 710 LA‐710 Rehab Phase 

1

SHOPP 217,000 Construction 

Capital

High Same as 

Previous

Construction Claims.

LA 001 Malibu Roadway 

Stabilization

SHOPP 10,432 Construction 

Capital

Low Same as 

Previous

Involves a CCO to accommodate for 

a pedestrian/bicycle path.

SBD 015 SBd 15 phase 2 & 

Enhancements 

(Const Only)

STIP 74,690 Construction 

Capital

Very High Increased Delays due to constructability issues, 

environmental concerns, and utility 

relocation; rail road flagging cost 

increases.

VAR VAR Bishop ADA SHOPP 3,270 Construction 

Capital

Very High New Unforeseen site condition: Thicker 

concrete than what had been 

expected.

VAR VAR Bishop ADA SHOPP 840 Construction 

Support

Very High New Out of compliance slabs and 

implementation of new ADA 

requirements.

SJ 004 SR 4 CROSSTOWN 

RAMP EXTENSION

Bond 67,084 Construction 

Capital

Very High New Utility Relocation issues and claims 

and arbitration are expected.

SF 101 Presidio Parkway P3 SHOPP 966,500 Construction 

Capital

High Same as 

Previous

Landscape commitments in the 

Presidio.

SF 101 Presidio Parkway P3 SHOPP 37,392 Construction 

Support

High Same as 

Previous

Landscape commitments.

LA 710 Gerald Desmond 

Bridge

SHOPP 45,000 Construction 

Support

Low Same as 

Previous

Additional support needed for 

increased working days.

MAD 099 SR99/Avenue 12 

Interchange

Bond 8,000 Construction 

Support

Low Same as 

Previous

Additional funds may be needed for 

mitigation work.  Mitigation work 

delayed due to drought.

VAR 099 Goshen to Kingsburg 

Replacement 

Planting

Bond 700 Construction 

Support

Medium Same as 

Previous

Project extended due to drought 

policy to complete mitigation 

planting.

SIS 096 Sis Co Br Prevent 

Maint

SHOPP 9,240 Fiscal Year 

Delivery

Very High Same as 

Previous

Contractor filed for arbitration; 

District awaits outcome of the 

arbitration.

During Construction‐Partnership Projects‐Local Agency Implementing Agency: 3 project components with a programmed budget of $1.05B and 

risks between $19.2M to $90.3M

Post‐Construction‐COS Supplementals: 2 projects with a programmed budget of $8.7M and risks between $0.1M to $0.2M

Post‐Construction‐COS Supplementals to Closeout: 9 projects with a programmed budget of $372.1M and risks between $13.5M to $70.2M

*Retired risks can be found in Appendix (D)
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SAC 080 I‐80 Across the Top Bond 107,088 Construction 

Capital

Medium New Construction Claims.

SOL 080 EB Truck Scales SHOPP 52,192 Construction 

Capital

Medium Decreased Construction Claims.

MON VAR Roadside Safety 

improvements, MON 

County

SHOPP 2,209 Construction 

Capital

Medium Same as 

Previous

Construction Claims.

TUL 099 Goshen to Kingsburg 

6‐lane

Bond 75,863 Construction 

Capital

Very High Same as 

Previous

Construction Claims.

TUL 099 Tulare to Goshen 

North Segment 6‐

Lane

Bond, STIP 38,700 Construction 

Capital

Medium Same as 

Previous

Construction Claims.

SJ 005 NORTH I‐5 REHAB SHOPP 53,056 Construction 

Capital

Medium Same as 

Previous

Construction Claims.

SJ 099 Installation of fiber 

optic cable in Arch 

Road Interchange

SHOPP 3,490 Construction 

Capital

Medium New Construction Claims.

ORA 074 12‐0E310 ‐ I5/SR74 

Interchange

STIP 30,231 Construction 

Capital

Medium Same as 

Previous

Construction Claims.

SB 101 Linden & Casitas Pass 

Interchanges

STIP 5,394 Right of Way 

Capital

High Same as 

Previous

Involves utility companies and locals 

STIP share adjustments.

Post Construction: Right of Way Adjustment: 1 project with programmed budget of $5.4M and risks between $0.1M to $4M

*Retired risks can be found in Appendix (D)

Caltrans
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Milestone Performance Report 
 

Project Approval, Environmental Documents 
 

Draft Environmental Documents Completed Summary 
 
The project team conducts environmental studies to analyze the effect of various project alternatives.  The result 
of the studies is an environmental document.  The type of environmental document depends on the significance 
of the impacts. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 79 draft environmental documents.  Through the end of 
the fourth quarter, fiscal year 2017‐18, Caltrans completed a total of 64, or 81 percent of the annual 
commitment. 

 
 

Measure:  Draft Environmental Documents Completed – 4th Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 4th Quarter 

Goal 

Completed Plan  Percent Percent

64  79  81%  80% 
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Project Approval Summary 
 
Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project Approval and 
Environmental Document project milestone.  Project approval is achieved when the Project Report has been 
signed.  The Project Report includes the selection of the preferred project alternative and includes the project's 
environmental document. 
 

In fiscal year 2017‐18, Caltrans committed to deliver 267 project approvals and environmental documents.  
Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans approved a total of 251, or 94 percent of 
the annual commitment. 

 
 

Measure:  Projects Approved, Environmental Documents – 4th Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 4th Quarter  Goal 

Approved  Plan  Percent  Percent 

251  267  94%  90% 
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Right of Way:  Projects Certified 
 

Projects Certifications Summary 
 
Right of way certification is achieved when all needed properties have been obtained, either by easement or 
acquisition, and all railroad and utility constraints are cleared. 
 

In fiscal year 2017‐18, Caltrans committed to certify right of way for 281 projects.  Through the end of the 
fourth quarter, fiscal year 2017‐18, Caltrans certified a total of 277 projects, or 99 percent of the annual 
commitment. 

 
 

Measure:  Projects Certified – 4th Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date 
thru 4th Quarter  Goal 

Certified  Plan  Percent  Percent 

277  281  99%  100% 
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Allocated Funds Committed 
 
The Division of Right of Way prepares an annual right of way capital plan and receives an annual allocation 
approved by the California Transportation Commission.  Caltrans reports quarterly how funds have been 
committed against the plan and prepares a report for the Commission after the year has closed. 
 

For fiscal year 2017‐18, the Right of Way Capital Plan outlines funding needed to keep programmed projects 
on track for delivery as planned. Caltrans requested and received an allocation of $213 million.  Through the 
end of the fourth quarter, fiscal year 2017‐18, Caltrans committed $184 million, or 87 percent of the annual 
right of way allocation approved by the Commission.  This is not typical as shown in the diagram below.  The 
reason for not achieving 100% is due to the challenges related to the Coordinated Border Infrastructure 
Program (CBI) involving timely implementation of utility relocation plans by the utility owners in Calpine and 
San Diego.  Only 43% of the CBI funds totaling $45 million could be committed in the fourth quarter. 

 
 

Measure:  Allocated Funds Committed – 4th Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 (millions) 

Annual  
Commitment  Goal 

Committed  Plan  Percent  Percent 

$184  $213  87%  100% 
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Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures for fiscal year 2017‐18.  
The table shows the allocation and the actual funds committed by category. 
 

Right of Way Capital Funding (millions) 

Category 
Allocated 
(millions) 

 
Committed 
(millions) 

Committed 
Percent 

 Per Category 

Capital Projects   

    State Transportation Improvement Program (STIP) $ 39.6 $ 61.8  156%
    State Highway Operation and Protection Program (SHOPP) $ 47.4 $ 43.7  92%

Subtotal ‐ Capital Projects  $ 87.0 $ 105.5  121%

Other Categories   

     Post‐certification  $ 36.4 $ 17.1  47%
     Permit Fees  $ 1.0 $ 2.4  238%
     Damage to Property (Inverse)  $ 43.1 $ 39.5  92%
     Coordinated Border Infrastructure Program (CBI) $ 45.0 $ 19.5  43%

Subtotal ‐ Other Categories  $ 125.5 $ 78.5  62%

TOTAL  $ 212.5 $ 184.0  87%
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Delivery:  Projects Designed and Ready for Construction 
 

Contract to Deliver Summary 
 
Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of our 12 
District Directors committing to deliver projects ready for construction. The Contract for Delivery includes a list of 
major state highway projects for which Caltrans will complete project plans, specifications and estimates and 
secure rights‐of‐way and permits in that fiscal year.  This allows Caltrans to advertise and award construction 
contracts and begin construction.  
 

In fiscal year 2017‐18, Caltrans committed in the Contract for Delivery to deliver 282 projects ready for 
construction, valued at $2.4 billion.  Through the end of the fourth quarter, Caltrans delivered 279 projects, 
or 99 percent of the annual commitment, with an estimated value of $2.02 billion.  

 
 

Measure:  Projects Designed and Ready for Construction – 4th Quarter FY 2017‐18 
 

Fiscal Year 2017‐18 Contract For Delivery 

Year‐to‐Date  
thru 4th Quarter  Goal 

Completed Plan Percent Percent

279  282  99%  100% 
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Measure:  Contract Value Delivered – 4th Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 Contract for Delivery (millions) 

Year‐to‐Date  
thru 4th Quarter  Goal 

Completed1 Plan  Percent Percent

$2,020  $2,398 84%  100% 
1Actual Construction Cap dollars delivered.  The programmed amount of delivered 

projects at Ready‐To‐List: $2,290 Millions, 95% of the plan. 

 

 
 

 

Contract For Delivery Support Costs 
 

FY 2017‐18 Year to Date Contract for Delivery Support Costs 
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94%

84%

92%

84%

75%

100%
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Percentage of Annual Commitment
at end of 4th Quarter

Projects 
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Programmed Support 

Budget (millions) 

Expended 

(millions) 

Percent 

Expended 

279  $605  $492  81% 
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Program Delivery Summary 
 
Program delivery includes the Contract for Delivery and additional projects not in the Contract for Delivery.  
Additional projects include:  Program amendments, projects advanced from a future program year, Minor, 
Maintenance, and Emergency projects. 
 

Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has: 
 Delivered 279 Contract for Delivery Projects with an estimated value of $2.02 billion 
• Delivered 285 additional projects with an estimated value of $1.56 billion 
• The sum of all projects delivered from all program funding sources is 564 projects, valued at $3.58 billion 

 
 

Program Delivery by Capital Funding Programs 
 

  Contract  Contract 
% Contract  FY 17‐18 

CFD 
 

 
Value  Value 

Value  Projects  Year‐to‐
Date 

Projects 

  Projects 

  Committed 
(millions) 

Delivered 
(millions) 

Delivered  Committed  Delivered  Delivered

State Transportation Improvement Program1 (STIP) $ 7.4 $ 9.2 124%  3  3 100%
Amended STIP   $ 184.9   4
Advanced STIP   $ 0  

Amended P1B  $ 5.1   1

Subtotal – STIP   $ 7.4 $ 199.2 2692%  3  8

State Highway Operation and Protection Program1 (SHOPP) $ 2,280.3 $ 1,937 85%  270  267 99%
Amended SHOPP  $ 255.3   26
Prior Year SHOPP CFD  $ 56.1   4
Minor Program (SHOPP)  $ 37.6     35
Emergency Response – G‐11 (SHOPP)  $ 127.3     79

Subtotal ‐ SHOPP   $ 2,413.3   411

Partnership (Local and regional funding contributions)1 $ 110.6 $ 75.6 68%  9  9 100%

Additional Partnership (not in CFD)  $ 348.6   5
Maintenance Program   $ 548.3   131

Total Delivery All Program Funds  $ 3,585.0 282  564
1 Programs that are included in the Director’s Contract for Delivery. 
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Delivery Outcomes  
 
The table and chart below provide a distribution of transportation program dollars on projects that have been 
delivered to construction in Fiscal Year 2017‐18. The projects include planned projects as well as additional 
projects for emergency response, program amendments, Maintenance Program, and Minor Program contracts. 
 

Projects Designed and Ready for Construction  
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP) 297 $ 2,248.4 93%       63%
     Emergency Response – G‐11 (SHOPP)  79 $ 127.3 5%  3%
     Minor Program (SHOPP)  35 $ 37.6 2%  1%

Subtotal ‐ Preservation Programs (SHOPP)  411 $ 2,412.3 100%  67%

Improvement Programs   

     Regional Improvement Program (STIP‐RIP) $ 156.3 25%    4%
     Interregional Improvement Program (STIP‐IIP) $ 38.8   6%  1%
     Partnership Programs (Local & local federal funds) $ 423.2 68%  12%
     Proposition 1B Bond Programs  $ 5.1    1%  <1%

Subtotal ‐ Improvement Programs   22 $ 623.4 100%    18%

Maintenance Program  131 $ 548.3   15%

Total  564 $ 3,585.0   100%
 
 
 
 

   
 

Preservation 
67% 

Improvements 
18% 

Maintenance 
15%
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    Projects Designed and Ready for Construction  
Outcomes (Percent) by Contract Value  

 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on projects delivered to construction in fiscal year 2017‐18.   

 
   

 

Improvement Programs                        Preservation Programs                           Maintenance Program 

 

  Projects:   564              Capital Value:  $3.585 Billion                                             
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Construction:  Projects Constructed 
 

Projects Constructed Summary 
 
Construction entails building improvements as shown on the contract plans.  Caltrans oversees the contractor’s 
work and administers the contract by authorizing payments to the contractor for completed work.  The contract is 
complete when the contract has been accepted by the state resident engineer. 
 
 

 In fiscal year 2017‐18, Caltrans committed to complete construction of 231 projects.  Through the end of 

the fourth quarter, fiscal year 2017‐18, Caltrans has completed 204, or 88 percent of the annual 

commitment. 

 At the end of the fourth quarter, fiscal year 2017‐18, Caltrans had 917 projects valued at $9.04 billion 
under construction. 

 
 

Measure: Projects Constructed – 4th Quarter Fiscal Year 2017‐18 
 

Fiscal Year 2017‐18 

Year‐to‐Date  
thru 4th Quarter  Goal 

Constructed  Plan  Percent  Percent 

204  231  88%  95% 
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Construction Program Quarterly Status Notes (all contracts)* 
 
Contractor Payments:  $2.8 billion has been paid to contractors in fiscal year 2017‐18. 
Under Construction:  917 construction contracts valued at $9.04 billion are under construction.    
Claims:  Caltrans has 43 construction contracts in post‐contract acceptance with notice of potential claims in the 
amount of $25.4 million.   
Arbitration:  Caltrans has 26 contracts in arbitration with claims valued at $77.3 million. 
*As of July 1, 2018 

                           

Arbitration – Five Year Trend  

FY 13‐14  FY 14‐15  FY 15‐16  FY 16‐17 
FY 17‐18 
End of Q4 

Cases Filed  16  16  14  20  14 

Cases Resolved  24  14  6  16  20 

Contracts in Arbitration (End of Q4)  18  20  28  32  26 

 

 

Construction Outcomes 
 
The table and chart below provides a distribution of transportation program dollars on projects for which 
construction contracts have been accepted in fiscal year 2017‐18.  The contracts include planned projects as well 
as additional projects for emergency response, program amendments, major maintenance program, and minor 
program contracts.  
 

Projects Constructed 
Contract Value by Program Funding 

 

Transportation Programs  Projects 

Program
Dollars 
(millions) 

Percent of 
Major 

Programs 
Percent of 
All Programs 

Preservation Programs   

     State Highway Operation & Protection Program (SHOPP)    189 $ 1,174.1 73%  35%
     Emergency Response – Major Damage Restoration (SHOPP)  151 $ 399.4 25%  12%
     Minor Program (SHOPP)       38 $ 25.4 2%  <1%

Subtotal ‐ Preservation Programs (SHOPP)   378 $ 1598.9 100%  48%

Improvement Programs   

     Regional Improvement Program  $ 188.1 13%  5% 
     Interregional Improvement Program  $ 140.0 9%  4%
     SHOPP Funds on Improvement Projects  $ 135.1 9%  4%
     Partnership Programs (Local & local federal funds)                     $ 619.2 41%  18%
     Proposition 1B Bond Programs  $ 414.2 28%  12%

Subtotal ‐ Improvement Programs   34 $ 1,496.6 100%  43%

Maintenance Program  151 $ 291.0   9%

Total  563 $ 3,386.5   100%
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Projects Constructed 

Contract Value by Program Funding (continued) 
 
 

 

 

 

 

 

 

 

Projects Constructed 

Outcomes (Percent) by Contract Value 
 

The bar chart below shows the distribution by percentage of construction contract values for categories of project 
improvements (outcomes) on construction contracts completed in fiscal year 2017‐18.   
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30%
17%

13%
9%
9%

6%
4%
4%
3%
3%

1%
1%
<1%
<1%

0% 10% 20% 30% 40%

Mainline Improvements
Pavement Preservation

Emergency Response ‐ Major Damage Restoration
Interchange Improvements

Maintenance Program
Traffic Safety ‐ Collision Reduction

STIP Mitigation, Landscape Improvements
Bridge Preservation

Mobility Improvements
Legal Mandates and Stormwater Enhancements

Minor Program
Facility Improvements
Other Improvements
Other Preservation

Percent of Constructed Contract Values

Preservation 
48% 

Maintenance 
9%

Improvements 
43% 

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report

Page 24 of 49



   
   

 

   

Closeout Costs 
 

Closeout Costs Summary 
 
Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 
reporting project closeout by comparing actual costs to final approved budgets.  In consultation with Commission 
staff, project closeout reporting reflects projects where the construction contract was accepted (completed) two 
quarters ago. 
 

 Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has closed out 29 State Transportation 
Improvement Program projects.  The final approved budget for these projects was $1,593 million.  The 
actual cost to complete these projects was $1,370 million, or 86 percent of the final approved budget. 

 Through the end of the fourth quarter, fiscal year 2017‐18, Caltrans has closed out 388 State Highway 
Operation and Protection Program projects.  The final approved budget for these projects was $2,345 
million.  The actual cost to complete these projects was $2,116 million, or 90 percent of the final approved 
budget. 

 

Measure: Program Costs – 4th Quarter Fiscal Year 2017‐18 
 

Program 
Budget 

(millions) 

Expended 

(millions) 

Savings 

(millions) 

Percent 

Expended 
Goal 

STIP  $1,593  $1,370  $218  86%  < 100% 

SHOPP  $2,345  $2,116  $228  90%  < 100% 

 
State Transportation Improvement Program Closeout – Program Costs (millions) 

 
 

State Highway Operation and Protection Program Closeout – Program Costs (millions) 
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Commission Initial Allocation, Final Approved Costs, and Expended Costs 
for Allocated Construction Components 

 
SHOPP  
 
Pursuant to Sections 57(b) through (d) of the adopted Interim SHOPP Guidelines and consistent with the California 
Transportation Commission’s action in October 2017 (Tab 80, Reference No. 4.7), Appendices B1, and B2 of this 
quarterly report provide the following: 
 

 A summary by phase of SHOPP funds programmed, allocated, and expended at the time the construction 
contract was accepted for projects with a total cost of $50 million or greater or a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of $15 million or greater.   

 

 An aggregated summary by phase of SHOPP funds programmed, allocated, and expended at the time the 
construction contract was accepted for projects with a total cost of less than $50 million and a total 
SHOPP programmed amount (in right‐of‐way and/or construction) of less than $15 million. 
 

STIP  
 
As required by Government Code 14525.5, the table below provides a comparison between the Commission's 
initial allocation, final approved state only costs and expended costs for STIP projects that completed construction 
in the fourth quarter of Fiscal Year 2017‐18.  This provides an indication of how adjustments subsequently made 
after the initial vote (Commission approved supplemental funds or Caltrans delegated funding authority) compare 
to the initial allocated amounts for each program.  The costs in this table do not include non‐state funds.  The 
table below is generated from the projects listed in Appendix A of this report. 
 

STIP Program Closeout – Construction Costs ($1,000s) 
 

  Construction Support1  Construction Capital 

 
Program 

 
Initial 

Allocation 

Final 
Approved 
Budget2 

 
 

Expended  

 
Initial 

Allocation 

Final 
Approved 
Budget2 

 
 

Expended 

STIP6  48,160   63,840 52,400 206,740 206,240  174,370

CMIA  44,310  50,662 48,780 259,887 292,261  285,297

RTE993  11,200  28,900 29,797 111,000 121,908  108,329

TCIF4  9,510  15,743 16,902 107,330 69,814  65,929

OTHER5  9,357  5,659 2,834 209,816 184,391  173,060

 
1  Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate 
construction support for STIP funds, and requires Caltrans to report on allocated construction components.   

2  Final Approved Budget is the sum of all approved commission allocations plus delegated G‐12 adjustments. 
3  Project 10‐3A100 is subject to Route 99 Construction Support over‐expenditure adjustment. 
4  Project 10‐0S110 is subject to TCIF Construction Support over‐expenditure adjustment. 
5 OTHER includes Locally Generated (i.e., measure funds…) and Federal Discretionary funds. 
6 Includes six mitigation projects converted from AARA TEA to STIP‐IIP. 
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Appendix 
 
 

(A) Caltrans Fiscal Year 2017‐18 State Transportation Improvement Program 
Project Closeout    
 

(B) Caltrans Fiscal Year 2017‐18 State Highway Operation and Protection 
Program Project Closeout 

 
(B1) A summary by phase of SHOPP funds programmed, allocated, and 
expended at the time the construction contract was accepted for projects 
with a total cost of $50 million or greater or a total SHOPP programmed 
amount (in right‐of‐way and/or construction) of $15 million or greater. 

(B2) An aggregated summary by phase of SHOPP funds programmed, 
allocated, and expended at the time the construction contract was accepted 
for projects with a total cost of less than $50 million and a total SHOPP 
programmed amount (in right‐of‐way and/or construction) of less than $15 
million. 

(C) Caltrans Fiscal Year 2017‐18 Capital Outlay Support  
G‐12 Request Summary 
 

(D) Caltrans Fourth Quarter, Fiscal Year 2017‐18 Watch List: Retired Risks 
 

(E) Construction Contracts Awarded vs Supplemental to Award 
 
(F) Construction Contracts Completed vs Supplemental to Complete 

Construction 
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Original Approved Actual Approved Actual Approved Actual

Budget3 Budget
2 Costs Budget2 Costs Budget2 Costs

SUT 099 Sut‐99 Landscaping 0F8903 [03*115] ‐$              250$              146$              ‐$                  747$                  250$                 893$                 08/09 09/10 (1) Delayed

VAR 198 Hanford Tree Planting ‐$              897$              944$              1,599$              1,481$              2,496$              2,424$              11/12 11/12 0 On Time

VAR 099 Goshen to Kingsburg Replacement Planting ‐$              1,192$           1,302$           3,752$              3,088$              4,944$              4,390$              13/14 11/12 2 Early

SBD 210 210/15 NATIVE TREE PLANTING (CCC) ‐$              100$              109$              600$                 487$                  700$                 596$                 09/10 09/10 0 On Time

RIV 015 15/60 NATIVE TREE PLANTING (CCC) ‐$              230$              200$              1,150$              1,117$              1,380$              1,317$              08/09 09/10 (1) Delayed

RIV 015 15/91 NATIVE TREE PLANTING (CCC) ‐$              140$              108$              700$                 474$                  840$                 581$                 08/09 09/10 (1) Delayed

SBD 015 15/10 NATIVE TREE PLANTING (CCC) ‐$              270$              230$              1,350$              1,173$              1,620$              1,403$              08/09 09/10 (1) Delayed

RIV 091 91/71 NATIVE TREE PLANTING (CCC) ‐$              100$              39$                500$                 58$                    600$                 96$                   08/09 09/10 (1) Delayed

RIV 015 15 60/91 NATIVE TREE PLANTING (CCC) ‐$              65$                40$                325$                 218$                  390$                 258$                 08/09 09/10 (1) Delayed

SJ 005 I‐5 NORTH STOCKTON WIDENING AND HOV LANES ‐$              27,270$         20,815$         97,708$            93,274$            124,978$         114,089$         10/11 10/11 0 On Time

SD 905 NB CONNECTORS TO SR‐125 ‐$              6,773$           5,902$           15,762$            12,332$            21,506$            18,234$           14/15 14/15 0 On Time

ORA 091 Rt 91 Wildlife Crossing TE Project ‐$              283$              308$              331$                 272$                  614$                 580$                 12/13 12/13 0 On Time

CC 4 SR4‐Seg 3A‐Lone Tree Way IC ‐$              20,912$         14,208$         71,495$            56,936$            92,407$            71,145$           11/12 11/12 0 On Time

SB 101 Union Valley Parkway Interchange Planting ‐$              710$              448$              544$                 522$                  1,254$              970$                 13/14 12/13 1 Early

KER 119 Cherry Ave Truck Climbing Lanes 1,105$          2,603$           3,410$           7,677$              5,970$              10,280$            9,380$              14/15 14/15 0 On Time

VEN 101 101HOV ‐$              33,190$         30,412$         67,973$            62,087$            101,163$         92,500$           10/11 10/11 0 On Time

LA 14 LA14 Palmdale Planting ‐$              891$              1,045$           788$                 523$                  1,679$              1,568$              13/14 13/14 0 On Time

SAC 080 I‐80 Across the Top ‐$              27,247$         30,688$         108,288$         105,830$          135,535$         136,518$         10/11 10/11 0 On Time

SM 101 SM‐101 Aux Lanes Replacement Planting ‐$              1,045$           1,047$           1,257$              987$                  2,302$              2,034$              12/13 12/13 0 On Time

SJ 099 SOUTH STOCKTON 6‐LANE WIDENING ‐$              45,030$         45,735$         169,428$         138,380$          214,458$         184,116$         11/12 11/12 0 On Time

SJ 004 SR 4 CROSSTOWN RAMP EXTENSION ‐$              29,632$         19,133$         108,684$         66,339$            138,316$         85,471$           12/13 12/13 0 On Time

SON 101 MSN B2/B4 ‐$              38,253$         17,702$         97,120$            78,938$            135,373$         96,639$           11/12 11/12 0 On Time

MEN 101 Coho Mitigation @ Ryan Creek ‐$              5,002$           2,629$           6,424$              6,380$              11,426$            9,009$              13/14 15/16 (2) Delayed

SBD 015 SBD 15 / 215 Devore I/C (design build) ‐$              50,114$         34,373$         276,015$         230,826$          326,129$         265,199$         12/13 12/13 0 On Time

PLU 089 Greenville Combine ‐$              2,842$           3,282$           6,338$              5,840$              9,180$              9,122$              15/16 15/16 0 On Time

SBD 058 SBD 58 HINKLEY ‐$              38,686$         47,328$         163,574$         165,292$          202,260$         212,620$         13/14 13/14 0 On Time

IMP 008 I‐8 DOGWOOD INTERCHANGE ‐$              11,588$         11,459$         15,913$            15,736$            27,501$            27,195$           13/14 13/14 0 On Time

TUL 099 Caldwell‐ Middle Segment ‐$              4,950$           4,461$           18,048$            16,600$            22,998$            21,061$           15/16 14/15 1 Early

SAC 099 Sacramento 99 Corridor Native Planting (03‐4E480) ‐$              440$              183$              ‐$                      535$                  440$                 717$                 12/13 12/13 0 On Time

350,705$     297,685$     1,243,342$     1,072,441$     1,593,017$     1,370,126$    

(A)  Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program1 

Project Closeout

Original Actual

3   New project in 2014 Program Document or later.

Delivery Year

Years Early,

Delayed, or

On‐time

1   State Transporation Improvement Program includes projects with one or more components funded from 
2
  Budget information includes only budget information if expenditures are reflected in State data systems.  

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

Totals

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter
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On‐Time

2 year 1 Year 0 years 1 year1 2 year 3 years 4 years

Number of Projects 1 2 19 6 1 0 0

Approved Capital Budget ($1,000's)  $               3,752   $             18,592   $       1,209,949   $               4,025   $               6,424 

(A)  Caltrans Fiscal Year 2017‐18 

State Transportation Improvement Program  

Project Closeout

FY 17‐18 STIP Closeout Delivery Year Summary

Early Delayed

3% 7%

66%
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2 Year 1 Year 0 years 1 year 2 year

Early On‐Time Delayed
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Distribution of FY 17‐18 STIP Closeout Delivery Year Summary

1Tree Planting Projects
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

HUM 299  Lupton Curve  ‐$              1,397$          1,495$          2,948$               2,662$              4,345$                4,156$              Yes 14/15 14/15 0 On Time 22 NA Collisions Reduced

MEN 001  Men‐1 3‐Bridges  1,125$          1,125$          727$              1,606$               1,398$              2,731$                2,125$              Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

LAK VAR  Replace damages due to valley fire  3,825$          3,825$          2,107$          15,000$             14,798$            18,825$              16,905$            Yes 15/16 15/16 0 On Time 2 2 Location(s)

MEN 175  Embankment and Roadway Repairs  185$              185$              111$              560$                  238$                  745$                    349$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MEN 128  76 Culverts ‐ Lower Navarro River Split Project  ‐$              4,154$          4,193$          2,120$               1,765$              6,274$                5,958$              Yes 11/12 14/15 (3) Delayed 76 52 Culvert(s)

VAR VAR  Bridge Deck  934$              1,011$          1,355$          2,983$               2,730$              3,994$                4,085$              No 14/15 14/15 0 On Time 8 8 Bridge(s)

SAC 051  Sacramento Water Reductions  115$              115$              124$              1,616$               423$                  1,731$                546$                 Yes 15/16 15/16 0 On Time 11 11 Location(s)

VAR VAR  Drought relief measures  55$                55$                103$              286$                  229$                  341$                    332$                 Yes 15/16 15/16 0 On Time 2 2 Location(s)

VAR 080  Nev/Pla 80 Dead Tree Removal  405$              405$              303$              4,400$               1,292$              4,805$                1,595$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

ED 089  ED 89 Emerald Fire Repair  112$              112$              50$                1,380$               457$                  1,492$                507$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 016  Yolo 16 Culvert Repair  51$                51$                96$                310$                  128$                  361$                    224$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

YOL 128  Yolo 128 Slipout Repair  65$                65$                89$                300$                  113$                  365$                    203$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Pla 193 Sinkhole Repair  111$              111$              20$                345$                  230$                  456$                    250$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

PLA 193  Curve Improvement  ‐$              6,099$          6,925$          11,029$             6,826$              17,128$              13,751$            Yes 11/12 14/15 (3) Delayed 80 NA Collisions Reduced

SCL 009  SCL Bridge rail Replacement  ‐$              1,590$          2,147$          2,051$               1,792$              3,641$                3,939$              No 14/15 14/15 0 On Time 568 568 Linear Feet

SM 001  Repair slope washout and drainage system  150$              150$              93$                600$                  250$                  750$                    343$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 152  Repair slope washout and construct retaining wall  250$              250$              279$              1,010$               364$                  1,260$                643$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

ALA 580  North Flynn Rd Slipout (WB)  ‐$              3,415$          3,375$          7,907$               7,601$              11,322$              10,976$            Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

CC VAR Upgrade metal beam guardrail transition railings_80 locations ‐$              1,377$          1,561$          3,209$               2,720$              4,586$                4,281$              Yes 14/15 14/15 0 On Time 30 NA Collisions Reduced

CC 680 Upgrade metal beam guardrail transition railings_7 locations 693$              693$              1,070$          368$                  273$                  1,061$                1,343$              No 14/15 14/15 0 On Time 30 NA Collisions Reduced

SM 101  Roadside Paving  ‐$              600$              1,061$          1,037$               933$                  1,637$                1,994$              No 14/15 14/15 0 On Time 11 11 Location(s)

SCL 152  SCL Environmental and Species Mitigation: F.M.  ‐$              330$              189$              800$                  ‐$                   1,130$                189$                 Yes 12/13 16/17 (4) Delayed 1 1 Bridge(s)

NAP 029  Troutdale Creek  ‐$              4,300$          6,828$          1,625$               5,150$              5,925$                11,978$            No 13/14 13/14 0 On Time 1 1 Bridge(s)

SLO 101  Tassajara Mitigation Planting  ‐$              563$              393$              ‐$                   112$                  563$                    505$                 Yes 12/13 12/13 0 On Time NA NA NA

SB 101  Maria Ygnacio CAPM  ‐$              2,641$          3,276$          10,732$             10,370$            13,373$              13,646$            No 14/15 14/15 0 On Time 27.4 27.4 Lane Miles

MON 001  Monterey to Marina CAPM  ‐$              2,622$          2,284$          8,017$               7,340$              10,639$              9,624$              Yes 15/16 14/15 1 Early 29.7 36 Lane Miles

MON VAR  Roadside Safety improvements, MON County  ‐$              1,492$          1,997$          2,806$               2,383$              4,298$                4,380$              No 14/15 14/15 0 On Time 70 162 Location(s)

VAR VAR  EFA Contract #05A1831  150$              150$              321$              500$                  484$                  650$                    805$                 No 15/16 15/16 0 On Time 22 22 Location(s)

VAR VAR  EFA Contract #05A1832  205$              205$              434$              600$                  532$                  805$                    966$                 No 15/16 15/16 0 On Time 16 16 Location(s)

FRE 168  Prather Curve Correction  ‐$              2,120$          2,821$          3,134$               2,629$              5,254$                5,450$              No 13/14 14/15 (1) Delayed 28 28 Collisions Reduced

LA 170  Install Plants  ‐$              1,200$          1,109$          1,943$               1,854$              3,143$                2,962$              Yes 12/13 12/13 0 On Time 18.9 39.7 Acres Treated/Pollutant

LA 210  210 REHAB  ‐$              8,500$          10,582$        46,224$             42,603$            54,724$              53,185$            Yes 14/15 14/15 0 On Time 51.2 51.2 Lane Miles

LA 005  LA‐5, Upgrade Irrigation System  176$              240$              231$              1,200$               1,180$              1,440$                1,411$              Yes 14/15 14/15 0 On Time 305 305 Location(s)

LA 002  LA‐2, Upgrade irrigation systems  500$              500$              602$              2,500$               1,048$              3,000$                1,650$              Yes 15/16 15/16 0 On Time 18 18 Location(s)

VEN 126  VEN‐126 Upgrade irrigation systems  370$              370$              324$              1,850$               1,850$              2,220$                2,174$              Yes 14/15 14/15 0 On Time 7 7 Location(s)

VEN 101  VEN‐101 Upgrade irrigation systems  600$              600$              513$              3,000$               3,000$              3,600$                3,513$              Yes 14/15 14/15 0 On Time 7 7 Location(s)

LA 134  LA‐134, Upgrade Irrigation Systems  520$              520$              484$              2,600$               910$                  3,120$                1,394$              Yes 14/15 14/15 0 On Time 20 20 Location(s)

LA 105  LA‐105, Upgrade Irrigation System  420$              420$              512$              2,100$               2,076$              2,520$                2,589$              No 15/16 15/16 0 On Time 24 24 Location(s)

LA 057  LA‐57, Upgrade Irrigation System  460$              460$              456$              2,300$               1,639$              2,760$                2,096$              Yes 15/16 15/16 0 On Time 9 9 Location(s)

LA 110  Upgrade Irrigation Systems  260$              260$              334$              1,300$               1,160$              1,560$                1,494$              Yes 15/16 15/16 0 On Time 29 29 Location(s)

LA 091  LA 91 Upgrade Irrigation Syst.  400$              400$              594$              2,000$               1,290$              2,400$                1,884$              Yes 15/16 15/16 0 On Time 6 6 Location(s)

LA 060  LA 60 Upgrade Irrigation Syst.  240$              240$              393$              1,200$               1,194$              1,440$                1,587$              No 15/16 15/16 0 On Time 10 10 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$              725$              1,026$               839$                  1,746$                1,564$              Yes 15/16 15/16 0 On Time 18 18 Location(s)

RIV 010  Riv 10 Roadside Worker Safety Improvements  ‐$              1,012$          1,006$          1,478$               1,272$              2,490$                2,278$              Yes 14/15 14/15 0 On Time 62 62 Location(s)

SBD 015  SBd 15 Roadside Safety Improvements  ‐$              720$              633$              967$                  831$                  1,687$                1,463$              Yes 15/16 15/16 0 On Time 23 23 Location(s)

RIV 095  RIV 95 COLD PLANE  ‐$              2,372$          1,807$          16,230$             13,044$            18,602$              14,851$            Yes 13/14 13/14 0 On Time 73 73 Lane Miles

RIV 074  Riv 74 install Traffic Signal at Hemet Street  ‐$              1,116$          970$              457$                  269$                  1,573$                1,240$              Yes 15/16 15/16 0 On Time 8 8 Collisions Reduced

RIV 074 RIV‐74 & VARIOUS ROUTES ‐ PEDESTRIAN PUSH BOTTONS 785$              785$              452$              319$                  265$                  1,104$                717$                 Yes 14/15 14/15 0 On Time 90 90 Collisions Reduced

SBD 210 SBD 210 UPGRADE TO "SMART" IRRIGATION CONTROLLERS 454$              454$              523$              1,310$               1,189$              1,764$                1,713$              Yes 15/16 15/16 0 On Time 51 52 Location(s)

VAR VAR  SBD VAR UPGRADE IRRIGATION SYSTEMS  454$              454$              486$              1,937$               1,478$              2,391$                1,965$              Yes 15/16 15/16 0 On Time 6 6 Location(s)

SBD 015  SBD 15 TRAFFIC CONTROL  195$              195$              166$              900$                  222$                  1,095$                387$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 040  SBD 40 REPLACE CHANNEL  320$              320$              323$              1,455$               650$                  1,775$                973$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

RIV 015 RIV 15 REMOVAL OF BURNED TREES, EROSION CONTROL 210$              210$              228$              480$                  363$                  690$                    592$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

INY 127  Shoshone CAPM  845$              1,300$          1,285$          11,103$             9,819$              12,403$              11,104$            Yes 15/16 14/15 1 Early 42 42 Lane Miles

INY 395  Little Lake Thin Blanket  745$              745$              638$              2,919$               2,519$              3,664$                3,157$              Yes 14/15 14/15 0 On Time 34 34 Lane Miles
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VAR VAR  Inyo Kern CMS  678$              678$              824$              1,253$               1,176$              1,931$                2,001$              No 14/15 14/15 0 On Time 4 4 Field Elements

STA 005  STANISLAUS COUNTY MONITORING STATIONS  1,234$          1,234$          1,448$          3,144$               2,645$              4,378$                4,093$              Yes 14/15 14/15 0 On Time 110 123 1000 Vehicle Hours/Yr

SJ 005  NORTH I‐5 REHAB  ‐$              7,924$          12,323$        53,057$             52,375$            60,981$              64,698$            No 11/12 11/12 0 On Time 28 Lane Miles

TUO 108  OLD SONORA MAINTENANCE HAZ WASTE CLEANUP  ‐$              359$              683$              299$                  302$                  658$                    985$                 No 13/14 14/15 (1) Delayed 1 1 Location(s)

STA 099  STA 99 CONVENTIONAL LIGHTING  1,093$          1,093$          969$              2,553$               2,280$              3,646$                3,249$              Yes 15/16 15/16 0 On Time 107 107 Collisions Reduced

SJ 099  SJ 99 Arch Road to Hammer Lane Pavement Preservation  ‐$              946$              1,891$          5,857$               5,069$              6,803$                6,960$              No 14/15 14/15 0 On Time 12 30 Field Elements

SJ 004  CROSSTOWN VIADUCT BRIDGE MAINTENANCE  1,562$          1,562$          1,695$          6,547$               5,845$              8,109$                7,540$              Yes 14/15 14/15 0 On Time 1 1 Bridge(s)

MER 059  D10 PEDESTRIAN SAFETY IMPROVEMENTS  100$              100$              495$              ‐$                   130$                  100$                    625$                 No 14/15 14/15 0 On Time 96 15 Collisions Reduced

SD 008  I‐8 2ND/GREENFIELD POST CONST LANDSC  ‐$              544$              1,140$          1,652$               1,545$              2,196$                2,685$              No 11/12 12/13 (1) Delayed 4562 NA 1000 Vehicle Hours/Yr

SD 067  SR‐67 ROUTE 8 TO SD RIVER BR R&R  ‐$              4,665$          6,114$          12,525$             11,478$            17,190$              17,592$            No 11/12 13/14 (2) Delayed 28 29 Lane Miles

SD 005  REPAIR PILE CAP & COLUMNS AND TREAT DECK   1,236$          1,401$          1,203$          1,491$               1,264$              2,892$                2,467$              Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

SD 805  I‐805‐PM27.0‐ RECYCLED WATER  225$              225$              208$              ‐$                   440$                  225$                    648$                 No 15/16 15/16 0 On Time 2 2 Location(s)

SD VAR  UPGRADE BRIDGE RAIL END TREATMENTS 5,8,52  ‐$              2,434$          2,324$          3,041$               2,409$              5,475$                4,733$              Yes 15/16 14/15 1 Early 225 120 Collisions Reduced

SD 079  SD‐79 BRIDGE RAIL UPGRADE  ‐$              1,510$          1,783$          1,557$               1,472$              3,067$                3,254$              No 14/15 14/15 0 On Time 1057 1400 Linear Feet

SD 067  DRAINAGE IMPROVEMENTS AND HFST  ‐$              1,920$          1,943$          2,940$               2,825$              4,860$                4,768$              Yes 15/16 15/16 0 On Time 445 446 Collisions Reduced

SD VAR  CONSTRUCT RECYCLED WATER CONVERSION SYSTEMS  1,150$          1,150$          693$              ‐$                   2,916$              1,150$                3,609$              No 14/15 14/15 0 On Time 2 1 Location(s)

SD VAR  INSTALL SMART CONTROLLER SYSTEMS  460$              460$              ‐$              1,800$               1,783$              2,260$                1,783$              Yes 15/16 15/16 0 On Time 84 84 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #3  95$                95$                91$                530$                  362$                  625$                    453$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD VAR  DIRECTOR'S ORDER TREE REMOVAL #4  90$                90$                79$                442$                  387$                  532$                    465$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 094  POTRERO  WILD FIRE REPAIR  300$              300$              190$              ‐$                   797$                  300$                    987$                 No 15/16 15/16 0 On Time 1 1 Location(s)

SD 015  SD‐015 CULVERT FAILURE  400$              400$              192$              ‐$                   521$                  400$                    713$                 No 16/17 16/17 0 On Time 1 1 Location(s)

ORA 091  Rt 91 Roadside Worker Safety Project  ‐$              407$              397$              853$                  606$                  1,260$                1,003$              Yes 15/16 15/16 0 On Time 30 30 Acres

ORA 005  Remove and replace defected pump  120$             120$             315$             ‐$                  674$                 120$                   989$                 No 15/16 15/16 0 On Time 1 1 Location(s)

HUM 299  Circle Point Curve  ‐$              1,470$          1,216$          3,941$               3,551$              5,411$                4,767$              Yes 13/14 15/16 (2) Delayed 44 0 Collision(s) reduced

HUM 299  299 Slip / Slide  ‐$              1,825$          1,098$          1,929$               1,820$              3,754$                2,918$              Yes 13/14 15/16 (2) Delayed 3 2 Location(s)

VAR 101  MEN/HUM 101 Rumble Strip  657$              657$              411$              833$                  703$                  1,490$                1,114$              Yes 15/16 15/16 0 On Time 450 428 Collision(s) reduced

DN 101  Roadway and Culvert Repair  350$              350$              1,496$          5,550$               5,484$              5,900$                6,979$              No 16/17 16/17 0 On Time 1 1 Location(s)

DN 101  Cushing Creek Landslide  530$              530$              610$              2,020$               646$                  2,550$                1,256$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

HUM 254  STORM REPAIRS NEAR HOLMES FLAT  185$              185$              50$                510$                  484$                  695$                    534$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Highly Reflective Signs  628$              682$              846$              2,395$               2,069$              3,077$                2,915$              Yes 14/15 14/15 0 On Time 150 247 Sign(s)

SHA 299  McCandless Gulch Slide  450$              450$              139$              1,550$               1,091$              2,000$                1,230$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

LAS 395  Scour hole and wing wall repair  450$              450$              38$                1,500$               353$                  1,950$                391$                 Yes 16/17 16/17 0 On Time 2 2 Location(s)

TRI 036  Glen Creek Culverts and Subgrade  350$              350$              39$                1,000$               292$                  1,350$                331$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

COL 020  Subscour Repair at 6 Locations  ‐$              858$              1,358$          986$                  669$                  1,844$                2,026$              No 12/13 13/14 (1) Delayed 7 7 Bridge(s)

BUT 032  BUT 32 ADA Compliance  ‐$              2,410$          2,222$          1,810$               1,577$              4,220$                3,798$              Yes 15/16 15/16 0 On Time 29 29 Structure(s)

SAC 099  Sac/99 Roadside Safety Improvements  560$              645$              886$              2,291$               2,014$              2,936$                2,900$              Yes 16/17 15/16 1 Early 19 19 Location(s)

NEV 020  Modify or Replace Irrigation Systems  105$              105$              471$              1,280$               1,082$              1,385$                1,553$              No 14/15 14/15 0 On Time 10 10 Location(s)

VAR 032  GLE/BUT Edge Line & Shoulder Rumble Strips  235$              235$              274$              437$                  413$                  672$                    687$                 No 15/16 15/16 0 On Time 35 35 Collision(s) reduced

VAR VAR  Yol, Sut & Col, Centerline and Shoulder Rumble Strips  410$              410$              344$              384$                  263$                  794$                    607$                 Yes 15/16 15/16 0 On Time 98 98 Collision(s) reduced

SIE 049  SIE 49 Washout Repair  35$                35$                34$                380$                  290$                  415$                    324$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Remove Rock Slide  110$              110$              55$                500$                  418$                  610$                    473$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049  SIE 49 Culvert & Slope Repair  61$                61$                55$                550$                  548$                  611$                    604$                 Yes 16/17 16/17 0 On Time 2 2 Location(s)

NEV 049  NEV/YUB 49 Slide Removal  100$              100$              95$                1,250$               1,000$              1,350$                1,095$              Yes 16/17 16/17 0 On Time 5 5 Location(s)

NEV 049  Nev 49 Slipout  620$              620$              163$              2,925$               1,944$              3,545$                2,108$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

ED 193  ED 193 Multi Slide Removal  270$              270$              144$              1,000$               971$                  1,270$                1,115$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE VAR  Sierraville 89/49 Plugged Culvers/Pavement  225$              225$              48$                2,900$               1,565$              3,125$                1,613$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SCL 152  SCL‐152‐Hecker Pass  ‐$              13,032$        15,585$        19,231$             14,762$            32,263$              30,347$            Yes 09/10 12/13 (3) Delayed 97 100 Collision(s) reduced

SON 116  Pocket Canyon Ret Wall  ‐$              3,400$          3,692$          3,192$               1,789$              6,592$                5,481$              Yes 11/12 14/15 (3) Delayed 1 1 Location(s)

SCL 152  SCL 152‐Signal installation at Frazier Lk Rd  ‐$              1,644$          1,618$          2,589$               1,409$              4,233$                3,026$              Yes 15/16 15/16 0 On Time 23 23 Collision(s) reduced

NAP 029  Channelization Pavement Rehab  ‐$              13,150$        16,003$        3,294$               18,567$            16,444$              34,570$            No 13/14 13/14 0 On Time 5.8 3 Lane Mile(s)

SON 116  SON‐116 LAKEVILLE HWY RSP  ‐$              1,020$          1,235$          1,075$               594$                  2,095$                1,830$              Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

ALA VAR  Deck Treatment, 31 bridges, Routes 24, 580, 680, 880, 980  790$              855$              1,813$          3,391$               3,212$              4,246$                5,025$              No 14/15 14/15 0 On Time 31 31 Bridge(s)

SF 280  04‐4H900_SF‐280 concrete barrier  1,100$          1,100$          1,590$          1,631$               1,459$              2,731$                3,049$              No 14/15 14/15 0 On Time 17 0 Collision(s) reduced

SON 116  Russian River Sidehill Viaduct Retrofit  1,900$          1,742$          556$                  190$                  2,456$                1,932$              Yes 15/16 15/16 0 On Time 3 2 Bridge(s)

ALA 084  NILES CANYON SAFETY PROJECT (SHORT‐TERM)  4,580$          3,756$          1,932$               1,436$              6,512$                5,191$              Yes 15/16 15/16 0 On Time 9 9 Collision(s) reduced
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SCL 101  Resurface Existing AC Pvmt & Replace Broken PCC Slabs  4,616$          4,616$          4,029$          18,807$             15,793$            23,423$              19,821$            Yes 14/15 14/15 0 On Time 11.6 11.6 Lane mile(s)

VAR VAR  MRN‐NAP‐SON replace OH sign panels  2,445$          2,445$          1,928$          2,125$               1,492$              4,570$                3,420$              Yes 14/15 14/15 0 On Time 281 281 Sign(s)

SM 101  Reconstruct drainage systems and repair pump station  340$              340$              669$              1,550$               1,446$              1,890$                2,114$              No 15/16 15/16 0 On Time 1 1 Location(s)

ALA 013  UPGRADE CURB RAMPS/SIDEWALKS   1,078$          1,475$          990$                  868$                  2,068$                2,344$              No 15/16 15/16 0 On Time 34 15 Structure(s)

SON 101  Repair landslides by placing rock slope protection   1,050$          1,050$          453$              4,200$               1,633$              5,250$                2,085$              Yes 15/16 15/16 0 On Time 4 4 Location(s)

SCL 152  Repair washout, construct retaining wall, repair roadway  900$              900$              226$              2,005$               608$                  2,905$                834$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 101  CURE safety improvements near King City  2,920$          1,811$          1,040$               859$                  3,960$                2,670$              Yes 15/16 15/16 0 On Time 12 12 Collision(s) reduced

SLO 101  North SLO 101 Roadside Safety  1,595$          1,486$          2,807$               2,439$              4,402$                3,926$              Yes 14/15 15/16 (1) Delayed 68 48 Location(s)

MON 101  Safety facility upgrades near Greenfield  2,329$          2,692$          1,276$          1,425$               1,172$              4,117$                2,449$              Yes 15/16 15/16 0 On Time 30 30 Collision(s) reduced

VAR 101  Replace Overhead Signs  1,356$          1,748$          1,242$          1,876$               1,260$              3,624$                2,501$              Yes 14/15 14/15 0 On Time 301 270 Sign(s)

SCR 001  EFA Contract #05A1911  350$              350$              197$              760$                  686$                  1,110$                883$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SB 101  EFA Contract #05A1943  265$              265$              151$              1,000$               725$                  1,265$                876$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

MON 001  EFA Contract #05A1953  217$              217$              124$              810$                  222$                  1,027$                346$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

KER 204  Ker 204 Bridge Rehabilitation  2,136$          2,045$          8,768$               7,531$              10,904$              9,576$              Yes 14/15 14/15 0 On Time 4 4 Bridge(s)

KER 005  Lost Hills Lane Replacement  8,020$          8,151$          43,461$             36,987$            51,481$              45,138$            Yes 15/16 13/14 2 Early 42.4 42.4 Lane mile(s)

FRE 041  FRE HI FRICTION  1,074$          1,074$          975$              1,972$               1,738$              3,046$                2,714$              Yes 15/16 15/16 0 On Time 547 547 Collision(s) reduced

FRE VAR  Fresno Co. Drought Relief  600$              600$              1,120$          3,312$               3,290$              3,912$                4,411$              No 14/15 14/15 0 On Time 5 5 Location(s)

TUL 099  Riverland Rehab  1,642$          1,642$          1,428$          4,125$               3,542$              5,767$                4,970$              Yes 15/16 15/16 0 On Time 2 2 Lane mile(s)

LA 101  Safety Project  1,080$          1,336$          2,084$               1,602$              3,164$                2,939$              Yes 14/15 14/15 0 On Time 90 90 Collision(s) reduced

LA 001  Crib Wall  1,450$          1,812$          2,698$               1,004$              4,148$                2,816$              Yes 12/13 12/13 0 On Time 1 0 Location(s)

LA 101  JR 07‐29550  3,603$          4,688$          22,023$             19,915$            25,626$              24,603$            Yes 13/14 13/14 0 On Time 65 65 Lane mile(s)

LA 010  Wire Theft Project  10,368$        3,403$          7,062$               7,104$              17,430$              10,507$            Yes 13/14 13/14 0 On Time 25 14 Location(s)

LA 210  210 BMP  1,700$          1,822$          2,137$               2,059$              3,837$                3,881$              No 14/15 14/15 0 On Time 51.2 10 Lane mile(s)

LA 005  Install Right/Left Shoulder Rumble Strip  660$              910$              927$              1,239$               860$                  2,149$                1,787$              Yes 15/16 15/16 0 On Time 322 322 Collision(s) reduced

LA 005  Replace Existing Overhead sign lighting  1,910$          1,910$          1,674$          3,012$               2,647$              4,922$                4,321$              Yes 14/15 14/15 0 On Time 233 183 Sign(s)

LA 005  Install High Friction Surface Treatment  450$              870$              729$              644$                  469$                  1,514$                1,197$              Yes 15/16 15/16 0 On Time 61 23 Collision(s) reduced

LA 210  LA‐210, Upgrade Irrigation Systems  600$              600$              692$              3,000$               2,475$              3,600$                3,167$              Yes 15/16 15/16 0 On Time 12 12 Location(s)

SBD 138  SBD 138 HORSETHIEF CREEK BRIDGE  3,558$          5,375$          6,674$               6,345$              10,232$              11,720$            No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

RIV 074  Riv 74 Hurkey Creek Bridge  3,831$          4,698$          2,737$               2,602$              6,568$                7,300$              No 11/12 13/14 (2) Delayed 1 1 Bridge(s)

SBD 018  SBD 18 BELLFLOWER ST SIGNALS  1,131$          1,264$          649$                  573$                  1,780$                1,837$              No 14/15 14/15 0 On Time 21 21 Collision(s) reduced

RIV 079  RIV 79 Drainage Inlets near Beaumont  1,329$          1,329$          1,388$          1,101$               979$                  2,430$                2,367$              Yes 15/16 15/16 0 On Time 391 391 Collision(s) reduced

RIV 010  RIV 10 HIGH FRICTION SURFACE TREATMENT (HFST)  687$              712$              557$              265$                  190$                  977$                    747$                 Yes 16/17 16/17 0 On Time 19 19 Collision(s) reduced

VAR VAR  UPGRADE TO "SMART" IRRIGATION CONTROLLERS  520$              520$              919$              1,900$               1,884$              2,420$                2,802$              No 15/16 15/16 0 On Time 126 126 Location(s)

VAR VAR  Water Pumps DO  126$              126$              647$              1,135$               1,029$              1,261$                1,676$              No 15/16 15/16 0 On Time 2 2 Location(s)

SBD 015 SBD 15 REMOVE AND INSTALL K‐RAIL; TRAFFIC CONTROL 210$              210$              102$              800$                  482$                  1,010$                585$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 018 SBD 18 RECON. CABLE NET SLOPE DRAPE & ROCK FENCE 245$              245$              224$              510$                  287$                  755$                    510$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

RIV 091 RIV 91 REPAIR SLOPED AREA AND REPAIR/REPLACE CULVERT 325$              325$              133$              20$                     223$                  345$                    356$                 No 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR  Inyo/Mono Rumblestrips & Signs  496$              496$              200$              223$                  215$                  719$                    415$                 Yes 16/17 16/17 0 On Time 135 135 Collision(s) reduced

AMA 049  FRENCH BAR ROAD SIGNAL  1,204$          1,110$          528$                  435$                  1,732$                1,545$              Yes 13/14 14/15 (1) Delayed 25 0 Collision(s) reduced

STA 005  STANISLAUS CAPM  4,115$          6,025$          43,891$             37,746$            48,006$              43,771$            Yes 13/14 13/14 0 On Time 114 163.2 Lane mile(s)

SJ 004  CROSSTOWN AWS  601$              601$              1,866$          3,350$               2,811$              3,951$                4,677$              No 14/15 14/15 0 On Time 4 4 Mile(s) of cable

SJ 004  SJ TMS REPAIR  2,509$          2,933$          2,346$          4,609$               3,569$              7,542$                5,915$              Yes 14/15 14/15 0 On Time 46 46 Field element(s)

SJ 205  SJ 205 SMART CORRIDOR  2,774$          2,774$          2,301$          3,441$               3,093$              6,215$                5,394$              Yes 14/15 14/15 0 On Time 24 19 Field element(s)

STA 033  SR 33 Installing Rumble Strips  730$              730$              457$              701$                  533$                  1,431$                990$                 Yes 16/17 15/16 1 Early 49 49 Collision(s) reduced

STA 132  SR 132 Installing Rumble Strips  769$              769$              444$              992$                  799$                  1,761$                1,243$              Yes 15/16 15/16 0 On Time 74 74 Collision(s) reduced

IMP VAR  CONSTRUCT EL CENTRO MAINT STATION  6,562$          7,062$          12,802$             12,607$            19,364$              19,669$            No 13/14 13/14 0 On Time 1 1 Location(s)

SD 008  11‐SD‐8 STORMWATER MITIGATION  2,648$          2,465$          2,684$               2,580$              5,332$                5,045$              Yes 14/15 14/15 0 On Time 5 6 Acre(s) treated/pollutant

SD 094  94 & 805 SEISMIC RETROFIT  3,187$          3,357$          3,161$               2,992$              6,348$                6,349$              No 14/15 14/15 0 On Time 7 3 Bridge(s)

SD 008  UPGR MED MBGR TO CONCR W OF COLLEGE  3,597$          3,327$          6,575$               5,616$              10,172$              8,943$              Yes 14/15 14/15 0 On Time 24 24 Collision(s) reduced

SD 008  SD‐8 CRESTWOOD TO IMP COUNTY LINE  7,800$          5,519$          38,557$             35,432$            46,357$              40,951$            Yes 14/15 13/14 1 Early 66.4 66.4 Lane mile(s)

SD 054  SR‐54 ROADSIDE SAFETY IMPROVEMENTS  1,617$          1,511$          1,705$               1,425$              3,322$                2,935$              Yes 15/16 15/16 0 On Time 28 24 Location(s)

SD VAR  41780 CLEAN AND TREAT BRIDGE DECKS  1,254$          1,439$          1,153$          1,310$               1,063$              2,749$                2,216$              Yes 15/16 15/16 0 On Time 37 36 Bridge(s)

SD VAR  11‐SD‐VAR‐UPGRADE IRRIGATION CONTROLLERS  725$              725$              562$              3,500$               3,494$              4,225$                4,056$              Yes 15/16 15/16 0 On Time 187 187 Location(s)

SD 163  SR 163 RECYCLED WATER CONVERSION SYSTEM  800$              800$              747$              2,000$               1,862$              2,800$                2,609$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 008 I‐8/TAVERN RD CULVERT REPLACEMENT DIRECTOR'S ORDER 500$              500$              789$              5,000$               4,800$              5,500$                5,589$              No 15/16 15/16 0 On Time 1 1 Location(s)

SD 052  SR 52 CULVERT REPLACEMENT DIRECTOR'S ORDER  100$              100$              434$              2,000$               1,964$              2,100$                2,397$              No 15/16 15/16 0 On Time 1 1 Location(s)
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SD 015  I‐15 TRUCK FIRE DIRECTOR'S ORDER  150$              150$              92$                350$                  350$                  500$                    442$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA 005 12‐0N330 Rte 5 Replace conc. slabs, overlay ramps & OC/UC 3,290$         4,200$         4,228$         9,466$              8,603$             13,666$             12,831$            Yes 14/15 14/15 0 On Time 116 116 Lane mile(s)

LA 210 210 McClay 1,200$          999$              1,975$               1,732$              3,175$                2,731$              Yes 12/13 12/13 0 On Time Square foot of Slope paving

SB 101 Goleta Drainage Upgrades 7,102$          11,551$        18,540$             17,946$            25,642$              29,497$            No 12/13 12/13 0 On Time 2 2

LA 118 Install Plants 1,200$          1,420$          1,801$               1,462$              3,001$                2,881$              Yes 11/12 11/12 0 On Time 83 83 Acre(s) treated/pollutant

PLA 089 Lakeside ‐EIP ‐ ED Co Line to Route 28 26,162$        26,889$        43,943$             35,215$            70,105$              62,104$            Yes 11/12 11/12 0 On Time

SB VAR EFA Contract #05A1979 235$              235$              340$              1,210$               1,173$              1,445$                1,513$              No 16/17 16/17 0 On Time 7 7 Location(s)

SJ 099 SR 99 Rumble Strip Installation 836$              879$              537$              1,471$               915$                  2,350$                1,452$              Yes 16/17 16/17 0 On Time 393 393 Collision(s) reduced

LA 105 Bridge Maintenance 1,790$          1,519$          2,552$               2,429$              4,342$                3,948$              Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

SOL 012 Repair storm damaged roadway 660$              660$              326$              2,200$               ‐$                   2,860$                326$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

LAK 020 CAPM / ADA Portion 1,037$          992$              1,177$               787$                  2,214$                1,780$              Yes 15/16 15/16 0 On Time 55 55 Curb ramp(s)

SBD 018 SBD 18 SHEEP CREEK RD SIGNALS 1,728$          1,778$          1,390$               1,099$              3,118$                2,878$              Yes 13/14 14/15 (1) Delayed 14 14 Collision(s) reduced

NEV 049 McKnight Sink Hole 220$              220$              58$                1,110$               ‐$                   1,330$                58$                   Yes 16/17 16/17 0 On Time 2 2 Location(s)

LA 057 Soil Stabilization 505$              550$              964$              1,743$               1,591$              2,293$                2,555$              No 16/17 15/16 1 Early 1.02 1.85 Acre(s) treated/pollutant

NEV 049 NEV 49 Culvert Repair 70$                70$                68$                500$                  348$                  570$                    416$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

MEN 001 STORM REPAIRS NEAR ELK 130$              130$              90$                405$                  256$                  535$                    346$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

SAC 160 Sac 160 Levee Rdwy Repair 225$              225$              167$              1,800$               1,758$              2,025$                1,926$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SB 101 South SB County Roadside Safety 1,542$          1,108$          2,102$               1,884$              3,644$                2,992$              Yes 15/16 15/16 0 On Time 70 89 Location(s)

DN 197 Little Mill Creek Culvert/Bridge 1,550$          1,550$          1,395$          5,300$               3,538$              6,850$                4,933$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

TRI 003 Tomato Slipout 210$              210$              163$              760$                  591$                  970$                    754$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SM 001 Repair washout with rock slope 250$              250$              537$              1,020$               868$                  1,270$                1,405$              No 15/16 15/16 0 On Time 1 1 Location(s)

ORA VAR 12‐0N790 Install ITS equipment in the TMS cabinets 1,680$          1,790$          1,701$          2,966$               2,765$              4,756$                4,466$              Yes 14/15 14/15 0 On Time 5 7 Field element(s)

SBD 018 SBD 18 CONSTRUCT RAISED MEDIAN IN APPLE VALLEY 1,702$          1,702$          1,355$          1,235$               1,075$              2,937$                2,429$              Yes 16/17 16/17 0 On Time 10 10 Collision(s) reduced

ORA 005 Groove pavement, upgrade drainage system  544$              584$              574$              481$                  ‐$                   1,065$                574$                 Yes 16/17 16/17 0 On Time 17 17 Collision(s) reduced

SBD 395 SBd 395 CAPM 3,242$          3,242$          2,445$          14,852$             13,897$            18,094$              16,342$            Yes 14/15 14/15 0 On Time 55.2 55.2 Lane mile(s)

MAD 041 Ranchos to Oakhurst Rumble Strip 692$              692$              404$              501$                  374$                  1,193$                778$                 Yes 15/16 15/16 0 On Time 50 50 Collision(s) reduced

SON 001 Replace rock slope protection 740$              1,217$          623$                  262$                  1,363$                1,479$              No 13/14 15/16 (2) Delayed 1 1 Location(s)

SM 101 Replace failed bridge joint seal 225$              225$              323$              500$                  208$                  725$                    531$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA 072 Mod signals,add sfty lighting,update ADA,etc 631$              726$              765$              405$                  318$                  1,131$                1,083$              Yes 15/16 15/16 0 On Time 11 11 Collision(s) reduced

SCR 152 SCR 152 Centerline Rumble Strip 703$              703$              495$              204$                  196$                  907$                    691$                 Yes 16/17 15/16 1 Early 13 13 Collision(s) reduced

SUT 099 Sut 99 ‐ Install SMART Controller 105$              105$              460$              1,720$               1,515$              1,825$                1,975$              No 14/15 14/15 0 On Time 9 9 Location(s)

ALA 580 RESURFACE RAMPS AND ADA CURB RAMPS  1,126$          2,063$          3,714$               3,342$              4,840$                5,405$              No 14/15 15/16 (1) Delayed 0.1 1 Lane mile(s)

LA 118 Electrical Theft Restoration on 118 10,048$        2,837$          10,469$             9,374$              20,517$              12,211$            Yes 13/14 13/14 0 On Time 25 25 Location(s)

SD 005 I‐5 FRWY MVP ACCESS 2,517$          4,376$          6,131$               4,930$              8,648$                9,306$              No 13/14 13/14 0 On Time 77 62 Location(s)

MON 101 Soledad CAPM 5,281$          5,023$          27,491$             27,101$            32,772$              32,124$            Yes 14/15 14/15 0 On Time 74.4 74.4

CC 004 Drought conservatrion improvements 200$              200$              771$              910$                  800$                  1,110$                1,571$              No 15/16 15/16 0 On Time 1 1 Location(s)

DN 101 Hamilton 2 Retaining Wall 2,477$          2,560$          4,154$               2,283$              6,631$                4,843$              Yes 13/14 15/16 (2) Delayed 2 2 Location(s)

SCL 017 SCL‐VAR‐ Replace OH sign panels 5,280$          5,280$          3,415$          6,181$               4,809$              11,461$              8,224$              Yes 14/15 14/15 0 On Time 878 875 Sign(s)

VAR VAR Upgrade comm. 1,679$          1,912$          1,570$          6,046$               5,982$              7,958$                7,552$              Yes 16/17 15/16 1 Early 178 178 Field element(s)

LA 101 Signs & Lighting 3,347$          3,347$          1,953$          3,589$               3,064$              6,936$                5,017$              Yes 14/15 14/15 0 On Time 129 129 Sign(s)

DN 101 DN SEISMIC RETROFIT 2,490$          1,729$          1,239$               1,100$              3,729$                2,830$              Yes 15/16 15/16 0 On Time 5 5 Bridge(s)

MEN 162 Dos Rios Slips 1,630$          2,692$          1,772$               1,605$              3,402$                4,297$              No 13/14 15/16 (2) Delayed 3 3 Location(s)

DN 199 Middle Fork Wall 1,860$          1,620$          2,166$               2,078$              4,026$                3,698$              Yes 13/14 14/15 (1) Delayed 1 1 Location(s)

HUM 299 Sabertooth Shoulder Widening Project 1,284$          1,127$          1,991$               1,870$              3,275$                2,997$              Yes 15/16 15/16 0 On Time 16 16 Collision(s) reduced

SJ 099 SJ 99 MAINTENANCE PULLOUTS 2,008$          2,008$          1,672$          2,603$               1,706$              4,611$                3,379$              Yes 15/16 15/16 0 On Time 58 28 Location(s)

CC VAR Replace 440 Overhead and Roadside Signs 2,250$          2,250$          2,098$          3,518$               2,571$              5,768$                4,669$              Yes 14/15 14/15 0 On Time 440 224 Bridge(s)

VAR 005 REPLACE AND UPGRADE TMS FIELD ELEMENTS 1,533$          1,812$          1,856$          2,623$               2,158$              4,435$                4,014$              Yes 17/18 14/15 3 Early 221 Field element(s)

SD 056 SR 56 RECYCLED WATER CONVERSION SYSTEM 750$              750$              649$              2,200$               2,147$              2,950$                2,796$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 082 SCL Sunnyvale 82 drainage & ADA @ 6 intersections 1,854$          3,118$          5,894$               4,734$              7,748$                7,852$              No 14/15 14/15 0 On Time 292 292 Collision(s) reduced

VAR 101 Mrn SF Gore Paving 1,380$          1,480$          2,344$               1,899$              3,724$                3,379$              Yes 14/15 14/15 0 On Time 12 12 Location(s)

SLO 041 RTE 41 Rumble Strip Project 413$              413$              221$              209$                  ‐$                   622$                    221$                 Yes 17/18 16/17 1 Early 7 7 Collision(s) reduced

ALA 013 Backfill sinkhole, replace culvert, repair roadway 900$              900$              520$              2,000$               678$                  2,900$                1,197$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SAC VAR Sac‐5/80 Bridge Rehab 2,800$          2,800$          1,167$          3,048$               2,677$              5,848$                3,844$              Yes 15/16 15/16 0 On Time 3 3 Bridge(s)

MRN 101 Reconstruct Drainage and Repair Washed out Slope 550$              550$              341$              1,500$               996$                  2,050$                1,338$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SHA 044 Lower Manzanita 1,569$          1,884$          2,612$               2,198$              4,181$                4,083$              Yes 15/16 15/16 0 On Time 18 18 Collision(s) reduced
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SAC 050 TMC Jumbotron 500$              800$              377$              1,435$               1,361$              2,235$                1,738$              Yes 15/16 15/16 0 On Time 1 1

MER 165 WESTSIDE BLVD CURVE CORRECTION 3,012$          2,737$          1,991$               1,822$              5,003$                4,559$              Yes 13/14 15/16 (2) Delayed 50 50 Collision(s) reduced

SCL 280 Ramps Rehab CAPM project 702$              1,218$          2,613$               1,495$              3,315$                2,713$              Yes 14/15 14/15 0 On Time 0.4 0.4 Lane mile(s)

ORA 405 Increase ramp friction and modify drainage 1,562$          1,857$          1,161$               1,062$              2,723$                2,919$              No 15/16 15/16 0 On Time 80 80 Collision(s) reduced

VAR 024 Install security system 700$              1,329$          2,700$               2,700$              3,400$                4,028$              No 13/14 13/14 0 On Time 1 1 Location(s)

FRE 198 Cali Aqueduct deck replacement 2,289$          2,151$          2,886$               2,617$              5,175$                4,768$              Yes 15/16 15/16 0 On Time 1 1

VAR 395 Inyo/Mono Bridge Trnstn Rail 1,649$          1,135$          2,336$               2,183$              3,985$                3,318$              Yes 15/16 15/16 0 On Time 75 75 Collision(s) reduced

HUM 036 HUM 36 REPAIR SLIPOUTS 240$              240$              205$              925$                  888$                  1,165$                1,093$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

TRI 299 Collins Bar Curve Improvement 3,373$          4,928$          6,311$               6,106$              9,684$                11,034$            No 13/14 13/14 0 On Time 22 22 Collision(s) reduced

VAR VAR SCL pump station at Various Locs: D.E. 1,020$          2,431$          2,104$          1,157$               788$                  3,588$                2,892$              Yes 16/17 16/17 0 On Time 31 12 Location(s)

VAR 015 RIV/SBD; REPAIR SIDE SLOPES 180$              180$              319$              550$                  469$                  730$                    788$                 No 16/17 16/17 0 On Time 3 3 Location(s)

SCL 152 Repair roadway 300$              300$              163$              1,000$               ‐$                   1,300$                163$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

ORA VAR Improve wet pavement conditions 2,415$          2,415$          2,392$          3,115$               2,844$              5,530$                5,235$              Yes 15/16 15/16 0 On Time 145 145 Collision(s) reduced

SCR 152 Remove slide and repair roadway and drainage 145$              145$              128$              510$                  ‐$                   655$                    128$                 Yes 16/17 16/17 0 On Time 3 3 Location(s)

TRI 299 Collins Slip Out 1,000$          1,000$          1,533$          7,500$               4,654$              8,500$                6,187$              Yes 15/16 15/16 0 On Time 1 1 Location(s)

SCL 017 SCL‐17 WIM installation 800$              800$              1,098$          1,549$               1,337$              2,349$                2,435$              No 15/16 15/16 0 On Time 1 1 Location(s)

LA 010 Bridge deck repair and treatment 900$              900$              908$              1,038$               867$                  1,938$                1,774$              Yes 15/16 15/16 0 On Time 20 20 Bridge(s)

YUB 049 YUB 49 Slipout 660$              660$              79$                3,620$               1,196$              4,280$                1,275$              Yes 16/17 16/17 0 On Time 2 2 Location(s)

RIV 243 RIV 243 PLACE CENTERLINE RUMBLE STRIPS 708$              708$              715$              844$                  744$                  1,552$                1,460$              Yes 15/16 15/16 0 On Time 26 26 Collision(s) reduced

SF 101 Reconstruct bridge railing and sidewalk 480$              480$              1,395$          1,800$               1,831$              2,280$                3,226$              No 15/16 15/16 0 On Time 1 1 Location(s)

LA 005 Construct sand filters and infiltration devices 7,703$          6,523$          16,897$             16,499$            24,600$              23,023$            Yes 13/14 13/14 0 On Time

HUM 101 REPAIR CULVERT NEAR BENBOW 210$              210$              121$              1,510$               927$                  1,720$                1,048$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR VAR Crash Cushion Replacement 827$              894$              609$              1,869$               1,536$              2,763$                2,145$              Yes 16/17 16/17 0 On Time 39 39 Collision(s) reduced

SAC 080 SAC 80 Embankment Repair 86$                86$                69$                360$                  ‐$                   446$                    69$                   Yes 16/17 16/17 0 On Time 1 1 Location(s)

SIE 049 SIE 49 Mult location slides 200$              200$              159$              2,000$               1,813$              2,200$                1,972$              Yes 16/17 16/17 0 On Time 10 10 Location(s)

MEN 101 Upgrade Bridge Rail So Willits OH 1,690$          1,388$          891$                  811$                  2,581$                2,199$              Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

HUM 101 MYERS FLAT & WEOTT STORM REPAIRS 730$              730$              713$              3,535$               1,846$              4,265$                2,559$              Yes 16/17 16/17 0 On Time 3 3 Location(s)

SAC 051 Sac‐51 Median Barrier 1,020$          1,020$          1,280$          984$                  925$                  2,004$                2,205$              No 15/16 15/16 0 On Time 11 11 Collision(s) reduced

ALA VAR Remove and replace hazardous trees 250$              250$              654$              780$                  633$                  1,030$                1,287$              No 15/16 15/16 0 On Time 52 52 Location(s)

SOL 680 Lopes Rd Culvert Replacement 1,800$          1,919$          1,526$               1$                      3,326$                1,920$              Yes 13/14 15/16 (2) Delayed 1 1 Location(s)

TRI 299 River Slip out 650$              650$              335$              1,750$               1,321$              2,400$                1,656$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

MEN 128 Beebe Creek Slip and Slide 2,280$          1,982$          1,465$               1,242$              3,745$                3,224$              Yes 13/14 15/16 (2) Delayed 2 2 Location(s)

MNO 395 Green Lakes CAPM 722$              722$              766$              4,782$               4,263$              5,504$                5,029$              Yes 14/15 14/15 0 On Time 13 12.2 Lane mile(s)

ALA 013 ALA County Signs Replacement 4,755$          4,755$          3,352$          4,575$               3,687$              9,330$                7,039$              Yes 14/15 14/15 0 On Time 31 301 Sign(s)

SB 101 Gaviota Curve Realignment 5,520$          3,464$          7,889$               7,236$              13,409$              10,700$            Yes 15/16 15/16 0 On Time 127 147 Collision(s) reduced

SIE 049 SIE 49 Slide 120$              120$              112$              1,500$               1,438$              1,620$                1,550$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

ED 193 ED 193 Soldier Pile Wall PM 26.4 720$              720$              788$              3,000$               450$                  3,720$                1,238$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR 020 Hazard Tree Removal 305$              305$              369$              2,900$               2,884$              3,205$                3,252$              No 15/16 15/16 0 On Time 1 1 Location(s)

ALA VAR MBGR END TREATMENTS ON RTE 13, 24, 80, 84, and 880 1,224$          2,244$          3,197$               2,404$              4,421$                4,648$              No 15/16 15/16 0 On Time 76 76 Collision(s) reduced

SAC 099 Turnbridge Dr POC Fence Replacement 85$                85$                ‐$              900$                  ‐$                   985$                    ‐$                  Yes 15/16 15/16 0 On Time 1 1 Location(s)

FRE 198 Fresno 198 Rumble Strips 801$              801$              296$              583$                  ‐$                   1,384$                296$                 Yes 16/17 16/17 0 On Time 25 25 Collision(s) reduced

FRE 180 FRESNO SLOUGH SCOUR MITIGATION 2,263$          2,004$          893$              528$                  50$                    2,532$                943$                 Yes 16/17 16/17 0 On Time 1 1 Bridge(s)

VAR VAR Remove and replace hazardous trees 450$              450$              542$              1,470$               1,322$              1,920$                1,864$              Yes 15/16 15/16 0 On Time 100 100 Location(s)

MRN 580 San Quentin Slope failure 1,046$          910$              689$                  462$                  1,735$                1,372$              Yes 14/15 15/16 (1) Delayed 1 1 Location(s)

SD 078 SR 78 DIRECTOR'S ORDER SLOPE REPAIR 150$              150$              98$                400$                  270$                  550$                    368$                 Yes 15/16 15/16 0 On Time 1 1 Location(s)

SD 008 REPAIR WASHOUT 245$              245$              63$                600$                  596$                  845$                    659$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SD 054 SR 54 SINKHOLE REPAIR DO 240$              240$              129$              600$                  881$                  840$                    1,010$              No 16/17 16/17 0 On Time 1 1 Location(s)

SD 078 SR 78 DIRECTOR'S ORDER WASHOUT REPAIR 540$              540$              267$              1,550$               880$                  2,090$                1,148$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SLO 001 EFA Contract #05A1988 140$             140$             96$               410$                 1$                     550$                   96$                   Yes 16/17 16/17 0 On Time 1 1 Location(s)

SON 128 SON 128 Mit#2 154$              456$              282$                  230$                  436$                    686$                 No / 11/12 0 On Time 2 Acre(s) landscaping

SAC 005 CCTV Cameras 947$              1,268$          1,658$          3,153$               2,698$              4,421$                4,356$              Yes 17/18 15/16 2 Early 80 125 Field element(s)

SBD 040 /SBD 40 HOFF WASH BRIDGE REPLACEMENT 5,142$          4,302$          7,449$               6,612$              12,591$              10,914$            Yes 15/16 15/16 0 On Time 2 2 Bridge(s)

KIN 043 Whitley Ave Roundabout 2,029$          2,216$          3,909$               3,121$              5,938$                5,337$              Yes 15/16 15/16 0 On Time 16 16 Collision(s) reduced

ORA 241 Rt 241  Stormwater Source Control Project ‐ VC 1,587$          1,532$          2,237$               2,031$              3,824$                3,563$              Yes 15/16 15/16 0 On Time

SIS 005 Emergency paving II 500$              500$              203$              2,500$               1,989$              3,000$                2,192$              Yes 16/17 16/17 0 On Time 2 2 Location(s)
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ALA 080 01410_SF 80 MC Phase 2 ‐ SFOBB WAREHOUSE 7,524$          16,331$        19,278$             18,929$            26,802$              35,260$            No 13/14 13/14 0 On Time 1 1 Facilities

ALA 260 GUARDRAIL REPLACEMENT AND BUILDING RESTORATION 3,375$          5,224$          9,643$               8,891$              13,018$              14,115$            No 13/14 13/14 0 On Time 2 2 Bridge(s)

SLO 101 South SLO 101 Roadside Safety Improvements 1,513$          1,688$          2,285$               2,083$              3,798$                3,771$              Yes 15/16 15/16 0 On Time 68 33 Location(s)

KER 043 Shafter Wasco ADA ramps 1,560$          1,892$          2,032$               1,516$              3,592$                3,409$              Yes 15/16 15/16 0 On Time 61 56 Curb ramp(s)

KER 058 Tehachapi CAPM 2,151$          2,151$          2,402$          16,036$             14,108$            18,187$              16,510$            Yes 14/15 14/15 0 On Time 46 45.2 Lane mile(s)

SJ 580 SR580 CAPM ROADWAY REHAB & ITS ELEMENTS 6,876$          7,647$          31,677$             29,559$            38,553$              37,207$            Yes 14/15 14/15 0 On Time 52 52 Lane‐miles

SBD 015 SBd 15 Roadside Safety Improvements 600$              831$              1,121$               766$                  1,721$                1,597$              Yes 15/16 15/16 0 On Time 32 32 Location(s)

SAC 160 AC overlay 1,803$          2,110$          1,216$          4,124$               3,789$              6,234$                5,005$              Yes 16/17 15/16 1 Early 12.8 13.2 Lane mile(s)

ALA 013 STORM DAMAGE, RETAINING WALL‐CARSON ST. 4,080$          3,233$          2,176$               1,856$              6,256$                5,089$              Yes 14/15 14/15 0 On Time 1 27 Location(s)

SCL 130 SCL Construct Retaining Wall 1,586$          2,190$          1,422$               1,079$              3,008$                3,270$              No 13/14 15/16 (2) Delayed 1 1 Location(s)

HUM 101 STORM REPAIRS NEAR MYERS FLAT 725$              725$              454$              4,075$               3,018$              4,800$                3,472$              Yes 16/17 16/17 0 On Time 3 3 Location(s)

VAR 005 Bogard and O'Brien SRRA Wells ELB 363$              363$              234$              770$                  555$                  1,133$                789$                 Yes 14/15 14/15 0 On Time 2 2 Location(s)

SBD 015 SBd 15 Victorville NB 15 Outer Barrier 2,381$          2,381$          1,502$          1,386$               1,336$              3,767$                2,837$              Yes 16/17 15/16 1 Early 24 24 Collision(s) reduced

ORA 091 Install Fiber Optic line 1,310$          1,310$          1,307$          2,057$               1,706$              3,367$                3,012$              Yes 16/17 15/16 1 Early 4 4 Field element(s)

SLO 101 Paso Robles Shoulder Rumble Strip 537$              537$              294$              232$                  148$                  769$                    442$                 Yes 17/18 16/17 1 Early 187 187 Collision(s) reduced

HUM 299 Cedar Gap Curve 1,100$          1,641$          2,528$               2,280$              3,628$                3,920$              No 13/14 14/15 (1) Delayed 18 18 Collision(s) reduced

LA 001 QK channalizers 487$              652$              1,038$          751$                  679$                  1,403$                1,717$              No 15/16 15/16 0 On Time 26 26 Collision(s) reduced

BUT 099 Rock Creek Bridge ‐ Shoulder Widening (12‐27) 2,445$          3,368$          3,538$               3,319$              5,983$                6,687$              No 13/14 14/15 (1) Delayed 17 17 Collision(s) reduced

SAC 160 SR160 CAPM & Bridge Overlay 4,500$          1,585$          8,161$               7,985$              12,661$              9,570$              Yes 15/6 15/16 0 On Time 9.9 9.9 Lane‐miles

TUL 198 VISALIA MEDIAN BARRIER 1,596$          1,596$          1,743$          3,291$               2,987$              4,887$                4,730$              Yes 16/17 16/17 0 On Time 22 22 Collision(s) reduced

SLO 101 Santa Fe UC Bridge Rail Replacement 934$              1,129$          979$              1,433$               1,227$              2,562$                2,205$              Yes 15/16 15/16 0 On Time 2 2 Location(s)

MEN 101 Install Median Barrier 1,969$          1,969$          776$              1,987$               1,882$              3,956$                2,658$              Yes 16/17 16/17 0 On Time 7 7 Collision(s) reduced

PLU 089 Indian Wolf DO 550$              550$              394$              4,700$               4,551$              5,250$                4,944$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

TUO VAR TUOLUMNE GUARDRAIL 1,105$          1,105$          1,149$          1,535$               1,150$              2,640$                2,298$              Yes 15/16 15/16 0 On Time 63 69 Collision(s) reduced

ORA 005 12‐0H530 Rte 5 & 1 Bridge Rails 1,300$          1,420$          1,760$          1,314$               1,246$              2,734$                3,007$              No 15/16 15/16 0 On Time 365 365 Linear feet

RIV 060 RIV 60 Accelerated Rehab 3,832$          4,182$          3,741$          20,102$             18,955$            24,284$              22,697$            Yes 14/15 14/15 0 On Time 0 127.8 Lane mile(s)

SM 101 SM 101 Roadside Paving 510$              1,048$          1,371$               1,292$              1,881$                2,340$              No 15/16 15/16 0 On Time 11 22 Location(s)

NEV 049 Nev‐49 HMA Overlay 1,871$          2,075$          1,154$          5,697$               4,970$              7,772$                6,124$              Yes 16/17 16/17 0 On Time 18.8 9.4 Lane mile(s)

SBD 015 SBd 15 Roadside Safety Improvements 680$              747$              1,135$               1,040$              1,815$                1,788$              Yes 15/16 15/16 0 On Time 79 79 Location(s)

SBD 010 SBd 10 Pavement Rehab 8,376$          6,063$          42,128$             40,446$            50,504$              46,509$            Yes 13/14 13/14 0 On Time 385.4 385.4 Lane mile(s)

SIS 005 Dunsmuir Ave Slide 700$              700$              191$              2,510$               815$                  3,210$                1,006$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

LA 018 Replace bridge deck LA‐18 1,310$          3,397$          3,874$               3,318$              5,184$                6,716$              No 13/14 13/14 0 On Time 1 1 Bridge(s)

ED 050 ED 50, Repair Spiloutsmergency project 300$              300$              176$              2,360$               382$                  2,660$                557$                 Yes 16/17 16/17 0 On Time 5 1 Location(s)

SCR 129 EFA Contract #05A1957 97$                97$                65$                510$                  458$                  607$                    523$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 060 Relocation of irrigation facilities from LA County Line 732$              732$              558$              837$                  590$                  1,569$                1,148$              Yes 16/17 16/17 0 On Time 115 25 Location(s)

SBD 038 SBd 38 Place Ceterline and Shoulder Rumble Strips 729$              729$              561$              296$                  164$                  1,025$                725$                 Yes 16/17 16/17 0 On Time 18 18 Collision(s) reduced

DN 199 DN‐199 HFST 875$              956$              707$              1,564$               1,453$              2,520$                2,161$              Yes 16/17 16/17 0 On Time 55 67 Collision(s) reduced

BUT 070 HMA Overlay 1,432$          1,499$          848$              3,509$               3,183$              5,008$                4,031$              Yes 16/17 16/17 0 On Time 12.4 12.2 Lane mile(s)

SAC 050 Sac‐50 Roadside Safety Improvements 401$              808$              698$              1,160$               1,041$              1,968$                1,739$              Yes 16/17 16/17 0 On Time 14 21 Location(s)

BUT 162 BUT 162 Culvert Repair 75$                75$                46$                305$                  125$                  380$                    171$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SON 001 Nickname Required 200$              200$              1,300$          2,450$               1,452$              2,650$                2,752$              No 15/16 15/16 0 On Time 1 1 Location(s)

TUL 065 Terra Bella Rehab 2,224$          2,224$          1,337$          4,847$               4,097$              7,071$                5,434$              Yes 15/16 15/16 0 On Time 9.3 9.4 Lane mile(s)

SOL 080 Vegetation Control/Gore Paving 1,025$          1,586$          1,367$          2,519$               1,311$              4,105$                2,678$              Yes 17/18 15/16 2 Early 27 27 Location(s)

TUL 190 Lairds Corner Roundabout 2,488$          2,031$          5,010$               3,476$              7,498$                5,507$              Yes 15/16 15/16 0 On Time 22 22 Collision(s) reduced

MAD 099 MAD 99 CAPM 2,326$          2,326$          1,956$          9,004$               8,004$              11,330$              9,960$              Yes 16/17 15/16 1 Early 34 32 Lane mile(s)
SD 078 SR‐78 ROADSIDE SAFETY IMPROVEMENTS 1,629$         1,689$         2,105$              1,765$             3,734$               3,454$              Yes 15/16 15/16 0 On Time 31 26 Location(s)

LA 118 LA 118 Smart Controller Landscaping Project 440$              440$              709$              2,200$               1,538$              2,640$                2,247$              Yes 15/16 15/16 0 On Time 26 23 Location(s)

SD VAR SD‐8 ROADSIDE SAFETY IMPROVEMENTS 1,665$          1,759$          2,054$               1,701$              3,719$                3,460$              Yes 15/16 15/16 0 On Time 38 16 Location(s)

NEV 080 NEV 80 Remove Mudslide 50$                50$                50$                400$                  278$                  450$                    328$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR 395 Bordertown Paving 3,062$          3,042$          10,610$             10,320$            13,672$              13,363$            Yes 15/16 15/16 0 On Time 34.2 35.6 Lane mile(s)

ALA 580 Benedict Drive Off‐ramp 1,550$          2,453$          2,059$               1,719$              3,609$                4,172$              No 13/14 13/14 0 On Time 1 1 Location(s)

VAR 089 ED/PLA 89 Dead Tree Removal 105$              105$              359$              2,850$               2,660$              2,955$                3,019$              No 16/17 16/17 0 On Time 1 1 Location(s)

HUM 101 STORM REPAIRS NEAR SCOTIA 160$              160$              155$              985$                  984$                  1,145$                1,139$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SCL 009 SCL Construct Retaining Wall 1,822$          1,994$          1,691$               1,140$              3,513$                3,134$              Yes 13/14 15/16 (2) Delayed 1 1 Location(s)

SBD 040 SBd 40 WATSON WASH BRIDGE REPLACEMEENT 5,093$          4,017$          8,561$               7,590$              13,654$              11,607$            Yes 14/15 14/15 0 On Time 1 1 Bridge(s)

RIV 015 RIV 15 RELOCATE EXISTING ROADSIDE FACILITIES 625$              625$              547$              982$                  840$                  1,607$                1,386$              Yes 16/17 16/17 0 On Time 95 90 Location(s)
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VAR VAR HAR Updates 600$              1,200$          917$              1,825$               1,686$              3,025$                2,603$              Yes 15/16 15/16 0 On Time 32 28 Field Elements

SBD 018 SBD 18 INSTALL GUARDRAIL NEAR LAKE ARROWHEAD 1,282$          1,287$          1,250$          737$                  604$                  2,024$                1,854$              Yes 16/17 16/17 0 On Time 6 6 Collision(s) reduced

MER 140 MERCED 140 CAPM 4,425$          5,738$          2,533$          11,522$             9,367$              17,260$              11,900$            Yes 16/17 16/17 0 On Time 60 60 Lane mile(s)

ALA 013 CONSTRUCT SOLDIER PILE WALL, BROADWAY TERRACE SLIDE 1,800$          2,286$          1,548$               1,413$              3,348$                3,699$              No 12/13 14/15 (2) Delayed 1 1 Location(s)

SON 001 Nickname Required 300$              300$              484$              1,510$               1,031$              1,810$                1,515$              Yes 16/17 16/17 0 On Time 1 2 Location(s)

SOL 113 Nickname Required 600$              600$              418$              1,010$               869$                  1,610$                1,287$              Yes 16/17 16/17 0 On Time 1 3 Location(s)

SON 128 Nickname Required 1,900$          1,900$          823$              2,710$               1,801$              4,610$                2,624$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SON 116 Replace Retaining Wall, repair drainage 470$              1,567$          2,464$          2,244$               1,679$              3,811$                4,143$              No 17/18 14/15 3 Early 1 1 Location(s)

ED 193 ED 193 Slope Erosion at Soldier Pile Wall 145$              145$              59$                990$                  152$                  1,135$                211$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 247 SBd 247 Construct New Shoulder 9,691$          5,979$          15,476$             10,324$            25,167$              16,304$            Yes 13/14 14/15 (1) Delayed 61 61 Collision(s) reduced

TRI 299 West Weaverville CAPM 1,750$          1,750$          2,350$          11,420$             10,228$            13,170$              12,578$            Yes 14/15 14/15 0 On Time 39 41.2 Lane mile(s)

VAR 089 Four Corners to I5 410$              410$              333$              1,510$               1,077$              1,920$                1,410$              Yes 16/17 16/17 0 On Time 5 5 Location(s)

HUM 036 Larabee 3 Slip Repair 1,123$          1,207$          1,680$               1,438$              2,803$                2,646$              Yes 13/14 14/15 (1) Delayed 3 3 Location(s)

SD 163 NB 163 CONN TO EB 8 HFST/DRAINAGE 1,297$          1,416$          1,584$          1,682$               1,429$              3,098$                3,013$              Yes 15/16 15/16 0 On Time 56 56 Collision(s) reduced

VEN 023 Upgrade Ramp Metering Systems 1,265$          1,265$          1,679$          2,595$               2,464$              3,860$                4,143$              No 14/15 14/15 0 On Time 35 35 Field element(s)

ALA 880 Slope Repair @ Hacienda CT Maintenance Pump Station 984$              1,406$          505$                  411$                  1,489$                1,817$              No 14/15 15/16 (1) Delayed 1 1 Location(s)

SON VAR SON‐12/101 GORE PAVING & MVPS 559$              1,029$          1,402$               1,185$              1,961$                2,214$              No 15/16 15/16 0 On Time 19 26 Location(s)

VAR 174 Nev & Pla Slide & Road Repair 170$              170$              125$              1,450$               886$                  1,620$                1,011$              Yes 16/17 16/17 0 On Time 4 4 Location(s)

MON 068 EFA Contract #05A1977 150$              150$              117$              453$                  444$                  603$                    562$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

STA 132 KASSON ROAD SIGNAL 2,612$          2,661$          4,691$               3,839$              7,303$                6,501$              Yes 14/15 15/16 (1) Delayed 14 14 Collision(s) reduced

SJ 099 MILGEO AVENUE CAPM 2,600$          2,600$          1,888$          9,496$               7,830$              12,096$              9,718$              Yes 17/18 15/16 2 Early 31.6 31.8 Lane mile(s)

LA 405 LA‐405, Upgrade Irrigation System 260$              260$              554$              1,300$               587$                  1,560$                1,141$              Yes 15/16 15/16 0 On Time 11 11 Location(s)

HUM 254 254 TWO Culverts 890$              878$              762$                  460$                  1,652$                1,337$              Yes 15/16 16/17 (1) Delayed 4 2 Location(s)

MAD 099 MAD 99 Roadside Safety 706$              1,276$          1,153$          2,282$               1,735$              3,558$                2,888$              Yes 16/17 16/17 0 On Time 32 32 Location(s)

VAR 101 Nickname Required 450$              450$              118$              1,500$               1,377$              1,950$                1,496$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

HUM 169 Weitchpec Slipouts 2,720$          2,245$          3,438$               2,509$              6,158$                4,753$              Yes 13/14 15/16 (2) Delayed 3 3 Location(s)

IMP 008 07671 ‐ El CENTRO SUB‐SHOP (5708) 1,077$          1,077$          1,233$          3,323$               3,207$              4,400$                4,440$              No 15/16 15/16 0 On Time 1 1 Location(s)

IMP 008 PAVEMENT REHABILITATION 14,083$        14,083$        11,796$        52,373$             50,917$            66,456$              62,713$            Yes 14/15 14/15 0 On Time 38 38 Lane mile(s)

KER 099 Kern Ave POC 2,726$          3,151$          3,530$          5,207$               4,451$              8,358$                7,982$              Yes 15/16 15/16 0 On Time 2 1 Structure(s)

MEN 101 UPP CREEK FISH PASSAGE 2,367$          2,367$          777$              3,274$               2,027$              5,641$                2,803$              Yes 16/17 16/17 0 On Time 1 1 Bridge(s)

SD 005 REPLACE AND UPGRADE TMS FIELD ELEMENTS 1,438$          1,829$          2,060$          3,753$               3,058$              5,582$                5,118$              Yes 16/17 14/15 2 Early 353 258 Field element(s)

RIV 079 Riv 79 Gillman Springs Road 1,327$          1,586$          1,205$               1,149$              2,532$                2,735$              No 15/16 15/16 0 On Time 11 11 Collision(s) reduced

NAP 128 Nickname Required 200$              200$              130$              410$                  50$                    610$                    181$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

LA 005 Electrical Theft Restoration on I‐5 7,862$          3,381$          9,837$               8,776$              17,699$              12,158$            Yes 13/14 13/14 0 On Time 23 23 Location(s)

MRN 001 Nickname Required 3,200$          3,200$          1,447$          7,200$               2,923$              10,400$              4,371$              Yes 16/17 16/17 0 On Time 2 3 Location(s)

IMP 008 PAVEMENT REHABILITATION 6,721$          11,471$        10,325$        55,863$             53,595$            67,334$              63,920$            Yes 17/18 14/15 3 Early 38 38 Lane mile(s)

SF 280 04‐2A490_SF‐280 Deck/Drainage Repair 5,339$          4,706$          7,945$               6,258$              13,284$              10,963$            Yes 15/16 15/16 0 On Time 1 Bridge(s)

HUM 299 Hum 299 CAPM 1,784$          1,784$          720$              6,512$               5,324$              8,296$                6,043$              Yes 14/15 14/15 0 On Time 24 22.9 Lane mile(s)

SB 246 Buellton Cap‐M 4,579$          3,305$          7,179$               5,985$              11,758$              9,290$              Yes 15/16 15/16 0 On Time 22.8 21.9 Lane mile(s)

SLO 001 Elephant Trunk Slide Permanent Restoration 5,670$          3,932$          10,735$             9,973$              16,405$              13,905$            Yes 13/14 13/14 0 On Time 1 1 Location(s)

SD 015 PCC GRIND AND SLAB REPLACE 3,623$          3,957$          4,089$          11,918$             11,345$            15,875$              15,434$            Yes 14/15 14/15 0 On Time 37 44 Lane mile(s)

IMP 008 PAVEMENT REHABILITATION 9,702$          10,702$        7,910$          38,549$             35,524$            49,251$              43,434$            Yes 14/15 14/15 0 On Time 27 27.2 Lane mile(s)

VAR VAR Weather System 500$              1,080$          922$              1,377$               1,185$              2,457$                2,107$              Yes 15/16 15/16 0 On Time 18 18 Field Elements

VAR 089 PLA/NEV 89 Pavement Failure 410$              410$              314$              5,500$               4,699$              5,910$                5,013$              Yes 16/17 16/17 0 On Time 1 1 Location(s)

SBD 062 SBD 62 TWO WAY LEFT‐TURN‐LANE IN JOSHUA TREE 2,857$          2,651$          5,879$               4,978$              8,736$                7,628$              Yes 15/16 15/16 0 On Time 40 40 Collision(s) reduced

SBD 060 SBd 60 Roadside Safety Improvements 910$              894$              1,561$               1,344$              2,471$                2,239$              Yes 15/16 15/16 0 On Time 40 92 Location(s)

RIV 015 Riv 15 Temecula Replant & Gore Improvement 755$              755$              608$              965$                  825$                  1,720$                1,433$              Yes 16/17 16/17 0 On Time 160 62 Location(s)

TEH 005 Corning NB & SB SRRAs 3,040$          4,088$          6,645$               6,590$              9,685$                10,678$            No 13/14 13/14 0 On Time 2 2 Location(s)

PLU 070 Culvert Shed Slide 210$              210$              180$              760$                  273$                  970$                    453$                 Yes 16/17 16/17 0 On Time 2 2 Location(s)

SHA 299 Icy Potholes 400$              400$              262$              1,300$               1,300$              1,700$                1,562$              Yes 16/17 16/17 0 On Time 3 3 Location(s)

HUM VAR 6 Route MBGR 1,438$          1,659$          4,710$               4,141$              6,148$                5,800$              Yes 13/14 14/15 (1) Delayed 0 19 Collision(s) reduced

VAR VAR 4 COUNTY RUMBLE STRIPS 1,198$          1,198$          577$              1,920$               1,741$              3,118$                2,317$              Yes 16/17 16/17 0 On Time 100 275 Collision(s) reduced

PLA 174 PLA 174 Slipout Repair 95$                95$                79$                410$                  139$                  505$                    218$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

VAR 036 Culverts Slide 400$              400$              284$              3,010$               2,200$              3,410$                2,484$              Yes 16/17 16/17 0 On Time 3 3 Location(s)

HUM 096 HUM‐96 Combined Safety 3,547$          3,239$          6,258$               5,349$              9,805$                8,587$              Yes 14/15 14/15 0 On Time 36 Collision(s) reduced
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Original Approved Actual Approved Actual Approved Actual Primary

Budget1 Budget Costs Budget Costs Budget Costs Unit

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

Project Description

Capital ($1,000's) Total ($1,000's) Construction Output2

ActualOriginalActualOriginal

Support ($1,000's)

Years Early,

Delayed, or

On‐time

Delivery YearCompleted 

Within 

Approved 

Budget?

MON 001 EFA Contract #05A1971 205$              205$              96$                610$                  421$                  815$                    517$                 Yes 16/17 16/17 0 On Time 1 1 Location(s)

687,575$    668,127$    1,657,745$      1,448,407$     2,345,320$       2,116,535$     

Percentage of 

Budget 

Expended

Number of 

Projects

Percentage of 

Projects

Approved 

Support Budget 

($1,000's)

Actual Support 

Cost ($1,000's)

Over (Under) 

Budget 

($1,000's)

% Over 

(Under) 

Budget

< 80% 127 33% 213,288$               123,433$                 (89,855)$               (42%)

80% to 120% 160 41% 327,480$               319,543$                 (7,937)$                  (2%)

> 120% 101 26% 146,807$               225,152$                 78,345$                 53%

Total 388 100% 687,575$               668,127$                 (19,448)$               (3%)

Totals
1   New project in 2014 Program Document or later.
2   New project in 2016 Program Document or later.

FY 2017‐18 SHOPP Project Closeout Support Expenditure Analysis

Caltrans
FY 2017-18 Fourth Quarter 

Project Delivery Report

Page 37 of 49



On‐Time

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years1

Number of Projects 3 5 15 325 20 15 4 1

Approved Capital Budget ($1,000's)  $       60,730   $        62,382   $       88,713   $     1,301,878   $         60,236   $           47,435   $        35,572   $              800 

(B)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout

FY 17‐18 SHOPP Closeout Delivery Year Summary

DelayedEarly

Less than 1% Less than 1% 4%

84%

5% 4% 1% Less than 1%
0%

25%

50%

75%

100%

3 years 2 years 1 year 0 years 1 year 2 years 3 years 4 years

Early On‐Time Delayed

%
 o
f 
To

ta
l P
ro
je
ct
s

Distribution of FY 17‐18 SHOPP Closeout Delivery Year

1Environmental and Species Mitigation Project, District 4
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

SCL 152 PA&ED $4,012 $0 $4,012 $4,012 ‐$4,012

PS&E  $4,700 $0 $4,700 $6,078 ‐$6,078

R/W Sup $850 $0 $850 $1,141 ‐$1,141

Con Sup $3,470 $0 $3,470 $4,354 ‐$4,354

R/W Cap $1,263 $0 $1,263 $912 ‐$912

Con Cap $17,968 $18,394 ‐$426 $13,850 $4,544

Total $32,263 $18,394 $13,869 $30,347 ‐$11,953

SD 008 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $945 ‐$945

R/W Sup $100 $0 $100 $0 $0

Con Sup $4,200 $0 $4,200 $4,574 ‐$4,574

R/W Cap $1 $0 $1 $0 $0

Con Cap $38,556 $35,215 $3,341 $35,432 ‐$217

Total $46,357 $35,215 $11,142 $40,951 ‐$5,736

STA 005 PA&ED $102 $0 $102 $376 ‐$376

PS&E  $1,796 $0 $1,796 $983 ‐$983

R/W Sup $17 $0 $17 $0 $0

Con Sup $2,200 $0 $2,200 $4,666 ‐$4,666

R/W Cap $0 $0 $0 $0 $0

Con Cap $43,891 $51,602 ‐$7,711 $37,746 $13,856

Total $48,006 $51,602 ‐$3,596 $43,771 $7,831

KER 005 PA&ED $0 $0 $0 $0 $0

PS&E  $3,500 $0 $3,500 $2,219 ‐$2,219

R/W Sup $20 $0 $20 $0 $0

Con Sup $4,500 $0 $4,500 $5,931 ‐$5,931

R/W Cap $50 $0 $50 $0 $0

Con Cap $43,411 $47,985 ‐$4,574 $36,987 $10,998

Total $51,481 $47,985 $3,496 $45,138 $2,847

IMP VAR PA&ED $1,090 $0 $1,090 $1,089 ‐$1,089

PS&E  $3,051 $0 $3,051 $3,482 ‐$3,482

R/W Sup $321 $0 $321 $300 ‐$300

Con Sup $2,100 $0 $2,100 $2,191 ‐$2,191

R/W Cap $2,625 $0 $2,625 $2,625 ‐$2,625

Con Cap $10,177 $9,773 $404 $9,982 ‐$209

Total $19,364 $9,773 $9,591 $19,669 ‐$9,896

SCL 101 PA&ED $792 $0 $792 $613 ‐$613

PS&E  $1,242 $0 $1,242 $1,415 ‐$1,415

R/W Sup $54 $0 $54 $1 ‐$1

Con Sup $2,528 $0 $2,528 $1,999 ‐$1,999

R/W Cap $10 $0 $10 $8 ‐$8

Con Cap $18,797 $26,146 ‐$7,349 $15,785 $10,361

Total $23,423 $26,146 ‐$2,723 $19,821 $6,325

LA 101 PA&ED $106 $0 $106 $5 ‐$5

PS&E  $1,600 $0 $1,600 $907 ‐$907

R/W Sup $17 $0 $17 $0 $0

Con Sup $1,880 $0 $1,880 $3,776 ‐$3,776

R/W Cap $50 $0 $50 $0 $0

Con Cap $21,973 $19,978 $1,995 $19,915 $63

Total $25,626 $19,978 $5,648 $24,603 ‐$4,625

JR 07‐29550

Resurface Existing AC Pvmt & 

Replace Broken PCC Slabs

13/14 13/14 0 On Time 65 65 Lane mile(s)

14/15 14/15 0 On Time 11.6 11.6 Lane mile(s)

CONSTRUCT EL CENTRO MAINT 

STATION

Lost Hills Lane Replacement

04/05 13/14 (9) Delayed 1 1 Location(s)

STANISLAUS CAPM

15/16 13/14 2 Early 42.4 42.4 Lane mile(s)

SD‐8 CRESTWOOD TO IMP 

COUNTY LINE

13/14 13/14 0 On Time 114 163.2 Lane mile(s)

14/15 13/14 1 Early 66.4 66.4 Lane mile(s)

SCL‐152‐Hecker Pass
09/10 12/13 (3) Delayed 97 100 Collision(s) reduced

Project Description

Delivery Year Construction Output

Phase

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

2nd Quarter

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

Project Description

Delivery Year Construction Output

Phase

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)

SB 101 PA&ED 2,537$                          $0 $2,537 $3,565 ‐$3,565

PS&E  1,093$                          $0 $1,093 $2,728 ‐$2,728

R/W Sup 119$                              $0 $119 $115 ‐$115

Con Sup 3,353$                          $0 $3,353 $5,144 ‐$5,144

R/W Cap 76$                                $0 $76 $257 ‐$257

Con Cap 18,464$                        $17,240 $1,224 $17,689 ‐$449

Total 25,642$                        $17,240 $8,402 $29,497 ‐$12,257

PLA 089 PA&ED 3,754$                          $0 $3,754 $2,982 ‐$2,982

PS&E  12,000$                        $0 $12,000 $11,972 ‐$11,972

R/W Sup 1,851$                          $0 $1,851 $1,694 ‐$1,694

Con Sup 8,557$                          $0 $8,557 $10,241 ‐$10,241

R/W Cap 2,250$                          $0 $2,250 $678 ‐$678

Con Cap 41,693$                        $40,413 $1,280 $34,537 $5,876

Total 70,105$                        $40,413 $29,692 $62,104 ‐$21,691

SBD 395 PA&ED 800$                              $0 $800 $507 ‐$507

PS&E  1,070$                          $0 $1,070 $360 ‐$360

R/W Sup 72$                                $0 $72 $7 ‐$7

Con Sup 1,300$                          $0 $1,300 $1,571 ‐$1,571

R/W Cap 20$                                $0 $20 $0 $0

Con Cap 14,832$                        $14,969 ‐$137 $13,897 $1,072

Total 18,094$                        $14,969 $3,125 $16,342 ‐$1,373

LA 118 PA&ED 10$                                $0 $10 $6 ‐$6

PS&E  5,004$                          $0 $5,004 $976 ‐$976

R/W Sup 10$                                $0 $10 $0 $0

Con Sup 5,024$                          $0 $5,024 $1,855 ‐$1,855

R/W Cap 25$                                $0 $25 $0 $0

Con Cap 10,444$                        $10,350 $94 $9,374 $976

Total 20,517$                        $10,350 $10,167 $12,211 ‐$1,861

MON 101 PA&ED 509$                              $0 $509 $237 ‐$237

PS&E  2,398$                          $0 $2,398 $2,201 ‐$2,201

R/W Sup 41$                                $0 $41 $11 ‐$11

Con Sup 2,333$                          $0 $2,333 $2,575 ‐$2,575

R/W Cap 2$                                   $0 $2 $5 ‐$5

Con Cap 27,489$                        $24,808 $2,681 $27,096 ‐$2,288

Total 32,772$                        $24,808 $7,964 $32,124 ‐$7,316

LA 005 PA&ED 900$                              $0 $900 $253 ‐$253

PS&E  3,194$                          $0 $3,194 $3,550 ‐$3,550

R/W Sup 85$                                $0 $85 $0 $0

Con Sup 3,524$                          $3,524 $0 $2,720 $804

R/W Cap 5$                                   $0 $5 $5 ‐$5

Con Cap 16,892$                        $18,500 ‐$1,608 $16,494 $2,006

Total 24,600$                        $22,024 $2,576 $23,023 ‐$999

ALA 080 PA&ED 656$                              $0 $656 $340 ‐$340

PS&E  3,700$                          $0 $3,700 $8,438 ‐$8,438

R/W Sup 10$                                $0 $10 $221 ‐$221

Con Sup 3,158$                          $0 $3,158 $7,332 ‐$7,332

R/W Cap ‐$                               $0 $0 $14 ‐$14

Con Cap 19,278$                        $500 $18,778 $18,915 ‐$18,415

Total 26,802$                        $500 $26,302 $35,260 ‐$34,760

4th Quarter

3rd Quarter

Lakeside ‐EIP ‐ ED Co Line to 

Route 28

14/15 14/15 0 On Time 55.2 55.2 Lane mile(s)
SBd 395 CAPM

/ 11/12 0 On Time

2 2
Goleta Drainage Upgrades

/ 12/13 0 On Time

Soledad CAPM

/ 13/14 0 On Time

25 Location(s)Electrical Theft Restoration on 

118

/ 14/15 0 On Time 74.4 74.4

13/14 13/14 0 On Time 25

01410_SF 80 MC Phase 2 ‐ 

SFOBB WAREHOUSE

TMDL

/ 13/14 0 On Time 1 1 Facilities
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

Project Description

Delivery Year Construction Output

Phase

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)

KER 058 PA&ED ‐$                               $0 $0 $0 $0

PS&E  1,058$                          $0 $1,058 $933 ‐$933

R/W Sup 1$                                   $0 $1 $0 $0

Con Sup 1,092$                          $1,750 ‐$658 $1,469 $281

R/W Cap 10$                                $0 $10 $0 $0

Con Cap 16,026$                        $17,416 ‐$1,390 $14,108 $3,308

Total 18,187$                        $19,166 ‐$979 $16,510 $2,656

SJ 580 PA&ED 169$                              $0 $169 $408 ‐$408

PS&E  2,194$                          $0 $2,194 $3,071 ‐$3,071

R/W Sup 24$                                $0 $24 $0 $0

Con Sup 4,489$                          $0 $4,489 $4,168 ‐$4,168

R/W Cap 12$                                $0 $12 $4 ‐$4

Con Cap 31,665$                        $0 $31,665 $29,555 ‐$29,555

Total 38,553$                        $0 $38,553 $37,207 ‐$37,207

RIV 060 PA&ED 721$                              $0 $721 $373 ‐$373

PS&E  1,030$                          $0 $1,030 $651 ‐$651

R/W Sup 22$                                $0 $22 $1 ‐$1

Con Sup 2,409$                          $0 $2,409 $2,717 ‐$2,717

R/W Cap 7$                                   $0 $7 $0 $0

Con Cap 20,095$                        $20,923 ‐$828 $18,955 $1,968

Total 24,284$                        $20,923 $3,361 $22,697 ‐$1,774

SBD 010 PA&ED ‐$                               $0 $0 $0 $0

PS&E  3,680$                          $0 $3,680 $1,217 ‐$1,217

R/W Sup 68$                                $0 $68 $0 $0

Con Sup 4,628$                          $0 $4,628 $4,846 ‐$4,846

R/W Cap 5$                                   $0 $5 $0 $0

Con Cap 42,123$                        $47,000 ‐$4,877 $40,446 $6,554

Total 50,504$                        $47,000 $3,504 $46,509 $491

SBD 247 PA&ED 1,337$                          $0 $1,337 $1,105 ‐$1,105

PS&E  2,400$                          $0 $2,400 $1,417 ‐$1,417

R/W Sup 3,300$                          $0 $3,300 $2,111 ‐$2,111

Con Sup 2,654$                          $0 $2,654 $1,347 ‐$1,347

R/W Cap 4,847$                          $0 $4,847 $592 ‐$592

Con Cap 10,629$                        $11,083 ‐$454 $9,732 $1,351

Total 25,167$                        $11,083 $14,084 $16,304 ‐$5,221

IMP 008 PA&ED 833$                              $0 $833 $536 ‐$536

PS&E  2,725$                          $0 $2,725 $2,449 ‐$2,449

R/W Sup 5$                                   $0 $5 $0 $0

Con Sup 10,520$                        $0 $10,520 $8,811 ‐$8,811

R/W Cap 5$                                   $0 $5 $0 $0

Con Cap 52,368$                        $65,562 ‐$13,194 $50,917 $14,645

Total 66,456$                        $65,562 $894 $62,713 $2,849

IMP 008 PA&ED 711$                              $0 $711 $526 ‐$526

PS&E  2,125$                          $0 $2,125 $1,899 ‐$1,899

R/W Sup 2$                                   $0 $2 $0 $0

Con Sup 8,633$                          $0 $8,633 $7,901 ‐$7,901

R/W Cap 5$                                   $0 $5 $0 $0

Con Cap 55,858$                        $66,959 ‐$11,101 $53,595 $13,364

Total 67,334$                        $66,959 $375 $63,920 $3,039

IMP 008 PA&ED 741$                              $0 $741 $411 ‐$411

PS&E  2,387$                          $0 $2,387 $2,323 ‐$2,323

R/W Sup 7$                                   $0 $7 $0 $0

Con Sup 7,567$                          $0 $7,567 $5,176 ‐$5,176

R/W Cap 5$                                   $0 $5 $0 $0
PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

14/15 14/15 0 On Time 27 27.2 Lane mile(s)

PAVEMENT REHABILITATION

17/18 14/15 3 Early 38 38 Lane mile(s)

SBd 247 Construct New 

Shoulder

14/15 14/15 0 On Time 38 38 Lane mile(s)

SBd 10 Pavement Rehab

13/14 14/15 ‐1 Delayed 61 61 Collision(s) reduced

13/14 13/14 0 On Time 385.4 385.4 Lane mile(s)

RIV 60 Accelerated Rehab

SR580 CAPM ROADWAY REHAB 

& ITS ELEMENTS

14/15 14/15 0 On Time 0 127.8 Lane mile(s)

/ 14/15 0 On Time 52 52 Lane mile(s)

14/15 14/15 0 On Time 46 45.2 Lane mile(s)
Tehachapi CAPM

Caltrans
FY 2017-18 Fourth Quarter 
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Primary

($1000) ($1000) ($1000) ($1000) ($1000) ($1000) Unit

Project Description

Delivery Year Construction Output

Phase

Total Allocated vs 

Expended Variance 

Amount

Original Actual

Years Early,

Delayed, or

On‐time

Original Actual

Expended Amount
Initial Programmed 

Amount

Initial Allocated 

Amount

Supplemental 

Allocated Amount

Initial Programmed 

vs Allocated 

Variance Amount

(B1)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Large Projects (Total Project Cost Greater than $50 million or Total SHOPP programmed amount (R/W and/or Construction) of $15 Million or greater)

Con Cap 38,544$                        $48,950 ‐$10,406 $35,524 $13,426

Total 49,251$                        $48,950 $301 $43,434 $5,516

Caltrans
FY 2017-18 Fourth Quarter 
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Quarterly Aggregated Report for Projects that Complete Construction: FY 17/18 ‐ Cumulative as of Q4

Number of Projects in this Aggregated Summary: 296

Phase Fund‐Type ($1000) ($1000) ($1000) ($1000) ($1000) ($1000)

SHOPP $78,002 $0 $0 $78,002 $74,125 ‐$74,125

Other $0 $0

Total $78,002 $0 $0 $78,002 $74,125 ‐$74,125

SHOPP $193,281 $4,711 $0 $188,570 $198,243 ‐$193,532

Other $0 $0

Total $193,281 $4,711 $0 $188,570 $198,243 ‐$193,532

SHOPP $19,437 $1,264 $0 $18,173 $12,502 ‐$11,238

Other $0 $0

Total $19,437 $1,264 $0 $18,173 $12,502 ‐$11,238

SHOPP $263,571 $7,846 $0 $255,725 $259,190 ‐$251,344

Other $0 $0

Total $263,571 $7,846 $0 $255,725 $259,190 ‐$251,344

SHOPP $30,951 $0 $0 $30,951 $12,649 ‐$12,649

Other $0 $0

Total $30,951 $0 $0 $30,951 $12,649 ‐$12,649

SHOPP $1,195,295 $730,669 $1,000 $463,626 $1,045,424 ‐$313,755

Other $0 $0

Total $1,195,295 $730,669 $1,000 $463,626 $1,045,424 ‐$313,755

SHOPP $1,780,537 $744,490 $1,000 $1,035,047 $1,602,135 ‐$856,645

Other $0 $0

Total $1,780,537 $744,490 $1,000 $1,035,047 $1,602,135 ‐$856,645

(B2)  Caltrans Fiscal Year 2017‐18 

State Highway Operation and Protection

Program Project Closeout ‐ Small Projects (Total Project Cost Less than $50 million and Total SHOPP programmed amount (R/W and/or 

Construction) of $15 Million or less)

Initial Programmed 

Amount
Initial Allocated Amount

Supplemental Allocated 

Amount

Initial Programmed vs 

Allocated Variance 

Amount

Expended Amount

Total Allocated vs 

Expended Variance 

Amount *

Construction 

Capital

Total

PA&ED 

Support

PS&E Support

Right of Way 

Support

Construction 

Support

Right of Way 

Capital

Caltrans
FY 2017-18 Fourth Quarter 
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No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's) No. of Projects

Increase

($1,000's)

July 15 1,769$        0 -$            15 1,769$            

August 18 2,761$        1 22$             19 2,783$            

September 22 3,563$        0 -$            22 3,563$            

October 31 5,727$        1 460$           32 6,187$            

November 25 4,424$        0 -$            25 4,424$            

December 27 6,039$        1 100$           28 6,139$            

January 29 5,249$        1 380$           30 5,629$            

February 30 7,178$        0 -$            30 7,178$            

March 28 4,663$        1 1,230$        29 5,893$            

April 33 6,540$        0 -$            33 6,540$            

May 39 6,983$        2 948$           41 7,931$            

June 44 8,223$        2 353$           46 8,576$            

Year‐to‐Date

End of Q4
341 63,119$           9 3,493$             350 66,612$          

COS Increase1 (19,448)$          (53,020)$          (72,468)$         

Net G‐12 Plus COS 

Increase2
43,671$           (49,527)$          (5,856)$           

1 Appendix A and B, Approved COS budget minus Actual Costs
2 Represents Year to Date G‐12 plus COS Increase

(C)  Caltrans Fiscal Year 2017‐18 

Capital Outlay Support G‐12 Request Summary

The table below summarizes G‐12 funding requests for the Capital Outlay Support program for FY 2017‐18.

Month

SHOPP STIP Total

Caltrans
FY 2017-18 Fourth Quarter 
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C
o
u
n
ty

R
o
u
te

Description Program

Programed 

Budget 

($1,000s)

Risk 

Component Risk Trend Risk Description

YUB 020 Loma Rica Rd./Spring Valley Road 

Widening & Rehab

SHOPP 17,420 Fiscal Year 

Delivery

Retired Project delivered

VAR VAR ADA curb ramps SHOPP 3,482 Fiscal Year 

Delivery

Retired Project delivered

ED 050 Sidehill Viaduct Bridge (Echo 

Summit)

SHOPP 12,038 Fiscal Year 

Delivery

Retired Project delivered

SAC 005 Installation of fiber optic cable SHOPP 0 Fiscal Year 

Delivery

Retired Project delivered

VAR 050 Sac 50 Fiber Optics SHOPP 9,500 Fiscal Year 

Delivery

Retired Project delivered

YOL 016 Yol 16 SIP at Co Rd 79 & Esparto to I‐

505

SHOPP 37,299 Fiscal Year 

Delivery

Retired Project delivered

VAR VAR Lake Tahoe 28, 89, 267 SHOPP 4,778 Fiscal Year 

Delivery

Retired Project delivered

VAR VAR 49/174 Tree Removal SHOPP 4,232 Fiscal Year 

Delivery

Retired Project delivered

SIE VAR Sierra 49/89 Tree Removal SHOPP 5,109 Fiscal Year 

Delivery

Retired Project delivered

ED VAR El Dorado 49/193 Tree Removal SHOPP 5,882 Fiscal Year 

Delivery

Retired Project delivered

MRN 101 MRN‐101 Concrete Barrier SHOPP 200 Right of Way 

Capital

Retired Project delivered

MRN 001 IN MARIN COUNTY 0.1 MILE EAST 

OF TENNESSE VALLEY 

SHOPP 4,833 Fiscal Year 

Delivery

Retired Project delivered

MON 001 Hurricane Pt. to Rocky Creek Viaduct 

Safety Upgrades

SHOPP 8,226 Fiscal Year 

Delivery

Retired Project delivered

SCR 001 Santa Cruz Bridge Rails SHOPP 6,175 Fiscal Year 

Delivery

Retired Project delivered

SCR 017 N Route 17 CAPM SHOPP 19,044 Fiscal Year 

Delivery

Retired Project delivered

FRE 269 Route 269 Bridge Project SHOPP 27,500 Fiscal Year 

Delivery

Retired Project delivered

RIV 074 RIV 74 RECONSTRUCT SIDEWALKS 

AND CURB RAMPS & DRIVEWAYS

SHOPP 3,849 Fiscal Year 

Delivery

Retired Project delivered

RIV 060 RIV 60 TRUCK LANES PROJECT SHOPP 138,375 Fiscal Year 

Delivery

Retired Project delivered

Pre‐Construction‐Delivery Year Delays Risks

(D) Watch List: Fourth Quarter Retired Risks

Caltrans
FY 2017-18 Fourth Quarter 
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te

Description Program

Programed 

Budget 

($1,000s)

Risk 

Component Risk Trend Risk Description

(D) Watch List: Fourth Quarter Retired Risks

SBD 395 SBD 395 PHASE 1 (Segs 5, 6, 7, 8) Local 55,191 Fiscal Year 

Delivery

Retired Project delivered

RIV 074 Riv 74 Raised Curb Median SHOPP 12,999 Fiscal Year 

Delivery

Retired Project delivered

SBD 330 SBD 330 REPAIR/REPLACE CULVERTS SHOPP 5,115 Fiscal Year 

Delivery

Retired Project delivered

SJ 099 RIPON BRIDGE REHAB SHOPP 23,563 Fiscal Year 

Delivery

Retired Project delivered

LAS 036 Susanville Capital Maintenance 

Paving

SHOPP 10,700 Construction 

Capital

Retired Awarded

SCL 082 Pedestrian Crosswalk SHOPP 4,650 Construction 

Capital

Retired Awarded

KIN 198 Hanford Armona Roundabout SHOPP 3,200 Construction 

Capital

Retired Awarded

KER 058 Gap Closure Rehab SHOPP 21,370 Construction 

Capital

Retired Awarded

LA 005 Ramp/ADA Ramp Repair SHOPP 2,510 Construction 

Capital

Retired Awarded

ED 050 Meyers Intersection Improvements SHOPP 3,445 Construction 

Capital

Retired Project advertised

SCL 085 Route 85‐Deck Overlay SHOPP 4,319 Construction 

Capital

Retired Awarded

SB 246 246 Passing Lanes Landscaping STIP 528 Construction 

Support

Retired Project advertised

MER 099 SR99 MERCED REHAB SHOPP 2,100 PA&ED Retired PAED Completed‐

Current Estimates 

within 120% of 

programmed 

amount

SBD 138 SBd 138 Widening (West of 15)( 

PHASE 1a)

STIP 6,000 Right of Way 

Capital

Retired Awarded

Pre‐Construction‐COS Supplementals

Pre‐Construction‐Greater Than 120% Allocation

Pre‐Construction‐Supplementals to Award

Caltrans
FY 2017-18 Fourth Quarter 
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Construction Contracts Awarded1 Supplemental to Award2

(Millions) (Millions)

$1,734.67 $29.52

2 July 2017‐June 2018 CTC Action Items; Meetings (Month and Year): October 2017, December 2017, 

  January 2018, March 2018, and May 2018

1 Contract Allotments, July 2017‐June 2018

(E) Construction Contracts Awarded vs Supplemental to Award 

$0.00

$200.00

$400.00

$600.00

$800.00

$1,000.00

$1,200.00

$1,400.00

$1,600.00
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Construction Contracts Completed1 Supplemental to Complete Construction2

(Millions) (Millions)

$3,486.66 $16.78

1 The Actual Total Cost of Completed Construction Contracts, Cumulative Q1‐Q4, 17/18 FY; Appendix A and B.  Construction 

costs are calculated 6 months after the end of construction.
2 Supplemental to Complete Construction Contract; CTC Action Items: January 2015, October 2015, December 2015, March 

2016, and August 2016.

(F) Construction Contracts Completed vs Supplemental to Complete 
Construction 

$0.000

$500.000

$1,000.000

$1,500.000
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$3,000.000
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Q1‐Q4, FY17/18, ($Millions)
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  State of California     California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5d.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Timothy M. Gubbins 
District 05 - Director 

Subject: ALLOCATION FOR PROJECT WITH COSTS THAT EXCEED THE PROGRAMMED 
AMOUNT BY MORE THAN 20 PERCENT  
(PPNO 05-2422/EA 1C670 – SANTA CRUZ COUNTY – STATE ROUTE 17) 
RESOLUTION FP-18-30 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) allocation request for $8,508,000 for the State 
Highway Operation Protection Program (SHOPP) Collision Reduction Safety Improvement project 
(PPNO 2422) on State Route (SR) 17, in Santa Cruz County? 

RECOMMENDATION 

The Department recommends that the Commission approve an allocation of $8,508,000 for the 
SHOPP Collision Reduction Safety Improvement project (PPNO 2422) on SR 17, in Santa Cruz 
County. 

Dist-Co-Rte Construction 
Component 

Programmed 
Amount 

Program 
Adjustment 

Funds 
Request 

% Over 
Programmed 

Amount 
05-Scr-17 Capital $5,713,000 $892,000 $6,605,000 16.0 % 

Support $1,413,000 $490,000 $1,903,000 35.0 % 
Total Allocation Request $8,508,000 

Tab 75
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

PROJECT DESCRIPTION 
 
This project proposes to improve safety of SR 17 (southbound) in Santa Cruz County from the 
southbound exit ramp to SR 1 to the entrance ramp from Pasatiempo Drive.  Due to the higher 
than average collision rate, the project proposes to construct a retaining wall and widen the 
outside shoulder to 10 feet to improve stopping sight distance.   
 
This section of SR 17 is experiencing a pattern of roadway departure collisions, often when the 
pavement is wet.  This existing SR 17 (southbound) has a one (1) to 4-foot outside shoulders 
with limited stopping sight distance, because of the hillside cut slope between postmile 0.2 and 
postmile 0.5.  This project will widen the outside shoulder to 10 feet; widening the outside 
shoulder will improve the stopping sight distance to 500 feet for a design speed of 55 mph.    

 

 
 
PROGRAMMING STATUS 
 
The project was programmed in the 2016 SHOPP for a construction allocation in Fiscal Year 
2017-18; which is from July 1, 2017 to June 30, 2018.  If the Department does not obtain an 
allocation during this programmed fiscal year, a time extension for the Construction allocation 
is required to keep the project programming active.  On June 28, 2018, the Commission 
approved a four-month time extension for this project that will expire on October 31, 2018.   
 
Furthermore, the Commission Interim SHOPP Guidelines do not allow for project amendment 
changes after the start of the programmed fiscal year.  Subsequently, the only opportunity for 
change management updates regarding scope, cost or schedule is with this allocation request.   
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

REASON FOR INCREASE 
 
Storm damage in Fiscal Year 2016-17 caused a major slope failure within the limits of the 
project.  While current best practice is to obtain geotechnical investigations early in the Project 
Approval and Environmental Document (PA&ED) phase, the storm damage priorities delayed 
that work.  As this is a collision reduction project, the Department determined that it was best 
that the project move forward with the preliminary geotechnical information, and follow up 
with the more detailed geotechnical investigations during during Plans, Specifications and 
Estimate (PS&E) phase.  Ultimately, the storm damage work delayed the geotechnical drilling 
until late in the PS&E phase.   

 
Construction Support 
The need for additional Construction Support funds is due to the increase in the number of 
construction working days to complete the project.  The original working day estimate was 
increased from 83 to 200 days. This resulted in an increase of $490,000. 
 
In October 2017, the soil nail retaining wall being designed had to be redesigned due to 
investigation results and recommendations from the delayed geotechnical drilling.  Instead of a 
soil nail type retaining wall, a combination of a soldier pile, soil nail, and type 7 retaining wall 
was needed to account for the failed slopes and weak soils.  The wall design was completed in 
May 2018.  However, a gutter drainage system on top of the wall was also added for storm 
water runoff, and a roadway sign damaged during the storm was replaced.  This combination 
retaining wall system is more complicated, and will require more time to construct. 
 
Construction Capital  
While the Construction Capital increase is less than 20 percent of the programmed amount, 
there was an increase to the original programmed amount.  The combined retaining wall system 
requires twice the amount of roadway excavation than the soil nail type retaining wall; it is 
more complicated to construct and requires more night time lane closures.  This contributed to 
the need for additional funding over the programmed amount for Construction Capital and an 
increase of $890,000.    
 
These issues were identified in October 2017, however per the Commission Interim SHOPP 
Guidelines the Department’s ability to adjust the programming is not permitted.  The earliest 
opportunity to update scope, cost or schedule would be part of this allocation request.   

 
RISK ANALYSIS 
 
The PS&E Risk Register identified the possibility of the delayed geotechnical drilling and that 
the storm damaged slopes could require structures redesign of retaining walls, resulting in a 
schedule delay.  In addition, that a more complicated retaining wall type would require 
additional time to construct, which may result in a Construction Support increase.  These risks 
were realized during the PS&E phase and is the basis for this allocation request.  
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

CONSEQUENCES 
 
The Department has determined that if this allocation request for $8,508,000 is not approved, 
the Department will not be able to advertise this SHOPP Collision Reduction Safety 
Improvement project and construction will be delayed. 
 
RESOLUTION 
 
Resolved, that $6,605,000 in Construction Capital be allocated from the Budget Act of 2017,  
Budget Act Items 2660-302-0042 and 2660-302-0890 and $1,903,000 in Construction Support 
Budget Act Items 2660-001-0042 and 2660-001-0890 to provide funds to advertise the project. 
 
 
Attachment  



Amount by
Fund Type

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters 

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-30

Location
Project Description

Project Support Expenditures

Near the city of Santa Cruz, from 0.2 mile north of
Route 1 to 0.2 mile north of Pasatiempo Drive
Overcrossing.    Outcome/Output: Improve safety by 
widening shoulder and construct retaining wall.  This
project will reduce the number and severity of collisions.

Performance Measure:
Planned: 100, Actual: 100  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $1,101,000 $900,556
PS&E $2,180,000 $1,939,906
R/W Sup $198,000 $23,636

(CEQA - MND, 4/29/2016; Re-validation 7/2/2018)
(NEPA - CE, 4/29/2016; Re-validation 7/2/2018)

(Future consideration of funding approved under
Resolution E-16-85; December 2016.)

(Time Extension FY 17-18 CONST and CON ENG
expires on October 31, 2018.)

001-0042 SHA $190,000
001-0890 FTF $1,713,000
20.10.201.010 $1,903,000

2018-19
302-0042 SHA $660,000
302-0890 FTF $5,945,000
20.20.201.010 $6,605,000

05-2422
SHOPP/17-18

CON ENG
$1,413,000

CONST
$5,713,000

0512000194
4

1C670

$8,508,000

Santa Cruz
05-SCr-17

0.2/0.9

1

Page 1



    State of California     California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5e.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3483/EA 4F200 – SHASTA COUNTY - STATE ROUTE 44) 
RESOLUTION FP-18-12 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $1,178,000 for the State 
Highway Operation Protection Program (SHOPP) Bridge Rehabilitation project (PPNO 3483) on 
State Route (SR) 44, in Shasta County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $1,178,000 for the previously approved 
SHOPP Bridge Rehabilitation project (PPNO 3483) on SR 44, in Shasta County, to award the 
construction contract. 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request Revised Allocation % Request Over 

Commission Allocation 

Capital $5,180,000 $5,397,000 $1,178,000 $6,575,000 21.8% 
Support $1,530,000 $1,670,000 $        0 $1,670,000 0% 

Total $1,178,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 44 in Shasta County, in and near Old Station.  The project limits 
extend from 0.1 mile west to 0.3 mile east of Sugar Loaf Drive at Hat Creek Bridge.  The project 
will replace the existing three-span Hat Creek Bridge with a new, single-span bridge, and realign 
the existing highway to connect with the new bridge.  The performance measure is a one bridge 
replaced. 
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction would begin in November 
2018; the anticipated working time is 85 working days, to be completed in one construction season. 

 

 
 

 
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $5,180,000 for Construction Capital and 
$1,530,000 for Construction Support.  The Engineer’s Estimate (EE) was completed on March 9, 
2018 using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost.  In May 2018, the Commission approved project funds based on the 
higher EE and allocated $5,397,000 for Construction Capital and $1,670,000 for Construction 
Support.  The project was advertised on May 14, 2018 and bids were opened on July 24, 2018.  
Five bids were submitted, and the lowest of the five bids was significantly higher than the allocated 
funds.  The amount needed to award the contract, based on the lowest responsible bidder, is 
$6,575,000 for Construction Capital. 
 
REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in March 2018. The project’s remote location was factored into 
the estimate and the Department requested a larger funding amount than what was originally 
programmed, to try to account for the higher bidding environment and account for higher 
construction costs throughout the region.   
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This bridge will be constructed using Accelerated Bridge Construction (ABC) techniques to reduce 
impacts to the environment and the traveling public, and to ensure completion of the project in one 
season.  For a successful ABC at this limited access location, the bridge was designed as a pre-cast 
concrete box girder that can be prefabricated off-site, then installed at the site quickly.   For this 
scenario, the project was estimated accordingly.   
 
The low bidder, however, during the debriefing on the award process, explained that their bid was 
higher than the EE for the following reasons:  
 

1. Erect precast prestressed concrete box girder:  The bid was higher due to the limited 
bridge site access, and the specialized equipment and labor force needed to install it. 

   
2. Furnish precast prestressed concrete box girder:  The bid was higher because of the 

shortage of pre-cast concrete girder suppliers.  
 

At the end of June 2018, the Department was experiencing higher bidding prices throughout 
Northern California due to the limited pool of contractors bidding on Department and other non-
Department contracts.  In addition, there has been a decreasing number of subcontractors available 
to prime contractors for specialized construction items.  While this was factored in the EE when it 
was updated in March 2018, it can be concluded that the estimate was still undervalued as the 
current trends were beyond expectations.    
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bid appears to be mathematically 
balanced and there is no evidence of material unbalancing of the low bid.  

 
 

 
CONSEQUENCES: 
 
If this request for an additional $1,178,000 in Construction Capital is not approved, the 
Department will not be able to award this SHOPP Bridget Rehabilitation construction contract.  
Considering the current bidding environment, re-advertising the contract will delay the delivery of 
this project and is not expected to result in lower bid.  The Department has determined that the 
additional funds requested are in the best interest of the State. 

 

RESOLUTION: 
 
Resolved, that $1,178,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-302-0890 and 2660-302-3290 to provide funds to award the construction contract for the 
SHOPP project to replace the Hat Creek bridge on SR 44 in Shasta County. 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-122.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Old Station, from 0.1 mile west to 0.3 mile east of
Sugar Loaf Drive at Hat Creek Bridge No. 06-0084.
Outcome/Output: Replace bridge.

Supplemental funds are needed to Award.

Total revised amount $6,575,000

02-3483
SHOPP/2017-18

802-3290 $2,699,000 $2,699,000
RMRA

20.20.201.110

SHOPP/2018-19
302-0890 $2,698,000 $2,698,000

FTF
20.20.201.110

SHOPP/2018-19
302-3290 $589,000 $589,000

RMRA
302-0890 $589,000 $589,000

FTF
20.20.201.110
0212000071

4
4F200

$1,178,000

Department of 
Transportation

SRTA
Shasta

02-Sha-44
59.4/59.8
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5e.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dave Moore 
District 02 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 02-3526/4F860 – TRINITY COUNTY – STATE ROUTE 36) 
RESOLUTION FP-18-14 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation’s (Department) request for an additional $3,608,000 for the State Highway 
Operation Protection Program (SHOPP) Safety Improvement project (PPNO 02-3526) on State Route 
(SR) 36 in Trinity County, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $3,608,000 for the previously approved 
SHOPP Safety Improvement project (PPNO 02-3526) on SR 36, in Trinity County, to award the 
construction contract. 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request 

Revised 
Commission 
Allocation 

% Request Over 
Commission Allocation 

Capital $5,300,000 $6,350,000 $3,608,000 $9,958,000 56.8% 
Support $1,750,000 $1,995,000 $   0 $1,995,000 0% 

Total $3,608,000 

Tab 77
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 36 in Trinity County near Forest Glen.  The total accident rate is 17 
times higher than the statewide average for similar routes.  The project will improve the roadway 
safety by realigning this portion of highway, significantly improving the horizontal alignment by 
constructing a bridge to eliminate several compound and reversing curves with radii as small as 110 
feet.  The project will widen lane and shoulder widths to 12 feet and 4 feet respectively.  Super 
elevation transitions, vertical and horizontal sight distances will also be improved.   
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction, would begin in November 
2018, and would take 190 working days to be completed in November 2021. 
 

 

 
 
 
FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $5,300,000 for Construction Capital and 
$1,750,000 for Construction Support.  The Engineer’s Estimate (EE) was completed in April 20, 
2018 using available historical and current market trend data at that time and resulted in a higher 
estimated construction cost.  In April 2018, the Commission approved the project funds based on 
the higher EE allocating the amount of $6,350,000 for Construction Capital and $1,995,000 for 
Construction Support.  The project was advertised on June 25, 2018 and bids were opened on July 
31, 2018.  Four bids were submitted, and the lowest of the four bids was significantly higher than 
the allocated funds.  The amount needed to award the contract, based on the lowest responsible 
bidder, is $9,958,000 for Construction Capital. 

  

Project Location 



CHAIR AND COMMISSIONERS  Reference No.:  2.5e.(4) 
CALIFORNIA TRANSPORTATION COMMISSION  October 17-18, 2018 

 Page 3 of 4 
  

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

REASON(S) FOR COST INCREASE: 
 
Since June 2018, the Department has been experiencing higher bids on contracts that include bridge 
work throughout Northern California due to the limited pool of contractors bidding on Department 
and other non-Department contracts.  In addition, there has been a decreasing number of 
subcontractors available to prime contractors for specialized construction items.  Out-of-region 
contractors bidding on these projects charge higher prices due to mobilization, equipment, material 
hauling, and overhead.  Some of the complex items on this contract include constructing the 
bridge’s 80-foot-tall piers and support falsework due to the bridge’s remote location and shortage of 
material.  The Engineer’s Estimate (EE) was developed consistent with current bid results from 
projects with similar scope and size.  In addition, the project’s remote location was factored into the 
estimate and the Department requested a larger funding amount than what was originally 
programmed to try to account for the higher bidding environment and account for higher 
construction costs throughout the region.   
 
However, the low bidder, during the debriefing on the award process, explained that their bid was 
higher than the EE for the following reasons:  
 

1. Excavation and Geosynthetic Reinforced Embankment:  This type of embankment 
cannot be constructed using standard embankment equipment, which would damage 
the geosynthetic fabric.  Furthermore, the contractor states that this operation is labor 
intensive and has a low production rate because of the use of smaller equipment to 
avoid fabric damage, and due to hand laying of the fabrics.   

 
2. Bridge Construction:  The bid is higher due to the construction of the bridge’s 80-foot-tall 

piers and support falsework in steep terrain at a remote location.  The contractor also 
noted that there is a limited number of bridge contractors and sub-contractors, and the 
specialized equipment and labor force needed for this type of work.  

 
The Department included factors related to contractor’s comments in the EE, however, the four bids 
submitted were all comparable in price above the EE.  While there were efforts made to consider 
the competitive bidding environment and the high cost of construction when the EE was updated in 
April 2018, the estimate was still undervalued as the current trends were beyond expectations.    
 
The Department has reviewed the bid results for possible mathematical or material unbalancing in 
accordance with 23CFR 635.102, and 23CFR 635.114.  The bids appear to be mathematically 
balanced and there is no evidence of material unbalancing of the low bid. 
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CONSEQUENCES: 
 
If this request for an additional $3,608,000 in Construction Capital is not approved, the 
Department will not be able to award this Traffic Safety Improvement construction contract.  If 
the contract is not awarded, the Department will miss the January 1, 2019 deadline to complete 
the necessary tree removal operation before work can start. This will result in a one-year 
minimum project delay.  Considering the current bidding environment, re-advertising the contract 
will delay the delivery of this safety project and is not expected to result in lower bid.  The 
Department has determined that the additional funds requested is in the best interest of the State 
to avoid delays in implementing important safety measures. 
 
RESOLUTION: 
 
Resolved, that $3,608,000 be allocated from the Budget Act of 2017, Budget Act Items 2660-302-
0890, to provide funds to award the construction contract for the SHOPP Safety Improvement 
project on Route 36, in Trinity County. 
 

 
Attachment 
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State
Federal
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Amount by
Fund Type

Near Forest Glen, from 0.5 to 0.1 mile west of Route 3.
Outcome/Output: Curve improvement.

Supplemental funds are needed to Award.

Total revised amount $9,958,000

02-3526
SHOPP/2017-18

302-0042 $127,000 $127,000
SHA

302-0890 $6,223,000 $6,223,000
FTF

20.20.201.010

SHOPP/2017-18
302-0890 $3,608,000 $3,608,000

FTF
20.20.201.010
0213000043

4
4F860

$3,608,000

Department of
Transportation

TrinityCTC
Trinity

02-Tri-36
26.8/27.1
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

 Reference No.: 2.5e.(5) - REVISED 
 Action Item  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Dave Moore 
 District 02 - Director  

 
Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT  
 (PPNO 02-3445A /EA 4C40V- SHASTA COUNTY – INTERSTATE 5) 
 RESOLUTION FP-18-15 

ISSUE 
 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $6,182,000 in Trade 
Corridor Enhancement Program (TCEP) and $5,593,000 in State Transportation Improvement 
Program (STIP) funding for the multi-funded TCEP/STIP project (PPNO 3445A) on Interstate 5 
(I-5), in Shasta County, to award the construction contract? 
  
RECOMMENDATION 
 
The Department recommends that the Commission allocate $6,182,000 in TCEP funding and 
$5,593,000 in STIP funding for the multi-funded TCEP/STIP project (PPNO 3445A) on I-5, in 
Shasta County, to award the construction contract.  
 
The project has State Highway Operation Protection Program (SHOPP) and Non-SHOPP funds, 
consisting of STIP-RIP, TCEP (Regional), TCEP (State) and Local funds.  This supplemental 
fund request is for TCEP State funds and STIP-RIP funds to cover the Non-SHOPP portion of 
the cost increase. 
 
 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request  

Revised 
Allocation 

% Request Over 
Commission Allocation  

C
ap

ita
l 

 

SHOPP $46,981,000 $49,599,000 $                0 $49,599,000 0% 
STIP (RIP) $13,722,000 $13,722,000 $  5,593,000 $19,315,000 40.8% 

TCEP (State) $33,000,000 $33,000,000 $  6,182,000 $39,182,000 18.7% 
TCEP (Regional) $24,000,000 $24,000,000 $                0 $24,000,000 0% 

Su
pp

or
t 

 

SHOPP $  9,100,000 $  9,100,000 $                0 $  9,100,000 0% 
STIP (RIP)    $                0 $                0 $                0 $                0 0% 

TCEP (State) $  8,700,000 $  8,700,000 $                0 $  8,700,000 0% 
TCEP (Regional) $                0 $                0 $                0 $                0 0% 

Total $11,775,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on I-5 in Shasta County between the I-5/State Route 273 Separation, and 
0.4 mile south of the Chum Creek Road Overcrossing, in and near the city of Anderson.  The 
project will improve roadway safety and increase capacity by widening the roadway and 
structures from 4 lanes to 6 lanes, by replacing/widening the following:  The South Anderson 
Overhead, the Anderson Creek bridges, Deschutes Road, Balls Ferry, the North Street 
Undercrossing and the Tormey Drain bridges.  The project will also make pavement and 
drainage improvements, upgrade overhead signs, add ITS elements, ramp modifications, and 
construct retaining walls and concrete barriers. 
 
The performance measure goal is to improve 27 lane miles of pavement, which is consistent 
with the Commission-adopted goals and objectives of the Transportation Asset Management 
Plan. 
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction would begin in November 
2018, and would take 532 working days for completion in October 2021. 
 
FUNDING STATUS: 
 
The project is funded programmed from multiple fund sources for $117,703,000 in 
Construction Capital and $17,800,000 in Construction Support.  The Engineer’s Estimate (EE) 
was completed in May 3, 2018 using available historical and current market trend data at that 
time. 
 
All project funds, including SHOPP, STIP-RIP, TCEP (Regional and State) were allocated by 
the Commission at the June 2018 meeting.  The project was advertised on June 9, 2018  
July 9, 2018 and bids were opened on August 28, 2018.  There were 32 contractors that pulled 
plans but only four contractors that submitted bids on this project.  The lowest of the four bids 
was significantly higher than the allocated funds.  The additional funds needed to award the 
contract, based on the lowest responsible bidder, is $11,775,000 for Construction Capital. 
 
No SHOPP funds are being requested for supplemental funding. All the items associated with 
the cost increase are related to the TECP and STIP funds.  There is no provision in the TECP for 
CTC Resolution G-12 delegation, and the project has exceeded the CTC Resolution G-12 
Authority for STIP.  The requested $11,775,000 is required to award the project to the lowest 
bidder.  
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REASON(S) FOR COST INCREASE: 
 
The project’s remote location was factored into the estimate and the Department requested a larger 
funding amount than what was originally programmed, to try to account for the higher bidding 
environment and account for higher construction costs throughout the region.  The Department had 
also reviewed the crude oil index prior to allocation and saw no indication that the EE needed to be 
adjusted.  The low bidder, however, during the debriefing on the award process, explained that their 
bid was higher than the EE for the following reasons:  
 

1. Structural Concrete Bridge:  The bid was higher due to material increases in steel and 
concrete. 

2. Roadway Excavation:  The bid was higher due to the staging and the work was needed in 
many different locations. 

3. Temporary railing Type K:  The bid was higher due to the contractor having most of their 
railing used on a different project, so they will have to buy new railing which increased 
their cost. 

4. Furnish precast prestressed concrete wide flange girders:  The bid was higher due to only 
one supplier being available to furnish the girders.     

5. Bridge Removal at Location B: The bid was higher due to the complexity of the work. 
6. 24” Reinforced Concrete Pipe:  The bid was higher due to the many culvert locations, short 

runs of culvert used, and the need for saw cutting the existing culverts. 
7. Modifying Electrical System:  The bid was higher due to increases in materials. 

 
Most of the potential bidders indicated that the limited pool of available specialty sub-contractors 
near this project location, and the higher cost of labor, equipment and materials significantly 
influenced their bids.   
 
Since June 2018, the Department has been experiencing higher bids on contracts that include bridge 
work throughout Northern California due to the limited pool of contractors bidding on Department 
and other non-Department contracts.  In addition, there has been a decreasing number of 
subcontractors available to prime contractors for specialized construction items.  Out-of-region 
contractors bidding on these projects charge higher prices due to mobilization, equipment, material 
hauling, and overhead.  While this was factored in the EE when it was updated in May 2018, the 
estimate was still undervalued as the current trends were beyond expectations.    
 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114. The bids appear to be 
mathematically balanced and there is no evidence of material unbalancing of the low bid. 
  
CONSEQUENCES: 
 
If this request for an additional $11,775,000 in Construction Capital is not approved, the 
Department will not be able to award this contract.  Considering the current bidding 
environment, re-advertising the contract will delay the delivery of this project and is not 
expected to result in lower bids.  The Department has determined that the additional requested 
funds are in the best interest of the State to avoid delays in implementing this important project 
that is consistent with the Commission-adopted goals and objectives of the Transportation Asset 
Management Plan and other documents. 
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RESOLUTION: 
 
Resolved, that $11,775,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-301-0042, 2660-301-0890, and 2660-302-0890 to provide funds for the TCEP/STIP 
project (PPNO 3445A) on I-5, in Shasta County, to award the construction contract. 

 
Attachment 
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

 Reference No.: 2.5e.(8) - REVISED 
 Action Item 
  

From:  STEVEN KECK 
 Chief Financial Officer 

Prepared by: Dave Moore 
 District 02 - Director  

 
Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT  
 (PPNO 02-3506/EA 4F510 – SHASTA COUNTY – INTERSTATE 5) 
 RESOLUTION FP-18-18 

 
ISSUE 
 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $1,544,000 for the State 
Highway Operation Protection Program (SHOPP) Safety Enhancements project (PPNO 3506) on 
Interstate 5 (I-5), in Shasta County, to award the construction contract? 
  
RECOMMENDATION 
 
The Department recommends that the Commission allocate $1,544,00 for the previously 
approved SHOPP Bridge Rehabilitation Safety Enhancement project (PPNO 3506) on I-5, in 
Shasta County, to award the construction contract. 
 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request  Revised Allocation % Request Over 

Commission Allocation  

Capital $5,600,000 $4,971,000 $1,544,000 $6,515,000 31.1% 
Support $1,300,000 $1,200,000 $              0 $1,200,000 0% 

Total $1,544,000   
 

 
  



CHAIR AND COMMISSIONERS  Reference No.:  2.5e.(8) 
CALIFORNIA TRANSPORTATION COMMISSION  October 17-18, 2018 

 Page 2 of 3 
 YELLOW REVISED ITEM 
 

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on I-5 in Shasta County in and near the city of Redding. The project limits 
extend from the Tehama County line to the Siskiyou County line.  The project will improve the 
clear recovery zone at the edge-of-travel way by regrading roadway embankments at various 
locations along a 67-mile stretch of I-5.  The performance measure is to reduce the number of 
collisions by 402 collisions over a 20-year period. 
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction, would begin in November 
2018, and would take 85 working days to be completed in one construction season. 
 

 
 

FUNDING STATUS: 
 
The project was programmed in the 2016 SHOPP for $5,600,000 for Construction Capital and 
$1,300,000 for Construction Support.  The Engineer’s Estimate (EE) was completed on  
January 31, 2018 March 15, 2018 using available historical and current market trend data at that 
time and resulted in a lower estimated construction cost.  In May 2018, the Commission approved 
the project funds based on the lower EE and allocated $4,971,000 for Construction Capital and 
$1,200,000 for Construction Support.  The project was advertised on May 14, 2018 and bids were 
opened on July 12, 2018.  Two bids were submitted, and the lowest of the two bids was 
significantly higher than the allocated funds.  The amount needed to award the contract, based on 
the lowest responsible bidder, is $6,515,000 for Construction Capital. 
 
REASON(S) FOR COST INCREASE: 
 
When the EE for this project was updated in January 2018, several locations originally planned for 
improvement were removed from the contract because it was determined that they were did meet 
conformance of the Clear Recovery Zone standards.  As a result, the updated EE was lower than the 
programmed construction capital allocation.  The EE was developed for the project scope that 
included various locations along 67 miles of I-5.   
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The low bidder, however, during the debriefing on the award process, explained that their bid was 
higher than the EE for the following reasons:  
 

1. Traffic Control System:  The bid was higher due to having multiple crews 
working under multiple closures each day.       
 

2.   Rock Slope Protection:  The higher bid was due to having to place rock slope 
protection at many locations along the project site, which drove up the cost. 

 
3. Structural concrete headwall:  The low-bid contractor states that the small 

quantities for each cast in place concrete headwall will require short loads of 
concrete, which increased the cost.  

 
In addition, the contractor included a built-in mark-up to account for the cost of moving 
work crews and equipment along the 67-mile project length.   
 
While all the items noted above were factored into the EE when it was updated in January 2018, it 
can be concluded that the estimate was still undervalued as the project limits and multiple locations 
were the primary reason for the higher bids.  In addition, the competitive bidding environment 
experienced starting June 2018 significantly exposed the value of the EE as only two bidders were 
received on the project.   

 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be 
mathematically balanced and there is no evidence of material unbalancing of the low bid. 
 
CONSEQUENCES: 
 
If this request for an additional $1,544,000 in Construction Capital is not approved, the 
Department will not be able to award this Safety Improvement construction contract.  
Considering the current bidding environment, re-advertising the contract will delay the delivery 
of this safety project and is not expected to result in lower bids.  The Department has determined 
that the additional funds requested are in the best interest of the State to avoid delays in 
implementing important safety measures. 
 
RESOLUTION: 
 
Resolved, that $1,544,000 be allocated from the Budget Act of 2018, Budget Act Item 
2660-302-0890, to provide funds to award the construction contract for the SHOPP project to 
improve the roadside clear recovery zone on I-5 in Shasta County. 
 
 
Attachment. 
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To: CHAIR AND COMMISSIONERS 
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CTC Meeting: October 17 - 18, 2018 

Reference No.: 2.5e.(9) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared For: Dennis T. Agar 
District 10 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 10-3195/EA 1C440 – TUOLUMNE COUNTY – STATE ROUTE 108) 
RESOLUTION FP-18-19 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $531,000 for the State 
Highway Operation Protection Program (SHOPP) Traffic Safety Improvement project  
(PPNO 3195) at various locations on State Route (SR) 108 in Tuolumne County, to award the 
construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $531,000 for the previously 
approved SHOPP Traffic Safety Improvement project (PPNO 3195) at various locations on 
SR 108 in Tuolumne County, to award the construction contract. 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request Revised Allocation % Request Over 

Commission Allocation 

Capital $1,285,000 $1,108,000 $531,000 $1,639,000 47.9% 
Support $   364,000 $   364,000 $           0 $   364,000 0% 

Total $531,000 

Tab 80
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 108 at various locations in Tuolumne County, where portions of the 
roadway are two-lane or four-lane expressway, and where the shoulder widths vary from two 
feet to eight feet.  The project will install rumble strips, pavement markers, new 6-inch wide lane 
striping, and new “Share the Road” signs within the existing right of way.  The performance 
measure goal is to reduce 83 collisions over a 10-year period. 
 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction, would begin in November 
2018, and would take 55 working days to be completed in one construction season. 
 

 

 
 
FUNDING STATUS: 
 
This project was programmed in the 2016 SHOPP for $1,285,000 for Construction Capital and 
$364,000 for Construction Support.  The Engineer’s Estimate (EE) was completed on  
March 12, 2018, using available historical and current market trend data at that time and 
resulted in a lower estimated construction cost.  In May 2018, the Commission approved the 
project funds based on the lower EE and allocated $1,108,000 for Construction Capital and 
$364,000 for Construction Support.  The project was advertised on June 4, 2018 and bids were 
opened on June 27, 2018.  Three bids were submitted, and the lowest bid was significantly 
higher than the allocated funds.  The amount needed to award the contract, based on the lowest 
responsible bidder, is $1,639,000 for construction capital.    
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REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in March 2018.  In June 2018, the Department implemented 
a Statewide Maintenance Program (Program) and awarded numerous contracts to replace all  
4-inch roadway striping with 6-inch striping.  The Program significantly impacted bids on 
SHOPP Safety projects advertised around this timeframe.  The pavement striping contracts in 
the Program, were undertaken by contractors who specialize in Pavement Striping and who 
historically provided this service to the Department and the General Contractors as sub-
contractors on larger SHOPP Safety projects.  Pavement striping sub-contractors are now 
branching off on their own as General Contractors performing just pavement striping.  As a 
result, General Contractors are suddenly unable to find subcontractors to handle striping on 
larger contracts that include pavement striping items.  The shortage of striping sub-contractors, 
and striping material and equipment is not limited to California, as many other states are 
experiencing similar shortages, due to the implementation of similar pavement striping 
programs nationwide.   
 
The Department discussed the bid results with contractors, who indicated that the shortage of sub-
contractors resulted in higher General Contractors mark-ups to account for the risk associated with 
the 6-inch striping, precuring striping material, and in coordinating traffic closures to perform this 
work.  The primary reasons for the cost increase are due to: 
 

1. The shortage of equipment, material and labor force:  The work included in this 
project is similar to the work included in numerous other projects currently under 
construction in the region.  
 

2. The cost of traffic control and staged roadway closure:  Roadway closure distance 
and duration were scheduled to minimize the inconvenience to the travelling public.  
The staged roadway closure restrictions impacted the cost of daily mobilization of 
both labor and equipment. 

 
3. The cost Pavement Markers, 6-inch Thermoplastic Traffic Stripe (Enhanced Wet 

Night Visibility), and 12-inch Rumble Strip (Asphalt Concrete Pavement):  The 
Department has experienced cost increases on similar projects; this is mainly due to a 
shortage of striping sub-contractors and lane closure restrictions. 

 
The Department made pricing adjustments in the EE to reflect the lower trending market in 
March 2018.  However, by the time bids were submitted the market had become saturated 
with striping projects statewide, resulting in higher bid prices. 
 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be 
mathematically balanced and there is no evidence of material unbalancing of the low bid. 
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CONSEQUENCES: 
 
If this request for an additional $531,000 in Construction Capital is not approved, the 
Department will not be able to award this Traffic Safety Improvement construction contract.  
Considering the current bidding environment, re-advertising the contract will delay the 
delivery of this safety project and is not expected to result in lower bid.  The Department has 
determined that the additional funds requested are in the best interest of the State to avoid 
delays in implementing important safety measures. 
 
RESOLUTION: 
 
Resolved, that $531,000 be allocated from the Budget Act of 2017, Budget Act Items  
2660-302-0042 and 2660-302-0890 to provide funds to award the construction contract for the 
SHOPP project to install rumble strips on SR 108 in Tuolumne County. 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-192.5e.(9) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In and near Sonora, from Route 49 to east of Clarks Fork
Road at various locations.   Outcome/Output: Install
centerline, shoulder, and edge-line rumble strips.

Supplemental funds are needed to Award.

Total revised amount $1,639,000

10-3195
SHOPP/2017-18

302-0042 $22,000 $22,000
SHA

302-0890 $1,086,000 $1,086,000
FTF

20.20.201.010

SHOPP/2017-18
302-0042 $11,000 $11,000

SHA
302-0890 $520,000 $520,000

FTF
20.20.201.010
1016000103

4
1C440

$531,000

Department of
Transportation
TuolumneCTC

Tuolumne
10-Tuo-108
R0.0/50.0
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5e.(10) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared For: Dennis T. Agar 
District 10 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 10-3204/EA 1C480 – SAN JOAQUIN/STANISLAUS COUNTIES – STATE ROUTES 4/88 ) 
RESOLUTION FP-18-20 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $550,000 for the State 
Highway Operation Protection Program (SHOPP), Traffic Safety Improvement project  
(PPNO 3204) at various locations on State Routes (SR) 4 and 88 in San Joaquin and Stanislaus 
Counties, to award the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate $550,000 for the previously 
approved SHOPP Traffic Safety Improvement project (PPNO 3204) at various locations on SR 4 
and 88 in San Joaquin and Stanislaus Counties, to award the construction contract. 

Component Programmed 
Amount 

Commission 
Allocation 

Supplemental 
Request 

Revised 
Allocation 

% Request Over 
Commission 
Allocation  

Capital $1,403,000 $1,383,000 $550,000 $1,933,000 39.8% 
Support $   330,000 $   355,000 $           0 $   355,000 0% 

Total $550,000 

Tab 81
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is located on SR 4 and 88 at various locations in San Joaquin and Stanislaus 
Counties, where both routes are west-east highways with relatively flat terrain.  The project 
will install rumble strips, pavement markers, new 6-inch wide traffic stripe, and new “Share 
the Road” signs within the existing right of way.  The performance measure goal is to reduce 
92 collisions over a 10-year period. 

 
The contract award status is pending approval of this request for supplemental funds by the 
Commission.  If the Commission approves this request, construction would begin in 
November 2018, and would take 65 working days to be completed in one construction season. 
 
 

 
 

 
FUNDING STATUS:  
 
The project was programmed in the 2016 SHOPP for $1,403,000 for Construction Capital and 
$330,000 for Construction Support.  The Engineer’s Estimate (EE) was completed on  
March 16, 2018, using available historical and current market trend data at that time and 
resulted in a lower estimated construction cost.  In May 2018, the Commission approved the 
project funds based on the lower EE and allocated $1,383,000 for Construction Capital and 
$355,000 for Construction Support.  The project was advertised on June 18, 2018 and bids were 
opened on July 11, 2018.  Four bids were submitted, and the lowest bid was significantly higher 
than the allocated funds.  The amount needed to award the contract, based on the lowest 
responsible bidder is $1,933,000 for Construction Capital.     
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REASON(S) FOR COST INCREASE: 
 
The EE for this project was updated in March 2018.  In June 2018, the Department implemented 
a Statewide Maintenance program (Program) and awarded numerous contracts to replace all  
4-inch roadway striping with 6-inch striping.  The Program significantly impacted bids on 
SHOPP Safety project contracts advertised around this timeframe. The single focus pavement 
striping contracts, in the Program, were undertaken by contractors who specialize in Pavement 
Striping, and who historically provided this service to the Department and the General 
Contractors as sub-contractors on larger SHOPP Safety projects.  Pavement striping sub-
contractors were now branching off on their own as General Contractors, performing just 
pavement striping.  As a result, General Contractors are suddenly unable to find subcontractors 
to handle striping on larger contracts that include pavement striping items.  The shortage of 
striping sub-contractors, and striping material and equipment, is not limited to California, as 
many other states are experiencing similar shortages, due to the implementation of similar 
pavement striping programs nationwide.   
 
The Department discussed the bid results with contractors, who indicated that the shortage of 
sub-contractors resulted in higher General Contractor mark-ups to account for the risk 
associated with the 6-inch striping, precuring striping material, and in coordinating traffic 
closures to perform this work.  The primary reasons for the cost increase are due to: 
 

1. The shortage of equipment, material and labor force:  The work included in this 
project is similar to the work included in numerous other projects currently under 
construction in the region.  
 

2. The cost of traffic control and staged roadway closure:  Roadway closure distance 
and duration were scheduled to minimize inconvience to the travelling public.  The 
staged roadway closure restrictions impacted the cost of daily mobilization of both 
labor and equipment. 

 
3. Pavement Markers, 6-Inch Thermoplastic Traffic Stripe (Enhanced Wet Night 

Visibility), and 12-Inch Rumble Strip (Asphalt Concrete Pavement):  The 
Department has experienced cost increases on similar projects; this is mainly due to 
a shortage of striping sub-contractors and lane closure restrictions. 

 
The Department made pricing adjustments in the EE to reflect the lower trending market in 
March 2018.  However, by the time bids were submitted the market had become saturated 
with striping projects statewide, resulting in higher bid prices. 

 
The Department has reviewed the bid results for possible mathematical or material unbalancing 
in accordance with 23 CFR 635.102, and 23 CFR 635.114.  The bids appear to be 
mathematically balanced and there is no evidence of material unbalancing of the low bid. 
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CONSEQUENCES: 
 
If this request for an additional $550,000 in Construction Capital is not approved, the 
Department will not be able to award this Traffic Safety Improvement construction contract.  
Considering the current bidding environment, re-advertising the contract will delay the delivery 
of this safety project and is not expected to result in lower bid.  The Department has determined 
that the additional funds requested are in the best interest of the State to avoid delays in 
implementing important safety measures. 
 
RESOLUTION: 
 
Resolved, that $550,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-302-0042 and 2660-302-0890  to provide funds to award the construction contract for the 
SHOPP project to install rumble strips on SR 4 and 88 in San Joaquin and Stanislaus County. 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures 

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-20 2.5e.(10) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In San Joaquin and Stanislaus Counties, on Routes 4 and
88 at various locations.   Outcome/Output: Install
centerline, shoulder, and edge-line rumble strips.

Supplemental funds are needed to Award.

Total revised amount $1,933,000

10-3204
SHOPP/2017-18

302-0042 $28,000 $28,000
SHA

302-0890 $1,355,000 $1,355,000
FTF

20.20.201.010

SHOPP/2017-18
302-0042 $11,000 $11,000

SHA
302-0890 $539,000 $539,000

FTF
20.20.201.010
1016000085

4
1C480

$550,000

Department of
Transportation

SJCOG
San Joaquin

10-SJ-4
0.0
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5e.(11) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Amarjeet S. Benipal 
District 03 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 03-5103/EA 3F480 - PLACER COUNTY – INTERSTATE 80) 
RESOLUTION FA-18-21 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation's (Department) request for an additional $817,000 in 
Construction Capital and for the State Highway Operation Protection Program (SHOPP) 
Roadside Safety Improvement project (PPNO 5103) on Interstate 80 (I-80) in Placer County, 
to complete construction? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $817,000 in 
Construction Capital for the previously approved SHOPP Roadside Safety Improvement 
project (PPNO 5103) on I-80 in Placer County, to complete construction. 

Component Programmed 
Amount 

Commission 
Allocation 

G-12
Authority 

Total 
Allotment 

Total 
Expended 

to Date 

Supplemental 
Request 

Revised 
Allocation 

% Request 
Over 

Commission 
Allocation 

Capital $1,836,000 $3,167,000 $517,000 $3,684,000 $3,204,000 $817,000 $3,984,000 25.8% 

Support $  475,000 $  475,000 $0 $  475,000 $  200,000 $0 $0 0% 

Total  $817,000 

Tab 82
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PROJECT LOCATION, DESCRIPTION: 
 
This project is located at the Gold Run Safety Roadside Rest Area (SRRA) on I-80 in Placer 
County.  The project proposes to upgrade the public wastewater system to comply with 
current regulatory requirements and meet the existing and future demands at the SRRA.  The 
Department owns and operates the Gold Run SRRA with its public on-site wastewater 
treatment systems.  An upgrade is required to comply with the Central Valley Regional 
Water Quality Control Board permit.  This project removed the existing stabilization pond, 
disinfection system, spray and leach fields and replaced them with a new three-pond 
facultative system.   
 
FUNDING STATUS: 
 
The Construction Capital was allocated at the June 2017 Commission meeting for 
$3,167,000.  The contract was awarded in November 2017.  The current Construction Capital 
allotment is $3,683,700.  The project used G-12 authority of $517,000 to award the project.  
Contract expenditures have been closely monitored to remain within the approved budget, and 
the current contingency balance is $69,000. 

 
REASON(S) FOR COST INCREASE: 
 
The cost increase is due to a significant increase in the Pond Closure bid item quantity.  In the 
original bid documents, a thin layer of sludge, equaling 274 tons, was estimated to be 
removed to abandon the existing pond.  This thin layer was determined during the early 
phases of project development by physically measuring the sludge thickness while the pond was 
active and filled with water. During construction when the pond was drained, and excavation 
began, a differing site condition was discovered.  The soil beneath the sludge was 
contaminated and required more excavation to reach uncontaminated material.  Once work 
was started to abandon the existing sewage pond, excavation of all sludge and contaminated 
material was required.  Ultimately, the quantity of excavation increased from 274 tons to 
2,335 tons of sludge and sludge contaminated material.  The Change Order to compensate 
the contractor for the cost overrun in the Pond Closure bid item is $300,000.  
 
This supplemental allocation will be used to complete the remaining work needed to 
achieve the project's purpose and need. No other funding sources are available to fund the 
increase.  With the current allocated funds, the new sewage system cannot be completed.  
Since the sewage treatment system is off-line during construction, the Gold Run SRRA is 
closed and will remain closed until the system becomes functional.  There is no scope of 
work that can be reduced without jeopardizing the functionality of the sewage treatment 
system. 
 
No other claims or other additional project-related costs are anticipated on this contract, and 
there is a 90 percent confidence level that no significant remaining risks to complete the 
project exist. 
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When the G-12 authorization was used to award the contract, the risk of a cost overrun which 
would require supplemental funds was identified.  However, this risk was realized on or about 
August 7, 2018, when it was discovered that the sludge removal to abandon the existing 
sewage pond would exceed the 274 tons in the Engineer's Estimate. 
 
RISK ANALYSIS: 
 
The only remaining risk in the construction phase risk register is for any additional 
unforeseen changes that could lead to further cost over-runs. This risk is low. 

CONSEQUENCES: 
 
The Department has determined that additional funds are needed to complete this 
construction contract and the additional funds requested are in the best interest of the State. 
 
The Department has exercised all feasible measures to minimize costs in carrying out work 
related to this project and has determined that this request is well-supported and is the only 
viable alternative available. 
 
If this request for an additional $300,000 is not approved, this contract will not be 
completed. The new sewage treatment system will not operational.  The project will be 
stabilized; however, the sewage treatment equipment will not be installed, and the Gold Run 
SRRA would remain closed unti l  another project is programmed, designed, and constructed to 
make the new sewage system functional. 
 
RESOLUTION: 
 
Resolved, that $817,000 for Construction Capital, of which $300,000 is from the Budget Act 
of 2017, Budget Act Items 2660-302-0042 and 2660-302-0890, be allotted to provide funds 
for the SHOPP project to Replace Waste-Water Treatment System Near Gold Run at the 
Gold Run Safety Roadside Rest Area (SRRA) on I-80 in Placer County, to complete the 
construction contract. 

 
 
Attachment 
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State
Federal

Current Amount
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Federal
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State
Federal
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Near Gold Run, at the Gold Run Safety Roadside Rest
Area.   Outcome/Output: Remove and replace on-site
wastewater treatment system.

Supplemental funds are needed to Complete
Construction.

Total revised amount $3,983,700

The supplemental funds request for this project is
$817,000:  $300,000 in additional funding to complete 
construction and $517,000 in G-12 authority that has
already been allotted to the project.

03-5103
SHOPP/2017-18

302-0042 $20,900 $20,900
SHA

302-0890 $3,662,800 $3,662,800
FTF

20.20.201.235

SHOPP/2017-18
302-0042 $6,000 $6,000

SHA
302-0890 $294,000 $294,000

FTF
20.20.201.235
0313000017

4
3F480

$300,000

Department of
Transportation

PCTPA
Placer

03-Pla-80
41.4/42.2
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5e.(12) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Tony Tavares 
District 04 - Director 

Subject: SUPPLEMENTAL ALLOCATION REQUEST FOR PREVIOUSLY VOTED PROJECT 
(PPNO 0360G/EA 04-26409 - MARIN AND SONOMA COUNTIES – US HIGHWAY 101) 
RESOLUTION FA-18-22 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation’s (Department) request for an additional $14,659,000 in Construction Capital for 
the State Transportation Improvement Program (STIP) HOV Lane project (PPNO 0360G) on US 101, 
in Marin and Sonoma Counties (MSN Contract B3), to complete construction? 

RECOMMENDATION: 

The Department recommends that the Commission allocate an additional $14,659,000 in 
Construction Capital for the previously approved STIP HOV Lane project (PPNO 0360G) on US 101 
in Marin and Sonoma Counties, to complete construction. 

Component Programmed 
Amount 

Commission 
Allocation 

G-12
Authority 

Total 
Allotment 

Total 
Expended 

to Date 

Supplemental 
Request 

Revised 
Allocation 

% Request 
Over 

Commission 
Allocation 

Capital $52,113,000 $49,682,000 $5,074,000 $54,756,000 $53,000,000 $14,659,000 $64,341,000 29% 

Support $  7,600,000 $10,500,000 $0 $10,500,000 $9,135,000 $0 $0 0% 

Total  $14,659,000 
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PROJECT LOCATION, DESCRIPTION, AND CONTRACT STATUS: 
 
This project is one of multiple contracts of the Marin-Sonoma Narrows (MSN) Corridor Project. 
The project is loated on US 101, from 0.8 miles south to 2.0 miles north of the San Antonio 
Creek/Marin-Sonoma County line in Marin and Sonoma Counties, and will realign US 101 to the 
west, to improve horizontal and vertical roadway alignments and construct a new San Antonio 
Creek Bridge to elevate US 101 above the flood plain.  This improvement will establish full 
access control by closing five direct access points to US 101 and extending the existing frontage 
road constructed earlier under MSN Contract B2.  A bicycle facility will be provided near San 
Antonio Creek, by connecting frontage roads, to the south and north, respectively constructed 
earlier under MSN Contracts B1 and B2.  The new freeway will have 3-lanes in each direction 
including the HOV lane and will be open to traffic when the ongoing, adjacent MSN Contract 
B2-Phase 2 (to the north) is completed in 2019. 
 

 
 

Construction began on March 7, 2016 and was initially scheduled for 480 working days with 
completion by November 2018.  However, due to weather delays and contract change orders, the 
schedule has been extended by 240 days for an estimated completion by June 2019.  Currently, 75 
percent of the contract is completed for the mainline realignment, with the remaining 25 percent 
mostly consisting of finishing the frontage roads and the conform/transition at the two ends of the 
project limits. 
 
FUNDING STATUS: 
 
This project is funded for $54,756,000 in Construction Capital  consisting of about 1 percent Federal 
Earmark ($480,507) and 99 percent ($52,113,000) STIP funds in Fiscal Year 2014-15.  In March 
2015, the Commision allocated $55,005,000 for the project.  In May 2015, a 12-month time extension 
for contract award was approved, due to delays in utility relocation.  In January 2016, the low bid 
came in below the Engineer’s Estimate (EE), and the Department awarded the contract for 
$49,682,000.  In October 2017, the Department allotted $5,074,000 under G-12 delegated authority, 
to address construction changes and increase the contract amount to the current $54,756,000.  The  
total funds expended to date are $53,000,000. 
 
However, additional funds totaling $9,585,000, are still needed to address Contract Change Orders 
(CCO) due to weather and differing site conditions, permit requirements, utility conflicts and other 
staging and design modifications, and to allow the remaining 25 percent of the contract to be 
completed and the entire 2.8-mile of HOV lanes ready for operation by June 2019.  Therefore, the 
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Department is requesting $14,659,000, which is $9,585,000 in additional funds needed to complete 
construction and  $5,074,000 previously allotted under G-12 delegated authority. 
 
REASON(S) FOR COST INCREASE: 
 
This project is located in an environmentally sensitive rural area and involves a large amount of 
earthwork with complicated staging for traffic handling. To date, the Department has issued over 70 
CCOs, with several more anticipated in the coming months, to address changes that have occurred 
since construction began.  The changes that caused the Department to expend close to the project 
budget are described below: 
 

1. Weather Conditions  
 
Marin and Sonoma Counties experienced severe winter storms in 2016-2017, and in early 
2017, the Governor issued two emergency proclamations to secure funding to help 
communities respond to and recover from flooding, mudslides, erosion, debris flow and 
damage to roads and highways.  These storm events caused over $70 million of storm 
damage to highways in Marin County alone.  The severe weather in 2016-17 started early at 
high intensity, caused significant run-off which interrupted construction activities and 
resulted in exceedances of water quality levels allowed in the Construction General Permit.  
The Regional Water Quality Control Board (RWQCB) recommended installing Active 
Treatment Systems, but the Department was able to negotiate a less costly corrective action 
to stabilize the disturbed area and maintain the Storm Water Pollution Prevention Plan 
(SWPPP) measures throughout winter seasons (Temporary Hydraulic Mulch, Temporary 
Cover, Temporary Check Dam and Temporary Fiber Roll).  
 
During PS&E a conceptual water pollution control plan was developed to estimate SWPPP 
quantities, and included considerations such as the methods of construction, access 
requirements, sequence of operations, and typical winter duration. The Risk Management 
Plan (RMP) identified potential higher costs for SWPPP but the contract budget did not 
account for the magnitude of extreme weather conditions and higher costs of permit 
compliance and one additional construction season.  Additional funding is needed to cover 
the actual costs after the risk events occurred. 

 
2. New Environmental (Creek) Restrictions  

 
After construction started, the California Department of Fish and Wildlife and RWQCB 
identified additional Environmentally Sensitive Areas (ESAs) at Klatte Creek, ditches along 
Klatte property, and along southbound US 101 which impacted the contractor’s schedule and 
resulted in a change in character of work for roadway excavation in 2016 (Stage 1A) and in 
2017 (Stage 1B).  The new ESA’s also required changes to staging plans and detours to 
accelerate the completion of the Klatte Creek culvert in 2017 and minimize further delays.  

 
The project Risk Management Plan (RMP) did not anticipate new environmental restrictions 
after permits were issued nor costs to mitigate. 
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Differing Site Conditions 
 
Differing site conditions related to wet, unsuitable soil, hard rock, and contaminated excess 
materials were discovered during excavation. 
 
During PS&E in 2013, geotechnical investigations consisted of 27 borings to the depths of 27 
to 30 feet at the locations of cuts, fills, retaining walls and San Antonio Creek Bridge. The 
borings generally indicated stiff dry clay material and did not identify the presence of 
groundwater nor the outcrop of isolated hard rock encountered during excavations.   
 
The largest differing site condition was the wide-spread (over 30,000 cubic yards) presence 
of soft and unstable sub-grade soil that required over excavation and offsite disposal.  The 
over excavated area was replaced with engineered materials (Class II AB, geo-grids, fabric). 
Additionally, over 20,000 cubic yards of the planned excavated material and 30,000 cubic 
yards of the unstable sub-grade material had high concentrations (above the threshold limit) 
of hexavalent chromium and Toxicity Characteristic Leaching Procedure diesel.  Testings for 
hexavalent chromium and diesel are not required as part of the project’s hazardous materials 
report, but were done during construction because the nearest landfill requires them for 
disposal.   
 
Other differing site conditions were unanticipated hard rock at several locations, high 
groundwater table and springs, buried man-made objects, and existing pavement sections not 
shown on the as-builts.  

  
The RMP identified  risks of differing site conditions but not the severity of cost impacts. 

 
3. Stage Construction/Drainage/Utility Conflicts  

 
Adjustments and acceleration of construction stagings (Stage II) were necessary to recover 
from the weather-related suspensions and/or to minimize impacts to traffic, schedule, cost, 
and the interface with the adjacent, concurrent MSN B2-Phase 2 contract. Although an 
advance utility relocation contract already handled most of the major utility lines, new 
conflicts (water, gas, electric overhead and telephone) were discovered during construction.  
Modifications were also needed to enhance design and resolve conflicts between temporary, 
permanent and existing drainage facilities. 

 
The RMP identified utility conflict risks but did not anticipate the drainage and stage 
construction related risks. 
 

4. Miscellaneous Changes  
 
Numerous miscellaneous change orders have been done and are anticipated, such as for  
additional quantity of item work, Asphalt Price Index adjustments, increase in maximum 
Reclaimed Asphalt Pavement requirement from 15 percent to 25 percent, and additional bird 
monitoring.  
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In addition to the already paid CCOs and depleted contingency funds, the Department has pending 
CCOs related to some of the ongoing work for the categories described above, and work to finish the 
frontage roads and the conform/transition at the two ends of the project limits.  This includes 
additional excavations, closing of direct public access and close coordination with the adjacent 
contract (B2-Phase 2).   There are also costs of additional ground improvements similar to previous 
construction stages and modification of traffic handling to minimize public inconvenience and delays 
to the adjacent contract.  The total amount needed to address these issues is $9,585,000 to complete 
construction.   
 
PROJECT RISKS: 
 
The RMP identifies 8 low to medium risks totaling $1,500,000 for unidentified utilities, cultural 
resources, land slides, right of way conflicts, bird nesting and other schedule delays. 
 
CONSEQUENCES: 
 
The US 101 MSN Corridor is one of the most congested corridors in the San Francisco Bay Area, and 
completion of the contract would increase capacity with 2.8 miles of HOV lanes. The project is 75 
percent complete with sections of new roadway constructed and some of the old roadway demolished.  
If this allocation request for Construction Capital is not approved, the highway would remain on 
temporary alignments for construction staging with non-standard features and potential long term 
operational deficiencies.  Future costs to redesign and re-advertise a separate project to complete the 
work is likely to be higher due to escalation and new environmental or design requirements.  
Furthermore, in conjunction with the adjacent contract, the opening and congestion relief benefits of 5 
new miles of HOV lanes would be delayed. 
 
These additional funds are needed to keep construction on schedule for completion by June 2019.   
 
RESOLUTION: 
 
Resolved, that $14,659,000 be allocated, of which $9,585,000 is from the Budget Act of 2018, 
Budget Act Items 2660-301-0890, to provide funds for the STIP HOV Lane project (PPNO 0360G) 
on US 101, in Marin and Sonoma Counties, to complete construction. 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-18-222.5e.(12) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

San Antonio Road Curve Correction.
At Marin/Sonoma County line, north of Novato at San
Antonio Curve.  Curve correction (TCRP 18.2) 

Supplemental funds are needed to Complete
Construction.

Total revised amount $74,841,241

For share purposes                    (Dollars in $1,000's)
Fund  Initial      Award     Request Total
Type Alloc amount Amount Adj
IIP     $55,005  $49,682   $9,585   $9,336

Current Amount includes original allotment and G12
amounts.

This supplemental funds request is for $14,659,000 -
$9,585,000 is for additional funding to complete
construction and $5,074,000 in previously G-12 funds
allotted for the project.

Outcome/Output:
Mixed flow lane-mile(s) constructed                    2.5 Miles
Pedestrian/Bicycle facilities mile(s) constructed  0.3 Miles
Local road lane-mile(s) rehabilitated                    2.0 Miles
New bridge(s)                                                          1 Each

04-0360G
001-0042 $210,000 $210,000

SHA
001-0890 $10,290,000 $10,290,000

FTF
20.10.025.700

IIP/2013-14
301-0042 $388,500 $388,500

SHA
301-0890 $54,367,741 $54,367,741

FTF
20.20.025.700

IIP/2018-19
301-0890 $9,585,000 $9,585,000

FTF
20.20.025.700
0400000735

4
26409

$9,585,000

Department of 
Transportation

MTC
Marin

04-Mrn-101
26.5/27.6

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: Octobert 17-18, 2018 

Reference No.: 2.1a.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-07 

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested State 
Transportation Improvement Program (STIP) Amendment 18S-07? 

RECOMMENDATION: 

The California Department of Transportation (Department) requests that Commission approve the 
requested STIP amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
reimbursement STIP Amendment 18S-07.  This item was noticed at the Commission’s August 2018 
meeting. 

The Kern Council of Governments and the City of Bakersfield propose to amend the STIP to 
program an AB 3090 reimbursement arrangement (PPNO 3705B) in order to advance the 
construction of the Westside Parkway – State Route 58 Connector Mainline – Phase 1  
(Centennial) Project (PPNO 3705) with local funds.  It is proposed to schedule the AB 3090 
reimbursement over a four-year period beginning in Fiscal Year (FY) 2019-20.   

BACKGROUND: 

The approximately 20 mile long Centennial Corridor, defined in the Centennial Corridor 
environmental document, spans from Interstate 5 to Cottonwood Road east of State Route (SR) 99.  
Over the past two decades, the City of Bakersfield and the Department have delivered major 
improvements to the corridor toward developing the ultimate project, which included the Westside 
Parkway, the SR 58 Gap Closure project, and the SR 58/99 Bakersfield Freeway Connector project.  
The primary purpose of the Centennial Corridor, also referred to as Westside Parkway or SR 58 
Corridor, is to improve regional and inter-regional travel and goods movement along SR 58, between 
the junctions with SR 99 and Interstate 5.  The fiscal challenges have required that the improvements 
be phased as funds became available, through the STIP, Local Measure, federal programs and most 
recently Senate Bill 1 Trade Corridor Enhancement Program.  

Tab 84
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The project was originally programmed for construction in the 2012 STIP for delivery in  
FY 2015-16.  In the subsequent STIP cycles it was repeatedly pushed out to future years due to 
insufficient STIP funding capacity, and most recently in the 2018 STIP it was pushed out to FY 
2019-20 and split into two phases, Phase 1 and Phase 2.  Phase 1 primarily provides improvement to 
the mainline connectors and is ready to proceed to construction.  The Westside Parkway Interchange 
Phase 2 connector is programmed in FY 2022-23 and the final connector phase at Interstate 5 
remains to be programmed.  Every effort is being made to obtain and secure funding to complete the 
improvements in the corridor.  This project remains the top priority for the region. 
 
This request follows AB 3090 Guidelines, which allows a local agency to use its own funds to 
complete a project component early to be later reimbursed with STIP funds currently programmed 
on the project.  The revised programming for the project and proposed AB 3090 reimbursement 
schedule are as follows: 
 
REVISE: Westside Parkway – State Route 58 Connector Mainline – Phase 1 (Centennial) 
project (PPNO 3705) 
 

21/22
R/W
Supp

CON
Supp

Existing 63,211 0 0 0
Change (63,211) 0 0 0
Proposed 0 0 0 0

Existing 80,160 0 0 0
Change 63,211 0 0 0
Proposed 143,371 0 0 0

Existing 143,371 0 0 0
Change 0 0 0 0
Proposed 143,371 0 0 0

2019-20 50.5 55.5 58
County District PPNO EA Element

Kern County 06 3705 48460 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Kern Council of Governments
Project Title: Westside Parkway - State Route 58 Connector Mainline- Ph 1(Centennial)
Location: In and near Bakersfield, from Westside Parkway to SR 58/99 interchange.

Implementing Agency: (by 
component)

PA&ED Bakersfield, City of PS&E Bakersfield, City of
R/W Bakersfield, City of CON Bakersfield, City of

Description:
Construct new freeway alignment.  The mainline phase will connect through traffic from existing Westside Parkway to 
existing State Route 58 at SR 99.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

0 0 63,211 0 0 0 63,211 0 0
0 (63,211) 0 0

0 0 0 0 0 0 0 0 0
0 0 (63,211) 0 0

Local Funds - Locally Generated Funds
0 80,160 0 0 0 0 80,160 0 0

0 63,211 0 0
0 143,371 0 0 0 0 143,371 0 0
0 63,211 0 0 0

Total
0 80,160 63,211 0 0 0 143,371 0 0

0 0 0 0
0 143,371 0 0 0 0 143,371 0 0
0 63,211 (63,211) 0 0

 
 
 
 
 
 
ADD: AB 3090 Reimbursement (PPNO 3705B) 
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21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 63,211 18,964 0 0
Proposed 63,211 18,964 0 0

Existing 0 0 0 0
Change 63,211 18,964 0 0
Proposed 63,211 18,964 0 0

58
County District PPNO EA Element

Kern County 06 3705B CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Kern Council of Governments
Project Title: AB 3090 Reimbursement
Location: AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 0 0 0 0
0 63,211 0 0

0 0 6,321 18,963 18,963 0 63,211 0 0
0 0 6,321 18,963 18,963

Total
0 0 0 0 0 0 0 0 0

0 63,211 0 0
0 0 6,321 18,963 18,963 0 63,211 0 0
0 0 6,321 18,963 18,963

 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to 
program an AB 3090 reimbursement arrangement (PPNO 3705B) in order to advance the 
construction of the Westside Parkway – State Route 58 Connector Mainline – Phase 1  
(Centennial) Project (PPNO 3705) with local funds.  It is proposed to schedule the AB 3090 
reimbursement over a four-year period beginning in Fiscal Year (FY) 2019-20.   
 
 
 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.1a.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested State 
Transportation Improvement Program (STIP) Amendment 18S-05? 

ACTION UPDATE: 

The proposed reimbursement period has been changed from three years to two years. 

RECOMMENDATION: 

The California Department of Transportation requests that the Commission approve the STIP 
amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 reimbursement 
STIP Amendment 18S-05.  This item was noticed at the Commission’s August 2018 meeting. 

The San Bernardino County Transportation Authority (SBCTA) proposes to program an AB 3090 
reimbursement project (PPNO 1230A) in order to advance the construction of the Redlands 
Passenger Rail project (PPNO 1230) with Local Measure I funds.  It is proposed to schedule the  
AB 3090 reimbursement over a two-year period beginning in Fiscal Year (FY) 2020-21.   

BACKGROUND: 

The Redlands Passenger Rail project will construct nine miles of rail line.  The rail service will run 
between the San Bernardino Transit Center, located in downtown San Bernardino, and the 
University of Redlands.  

The project funding plan includes Senate Bill 1 (SB 1) funds (Solutions for Congested Corridors 
Program, Local Partnership Program [Competitive] and Local Partnership Program [Formulaic]), 
Regional Improvement Program (RIP) funds, and a variety of other local and federal funds.  All  
SB 1 funds are programmed in FY 2018-19 while RIP funds are programmed in FY 2020-21.  It is 
anticipated that the project will be ready for advertisement for construction in October 2018.  
SBCTA is planning to request an allocation of funds at that time. 
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This request follows AB 3090 Guidelines, which allow a local agency to use its own funds to 
complete a project component early to be later reimbursed with STIP funds currently programmed 
on the project.   

 
The requested changes decribed above are tabulated on the following pages. 
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REVISE: Redlands Passenger Rail Project (PPNO 1230) 
 

21/22
R/W
Supp

CON
Supp

Existing 12,826 0 0 0
Change (12,826) 0 0 0
Proposed 0 0 0 0

Existing 0 0 0 0
Change 12,826 0 0 0
Proposed 12,826 0 0 0

Existing 19,109 0 0 0
Change 0 0 0 0
Proposed 19,109 0 0 0

Existing 5,157 0 0 0
Change 0 0 0 0
Proposed 5,157 0 0 0

Existing 65,000 0 0 0
Change 0 0 0 0
Proposed 65,000 0 0 0

Existing 10,831 0 0 0
Change 0 0 0 0
Proposed 10,831 0 0 0

Existing 8,011 0 0 0
Change 0 0 0 0
Proposed 8,011 0 0 0

0 12,826 0 0
0 12,826 0 0 0 0 12,826 0 0
0 12,826 0 0 0

Local Meaure I funds
0 0 0 0 0 0 0 0 0

0 0 0 0
0 8,011 0 0 0 0 8,011 0 0
0 0 0 0 0

FTA Funds
0 8,011 0 0 0 0 8,011 0 0

0 0 0 0
0 10,831 0 0 0 0 10,831 0 0
0 0 0 0 0

SB1-Local Partnership Program (LPP) - Competitive
0 10,831 0 0 0 0 10,831 0 0

0 0 0 0
0 65,000 0 0 0 0 65,000 0 0
0 0 0 0 0

SB1-Solutions for Congested Corrior Program (SCCP)
0 65,000 0 0 0 0 65,000 0 0

0 0 0 0
5,157 0 0 0 0 0 5,157 0 0

0 0 0 0 0

State Bond - New Bond Funds
5,157 0 0 0 0 0 5,157 0 0

0 0 0 0
19,109 0 0 0 0 0 19,109 0 0

0 0 0 0 0

State Bond - Highway-Railroad Crossing Safety Account
19,109 0 0 0 0 0 19,109 0 0

0 (12,826) 0 0
0 0 0 0 0 0 0 0 0
0 0 0 (12,826) 0

Regional Improvement Program (RIP)
0 0 0 12,826 0 0 12,826 0 0

Description: Construct nine-miles of rail line.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

RTPA/CTC: San Bernardino County Tranporttaion Authority
Project Title: Redlands Passenger Rail Project
Location: Located between the San Bernardino Transit Center in downtown San Bernardino and the University of Redlands.

Implementing Agency: (by 
component)

PA&ED SBCTA PS&E SBCTA
R/W SBCTA CON SBCTA

San Bernardino 08 1230 R391GA MT
Const. Year PM Back PM Ahead Route/Corridor

2018-19
County District PPNO EA Element

 
 
………………………………………………………………………………………………………… 
NOTE: Funding plan table continues on the next page. 
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Redlands Passenger Rail Project (PPNO 1230) (con’t) 

 

21/22
R/W
Supp

CON
Supp

Existing 24,925 0 0 0
Change 0 0 0 0
Proposed 24,925 0 0 0

Existing 9,204 0 0 0
Change 0 0 0 0
Proposed 9,204 0 0 0

Existing 34,850 0 0 0
Change 0 0 0 0
Proposed 34,850 0 0 0

Existing 3,237 0 0 0
Change 0 0 0 0
Proposed 3,237 0 0 0

Existing 4,686 0 0 0
Change 0 0 0 0
Proposed 4,686 0 0 0

Existing 69,594 0 0 0
Change 0 0 0 0
Proposed 69,594 0 0 0

Existing 8,678 0 0 0
Change 0 0 0 0
Proposed 8,678 0 0 0

Existing 6,169 0 0 0
Change 0 0 0 0
Proposed 6,169 0 0 0

Existing 282,277 0 0 0
Change 0 0 0 0
Proposed 282,277 0 0 0

0 0 0 0
131,578 150,699 0 0 0 12,217 223,832 10,315 35,913

0 12,826 0 (12,826) 0

Total
131,578 137,873 0 12,826 0 12,217 223,832 10,315 35,913

0 0 0 0
0 6,169 0 0 0 0 6,169 0 0
0 0 0 0 0

SB1-Local Partnership Program (LPP) - Formulaic
0 6,169 0 0 0 0 6,169 0 0

0 0 0 0
8,678 0 0 0 0 0 8,678 0 0

0 0 0 0 0

Other Fed
8,678 0 0 0 0 0 8,678 0 0

0 0 0 0
69,594 0 0 0 0 6,942 24,641 10,165 27,846

0 0 0 0 0

Local Funds - Local Measure Funds
69,594 0 0 0 0 6,942 24,641 10,165 27,846

0 0 0 0
878 3,808 0 0 0 0 3,808 0 878

0 0 0 0 0

Local Funds - Private Funds
878 3,808 0 0 0 0 3,808 0 878

0 0 0 0
3,237 0 0 0 0 0 3,087 150 0

0 0 0 0 0

Local Funds - City Funds
3,237 0 0 0 0 0 3,087 150 0

0 0 0 0
0 34,850 0 0 0 0 34,850 0 0
0 0 0 0 0

Congestion Mitigation Air Quality (CMAQ)
0 34,850 0 0 0 0 34,850 0 0

0 0 0 0
0 9,204 0 0 0 0 9,204 0 0
0 0 0 0 0

Other State - Intercity Rail
0 9,204 0 0 0 0 9,204 0 0

0 0 0 0
24,925 0 0 0 0 5,275 12,461 0 7,189

0 0 0 0 0

Other State - Mass Transit
24,925 0 0 0 0 5,275 12,461 0 7,189

Description: Construct nine-miles of rail line.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

Located between the San Bernardino Transit Center in downtown San Bernardino and the University of Redlands.

Implementing Agency: (by 
component)

PA&ED SBCTA PS&E SBCTA
R/W SBCTA CON SBCTA

2018-19
County District PPNO EA Element

San Bernardino 08 1230 R391GA MT
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Bernardino County Tranporttaion Authority
Project Title: Redlands Passenger Rail Project
Location:
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ADD: AB 3090 Reimbursement (PPNO 1230A) 
 

21/22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 12,826 6,826 0 0
Proposed 12,826 6,826 0 0

Existing 0 0 0 0
Change 12,826 6,826 0 0
Proposed 12,826 6,826 0 0

0 12,826 0 0
0 0 0 6,000 0 0 12,826 0 0
0 0 0 6,000 0

Total
0 0 0 0 0 0 0 0 0

0 12,826 0 0
0 0 0 6,000 0 0 12,826 0 0
0 0 0 6,000 0

RIP
0 0 0 0 0 0 0 0 0

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18/19 19/20 20/21 22/23+ R/W CON PA&ED PS&E

AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON SBCTA

 
County District PPNO EA Element

San Bernardino 8 1230A MT
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Bernardino County Tranporttaion Authority
Project Title: AB 3090 Reimbursement 
Location:

 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to 
program an AB 3090 reimbursement arrangement (PPNO 1230A) in order to advance the 
construction of the Redlands Passenger Rail project (PPNO 1230) with Local Measure I funds.  It is 
proposed to schedule the AB 3090 reimbursement over a two-year period beginning in Fiscal Year 
(FY) 2020-21.   
 
 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.1a.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-09 

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested State 
Transportation Improvement Program (STIP) Amendment 18S-09? 

RECOMMENDATION: 

The California Department of Transportation (Department) requests that the Commission approve 
the requested STIP Amendment 18S-09.  This item was noticed at the Commission’s August 2018 
meeting. 

The Department proposes to amend the State Route 11 – Siempre Viva Interchange, Commercial 
Vehicle Enforcement Facility (CVEF) and Tolling/Border Wait Time System Project – Segment 2 
project (PPNO 0999B) in San Diego County, to split out a portion of scope to a new segment 
entitled Siempre Viva Interchange and Site Preparation Design for CVEF, Segment 2B  
(PPNO 0999E).  The San Diego Association of Governments (SANDAG) concurs with this request. 

BACKGROUND: 

The State Route 11 Segment 2 project consists of constructing the Siempre Viva Interchange, the 
CVEF and Tolling/Border Wait Time System at the Otay Mesa East Port of Entry.  When 
completed (along with the new Port of Entry), the project will increase capacity to the regional 
border-crossing infrastructure and create a new link between the United States’ regional highway 
system and Mexico’s free and toll road system.   

In May 2018, the Commission adopted the Senate Bill 1 (SB 1) - Trade Corridor Enhancement 
Program (TCEP), approving $37,118,000 for a portion of the scope of Segment 2 to be delivered in 
Fiscal Year 2019-20.  This new segment, Segment 2B (PPNO 0999E), consists of constructing the 
Siempre Viva Interchange and site preparation for the CVEF, including drainage and utilities.  The 
work remaining in Segment 2 includes construction of the CVEF and the Tolling/Border wait time 
systems.  
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The Design (PS&E) and Right of Way (R/W) phases for Segment 2 are programmed with federal 
Border Infrastructure Program (BIP) funds.  Pursuant to Section 164.1 of the California Streets and 
Highways Code, BIP funds shall be programmed, allocated, and expended in the same manner as 
other federal funds made available for capital improvement projects in the STIP.  Accordingly, 
Commission action is necessary to amend projects which are programmed with BIP funding.  There 
are no changes to currently programmed BIP funding. 
 

Consistent with the California Streets and Highways Code, as well as the SB 1 TCEP adoption in 
May 2018, this amendment documents the following actions:  

 
• Reduce scope of Segment 2 (PPNO 0999B) to remove the Siempre Viva Interchange and 

site preparation work for the CVEF, thereby reducing the total project cost by $37,118,000, 
from $179,647,000 to $142,529,000 in local and BIP funding.  

• Add new project Segment 2B (0999E) to construct the Siempre Viva Interchange and to 
begin site preparation for the CVEF, including drainage and utilities, for a total project cost 
of $37,118,000 in TCEP funding.   

 
The proposed changes are shown on the following tables:  
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REVISE: Siempre Viva Interchange, Commercial Vehicle Enforcement Facility and 
Tolling/Border Wait Time System (PPNO 0999B) 
 

21-22
R/W
Supp

CON
Supp

Existing 28,800 0 2,100 0 
Change 0 0 0 0 
Proposed 28,800 0 2,100 0 

Existing 35,400 0 0 0 
Change 0 0 0 0 
Proposed 35,400 0 0 0 

Existing 115,447 0 0 14,500 
Change (37,118) 0 0 (5,096)
Proposed 78,329 0 0 9,404 

Existing 179,647 0 2,100 14,500 
Change (37,118) 0 0 (5,096)
Proposed 142,529 0 2,100 9,404

0 (27,212) 0 (4,810)
64,200 4,101 0 74,228 0 44,600 64,824 0 21,601

0 (4,810) 0 (32,308) 0 

Total
64,200 8,911 0 106,536 0 44,600 92,036 0 26,411 

0 (27,212) 0 (4,810)
0 4,101 0 74,228 0 0 64,824 0 4,101 
0 (4,810) 0 (32,308) 0 

Local Funds (Future toll revenues, loans, grants, private)
0 8,911 0 106,536 0 0 92,036 0 8,911 

0 0 0 0 
35,400 0 0 0 0 35,400 0 0 0 

0 0 0 0 0 

Federal Discretionary - Border Infrastructure Program ( STBGP)
35,400 0 0 0 0 35,400 0 0 0 

0 0 0 0 
28,800 0 0 0 0 9,200 0 0 17,500 

0 0 0 0 0 

Federal Discretionary - Border Infrastructure Program (SAFETEA-LU)
28,800 0 0 0 0 9,200 0 0 17,500 

Description: Construct Siempre Viva Interchange, CVEF and Tolling/Border Wait Time System (Segment 2)
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E

Route 905/11 Separation to 1.2 miles east of Enrico Fermi Drive; Route 125 from 0.8 mile north of 905/11 Separation 
to Route 905/11 Separation; Route 905 from just west of Britannia Boulevard overcrossing to Route 905/11 
Separation.

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

2019-20
2020-21

0 2.8 11

County District PPNO EA Element

San Diego County 11 0999B 05633 CO

Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Siempre Viva Interchange, CVEF Construction and Tolling/Border Wait Time System - Segment 2

Location:
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ADD: Siempre Viva Interchange and Site Preparation for Commercial Vehicle Enforcement 
Facility, Segment 2B (PPNO 0999E) 
 

21-22
R/W
Supp

CON
Supp

Existing 37,118 0 0 5,096
Change 0 0 0 0
Proposed 37,118 0 0 5,096

Existing 37,118 0 0 5,096
Change 0 0 0 0
Proposed 37,118 0 0 5,096

2019-20 2 2.7 11
County District PPNO EA Element

San Diego County 11 0999E 05637 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Siempre Viva Interchange and Site Preparation Design for Commercial Vehicle enforcement Facility, Segment 2B
Location: Near San Diego at 1.9 miles east of Sanyo Avenue Undercrossing

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Construct new interchange and begin site preparation design for Commercial Vehicle Enforcement Facility, which 
includes grading, drainage and utilities.

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E
State SB1 TCEP

0 4,810 32,308 0 0 0 27,212 0 4,810
0 0 0 0

0 4,810 32,308 0 0 0 27,212 0 4,810
0 0 0 0 0

Total
0 4,810 32,308 0 0 0 27,212 0 4,810

0 0 0 0
0 4,810 32,308 0 0 0 27,212 0 4,810
0 0 0 0 0

 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to 
split out a portion of scope to a new segment entitled Siempre Viva Interchange and Site Preparation 
Design for CVEF, Segment 2B (PPNO 0999E) from the State Route 11 – Siempre Viva Interchange, 
Commercial Vehicle Enforcement Facility (CVEF) and Tolling/Border Wait Time System Project – 
Segment 2 project (PPNO 0999B) in San Diego County. 
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DEPARTMENT OF TRANSPORTATION
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to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.1a.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 18S-08 

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested State 
Transportation Improvement Program (STIP) Amendment 18S-08? 

RECOMMENDATION: 

The California Department of Transportation (Department) requests that the Commission approve 
the requested STIP Amendment 18S-08.  This item was noticed at the Commission’s August 2018 
meeting. 

The Department proposes to amend the Otay Mesa East Port of Entry Segment 3 project  
(PPNO 0999C) in San Diego County, to split out a portion of the scope to a new segment entitled 
Otay Mesa East Port of Entry, Segment 3A (PPNO 0999F).  The San Diego Association of 
Governments (SANDAG) concurs with this request. 

BACKGROUND: 

The Otay Mesa East Port of Entry (POE) Segment 3 project will be located about 2.5 miles east of 
the existing Otay Mesa POE along the California-Mexico border and will be a new state-of-the-art 
transportation facility to accommodate increasing cross-border traffic.  When the system is 
complete, including State Route 11 and associated interchanges, the project will increase capacity 
of the regional border-crossing infrastructure and create a new link between the United States’ 
regional highway system and Mexico’s free and toll road system.   

In May 2018, the Commission adopted the Senate Bill 1 (SB 1) - Trade Corridor Enhancement 
Program (TCEP), approving $5,050,000 for a portion of the scope of Segment 3.  The new segment, 
Segment 3A (PPNO 0999F), consists of site preparation work for the POE, including drainage and 
utilities.  The work remaining in Segment 3 includes construction of the POE.   
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The Right of Way phase for Segment 3 is programmed with federal Border Infrastructure Program 
(BIP) funds.  Pursuant to Section 164.1 of the California Streets and Highways Code, BIP funds 
shall be programmed, allocated, and expended in the same manner as other federal funds made 
available for capital improvement projects in the STIP.  Accordingly, Commission action is 
necessary to amend projects which are programmed with BIP funding.  There are no changes to 
currently programmed BIP funding.   
 
Consistent with the California Streets and Highways Code, as well as the SB 1 TCEP adoption in 
May 2018, this amendment documents the following actions: 
 

• Reduce scope of Segment 3 (PPNO 0999C) to remove the POE site preparation work, 
thereby reducing the total cost by $40,350,000, from $325,983,000 to $285,633,000.   

• Add new project Segment 3A (PPNO 0999F), consisting of site preparation work for the 
POE, including drainage and utilities, for a total cost of $40,350,000.   

 
The proposed changes are shown on the following tables: 

 
REVISE: Otay Mesa East Port of Entry project (PPNO 0999C) 
 

21-22
R/W
Supp

CON
Supp

Existing 14,895 0 627 0 
Change 0 0 0 0 
Proposed 14,895 0 627 0 

Existing 9,600 0 0 0 
Change 0 0 0 0 
Proposed 9,600 0 0 0 

Existing 295,000 0 0 0 
Change (45,193) 0 0 0 
Proposed 249,807 0 0 0 

Existing 6,488 0 273 0 
Change 4,843 0 0 0 
Proposed 11,331 0 273 0 

Existing 325,983 0 900 0 
Change (40,350) 0 0 0 
Proposed 285,633 0 900 0 

2016-17
2020-21

2.7 2.7 11

County District PPNO EA Element

San Diego County 11 0999C 05634 CO

Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Otay Mesa Port of Entry Segment 3 (Excluding Site Preparation, drainage and utility work)

Location: Near San Diego on Route 11 at 1.9 miles east of Sanyo Avenue undercrossing (Mexico Border). 

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E San Diego Association of Governments 
R/W Caltrans CON San Diego Association of Governments 

Description: Construct Port of Entry at the border with Mexico.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E
Federal Discretionary - Border Infrastructure Program - SAFETEA-LU

14,895 0 0 0 0 14,268 0 0 0 
0 0 0 0 

14,895 0 0 0 0 14,268 0 0 0 
0 0 0 0 0 

Federal Discretionary - Border Infrastructure Program - STBGP
9,600 0 0 0 0 9,600 0 0 0 

0 0 0 0 
9,600 0 0 0 0 9,600 0 0 0 

0 0 0 0 0 

Local Funds (Future toll revenues, loans, grants, private)
295,000 0 0 0 0 0 285,000 0 10,000 

0 (36,450) 0 (8,743)
1,257 0 0 248,550 0 0 248,550 0 1,257 

(293,743) 0 0 248,550 0 

Local Funds (TRANSNET)
6,488 0 0 0 0 6,215 0 0 0 

0 0 0 4,843 
11,331 0 0 0 0 6,215 0 0 4,843 

4,843 0 0 0 0 

Total
325,983 0 0 0 0 30,083 285,000 0 10,000 

0 (36,450) 0 (3,900)
37,083 0 0 248,550 0 30,083 248,550 0 6,100 

(288,900) 0 0 248,550 0 
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ADD: Otay Mesa East Port of Entry - Segment 3A (PPNO 0999F) 
 

21-22
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 5,050 0 600 0
Proposed 5,050 0 600 0

Existing 0 0 0 0
Change 35,300 0 0 6,100
Proposed 35,300 0 0 6,100

Existing 0 0 0 0
Change 40,350 0 600 6,100
Proposed 40,350 0 600 6,100

2019-20 2.7 2.7 11
County District PPNO EA Element

San Diego County 11 0999F 05639 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Otay Mesa East Port of entry-Segment 3A
Location: Near San Diego, on route 11 at 1.9 miles east of Sanyo Avenue Undercrossing (Mexico Border).

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Begin site preparation for the POE, including drainage and utilities.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 18-19 19-20 20-21 22-23+ R/W CON PA&ED PS&E
State SB1 TCEP

0 0 0 0 0 0 0 0 0
550 0 0 3,900

0 3,900 1,150 0 0 550 0 0 3,900
0 3,900 1,150 0 0

Local Funds
0 0 0 0 0 0 0 0 0

0 29,200 0 0
0 0 35,300 0 0 0 29,200 0 0
0 0 35,300 0 0

Total
0 0 0 0 0 0 0 0 0

550 29,200 0 3,900
0 3,900 36,450 0 0 550 29,200 0 3,900
0 3,900 36,450 0 0

 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to 
split out a portion of the scope to a new segment entitled Otay Mesa East Port of Entry, Segment 3A 
(PPNO 0999F) from the Otay Mesa East Port of Entry Segment 3 project (PPNO 0999C) in San 
Diego County. 
 
 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.15 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Dawn Cheser 
Associate Deputy Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT – ADD 
THE EVERPORT TERMINAL BERTH EFFICIENCY AND EMISSION REDUCTION 
PROJECT INTO THE PROGRAM – RESOLUTION TCIF-P-1819-01 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund Program to add the Everport Terminal Berth Efficiency and Emission 
Reduction Project, in Los Angeles County, as Trade Corridors Improvement Fund Project 129 at 
a cost of $5,430,000 to the Trade Corridors Improvement Fund? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed Trade Corridors 
Improvement Fund Program Amendment to add into the Trade Corridors Improvement Fund 
Program Project 129, the Everport Terminal Berth Efficiency and Emission Reduction Project. 

BACKGROUND: 
With the support of the Southern California Trade Corridors Coalition, the Port of Los Angeles 
proposes to amend the Trade Corridors Improvement Fund Program by including the Everport 
Terminal Berth Efficiency and Emission Reduction Project as Project 129. 
The proposed project will make improvements to the existing Everport Terminal wharf to 
accommodate larger vessels and provide electric powered infrastructure for new wharf cranes (the 
terminal operator is responsible for the purchase of the cranes).  The project will provide 
additional terminal capacity to accommodate expected future growth in container cargo.  
The Everport Terminal Berth Efficiency and Emission Reduction Project is estimated at $26.7 
million and construction is expected to begin in April 2019. 
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RESOLUTION TCIF-P-1819-01 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Program by adding the Everport Terminal Berth Efficiency and 
Emission Reduction Project Los Angeles County, as Project 129. 
 
 
Attachment:  
Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letter 
dated September 25, 2018 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Los Angeles County 
Metropolitan Transportation Authority 

Metro 

September 25, 2018 

Ms. Susan Bransen 

Execut,ive Director 

Cal.ifomia Transportation Commission 

1120 "N" Street, Mail Stop: 52 

Sacramento, CA 95814 

Dear Ms. Bransen: 

One Gateway Plaza 
Los Angeles, CA 90012-2952 

213.922.2000 Tel 
metro.net 

The Southern California Consensus Group has discussed and is in agreement with the TCIF 

programming amendment requested by our partner agency. It is our understanding that the 

Port of Los Angeles is requesting a deaUocation of TCIF savings from three recently completed 

projects and programming of these savings to a new TCIF project, the Everport Terminal Berth 

Efficiency and Emission Reduction Project. 

Please see the attached letter detailing the programming request. The Port of Los Angeles will 

seek Commission approval at the October 2018 CTC meeting. 

Please direct any questions or comments regarding this issue to me at (213) 418-3010 or 

canom@metro.net. 

We appreciate the ongoing support and guidance provided by you and your excellent staff. 

Sincerely, 

)/_ ... �� 
Michael Cano 

Deputy Executive Officer 

cc: Southern California Consensus Group 

Stephen Maller 

Dawn Cheser 

Reference No. 4.15
October 17-18, 2018
Attachment 





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.17 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Matthew Yosgott 
Associate Deputy Director 

Subject: STATE ROUTE 99 BOND PROGRAM AMENDMENT – ADD THE MADERA 99 
WIDENING PROJECT AND THE LIVINGSTON WIDENING NORTHBOUND 
PROJECT INTO THE PROGRAM - RESOLUTION R99-P-1819-01 

ISSUE: 
Should the California Transportation Commission (Commission) amend the State Route 99 
(SR 99) Bond Program to add the Madera 99 Widening Project from Avenue 12 to Avenue 17 in 
Madera County at a cost of $15,000,000 in SR 99 funds, and to add the Livingston Widening 
Northbound Project from Hammatt Avenue to Merced/Stanislaus County Line at a cost of 
$8,716,000 in SR 99 funds? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed SR 99 Bond Program 
Amendments to add the Madera 99 Widening Project and the Livingston Widening Northbound 
Project. 

BACKGROUND: 
The California Department of Transportation (Caltrans) and the Madera County Transportation 
Commission propose to amend the SR 99 Bond Program by including the Madera 99 Widening 
Project (PPNO 5335). Additionally, Caltrans and the Merced County Association of Governments 
propose to further amend the SR 99 Bond Program by including the Livingston Widening 
Northbound Project (PPNO 0161A). Both projects are consistent with the State Route 99 Business 
Plan. 
The proposed Madera 99 Widening Project will construct a southbound and northbound lane in 
the median on SR 99 between Avenue 12 and Avenue 17 in Madera County. The proposed 
Livingston Widening Northbound Project will widen the freeway from two lanes to three lanes 
in the northbound direction of SR 99 from Hammatt Avenue to the Merced/Stanislaus County 
Line.  
SR 99 provides intraregional freight network connectivity within the greater San Joaquin Valley. 
The purpose of both projects is to reduce traffic congestion and improve traffic safety on SR 99 
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in Madera and Merced Counties. These projects will facilitate improved goods movement and 
reduce delays. The Madera 99 Widening Project will result in delay savings of person-hours, 
travel time savings of passenger benefits, and freight benefits. The Livingston Widening 
Northbound Project will eliminate a bottleneck between two six lane facilities by upgrading the 
project segment to six-lanes, creating a continuous six-lane facility. 
 
RESOLUTION R99-P-1819-01 
Be it Resolved, that the Commission does hereby amend the SR 99 Bond Program by adding the 
Madera 99 Widening Project from Avenue 12 to Avenue 17 in Madera County and adding the 
Livingston Widening Northbound Project from Hammatt Avenue to Merced/Stanislaus County 
Line.  
 

Attachment: 
Attachment A:  Letter of Support 
 





STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: October 17-18, 2018 

Reference No.: 4.18 
Action 

Published Date: October 5, 2018 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Matthew Yosgott 
Associate Deputy Director 

Subject: STATE ROUTE 99 BOND PROGRAM - APPROVE THE BASELINE AGREEMENT 
FOR THE MADERA 99 WIDENING PROJECT – RESOLUTION R99-P-1819-02 

ISSUE: 
Should the California Transportation Commission (Commission) approve the State Route 99 (SR 
99) Bond Program Project Baseline Agreement for the Madera 99 Widening Project from Avenue
12 to Avenue 17 in Madera County?

RECOMMENDATION: 
Commission staff recommends that the Commission approve the SR 99 Project Baseline 
Agreement and establish this agreement as the basis for project delivery and monitoring. 

BACKGROUND: 
In accordance with the Commission’s SR 99 Bond Program Guidelines, the project’s sponsor 
agency, the Madera County Transportation Commission, has provided an executed Project 
Baseline Agreement. Commission staff has reviewed the Project Baseline Agreement and 
determined that the agreement sets forth the proposed project scope, measureable expected 
performance benefits, delivery schedule, budget and funding plan, is consistent with the 
Commission’s SR 99 Bond Program Guidelines and includes the required signatures.  

RESOLUTION R99-P-1819-02 
Be it Resolved, that the Commission does hereby approve the State Route 99 (SR 99) Bond 
Program Project Baseline Agreement for the Madera 99 Widening Project from Avenue 12 to 
Avenue 17 in Madera County. 
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ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$14,970,000 for the State-Administered Proposition 1B State Route 99 (SR99) Madera 99 
Widening project (PPNO 5335), in Madera County, on the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $14,970,000 for the State-Administered Proposition 1B SR99 Madera 
99 Widening project (PPNO 5335), in Madera County, on the State Highway System. 

BACKGROUND: 

The attached vote list describes one State-Administered Proposition 1B SR99 project totaling 
$14,970,000.  The Department is ready to proceed with this project, and is requesting an 
allocation at this time.  The allocation is contingent upon the approval of a budget revision by 
the Department of Finance. 

FINANCIAL RESOLUTION: 

Resolved that $13,720,000 be allocated from the Budget Act of 2017, Budget Act Item 
2660-304-6072 for construction and $1,250,000 for construction engineering for the  
State-Administered Proposition 1B SR99 project described on the attached vote list. 

Be it further resolved, that a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5g.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED PROPOSITION 1B STATE 
ROUTE 99 FUND PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-A-1819-01 
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5g.(2) Proposition 1B - State Administered State Route 99 Projects on the State 
Highway System Resolution R99-A-1819-01

Madera 99 Widening. In the city of Madera, from Avenue 12
to Avenue 17.  Widen from 4 to 6 lanes.

Outcome/Output: 11.2 Miles Mixed flow lanes

Final Project Development
      Support Estimate: $1,857,948
      Programmed Amount: $1,545,000
      Adjustments:  (Debit) $312,948

(CEQA - ND, 02/08/2018.)
(NEPA - CE, 02/08/2018)

(Future consideration of funding approved under Resolution
E-15-63; December 2015.)

(Concurrent SR99 Programming Amendment under
Resolution R99-P-1819-01 and SR99 Baseline Agreement
under Resolution R99-P-1819-02; October 2018.)

(Right of Way Certification: 06/13/2018)

(Concurrent SHOPP (PPNO 5335A; EA 47090) allocation
under  Resolution FP-18-20; October 2018.)

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

06-5335
SR99/18-19
CON ENG
$1,250,000

CONST
$13,720,000
0600000973

3 & 4
47090

004-6072 SR99 $1,250,000
20.10.722.000

2017-18
304-6072 SR99 $13,720,000
20.20.722.000

$14,970,000

Department of
Transportation

MCTC
Madera

06-Mad-99
R7.5/15.1

1
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 
 

  Reference No.: 4.21 - REPLACEMENT 
Action Item 
 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 
 

Subject: AMENDMENT TO PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
RESOLUTION ICR1B-P-1819-01, AMENDING RESOLUTION ICR1B-P-1617-03 
 
ISSUE: 
 
Should the California Transportation Commission (Commission) approve Resolution 
ICR1B-P-1819-01, amending Resolution ICR1B-P-1617-03 to reprogram a total of $18,604,000 in 
Proposition 1B Intercity Rail (ICR) funding as shown below? 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the Commission amend 
Resolution ICR1B-P-1617-03 by reprogramming a total of $18,604,000 in Proposition 1B ICR 
funding; $14,005,000 from two projects being deleted from the ICR program and $4,599,000 in 
identified in savings from five projects as shown below.   
 
The Department will be deleting the following two projects from the Proposition 1B ICR Program and 
reprogramming those saving to other projects in the ICR program.  The total amount in reprogrammed 
funding is $14,005,000. 
 

Raymer/Bernson $12,980,000 
Capitalized Maintenance $  1,025,000 

Project Funding to be Reprogrammed: $14,005,000 
 
The Department has also identified savings from the following projects which will also be 
reprogrammed to other projects in the ICR program: 

 
New Station Track at LA Union Station $1,701,000 
San Onofre to Pulgas Double Track Phase 1 $   470,000 
San Onofre to Pulgas Double Track Phase 2 $   128,000 
Oakley to Port Chicago Double Track (Segment 3) $2,300,000 

Project Savings to be Reprogramed: $4,599,000 
 
Therefore, the total amount available for reprogramming in the ICR program will be $18,604,000. 
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Three projects have been identified and reprogrammed for funding from $18,604,000 in savings now 
available.  The total amount reprogrammed for these three projects is $18,500,000, as shown below: 
 

Capitalized Maintenance – Southern California 
Signal and Track Modernization 

$  2,000,000 

OCTA Laguna Niguel Double Track Extension $  2,000,000 
LOSSAN 2018 TIRCP – Building UP: LOSSAN 
North Improvement Program 

$14,500,000 

Total to be Reprogrammed: $18,500,000 
 
This leaves an unprogrammed amount of $104,000 still available for other projects in the ICR 
program. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by voters as Proposition 1B, provides $400 million, upon appropriation by the Legislature, to the 
Department for intercity passenger rail improvement projects.   
 
This $400 million program is part of the $4 billion Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  This account is to be used to fund 
public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of Section 8879.50 of the 
Government Code, the Department is the administrative agency for the PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger rail 
projects in the PTMISEA.  The guidelines allow the Department, if necessary, to return to the 
Commission to request its consent to modify the project list. 
 
The necessary changes are reflected in strikethrough in the proposed Proposition 1B Intercity Rail 
Improvement Program Amendment list and are again presented in an amended list.  
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Proposed) 

Project/Description Corridor  Funding Request  

Procurement of Locomotives, Railcars, and Install On-board Information System: 1 
Purchase bi-level intercity railcars and locomotives, and install OBIS  

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$         150,000,000 

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $           31,992,000 

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2, construction of Phase 1. Pacific Surfliner $           28,900,000 

San Onofre to Pulgas Double Track Project – Phase 2:  1 
Design and engineering for Phase 2. Pacific Surfliner $             1,100,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin $           25,450,000 

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near Hanford in Kings 
County.  

San Joaquin $             3,500,000 

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR. 

Capitol Corridor, 
San Joaquin $             2,927,000 

Raymer to Bernson Double Track: 1  
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA $           19,480,000 

Van Nuys North Platform: 1 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $           15,748,000 

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $             6,151,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track improvements and 
upgrades including frog replacement and tie tamping on the Capitol Corridor. 

Capitol Corridor $             3,445,000 

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 1 
Replace and upgrade certain elements of the track, signal and bridge infrastructure along 
the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $             2,782,000 

Ventura County Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $               218,000 

Wayside Power and Storage: 

Installation of a wayside power at the Auburn Station and layover site.  Capitol Corridor $               900,000 

Seacliff Siding: 

New track siding in Seacliff for more control access for the Pacific Surfliner   Pacific Surfliner $           21,526,000 

NCTD Left Hand Turnout at MP 209.2. 
Remove and replace existing left hand turnout. Pacific Surfliner $ 1,000,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 1 
Design and construct third main track. Capitol Corridor $           18,251,000 

Capitalized Maintenance 
Preservation of Capital Improvements (Fix It First) and Improved Operations All Corridors $            1,025,000 

SUB-TOTAL ALL PROJECTS $         392,000,000 
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2 $             8,000,000 

Unallocated Project Savings $                           0 
TOTAL RAIL BOND FUNDS $         400,000,000 

Passenger Equipment Acquisition Fund (PEAF) - Option Order #21. $ 6,674,000 
1.   Projects with CTC allocations (full or partial). 
2.   Bond Issuance Cost is 2 percent of the Bond amount 
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Amended) 
Project/Description Corridor  Funding Request  

Procurement of Locomotives, Railcars, and Install On-board Information System: 1 
Purchase bi-level intercity railcars and locomotives, and install OBIS  

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin 
$         150,000,000 

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6. 

Pacific Surfliner, 
Metrolink $           31,992,000 

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink $           20,099,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2, construction of Phase 1. Pacific Surfliner $           28,430,000 

San Onofre to Pulgas Double Track Project – Phase 2:  1 
Design and engineering for Phase 2. Pacific Surfliner $             972,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin $           23,150,000 

Kings Park Track and Signal Improvements:  1 
Improve track & signals along San Joaquin Intercity rail line near Hanford in Kings Co.  San Joaquin $             3,500,000 

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR. 

Capitol Corridor, 
San Joaquin $             2,927,000 

Raymer to Bernson Double Track: 1  
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA $             6,500,000 

Van Nuys North Platform: 1 
Construct second platform at the Van Nuys station. 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner  $           15,748,000 

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin  $             6,151,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track improvements and 
upgrades including frog replacement and tie tamping on the Capitol Corridor. 

Capitol Corridor $             3,445,000 

Capitol Corridor Track, Bridge, and Signal Upgrade Project: 1 
Replace and upgrade certain elements of the track, signal and bridge infrastructure along 
the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $             2,782,000 

Ventura County Sealed Corridor: 1 
Enhance safety of grade crossings and Railroad Right of Way. 

Pacific Surfliner 
Metrolink $               218,000 

Wayside Power and Storage: 1 

Installation of a wayside power at the Auburn Station and layover site.  Capitol Corridor $               900,000 

Seacliff Siding: 1 

New track siding in Seacliff for more control access for the Pacific Surfliner   Pacific Surfliner $           21,526,000 

NCTD Left Hand Turnout at MP 209.21 
Remove and replace existing left hand turnout. Pacific Surfliner $ 1,000,000 

Capitol Corridor – Sacramento to Roseville 3rd Track Phase 11 
Design and construct third main track. Capitol Corridor $           18,251,000 

Capitalized Maintenance – So California Signal & Track Modernization Rail1 
Improved Operations (New) 

Pacific Surfliner, 
Metrolink $             2,000,000 

OCTA Laguna Niguel Double Track Extension 1 – Construct passing siding, 1B 
Bond contribution to a STIP project (New) 

Pacific Surfliner, 
OCTA $             2,000,000 

LOSSAN 2018 TIRCP – Building UP: LOSSAN North Improvement Program 
(New) 

Pacific Surfliner, 
LOSSAN $           14,500,000 

Project Savings (New)  $                104,000 
SUB-TOTAL ALL PROJECTS $         392,000,000 

Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2 $             8,000,000 
Unallocated Project Savings $                           0 

TOTAL RAIL BOND FUNDS $         400,000,000 
Passenger Equipment Acquisition Fund (PEAF) - Option Order #21. $ 6,674,000 
1.   Projects with CTC allocations (full or partial). 
2.   Bond Issuance Cost is 2 percent of the Bond amount 



  REPLACEMENT ITEM 
 

 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Advice and Consent 
Proposition 1B Intercity Rail Capital Program Amendment 

 
Resolution ICR1B-P-1819-01, 

Amending Resolution ICR1B-P-1617-03 
 

 
1.1 WHEREAS, Proposition 1B, passed by California voters on November 7, 2006, called for 
 $4 billion to be deposited into the Public Transportation Modernization, Improvement, and 
 Service Enhancement Account; and 
 
1.2 WHEREAS, of the $4 billion, $400 million was designated, to be available upon appropriation 
 by the Legislature, for intercity rail capital projects, including at least $125 million for the 
 purchase of additional rail cars and locomotives; and 
 
1.3 WHEREAS, the California Transportation Commission (Commission) approved at its 
 December 2007 meeting, the “Guidelines for Intercity Passenger Rail Projects in the Public 
 Transportation Modernization, Improvement, and Service Enhancement Account”, that provide 
 guidance on the implementation of the Proposition 1B Intercity Passenger Rail Program; and 
 
1.4 WHEREAS, the guidelines state the California Department of Transportation (Department) can 
 return to the Commission to request formal approval to modify the project list and project 
 scope; and 
 
1.5 WHEREAS, the initial Intercity Rail Proposition 1B project list was approved at February 2008 
 Commission meeting; and 
 
1.6 WHEREAS, the amended Intercity Rail Proposition 1B projects list includes $392 million in 
 intercity rail projects and $8 million in bond issuance costs; and 
 
1.7 WHEREAS, all projects on the attached amended Proposition 1B project list are consistent  with 
 the guidelines. 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission does hereby provide its 
 consent to the amended list of Intercity Rail Proposition 1B projects; and 
 

   2.2 BE IT FURTHER RESOLVED, that the Department shall report on a quarterly basis to the 
 Commission on the allocation status of the Proposition 1B intercity passenger rail projects as 
 part of the Department’s quarterly delivery report. 
 



State of California California State Transportation Agency 
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,000,000 for the locally-administered Proposition 1B Intercity Rail Program (ICR) 
Capitalized Maintenance-Southern California Signal and Track Modernization Project (PPNO 
2065T), in Los Angeles County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $2,000,000 for the locally-administered Proposition 1B ICR 
Capitalized Maintenance-Southern California Signal and Track Modernization Project  
(PPNO 2065T), in Los Angeles County. 

BACKGROUND: 

The attached vote list describes one locally-administered Proposition 1B ICR project totaling 
$2,000,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $2,000,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-304-6059 for the locally-administered Proposition 1B ICR project described on the 
attached vote list. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5g.(8) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED INTERCITY RAIL 
PROJECT 
RESOLUTION ICR1B-A-1819-01 
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CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5g.(8) Proposition 1B - Locally Administered ICR Rail Projects

2.5   Highway Financial Matters

Resolution ICR1B-A-1819-01

Capitalized Maintenance - Southern California Signal and
Track Modernization Project. This project will implement
signal and track system upgrades at Los Angeles Union
Station (LAUS) in a highly utilized section of track leading in 
and out of the station. The replacement of aging signals, worn
rail and ties are critical to the growth of rail demand in the
Southern California region.

Outcome/Output: Operational improvements, Rehabilitated
track and Station improvements

(CEQA - SE Section 21080 (b)(10), 5/1/2014.)

Concurrent Proposition 1B ICR Programming Amendment
under Resolution ICR1BP-1819-01; October 2018.)

75-2065T
ICR/18-19
CONST

$2,000,000
0019000085

S4

2017-18
304-6059 $2,000,000

ICR
30.20.020.720

$2,000,000

Southern California
Regional Rail Authority

LACMTA
75-Los Angeles

1

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$259,545,000 for 15 projects programmed in the State Highway Operation and Protection 
Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $259,545,000 for 15 SHOPP projects. 

BACKGROUND: 

The attached vote list describes 15 SHOPP projects totaling $259,545,000.  The Department is 
ready to proceed with these projects, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $230,197,000 be allocated from the Budget Act of 2018, Budget Act Items 
2660-302-0042, 2660-302-0890, 2660-302-3290 and Non-Budget Act Item  
2660-802-3290 for construction and $29,348,000 for construction engineering for 15 SHOPP 
projects described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5b.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-18-20 
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Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In Sierra, and El Dorado counties on Routes 49, 89 and
193 at various locations.   Outcome/Output: Upgrade
guardrail and install transition railing, crash cushions,
concrete barrier, retaining wall, rock slope protection,
asphalt dike, and downdrain.  This project will reduce
the number and severity of collisions.

Performance Measure:
Planned: 13, Actual: 16  Collision(s) reduced

Preliminary
Engineering Budget Expended
PA&ED $300,000 $202,210
PS&E $605,000 $458,991
R/W Sup $20,000 $13,902

(CEQA - CE, 5/30/2017; Re-validation 7/31/2018)
(NEPA - CE, 5/30/2017; Re-validation 7/31/2018)

001-0042 SHA $12,000
001-0890 FTF $578,000
20.10.201.015 $590,000

2018-19
302-0042 SHA $34,000
302-0890 FTF $1,637,000
20.20.201.015 $1,671,000

03-7778
SHOPP/17-18

CON ENG
$590,000
CONST

$1,410,000
0314000231

4
4F630

$2,261,000

Sierra
03-Sie-49
0.0/15.9

1

In and near Woodland, from East Main Street to County
Road 13 at various locations.   Outcome/Output:
Upgrade existing pedestrian curb ramps and construct
new curb ramps to meet the Americans with Disabilities
Act (ADA) standards.

Performance Measure:
Planned: 23, Actual: 23  Curb ramp(s)

Preliminary
Engineering Budget Expended
PA&ED $400,000 $329,744
PS&E $160,000 $103,924
R/W Sup $30,000 $1,862

(CEQA - CE, 11/30/2017; Re-validation 8/3/2018)
(NEPA - CE, 11/30/2017; Re-validation 8/3/2018)

001-0042 SHA $187,000
20.10.201.361

2018-19
302-0042 SHA $431,000
20.20.201.361

03-5833
SHOPP/17-18

CON ENG
$170,000
CONST

$410,000
0312000072

4
3F140

$618,000

Yolo
03-Yol-5

R6.5/R17.6

2

Page 1



Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In Fremont, from Auto Mall Parkway to Mowry Avenue
(PM 4.6 to 7.4) at various locations; also in Newark on
Route 84 from Thornton Avenue to Newark Boulevard 
(PM R3.8 to R4.9) at various locations.
Outcome/Output: Install ramp meters at nine onramp
locations to improve traffic mobility and reduce
congestion during peak travel hours.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Sup $0 $0

(CEQA - CE, 5/2/2014; Re-validation 6/25/2018)
(NEPA - CE, 5/2/2014; Re-validation 6/25/2018)

(Additional contribution: $2,309,000 PA&ED,
$1,500,000 PS&E, $100,000 R/W Support, and
$50,000 R/W Capital in Congestion Mitigation and Air
Quality (CMAQ) funds from the Bay Area Metropolitan
Transportation Commision (MTC).)

(Time Extension FY 17-18 CONST and CON ENG
expires on October 31, 2018.)

505-3290 RMRA $365,000
001-0890 FTF $2,815,000
20.10.201.315 $3,180,000

2017-18
802-3290 RMRA $1,661,000

2018-19
302-0890 FTF $12,816,000
20.20.201.315 $14,477,000

04-0012B
SHOPP/17-18

CON ENG
$2,741,000

CONST
$13,281,000
0400000421

4
15148

$17,657,000

Alameda
04-Ala-880

Var

3

Performance Measure:  TMS Elements Good Poor
__Unit__ (Operational) (Not Operational) _Quantity__

Existing Condition Field element(s) 100.0% 0.0% 6.0
Post Condition Field element(s) 100.0% 0.0% 9.0

Near Los Gatos, from 1.8 miles to 2.8 miles north of
Black Road.   Outcome/Output: Environmental
mitigation plant establishment and monitoring for EA
4K710 and EA 4K800.

Performance Measure:
Planned: 0, Actual: 0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $210,000 $27,151
R/W Sup $5,000 $0

(CEQA - CE, 2/9/2018)
(NEPA - CE, 2/9/2018)

001-0042 SHA $29,000
001-0890 FTF $221,000
20.10.201.131 $250,000

2018-19
302-0042 SHA $36,000
302-0890 FTF $274,000
20.20.201.131 $310,000

04-2024N
SHOPP/17-18

CON ENG
$250,000
CONST

$272,000
0418000175

4
0Q930

$560,000

Santa Clara
04-SCl-35
9.5/10.5

4
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Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In the City and County of San Francisco, from San
Mateo County line to Holloway Avenue (PM R0.0/0.94)
and from Lincoln Way to Ruckman Avenue (PM
4.05/6.9).   Outcome/Output: Rehabilitate roadway by
grinding and resurfacing existing asphalt pavement,
replace failed concrete slabs, and upgrade guardrails,
crash cushions, and curb ramps.  This project will
improve ride quality and extend service life of the
pavement.

Preliminary
Engineering Budget Expended
PA&ED $1,398,589 $598,589
PS&E $1,319,000 $286,735
R/W Sup $35,000 $13,424

(CEQA - CE, 11/13/2017; Re-validation 6/28/2018)
(NEPA - CE, 11/13/2017; Re-validation 6/28/2018)

(EA 4C130/PPNO 04-0585E combined with EA
0J700/PPNO 04-0481V for construction under EA
4K110/Project ID 0417000260.)

(Time Extension FY 17-18 CONST and CON ENG
expires on October 31, 2018.)

505-3290 RMRA $180,000
001-0890 FTF $1,389,000
20.10.201.121 $1,569,000

2017-18
802-3290 RMRA $1,459,000

2018-19
302-0890 FTF $11,259,000
20.20.201.121 $12,718,000

04-0585E
SHOPP/17-18

CON ENG
$1,319,000

CONST
$17,143,000
0400001180

4
4C130

$14,287,000

San Francisco
04-SF-1
R0.0/6.9

5

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 0.0 0.0 22.8 22.8
Post Condition Lane mile(s) 22.8 0.0 0.0 22.8

In the City and County of San Francisco, from Junipero
Serra Boulevard to Lake Street.  Outcome/Output:
Upgrade and interconnect traffic signals to improve the
flow of traffic.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $750,000 $0
R/W Sup $340,000 $0

(CEQA - CE, 11/13/2017; Re-validation 6/28/2018)
(NEPA - CE, 11/13/2017; Re-validation 6/28/2018)

(EA 0J700/PPNO 04-0481V combined with EA
4C130/PPNO 04-0585E for construction under EA
4K110/Project ID 0417000260.)

(Time Extension FY 17-18 CONST and CON ENG
expires on October 31, 2018.)

505-3290 RMRA $99,000
001-0890 FTF $766,000
20.10.201.315 $865,000

2017-18
802-3290 RMRA $631,000

2018-19
302-0890 FTF $4,867,000
20.20.201.315 $5,498,000

04-0481V
SHOPP/17-18

CON ENG
$750,000
CONST

$4,628,000
0414000027

4
0J700

$6,363,000

San Francisco
04-SF-1
R0.7/5.9

6

Performance Measure:  TMS Elements Good Poor
__Unit__ (Operational) (Not Operational) _Quantity__

Existing Condition Field element(s) 100.0% 0.0% 4.0
Post Condition Field element(s) 100.0% 0.0% 4.0
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

Near the city of Santa Cruz, on Routes 1 and 17 at
various locations.   Outcome/Output: Upgrade bridge
railings and approach rails to current standard and
rehabilitate bridge decks using rapid setting concrete.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,520,000 $1,241,749
R/W Sup $47,000 $4,945

(CEQA - CE, 2/26/2015; Re-validation 5/23/2018)
(NEPA - CE, 2/26/2015; Re-validation 5/23/2018)

(EA 1F520/PPNO 05-2585 combined with EA
1C850/PPNO 05-2432 for construction under EA
1C85U/Project ID 0518000156.)

505-3290 RMRA $530,000
001-0890 FTF $529,000
20.10.201.112 $1,059,000

2018-19
302-3290 RMRA $2,056,000

302-0890 FTF $2,056,000
20.20.201.112 $4,112,000

05-2585
SHOPP/18-19

CON ENG
$1,059,000

CONST
$4,167,000

0514000005
4

1F520

$5,171,000

Santa Cruz
05-SCr-1

Var

7

Performance Measure:  Bridges (4 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Linear feet rail 0.0 0.0 1,525.0 1,525.0
Post Condition Linear feet rail 1,525.0 0.0 0.0 1,525.0

Near Grapevine, at California Aqueduct Bridge No. 50
-0321L/R.  Outcome/Output: Improve to standard
bridge load capacity by removing existing asphalt 
pavement and replacing joint seals, then overlaying the
bridge deck with polyester concrete.

Preliminary
Engineering Budget Expended
PA&ED $1,910,000 $884,397
PS&E $430,000 $99,808
R/W Sup $10,000 $145

(CEQA - ND, 3/14/2018; Re-validation 7/2/2018)
(NEPA - CE, 3/28/2018; Re-validation 7/2/2018)

(Future consideration of funding approved under
Resolution E-18-39; May 2018.)

505-3290 RMRA $363,000
001-0890 FTF $362,000
20.10.201.322 $725,000

2018-19
302-3290 RMRA $1,106,000

302-0890 FTF $1,105,000
20.20.201.322 $2,211,000

06-6877
SHOPP/18-19

CON ENG
$725,000
CONST

$1,876,000
0617000225

4
0W460

$2,936,000

Kern
06-Ker-5

12.5

8

Performance Measure:  Bridges (2 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Square Feet 0.0 19,590.0 0.0 19,590.0
Post Condition Square Feet 19,590.0 0.0 0.0 19,590.0
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In and near Bakersfield, from Route 5 to 0.3 mile north
of Old US 99 Overcrossing.   Outcome/Output:
Rehabilitate number two and three lanes by using 
Continuously Reinforced Concrete Pavement (CRCP) 
and replacing individual failed slabs on the number one
lane.  This project is necessary to restore the structure
integrity of the pavement and improve the ride quality.

Preliminary
Engineering Budget Expended
PA&ED $1,250,000 $1,109,546
PS&E $1,800,000 $972,072
R/W Sup $100,000 $2,395

(CEQA - ND, 8/18/2017; Re-validation 3/9/2018)
(NEPA - CE, 8/18/2017; Re-validation 3/9/2018)

(Future consideration of funding approved under
Resolution E-17-13; December 2017.)

(EA 0T200/PPNO 06-6731 combined with EA
0W430/PPNO 06-6876 for construction under EA
0T20U/Project ID 0619000008.)

(Concurrent SB 1 Baseline Agreement approval under 
Resolution SHOPP-P-1819-04B; October 2018.)

505-3290 RMRA $596,000
001-0890 FTF $4,604,000
20.10.201.122 $5,200,000

2017-18
802-3290 RMRA $6,114,000

2018-19
302-0890 FTF $47,188,000
20.20.201.122 $53,302,000

06-6731
SHOPP/18-19

CON ENG
$5,200,000

CONST
$48,000,000
0615000035

4
0T200

$58,502,000

Kern
06-Ker-99
0.0/11.2

9

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 11.2 19.3 2.5 33.0
Post Condition Lane mile(s) 33.0 0.0 0.0 33.0
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

Near Wheeler Ridge, from 0.8 mile south to 0.6 mile
north of Route 5/99 Separation; also on Route 5, at the
Route 5/99 Separation No. 50-0240R (PM R15.82). 
Outcome/Output: Improve vertical clearance by
lowering roadway profile to increase economic vitality
through trade and commerce by providing greater truck
and freight movement.

Preliminary
Engineering Budget Expended
PA&ED $1,600,000 $1,021,664
PS&E $470,000 $220,343
R/W Sup $10,000 $7,439

(CEQA - ND, 3/14/2018; Re-validation 7/3/2018)
(NEPA - CE, 3/14/2018; Re-validation 7/3/2018)

(Future consideration of funding approved under
Resolution E-18-41; May 2018.)

(EA 0W430/PPNO 06-6876 combined with EA
0T200/PPNO 06-6731 for construction under EA
0T20U/Project ID 0619000008.)

505-3290 RMRA $750,000
001-0890 FTF $750,000
20.10.201.322 $1,500,000

2018-19
302-3290 RMRA $3,454,000

302-0890 FTF $3,454,000
20.20.201.322 $6,908,000

06-6876
SHOPP/18-19

CON ENG
$1,500,000

CONST
$7,795,000

0617000222
4

0W430

$8,408,000

Kern
06-Ker-99
L0.0/0.6

10

Performance Measure:  Bridges (1 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Bridge(s) 0.0 0.0 15,349.0 15,349.0
Post Condition Bridge(s) 15,349.0 0.0 0.0 15,349.0

Near Bakersfield, at the Lerdo Canal Bridge No 50
-0133R/L.  Outcome/Output: Improve highway worker
safety by widening shoulders and constructing median
barrier.

Performance Measure:
Planned: 1, Actual: 1  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,400,000 $1,193,018
R/W Sup $0 $0

(CEQA - CE, 2/24/2017; Re-validation 2/22/2018)
(NEPA - CE, 3/1/2017; Re-validation 2/22/2018)

(Additional contribution: $150,000 PA&ED and
$678,000 PS&E, Minor funds from the SHOPP Minor
program.)

001-0042 SHA $126,000
001-0890 FTF $974,000
20.10.201.235 $1,100,000

2018-19
302-0042 SHA $249,000
302-0890 FTF $1,922,000
20.20.201.235 $2,171,000

06-6964
SHOPP/18-19

CON ENG
$1,100,000

CONST
$2,100,000

0614000220
4

0S550

$3,271,000

Kern
06-Ker-99

32.4

11
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In and near Lemoore and Hanford, from Route 41 to
10th Avenue Undercrossing.   Outcome/Output:
Improve highway worker safety by providing
maintenance vehicle pullout areas and paving gore
areas and slopes under structures.

Performance Measure:
Planned: 47, Actual: 47  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $450,000 $387,371
PS&E $950,000 $751,486
R/W Sup $40,000 $10,795

(CEQA - CE, 12/16/2016; Re-validation 6/27/2018)
(NEPA - CE, 12/16/2016; Re-validation 6/27/2018)

001-0042 SHA $69,000
001-0890 FTF $531,000
20.10.201.235 $600,000

2018-19
302-0042 SHA $635,000
302-0890 FTF $4,901,000
20.20.201.235 $5,536,000

06-6737
SHOPP/18-19

CON ENG
$600,000
CONST

$4,700,000
0615000053

4
0T290

$6,136,000

Kings
06-Kin-198
8.3/R19.4

12

In and near Madera, from Avenue 12 Overcrossing to
0.9 mile north of Avenue 17 Overcrossing.
Outcome/Output: Rehabilitate roadway pavement with
continuously reinforced concrete pavement, reconstruct
drainage systems, upgrade guardrail and Intelligent
Transportation System (ITS) elements.  An additional
contribution to the project is included for work to
construct one new lane in each direction.  This project
will improve safety, ride quality, and traffic operations.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,850,000 $1,575,070
R/W Sup $0 $0

(CEQA - ND, 5/14/2015; Re-validation 2/8/2018) 
(NEPA - CE, 5/14/2015; Re-validation 2/8/2018) 

(Future consideration of funding approved under
Resolution E-15-63; December 2015.)

(Additional contribution: $2,250,000 PA&ED,
$3,695,000 PS&E, $400,000 R/W Support, and
$52,200 R/W Capital from others.)

(A concurrent Proposition 1B SR99 (PPNO 06-5335)
allocation will contribute an additional $13,720,000
CONST and $1,250,000 CON ENG under Resolution
R99-A-1819-01; October 2018.)

(Concurrent SB 1 Baseline Agreement approval under
Resolution SHOPP-P-1819-04B; October 2018.)

505-3290 RMRA $860,000
001-0890 FTF $6,640,000
20.10.201.120 $7,500,000

2017-18
802-3290 RMRA $7,135,000

2018-19
302-0890 FTF $55,067,000
20.20.201.120 $62,202,000

06-5335A
SHOPP/18-19

CON ENG
$7,500,000

CONST
$53,000,000
0600000973

4
47090

$69,702,000

Madera
06-Mad-99
R7.5/15.1

13

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 0.0 23.5 0.0 23.5
Post Condition Lane mile(s) 23.5 0.0 0.0 23.5
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In and near the cities of San Bernardino, Highland and
Redlands, from Sterling Avenue to Lugonia Avenue.
Outcome/Output: Rehabilitate existing lanes, shoulders
and auxiliary lanes by grinding rigid pavement,
replacing damaged slabs, and replacing flexible
pavement with Continuously Reinforced Concrete
Pavement (CRCP).  This project will improve safety and
ride quality.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $3,375,000 $522,055
R/W Sup $0 $0

(CEQA - MND, 12/30/2016; Re-validation 5/18/2018)
(NEPA - CE, 12/30/2016; Re-validation 5/18/2018)

(Concurrent consideration of funding under Resolution
E-18-154; October 2018.)

(This is a Financial Contribution Only (FCO) to San
Bernardino County Transportation Authority (SBCTA).)

(EA 1J060/PPNO 08-3009F combined with Locally-
Administered STIP project EA 0C700/PPNO 08-0195N
for construction under EA 0C70U.) 

(SBCTA will advertise, award and administer combined
construction contract.)

(Concurrent Locally-Administered STIP project EA
0C700/PPNO 08-0195N allocation under Resolution
FP-18-23; October 2018.).

(Time Extension FY 17-18 CONST and CON ENG
expires on June 30, 2019.)

505-3290 RMRA $0
001-0890 FTF $0
20.10.201.122 $0

2017-18
802-3290 RMRA $4,444,000

2018-19
302-0890 FTF $34,302,000
20.20.201.122 $38,746,000

08-3009F
SHOPP/17-18

CON ENG
$5,050,000

CONST
$33,696,000
0817000193

4FCO
1J060

$38,746,000

San Bernardino
08-SBd-210
R26.3/R32.9

14

Performance Measure:  Pavement
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Lane mile(s) 6.0 22.0 0.0 28.0
Post Condition Lane mile(s) 28.0 0.0 0.0 28.0
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Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project No.
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-18-20

Location
Project Description

Project Support Expenditures

In and near Chula Vista, from 0.2 mile south of
Sweetwater River Bridge No. 57-0638R/L to Route 54.
Outcome/Output: Upgrade bridge rails, widen bridges to
provide standard lane widths and shoulders, replace
joint seals, and install gore paving to increase highway
worker safety.

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Sup $0 $0

(CEQA - EIR, 6/22/2011; Re-validation 6/29/2018)
(NEPA - FONSI, 6/22/2011; Re-validation 6/29/2018)

(Future consideration of funding approved under
Resolution E-11-77; December 2011.)

(Additional contribution: $42,000 PA&ED, $1,678,516
PS&E, and $15,000 R/W Support from TransNet.)

(Concurrent SB 1 Baseline Agreement approval under
Resolution SHOPP-P-1819-04B; October 2018.) 

505-3290 RMRA $2,512,000
001-0890 FTF $2,511,000
20.10.201.112 $5,023,000

2018-19
302-3290 RMRA $9,952,000

302-0890 FTF $9,952,000
20.20.201.112 $19,904,000

11-1280
SHOPP/18-19

CON ENG
$5,023,000

CONST
$18,367,000
1117000215

4
43018

$24,927,000

San Diego
11-SD-805

8.4/8.8

15

Performance Measure:  Bridges (2 bridge(s))
__Unit__ _Good__ _Fair__ _Poor__ _Quantity__

Existing Condition Linear feet 0.0 1,920.0 0.0 1,920.0
Post Condition Linear feet 1,920.0 0.0 0.0 1,920.0
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$102.2 million for Project Approval and Environmental Document (PA&ED), Plans, 
Specifications and Estimate (PS&E) and Right-of-Way (R/W) support for 103 phases 
programmed in the 2018 State Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $102.2 million for 103 support phases in the SHOPP, as follows: 

• $29.4 million for 41 SHOPP support phases and
• $72.8 million for 62 SHOPP (SB 1) support phases.

The attached lists describe 103 SHOPP phases totaling $102.2 million for PA&ED, PS&E and 
R/W support costs that are ready now.    

BACKGROUND: 

The 2018 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission establish baseline budgets for each phase 
of each project in the 2018 SHOPP, and requires an allocation of each support phase on or after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $102.2 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached lists. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5b.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-18-21   

Tab 95



CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2a) Support Allocations for SHOPP Projects,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

01-Lak-175
0H4601 Near Hopland, from 0.2 mile east to 0.4 mile east

of Mendocino County line. Curve realignment
and shoulder widening.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure 
18 Collision(s) reduced

3118
0117000226

21-22

0.2/0.4

PA&ED $510,000 $510,000

01-Men-1
0G6002 Near Fort Bragg, from north of Mill Creek Drive to

north of Ward Avenue. Widen shoulders.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure
11 Collision(s) reduced

4656
0117000026

21-22

R65.1/65.5

PA&ED $833,000 $833,000

01-Men-20
0E8603 Near Fort Bragg, from 0.34 mile west of Road

200A to 0.13 mile west of Road 200A.   Improve
curve, install center and edge-line rumble strips,
and install guardrail.

(Concurrent consideration of funding under
Resolution E-18-120; October 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure
24 Collision(s) reduced

4613
0115000038

18-19

16.9/17.2

PS&E $1,117,000 $775,000

R/W Sup $129,000 $129,000

01-Men-20
0H4504 Near Willits, from 0.9 mile west to 0.4 mile west

of James Creek Bridge.  Improve curve, install
center and edge-line rumble strips, upgrade
guardrail, and widen shoulders.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure 
14 Collision(s) reduced

4691
0117000225

21-22

19.1/19.6

PA&ED $754,000 $754,000

Page 1



CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2a) Support Allocations for SHOPP Projects ,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

02-Teh-36
2H6305 Near Red Bluff, from west of Basler Road to east

of Diamond Star Road.   Curve improvement.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.010 - Safety Improvements

Performance Measure 
16 Collision(s) reduced

3663
0216000156

19-20

26.6/27.6

PS&E $885,000 $885,000

02-Tri-36
2H0506 Near Platina, from 3.7 miles to 3.0 miles west of

Hayfork Creek Bridge.   Curve improvement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
12 Collision(s) reduced

3653
0216000093

19-20

R34.7/R35.3

R/W Sup $130,000 $153,000

02-Tri-299
0H6907 Near Junction City, at west of Canyon Creek

Bridge.   Install rockfall drapery system.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.150 - Roadway Protective Betterments

Performance Measure
1 Location(s)

3592
0215000055

19-20

43.1/43.3

PS&E $580,000 $615,000

R/W Sup $200,000 $238,000

03-ED-50
3H9708 Near Pollock Pines, east of Peavine Ridge

Road/Hazel Valley Road.  Repair recurring
roadway slip-out by replacing horizontal drains,
placing an underdrain system, repairing culverts
and overlaying pavement.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

3330
0318000115

19-20

36.0/36.4

PA&ED $820,000 $820,000
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2a) Support Allocations for SHOPP Projects,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

03-ED-50
3H4709 Near Pollock Pines, west of Alder Creek Road.

Construct surface ditches and debris
containment area, replace culvert, and install
guardrail.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

3327
0318000003

19-20

43.6/43.7

PA&ED $470,000 $470,000

03-Yol-16
3H46010 Near Esparto, west of Cache Creek Bridge No.

22-0019.   Install rock fall barrier to stabilize
slope and minimize rock fall onto the traveled
way.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

8668
0318000002

18-19

4.0

PS&E $550,000 $550,000

R/W Sup $80,000 $80,000

04-Ala-880
4J73011 In San Leandro, at the southbound Route

880/238 Connector offramp to Washington
Avenue.   Reconstruct and signalize offramp.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
74 Collision(s) reduced

1491G
0416000001

19-20

20.9

PS&E $1,250,000 $1,250,000

R/W Sup $125,000 $125,000

04-SCl-9
2K28012 In Saratoga, north of Pierce Road (PM 5.97).

Install rock slope protection (RSP) and replace
culvert.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

1464D
0416000400

21-22

6.0

PA&ED $130,000 $130,000
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04-SCl-35
0P48013 Near Saratoga, from Route 9 Junction to San

Mateo County line.  Install centerline rumble
strips, curve signs, and high visibility striping.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure 
11 Collision(s) reduced

1462H
0417000450

21-22

14.1/17.1

PA&ED $290,000 $290,000

04-SM-84
2K64014 Near La Honda, west of Peek-A-Boo Lane.

Construct soldier pile wall, reconstruct damaged
pavement, and upgrade guardrail.
(Long Lead Project)

(Concurrent amendment under SHOPP 
Amendment 18H-005.)

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

1455C
0416000480

22-23

6.0

PA&ED $1,056,000 $1,056,000

04-Sol-680
4J04015 In Benicia, from north of Industrial Way to south

of Lake Herman Road.   Repair slipouts and
stabilize slope.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

1498M
0415000246

19-20

R1.9/R2.0

PS&E $514,000 $600,000

R/W Sup $22,000 $22,000

06-Ker-204
0W99016 In Bakersfield, at 8th Street. Installation of High-

intensity Activated crossWalK (HAWK) system.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure 
6 Collision(s) reduced

6956
0617000297

21-22

2.8

PA&ED $530,000 $530,000
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07-Ven-101
3310017 In Thousand Oaks and Camarillo, from Wendy

Drive to Pleasant Valley Road, at the northbound
and southbound Commercial Vehicle 
Enforcement Facilities.   Replace concrete slabs
and repair and replace asphalt concrete.

(The Department has determined this project is 
Categorically Exempt.)

Program Code
201.321 - Weigh Stations

Performance Measure
2 Location(s)

5081
0716000220

20-21

9.0/9.2

PS&E $1,550,000 $1,550,000

07-Ven-118
3429018 Near Moorpark, from Sand Canyon Road to

Balcom Canyon Road.   Permanent restoration of
slope damage by constructing retaining wall,
paving shoulder, and placing Rock Slope
Protection (RSP).

Program Code
201.131 - Permanent Restoration

Performance Measure 
1 Location(s)

5294
0717000333

20-21

12.0/13.2

PA&ED $850,000 $850,000

08-SBd-18
1E06019 In Victorville, from Amargosa Road to Cobalt

Road.   Construct raised curb median. 

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.010 - Safety Improvements

Performance Measure 
25 Collision(s) reduced

3006F
0813000140

19-20

97.0/99.5

PS&E $1,150,000 $1,224,000

R/W Sup $480,000 $556,000

08-SBd-40
0G86020 Near Needles, west of Goffs Road at John Wilkie

Safety Roadside Rest Area (SRRA). 
Reconstruct safety roadside rest areas.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.250 - Safety Roadside Rest Area
Restoration

Performance Measure
2 Location(s)

0206L
0814000132

19-20

R105.3/R105.6

PS&E $1,940,000 $1,940,000

R/W Sup $10,000 $10,000
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09-Mno-395
3607021 Near Tom’s place, from 2.4 miles south of Lower

Rock Creek Road to 0.3 mile north of Lower 
Rock Creek Road.   Widen shoulders, flatten
slopes, install ground in rumble strips,
reconstruct and install guardrail.

(Concurrent consideration of funding under
Resolution E-18-130; October 2018.)

Program Code
201.015 - Collision Severity Reduction

Performance Measure
33 Collision(s) reduced 

0662
0914000003

20-21

6.9/9.6

PS&E $2,037,000 $2,037,000

R/W Sup $485,000 $485,000

10-Mer-152
1J30022 In Los Banos, at South 11th Street. Improve

safety by installing new traffic signal.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.010 - Safety Improvements

Performance Measure 
10 Collision(s) reduced

3417
1018000101

20-21

21.0

PA&ED $480,000 $480,000

10-SJ-88
1E53123 Near Clements, at Liberty Road.   Improve

intersection.

(Concurrent consideration of funding under
Resolution E-18-131; October 2018.)

Program Code
201.010 - Safety Improvements

Performance Measure 
36 Collision(s) reduced

3207
1016000031

19-20

22.1

PS&E $1,400,000 $1,400,000

R/W Sup $460,000 $460,000

11-SD-5
4289024 In the city of San Diego, from Camino de la Plaza

Overcrossing to Otay River Bridge; also on
Route 805, from Route 805/5 Separation to San
Ysidro Boulevard Undercrossing.   Convert
potable irrigation system to recycled water.

Program Code
201.210 - Highway Planting Restoration

Performance Measure
132.0 Acre(s)

1245
1117000039

20-21

R0.3/R5.0

PA&ED $384,000 $384,000
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11-SD-8
4113325 In the city of San Diego and La Mesa, from west

of Mission Gorge Road to west of Route 125.
Roadside safety improvements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
64 Location(s)

1167
1115000133

19-20

6.0/12.0

PS&E $1,500,000 $1,500,000

R/W Sup $3,000 $3,000

11-SD-76
4222026 Near Pauma Valley, from 0.2 mile west to 0.1

mile east of Pauma Creek Bridge No. 57-0077;
also, 6.0 miles west of Santa Ysabel, at 1.8 miles
west of San Luis Rey River Bridge at the
Wigham Creek Culvert (PM 45.3).   Remediate
fish passage and improve water quality by
replacing existing creek crossings with natural
bottom bridges. 
(Long Lead Project)

Program Code
201.335 - Storm Water Mitigation

Performance Measure
140.0 Acre(s) treated/pollutant

1195
1115000179

23-24

29.3/29.6

PA&ED $2,244,000 $2,240,000

12-Ora-1
0P66027 In Newport Beach, from 815 feet south of Reef

Point Drive to 1,850 feet north of Crystal Heights
Drive.   Restore bioswales.

Program Code
201.335 - Storm Water Mitigation

Performance Measure
9.0 Acre(s) treated/pollutant

2322B
1215000158

20-21

12.2/13.3

PA&ED $271,000 $271,000

12-Ora-22
0P52028 In the cities of Orange and Santa Ana, from

Lewis Street Overcrossing to east of Bristol
Street Undercrossing; also on Route 57, from PM
10.9/11.9.   Replace concrete median barrier and
add lighting in median.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.010 - Safety Improvements

Performance Measure 
36 Collision(s) reduced

2981
1215000137

19-20

R9.4/R10.1

PS&E $1,247,000 $1,484,000
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12-Ora-91
0Q31029 In Buena Park, in eastbound direction from Knott

Avenue to Route 5.  Enhance lane assignment
and motorist safety by installing additional guide
sign structures, upgrading sign panels and
guardrail, refreshing and extending striping, and
reconstructing concrete median barrier.

Program Code
201.010 - Safety Improvements

Performance Measure
253 Collision(s) reduced

4532A
1216000124

20-21

R1.8/R3.4

PA&ED $640,000 $640,000

12-Ora-133
0N06030 In Laguna Beach, from 1,700 feet south to 1,300

feet north of El Toro Road.   Extend lanes in both
directions.

(Future consideration of funding approved under
Resolution E-17-66; October 2017.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 81 months
beyond the 36 month deadline.)

Program Code
201.010 - Safety Improvements

Performance Measure 
65 Collision(s) reduced

4793
1213000097

19-20

3.1/3.6

R/W Sup $550,000 $654,000

12-Ora-405
0N52031 In Irvine and Costa Mesa, from Von Karmen

Avenue to west of Harbor Boulevard.   Roadside
safety improvements.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.235 - Roadside Safety Improvements/
Freeway Maintenance Access

Performance Measure
20 Location(s)

4999D
1214000055

19-20

7.3/11.8

PS&E $390,000 $390,000

Component

PA&ED

No. of Phases Total Amount
15 $10,258,000

PS&E 14 $16,200,000

R/W Sup 12 $2,915,000

Total $29,373,000
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02-But-70
0H5601 Near Pulga, from 3.0 miles west of Coal Canyon

Road to Plumas County line at various locations.
Drainage system restoration.

(Concurrent consideration of funding under
Resolution E-18-121; October 2018.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
25 Culvert(s)

3588
0215000051

19-20

22.0/48.0

PS&E $760,000 $880,000

R/W Sup $1,060,000 $600,000

02-Plu-70
0H5502 In Plumas County, from Butte County line to east

of Moach Road at various locations.   Drainage
rehabilitation.

(Concurrent consideration of funding under
Resolution E-18-122; October 2018.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
50 Culvert(s)

3587
0215000050

19-20

0.0/70.0

PS&E $710,000 $840,000

R/W Sup $1,090,000 $600,000

02-Tri-3
0H5403 Near Trinity Center, from 0.9 miles south of

Trinity River Bridge to Siskiyou County line at
various locations.   Drainage system restoration.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
35 Culvert(s)

3586
0215000049

19-20

30.0/T85.0

PS&E $850,000 $975,000

R/W Sup $1,450,000 $550,000

03-Yol-80
0F2504 In West Sacramento, at the Sacramento River

Bridge and Overhead No. 22-0026L/R.
Rehabilitate bridge.

(The Department has determined this project is
Categorically Exempt.) 

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
2 Bridge(s)

8901
0300000075

19-20

R11.3

PS&E $1,550,000 $1,550,000

R/W Sup $75,000 $75,000
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04-Ala-80
2J8305 In Emeryville and Oakland, from San Francisco-

Oakland Bay Bridge Toll Plaza to north of Powell
Street; also in Oakland, on Routes 580 and 880,
at various locations.   Upgrade/replace
Transportation Management System (TMS)
elements.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
29 Field element(s)

1483H
0415000006

19-20

1.9/4.0

PS&E $760,000 $850,000

R/W Sup $260,000 $260,000

04-Ala-880
2K7006 In Fremont, from Santa Clara County line to

north of Fremont Boulevard Overcrossing.   Cold
plane pavement, overlay with Rubberized Hot
Mix Asphalt (RHMA-G) and Open Graded
Friction Course (OGFC), upgrade Americans
with Disabilities Act (ADA) curb ramps, upgrade
metal beam guardrail, and replace loop
detectors.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
90.2 Lane mile(s)

1454G
0417000010

21-22

R0.0/11.8

PA&ED $3,000,000 $3,000,000

04-Ala-880
2K1707 In Hayward, San Leandro, and Oakland, at

Tennyson Road Overcrossing (OC) No. 33-0236
(PM 15.65), Washington Avenue OC No. 33 
-0166 (PM 20.82), and Damon Slough
Southboud onramp No. 33-0142K (PM 26.53);
also on Route 77 in Oakland, at San Leandro OC
No. 33-0284 (PM 0.29).   Upgrade bridge rails,
replace joint seals.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
2,123.0 Linear feet

1450C
0416000378

21-22

15.6/26.5

PA&ED $800,000 $918,000

04-Nap-121
4J2108 Near Napa, at Capell Creek Bridge No. 21-0064.

Bridge rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

1489K
0415000288

19-20

18.6

PS&E $735,000 $870,000

R/W Sup $100,000 $100,000
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04-SM-1
2K8809 In and near the cities of Half Moon Bay, Pacifica

and Daly City, from south of Miramontes Point
Road to Clarinada Avenue Undercrossing, at
various locations.   Install Bluetooth Detection
Systems and Variable Message Signs (VMS),
enable two existing Changeable Message Signs
(CMS), modify Advanced Transportation 
Management System (ATMS), and construct
Maintenance Vehicle Pullouts (MVPs) to improve
the system performance.

Program Code
201.315 - Transportation Management Systems

Performance Measure
13 Field element(s)

1452A
0417000040

21-22

26.4/R47.3

PA&ED $430,000 $503,000

04-SM-1
2J79010 In Half Moon Bay, at the Pilarcitos Creek Bridge

No. 35-0139L/R; also on Route 84 at San
Gregorio Creek Bridge No. 35-0166 (PM 7.55).
Retrofit scour critical bridges to preserve the
structural integrity of the bridges by reinforcing
with Rock Slope Protection (RSP).

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
3 Bridge(s)

1483M
0415000014

21-22

28.9

PA&ED $1,250,000 $1,250,000

04-SM-84
0K78011 In and near Woodside and Redwood City, from

Route 280 to Route 101.   Rehabilitate 
pavement, make curb ramps and sidewalks
Americans with Disabilities Act (ADA) compliant,
and upgrade guardrails to make standard.

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure 
16.5 Lane mile(s)

1497A
0416000138

21-22

21.5/25.7

PA&ED $2,340,000 $2,340,000

04-SM-101
2J74012 In East Palo Alto, Redwood City, Belmont,

Burlingame, Millbrae, South San Francisco, and
Brisbane, from University Avenue Overcrossing
to Sierra Point offramp separation.   Upgrade
bridge rails at eight structures.

Program Code 
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
3,706.0 Linear feet

1485K
0415000010

21-22

0.1/23.4

PA&ED $1,326,000 $1,326,000
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04-SM-101
2J73013 In Redwood City, at Cordilleras Creek Bridge No.

35-0019.   Replace bridge to restore structural
integrity.

Program Code 
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

1483C
0415000004

21-22

7.1

PA&ED $4,500,000 $4,500,000

04-Sol-80
2K84014 In Vallejo, at Route 80/29 Separation Bridge No.

23-0087.  Replace bridge.
ACCELERATED BRIDGE (PA&ED Only)

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.322 - Trans Permit Requirements for Bridges

Performance Measure
1 Bridge(s)

1452F
0417000031

19-20

1.1

PS&E $2,624,000 $2,624,000

R/W Sup $22,000 $22,000

04-Sol-84
0G66015 Near Rio Vista, at Miner Slough Bridge No. 23

-0035.   Replace bridge. 

(Future consideration of funding approved under
Resolution E-18-17; March 2018.)

(Concurrent SB 1 Baseline Agreement approval
under Resolution SHOPP-P-1819-04B; October
2018.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

0886
0400000343

19-20

12.0/12.4

R/W Sup $1,098,000 $1,098,000

05-Mon-101
1F82016 Near Paso Robles, at San Antonio River Bridge

No 44-0141L/R.   Bridge seismic restoration.

(Concurrent consideration of funding under
Resolution E-18-124; October 2018.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 24 months
beyond the 36 month deadline.)

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
2 Bridge(s)

2565
0514000064

19-20

R6.7

PS&E $1,800,000 $1,859,000

R/W Sup $15,000 $17,000

Page 4



CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

05-SB-101
1F79017 Near Buellton, at Nojoqui Creek Bridge No. 51

-0018L/R.   Bridge rail replacement and 
widening.

(Concurrent consideration of funding under 
Resolution E-18-125; October 2018.)

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
773.0 Linear feet

2561
0514000061

19-20

56.0

PS&E $1,789,000 $1,789,000

R/W Sup $211,000 $211,000

05-SB-135
1F83018 Near Los Alamos, at San Antonio Creek Bridge

No. 51-0006.   Bridge seismic restoration.

(Concurrent consideration of funding under
Resolution E-18-126; October 2018.)

Program Code
201.113 - Bridge Seismic Restoration

Performance Measure
1 Bridge(s)

2567
0514000065

19-20

R7.2

PS&E $1,228,000 $1,365,000

R/W Sup $23,000 $23,000

05-SB-154
1C42019 Near Lake Cachuma, at Cold Spring Canyon

Bridge No. 51-0037.   Install inspection access
system below bridge and paint structure.

(The Department has determined this project is
Categorically Exempt.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the Right of Way phase an
additional 16 months beyond the 36 month
deadline.)

Program Code
201.110 - Bridge Major Rehabilitation

Performance Measure
1 Bridge(s)

2392
0512000141

19-20

22.9/23.2

PS&E $1,500,000 $1,740,000

R/W Sup $75,000 $75,000

06-Fre-145
0X31020 Near Helm, from Kamm Avenue to Manning

Avenue. Pavement rehabilitation.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
11.5 Lane Mile(s)

6934
0618000052

20-21

20.2/26.1

PA&ED $820,000 $820,000
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06-Fre-168
0U45021 Near Prather, from Sample Road to Oak Creek

Road.   Upgrade barrier railing, cold plane
pavement, place Hot Mix Asphalt (HMA) and
Rubberized Hot Mix Asphalt (RHMA) pavement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure 
14.6 Lane mile(s)

6809
0615000298

19-20

18.6/T25.5

PS&E $1,230,000 $1,230,000

R/W Sup $1,000 $1,000

06-Ker-43
0U10022 Near Bakersfield, from Route 119 to south of

Noriega Road; also on Route 119, from Enos
Lane to Route 5 (PM 18.1/19.8).   Pavement
rehabilitation.

(Concurrent consideration of funding under
Resolution E-18-127; October 2018.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
22.2 Lane mile(s)

6755
0615000211

19-20

0.1/9.3

PS&E $435,000 $500,000

R/W Sup $81,000 $81,000

06-Ker-58
0X35023 Near McKittrick, from San Luis Obispo County

line to Route 33. Pavement rehabilitation, repair
culverts, and upgrade Intelligent Transportation
System (ITS) field elements.

(Concurrent amendment under SHOPP 
Amendment 18H-005.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
18.8 Lane Mile(s)

6957
0618000057

20-21

6.0/15.4

PA&ED $1,500,000 $1,500,000

06-Ker-204
0U49024 In Bakersfield, from F Street to Route 99.   Cold

plane pavement, place Hot Mix Asphalt (HMA)
and Rubberized Hot Mix Asphalt (RHMA)
pavement.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
4.7 Lane mile(s)

6889
0616000002

19-20

5.1/6.7

PS&E $740,000 $740,000
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07-Ven-101
3024025 Near Sea Cliff, from 0.4 mile south of Padre Juan

Canyon Road Overcrossing to 0.3 mile north of
Punta Gorda Pedestrian Undercrossing.
Rehabilitate roadway.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.122 - Roadway Rehabilitation (2R)

Performance Measure
21.6 Lane mile(s)

4687
0713000488

19-20

R36.3/R40.6

PS&E $3,300,000 $3,300,000

08-Riv-74
1C68026 In and near the cities of Lake Elsinore, Perris,

Menifee and Hemet, at Leach Canyon Channel
Bridge No. 56-0750 and Blue Ridge Wash Bridge
No. 56-0257; also on Routes 79 and 371, at 
Arroyo Seco Bridge No. 56-0189, Temecula
Creek Bridge, and Cahuilla Bridge No. 56-0490.
Bridge rail replacement, replace two bridges, and
extend one culvert.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
800.0 Linear feet

3002C
0812000343

19-20

13.2/34.0

PS&E $2,700,000 $2,700,000

R/W Sup $80,000 $80,000

10-Alp-4
0S68027 In Alpine County on Routes 4, 88, and 89 at

various locations.   Rehabilitate culverts.

(Concurrent consideration of funding under
Resolution E-12-31; October 2018.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
19 Culvert(s)

3142
1014000100

19-20

Var

PS&E $1,176,000 $1,176,000

R/W Sup $359,000 $359,000
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

10-Alp-88
0S75028 In Alpine County on Routes 4, 88 and 207; also

in Amador County on Routes 16 and 49; also in
Tuolumne County on Route 108; at various
locations.   Rehabilitate culverts.

(Concurrent consideration of funding under
Resolution E-18-137; October 2018.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
36 Culvert(s)

3138
1014000099

19-20

Var

PS&E $1,043,000 $1,043,000

R/W Sup $317,000 $317,000

10-Mer-5
1C81029 In Merced, San Joaquin, Mariposa and

Stanislaus Counties, on various routes at various
locations.   Scour mitigation and preventative
structural maintenance measures at thirteen
bridges.

(Concurrent consideration of funding under
Resolution E-18-136; October 2018.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
13 Bridge(s)

3102
1015000038

20-21

0.0

PS&E $950,000 $950,000

R/W Sup $542,000 $542,000

10-SJ-4
1C80030 Near Discovery Bay, at Old River Bridge No. 29

-0045.   Upgrade mechanical and electrical
equipment on movable bridge.

(Concurrent consideration of funding under
Resolution E-18-135; October 2018.)

Program Code 
201.119 - Bridge Preventative Maintenance

Performance Measure
1 Bridge(s)

3113
1015000037

19-20

0.0

PS&E $1,358,000 $1,414,000

R/W Sup $55,000 $65,000
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

10-SJ-205
1C33031 In Tracy, from Byron Road Undercrossing to

Paradise Road Overcrossing.   Install ramp
meters and other Intelligent Transportation
System (ITS) elements.

(Concurrent consideration of funding under
Resolution E-18-134; October 2018.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
14 Field element(s)

3146
1014000146

20-21

R4.5/R9.0

PS&E $3,500,000 $3,500,000

R/W Sup $979,000 $979,000

11-Imp-78
4205032 In Imperial County, from west of Midway Well

Road to east of Mitchell Camp Road at various
locations.   Culvert replacement.

(The Department has determined this project is
Categorically Exempt.) 

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
6 Culvert(s)

1283
1115000052

19-20

62.3/73.8

PS&E $409,000 $409,000

11-SD-8
2641033 In the city of San Diego, at the east Route 8 to

south Route 163 Connector Overcrossing No. 57
-0355G.   Bridge rail replacement.

Program Code
201.112 - Bridge Rail Replacement and Upgrade

Performance Measure
318.0 Linear feet

1256
1116000045

20-21

2.2

PA&ED $374,000 $374,000

11-SD-8
4304334 In and near El Cajon, from Grossmont Boulevard

to Mollison Avenue at various locations. 
Rehabilitate three bridge decks.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
3 Bridge(s)

1339
1118000197

21-22

13.0/16.4

PA&ED $390,000 $390,000
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

11-SD-8
4221135 In San Diego County, from 0.6 mile west of

Harbison Canyon Undercrossing to 0.4 mile east
of Horsethief Road Undercrossing.  Rehabilitate
culverts.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.151 - Drainage System Restoration

Performance Measure
13 Culvert(s)

1332
1118000219

19-20

R25.1/R40.1

PS&E $1,100,000 $1,100,000

11-SD-VAR
4275036 In San Diego County and Imperial County, on

various routes at various locations.   Implement a
fiber optic cable network to facilitate an advanced
traveler information and border wait time system.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
13.8 Mile(s) of cable

1241
1116000177

20-21

0.0

PS&E $1,721,000 $1,721,000

12-Ora-0
0Q93037 In Orange County, on Routes 5, 133, and 241 at

various locations. Rehabilitate 25 bridges.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.119 - Bridge Preventative Maintenance

Performance Measure
25 Bridge(s)

1204
1217000128

21-22

Var

PA&ED $1,215,000 $1,215,000

12-Ora-1
0R41038 In Newport Beach, from Jamboree Road to

Santa Ana River Bridge. Pavement rehabilitation.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
18.8 Lane mile(s)

2374
1218000090

21-22

17.4/21.5

PA&ED $1,980,000 $1,980,000

Page 10



CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

12-Ora-5
0R20039 In San Clemente, from the San Diego County

line to El Camino Real. Pavement rehabilitation
and upgrade safety devices.

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
13.4 Lane mile(s)

2530N
1218000065

21-22

0.0/1.6

PA&ED $2,569,000 $2,569,000

12-Ora-5
0P67040 In and near Anaheim, from south of Route 22 to

south of Route 39; also on Route 57 (PM 
10.7/16.6) and Route 91 (PM R2.6/R4.1 and PM
0.0/7.2).   Create interoperability of
Transportation Management System (TMS) by
upgrading Intelligent Transportation System (ITS)
elements between Caltrans and local agencies.

(The Department has determined this project is
Categorically Exempt.)

Program Code
201.315 - Transportation Management Systems

Performance Measure
311 Field element(s)

2859C
1215000160

19-20

33.0/43.2

PS&E $3,650,000 $4,343,000

12-Ora-90
0P58041 In and near Brea, from Harbor Boulevard to

Randolph Avenue.  Cold plane pavement and
place Rubberized Hot Mix Asphalt (RHMA)
pavement.

(The Department has determined this project is
Categorically Exempt.)

(As part of this allocation request, the
Department is requesting to extend the
completion of the phase an additional 20 months
beyond the 36 month deadline.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
11.7 Lane mile(s)

4337
1215000148

19-20

2.6/5.1

PS&E $1,249,000 $1,249,000

R/W Sup $129,000 $153,000
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CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018 Back to

Prog Year

Resolution FP-18-212.5b.(2b) Support Allocations for SHOPP SB 1 Projects of Primary Asset Classes,,

Project No.
Dist-Co-Rte

Postmile
PPNO

Project ID Location/Description
Allocation
AmountPhase

Programmed
AmountEA

12-Ora-241
0H04742 In and near the cities of Anaheim, Irvine, and

Orange, from Portola Parkway to Route 91.
Pavement rehabilitation.

(The Department has determined this project is
Categorically Exempt.)

(Concurrent amendment under SHOPP
Amendment 18H-005.)

Program Code
201.121 - Pavement Rehabilitation (CAPM)

Performance Measure
18.3 Lane mile(s)

5502
1212000053

20-21

24.5/39.0

PS&E $3,205,000 $3,205,000

Component

PA&ED

No. of Phases Total Amount
14 $22,685,000

PS&E 27 $43,922,000

R/W Sup 21 $6,208,000

Total $72,815,000
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$30,351,000 for four locally-administered State Transportation Improvement Program (STIP) 
projects, on the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $30,351,000 for four locally-administered STIP projects, on the State Highway 
System. 

BACKGROUND: 

The attached vote list describes four locally-administered STIP totaling $30,351,000.  The local 
agencies are ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $30,351,000 be allocated from the Budget Act of 2017 and 2018, Budget Act 
Items 2660-301-0042 and 2660-301-0890 for four locally-administered STIP projects described 
on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5c.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Clark Paulsen, Chief 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-18-23 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(2) Locally-Administered STIP Project On the State Highway System
Resolution FP-18-23

Eureka/Arcata Corridor Improvement. In Eureka and Arcata,
from Eureka Slough Bridge to Route 101/255 separation.
Upgrade 4 lane facility (Alternative Y 4).

Outputs/Outcomes                            Unit      Total
Operational improvement(s) Each 1
# Sign(s), light(s), greenway, or
other safety / beautification Each 1
New roadway lane-mile(s) Miles 8.7
New bridge(s) Each 1
New bridge(s) Each 1
Operational improvement(s) Each 1
# Sign(s), light(s), greenway, or
other safety / beautification Each 1
New roadway lane-mile(s) Miles 8.7

(CEQA - EIR, 12/15/2016.)
(NEPA - EIS, 12/20/2016)

(Future consideration of funding approved under Resolution
E-17-19; May 2017.)

(Time extension for  FY 17-18 R/W expires 08/31/2018.)

01-0072
RIP/17-18

R/W
$2,000,000

0100000127
4RWCL
36600

2017-18
301-0042 SHA $2,000,000
20.20.075.600

$2,000,000

Humboldt County
HCAOG

Humboldt
01-Hum-101

79.8/85.8

1

ITS Improvements in Daly City, Brisbane, and Colma. Parallel
to  US 101 and I-280  along various local arterials . Install fiber
optics cables, traffic signal controllers, CCTV cameras, system 
detection, Dynamic Message and Trailblazer signs.

Outputs/Outcomes                            Unit      Total
Operational improvement(s) Each 1
Operational improvement(s) Each 1

04-0658G
RIP/18-19

PA&ED
$600,000

0418000126
4PAED
0Q640

2017-18
301-0042 SHA $69,000
301-0890 FTF $531,000
20.20.075.600 $600,000

$600,000

San Mateo
City/County

Association of
Governments

MTC
San Mateo
04-SM-280
20.3/26.1

2
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(2) Locally-Administered STIP Project On the State Highway System
Resolution FP-18-23

Route 210 Widening. In San Bernardino. Construct one mixed
flow-lane in each direction from Highland Avenue to San
Bernardino Avenue and also construct auxiliary lanes at
various locations within the project limits.

Outputs/Outcomes                            Unit      Total
Modified/Reconstructed bridge(s) Each 9
Sound wall mile(s) constructed Miles 2.1
ITS element(s) Each 1
Mixed flow lane-mile(s) constructed Miles 11
Auxiliary lane mile(s) constructed Miles 1

Final Project Development :   N/A

Final Right of Way :     N/A 

(CEQA - MND, 05/18/2018.)
(NEPA - CE, 5/18/2018)

(Concurrent Future consideration of funding under Resolution: 
E-18-154)

(Right of Way Certification: PENDING)

(Time Extension for FY 17-18 CONST expires on 06/30/2019.)

[Contribution from other sources=$132,228,000 that includes
$33,696,000 SHOPP funds (Concurrent allocation request
under Resolution FP-18-20)]

[For construction purposes, this project will be combined with 
a SHOPP (Financial Contribution Only) project (PPNO 3009F,
EA 1J060, Project ID 0817000193) under a combined EA
0C70U]

08-0195N
RIP/17-18
CONST

$25,000,000
0812000164

4CONL
0C700

2017-18
301-0042 SHA $2,868,000
301-0890 FTF $22,132,000
20.20.075.600 $25,000,000

$25,000,000

San Bernardino
County

Transportation
Authority
SBCTA

San Bernardino
08-SBd-210
R25.0/R33.1

3

Pine Grove Improvements. Near Pine Grove, from Climax
Road to Mt Zion Road.  Construct safety and operational 
improvements.

Outputs/Outcomes                            Unit      Total
Intersection(s) modified Each 11
Pedestrian/Bicycle facilities mile(s) 
constructed Miles 5.7

(CEQA - MND, 06/13/2018.)
(NEPA - FONSI, 6/13/2018)

(Future consideration of funding approved under Resolution
E-16-24; May 2016.)

10-2454
RIP/18-19

R/W
$2,751,000

1000000047
4RWCL
0G550

2018-19
301-0042 SHA $316,000
301-0890 FTF $2,435,000
20.20.075.600 $2,751,000

$2,751,000

Amador County
ACTC

Amador
10-Ama-88
21.6/24.6

4
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$4,065,000 for 12 State Transportation Improvement Program (STIP) projects, off the State 
Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $4,065,000 for 12 STIP projects, as follows: 

o $3,898,000 for 10 STIP projects and
o $167,000 for two STIP Planning, Programming, and Monitoring projects.

BACKGROUND: 

The attached vote list describes 12 STIP projects totaling $4,065,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $4,065,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-101-0042 and 2660-101-0890 for 12 locally-administered STIP projects described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5c.(3) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by:  Clark Paulsen, Chief 
 Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-18-24 

Tab 97



Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-24

Humboldt Bay Trail (Eureka-to-Bracut Segment). In Eureka
from X Street  to the Bracut Industrial Facility near the Arcata
city limits, along the U.S. Route 101 and NCRA railroad 
transportation corridor and along the shoreline of north
Humboldt Bay. Construct a Class I multi-use path (trail).

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 4.2

(CEQA - MND, 07/31/2018.)
(NEPA - CE, 07/16/2018.)

(Concurrent Consideration of Funding approved under
Resolution E-18-139; October 2018.)

(Time extension for FY 17-18 PS&E expires on 8/31/2018.)

01-2391
RIP/17-18

PS&E
$550,000

0114000127
S

2017-18
101-0890 $550,000

FTF
20.30.600.621

$550,000

County of Humboldt
HCAOG

01-Humboldt

1

Downtown Trinidad pedestrian & Connectivity Improvements.
Patricks Point Driive from Main Street to Janis Court, Scenic
Drive from main Street to the Saunders Shopping Center 
driveway, and Trinity Street from Edwards Street to Main
Street. Pedestrian and connectivity improvements to Patricks
Point Drive, Scenic Drive, and Trinity Street, including
sidewalks, driveways, curb ramps, crosswalks, signage,
striping and pavement repair.

Outputs/Outcomes                            Unit       Total
Pedestrian/Bicycle facilities mile(s)
constructed Miles 1
Local road lane-mile(s) rehabilitated Miles 0.25
Pedestrian/Bicycle facilities mile(s)
constructed Miles 1
Local road lane-mile(s) rehabilitated Miles 0.25

01-2516
RIP/18-19

PA&ED
$40,000

0119000015
S

2017-18
101-0042 $40,000

SHA
20.30.600.620

$40,000

City of Trinidad
HCAOG

01-Humboldt

2
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-24

North Loop (Phase 1). In the the city of Portola on Joy Way; a
portion of Magnolia Avenue and Ellen Avenue, designated as
the North Loop (NL). Reconstruction of connected road
segments. between West Street and Beckwith Street.
Road reconstruction, bike/ped, drainage, curb, gutter,
and sidewalk with ADA components.

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 0.29
Bicycle lane mile(s) Miles 0.29

(Project description revised to be consistent with project
report. Scope of project not changed.) 

(Amount revised to reflect current estimate of work. Additional 
amount coming from unprogrammed STIP shares.)

02-2547
RIP/18-19

PA&ED
$140,000
$180,000

0219000009
S

2017-18
101-0042 $180,000

SHA
20.30.600.620

$180,000

City of Portola
PCTC

02-Plumas

3

6th and Ridgeview Street Rehabilitation. In the City of
Montague on 6th and Ridgeview Streets from Spiers to the 
end.  Rehabilitate roadway with 2.5 inch Hot Mix Asphalt
overlay with glass grid paving fabric.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 0.64
Local road lane-mile(s) rehabilitated Miles 0.64

(CEQA - NOE, 11/9/2017.)

02-2522
RIP/18-19

PS&E
$40,000

0217000148
S

2017-18
101-0042 $40,000

SHA
20.30.600.621

$40,000

City of Montague
SCLTC

02-Siskiyou

4

California Street Rehabilitation. In the City of Dorris on North 
California Street from First to Second Street and Sly to North 
Street. Rehabilitate and reconstruction of failing areas.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 0.38
Local road lane-mile(s) rehabilitated Miles 0.38

(CEQA - NOE, 4/3/2017.) 

(Right of Way Certification: 11/08/2017)

02-2555
RIP/18-19
CONST

$117,000
0214000147

S

2017-18
101-0042 $117,000

SHA
20.30.600.621

$117,000

City of Dorris
SCLTC

02-Siskiyou

5
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-24

Howell Avenue Rehabilitation Project. In the City of Etna on
Howell Avenue from State Route 3 to Woodland Street. 
Rehabilitate and reconstruction of the existing paved
roadway.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 1.25
Local road lane-mile(s) rehabilitated Miles 1.25

(CEQA - NOE, 11/7/2017.)

02-2556
RIP/18-19

PS&E
$30,000

0217000149
S

2017-18
101-0042 $30,000

SHA
20.30.600.621

$30,000

City of Etna
SCLTC

02-Siskiyou

6

99W Gap Closure: Glenn County Line to Corning City Limits.
This critical "Gap Closure" project on 99W (formerly Old SR
99) from Tehama-Glenn County border and extends north to 
Corning City limits; a total of 7.2 miles of improvements within
the R/W. Pavement rehabilitation includes Cold-in-Place
Recycling and a Hot Mix overlay to existing grade. The project
also updates pavement delineation and reflective markers.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 7.5
Local road lane-mile(s) rehabilitated Miles 7.5

02-2567
RIP/18-19

PA&ED
$200,000

0219000024
S

2017-18
101-0890 $200,000

FTF
20.30.600.620

$200,000

County of Tehama
Tehama CTC
02-Tehama

7

Tehama Street Reconstruction. In the City of Orland, on
Tehama Street between the Union Pacific Railroad and 
Woodward Avenue. Installation of curb, sidewalks, drainage,
pavement delineation,  utility relocation,  and reconstruction of 
the roadway.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 0.78
Local road lane-mile(s) rehabilitated Miles 0.78

(CEQA - CE, 07/23/2018.)

Time Extension for FY 17-18 PS&E expires on 10/31/2018.

03-3785
RIP/17-18

PS&E
$60,000

0318000295
S

2017-18
101-0042 $60,000

SHA
20.30.600.621

$60,000

City of Orland 
GCTC

03-Glenn

8
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally-Administered STIP Project Off the State Highway System

2.5   Highway Financial Matters

Resolution FP-18-24

Kirker Pass Road  - Northbound Truck Climbing Lane. In the
city of Concord on Kirker Pass Road from Clearbrook Drive
to Northern Hess Road intersection.Construct a  northbound
truck climbing lane.

Outputs/Outcomes                             Unit       Total
Truck climbing lane mile(s)
constructed Miles 1
Truck climbing lane mile(s)
constructed Miles 1

(CEQA - NMD, 10/18/16.) 
(NEPA - CE, 12/30/2016) 

(Concurrent Consideration of Funding under Resolution
E-18-145; October 2018.)

(Right of Way Certification: 08/15/2018)

04-2025J
RIP/18-19
CONST

$2,650,000
06626R4052

S

2017-18
101-0890 $2,650,000

FTF
20.30.600.620

$2,650,000

Contra Costa County
MTC

04-Contra Costa

9

Airport Road. Near Mammoth Lakes, on Airport Road and Hot
Creek Hatchery Road in southern Mono County, near the 
Town of Mammoth Lakes.  Rehabilitate of approximately 1.6
miles of asphalt pavement roads, addition of bike lanes and
revision of intersection geometry to provide through
movement of airport traffic.

Outputs/Outcomes                            Unit       Total
Local road lane-mile(s) rehabilitated Miles 1.6
Bicycle lane mile(s) Miles 1.6
Intersection(s) modified Each 1

09-2603
RIP/18-19

PA&ED
$31,000

0919000015
S

2017-18
101-0890 $31,000

FTF
20.30.600.620

$31,000

Mono County
MCLTC
09-Mono

10
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-18-24

Planning, Programming and Monitoring 09-2003
RIP/18-19
CONST

$135,000
0919000014

S

2017-18
101-0042 $135,000

SHA
20.30.600.670

$135,000

Mono County Local
Transportation
Commission

MCLTC
09-Mono

1

Planning, Programming and Monitoring 10-0452
RIP/18-19
CONST
$32,000

1016000004
S

2017-18
101-0042 $32,000

SHA
20.30.600.670

$32,000

Tuolumne County 
Transportation Council

TuolumneCTC
10-Tuolumne

2
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,500,000 for the locally-administered State Transportation Improvement Program (STIP) 
Central Coast Layover Facility Expansion Rail project (PPNO 2195), in San Luis Obispo 
County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,500,000 for the locally-administered STIP Central Coast Layover Facility 
Expansion Rail project (PPNO 2195), in San Luis Obispo County. 

BACKGROUND: 

The attached vote list describes one locally-administered STIP Rail project totaling $3,500,000.  
The local agency is ready to proceed with this project, and is requesting an allocation at this 
time. 

FINANCIAL RESOLUTION: 

Resolved that $3,500,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-301-0046 for the locally-administered STIP Rail project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.6a.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED STIP RAIL PROGRAM 
PROJECT 
RESOLUTION MFP-18-03  
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(2) Financial Allocations for Locally-Administered STIP Rail Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-18-03

Central Coast Layover Facility Expansion. In the vicinity of
the San Luis Obispo Amtrak station, on Railroad Avenue
along the Union Pacific Railroad (UPRR) coast route 
approximately 189 miles north of Los Angeles Union Station.
Construct or rehabilitate 0.57 miles of additional layover track.

Outputs/Outcomes                            Unit       Total
Mile(s) of new track Miles 0.57

75-2195
IIP/18-19
PA&ED

$3,500,000
0019000084

S0

2018-19
301-0046 $3,500,000

PTA
30.20.020.720

$3,500,000

Department of
Transportation

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

(LOSSAN)
SLOCOG

75-San Luis Obispo

1
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State of California    California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$20,726,000 for five locally-administered State Transportation Improvement Program (STIP) 
Transit projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $20,726,000 for five locally-administered STIP Transit projects. 

BACKGROUND: 

The attached vote list describes five locally-administered STIP Transit projects totaling 
$20,726,000.  The local agencies are ready to proceed with these projects, and are requesting an 
allocation at this time.  The allocation is contingent upon the approval of a budget revision by 
the Department of Finance. 

FINANCIAL RESOLUTION: 

Resolved that $20,726,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-101-0046 for five locally-administered STIP Transit projects described on the attached 
vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.6a.(1) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED STIP TRANSIT 
PROGRAM PROJECTS 
RESOLUTION MFP-18-04 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(1) Financial Allocations for Locally-Administered STIP Transit Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-18-04

BART Station Modernization Program - 19th Street BART
Station. Construction improvements and other station
equipment replacement/upgrades, including escalators,
elevators, pedestrian and bicycle access.

Outputs/Outcomes                            Unit       Total
Station improvement(s) Each 1
Station improvement(s) Each 1

(CEQA - SE , 06/13/2017.)

ALLOCATION IS CONTINGENT UPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 
OF FINANCE.

04-2010C
RIP/18-19
CONST

$3,726,000
0419000113

S

2017-18
101-0046 $3,726,000

PTA
30.10.070.625

$3,726,000

Bay Area Rapid
Transit District

MTC
04-Alameda

1

Concord BART Station Modernization. Station
improvements including escalators, elevators, pedestrian and
bicycle access.

Outputs/Outcomes                            Unit       Total
Station Improvements                               Each                 1

(CEQA - SE, 09/18/2018.)

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

04-2010C1
RIP/18-19

PS&E
$3,500,000

0419000114 
S

2017-18
101-0046 $3,500,000

PTA
30.10.070.625

$3,500,000

Bay Area Rapid
Transit District

MTC
04-Contra Costa

2
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(1) Financial Allocations for Locally-Administered STIP Transit Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-18-04

Capitol Corridor Extension to Monterey County. Partial
allocation to construct Package 1 of 2: new signalized access
point, six-bay bus transfer area, bike lanes and storage,
pedestrian crossings and sidewalks, and parking. 

Outputs/Outcomes Unit  Total
Station improvement(s) Each 1
Mile(s) of rehabilitated track Miles 68

(Future consideration of funding approved under
Resolution E-06-28; August 2006.) 

(Time Extension for FY 17-18 CONST expires 2/28/2019,)

The remainder of the programmed funds will be allocated
prior to 2/28/2019.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

05-1155
RIP/17-18
CONST

$18,856,000
0519000013

S

2017-18
101-0046 $11,200,000

PTA (partial)
30.10.070.625

$11,200,000

Transportation Agency
For Monterey County

TAMC
05-Monterey

3

SC METRO Buses, Refurbish. Refurbish four fixed-route, 35
to 40 foot transit buses to add 6-8 years to their useful life.

Outputs/Outcomes                            Unit       Total
Rail car(s) / transit vehicle(s) Each 4
Rail car(s) / transit vehicle(s) Each 4

(CEQA - CE, 9/5/2018.)

ALLOCATION IS CONTINGENT UPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 
OF FINANCE.

05-2827
RIP/18-19
CONST

$900,000
0519000012

S

2017-18
101-0046 $900,000

PTA
30.10.070.626

$900,000

Santa Cruz
Metropolitan Transit

District
SCCRTC

05-Santa Cruz

4
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6a.(1) Financial Allocations for Locally-Administered STIP Transit Projects

2.6   Mass Transportation Financial Matters

Resolution MFP-18-04

SC METRO ITS Equipment. Install ITS equipment- such as
automatic vehicle locators, on-bus video surveillance,
automatic passenger counters - on buses.

Outputs/Outcomes                            Unit       Total
Instillation of new equipment on buses Each 100

(CEQA - CE, 9/5/2018.)

ALLOCATION IS CONTINGENT UPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 
OF FINANCE.

05-2828
RIP/18-19
CONST

$1,400,000
0519000011

S

2017-18
101-0046 $1,400,000

PTA
30.10.070.625

$1,400,000

Santa Cruz
Metropolitan Transit

District
SCCRTC

05-Santa Cruz

5
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State of California California State Transportation Agency   
DEPARTMENT OF TRANSPORTATION   

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS  CTC Meeting: October 17-18, 2018 
CALIFORNIA TRANSPORTATION COMMISSION 

Reference No.: 2.6b. 
Action Item 

From: STEVEN KECK Prepared by: Clark Paulsen, Chief 
Chief Financial Officer Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY–ADMINISTERED PROPOSITION 116 
TRANSIT PROJECT  
 RESOLUTION BFP-18-01          

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,483,000 in Proposition 116 Bond Funds for the locally-administered Laguna Niguel to San Juan 
Capistrano Passing Siding Transit project (PPNO 2107), in Orange County?  

RECOMMENDATION: 

The Department of Transportation (Department) recommends the Commission approve an allocation 
of $2,483,000 in Proposition 116 Bond Funds for the locally-administered Laguna Niguel to San 
Juan Capistrano Passing Siding Transit project (PPNO 2107), in Orange County, per Public Utilities 
Code Section 99645, as described on the attached vote list.    

BACKGROUND: 

At its August 2014 meeting, the Commission approved the programming of $2,483,000 for the 
Laguna Niguel to San Juan Capistrano Passing Siding project (PPNO 2107) under Resolution PA-
14-01.  The local agency is ready to proceed with this project and is requesting an allocation at this
time.

FINANCIAL RESOLUTION: 

1.1       WHEREAS, the California Transportation Commission (Commission) has adopted an 
annual program for mass transportation capital purposes, and the electorate enacted both 
Proposition 108-the Passenger Rail and Clean Air Bond Act of 1990, and Proposition 116-
the Clean Air and Transportation Improvement Bond Act of 1990, authorizing the sale of 
general obligation rail bonds for rail transit purposes; and 

1.2       WHEREAS, the Project further detailed on the attached vote list, as component phases or in 
its entirety, appears on the necessary State capital projects funding list and is entitled to 
participate in this allocation; and 
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1.3       WHEREAS, the Commission has established a “Hazardous Waste identification and Clean- 
up Policy” (Resolution G-91-2) which requires the Recipient to perform, with diligence, the 
process of identification and remediation of any hazardous waste in the right-of-way, 
easements and properties. 
 

2.1        NOW THEREFORE BE IT RESOLVED, that an allocation of $2,483,000 in 
PROPOSITION 116 CLEAN AIR AND TRANSPORTATION IMPROVEMENT BOND 
proceeds be allocated to the Recipient for the project detailed on the attached vote list; and 

 
2.2        BE IT FURTHER RESOLVED, that the transfer of funds for each project shall be governed  
             by the program supplement, and subsequent amendments to the same if required; and 
 
2.3        BE IT FURTHER RESOLVED, that each recipient shall provide the Department’s Division  

of Rail and Mass Transportation with an updated expenditure plan on a quarterly basis by    
category including any proposed changes for the balance of all funded Project allocations 
commencing with the first quarter; and 

 
2.4        BE IT FURTHER RESOLVED, that in any instance of rail bond financing of a project, the  
             Commission, acting on behalf of the State, by this Resolution intends: 
 

A.   To cause and approve the issuance of taxable or tax-exempt State general obligation    
   bonds under Proposition 116, as appropriate, to reimburse the Recipient for the Project   
   identified on attached vote list; 

 
B.    To reimburse the Recipient for expenditures that shall not have been paid from the  

   proceeds of any other tax-exempt indebtedness unless such prior indebtedness is   
   retired with the proceeds of such State monies; 

 
C.     That this Resolution be a declaration of official intent of the State within the meaning  

   of U.S. Treasury Regulations Section 1.103-17(c) with respect to the Project; and 
 
            2.5        BE IT FURTHER RESOLVED, that in any instance of rail bond financing, an allocation for  
                         a project is subject to the following conditions and assurance: 
 

A.     Completed bond sales authorized by the Office of State Treasurer; 
 

B.     Receive bond certification from the Department, preferably prior to the Commission’s   
                                   allocation action but, certification must be obtained prior to execution of the fund  
                                   transfer agreement; 
                          

C.     The Recipient’s certification that will not adopt new increased current development   
    taxes, fees, exactions or permit fees for the purpose of providing local matching funds;    
    and the certification of this delivered to this Commission, preferably by the time of  
    Commission allocation action but not later than prior to execution of a fund transfer  
    agreement; 
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D.     A formal resolution by the Recipient’s Board stating that when utilizing State funding  

    for acquisition of property or for capital improvements on the Project, Recipient has  
    exercised all due diligence in the discovery of hazardous wastes; that Recipient will  
    enter into enforceable agreement(s) with any and all owners of to-be acquired  
    properties for clean-up of hazardous wastes pursuant to the requirements of Resolution  
    G-91-2 regarding Hazardous Waste Identification and Clean-up for Rail Right-of  
    Way; 

 
E.     A formal resolution by the Recipient’s Board stating that when utilizing state-provided  

    and other-than-state funding for acquisition of property or for capital improvements on  
    the Project, that no additional State funds will be requested for clean-up, damages, or  
    liability associated with hazardous wastes on or below the acquired property, delivered  
    to this Commission; 
 

F.     That in any instance of rail bond financing with Proposition 116 funds, eligible costs  
    may be incurred for project development after the project application approval, and all  
    reimbursements of eligible costs are subject to an executed fund transfer agreement; 
 

G.     The Recipient shall provide the Commission with an “Evaluation of Property report”  
by the time of the Commission allocation action, in compliance with Resolution         
G-95-09, Rail Right-of-Way Review Policy, to be verified by the Department or its 
Agent; 

 
H.     The Recipient shall post on the Project construction site at least one sign, visible to the  

    public, stating that the Project is partially funded with Proposition 116 Clean Air and  
    Transportation Improvement Bond Act of 1990 proceeds; and 
 

2.6        BE IT FURTHER RESOLVED, that this Commission shall be entitle to a then present value  
             refund, or credit, at State’s option, equivalent to the proportionate funding participation by  
             the State towards, property acquisition and project construction in the event that Recipient,  
             or successor public entitles, fail or cease to utilize the Project for the intended public  
             passenger rail purposes or sells or transfers title to the Project.  The credit for future  
             purchases or condemnation of all or portions of the Project by the State, and the refund or  
             credit due the Commission in each instance, will be measured by the ratio of State and other  
             market value of the Project property; and 
 
2.7        BE IT FURTHER RESOLVED, that if the Recipient receives any revenues or profits from  
             any non-governmental use of property allowed pursuant to bond certification (whether  
             approved at this time or hereafter approved by the State), the Recipient agrees that such  
             revenues or profits shall be used exclusively for the public transportation services for which  
             the project was initially approved, either for capital improvements or maintenance and  
             operational costs.  If the Recipient does not so dedicate the revenues or profits, a  
             proportionate shall (unless disapproved by the State’s Bond Council) be paid to the State  
             equivalent to the State’s percentage participation in the Project. 
 
2.8        BE IT FURTHER RESOLVED, that an allocation for the project is subject to the following  
             conditions and assurances: 
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A. Reimbursements of eligible costs are subject to the terms and conditions of the executed 

program supplement; 
 

B. The grant recipient must complete the work to be reimbursed and the actual 
reimbursement by October 31, 2022, unless the Commission authorizes a waiver that 
extends, if permitted by statute, the period of availability of the funds.    

              
    
Attachment
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6b. Proposition 116 - Locally Administered Transit Projects

2.6   Mass Transportation Financial Matters

Resolution BFP-18-01

Laguna Niguel to San Juan Capistrano Passing and
Siding. Construct 1.8 miles of new passing siding railroad
track adjacent to existing main track in the LOSSAN Rail
Corridor.

Outcome/Output: 1.8 miles of new track to improve
operational capacity and flexibility.

(Future consideration of funding approved under
Resolution E-16-48; June 2016.)

12-2107
P116/14-15

CONST
$2,483,000

1219000016
S

1990-91
624-0703 $2,483,000

P116
30.10.070.625

$2,483,000

Orange County
Transportation

Authority
OCTA

12-Orange

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$3,500,000 for the locally-administered Proposition 1A High-Speed Passenger Train Bond 
Program (HSPTBP)–Urban/Commuter Sacramento Intermodal Facility Improvements  
Project (PPNO HSR02), in Sacramento County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $3,500,000 for the locally-administered Proposition 1A HSPTBP–Urban/Commuter 
Sacramento Intermodal Facility Improvements project (PPNO HSR02), in Sacramento County.  

BACKGROUND: 

The attached vote list describes one locally-administered Proposition 1A  
HSPTBP–Urban/Commuter project totaling $3,500,000.  The local agency is ready to proceed with 
this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $3,500,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6043 for the locally-administered Proposition 1A HSPTBP–Urban/Commuter project 
described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.6f.(2) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED PROPOSITION 1A 
HIGH-SPEED PASSENGER TRAIN BOND PROGRAM –URBAN/COMMUTER PROJECT 
RESOLUTION HST1A-A-1819-01 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6f.(2) Locally-Administered Proposition 1A - High-Speed Passenger Train Bond
Program – Urban/Commuter

2.6   Mass Transportation Financial Matters

Resolution HST1A-A-1819-01

Sacramento Intermodal Facility Improvements. Provide
connectivity of services to High Speed Rail including track
relocation, storage tracks, passenger platform and associated
systems. Partial allocation will be used for construction of the
Downtown Streetcar system including associated support
costs.

Outcome/Output: Provide connectivity to all modes of
transportation with operational flexibility to serve future line
and corridor transit service.

(Future consideration of funding approved under
Resolution E-17-56; August 2017.) 

The remainder of the programmed construction amount will
be requested at a future Commission meeting.

03-HSR02
HSR/17-18

CONST
$25,000,000
0319000033

S

2012-13
104-6043 $3,500,000
HSPTBF (partial)

30.10.100.000

$3,500,000

Sacramento Regional
Transit District

SACOG
03-Sacramento

1
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 4.29 
Information Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Dara Wheeler, Chief 
Division of Rail and Mass 
Transportation 

Subject:  UPDATE TO THE 2018 TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM           

SUMMARY: 

The California Department of Transportation is presenting to the California Transportation 
Commission (Commission) a program update for the California State Transportation Agency’s 
(CalSTA) 2018 Transit and Intercity Rail Capital Program (TIRCP).  This update includes the 
list of awarded projects separated by components and projected allocation timelines and 
amounts for Fiscal Year 2018-19 through 2022-23.     

BACKGROUND: 

The Transit and Intercity Rail Capital Program (TIRCP) was created by Senate Bill (SB) 862 
(Chapter 36, Statutes of 2014) and modified by Senate Bill 9 (Chapter 710, Statutes of 2015) to 
continuously appropriates to CalSTA the ability to provide grants from the Greenhouse Gas 
Reduction Fund to fund transformative capital improvements that will modernize California’s 
intercity, commuter, and urban rail systems, and bus and ferry transit systems to reduce 
emissions of greenhouse gases by reducing congestion and vehicle miles traveled throughout 
California. The goal of the TIRCP is to provide monies to fund transformative capital 
improvements that modernize California’s intercity rail, bus, ferry and rail transit systems to 
achieve the following objectives: 

• Reduction in greenhouse gas emissions;
• Expand and improve rail service to increase ridership;
• Integrate the rail service of the state’s various rail operations, including integration with the

high-speed rail system; and
• Improve transit safety

Pursuant to SB 9, CalSTA approved an initial five-year program of projects with the first year 
being 2018–19, with additional five-year programs approved by April 1 of each even‐numbered 
year thereafter.  Each program of projects shall be a statement of intent by CalSTA for the 
allocation and expenditure of moneys during those five fiscal years.  As provided in statute, 
CalSTA may revise its approved program of projects as necessary, including to better align 
allocation authority with funding capacity.  CalSTA may also adopt an allocation plan for multi‐
year projects, tying allocation of funding to an awarded project to funds available in specified 
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fiscal years.  The goal of such a plan is to allow a project with construction over multiple years 
to have a commitment of funds programmed over multiple years to enter into necessary 
contracts for construction.  Caltrans administers the Transit and Intercity Rail Capital Program 
consistent with the guidelines established by CalSTA and appropriate Commission and Caltrans 
policies and procedures related to project allocations. 
 
2018 TIRCP Program 
 
In April 2018, CalSTA selected 28 recipients for more than $2.6 billion dollars in TIRCP grants 
for transformative transit and rail projects.  CalSTA provided additional funding for seven 
critical projects through long-term multi-year funding agreements, bringing the total awarded to 
over $4.3 billion. 
 
TIRCP funding is provided through Senate Bill 1 (SB 1) and from ten percent of the annual 
auction proceeds of the Cap and Trade program.  TIRCP is a reimbursement program for costs 
incurred by local recipients and submitted to Caltrans for payment, similar to other locally 
administered programs.  Reimbursement requests are reviewed by Caltrans to ensure costs are 
consistent with the approved project description and scope of work. 
 

CalSTA presented the approved 2018 TIRCP program of projects to the Commission at its May 
2018 meeting.  Consistent with legislative statue, CalSTA will program and the Commission will 
allocate funding to projects.  Current TIRCP Guidelines further stipulate that the Commission shall 
approve an allocation only if the funds are available and the allocation is necessary to implement 
the project as included in the adopted TIRCP.  To guide the allocation of projects by the 
Commission, CalSTA has developed a multi-year allocation plan (attached).  The program of 
projects for each fiscal year includes, for each project, the amount to be funded from the TIRCP and 
the estimated total cost of the project. 
 
TIRCP Allocations and Project Delivery  
 
When an agency (recipient) is ready to implement a project or project component, the recipient 
submits an allocation request to Caltrans.  Caltrans and CalSTA review the request and 
determine whether or not to recommend the request to the Commission for action. The 
Commission is asked to consider the allocation of funds for a project or project component, 
when it receives a recommendation from Caltrans and CalSTA.  Once the allocation is approved 
by the Commission, Caltrans and CalSTA prepare appropriate agreements with the recipient.  
These agreements include project specific conditions required by CalSTA and Caltrans based on 
the overall scope of work and expected outcome of each project.  
 
A recipient may apply to CalSTA for a multi-year funding agreement.  Statutory authority is 
provided in Section 75224 (d) of the Public Resources Code as added by Senate Bill 9 of 2015. 
CalSTA, at the request of the recipient and in cooperation with the Commission, can enter into 
and execute a multi-year funding agreement with the recipient for the project for an amount of 
program moneys and for any duration, as determined jointly by the agency and the recipient. 
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If approved by CalSTA, the multi‐year funding agreement would operate similar to a federal Full 
Funding Grant Agreement, wherein an agency may implement a project dependent on legislative 
appropriation and/or receipt of program SB 1 revenue and Cap-and-Trade auction proceeds.  The 
State would not be responsible for any borrowing costs a recipient may incur, or other costs, 
allocated with the timeline of state revenue availability.  Pursuant to Section 75224, the multi-
year funding agreement would be for any amount of program money and for any duration, as 
determined jointly by the CalSTA and the recipient.  As stated in the program guidelines, 
CalSTA may agree to a duration that exceeds the five‐year programming cycle, if deemed 
helpful in completing large transformative capital projects.  Other requirements for the program 
will be included in the multi-year funding agreement as determined by CalSTA in cooperation 
with the recipient. 
 
Program Management and Project Management 
 
Program benefits and project outcomes are achieved through a number of factors which all 
contribute toward achieving the goals of the program.  Caltrans through program management 
and project management actively engages with each of the award recipient for the management 
of each TRICP award and works comprehensively to provide the program management required 
by CalSTA to ensure that the benefits are achieved.  

 
All agencies must execute both a TIRCP Master Fund Agreement and a Program Supplement 
Agreement specific to each grant award prior to any reimbursements of expenses.  TIRCP 
Master Fund Agreements bind each agency with the laws and the administration requirements of 
the program.  Program Supplements include, A Detailed Scope of Work, Project Description, a 
Project Schedule, an Overall Funding Plan, and a Project Financial Plan. The Scope of Work 
shall include a detailed description of the Project and will itemize the major tasks. The Project 
Schedule shall include major tasks and/or milestones and their associated beginning and ending 
dates and duration.  In additional to the upfront management of each award with Master 
Agreements and Project Supplements,in-process requirements of status updates, expenditure 
tracking and milestones updates, CARB reporting and tracking of all deliverables.  Finally, all 
recipients are required to report benefits for three years after completion, provide a final close 
out reports and a complete a comprehensive project evaluation that is submitted to Caltrans.  
 
Caltrans administers the TIRCP consistent with the guidelines established by CalSTA along with 
applicable Caltrans and Commission policies and procedures.  Provided for reference is the 
allocation plan for each of the award recipients for the 2018 program, identifying projects with 
multi-year funding commitments and a determination that adequate funds are available for all 
allocation requests to date.  
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Year Awarded Project No. Award Amount Applicant Implementing Agency Project Title Separable Phases/ Components PPNO Phase FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 +

Zero-emission buses for service expansion CONST 13,500,000$           

Network Integration CONST 500,000$                   

10 Microtransit electric vehicles, signage & 
mobile app development

CONST 802,000$                   

Zero-emission electric buses plus construction 
of new O&M facility with solar canopy

CONST  $             27,815,000 

7 zero-emission electric buses and upgrades to 
supporting infrastructure

CONST 7,755,000$                

Facility Improvements CONST 1,200,000$             

Network Integration CONST 250,000$                   

Long Beach Transit
From the Desert to the Sea:
Zero Emission Bus Initiative
(LBT Component)

5 zero-emission battery electric buses CONST 3,951,000$                

2018 4 318,600,000$             Bay Area Rapid Transit District Bay Area Rapid Transit District Transbay Corridor Core Capacity Program
New BART Rail Vehicles and Communication-

Based Train Control System for Improved 
Service

CONST 51,492,000$           28,117,000$         30,105,000$         34,776,000$         174,110,000$            

Oakland to San Jose Service Expansion Phase 2 PA&ED 3,200,000$                

Oakland to San Jose Service Expansion Phase 2 CONST 16,800,000$         11,000,000$         20,000,000$         

Integrated Travel Program for Statewide Service 
and Ticket Integration

CONST 6,000,000$                

Integrated Travel Program for Statewide Service 
and Ticket Integration (Ph 3b & 4)

CONST 21,340,000$           

Network Integration CONST 2,000,000$                

Supporting infrastructure for buses PS&E 707,000$                   

Purchase 6 long-range electric buses CONST 7,091,000$             

Zero-emission electric buses, supporting 
infrastructure, and facility upgrades

CONST 35,854,000$             

Network Integration CONST 250,000$                   

2018 8 3,050,000$                  City of Santa Monica City of Santa Monica
Electric Blue: Electrification of City of 
Santa Monica Big Blue Bus

Zero-emission electric buses CONST 3,050,000$                

Multi-level parking structure  (Design) PS&E 1,700,000$                

Multi-level parking structure CONST 18,300,000$           

Network Integration CONST 500,000$                   

Dublin/Pleasanton Capacity Improvement 
and Congestion Reduction Program

36,104,000$               

20,500,000$               
Livermore Amador Valley 

Transit Authority

Northern California Corridor 
Enhancement Program

Livermore Amador Transit 
Authority

80,340,000$               

Los Angeles City: Leading the 
Transformation to Zero-Emission Electric 
Bus Transit Service

Capitol Corridor Joint Powers 
Authority 

Capitol Corridor Joint Powers 
Authority 

City of Los Angeles City of Los Angeles 

2018 6 7,798,000$                  City of Fresno

Project Information

CP028

CP036

CP029

Alameda Contra Costa Transit 
District 

Alameda Contra Costa Transit 
District 

Purchase Zero Emission High Capacity 
Buses to Support Transbay Tomorrow and 
Clean Corridors Plan

City of Fresno Southwest Fresno Community Connector

9

14,000,000$               

2

Antelope Valley Transit 
Authority 

From the Desert to the Sea:
Zero Emission Bus Initiative
(AVTA Component)

28,617,000$               

Antelope Valley Transit 
Authority and Long Beach 

Transit

2320B

CP027

13,156,000$               

1

3

5

7

#Electrify Anaheim: Changing the Transit 
Paradigm in Southern California

Anaheim Transportation 
Network 

Anaheim Transportation 
Network 

Transit and Intercity Rail Capital Program - FY 18/19 Awards and Allocation Actions
Cycle 3 Updated as of October 5, 2018

Programming

2018

2018

2018

2018

2018

2018

Page 1 of 4
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Project Information

Transit and Intercity Rail Capital Program - FY 18/19 Awards and Allocation Actions
Cycle 3 Updated as of October 5, 2018

Programming

Gold Line Foothill Light Rail Extension to 
Montclair

CONST 41,000,000$           46,000,000$         56,000,000$         56,000,000$         91,200,000$              

Orange/Red Line to Gold Line BRT Connector CONST 25,000,000$         25,000,000$              

East San Fernando Valley Transit Corridor CONST 204,999,000$            

West Santa Ana Light Rail Transit Corridor CONST 62,900,000$         237,100,000$            

Vermont Transit Corridor PA&ED 5,000,000$           

Green Line Light Rail Extension to Torrance CONST 31,300,000$         200,000,000$            

Network Integration CONST 7,000,000$                

LOSSAN North San Diego County Fencing Design PS&E 259,000$                   

LOSSAN North San Diego County Fencing (CON) CONST 1,041,000$             

LOSSAN Signal Respacing and Optimization PA&ED 1,500,000$                

LOSSAN Signal Respacing and Optimization CONST 14,400,000$           

LOSSAN
On-Time Performance Program for Service 

Improvements
CONST 2,299,000$                4,367,000$             3,907,000$           3,448,000$           8,941,000$           

LOSSAN Network Integration CONST 250,000$                   

Island Centralized Traffic Control PS&E 1,500,000$                

Upgrade of Non-Powered Switches PS&E 2,500,000$                

Track, signal, and siding projects Wave 1 CONST 37,800,000$           

Track, signal, siding & layover facility projects 
Wave 2

PA&ED 4,960,000$             

Track, signal, siding & layover facility projects 
Wave 2

CONST 66,772,000$         7,539,000$           3,299,000$           

On-Time Performance Program for Service 
Improvements

CONST 4,284,000$                3,856,000$             3,427,000$           2,999,000$           8,994,000$           

Corridor Wide Broadband Communications 
Network and Bike Parking Enhancements 

PS&E 3,000,000$                

Procurement of electric multiple unit vehicles CONST 31,000,000$             86,182,000$         41,340,000$              

Network Integration CONST 3,000,000$                

Purchase 20 Low Floor LRVs, high priority 
platform mods, and capacity enhancements for 

express and more frequent Gold Line service
CONST 8,000,000$             10,000,000$         12,000,000$         10,285,000$         23,815,000$              

Network Integration CONST 250,000$                   

CP031

Building Up: LOSSAN North Improvement 
Program

Accelerating Rail Modernization and 
Expansion in the Capital Region

Peninsula Corridor Electrification 
Expansion

147,930,000$             

CP039

Los Angeles Region Transit System 
Integration and Modernization Program 
of Projects

Los Angeles-San Diego-San Luis 
Obispo Rail Corridor Agency 

(LOSSAN)

164,522,000$             

64,350,000$               

40,412,000$               

Sacramento Regional Transit 
District 

Peninsula Corridor Joint Powers 
Board 

Los Angeles County 
Metropolitan Transportation 

Authority 

Los Angeles County 
Metropolitan Transportation 

Authority 

Los Angeles-San Diego-San Luis 
Obispo Rail Corridor Agency 

(LOSSAN)

Peninsula Corridor Joint 
Powers Board 

Sacramento Regional Transit 
District 

13

14

2018

2018

2018

Los Angeles-San Diego-San Luis 
Obispo Rail Corridor Agency 

(LOSSAN)

1,088,499,000$          

2018 12

All Aboard 2018: Transforming Southern 
California Rail Travel

10

11

CP042

2018

Page 2 of 4



Year Awarded Project No. Award Amount Applicant Implementing Agency Project Title Separable Phases/ Components PPNO Phase FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 +

Project Information

Transit and Intercity Rail Capital Program - FY 18/19 Awards and Allocation Actions
Cycle 3 Updated as of October 5, 2018

Programming

DMU conversion and supporting infrastructure 
for zero emission vehicles

PA&ED 500,000$                   

DMU to ZMU Conversion Design PS&E 4,500,000$                

Vehicle procurement CONST 12,000,000$             

Vehicle conversion & testing CONST 3,000,000$             10,000,000$         

2018 16 5,763,000$                  
San Diego Association of 

Governments
San Diego Association of 

Governments
Ride Between the Line: Enhancing Access 
to Transit in San Diego

Improvements to transit stops for improved 
services including separated bike lane along 

University Avenue
CONST 5,763,000$             

Design for Blue Line Improvements PS&E 2,543,000$                

Blue Line Trolley Corridor improvements and 
new Blue Line feeder bus service.

CONST 14,740,000$             19,773,000$           2,792,000$           

Network Integration CONST 250,000$                   

2018 18 26,867,000$               
San Francisco Municipal 
Transportation Agency

San Francisco Municipal 
Transportation Agency

Transit Capacity Expansion Program
Procurement of 8 additional expansion light rail 

vehicles
CP006 CONST 26,867,000$             

Environmental Clearance and Preliminary 
Engineering

PA&ED 12,699,000$             

Final Design (Oakley Station) PS&E 626,000$                   

Station Construction CONST 5,791,000$             7,000,000$           

Acquisition of Right of Way R/W 12,855,000$           8,150,000$           

Procurement, station, track expansion and 
improvements

CONST 216,566,000$        85,636,000$         32,095,000$         44,282,000$         73,800,000$              

Network Integration CONST 1,000,000$                

2018 20 15,000,000$               
San Mateo County Transit 

District
San Mateo County Transit 

District
SamTrans Express Bus Pilot

Procurement of new zero-emission electric 
buses

CONST 15,000,000$             

 Design of transit facility improvements PS&E 300,000$                   

Transit Facility Improvements CONST 5,000,000$             

Procurement of zero emission buses CONST 4,300,000$             

Environmental assessment for new depot PA&ED 590,000$                   

Construction of multi-modal train station CONST 2,225,000$             9,944,000$           

Network Integration CONST 250,000$                   

2018 23 730,000,000$             
Santa Clara Valley 

Transportation Authority
Santa Clara Valley 

Transportation Authority
VTA's BART Silicon Valley Extension, 
Phase II

BART rail service extension to San Jose CONST 50,000,000$           55,000,000$         65,000,000$         68,360,000$         491,640,000$            

2018 24 8,641,000$                  
Shasta Regional Transportation 

Agency
Shasta Regional Transportation 

Agency
North State Intercity Bus System

Procurement of 7 electric coaches & related 
infrastructure

CP045 CONST 8,641,000$                

Vehicle procurement CONST 4,663,000$             

Capital improvements for improved transit 
service

CONST 5,875,000$                

Network Integration CONST 250,000$                   

Valley Rail

Solano Transportation 
Authority

Solano Transportation Authority Solano Regional Transit Improvements

17
Blue Line Rail Corridor Transit 
Enhancements

CP034

CP035

CP048

CP047

CP046

San Joaquin Joint Powers 
Authority and San Joaquin 
Regional Rail Commission

Goleta Train Depot
Santa Barbara County 

Association of Governments
Santa Barbara County 

Association of Governments

19

22

25

500,500,000$             

13,009,000$               

10,788,000$               

30,000,000$               

San Diego Metropolitan Transit 
System 

San Diego Metropolitan Transit 
System 

40,098,000$               

San Joaquin Joint Powers 
Authority and San Joaquin 
Regional Rail Commission

2018

2018

2018

2018

2018 21
Santa Barbara County 

Association of Governments
Santa Barbara County 

Association of Governments
Coastal Express/Pacific Surfliner Peak 
Hour Service Expansion & Integration

9,600,000$                  

152018
San Bernardino County 

Transportation Authority 
San Bernardino County 

Transportation Authority 

DMU to ZEMU - Diesel Multiple Unit 
Vehicles to Zero-Emission Vehicle 
Conversion
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Rail extension to Windsor and Larkspur CONST 20,000,000$             

Network Integration CONST 1,000,000$                

Environmental assessment for Wave 1 & 2 PA&ED $6,500,000

Design for service improvements Wave 1 and 
Wave 2 on the SB, VC, OC and LA Trunk lines

PS&E $29,825,000 $30,708,000 $2,653,000

 LA to Fullerton Track Improvements for Wave 
1A, Design/Build

CONST $5,200,000 $5,200,000 $18,472,000 $51,397,000 $51,774,000

Construction component for Wave 1B CONST $4,784,000 $39,472,000 $51,427,000

Fleet & Facilities Ph 1 CONST $23,160,000 $23,845,000 $2,062,000

Fleet & Facilities Ph 2 CONST $2,380,000 $19,040,000 $26,180,000

WAVE 2: Siding, station improvements, signals 
and capacity improvements

CONST $3,662,000 $29,296,000 $40,280,000

LINK US: Environmental Clearance & 
Preliminary Design

PA&ED $23,021,000

LINK US: Final Design PS&E $22,158,000

LINK US: Right of Way R/W $68,531,000

LINK US: Construction CONST $57,755,000 $63,766,000 $51,164,000 111,996,000$            

Network Integration CONST $10,000,000

New passenger rail service to Salinas CONST 8,033,000$             

Positive Train Control CONST 1,615,000$                

Network Integration CONST 500,000$                   

4,325,000,000$         378,628,000$           716,758,000$        536,495,000$      423,157,000$      594,962,000$      1,675,000,000$        

2,399,234,296$         GGRF Revenues 99,234,296$         230,000,000$           230,000,000$        230,000,000$      230,000,000$      230,000,000$      1,150,000,000$        

3,253,449,232$         SB 1 Revenues 304,449,232$       332,000,000$           340,000,000$        261,000,000$      267,000,000$      274,000,000$      1,475,000,000$        

5,652,683,528$         Total Budgeted Revenues -$                            562,000,000$           570,000,000$        491,000,000$      497,000,000$      504,000,000$      1,675,000,000$        

1,327,683,528$         Surplus/(Deficit) Relative to Programming 403,683,528$       183,372,000$           (146,758,000)$       (45,495,000)$       73,843,000$        (90,962,000)$       950,000,000$            

n/a Cumulative Surplus/(Deficit) Relative to Programming 587,055,528$           440,297,528$        394,802,528$      468,645,528$      377,683,528$      1,327,683,528$        

Revenues reflect the year of actual or budgeted receipt into the TIRCP Program. Columns reflect the source year of the funding assigned to each allocation, and these amounts are subject to change.
Revenues available and anticipated reflect the deduction from program proceeds of administrative funds budgeted for Caltrans. 
Unspent administrative funds remain with the TIRCP Program and may be available to support the current projects or future projects, and result in changes to the available resources of the Program.
This document is a working programming document subject to revision. Projects remain programmed unless specifically de-programmed by the California State Transportation Agency.

SMART Larkspur to Windsor Corridor CP041

Southern California Optimized Rail 
Extension (SCORE)

2018 Award Total

28

26

27

21,000,000$               
Sonoma-Marin Area Rail Transit 

District

Transportation Agency for 
Monterey County

Transportation Agency for 
Monterey County

Rail Extension to Monterey County2018 10,148,000$               

Southern California Regional 
Rail Authority

Sonoma-Marin Area Rail 
Transit District

Southern California Regional 
Rail Authority

2018

2018 875,708,000$             

1155

CP033
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.6g. 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM 
PROJECTS 
RESOLUTION TIRCP-1819-02 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$189,189,000 for 28 Transit and Intercity Rail Capital Program (TIRCP) projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $189,189,000 for 28 TIRCP projects as follows: 

o $10,204,000 for three TIRCP projects and
o $178,985,000 for 25 TIRCP projects (SB1 Augmentation for PTA).

BACKGROUND: 

The attached vote list describes 28 TIRCP projects totaling $189,189,000. The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $189,189,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-101-0046 and 2660-301-0046R for 28 TIRCP projects described on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1a) Transit and Intercity Rail Capital Program Projects

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

 (2016: 11) Redlands Passenger Rail Project. Construct
new rail system that will connect the University of Redlands
and downtown San Bernardino with fast, frequent service.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved rail connectivity and reduction in
vehicles miles traveled.

(Future consideration of funding approved under
Resolution E-18-111; August 2018.)

The allocation for $9,204,000 represents the entire amount
programmed for the 2016 Redlands Passenger Rail Project.

08-1230
TIRCP/17-18

CONST
$9,204,000

0019000086
S

2017-18
301-0046R $9,204,000

GGRF
30.20.301.100

$9,204,000

San Bernardino
County Transportation

Authority
SBCTA

08-San Bernardino

1

(2016: 7) All Aboard: Transforming Southern California
Rail Travel (LOSSAN North Robust Timetable).
Development of integrated timetable and operating
procedures to decrease delays for freight and passenger rail.

Outcome/Output: Increased ridership, enhanced freight and 
passenger rail integration, greenhouse gas emissions
reduction.

The programmed amount for this project award is
$82,000,000. Upon approval of this allocation, the project will
be fully allocated.

VAR-CP043
TIRCP/17-18

CONST
$500,000

0019000068
S

2017-18
301-0046R $500,000

GGRF
30.20.301.100

$500,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

VAR
VAR-Various

2

(2016: 7) All Aboard: Transforming Southern California
Rail Travel (LOSSAN Wide Network Integration &
Strategic Investment Planning). Network integration study
to identify expanded service opportunities between freight and
passenger rail.

Outcome/Output: Reduced greenhouse gases, increased
ridership, enhanced network integration, increased safety. 

The programmed amount for this project award is
$82,000,000. Upon approval of this allocation, the project will
be fully allocated.

VAR-CP043
TIRCP/18-19

CONST
$500,000

0019000069
S

2017-18
301-0046R $500,000

GGRF
30.20.301.100

$500,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

VAR
VAR-Various

3
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CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 1) Purchase Zero Emission High Capacity Buses to
Support Transbay Tomorrow and Clean Corridors Plan
(Network Integration). Network Integration implementation
for development of improved connections to other transit
services.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, improved regional
connectivity, and enhanced integration.

(CEQA - CE, 9/26/2018.)

The programmed amount for this project is $14,000,000.
Upon approval of this request, the remaining balance will be
$13,500,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes $500,000 from SB1
augmentation for PTA. 

(SB 1 Augmentation for PTA)

04-2320B
TIRCP/18-19

CONST
$500,000

0019000078
S

2017-18
101-0046 $500,000

PTA
30.10.030.200

$500,000

Alameda-Contra Costa
Transit District

MTC
04-Alameda

1

(2018: 19) Valley Rail (Oakley Station). Design of the
Oakley station platform to allow increased service at the
station and rail corridor.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, reduction of vehicle miles
traveled, and improved local and regional system integration.

(CEQA - NOE, 6/21/2018.)

The programmed amount for this project is $500,500,000.
Upon approval of this and concurrent requests for
$12,699,000 and $1,000,000, the remaining balance will be
$486,175,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes the following funding split:
$278,000 GGRF and $348,000 SB1 augmentation for PTA.

(SB 1 Augmentation for PTA)

04-CP035
TIRCP/18-19

PS&E
$278,000

TIRCP/18-19
PS&E

$348,000
0019000088

S

2017-18
301-0046R $278,000

GGRF
30.20.301.100

2017-18
101-0046 $348,000

PTA
30.10.030.200

$626,000

San Joaquin Regional
Rail Commission

SJCOG
04-Contra Costa

2
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 25) Solano Regional Transit Improvements
(Corridor Improvements). Capital transit improvements at
three locations along the I-80 corridor including new bus
stops, pedestrian crossings, and operational improvements.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, travel time savings, improved service
reliability, improved safety and enhanced system integration.

(Concurrent Consideration of Funding under
Resolution E-18-143; October 2018.)

The programmed amount for this project is $10,788,000.
Upon approval of this request, the remaining balance will be
$4,913,000. The remaining funds will be requested at a future
CTC meeting. 

The current allocation includes the following funding split:
$2,666,000 GGRF and $3,209,000 SB1 augmentation for
PTA.

(SB 1 Augmentation for PTA)

04-CP046
TIRCP/18-19

CONST
$2,666,000

TIRCP/18-19
CONST

$3,209,000
0019000081

S

2017-18
301-0046R $2,666,000

GGRF
30.20.301.100

2017-18
101-0046 $3,209,000

PTA
30.10.030.200

$5,875,000

Solano Transportation
Authority

MTC
04-Solano

3

(2018: 13) Peninsula Corridor Electrification Expansion
Project (Procurement). Procurement of new electric multiple
units (EMU) to increase capacity. 

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved integration.

(Future consideration of funding approved under 
Resolution E-16-93; December 2016.)

The programmed amount for this multiyear funded project is
$164,522,000. Allocations totaling $3,000,000 have been
previously approved. Concurrent TIRCP allocations totaling
$3,000,000 are also being requested and upon approval, the
remaining balance will be $127,522,000 to be requested at
future CTC meetings.

The current allocation request includes the following funding
split: $14,000,000 GGRF and $17,000,000 SB1 augmentation
for PTA and requires a multiyear funding agreement with
future allocations over a six-year period, including future
funding cycles. A portion of the EMU order will be funded with
the future years of allocations.

(SB 1 Augmentation for PTA) 

04-CP039
TIRCP/18-19

CONST
$14,000,000

TIRCP/18-19
CONST

$17,000,000
0019000079

S

2017-18
301-0046R $14,000,000

GGRF
30.20.301.100

2017-18
101-0046 $17,000,000

PTA
30.10.030.200

$31,000,000

Peninsula Corridor
Joint Powers Board

MTC
04-Various

4
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 13) Peninsula Corridor Electrification Expansion
Project (Supporting Infrastructure). Design to support the
implementation of broadband communications network and
wayside bicycle facilities. 

Outcome/Output: Improved safety, increased ridership, and
increased capacity.

(Future consideration of funding approved under
Resolution E-16-93; December 2016.)

The programmed amount for this multiyear funded project is
$164,522,000. Allocations totaling $3,000,000 have been
previously approved. Concurrent TIRCP allocations totaling
$31,000,000 are also being requested and upon the approval,
the remaining balance will be $127,522,000.

The current allocation includes the following funding split:
$1,354,000 GGRF and $1,646,000 SB1 augmentation for
PTA.

(SB 1 Augmentation for PTA)

04-CP039
TIRCP/18-19

PS&E
$1,354,000

TIRCP/18-19
PS&E

$1,646,000
0019000111

S

2017-18
301-0046R $1,354,000

GGRF
30.20.301.100

2017-18
101-0046 $1,646,000

PTA
30.10.030.200

$3,000,000

Peninsula Corridor
Joint Powers Board

MTC
04-Various

5

(2018: 28) Rail Extension to Monterey County (Network
Integration). Network Integration opportunities, including
development of improved connections to other rail and transit
services.

Outcome/Output: Reduced greenhouse gas emissions,
improved safety, increased safety, increased ridership, and
enhanced integration.

(Future consideration of funding approved under
Resolution E-06-28; August 2006.)

The programmed amount for this project is $10,148,000.
Upon approval of this request, the remaining balance will be
$9,648,000. The remaining funds will be requested at a future
CTC meeting.

The current allocation includes $500,000 from SB1 
augmentation for PTA.

(SB 1 Augmentation for PTA)

05-1155
TIRCP/18-19

CONST
$500,000

0019000093 
S

2017-18
101-0046 $500,000

PTA
30.10.030.200

$500,000

Transportation Agency
for Monterey County

TAMC
05-Monterey

6
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 12) Building Up: LOSSAN North Improvement
Program (On-Time Performance Incentive Program).
Develop capitalized track access fee payment to increase
service of rail corridor in San Luis Obispo and Santa Barbara
Counties and incentivize Union Pacific Railroad for on-time
performance.

Outcome/Output: Increased ridership, enhanced network
integration, greenhouse gas emissions reduction.

(CEQA - NOE, 9/19/2018.)

The current allocation includes the following funding split:
$1,899,000 GGRF and $2,385,000 SB1 augmentation for
PTA and requires a multi-year funding agreement with future
allocations over a 5-year period.

The programmed amount for this project award is
$147,930,000. Concurrent TIRCP allocation requests totaling
$4,000,000 and this request are being requested. Upon
approval of this allocation, the remaining balance will be
$139,646,000. The remaining funds will be requested at a
future CTC meeting.

(SB 1 Augmentation for PTA)

05-CP042
TIRCP/18-19

CONST
$1,899,000

TIRCP/18-19
CONST

$2,385,000
0019000070

S

2017-18
301-0046R $1,899,000

GGRF
30.20.301.100

2017-18
101-0046 $2,385,000

PTA
30.10.030.200

$4,284,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency
SBCAG

05-Santa Barbara

7

(2018: 12) Building Up: LOSSAN North Improvement
Program (Upgrade of Non-Powered Switches). Design of
replacement of hand-powered switches to automatic power
switches along rail corridor between Goleta and San Luis
Obispo.

Outcome/Output: Increased safety, enhanced network
integration, greenhouse gas emission reduction, increased
ridership.

(CEQA - NOE, 9/6/2018.)

The programmed amount for this project award is
$147,930,000. Concurrent TIRCP allocation requests totaling
$5,784,000 and this request are being requested. Upon
approval of this allocation, the remaining balance will be
$139,646,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes the following funding split:
$1,108,000 GGRF and $1,392,000 SB1 augmentation for
PTA.

05-CP042
TIRCP/18-19

PS&E
$1,108,000

TIRCP/18-19
PS&E

$1,392,000
0019000071

S

2017-18
301-0046R $1,108,000

GGRF
30.20.301.100

2017-18
101-0046 $1,392,000

PTA
30.10.030.200

$2,500,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency
SBCAG

05-Santa Barbara

8
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 12) Building Up: LOSSAN North Improvement
Program (Island Centralized Traffic Control). Design of
island centralized traffic control along the rail corridor between
Goleta and San Luis Obispo.

Outcome/Output: Enhanced network integration, increased
safety, greenhouse gas emissions reduction, increased
ridership.

(CEQA - NOE, 9/6/2018.)

The programmed amount for this project award is
$147,930,000. Concurrent TIRCP allocation requests totaling
$6,784,000 and this request are being requested. Upon
approval of this allocation, the remaining balance will be
$139.646,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes the following funding split:
$665,000 GGRF and $835,000 SB1 augmentation for PTA.

05-CP042
TIRCP/18-19

PS&E
$665,000

TIRCP/18-19
PS&E

$835,000
0019000072

S

2017-18
301-0046R $665,000

GGRF
30.20.301.100

2017-18
101-0046 $835,000

PTA
30.10.030.200

$1,500,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency
SBCAG

05-Santa Barbara

9

(2018: 22)  Goleta Train Depot Improvements.
Environmental assessment for a new multi-modal facility
adjacent to an existing Amtrak station for completion of a full
service station.

Outcome/Output: Reduced greenhouse gas emissions,
improved safety, increased safety, and increased ridership.

The programmed amount for this project is $13,009,000. A
concurrent TIRCP allocation request totaling $250,000 is
bieng requested. Upon approval of both requests, the
remaining balance will be $12,419,000. The remaining funds
will be requested at a future CTC meeting.

The current allocation includes the following funding split:
$266,000 GGRF and $324,000 SB1 augmentation for PTA.

(SB 1 Augmentation for PTA)

05-CP047
TIRCP/18-19

PA&ED
$266,000

TIRCP/18-19
PA&ED

$324,000
0019000090

S

2017-18
301-0046R $266,000

GGRF
30.20.301.100

2017-18
101-0046 $324,000

PTA
30.10.030.200

$590,000

Santa Barbara County
Association of
Governments

SBCAG
05-Santa Barbara

10
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 22) Goleta Train Depot Improvements (Network
Integration). Network Integration implementation for
development of improved connections to other rail and transit
services.

Outcome/Output: Reduced greenhouse gas emissions,
improved safety, increased ridership, and enhanced
integration.

(CEQA - NOE, 10/01/2018.)

The programmed amount for this project award is
$13,009,000. A concurrent TIRCP allocation request totaling
$590,000 is also being requested. Upon approval of both
requests, the remaining balance will be $12,419,000 to be
requested at future CTC meetings.

The current allocation request includes $250,000 from SB1
augmentation for PTA.

(SB 1 Augmentation for PTA)

05-CP047
TIRCP/18-19

CONST
$250,000

0019000091
S

2017-18
101-0046 $250,000

PTA
30.10.030.200

$250,000

Santa Barbara County
Association of
Governments

SBCAG
05-Santa Barbara

11

(2018: 21) Coastal Express/Pacific Surfliner Peak Hour
Service Expansion and Integration Project . Design of
transit facility improvements for new fleet and services.

Outcome/Output: Reduced greenhouse gas emissions,
increased ridership, improved connectivity.

(CEQA - NOE, 8/27/2018.)

The programmed amount for this project is $9,600,000. Upon
approval of this request, the remaining balance will be
$9,300,000. The remaining funds will be requested at a future
CTC meeting. 

The current allocation includes the following funding split:
$133,000 GGRF and $167,000 SB1 augmentation for PTA.

(SB 1 Augmentation for PTA)

05-CP048
TIRCP/18-19

PS&E
$133,000

TIRCP/18-19
PS&E

$167,000
0019000092

S

2017-18
301-0046R $133,000

GGRF
30.20.301.100

2017-18
101-0046 $167,000

PTA
30.10.030.200

$300,000

Santa Barbara County
Association of
Governments

SBCAG
05-Santa Barbara

12
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 3) From the Desert to the Sea: Antelope Valley
Transit Authority and Long Beach Transit Zero Emission
Bus Initiative (LBT Component). Procurement of five zero
emission battery electric buses for Long Beach Transit service
to support increased frequency.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved local and
regional system integration.

(CEQA - CE, 7/31/2018.) 

The programmed amount for this project award is
$13,156,000. Concurrent TIRCP allocation requests totaling
$8,005,000 are also being requested and upon approval, the
remaining balance will be $1,200,000 to be requested at a
future CTC meeting.

The current allocation request includes the following funding
split: $1,785,000 GGRF and $2,166,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

07-CP028
TIRCP/18-19

CONST
$1,785,000

TIRCP/18-19
CONST

$2,166,000
0019000062

S

2017-18
301-0046R $1,785,000

GGRF
30.20.301.100

2017-18
101-0046 $2,166,000

PTA
30.10.030.200

$3,951,000

Long Beach Transit
LACMTA

07-Los Angeles

13

(2018: 3) From the Desert to the Sea: Antelope Valley
Transit Authority and Long Beach Transit Zero Emission
Bus Initiative (AVTA Component) . Procurement of seven 
zero emission battery electric buses and improvements to
supporting infrastructure for Antelope Valley Transit Authority
local and commuter routes.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved local and
regional system integration.

(CEQA - CE, 9/12/2018.) 

The programmed amount for this project award is
$13,156,000. Concurrent TIRCP allocation requests totaling
$4,201,000 are also being requested and upon approval, the
remaining balance will be $1,200,000 to be requested at a
future CTC meeting.

The current allocation request includes the following funding
split: $3,505,000 GGRF and $4,250,000 SB1 augmentation
for PTA.

(SB 1 Augmentation for PTA)

07-CP028
TIRCP/18-19

CONST
$3,505,000

TIRCP/18-19
CONST

$4,250,000
0019000063

S

2017-18
301-0046R $3,505,000

GGRF
30.20.301.100

2017-18
101-0046 $4,250,000

PTA
30.10.030.200

$7,755,000

Antelope Valley
Transit Authority

LACMTA
07-Los Angeles

14
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters 

Resolution TIRCP-1819-02

(2018: 3) From the Desert to the Sea: Antelope Valley
Transit Authority and Long Beach Transit Zero Emission
Bus Initiative (Network Integration). Network Integration
implementation for development of improved connections to
Metrolink, Amtrak, and Los Angeles Metro.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved local and
regional system integration.

(CEQA - CE, 9/25/2018.) 

The programmed amount for this project award is
$13,156,000. Concurrent TIRCP allocation requests totaling
$11,706,000 are also being requested and upon approval, the
remaining balance will be $1,200,000 to be requested at a
future CTC meeting.

The current allocation request includes $250,000 from SB1
augmentation for PTA. 

(SB 1 Augmentation for PTA)

07-CP028
TIRCP/18-19

CONST
$250,000

0019000064
S

2017-18
101-0046 $250,000

PTA
30.10.030.200

$250,000

Antelope Valley
Transit Authority

LACMTA
07-Los Angeles

15

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (LinkUS Component). Preliminary engineering and
environmental assessment support costs for the development
of run-through tracks at Los Angeles Union Station.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

The programmed amount for this multi-year funded project
award is $875,708,000. An allocation of $6,500,000 has been
previously approved. Concurrent TIRCP allocation requests
totaling $68,185,000 are also being requested and upon
approval, the remaining balance will be $778,002,000 to be
requested at future CTC meetings. The LinkUS component
will be implemented by the Los Angeles County Metropolitan
Transportation Authority with the Recipient's oversight.

The current allocation includes the following funding split:
$10,325,000 GGRF and $12,696,000 SB1 augmentation for 
PTA and requires a multi-year funding agreement with future
allocations over a five-year period. 

(SB 1 Augmentation for PTA)

07-CP033
TIRCP/18-19

PA&ED
$10,325,000

TIRCP/18-19
PA&ED

$12,696,000
0019000065

S

2017-18
301-0046R $10,325,000

GGRF
30.20.301.100

2017-18
101-0046 $12,696,000

PTA
30.10.030.200

$23,021,000

Southern California
Regional Rail Authority

LACMTA
07-Various

16
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (Wave 1 and 2). Design for components under
service wave 1 and 2. Wave 1 includes design work on the
San Bernardino, Ventura, and Orange lines, including 
Marengo siding improvements, El Monte station
improvements, Downtown Riverside station improvements,
Simi Valley double track, Burbank Junction speed
improvements. Includes targeted design work on signals in
Orange County and Burbank. Wave 2 includes design work 
for Rancho Cucamonga station siding, Chatsworth station
improvements, Irvine station improvements, south Orange
County capacity improvements, and signal work in Orange
County.

Outcome/Output: Increased ridership, reduced greenhouse 
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this multiyear funded project is
$875,708,000. An allocation of $6,500,000 has been
previously approved. Concurrent TIRCP allocations totaling
$61,381,000 are also being requested and upon approval, the
remaining balance will be $778,002,000 to be requested at
future CTC meetings.

The current allocation request includes the following funding
split: $13,377,000 GGRF and $16,448,000 SB1 augmentation
for PTA and requires a multiyear funding agreement with
future allocations over a five-year period.

(SB 1 Augmentation for PTA)

07-CP033
TIRCP/18-19

PS&E
$13,377,000

TIRCP/18-19
PS&E

$16,448,000
0019000120

S

2017-18
301-0046R $13,377,000

GGRF
30.20.301.100

2017-18
101-0046 $16,448,000

PTA
30.10.030.200

$29,825,000

Southern California
Regional Rail Authority

LACMTA
07-Various

17
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (Fleet and Facility Improvements Phase 1) .
Design for phase 1 of the Orange County maintenance facility
improvements, as well as refurbishment of passenger cars to
supplement the current fleet.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this multiyear funded project is
$875,708,000. An allocation of $6,500,000 has been
previously approved. Concurrent TIRCP allocation requests
totaling $68,046,000 are also being requested and upon, the
remaining balance will be $778,002,000 to be requested at
future CTC meetings.

The current allocation request includes the following funding
split: $10,387,000 GGRF and $12,773,000 SB1 augmentation
for PTA and requires a multiyear funding agreement with
future allocations over a five-year period.

(SB 1 Augmentation for PTA)

07-CP033
TIRCP/18-19

PS&E
$10,387,000

TIRCP/18-19
PS&E

$12,773,000
0019000121

S

2017-18
301-0046R $10,387,000

GGRF
30.20.301.100

2017-18
101-0046 $12,773,000

PTA
30.10.030.200

$23,160,000

Southern California
Regional Rail Authority

LACMTA
07-Various

18

(2018: 27) Southern California Optimized Rail Expansion 
(SCORE) (Network Integration). Network Integration
implementation for development of improved connections to
other transit services.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this multiyear funded project is
$875,708,000. An allocation of $6,500,000 has been
previously approved. Concurrent TIRCP allocations totaling
$81,206,000 are also being requested and upon approval, the
remaining balance will be $778,002,000 to be requested at
future CTC meetings.

The current allocation request includes the following funding
split: $10,000,000 SB1 augmentation for PTA and requires a
multiyear funding agreement with future allocations over a
five-year period.

(SB 1 Augmentation for PTA)

07-CP033
TIRCP/18-19

CONST
$10,000,000
0019000122

S

2017-18
101-0046 $10,000,000

PTA
30.10.030.200

$10,000,000

Southern California
Regional Rail Authority

LACMTA
07-Various

19
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 27) Southern California Optimized Rail Expansion
(SCORE) (LA-Fullerton Trunk Line). First phase of design-
build for capacity increase improvements along the Los
Angeles to Fullerton trunk segment. Includes design work for
track additions and reconfigurations for improved reliability.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, and improved regional
system integration through improved local and regional
connectivity.

(CEQA - SE, 6/26/2014.)

The programmed amount for this multiyear funded project is
$875,708,000. An allocation of $6,500,000 has been
previously approved. Concurrent TIRCP allocation requests
totaling $86,006,000 and this request are being requested.
Upon approval of these requests, the remaining balance will
be $778,002,000 to be requested at future CTC meetings.

The current allocation request includes the following funding
split: $2,332,000 GGRF and $2,868,000 SB1 augmentation
for PTA and requires a multiyear funding agreement with
future allocations over a five-year period.

(SB 1 Augmentation for PTA)

07-CP033
TIRCP/18-19

CONST
$2,332,000

TIRCP/18-19
CONST

$2,868,000
0019000123

S

2017-18
301-0046R $2,332,000

GGRF
30.20.301.100

2017-18
101-0046 $2,868,000

PTA
30.10.030.200

$5,200,000

Southern California
Regional Rail Authority

LACMTA
07-Various

20

(2018: 19) Valley Rail. Environmental assessment, including
preliminary design for multiple stations, track work
improvements and layover facilities.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, reduction of vehicle miles
traveled, and improved local and regional system integration
through improved rail and transit connectivity.

The programmed amount for this project is $500,500,000.
Upon approval of this and concurrent requests for $1,000,000
and $626,000, the remaining balance will be $486,175,000.
The remaining funds will be requested at a future CTC
meeting.

The current allocation includes the following funding split:
$5,643,000 GGRF and $7,056,000 SB1 augmentation for
PTA.

(SB 1 Augmentation for PTA)

10-CP035
TIRCP/18-19

PA&ED
$5,643,000

TIRCP/18-19
PA&ED

$7,056,000
0019000087

S

2017-18
301-0046R $5,643,000

GGRF
30.20.301.100

2017-18
101-0046 $7,056,000

PTA
30.10.030.200

$12,699,000

San Joaquin Regional
Rail Commission

SJCOG
10-San Joaquin

21
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters

Resolution TIRCP-1819-02

(2018: 19) Valley Rail (Network Integration). Network
integration implementation for development of improved
connection to other rail and transit services.

Outcome/Output: Improved rail and transit connectivity, 
improved local and regional system integration, increased
ridership, and improved safety.

(CEQA - NOE, 9/25/2018.)

The programmed amount for this project is $500,500,000.
Upon approval of this and concurrent requests for
$12,699,000 and $626,000, the remaining balance will be
$486,175,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes $1,000,000 from SB1
augmentation for PTA.

(SB 1 Augmentation for PTA) 

10-CP035
TIRCP/18-19

CONST
$1,000,000

0019000089
S

2017-18
101-0046 $1,000,000

PTA
30.10.030.200

$1,000,000

San Joaquin Regional
Rail Commission

SJCOG
10-San Joaquin

22

(2018: 11) All Aboard 2018: Transforming Southern
California Rail Travel (On-Time Performance Incentive
Program). Develop shared-use agreement and incentive
program with North County Transit District to increase service
and on-time performance through upkeep and replacement of
critical components.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, enhanced network integration

(CEQA - NOE, 9/19/2018.)

The programmed amount for this project award is
$40,412,000. Upon approval of this allocation and a
concurrent allocation for $259,000, the remaining balance will
be $37,854,000. The remaining funds will be requested at a
future CTC meeting.

The current allocation includes the following funding split:
$1,025,000 GGRF and $1,274,000 SB1 augmentation for
PTA and requires a multi-year funding agreement with future
allocations over a 5-year period.

(SB 1 Augmentation for PTA)

11-CP031
TIRCP/18-19

CONST
$1,025,000

TIRCP/18-19
CONST

$1,274,000
0019000073

S

2017-18
301-0046R $1,025,000

GGRF
30.20.301.100

2017-18
101-0046 $1,274,000

PTA
30.10.030.200

$2,299,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

SANDAG
11-San Diego

23
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6g.(1b) Transit and Intercity Rail Capital Program Projects (SB 1 Augmentation for PTA)

2.6   Mass Transportation Financial Matters 

Resolution TIRCP-1819-02

(2018: 11) All Aboard 2018: Transforming Southern
California Rail Travel (Fencing). Design of right-of-way
fencing along high trespassing locations of rail corridor in San
Diego County. 

Outcome/Output: Reduced greenhouse gas emissions,
increased ridership, improved safety.

(CEQA - NOE, 9/4/2018)

The programmed amount for this project award is
$40,412,000. Upon approval of this allocation, and a current
allocation for $2,299,000 the remaining balance will be
$37,854,000. The remaining funds will be requested at a
future CTC meeting. The fencing component will be
implemented by North County Transit District with the
Recipient’s oversight.

The current allocation includes the following funding split:
$115,000 GGRF and $144,000 SB1 augmentation for PTA.

(SB 1 Augmentation for PTA)

11-CP031
TIRCP/18-19

PS&E
$115,000

TIRCP/18-19
PS&E

$144,000
0019000075

S

2017-18
301-0046R $115,000

GGRF
30.20.301.100

2017-18
101-0046 $144,000

PTA
30.10.030.200

$259,000

Los Angeles-San
Diego-San Luis

Obispo Rail Corridor
Agency

SANDAG
11-San Diego

24

(2018: 24) North State Intercity Bus System. Procurement
of seven electric transit buses and related infrastructure to
support a new intercity service connecting Redding to
Sacramento and communities in between.

Outcome/Output: Increased ridership, reduced greenhouse
gas emissions, improved safety, improved intercity
connectivity, and enhanced integration.

(CEQA - CE, 7/20/2018.)

The programmed amount for this project award is $8,641,000.
Upon approval of this allocation, the project will be fully
allocated.

The current allocation includes the following funding split:
$3,831,000 GGRF and $4,810,000 SB1 augmentation for
PTA.

(SB 1 Augmentation for PTA)

VAR-CP045
TIRCP/18-19

CONST
$3,831,000

TIRCP/18-19
CONST

$4,810,000
0019000080

S

2017-18
301-0046R $3,831,000

GGRF
30.20.301.100

2017-18
101-0046 $4,810,000

PTA
30.10.030.200

$8,641,000

Shasta Regional
Transportation Agency

VAR
VAR-Various

25
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5c.(5) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE-ADMINISTERED FEDERAL EARMARK-U.S. 
FOREST SERVICE FIRE SETTLEMENT FUNDING PROJECT 

            RESOLUTION FP-18-26 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$7,373,000 for the State-Administered Federal Earmark-U.S. Forest Service (USFS) Fire Settlement 
Funding Feather River Aquatic Organism Passage project (PPNO 3740), in Butte County? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $7,373,000 for the State-Administered Federal Earmark-USFS Fire 
Settlement Funding Feather River Aquatic Organism Passage project (PPNO 3740), in Butte County. 

BACKGROUND: 

The attached vote list describes one State-Administered Federal Earmark-USFS Fire Settlement 
Funding project totaling $7,373,000.  The Department is ready to proceed with this project, and is 
requesting an allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $5,572,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-301-0890 for construction and $1,801,000 for construction engineering for the  
State-Administered Federal Earmark-USFS Fire Settlement Funding, described on the attached vote 
list.   

Attachment 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(5) Federal Earmark Project - USFS Fire Settlement Funding
Resolution FP-18-26

Feather River Aquatic Organism Passage. In Butte County 
near Pulga from 2.5 miles West of Penstock undercrossing to 
2.1 miles West of Penstock undercrossing.  Aquatic Organism
Improvements.

Outputs/Outcomes                            Unit      Total
Fish Passages EA 5

(CEQA - MND, 10/23/2017.)
(NEPA - FONSI, 10/23/2017)

(Right of Way Certification: 07/02/2018.)

(Future consideration of funding approved under Resolution
E-18-01;January 2018.)

02-3740
Fed Disc/18-19

CON ENG
$1,801,000

CONST
$5,572,000

0215000077

0H900

001-0890 FTF $1,801,000
20.10.400.300

2018-19
301-0890 FTF $5,572,000
20.20.400.300

$7,373,000

Department of 
Transportation

BCAG
Butte

02-But-070
41.9/42.3

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,337,000 for the locally-administered Eureka Non-Freeway Alternative Program 
(ENFAP)/State Transportation Improvement Program (STIP) Waterfront Drive Connection 
Phase II project (PPNO 0302D), in Humboldt County, off the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,337,000 for the locally-administered ENFAP/STIP Waterfront Drive 
Connection Phase II project (PPNO 0302D), in Humboldt County, off the State Highway 
System. 

BACKGROUND: 

The attached vote list describes one locally-administered ENFAP/STIP project totaling 
$2,337,000.  The local agency is ready to proceed with this project, and is requesting an 
allocation at this time.   

FINANCIAL RESOLUTION: 

Resolved that $2,337,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-101-0042 for the locally-administered ENFAP/STIP project described on the attached vote 
list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5c.(7) 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED 
EUREKA NON-FREEWAY ALTERNATIVE/ STATE TRANSPORTATION 
IMPROVEMENT PROGRAM PROJECT OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-18-27 
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(7) Eureka Non-Freeway Alternative Program/STIP Project

2.5   Highway Financial Matters

Resolution FP-18-27

Waterfront Drive Connection Phase II. In Eureka, along 
Waterfront Drive between G Street and J Street.  Construction
of full width roadway with bike lanes, sidewalks, railroad
crossing, street lighting and public amenities on Waterfront
Drive, 'G' to 'J' Street in Eureka California.

Outputs/Outcomes                            Unit       Total
New roadway lane-mile(s) Miles 0.15
New roadway lane-mile(s) Miles 0.15

(CEQA - MND, 05/21/2002.) 
(NEPA - CE, 5/16/2015)

(Future Consideration of Funding approved under Resolution
E-15-17; May 2015.)

(Right of Way Certification: 04/20/2018) 

(Contribution from other sources: $978,000.)

01-0302D
ENFAP/18-19

CONST
$1,602,000

RIP/18-19
CONST

$735,000
0100000059

S

2017-18
101-0042 $1,602,000

SHA
20.30.600.620

2017-18
101-0042 $735,000

SHA
20.30.600.620

$2,337,000

City of Eureka
HCAOG

01-Humboldt

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request to allocate $2,004,035,000 to administer 
the Local Assistance Federal Fiscal Year (FFY) 2018-19 federal lump sum subvention budget? 

RECOMMENDATION: 

The Department recommends the Commission allocate $2,004,035,000 for the Local Assistance 
federal lump sum subvention budget in FFY 2018-19, consistent with the 2018 Budget Act. 

BACKGROUND: 

The Department’s Local Assistance Program administers the subvention budget under delegated 
authority from the Commission.  Each year the Department requests an annual lump sum 
allocation for these funds consistent with the annual Budget Act.  At the June 2018 Commission 
meeting, the Commission allocated approximately $131 million of state subvention funds, per 
Resolution FM-17-03. 

The Department is requesting an allocation of approximately $2 billion of federal subvention 
funds.  The allocation of federal subvention funds will allow the Department to sub-allocate 
funds to specific projects submitted by local agencies. 

The Fixing America’s Surface Transportation (FAST) Act was approved on December 4, 2015, 
and consolidated many of the local subvention sub-programs into four major federal programs.  
The FAST Act provides transportation funding over FFY 2016 through 2020.  FHWA Notice 
N4510.826, issued on April 25, 2018, transmits the certificate of Highway Infrastructure 
Program (HIP) apportionment appropriated in Fiscal Year 2018 for activities eligible under 23 
United States Code 133(b)(1)(A) pursuant to the federal Department of Transportation 
Appropriations Act, 2018.  Out of $1.98 billion of HIP fund appropriated for distribution to the 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5h. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR FEDERAL FISCAL YEAR 2018-19 LOCAL ASSISTANCE 
LUMP SUM ALLOCATION – FEDERAL FUNDS 
RESOLUTION FM-18-01   
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

States by formula, approximately $98 million was distributed to the Locals.  This funding is 
available for obligation until September 30, 2021.   
 
The Department is requesting $2,004,035,000 to sub-allocate funds to projects in the following 
programs:   
  

Program Allocation Request 
National Highway Performance Program         $   359,905,000  
Surface Transportation Block Grant Program         $   631,603,000 
Congestion Mitigation and Air Quality Improvement Program        $   597,785,000 
Highway Safety Improvement Program        $   107,959,000 
Discretionary Programs        $   208,748,000 
Highway Infrastructure Program        $     98,035,000 
                                                                                          Total  $2,004,035,000 

 
The guidelines for allocating, monitoring, and auditing of funds for Local Assistance projects 
are set forth in Commission Resolution G-99-25, which is based on Section 14529.1 of the 
California Government Code.  Commission Resolution G-01-08 delegates the authority to the 
Department to adjust allocations between categories, and the Department reports to the 
Commission if transfers in or out of an expenditure category exceed 10 percent of its allocation. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $2,004,035,000 of federal funds be allocated from the Budget Act of 2018, 
Budget Act Item 2660-102-0890(1), in accordance with the table on the next page, bringing the 
total lump sum allocation for the Fiscal Year 2018-19 Local Assistance subvention budget to 
$2,135,113,000.  
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

LUMP SUM ALLOCATION 
FEDRAL FISCAL YEAR 2018-19 FUNDS FOR LOCAL ASSISTANCE 

(Dollars in Thousands) 
 

 State Federal Total 

2660-102-0042(1)    
Surface Transportation Block Grant Program  
(STBGP) State Match and Exchange 

 
$57,849   

 
$57,849 

Bridge Inspection        735          735 
Railroad Grade Separations   15,000   15,000 
Railroad Grade Crossing Maintenance     3,765   3,765 
Miscellaneous Unassigned Local Programs     3,250   3,250 
Freeway Service Patrol   25,479   25,479 

  Freeway Service Patrol – Senate Bill 1        25,000    25,000 
    

Subtotal $131,078   $131,078 
    
2660-102-0890(1)    
National Highway Performance Program 
(NHPP)1  $359,905 $359,905 
Surface Transportation Block Grant Program 
(STBGP)2  

 
631,603 

 
631,603 

Congestion Mitigation and Air Quality 
Improvement Program (CMAQ)  

 
597,785 

 
597,785 

Highway Safety Improvement Program (HSIP)3  107,959 107,959 
Discretionary Programs4  208,748 208,748 
Highway Infrastructure Program (HIP)  98,035 98,035 
    

Subtotal  $2,004,035 $2,004,035 
    

Total Local Programs $131,078 $2,004,035 $2,135,113 
    
June 27-28, 2018, State Allocation,             FM-
17-03   - $131,078 
    

Current Allocation Request   $2,004,035 
 

 
1  Funding is reserved for locally-administered bridges on federal-aid highways and about $75 million is set aside 
    for bridges that are off federal-aid highways.   
2  About $58 million is budgeted to be exchanged on a dollar-for-dollar basis for State Highway Account funds 

(2660-102-0042(1)).   
3  HSIP includes funding of $8,388,353 for the federal Railroad Grade Crossing Protection program. 
4  This funding is for Discretionary programs, Demonstration projects, Emergency Relief, Repurposed funding, 

TIGER grants, and miscellaneous federal programs for FAST Act and previous Federal Transportation Acts. 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

The California Department of Transportation (Department) is requesting to increase the Federal 
Fiscal Year (FFY) 2017-18 federal lump sum allocation for the Department’s Division of Local 
Assistance (DLA) by $100,496,639 per Assembly Bill 135 (AB 135).  The initial allocation 
request was for $1.506 billion and the California Transportation Commission (Commission) 
approved the full amount in August 2017.  The Department endeavors to sub-allocate this 
additional allocation to local agencies. 

RECOMMENDATION: 

The Department recommends the Commission approve an increased allocation of $100,496,639 
for the Department’s DLA’s federal lump sum budget for FFY 2017-18. 

BACKGROUND: 

The Department’s Local Assistance Program administers the subvention budget under delegated 
authority from the Commission.  Each year the Department requests an annual lump sum 
allocation for these funds consistent with the annual Budget Act.   

On September 16, 2017, the Governor approved AB 135.  Section 9 in AB 135 states that the 
sum of $274,473,990 is appropriated from the Federal Trust Fund to the Department of 
Transportation for FFY 2017-18.  This amount represents the August Redistribution Obligation 
Authority (OA) for FFY 2016-17; out of this total amount, the Local Assistance Program 
received $100,496,639.  This increases the Local Assistance Program’s overall budget to 
$1,737,574,639.  A decision was made by Department of Finance to put the August 
Redistribution OA into Non-Budget Act Item 2660-602-0890.  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No: 2.5i. 
Action Item 

From: STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR FEDERAL FISCAL YEAR 2017-18 LOCAL ASSISTANCE 
LUMP SUM ALLOCATION – FEDERAL FUNDS 
RESOLUTION FM-18-02, AMENDING RESOLUTION FM-17-01 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

FINANCIAL RESOLUTION: 
 
Resolved, that $100,496,639 be allocated from Non-Budget Act Item 2660-602-0890, in 
accordance with the table on the next page, bringing the total federal and state lump sum 
allocation for the FFY 2017-18 Local Assistance subvention budget to $1,737,574,639. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

LUMP SUM ALLOCATION 
FEDERAL FISCAL YEAR 2017-18 FUNDS FOR LOCAL ASSISTANCE 

(Dollars in Thousands) 
 

 State Federal Adjustment 
Requested 

Total 

2660-102-0042(1)     
Surface Transportation Program  
(STP) State Match and Exchange 

 
$57,849    

 
$57,849 

Bridge Inspection        735           735 
Railroad Grade Separations   15,000    15,000 
Railroad Grade Crossing Maintenance     3,765    3,765 
Miscellaneous Unassigned Local Programs     3,250    3,250 
Freeway Service Patrol   25,479    25,479 

  Freeway Service Patrol from SB1 25,000   25,000 
     

Subtotal $131,078    $131,078 
     
2660-102-0890(1)     
National Highway Performance Program 
(NHPP)1  $236,990  $236,990 
Surface Transportation Block Grant Program 
(STBGP)2  

 
523,860  

 
523,860 

Congestion Mitigation and Air Quality 
Improvement Program (CMAQ)  

 
471,891  

 
471,891 

Highway Safety Improvement Program (HSIP)3  76,859  76,859 
Discretionary Programs4  196,400  196,400 
     

Subtotal  $1,506,000  $1,506,000 
     
2660-602-0890     
August Redistribution    $100,497 $100,497 
     

Subtotal   $100,497 $100,497 
     

Total Local Programs $131,078 $1,506,000 $100,497 $1,737,575 
 

 
1  Funding is reserved for locally-administered bridges on federal-aid highways.  
2  About $75 million is set aside for bridges that are off federal-aid highways and about $58 million is budgeted to 

be exchanged on a dollar-for-dollar basis for State Highway Account funds (2660-102-0042(1)).   
3  HSIP includes funding for the federal Railroad Grade Crossing Protection program. 
4  This funding is for Discretionary programs, Demonstration projects, Emergency Relief, Repurposed funding, 

TIGER grants, and miscellaneous federal programs for FAST Act and previous Federal Transportation Acts. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5s.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 
LOCAL PARTNERSHIP PROGRAM PROJECTS (FORMULAIC AND COMPETITIVE) 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION LPP-A-1819-06 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$23,290,000 for eight locally-administered Senate Bill 1 (SB 1) Local Partnership Program (LPP) – 
Formulaic and Competitive projects, off the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $23,290,000 for eight locally-administered SB 1 LPP – Formulaic and Competitive 
projects, off the State Highway System as follows: 

o $7,372,000 for two LPP – Formulaic projects and
o $15,918,000 for six LPP – Competitive projects.

BACKGROUND: 

The attached vote list describes eight locally-administered SB 1 LPP – Formulaic and Competitive 
projects totaling $23,290,000.  The local agencies are ready to proceed with these projects, and are 
requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $23,290,000 be allocated from Non-Budget Act Item 2660-601-3290 for eight  
locally-administered SB 1 LPP – Formulaic and Competitive projects described on the attached vote 
list.   

Attachment 
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3a) Locally-Administered Senate Bill 1 -  LPP Projects Off the State Highway System
(Formulaic)

2.5   Highway Financial Matters

Resolution LPP-A-1819-06

Mariposa Avenue Safe Routes to School. On Mariposa
Avenue between Northridge Drive and Eastgate Avenue in
the City of Citrus Heights. Roadway rehabilitation, street light
and street sign replacement.

Outputs/Outcomes                            Unit       Total
Local road operational improvement(s) Each 1

(CEQA - CE, 09/30/2016.)
(NEPA - CE, 02/06/2017)

(Contribution from other sources: $1,741,000.)

Right of Way Certification: 01/22/2018

03-1775
 LPP-F/18-19

CONST
$299,000

0315000022
S

2017-18
601-3290 $299,000

RMRA
20.30.210.200

$299,000

City of Citrus Heights
SACOG

03-Sacramento

1

7th Street Grade Separation (East). Within the Port of
Oakland along 7th Street, beginning on the east side of the
intersection of 7th Street and Maritime Street and continuing
toward, and concluding west of I-880. The reconstruction of
the existing underpass, multi-use path, and tracks and other
rail infrastructure at the Union Pacific Railroad (UPRR)
mainline.

Outputs/Outcomes                            Unit       Total
Grade separation(s) / rail crossing
improvement(s) Each 1
Bicycle lane mile(s) Miles 0.4
Local road lane-mile(s) rehabilitated Miles 0.4

(CEQA - EIR, 07/29/2002.)

(Future Consideration of Funding approved under Resolution
E-12-56; August 2012.)

(Contribution from other sources: $12,427,000.) 

04-2103D
LPP-F/18-19

PS&E
$7,073,000

0418000252
S

2017-18
601-3290 $7,073,000

RMRA
20.30.210.200

$7,073,000

Alameda County
Transportation
Commission

MTC
04-Alameda

2
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3b) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Competitive)

2.5   Highway Financial Matters

Resolution LPP-A-1819-06

Jefferson Street Improvements, Phase II. In the City and
County of San Francisco, on Jefferson Street from Powell
Street to Jones Street. The project includes the installation of
narrowed geometrically-patterned street, widened sidewalks,
pedestrian-scale lighting, bike parking, new landscaping,
trees, and public seating.

Outputs/Outcomes                            Unit       Total
Bicycle lane mile(s) Miles 0.28
Sidewalk mile(s) Miles 0.28
Intersection(s) modified Each 4
Local road lane-mile(s) rehabilitated Miles 0.28
# Sign(s), light(s), greenway, or
other safety / beautification Each 50

(CEQA - ND, 09/25/2012.)

(Concurrent Consideration of Funding under
Resolution E-18-144; October 2018.)

(Contribution from other sources: 6,783,000.)

Right of Way Certification: 09/25/2012

04-9098M
 LPP-C/18-19 

CONST
$6,782,000

0419000106
S

2017-18
601-3290 $6,782,000

RMRA
20.30.210.200

$6,782,000

City and County of
San Francisco

MTC
04-San Francisco

1

Alder Avenue and Randall Avenue Roadway
Improvements Project. In the City of Rialto on North Alder
Avenue from West Baseline Road to West Renaissance
Parkway and on West Randall Avenue from South Cactus
Avenue to South Riverside Avenue - add bike lanes, connect
sidewalk gaps, add vehicle turn lanes, widen travel lanes,
create new roadway medians, modify signal timings, add
landscape median, modify traffic signal, curbside parking, and
ADA-compliant facility upgrades.

Outputs/Outcomes                            Unit       Total
Intersection(s) modified Each 4
New roadway lane-mile(s) Miles 0.9
Local road lane-mile(s) rehabilitated Miles 4.2
Bicycle lane mile(s) Miles 5.05

(CEQA - MND, 6/16/2015) - Alder Avenue 
(Future consideration of funding approved under
Resolution E-18-106; August 2018.)

(CEQA - MND , 5/3/2017) - Randall Avenue
(Future consideration of funding approved under
Resolution E-18-107; August 2018.)

(Right of Way certification - 6/11/2018)

(Contributions from others - $2,291,000)

08-1249
LPP-C/18-19

CONST
$2,291,000

0819000017
S

2017-18
601-3290 $2,291,000

RMRA
20.30.210.200

$2,291,000

City of Rialto
SBCTA

08-San Bernardino

2
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Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3b) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Competitive)

2.5   Highway Financial Matters

Resolution LPP-A-1819-06

Orange County Signal Synchronization - Katella Ave/Villa
Park/Santiago Canyon from I-605 to Lemon Street. In
Orange County on Katella Avenue/Villa Park Road/Santiago
Canyon Road from I-605 to Lemon Street improve, enhance,
and synchronize signals at multiple intersections along four
corridors.

Outputs/Outcomes                            Unit       Total
Local road operational improvement(s) Each 46.6

(CEQA - NOE, 06/11/2018.)

(Right of Way Certification: 06/14/2018.)

(Contribution from other sources: $2,449,000.)

12-2174
LPP-C/18-19

CONST
$2,449,000

1218000122
S

2017-18
601-3290 $2,449,000

RMRA
20.30.210.200

$2,449,000

Orange County
Transportation

Authority
OCTA

12-Orange

3

Orange County Signal Synchronization -Garden Grove
Blvd from Valley view to Bristol. In Orange County, signal
synchronization along Garden Grove Boulevard from Valley
View street to Bristol Street and additional signal priority
improvements.

Outputs/Outcomes                            Unit       Total
Local road operational improvement(s) Each 46.6

(CEQA - NOE, 06/11//2018.)

(Right of Way Certification: 06/14/2018.)

(Contribution from other sources: $1,353,000.)

12-2184
LPP-C/18-19

CONST
$1,353,000

1218000123
S

2017-18
601-3290 $1,353,000

RMRA
20.30.210.200

$1,353,000

Orange County
Transportation

Authority
OCTA

12-Orange

4

Orange County Signal Synchronization - Los Alisos
Boulevard from Melinda/Santa Margarita to Aliso
Viejo/Paris. In Orange County, signal synchronization along
Los Alisos Boulevard from Aliso Viejo Parkway/ Columbia to
Melinda Road/Santa Margarita parkway and additional signal
priority improvements.

Outputs/Outcomes                            Unit       Total
Local road operational improvement(s) Each 46.6

(CEQA - NOE, 06/11/2018.)

(Right of Way Certification: 06/14/2018.)

(Contribution from other sources: $1,117,000.)

12-2185
LPP-C/18-19

CONST
$1,117,000

1218000125
S

2017-18
601-3290 $1,117,000

RMRA
20.30.210.200

$1,117,000

Orange County
Transportation

Authority
OCTA

12-Orange

5
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5s.(3b) Locally-Administered Senate Bill 1 - LPP Projects Off the State Highway System
(Competitive)

2.5   Highway Financial Matters

Resolution LPP-A-1819-06

Orange County Signal Synchronization - Main Street from
Taft to Culver . Signal Synchronization along Main street from
Taft Avenue to Culver Drive and other signal priority
improvements.

Outputs/Outcomes                             Unit       Total
Local road operational improvement(s) Each 46.6

(CEQA - NOE, 06/11/2018.)

(Right of Way Certification: 06/14/2018.)

(Contribution from other sources: $1,926,000.)

12-2186
LPP-C/18-19

CONST
$1,926,000

1218000126
S

2017-18
601-3290 $1,926,000

RMRA
20.30.210.200

$1,926,000

Orange County
Transportation

Authority
OCTA

12-Orange
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.6s.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED SENATE BILL 1 LOCAL 
PARTNERSHIP PROGRAM (FORMULAIC) TRANSIT PROJECTS 
RESOLUTION LPP-A-1819-07 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$15,722,000 for five locally-administered Senate Bill 1 (SB 1) Local Partnership Program (LPP) 
(Formulaic) Transit projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $15,722,000 for five locally-administered SB 1 LPP (Formulaic) Transit projects. 

BACKGROUND: 

The attached vote list describes five locally-administered SB 1 LPP (Formulaic) Transit projects 
totaling $15,722,000.  The local agencies are ready to proceed with these projects, and are requesting 
an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $15,722,000 be allocated from Non-Budget Act Item 2660-601-3290 for five  
locally-administered SB 1 LPP (Formulaic) Transit projects described on the attached vote list. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-07

Customer Service Center Rehabilitation. Design and
construction of the Customer Service Center located at AC
Transit’s General Office in downtown Oakland.

Outputs/Outcomes                            Unit       Total
Improve passenger access and safety. 

(CEQA - SE , 04/19/2018.)

(Contribution from other sources: $985,000.)

04-2320A
LPP-F/18-19

CONST
$765,000

0419000115
S

2017-18
601-3290 $765,000

RMRA
30.10.724.100

$765,000

Alameda-Contra Costa
Transit District

MTC
04-Alameda

1

Purchase 59 Hybrid Buses Purchase Zero Emission High
Capacity Buses to Support Transbay Tomorrow and
Clean Corridors Plan. Begin PA&ED activities for future
design and construction of facilities and infrastructure to
support of zero emission buses acquisition.

Outputs/Outcomes                            Unit       Total
Rail car(s) / transit vehicle(s) Each 45

(Contribution from other sources: $60,947,000.)

(Concurrent LPP (Formulaic) Program Amendment under
Resolution G-18-45; October 2018.)

04-2320B
LPP-F/18-19

PA&ED
$253,000

0419000094
S

2017-18
601-3290 $253,000

RMRA
30.10.724.100

$253,000

Alameda Contra Costa
Transit District

MTC
04-Alameda

2

South County Operations and Maintenance Facility. In
King City, construct an operations and maintenance facility for
public transit vehicles.

Outputs/Outcomes                            Unit       Total
Maintenance/Operations Facility Each 1

(CEQA - CE, 10/17/2017.)

(Contribution from other sources: $11,758,000.)

(Concurrent LPP (Formulaic) Programming Amendment
under Resolution G-18-44; October 2018.)

05-2928
LPP-F/18-19

CONST
$242,000

0519000010
S

2017-18
601-3290 $242,000

RMRA
30.10.724.100

$242,000

Monterey-Salinas
Transit
TAMC

05-Monterey

3
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(1) Senate Bill 1 - Local Partnership Program Transit Projects

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-07

MST Automatic Passenger Counters. Purchase of
automatic passenger counters to install on public transit
buses operating in Monterey County.

Outputs/Outcomes                            Unit       Total
ITS element(s) Each 122

(CEQA - CE, 8/22/2018.)

(Contribution from other sources: $163,000.)

(Concurrent LPP (Formulaic) Programming Amendment
under Resolution G-18-44; October 2018.)

05-2929
LPP-F/18-19

CONST
$163,000

0519000009
S

2017-18
601-3290 $163,000

RMRA
30.10.724.100

$163,000

Monterey-Salinas
Transit 
TAMC

05-Monterey

4

Transit Access Pass (TAP) Bus Farebox and Rail Station
Validator Upgrades. Upgrade of bus farebox and rail station
validators across LA Metro and local municipal transit
operators

Outputs/Outcomes                             Unit       Total
ITS element(s) Each 380

(CEQA - CE, 12/02/2016.) 

(Contribution from other sources: $14,299,000.)

(Concurrent LPP (Formulaic) Programming Amendment
under Resolution G-18-44; October 2018.)

07-5510
LPP-F/18-19

CONST
$14,299,000
0719000048

S

2017-18
601-3290 $14,299,000

RMRA
30.10.724.100

$14,299,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

07-Los Angeles

5
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.6s.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED MULTI-FUNDED 
SENATE BILL 1 LOCAL PARTNERSHIP PROGRAM/SOLUTIONS FOR CONGESTED 
CORRIDORS PROGRAM TRANSIT PROJECT  
RESOLUTION LPP-A-1819-08 
RESOLUTION SCCP-A-1819-04 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$82,000,000 for the locally-administered multi-funded Senate Bill 1 (SB 1) Local Partnership 
Program (LPP)/Solutions for Congested Corridors (SCCP) Redlands Passenger Rail Project  
(PPNO 1230), in San Bernardino County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $82,000,000 for the locally-administered multi-funded SB 1 LPP/SCCP Redlands 
Passenger Rail Project (PPNO 1230), in San Bernardino County. 

BACKGROUND: 

The attached vote list describes one locally-administered multi-funded SB 1 LPP/SCCP project 
totaling $82,000,000. The local agency is ready to proceed with this project, and is requesting an 
allocation at this time.  This allocation is contingent on the approval of a budget revision by the 
Department of Finance. 

FINANCIAL RESOLUTION: 

Resolved that $82,000,000 be allocated from the Budget Act of 2018, Budget Act Item  
2660-109-0042 and Non-Budget Act Item 2660-601-3290 for the locally-administered multi-funded 
SB 1 LPP/SCCP project described on the attached vote list.   
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(2) Multi-Funded LPP/SCCP Transit Project

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-08
SCCP-A-1819-04

Redlands Passenger Rail Project . Construct new rail
system that will connect the University of Redlands and
downtown San Bernardino with fast, frequent service.

Outputs/Outcomes                            Unit       Total
Mile(s) of new track Miles 9
Mile(s) of new track Miles 9

(Future consideration of funding approved under
Resolution E-18-111; August 2018.)

(Contribution from other sources: $200,277.)

(Concurrent SB 1 Multi funded LPP/SCCP Baseline
Agreement approval under Resolution SCCP-P-1819-05B &
Resolution LPP-P-1819-07B; October 2018.)

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

08-1230
LPP-F/18-19

CONST
$6,169,000

LPP-C/18-19
CONST

$10,831,000

SCCP/18-19
CONST

$65,000,000
0818000204,
0819000013,
0819000014

S

2017-18
601-3290 $6,169,000

RMRA
30.10.724.100

2017-18
601-3290 $10,831,000

RMRA
30.10.724.100

2018-19
109-0042 $65,000,000

SHA
30.10.030.100

$82,000,000

San Bernardino
County Transportation

Authority
SBCTA

08-San Bernardino

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.6s.(4) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE LOCALLY-ADMINISTERED MULTI-FUNDED 
SENATE BILL 1 LOCAL PARTNERSHIP PROGRAM/STATE TRANSPORTATION 
IMPROVEMENT PROGRAM TRANSIT PROJECT  
RESOLUTION LPP-A-1819-09 
RESOLUTION MFP-18-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,656,000 for the locally-administered multi-funded Senate Bill 1 (SB 1) Local Partnership 
Program (LPP)/State Transportation Improvement Program (STIP) SC METRO Revenue Vehicles, 
Replacement Transit project (PPNO 2829), in Santa Cruz County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,656,000 for the locally-administered multi-funded SB 1 LPP/STIP SC METRO 
Revenue Vehicles, Replacement Transit project (PPNO 2829), in Santa Cruz County. 

BACKGROUND: 

The attached vote list describes one locally-administered multi-funded SB 1 LPP/STIP Transit 
project totaling $1,656,000. The local agency is ready to proceed with this project, and is requesting 
an allocation at this time.  

FINANCIAL RESOLUTION: 

Resolved that $1,656,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-101-0046 and Non-Budget Act Item 2660-601-3290 for the locally-administered multi-funded 
SB 1 LPP/STIP Transit project described on the attached vote list.   
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.6s.(4) Multi-Funded LPP/STIP Transit Project

2.6   Mass Transportation Financial Matters

Resolution LPP-A-1819-09
MFP-18-05

SC METRO Revenue Vehicles, Replacement. Purchase 2
fixed-route, 40-foot battery-electric buses to replace diesel
buses.

Outputs/Outcomes                            Unit       Total
Rail car(s) / transit vehicle(s) Each 2
Rail car(s) / transit vehicle(s) Each 2

(CEQA - CE, 9/5/2018.)

(Contribution from other sources: $1,170,000.)

05-2829
LPP-F/18-19

CONST
$786,000

RIP/18-19
CONST

$870,000
0519000015,
0519000014

S

2017-18
601-3290 $786,000

RMRA
30.10.724.100

2018-19
101-0046 $870,000

PTA
30.10.070.625

$1,656,000

Santa Cruz
Metropolitan Transit

District
SCCRTC

05-Santa Cruz

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5s.(6) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets  

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED SENATE BILL 1 
TRADE CORRIDOR ENHANCEMENT PROGRAM PROJECT 
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION TCEP-A-1819-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,317,000 for the State-Administered Senate Bill 1 (SB 1) Trade Corridor Enhancement Program 
(TCEP) Advanced Technology Corridors at Border Ports of Entry project (PPNO 1241), in San 
Diego County, on the State Highway System? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $2,317,000 for the State-Administered SB 1 TCEP Advanced Technology 
Corridors at Border Ports of Entry project (PPNO 1241), in San Diego County, on the State Highway 
System. 

BACKGROUND: 

The attached vote list describes one State-Administered SB 1 TCEP project totaling $2,317,000.  
The Department is ready to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $2,317,000 be allocated from 2660-001-3291 for the State-Administered SB 1 TCEP 
project described on the attached vote list.   
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October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(6) State-Administered Senate Bill 1 - Trade Corridors Enhancement Program 
Projects On the State Highway System Resolution TCEP-A-1819-05

Intelligent Transportation System Technology (Advanced
Technology Corridors at Border Ports of Entry). In San
Diego County and Imperial County on various routes at
various locations. Install Intelligent Technology statewide
Border Wait Time system, implement a fiber optic cable
network to facilitate an advanced traveler information and
border wait time system connecting the entire San Diego and
Imperial border network.

Outputs/Outcomes                            Unit      Total
ITS elements Each 166
Fiber Optic Cable Miles 16
(includes SHOPP Asset of 13.8 Miles)

(CEQA - CE, 08/24/2018.) 
(NEPA - CE, 8/24/2018)

(Concurrent SHOPP COS allocation under Resolution FP-18
-21.)

(Contributions from other State sources: $1,721,000.)

11-1241
TCEP-S/18-19

PS&E
$2,317,000

1116000177
1

42750

001-3291 TCEA $2,317,000
20.10.723.100

$2,317,000

Department of
Transportation

SANDAG
San Diego
11-SD-VAR

0.0

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5s.(7) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR THE STATE-ADMINISTERED MULTI-FUNDED SENATE 
BILL 1 TRADE CORRIDOR ENHANCEMENT PROGRAM/STATE TRANSPORTATION 
IMPROVEMENT PROGRAM PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION TCEP-A-1819-06 
RESOLUTION FP-18-28 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$74,705,000 for the State-Administered multi-funded Senate Bill 1 (SB 1) Trade Corridor 
Enhancement Program (TCEP)/State Transportation Improvement Program (STIP) State Route 57 
Lambert Road Interchange Improvements project (PPNO 3834), in Orange County, on the State 
Highway System? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $74,705,000 for the State-Administered multi-funded SB 1 TCEP/STIP  
State Route 57 Lambert Road Interchange Improvements project (PPNO 3834), in Orange County, 
on the State Highway System. 

BACKGROUND: 

The attached vote list describes one State-Administered multi-funded SB 1 TCEP/STIP project 
totaling $74,705,000.  The Department is ready to proceed with this project, and is requesting an 
allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $58,705,000 be allocated from the Budget Act of 2018, Budget Act Items  
2660-301-0042, 2660-301-0890, 2660-301-3291 and 2660-302-0890 for construction and  
$16,000,000 for construction engineering for the State-Administered multi-funded SB 1 TCEP/STIP 
project described on the attached vote list. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5s.(7) Multi-Funded TCEP/STIP Project Resolution TCEP-A-1819-06
FP-18-28

SR-57 - Lambert Road Interchange Improvements. In the
City of Brea at the SR-57 & Lambert Road Interchange.
Reconfiguration of northbound ramps including construction of
a loop on-ramp at the south-east quadrant; modify NB off-
ramp; lower Lambert Road and widen NB Lambert Road UC 
bridge to to accommodate future truck-climbing lane.

Outputs/Outcomes                            Unit      Total
Auxiliary lane mile(s) constructed Miles 0.4
Operational improvement(s) Each 1.0
New or reconstruct bridge Each 1.0

Final Project Development (RIP):   N/A 

Final Right of Way (RIP):     N/A

(CEQA - MND, 07/23/2018.)
(NEPA - FONSI, 07/23/2018) 

(Future consideration of funding approved under Resolution
E-16-19; May 2016.) 

(Right of Way Certification: 9/24/2018)

(Concurrent SB1 TCEP Baseline Agreement under
Resolution TCEP-P-1819-05B, October 2018.)

(Contributions from other sources: $12,398,000.)

12-3834
RIP/18-19
CONST

$9,000,000

TCEP-S/18-19
CON ENG

$16,000,000
CONST

$22,650,000

TCEP-R/18-19
CONST

$27,055,000
1200000633

3,4
0C110

2018-19
301-0042 SHA $1,033,000
301-0890 FTF $7,967,000
20.20.075.600 $9,000,000

001-3291 TCEA $1,836,000
001-0890 FTF $14,164,000
20.10.723.100 $16,000,000

2018-19
301-3291 TCEA $2,598,000
302-0890 FTF $20,052,000
20.20.723.100 $22,650,000

2018-19
301-3291 TCEA $3,104,000
302-0890 FTF $23,951,000
20.20.723.200 $27,055,000

$74,705,000

Department of
Transportation

OCTA
Orange

12-Ora-57
20.3/21.6

1
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.5w.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1819-02 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$2,729,000 for 14 Active Transportation Program (ATP) projects? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $2,729,000 for 14 ATP projects as follows: 

o $929,000 for five ATP projects and
o $1,800,000 for nine ATP projects (SB1 Augmentation).

BACKGROUND: 

The attached vote list describes 14 ATP projects totaling $2,729,000. The local agencies are ready 
to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $2,729,000 be allocated from the Budget Act of 2017, Budget Act Items 
2660-108-0042, 2660-108-0890, 2660-308-0890 and 2660-108-3290 for 14 ATP projects described 
on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-02

Al Tahoe Boulevard Safety and Mobility Enhancement
Project. The Project extends from the end of the existing
Class I path at the Al Tahoe /Johnson intersection east for
almost 2,200 feet to the US 50/Al Tahoe intersection and the
existing Class I path that connects to major regional
recreation destinations. Construction of bicycle and
pedestrian safety improvements, including enhanced
crossings and travel lane reconfigurations to accommodate
Class I and Class II facilities to close a facility gap.

Statewide

Outcome/Output: Cyclist and Pedestrian Safety. Safe Route
to School Route(new), removal of barriers to mobility, closure
of trail network gap.

(CEQA - ND, 07/12/2018.)
(NEPA - CE, 08/02/2018)

(Concurrent consideration of funding approved under
Resolution E-18-139; October 2018.)

(Contribution from other sources: $15,000.)

(Time Extension for FY 16-17 PS&E expires on 12/31/2018.)

03-1221
ATP/16-17

PS&E
$162,000

0316000103
S

2017-18
108-0890 $162,000

FTF
20.30.720.100

$162,000

City of South Lake
Tahoe
TRPA

03-El Dorado

1

Fresno River Trail Safe Routes Project. Construction would
occur in a centralized location within the city to the east of
Highway 99 along the northern bank of the Fresno River and 
would also furnish an ADA-compliant crossing at the
intersection of Central Ave. and the UPRR track.  Construct
the "missing links" in the existing pedestrian path.

Small Urban and Rural

Outcome/Output: The project will close a gap in the City's
existing pedestrain trail network.

(CEQA - MND, 10/19/2011.) 
(NEPA - CE, 06/27/2018)

(Concurrent consideration of funding under
Resolution E-18-146; October 2018.)

(Contribution from other sources: $388,000.)

Right of Way Certification: 9/06/2018. 

(Time Extension for FY 16-17 CONST expires on
10/31/2018.)

06-6840
ATP/16-17

CONST
$379,000

0615000329
S

2017-18
108-0890 $379,000

FTF
20.30.720.100

$379,000

City of Madera
MCTC

06-Madera

2
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-02

Green Acres Middle School Enhanced Crosswalk. City of
Visalia, County of Tulare in the Central Valley.  Site is
adjacent to Green Acres Middle School at the intersection of
Mooney Boulevard and Connelly Avenue. Provide a high 
visibility school crosswalk and LED pedestrian activated
flashing beacons and ADA compliant pedestrian ramps.

MPO

Outcome/Output: The flashing beacons and enhanced
crosswalk facilities will provide a safer walking route for
children, and will promote active commuting to school.

(CEQA - CE, 06/20/2017.)

Right of Way Certification: 08/15/2018

(Time Extension for FY 17-18 CONST expires on
10/31/2018.)

06-6824
ATP/17-18

CONST
$79,000

0618000234
S

2017-18
108-0042 $79,000

SHA
20.30.720.100

$79,000

City of Visalia
TCAG

06-Tulare

3

Pedestrian and Bike Safety Improvements: Ojai Avenue
(State Route 150) and Maricopa Highway (State Route 33).
The primary corridor through Ojai , all within the City of Ojai
limits: State Route 33 (Maricopa Highway) and State Route
150 (Ojai Avenue), from El Roblar on west end, thru
SR 33/150 intersection, to Gridley Road on east end.
Pedestrian improvements (increase crosswalk visibility with
curb extensions, RRFBs, signage; sidewalk infill, shade trees)
and bicycle improvements (add Class II bike lanes).

MPO

Outcome/Output: Add five(5) new bike lane-miles; construct 
16 pedestrian crossing improvements, and construct sidewalk 
infill and repair.

(CEQA - CE, 08/16/2018.)
(NEPA - CE, 08/16/2018)

(Time Extension for allocation  FY 16-17 PS&E  expires on
02/28/2019)

ALLOCATION IS CONTINGENT UPON APPROVAL OF A
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

07-5144
ATP/16-17

PS&E
$230,000

0717000164
4PSEL

2017-18
308-0890 $230,000

FTF
20.20.720.100

$230,000

City of Ojai
VCTC

07-Ventura

4
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects

2.5   Highway Financial Matters

Resolution FATP-1819-02

Safe Routes to School Whitmore Corridor. City of Ceres -
SRTS on Whitmore Avenue from Mitchell Road to Faith Home
Road Infilling missing sidewalk gaps, curb ramps, Pedestrian
signalization, improve crossings and signage, addition of
Class II bike lanes and install radar speed display signs.

MPO

Outcome/Output: Infill of sidewalk gaps and Class II bike
lanes to increase connectivity and provide safe dedicated
routes for students/families attending neighborhood school

(CEQA - ND, 04/23/2018.)

(Future consideration of funding approved under
Resolution E-18-68; June 2018.)

(Time Extension for FY 17-18 PS&E expires 2/28/2019.)

10-3171
ATP/17-18

PS&E
$79,000

101800095
S

2017-18
108-0042 $79,000

SHA
20.30.720.100

$79,000

City of Ceres
StanCOG

10-Stanislaus

5
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-02

Placer County West Shore Highway Crossing
Improvements. State Route 89 along the west shore of Lake
Tahoe between Tahoma and Tahoe City, Placer County.
Improve existing, and provide new, crossing locations to
connect residential areas to commercial and recreational
attractions and improve traffic flow on Route 89.

MPO

Outcome/Output: This project would increase safety for 
pedestrians and vehicles by enhancing or providing
anticipated crossing locations, improve traffic flow along SR
89, and connect residential neighborhoods to commercial and
recreational attractions.

(CEQA - CE, 05/29/2018.)

(Contribution from other sources: $25,000.)

(Time Extension for FY 17-18 PS&E expires on 9/30/2018.)

(SB 1 Augmentation)

03-1528
ATP/17-18

PS&E
$88,000

0318000251
S

2017-18
108-3290 $88,000

RMRA
20.30.720.100

$88,000

Placer County
TRPA

03-Placer

1

Downtown Fresno Courthouse Park Interconnectivity
Project. This project is located in Downtown Fresno, at two
intersections: Fresno and L Street, and L Street and Tulare
Street.  Increase active commuting throughout Downtown
Fresno through installation of traffic signals, countdown
heads, accessible pedestrian equipment, sidewalk ramps,
and crosswalks at two un-signalized intersections near
Courthouse Park.

Statewide

Outcome/Output: Increased pedestrian safety, mobility, and
accessibility.

(CEQA - CE, 06/18/2018.)

(Contribution from other sources: $9,000.)

(SB 1 Augmentation)

06-6902
ATP/18-19

PS&E
$66,000

0618000171
S

2017-18
108-3290 $66,000

RMRA
20.30.720.100

$66,000

City of Fresno
FCOG

06-Fresno

2
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-02

Virginia Street Pedestrian Path Project. The Project is
located within East Bakersfield, an unincorporated area of
Kern County, located west of Mt. Vernon Avenue, east of
Beale Avenue, north of the East Side Canal, south of Highway
178. Construction of sidewalks, bike lanes, and ADA
infrastructure along Virginia Street & within Heritage Park with
a direct connection to Williams Elementary School.  High
visibility cross walks, solar-powered street lights, additional 
signage & pedestrian safety improvements.

Statewide

Outcome/Output: Increased pedestrian safety, mobility, and 
accessibility.

(CEQA - CE, 08/07/2018.)

(Contribution from other sources: $55,000.) 

(SB 1 Augmentation)

06-6903
ATP/18-19

PS&E
$354,000

R/W
$66,000

0618000193
S

2017-18
108-3290 $354,000

RMRA

108-3290 $66,000
RMRA

20.30.720.100

$420,000

Kern County
KCOG

06-Kern

3

Farmersville Safe Routes to School East Walnut Avenue.
The project will address the urgent need for sidewalks, bicycle
lanes and traffic calming measures on the main east-west
school route to the City's multi-school campus which serves 
approximately 1,300 students in Grades 4-6 and Grades 9-12. 

MPO

Outcome/Output: Increased pedestrian safety, mobility, and
accessability.

(CEQA - CE, 04/16/2018.)

(Contribution from other sources: $4,000.)

(PPNO 6920A is the infrastructure component to PPNO
6920B)

(SB 1 Augmentation)

06-6920A
ATP/18-19

R/W
$6,000

0618000139
S

2017-18
108-3290 $6,000

RMRA
20.30.720.100

$6,000

City of Farmersville
TCAG

06-Tulare

4
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-02

Juan Bautista De Anza Trail Gap Closure. Construct a two
mile long bicycle and pedestrian path segment of the Juan
Bautista De Anza Trail that connects to an existing segment
of the Juan Bautista De Anza Trail, Lake Perris State Park,
Rancho Verde High School, and City of Perris’ trail network.

Statewide

Outcome/Output: Construction of approximately 2 miles of
multi-use trail.

(CEQA - NOE, 08/10/2018.)

(Time extension for FY 17-18 PS&E and RW expires on
10/31/2018.)

(SB 1 Augmentation)

08-1215
ATP/17-18

PS&E
$160,000

R/W
$25,000

0818000067
S

2017-18
108-3290 $160,000

RMRA

108-3290 $25,000
RMRA

20.30.720.100

$185,000

City of Moreno Valley
RCTC

08-Riverside

5

Plainsburg Road Complete Street Upgrade. Plainsburg
Road from 120 feet south of Highway 140 to Topeka Avenue
in the Planada community located in Merced County. 
Construction of curb, gutter, sidewalk, driveways, ADA curb
ramps, crosswalk pavement markings, Class II Bike Lane and
railroad pedestrian flashing beacons along the east side of
Plainsburg Road.

Statewide

Outcome/Output: The construction of the street improvement
will enhance safety and provide for an improved functional
use by pedestrians and bicyclists.

(CEQA - NOE, 01/16/2018.)

(PPNO 3282A is the infrastructure component to PPNO
3282B)

(SB 1 Augmentation)

10-3282A
ATP/18-19

PS&E
$200,000

1018000085
S

2017-18
108-3290 $200,000

RMRA
20.30.720.100

$200,000

Merced County Public
Works
MCAG

10-Merced

6
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation) 

2.5   Highway Financial Matters

Resolution FATP-1819-02

Ninth Street Improvements. The intersections of Ninth
Street/Ward Avenue and Heartland Ranch/Ward Avenue
(which are T-intersections) adjacent to Patterson High School
and along 9th Street for the 0.4 mile distance between Ward
and Las Palmas Avenue in the City of Patterson.  The
proposed project will align the two T-intersections, install
pedestrian crosswalks, and install 2,179 linear-feet of new
5-foot-wide monolithic sidewalk on the SE side of 9th Street
between Ward Avenue and Las Palmas Avenue.

Statewide

Outcome/Output: The project will directly increase safety and
convenience for students to walk and/or bike to school.  The
aligned intersection would be designed to provide crosswalks
that will facilitate direct crossing by children and pedestrians.

(CEQA - NOE, 05/16/2018.)

(SB 1 Augmentation)

10-3279
ATP/18-19

PS&E
$68,000

1018000090
S

2017-18
108-3290 $68,000

RMRA
20.30.720.100

$68,000

City of Patterson
StanCOG

10-Stanislaus

7

Class II Bike Lanes on Broadway in Chula Vista, CA.
Broadway from C Street to Main Street in the City of Chula
Vista, California.  Broadway is located to the east of
Interstate 5 and west of Interstate 805. Construction of Class
II  Bike Lanes includes removal and replacement of existing
traffic signs and striping; installation of bike racks;
construction of bus pads; updating traffic signal indications
and detection for vehicles and bicycles.

Statewide

Outcome/Output: Provide Class II Bike Lanes for cyclists to
encourage bike riding and eliminate or reduce bicyclists riding
on sidewalk. Bike lanes also serve as traffic calming.

(CEQA - CE, 01/19/2018.)

(Right of Way Certification: 06/13/2018) 

(SB 1 Augmentation)

11-1297
ATP/18-19

CONST
$747,000

1118000139
S

2017-18
108-3290 $747,000

RMRA
20.30.720.100

$747,000

City of Chula Vista
SANDAG

11-San Diego

8
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Amount by
Fund Type

CTC Financial Vote List October 17-18, 2018

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB 1 Augmentation)

2.5   Highway Financial Matters

Resolution FATP-1819-02

Chula Vista Rides to School . All bicycle parking is located
on Chula Vista Elementary School District right of way on
campuses in the City of Chula Vista. Chula Vista Rides to
School! Is an infrastructure/non-infrastructure SRTS project
that will install bicycle parking and provide bicycle safety
instruction in 11 schools.  Five schools will be provided 
enhanced bicycle safety education.

MPO

Outcome/Output: Eleven schools will have bike
parking. Increase pedestrian safety, mobility and accessibility.

(CEQA - NOE, 05/31/2018.)

(Right of Way Certification: 05/29/2018)

(PPNO 1317A is the infrastructure component to PPNO
1317B)

(SB 1 Augmentation) 

11-1317A
ATP/18-19

CONST
$20,000

1118000201
S

2017-18
108-3290 $20,000

RMRA
20.30.720.100

$20,000

City of Chula Vista
SANDAG

11-San Diego

9
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State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.5w.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Clark Paulsen, Chief 
Division of Budgets 

Subject: 2017 ACTIVE TRANSPORTATION PROGRAM - AUGMENTATION LUMP SUM FOR THE 
CALIFORNIA CONSERVATION CORPS 
RESOLUTION FATP-1819-03, AMENDING RESOLUTION FATP-1718-21 

ISSUE: 

Should the California Transportation Commission (Commission) approve an adjustment of 
$374,738 to the lump sum allocation for the 2017 Active Transportation Program (ATP) – 
Augmentation for California Conservation Corps (CCC) Program approved under Resolution 
FATP-1718-21 in June 2018, revising the total CCC 2017 ATP Lump Sum amount from 
$7,625,262 to $8,000,000 including the amendment of three new projects? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve the adjustment of the lump sum allocation of $374,738 from $7,625,262 to $8,000,000 for 
the 2017 ATP – Augmentation for CCC Program including the amendment of three new projects.  

BACKGROUND: 

At the June 2018 Commission Meeting, Resolution FATP-1718-21 approved a lump sum allocation 
of $7,625,262 for 34 ATP – Augmentation CCC Program projects.  Of the $7,625,262, $4,000,000 
was allocated to the Budget Act of 2017 and $3,625,262 was allocated towards the Budget Act of 
2018. 

The attached list includes the three ATP – Augmentation for CCC Program projects amended into 
the List of Projects during the August 2018 Commission meeting totaling $374,738.  All three 
projects are requesting an allocation at this time.   

This allocation brings the Budget Act of 2018 total to $4,000,000 which meets the provisional 
language. 

RESOLUTION: 

Resolved, that $374,738 be allocated from the Budget Act of 2018, Budget Act Item  
2660-108-3290, as a lump sum amount for the 2017 ATP – Augmentation for the CCC Program, 
for three projects described on the attached list. 
Attachment 
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 2017 Active Transportation Program Augmentation
California Conservation Corps and Certified Local Community Conservation Corps Program

Resolution FATP-1819-03, Amending Resolution FATP-1718-21

Reference No. 2.5w.(2)
October 17-18, 2018

Attachment

Project Title Lead Applicant
Certified Local 

Corps
Partnering Agency (Project 

Sponsor)
Project Type Project Description County

Recommended 
Amount

Total Project Amount CEQA Document Filed
Benefits a 

Disadvantaged 
Community

Safe Routes to 
School 

FINAL SCORE
(45 Total Points 

Possible - Please see 
separate attachment 

for description of 
review process and 

North Monterey County Amphibian 
Habitat Restoration - CCC Trail 

Construction & Improvements Phase
CCC Monterey Bay Center RCD of Santa Cruz County Infrastructure

This project is located adjacent to the North Monterey County 
high school and is part of a multi-phase project to protect and 

enhance upland and wetland habitat and provide trail access to 
the community. Project activities will include the construction 

of 1200 linear feet of new trail and improvements to 4100 
linear feet of existing trail, including landscaping, native 

planting, and interpretive sign installation. Trail system will 
have three access points - two that connect community trails 

and one connected to high school campus. 

Santa Cruz $92,000.00 $485,000.00

Notice of Determination - 
Mitigated Negative Declaration 

(Future consideration of Funding 
approved under Resolution E-18-

109; August 2018.)

x 36.5

SJCOE Redwood School Campus - Trail 
Construction & Improvements

San Joaquin County Office of 
Education dba Greater Valley 

Conservation Corps
x

San Joaquin Office of 
Education

Infrastructure

This project will establish an ADA accessible campus-wide 
walking trail to address existing safety hazards for students 

with limited mobility and encourage walking and other active 
modes of transportation for non-motorized users. The ADA 
accessible trails will provide all students, regardless of their 

level of mobility, access to all campus areas and will link 
existing pathways between classrooms and buildings to the 
newly constructed pathways. The project will also reduce 
Greenhouse Gasses (GHGs) through the planting of shade 

 d h b  d d  l  h  lki  

San Joaquin $150,000.00 $150,000.00 Notice of Exemption x x 39

San Dieguito River Trail Rehabilitation
Urban Corps of San Diego 

County
x San Dieguito River Park JPA Infrastructure

The project will enhance public access to neighborhoods and 
community green space and encourage active transportation 
by refurbishing approximately 1.4 miles of multi-use trails in 

partnership with the San Dieguito River Park JPA. Refurbishing 
natural surfaces with decomposed granite, rebuilding 

switchbacks, and installing erosion control measures and 
wayfinding signage will improve safety and walkability, 

enhance air and water quality, and provide non-motorized 
local connectivity to local neighborhoods, parks, public transit, 
and green space along the San Dieguito River. Trail segments to 

be enhanced include San Pasqual Valley (0.5 mi), Old Coach 
Trail (0.1 mi), Santa Fe Valley (0.3 mi), and North Shore (0.5 mi). 

Trail widths will vary between 4-8 feet depending on local 
    

San Diego $132,738.00 $197,780.00 Notice of Exemption 39.5

Projects $374,738.00

Previously approved amount June 27, 
2018  Resolution G-18-32

$7,625,262.00

Current recommendation $374,738.00

Total $8,000,000.00

Page 1 of 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.8a.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE START TIME OF EXPENDITURES FOR PRE-CONSTRUCTION 
SUPPORT PHASES FOR STATE ADMINISTERED PROJECTS, ON THE STATE HIGHWAY 
SYSTEM, PER INTERIM SHOPP GUIDELINES 
WAIVER 18-44 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a project phase start time extension, for the 
period indicated, for one State Highway Operation and Protection Program (SHOPP) project phase 
described in the attachment. 

ISSUE: 

On March 21, 2018, the Commission allocated $1,400,000 for one SHOPP pre-construction support 
cost phase.  In accordance with the Interim SHOPP Guidelines, the expenditure of funds, allocated 
for pre-construction support must incur within six months of the phase allocation.  The deadline to 
begin expending funds for phases allocated in March 2018 is September 30, 2018. 

The pre-construction support, work has been delayed for this project phase, and the attachment 
shows the details of each project and the reasons for the delays that have resulted in the time 
extension request.  The Department will not be able to meet the deadlines for the project pre-
construction phases and is requesting time extensions for the project pre-construction support phases 
start date.  

BACKGROUND: 

Current Interim SHOPP Guidelines, stipulate that the Department request a time extension if project 
phase expenditures will not begin within six months of the allocation.  The Commission may 
approve a waiver to the timely use of funds deadline, one time only, for up to 20 months. 

Attachment 
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Reference 2.8a.(1) 
October 17-18, 2018

Attachment

PPNO Project County- Description Meeting Amount Extension Start
Dist-EA Route Date x(1,000) (Months) Date PAED PS&E RW

1 07-5196 07-33520 LA-110 In Pasadena and South Pasadena, at the Fair 
Oaks Avenue northbound offramp. The city of 
South Pasadena will Advertise, Award, and 
Administer (AAA) the project construction 
contract. Widen ramp from two lanes to four 
lanes.  

Mar-18 1,400$       12 Sep-19 X SHOPP

Ref 
#

Fund 
source

Requested New Dates
Phase (COS)

Original Allocation

This project is only programmed for PA&ED and PS&E.  The Department will be working with the LA Metro to fund construction for this project. The PA&ED for this project was
allocated in March 2018.  This project is part of the Traffic System Management (TSM) and Transportation Demand Management (TDM) elements for the I-710 project, so it is 
important that the I-710 project scope be fully finalized so the South Pasadena/ State Route 110 project can be efficiently incorporated.  That process took longer than expected 
as the schedule to get a finalized scope on I-710 project is late 2018.   The additional 12 months will allow the finalization of the alternative and scope of the I-710 project, and 
allow the Department to execute a Funding/Cooperative Agreement with LA Metro for this South Pasadena/ State Route 110 project.  The Funding/Cooperative Agreement is 
tentatively scheduled for completion by September 2019.  

Reason for Delay:

Time Extension  Request to Commence Expenditure Allocations
Waiver 18-44

 TAB 116 - REPLACEMENT



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 17-18, 2018 

Reference No.: 2.8b.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER INTERIM SHOPP 
GUIDELINES 
WAIVER 18-45 

ISSUE: 

Should the California Transportation Commission (Commission) approve a time extension for the 
five State Highway Operation and Protection Program (SHOPP) projects, for the period indicated, as 
described in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve a time extension, for the period indicated, for the five SHOPP projects described in the 
attachment. 

BACKGROUND: 

Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 

On March 21, 2018, the Commission allocated $21,070,000 for Construction Capital for  
five SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for 
projects allocated in March 21, 2018 is September 30, 2018.  The Department will not be able to 
meet the deadlines for these projects and is requesting time extensions for the period of contract 
award.  The attachment shows the details of each project and the delays that have resulted in the time 
extension request. 

Attachment 
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Proj
No Work DescriptionDist-PPNO EA

Fund
Source

Allocation
Amount

Allocation
Date

Months
Requested

New
Award Deadline

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 18-45

Reference No.:  2.8b.(1)
October 17-18, 2018

Attachment
Page 1 of  2

1 1J010 SHOPP $897,000 2/16/18 8 Apr-2019

Reason for Delay: This SHOPP Safety Improvement project was advertised on April 23, 2018.  Three bids were received on May 17, 2018,  The Department determined that all of
the bidders were non-responsive.  Therefore, the construction contract was cancelled on August 15, 2018.  The Department is updating project specifications and project signage
and adjusting the Disadvantaged Business Enterprise goal.  The Department will re-advertise the project in November 2018.  Bid opening is scheduled for December 2018.  The
Department has tentatively scheduled the award in February 2018.  This eight-month award time extension will allow the Department sufficient time to award the project to the
lowest responsible bidder.

The Department is also requesting a concurrent eight-month time for Phase 3 Construction Support.

04-0488J In San Leandro at the southbound off-ramp to
southbound Route 238.  Improve safety visibility
by installing lighting and improving signs.

2 30130 SHOPP $14,478,000 3/21/18 12 Sep-2019

Reason for Delay: During Plans, Specifications and Estimates, the Department determined that the traffic lane closure plan should be weekend night closures.  The City of
Burbank (City) had requested a 55-hour lane closure, but this is counter to Department policy because the travelling public would be subjected to more than a 30 minute delay
during construction.  Just prior to the scheduled advertisement of May 7, 2018, the City requested that the Department re-evaluate the traffic lane closure plan based on the
experience of the two ongoing construction projects that are adjacent to this project.  The Department pulled the advertisement package of this SHOPP Pavement Preservation
project to re-evaluate the traffic control plans on April 26, 2018.  This 12-month award time extension will allow the Department sufficient time to work with City, update project
plans, traffic control plans and specifications, re-advertise, and award this project to the lowest responsible bidder.

The Department is also requesting a concurrent 12-month time extension for Phase 3 construction.

07-4702 In Burbank, from Verdugo Avenue to Magnolia
Boulevard. Rehabilitate pavement.

3 3G690 SHOPP $3,090,000 3/21/18 6 Mar-2019

Reason for Delay: In May 2018, the construction staging for this SHOPP Bridge Rehabilitation project was revised to allow work in the creek to be constrained to one dry season
(June 15th to October 15).  This resulted in cost savings and will allow the project to avoid a winter suspension.  The Department is modifying the traffic management plan,
updating the Water Quality Control Plan and revising the concrete deck specifications.  The project is tentatively scheduled to be advertised in December 2018.  Bid opening is
scheduled for late January 2019.  This six-month award time extension will allow the Department sufficient time to update the project plans,  traffic management plans, and
specifications, advertise and award this project to the lowest responsible bidder.

The Department is also requesting a concurrent six-month time extension for Phase 3 Construction Support.

04-8315N Near Fairfield, at Dan Wilson Creek Bridge No. 
23-0006.  Rehabilitate bridge.



Proj
No Work DescriptionDist-PPNO EA

Fund
Source

Allocation
Amount

Allocation
Date

Months
Requested

New
Award Deadline

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 18-45

Reference No.:  2.8b.(1)
October 17-18, 2018

Attachment
Page 2 of  2

4 1E570 SHOPP $1,078,000 3/26/18 4 Jan-2019

Reason for Delay: This SHOPP Safety Improvement project was advertised on April 30, 2018.  Seven bids were received on June 6, 2018.  The Department discovered that a
highway maintenance project with some overlapping project limits was already in construction.  The Department determined the best option was to transfer the work with
overlapping project limits to the highway maintenance project in order to avoid construction conflicts and duplication of work.  Therefore, all bids were rejected on July 3, 2018.  The
remaining work was re-packaged and re-advertised on July 23, 2018.  Five bids were received on August 14, 2018.  The Department determined that the lowest bidder was non-
responsive.  The Department is now working with the second lowest bidder.  This four-month award time extension will allow the Department sufficient time to award the project to
the lowest responsible bidder.

The Department is also requesting a four-month concurrent time extension for Phase 3 Construction Support.

10-3201 Near the community of Mariposa, from Mt.
Bullion Cutoff Road to Madera County line at
various locations; also, in Tuolumne County near
Sonora on Route 49 from PM 0.5 to R27.5 at
various locations. Install centerline, shoulder,
and edgeline rumble strips.

5 1C460 SHOPP $1,527,000 3/26/18 12 Sep-2019

Reason for Delay: This SHOPP Safety Improvement project was advertised on June 4, 2018.  Four bids were received on July 3, 2018 and were above the Engineer's Estimate.
The Department submitted the award recommendation to the lowest bidder on July 12, 2018.  As of August 17, 2018, the Department determined that the first three bidders were
non-responsive.  The Department is currently analyzing the remaining bidder to determine if they meet the Disadvantaged Business Enterprise project requirements and have
submitted a mathematically and materially balanced bid.  If the remaining bidder is deemed the lowest responsible bidder, the Department will request additional funds at the
December 2018 Commission meeting and will award the project if the additional funds are approved.  If the Department determines that there are no eligible bidders, the project
plans, specifications and estimates will have to be updated to 2018 Standards, and the project will need to be re-advertised.  This 12-month award time extension will allow the
Department sufficient time to re-package, re-advertise and award the project to the lowest responsible bidder should the Department have to re-advertise the project.

The Department is also requesting a 12-month concurrent time extension for Phase 3 Construction Support.

10-3202 In Tuolumne, Stanislaus, and Mariposa Counties,
on Routes 120 and 108 at various locations.
Install centerline, shoulder, and edge-line rumble
strips.



 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.8b.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 18-46 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for four projects listed on the attached document, for the time periods shown, in the Active 
Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend 
the period of contract award for four projects listed on the attached document, for the time periods 
shown, in the ATP. 

BACKGROUND: 

The Commission allocated $6,754,000 for the construction of four ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 12 months. 

Attachment 
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 Reference No.:  2.8b.(2) 
 October 17-18, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Berkeley 
Alameda County 
PPNO: 04-2190Q 
Berkeley 9th Street Bicycle Boulevard 
Extension Pathway Phase II project 
 

$705,000 
 
 

05/17/2018 
FATP-1718-16 
12 Months 
11/30/2019 
Support 

 The City of Berkeley (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the Berkeley 
9th Street Bicycle Boulevard Extension Pathway Phase II project.  The City experienced an unexpected delay to the award of the contract.  
 
During the design phase of the project, the City reached out to all interested parties multiple times to collect feedback on the proposed project.  
The Berkeley Fire Department (BFD) provided initial comments but never expressed any further issues.   The City, having incorporated all the 
public comments received, finalized design and moved forward with requesting the allocation of CON funds.  After the CON allocation was 
received, the BFD determined that the additional revisions to the design would be needed to accommodate emergency vehicle access.  These new 
modifications to the design will delay advancing this project towards advertisement and award.  This project is part of a larger project of the 
City’s that includes intersection improvements that facilitate movements from the 9th Street Bicycle Boulevard Extension Pathway project.   The 
two projects were being developed on parallel timetables but due to a seven month delay in grant execution process and public outreach, the 
intersection improvements were moved to a separate contracts.  The City is requesting an extension to allow for the redesign of the pathway 
project and to combine the two projects into one contract to reduce administrative costs, facilitate the advertising, bidding and awarding process.   
 
Therefore, the City requests a 12-month extension to award the CON phase by November 30, 2019. 
 

2 City of Victorville 
San Bernardino County 
PPNO: 08-1204 
Mojave Riverwalk Shared Use-Bicycle 
Facility project 
 

$3,760,000 
 
 

05/17/2018 
FATP-1718-16 
6 Months 
05/30/2019 
Support 

 The City of Victorville (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the 
Mojave Riverwalk Shared Use-Bicycle Facility project.  The City experienced an unexpected delay in awarding the contract. 
 
The City received their CON allocation and submitted the CON Request for Authorization (RFA) in May 2018.  The approval of the RFA was 
delayed due to issues with the reimbursement and railroad agreement issues on the Right of Way certification.   The City has since addressed the 
comments on the reimbursement rates and clarified that no railroad involvement was necessary.  The City resubmitted the documents with all 
adequate backup documentation in September 2018, and is awaiting approval.   Once the RFA is approved, the agency can then move to 
advertise, hold bid-opening and award the project, a delay of 6 months. 
 
Therefore, the City requests a six-month extension to award the CON phase by May 30, 2019. 
 

3 City of Tehachapi 
Kern County 
PPNO: 09-0670 
Rail Corridor Pedestrian Safety Project 
 

$2,042,000 
 
 

05/17/2018 
FATP-1718-16 
12 Months 
11/30/2019 
Support 

 The City of Tehachapi (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the Rail 
Corridor Pedestrian Safety project.  The City experienced an unexpected delay in awarding the contract. 
 
The project proposes to improve three railroad crossings within the City limits.  The railroad is owned by Union Pacific Railroad (UPRR) and the 
City has been in negotiation with UPRR on an agreement and cost proposal for work on rail facilities.  The agreement with UPRR is finally 
complete, but the cost proposal has still not been negotiated.  The City allowed extra time in the project’s timelines for the UPRR involvement, 
however negotiations have exceeded the estimated timeline.  The City is currently waiting on UPRR’s first draft of the cost proposal, and given 
the uncertainty of the agreement resolution, the City is asking for the maximum allowable extension to negotiate and conclude on a cost proposal 
with UPRR. 
 
Therefore, the City requests a 12-month extension to award the CON phase by November 30, 2019. 
 



 Reference No.:  2.8b.(2) 
 October 17-18, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

4 City of El Centro 
Imperial County 
PPNO: 11-1226A 
Establishment of Safe Routes to School 
Program and Bicycle Route 
Improvements project 
 

$247,000 
 
 

03/22/2018 
FATP-1718-13 
4 Months 
01/31/2019 
Support 

 The City of El Centro (City) requests a four-month time extension to the period of contract award for the construction (CON) phase of the 
Establishment of Safe Routes to School Program and Bicycle Route Improvements project.  The City experienced an unexpected delay in 
awarding the contract. 
 
The City received the CON allocation in March 2018 and proceeded with moving towards advertising and awarding the project by mid-summer.  
Due to scheduling a vote on the final design approval by the City Council, the City was delayed in advertising the project.  Final approval was 
delayed when two meetings were cancelled at the time the City anticipated receiving an approval.  This delayed the City from advertising as 
expected.   The City anticipates approval for public bidding of the project at the City Council meeting on October 4, 2018 and advertising of the 
project same day.  The City is confident it can award the project by December 2018, but is requesting an additional month to allow for any 
unforeseen circumstances. 
 
Therefore, the City requests a four-month extension to award the CON phase by January 31, 2019. 
 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.8b.(3) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A LOCALLY- 
ADMINISTERED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 18-47 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for two projects listed on the attached document, for the time periods shown, in the State 
Transportation Improvements Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
extend the period of contract award for two projects listed on the attached document, for the 
time periods shown, in the STIP. 

BACKGROUND: 

The Commission allocated $2,747,000 for the construction of two locally administered STIP 
projects identified on the attachment.  The responsible agencies have been unable to award the 
contract within six months of allocation.  The attachment describes the details of the projects and 
the explanation for the delays.  The respective agencies request extensions, and the planning 
agencies concur. 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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 Reference No.:  2.8b.(3) 
 October 17-18, 2018 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Santa Cruz 
Santa Cruz County  
PPNO:  05-2551 
Monterey Bay Sanctuary Scenic Trail 
Network Segment 7 project 
 

$1,805,000 
 
 

05/16/2018 
FP-17-60 
9 Months 
08/31/2019 
Support 

 The City of Santa Cruz (City) is requesting a nine-month time extension to the period of contract award for the construction (CON) phase of 
the Monterey Bay Sanctuary Scenic Trail Network Segment 7 project.  The City experienced an unexpected delay in awarding the contract. 
 
The City received their construction allocation in May 2018.  The lowest bid the City received for the project was significantly higher than the 
engineer’s estimate and the current programmed amount.  There are a limited number of contractors available, due to extensive storm damage 
throughout the region, to bid on projects and the costs of many line items have increased significantly.  The City and the Santa Cruz County 
Regional Transportation Commission (SCCFRTC) have identified additional revenue sources to bridge some of the funding gaps, however it will 
require federalizing the project, action from funding agencies, public outreach, repackaging and re-bidding the project with an anticipated delay of 
nine months. 
 
Therefore, the City requests a nine-month time extension to award the CON phase by August 31, 2019.  

  
2  City of Alturas 

Modoc County  
PPNO:  02-2534 
Pedestrian Improvements along 
Alturas Central Business District 
project 
 

$942,000 
 
 

03/21/2018 
FP-17-41 
8 Months 
05/31/2019 
Support 

 The City of Alturas (City) is requesting an eight-month time extension to the period of contract award for the construction (CON) phase of the 
Pedestrian project.  The City experienced an unexpected delay in awarding the project. 
 
The City advertised and received bids on the projects in mid-September and were on track to award prior to their deadline of September 30, 2018.  
The four bids received were in excess of the engineer’s estimate; the lowest being over by $350,000.  The City corresponded with the bidders and 
concluded that due to the local economy and recent natural disasters, the bidding environment has changed significantly due to extensive storm 
damage throughout the region.  The City and their consultant have worked diligently to repackage the project by reducing or eliminating the 
beatification elements while preserving the scope of the project to better align it with the submitted bids.  The City is requesting an extension to 
allow for minor redesign, repackage and rebid of the project.  
 
Therefore, the City requests an eight-month time extension to award the CON phase by May 31, 2019.  
 

 



  State of California       California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.8c.(1) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 18-48 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the City of Corning - Corning Downtown Complete Streets and Safety Project  
(PPNO 2401), in Tehama County, totaling $1,661,000, programmed in the State Transportation 
Improvements Program (STIP), for the time period identified in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for the City of Corning - Corning Downtown Complete Streets and 
Safety Project (PPNO 2401), totaling $1,661,000, in Tehama County, programmed in the STIP, for 
the time period identified in the attachment. 

BACKGROUND: 

The Commission allocated $1,661,000 for the construction of one locally-administered STIP 
projects identified on the attachment.  The responsible agency has been unable to complete the phase 
within the expenditure period.  The attachment describes the details of the project and the 
explanation for delay.  The agency is requesting an extension, and the planning agency concurs.     

Current STIP Guidelines stipulate a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate the 
Commission may approve a waiver to the project completion deadline one time only, for up to  
20 months, in accordance with Section 14529.8 of the Government Code. 
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 Reference No.:  2.8c.(1) 
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 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Corning 
Tehama County 
PPNO:  02-2401 
Corning Downtown Complete Streets 
& Safety Project 
 

 
$1,661,000 
 

  11/24/2015 
  FP-14-50 
  20 Months 

07/31/2020 
Support   

 
 

The City of Corning (City) requests a 20-month time extension to complete construction (CON) of Corning Downtown Complete Streets & 
Safety Project.  The City has experienced unexpected delays during the closeout of the CON phase. 
 
The City, shortly after the Notice of Completion for the project was filed, noticed asphalt settlement near the concrete pedestrian crosswalks at 
the intersection on Solano Street within the project limits.  The City investigated the settlement and sought expert opinions on the cause.  The 
City is currently in pre-litigation with the contractor to resolve the issue.  However, if unsuccessful, the City anticipates entering into litigation 
by December 2018 with trial conclusion by December 2019.  The issue is complex and does not solely involve the construction contractor.  
Corrections to the intersections and asphalt settlement must be made.  The negotiated agreement or court ruling will determine which work 
elements are unforeseen and warrant work, including eligibility of those elements.  The City is requesting time to sufficiently resolve the 
Asphalt Concrete settlement issue with the contractor, either through negotiation settlement or by court ruling, and construction of fixes by 
summer 2020. 
 
Therefore, the City requests a 20-month time extension to complete the CON phase, to July 31, 2020. 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: October 17-18, 2018 

Reference No.: 2.8c.(2) 
Action Item 

From:  STEVEN KECK 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED ATP PROJECTS, PER ATP GUIDELINES 
WAIVER 18-49 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the City of Inglewood - Active Transportation Plan and Safe Routes to School Plan 
(PPNO 4901), totaling $486,000, in Los Angeles County, programmed in the Active Transportation 
Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for the City of Inglewood - Active Transportation Plan and Safe Routes 
to School Plan (4901), totaling $486,000, in Los Angeles County, programmed in the ATP. 

BACKGROUND: 

The Commission allocated $486,000 for the construction of the locally administered ATP project 
identified on the attachment.  The responsible agency will be unable to complete the project by the 
deadline.  The attachment describes the details of the project and the explanation for the delay.  The 
respective agency requests an extension in accordance with program guidelines. 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline, one time only, for up to 12 
months, in accordance with Section 14529.8 of the Government Code. 
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 Reference No.:  2.8c.(2) 
 October 17-18, 2018 
 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP – Active Transportation Program  

1 City of Inglewood 
Los Angeles County 
PPNO:  07-4901 
Active Transportation Plan and Safe 
Routes to School Plan 
 

 
$486,000 
 

  09/29/2015 
  FATP-1415-04 
  6 Months 

03/29/2018 
Support   

 
 

The City of Inglewood (City) requests a six-month time extension to complete construction (CON) of the Active Transportation Plan and Safe 
Routes to School Plan.  The City has experienced an unexpected delay during the completion of the plans. 
 
The City awarded the contract in September 2015 and began preparing the Draft bikeway plan, pedestrian plan, and Safe Routes to School plans.  The 
evaluation time required by the City has increased beyond what was originally anticipated.  This is due to the inclusion of the proposed improvements 
brought about by numerous major projects such as a basketball arena, football stadium and a mixed-use stadium.  The City requires an additional 6 
months to complete the evaluations and finalize the bikeway, pedestrian and safe routes to school plans. 
 
Therefore, the City is requesting a six-month completion time extension to March 29, 2018.  
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REPLACEMENT ITEM 
 
 

Time Extension/Waiver – Project Completion Deadline 
Active Transportation Program 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP – Active Transportation Program  

1 City of Inglewood 
Los Angeles County 
PPNO:  07-4901 
Active Transportation Plan and Safe 
Routes to School Plan 
 

 
$486,000 
 

  09/29/2015 
  FATP-1415-04 
  6 Months 

03/31/2019 
Support   

 
 

The City of Inglewood (City) requests a six-month time extension to complete construction (CON) of the Active Transportation Plan and Safe 
Routes to School Plan.  The City has experienced an unexpected delay during the completion of the plans. 
 
The City awarded the contract in September 2015 and began preparing the Draft bikeway plan, pedestrian plan, and Safe Routes to School plans.  The 
evaluation time required by the City has increased beyond what was originally anticipated.  This is due to the inclusion of the proposed improvements 
brought about by numerous major projects such as a basketball arena, football stadium and a mixed-use stadium.  The City requires an additional  
6 months to complete the evaluations and finalize the bikeway, pedestrian and safe routes to school plans. 
 
Therefore, the City is requesting a six-month completion time extension to March 31, 2019.  
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Extension Request
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Recommendation

Notes

116 2.8a.(1) Start time for expending PA&ED - SHOPP 1 07-5196 - Caltrans - 12 months 12 months Concur with requested extension.

117 2.8b.(1) Contract Award and Construction Support - SHOPP 1 04-0488J - Caltrans - 8 months 8 months Concur with requested extension.

117 2.8b.(1) Contract Award and Construction Support - SHOPP 2 07-4702 - Caltrans - 12 months 12 months Concur with requested extension.

117 2.8b.(1) Contract Award and Construction Support - SHOPP 3 04-8315N - Caltrans - 6 months 6 months Concur with requested extension.

117 2.8b.(1) Contract Award and Construction Support - SHOPP 4 10-3201 - Caltrans - 4 months 4 months Concur with requested extension.

117 2.8b.(1) Contract Award and Construction Support - SHOPP 5 10-3202 - Caltrans - 12 months 12 months Concur with requested extension.

118 2.8b.(2) Contract Award Deadline - Active Transportation Program 1 04-2190Q Alameda City of Berkeley 12 months 12 months 12 months

The City experienced an unexpected delay and is requesting 
an extension to allow for the redesign of an aspect of the 
project.  The City expects to award the CON phase by 
November 30, 2019.

118 2.8b.(2) Contract Award Deadline - Active Transportation Program 2 08-1204 San Bernardino City of Victorville 6 months 6 months 6 months

The City experienced an unexpected delay and is requesting 
an extension to allow for approval of the Requst for 
Authorization (RFA).  The City expects to award the CON 
phase by May 30, 2019.

118 2.8b.(2) Contract Award Deadline - Active Transportation Program 3 09-0670 Kern City of Tehachapi 12 months 12 months 12 months

The City experienced an unexpected delay and is requesting 
an extension to allow for negotiation and conclusion of a 
cost proposal with Union Pacific Railroad.  The City expects 
to award the CON phase by November 30, 2019.

118 2.8b.(2) Contract Award Deadline - Active Transportation Program 4 11-1226A Imperial City of El Centro 4 months 4 months 4 months

The City experienced an unexpected delay and is requesting 
an extension to allow for its City Council approval of the 
final design.  The City expects to award the CON phase by 
January 31, 2019.

119 2.8b.(3) Contract Award Deadline - Local STIP 1 05-2551 Santa Cruz Santa Cruz 9 months 9 months 12 months

The City received bids significantly higher than the 
engineer's estimate due to a limited number of contractors 
available.  Additional funding has been identified but the 
project will need to be federalized.  Because of this, and the 
time needed to repackage and re-bid the project, Staff is 
recommending 3 months more than the 9 months the 
agency requested.

119 2.8b.(3) Contract Award Deadline - Local STIP 2 02-2534 Modoc Alturas 8 months 8 months 8 months

The City received four bids, the lowest 37.2% higher than 
the available funding.  The City reduced or eliminated the 
beautification elements while preserving the scope to better 
align it with the submitted bids. The City is requesting an 
extension to allow for minor redesign, repackage and rebid 
of the project.

120 2.8c.(1) Project Completion Deadline - Local STIP 1 02-2401 Tehama Corning 20 months 20 months 20 months

The City noticed asphalt settlement shortly after the Notice 
of Completion was filed.  The City is in pre-litigation with the 
contractor to resolve the issue. However, if unsuccessful, 
the City anticipates entering into litigation by December 
2018 with trial conclusion by December 2019. The City is 
requesting time to resolve the issue and construction of 
fixes by summer 2020.

121 2.8c.(2) Project Completion Deadline - Active Transportation Program 1 07-4901 Los Angeles City of Inglewood 6 months 6 months 6 months

The City experienced an unexpected delay during the 
completion of the bikeway plan, pedestrian plan and Safe 
Routes to School plan.  The City expects to complete the 
plans by March 31, 2019.

1
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	000_ETA
	001_1.1
	002_1.12
	003_1.2
	Book item 1.2 Meeting Minutes
	Should the California Transportation Commission (Commission) approve the meeting minutes for the August 15-16, 2018 Commission meeting?
	RECOMMENDATION:
	BACKGROUND:
	California Code of Regulations, Title 21 CA ADC §8012, requires that:
	The commission shall keep accurate minutes of all meetings and make them available to the public. The original copy of the minutes is that signed by the executive secretary and is the evidence of taking any action at a meeting. All resolutions adopted...
	In compliance with Title 21 CA ADC §8012, the Commission’s Operating Procedures               (May 11, 2011) require that as an order of business, at each regular meeting of the Commission, the minutes from the last meeting shall be approved by the Co...
	Attachment:

	Sharp_2231_20180927_162240

	004_1.5
	1) Meetings for Compensation for July 2018 (Attachment A)
	2) Meetings for Compensation for August 2018 (Attachment B)
	3) Amended Meetings for Compensation for June 2018 (Attachment C)
	RECOMMENDATION:
	Staff recommends that the Commission approve the Commissioner meetings for compensation as provided above.

	BACKGROUND:
	Attachment A: Meetings for Compensation for July 2018
	Attachment B: Meetings for Compensation for August 2018
	Attachment C: Amended Meetings for Compensation for June 2018

	005_1.3
	006_1.4
	007_1.6
	008_1.7
	009_1.11
	010_1.8
	011_1.9
	012_1.10
	013_4.3
	BACKGROUND:

	014_4.33
	015_4.1
	Oct 2018 Legislative Book Item (4.1)
	RECOMMENDATION:
	BACKGROUND:
	The 2017-18 Legislative Session came to a close on August 31st.  The 2019-20 Legislative Session will begin on December 3, 2018.
	The Governor has until September 30th to take action on any bills that have been sent to his desk during the 2017-18 session.  All bills passed by the Legislature and not vetoed by the Governor will become law on January 1, 2019 unless otherwise state...
	Update on Bills on which the Commission has taken a formal position:
	Within the attached list of monitored legislation are the bills on which the Commission has adopted  a formal position. An update on these bills is presented below:
	AB 1756 (Brough) Transportation funding.
	Status: Failed passage.
	This bill would have repealed the Road Repair and Accountability Act of 2017. Because this bill would have derailed crucial efforts to repair California’s aging infrastructure, the Commission adopted a formal position of oppose at the January meeting.
	AB 1901 (Obernolte) California Environmental Quality Act: exemption: roadway projects.
	Status: Failed passage.
	This bill would have extended an existing California Environmental Quality Act (CEQA) exemption to January 1, 2023 for projects that would repair, maintain, or make minor alterations to an existing roadway, provided that the project is carried out by ...
	AB 1905 (Grayson) Environmental quality: judicial review: transportation projects.
	Status: Failed passage.
	This bill would have prohibited a court from staying or enjoining a transportation project that would reduce total vehicle miles traveled, and is included in an adopted sustainable communities strategy. This bill would have partially advanced one of t...
	AB 2006 (Eggman) Charge Ahead California Initiative: agricultural worker vanpool programs.
	Status: Signed by the Governor.
	This bill requires the State Air Resources Board, in consultation with the State Energy Resources Conservation and Development Commission, air pollution control and air quality management districts, and the public to require existing agricultural vanp...
	AB 2418 (Mullin) Transportation: emerging transportation technologies: California Smart Cities Challenge Grant Program.
	Status: Failed passage.
	This bill would have established the California Smart Cities Challenge Grant Program to competitively allocate grants for emerging transportation technology projects. This bill would have required the Commission to form a California Smart Cities Chall...
	SB 1029 (McGuire) North Coast Railroad Authority.
	SB 1328 (Beall) Mileage-based road usage fee.
	Status: Signed by the Governor.
	This bill extends the operation of the Road Usage Charge Technical Advisory Committee provisions to January 1, 2023 and requires the technical advisory committee to continue assessing the potential for mileage-based revenue collection for California’s...
	Updates on other bills of interest:
	The following bills are presented for information. These bills may not meet the Commission’s criteria of addressing a statewide issue or a policy recommendation from the annual report to the Legislature; however, these bills may advance the Commission...
	AB 91 (Cervantes) High-occupancy vehicle lanes
	Status: Signed by the Governor.
	This bill requires the Department of Transportation to report to the transportation policy committees of the Legislature, on or before January 1, 2020, on the feasibility and appropriateness of limiting the use of high-occupancy vehicle lanes to high-...
	Status: Signed by the Governor.
	This bill authorizes the Los Angeles County Metropolitan Transportation Authority, in coordination with the South Coast Air Quality Management District, to jointly adopt a commute
	benefit ordinance.  This bill partially supports the Commission’s recommendation for the Legislature to expand statutory authority for regions to adopt and implement a regional commuter benefits ordinance similar to a successful program in the Bay Are...
	AB 2061 (Frazier) Near-zero-emission and zero-emission vehicles.
	Status: Signed by the Governor.
	This bill authorizes a near zero-emission vehicle (NZEV) or a zero-emission vehicle (ZEV), as defined, to exceed axle, tandem, gross, or bridge formula weight limits, up to a 2,000 pound maximum, by an amount equal to the difference between the weight...
	AB 2734 (Frazier) California Transportation Commission.
	Status: Vetoed by the Governor.
	This bill would have excluded the California Transportation Commission from the Transportation Agency, establish it as a separate entity in state government, and require it to act in an independent oversight role. The Governor’s veto message on Septem...
	Caltrans Property Leases to Provide Homeless Services
	On September 17, 2018, the Governor signed AB 2629 (Eggman), AB 3061 (Gloria), AB 3139 (Bonta) and SB 519 (Beall), which authorize Caltrans to lease properties in the cities of Stockton, San Diego, Oakland, Los Angeles, and San Jose, respectively for ...
	The Governor stated that these properties were never meant to be places for people to live and directed the Department of Transportation, the Department of Housing and Community Development, and the Office of the State Fire Marshal to work in collabor...
	Attachment A:  List of bills the Commission is monitoring this session

	Attachment A

	Tab_15_4.1-Attachment
	016_4.2
	SUMMARY:
	BACKGROUND:
	PROJECT SAVINGS REPORT (G-12):

	017_4.5
	Pursuant to Streets and Highway Code Section 2391, a project receiving funding from the Solutions for Congested Corridors Program must be part of a comprehensive corridor plan designed to reduce congestion in highly traveled corridors by providing mor...
	Since July 2018, the Commission has been working in consultation and collaboration with the California Department of Transportation (Caltrans), the California Air Resources Board and other state agencies, Regional Transportation Planning Agencies, Met...
	Per statutory requirements, prior to adopting the Comprehensive Multimodal Corridor Plan Guidelines, the Commission shall conduct at least one public hearing in northern California and one public hearing in southern California to review and provide an...
	BACKGROUND:

	The primary objective of the Solutions for Congested Corridors Program is to fund projects designed to reduce congestion in highly traveled and highly congested corridors through performance improvements that balance transportation improvements, commu...
	The Commission has undertaken the preparation of Comprehensive Multimodal Corridor Plan Guidelines in consultation with Caltrans, the California Air Resources Board, as well as other state agencies, regional and local government representatives and ot...
	http://www.catc.ca.gov/programs/sb1/sccp/corridor-plan/.
	The Commission held two additional workshops September 11th and 14th in Sacramento and
	Los Angeles to discuss stakeholder feedback received on the August draft. These workshops were also accessible via webinar and teleconference. The Draft Comprehensive Multimodal Corridor Plan Guidelines as presented in Attachment A were released for p...
	The Draft Comprehensive Multimodal Corridor Plan Guidelines are based on the statutory requirements presented in Streets and Highways Code Sections 2391-2394 and reflect stakeholder consensus on language whenever possible. The Comprehensive Multimodal...
	Caltrans is also in the process of preparing a statewide Corridor Planning Guidebook for the development of long-range multimodal corridor plans associated with the State Highway System. This guidebook will provide direction to Caltrans staff preparin...
	Attachments:
	- Attachment A: Draft 2018 Comprehensive Multimodal Corridor Plan Guidelines

	018_4.4
	SB1UpdateBookItem10_18-SBedits
	 Draft 2018 Comprehensive Multimodal Corridor Plan Guidelines
	 Amendment to the 2018 Local Partnership Formulaic Program
	 Adoption of the 2019 Local Partnership Formulaic Program
	 Update on Fiscal Year 2017-18 Annual Project Expenditure Report – Local Streets and Roads Funding Program
	 Transportation Asset Management Plan – Annual Performance Update
	 Presentation on Caltrans’ Annual Efficiencies Report
	 Presentation on SB1 Program Status Reports
	 Commission staff received 554 Cycle 4 ATP applications seeking over $2 billion.
	 Commission staff received 33 applications for the 2019 Local Partnership Formulaic Program requesting $72.6 million.
	 Expenditure data received from 533 recipients of Fiscal Year 2017-18 Local Streets and Roads Funding Program.
	The Road Repair and Accountability Act of 2017, SB 1 (Chapter 5, Statutes of 2017), provides the first significant, stable, and on-going increase in state transportation funding in more than two decades. In providing this funding, the Legislature has ...
	Attachment B is a list of SB 1 programs and guidelines adopted by the Commission.
	Attachments:
	- Attachment A:  SB 1 Implementation Update

	SB1ImplementationUpdate10_18(AttachmentA)

	019_4.9
	020_4.7
	FINAL-4.7_2018_Amendment_Local Partnership Formulaic
	Should the California Transportation Commission (Commission) amend the 2018 Local Partnership Formulaic Program in Fiscal Year 2018-19?
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the below amendments to the 2018 Local Partnership Formulaic Program.
	BACKGROUND:
	 The Los Angeles County Metropolitan Transportation Authority
	Revise project title from Transit Access Pass Bus Farebox & Rail Station Validator Upgrades to Transit Access Pass Bus Farebox & Rail Station Validator Upgrades (Metro).
	 The San Diego County Regional Transportation Commission
	Nominate new project, I-5/Voigt Drive Street Improvements, for their available formulaic programming shares of $4,130,000, in Fiscal Year 2018-19.
	 The San Diego County Regional Transportation Commission
	Change the implementing agency for the LOSSAN SD Subdivision Signal Respacing/Optimization project to the North County Transit District.

	FINAL-October_LPPFAmendment_Resolution_G-18-45
	1.18 WHEREAS, The Los Angeles County Metropolitan Transportation Authority requests to revise the project title from Transit Access Pass Bus Farebox & Rail Station Validator Upgrades to Transit Access Pass Bus Farebox & Rail Station Validator Upgrades...
	1.19 WHEREAS, the San Diego County Regional Transportation Commission requests to nominate new project, I-5/Voigt Drive Street Improvements, for their available formulaic programming shares of $4,130,000, in Fiscal Year 2018-19; and
	1.20 WHEREAS, the San Diego County Regional Transportation Commission requests to change the implementing agency for the LOSSAN SD Subdivision Signal Respacing/Optimization project to the North County Transit District; and

	AttachmentB_Changes to the 2018 Local Partnership Formulaic_October2018
	Formula Projects

	AttachmentC_Amended 2018 Local Partnership Formulaic_October2018
	Formula Projects


	Tab_21_4.6
	FINAL-4.6_2019 Local Partnership Formulaic Program of Projects
	Should the California Transportation Commission (Commission) adopt the 2019 Local Partnership Formulaic Program of Projects, as recommended by staff?
	RECOMMENDATION:

	BACKGROUND:
	On June 27, 2018 the Commission adopted the 2019 Local Partnership Formulaic Program Share Distribution for Fiscal Year 2019-20. Eligible jurisdictions, outlined in the Share Distribution, submitted project proposals by the August 29, 2018 deadline. O...
	Contra Costa Transportation Authority
	 City of Martinez – Arnold Drive Sidewalk Gap Closure. This project will bridge two gaps in pedestrian access along Arnold Drive and provide an ADA accessible route to an existing County Connection Bus Stop. $100,000 in Local Partnership Formulaic Pr...
	Madera County Transportation Authority
	 County of Madera – Avenue 7 Road Rehabilitation. This project will rehabilitate a two-mile segment of severely deteriorated major roadway to provide a safer commute for travelers. $341,000 in Local Partnership Formulaic Program Funding is recommende...
	Sacramento Transportation Authority
	 Sacramento Regional Transit District – Circulator Bus Service Expansion. This project will provide for the expansion of service throughout the district with the purchase of electric and/or gasoline buses for safe, reliable, and affordable transporta...
	Riverside County Transportation Commission
	 Riverside County Transportation Commission – I-215/Placentia Avenue Interchange. This project will provide a new interchange to improve mobility, traffic flow, traffic congestion, and enhance air quality. $7,090,000 in Local Partnership Formulaic Pr...
	Attachments:
	- Attachment A:  Resolution G-18-44
	- Attachment B:  Projects Recommended for Programming

	FINAL-October_2019 Local Partnership Formualic Program_Resolution_G-18-44
	Revised-Attachment B_Staff Recommendations-2019 Local Partnership Formuliac Program-10-5

	Tab_22_4.23
	CTC Meeting:   October 17-18, 2018 

	023_4.22
	CTC Meeting:   October 17-18, 2018 

	024_4.26
	CTC Meeting: October 17-18, 2018
	Reference No.: 4.26
	Prepared by: Michael Johnson

	025_4.27
	4.27_Efficiencies Report_rev
	4.27_Att_Efficiencies Report Final 10-4-18

	Tab_25_4.27_Attachment
	026_3.15
	_3.15
	_3.15
	Assembly Bill 144 (Chapter 71, Statutes of 2005) created the Toll Bridge Program Oversight Committee (Oversight Committee) to exercise project oversight and control over the Toll Bridge Seismic Retrofit Program (seismic program). With the opening of t...
	With the removal of the old Bay Bridge east span now complete (the last two foundation implosions were carried out successfully on September 8, 2018), the Oversight Committee is concluding its oversight role over the seismic program and transitioning ...
	At its June 21, 2018 meeting, the Oversight Committee took a number of actions that moved it closer to conclude its statutory oversight role over the seismic program, including implementing a final pier removal plan while providing new public access t...
	Under the final pier removal plan two old bridge foundations were imploded and three marine foundations along Yerba Buena Island and the Oakland shoreline are being repurposed for public access. The cost and benefits of repurposing the piers versus re...
	The Oversight Committee approved the closeout of the Yerba Buena Transition Structures #2 contract, two east span demolition contracts and approved the Caltrans negotiated settlement with the Self-Anchored Suspension Span (SAS) contractor. The settlem...
	On August 28, 2018, the State Auditor presented an audit report concerning the seismic program and found that the program will end in 2019 roughly on budget at a cost of $9 billion. The State Auditor noted the seismic program experienced significant c...
	The State Auditor concluded and recommended that the State could save millions of dollars annually by mandating oversight committees and risk management comparable to the Toll Bridge Program Oversight Committee for all publically funded major transpor...
	BACKGROUND:
	The Toll Bridge Program Oversight Committee is comprised of the Director of the California Department of Transportation, the Executive Director of the Bay Area Toll Authority, and the Executive Director of the California Transportation Commission. The...

	Sharp_2231_20180926_093847

	Sharp_2231_20180928_095638

	027_2.5f
	2.5f.(1) - Draft
	2.5f.(1)
	2.5f.(3)
	2.5f.(4)

	028_3.2a
	Draft_Ref_3.2a._BI_Oct2018
	CTC Meeting: October 17-18, 2018
	Reference No.: 3.2a.
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The California Department of Transportation is presenting this informational item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year
	(FY) 2016-17, FY 2017-18 and FY 2018-19.

	Draft_3.2a._Attach_Oct2018
	3.2a._Attach_Oct2018_Part1


	029_3.2b
	CTC Meeting: October 17-18, 2018
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2017-18 and FY 2018-19

	BACKGROUND:
	FY 2017-18 Allocations
	FY 2018-19 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	030_3.2c
	                         M e m o r a n d u m
	CTC Meeting: October 17-18, 2018
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of Active Transportation Program (ATP) projects that received a construction allocation in Fiscal Year (FY) 2...

	BACKGROUND:
	FY 2016-17 Allocations
	FY 2017-18 Allocations
	FY 2018-19 Allocations

	031_3.3
	Draft_Ref_3.3_BI_October2018
	CTC Meeting: October 17-18, 2018
	Reference No.: 3.3
	Prepared by: Bruce De Terra, Chief
	FY 2016-17 Allocations
	FY 2017-18 Allocations
	FY 2018-19 Allocations

	Ref_3.3_Attach1_Oct2018_091918

	032_3.5
	3.5_Cvr_Finance Report Q4
	CTC Meeting: October 17-18, 2018
	Reference No.: 3.5
	Prepared by: Clark Paulsen, Chief

	3.5_BI_Q4 CTC Financial Report FINAL

	033_3.6
	3.6 Prop 1A FY 17-18 Q4 Memo
	3.6 Prop 1A FY 17-18 Q4 Report
	``
	Fiscal Year 2017–18
	Fourth Quarter Report
	High-Speed Passenger Train Bond Program
	Quarterly Report to the


	034_3.7
	3.7 FY2018Q4 Memo
	3.7 Q4_REV rpt.pdf
	FY2018Q4 Report Cover
	Fiscal Year 2017-18 Fourth Quarter and Full Year

	FY2018Q4 CTC Report
	COMBINED STATEWIDE RESULTS
	RIDERSHIP
	REVENUE and EXPENSES
	SUMMARY

	Capitol Corridor Route
	RIDERSHIP
	ON-TIME PERFORMANCE (OTP)
	REVENUE and FARE BOX RATIO
	SUMMARY

	Pacific Surfliner Route
	RIDERSHIP
	ON-TIME PERFORMANCE (OTP)
	REVENUE and FAREBOX RATIO
	SUMMARY

	San Joaquin Route
	RIDERSHIP
	ON-TIME PERFORMANCE (OTP)
	REVENUE and FAREBOX RATIO
	SUMMARY




	035_3.9
	3.9  Q4 Book Item
	CTC Meeting: October 17-18, 2018 
	Reference No.: 3.9
	SUMMARY:
	BACKGROUND:
	As approved by the voters in the November 2006 general election, Proposition 1B enacts the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 to authorize $19.925 billion of state general obligation bonds for specified ...

	Q4 FY 1718 CMIA Final. pdf
	1 CMIA
	1ab CMIA Program Status
	1c CMIA Program Progress_v1
	2 CFD and Expended_RV_v4
	3 Performance Outcome Benefit
	4 CMIA action plans_v2
	5 CMIA Funding Adjustments

	Q4 FY 1718 SR99 Final. pdf
	10_SR99 Cover Q4 2017-18 (002)
	11_2 SR99 Program Status W_1(b)_ &1(c) 4Q_18
	12_3 SR99 Qtr4_18 Program Progress
	13 Copy leg rev 5 SR99 4Q_18 CFD w ARRA
	14 Benifits for projects SR99 4Q_18 CFD w ARRA
	15_7 SR99 action plans 4th Qtr_V1_18

	Q4 FY 1718 LBSRP Final. pdf
	FY 2017-18
	Fourth Quarter Report
	Local Bridge Seismic Retrofit Program
	Federal Fiscal Year 2018
	Quarterly Report to the
	Copy of LBSRP Final Quarterly Report with FDR status Q4 2017_18.pdf
	Update


	Q4 FY 1718 SLPP Final
	FY 2017-18
	Fourth Quarter Report
	State-Local Partnership
	Program
	Quarterly Report to the

	Q4 FY 1718 TLSP Final_UPDATED
	FY 2017-18
	Fourth Quarter Report
	Traffic Light Synchronization Program
	Quarterly Report to the
	TRAFFIC LIGHT SYNCHRONIZATION PROGRAM

	Q4 FY 1718 HRCSA Final
	FY 2017-18
	Fourth Quarter Report
	Highway Railroad Crossing
	Safety Account
	Quarterly Report to the
	UPROGRAM SUMMARYU:
	UFUNDING SUMMARYU:
	REASON FOR DELAY:
	PROJECT 18:  CLOSED PROJECT – FINAL DELIVERY REPORT PENDING:  City of Los Angeles – Riverside Drive Grade Separation Replacement

	Q4 FY 1718 IRI Final
	FY 2017-18
	Fourth Quarter Report
	Intercity Rail
	Improvement Program
	Quarterly Report to the

	Q4 FY 1718 TCIF Final
	Part 1_TCIF_FY1718_4thQtr_Summary_Draft
	FY 2017-18
	Fourth Quarter Report
	Trade Corridors
	Improvement Fund Program
	Quarterly Report to the

	TCIF_FY1718_4thQtr_unallocated
	FY 17-18 4th Quarter

	TCIF_FY1718_4thQtr_allocated
	FY 17-18 4th Quarter

	TCIFr_FY1718_4thQtr_completed
	FY 17-18 4th Quarter

	TCIF_FY1718_4thQtr_benefits_active_projects
	FY 17-18 4th Quarter

	TCIF_FY1718_4thQtr_benefits_completed_projects
	FY 17-18 4th Quarter

	Part 2_TCIF_FY1718_4thQtr_ActionPlan


	036_3.10
	3.10 Close-Out Final.docx 092518
	3.10 att

	037_3.11
	038_3.13
	3.13_BI_AB 1012 Use It or Lose It_3rd Quarter 2018
	3.13_Att1_AB 1012 Use It or Lose It_3rd Quarter 2018
	Cycle 19 Beg Sum

	3.13_Att2_AB 1012 Use It or Lose It_3rd Quarter 2018
	Cycle 19 Beg Rural Sum


	039_3.14
	3.14 Q3 Lump Sum Status-Final
	3.14 att

	040_4.12
	Third Quarter FEIRsl
	Reference No.: 4.12
	BACKGROUND:
	Attachments:

	Letters_Aug_Jul_Sept

	041_2.2c2
	Item 2 2c(2)_Memo_Humboldt Bay
	Reference No.: 2.2c.(2)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(2)_RES_Humboldt Bay
	Item 2 2c(2)_NOD_Humbodt Bay
	NOTICE OF DETERMINATION

	Humboldt Bay Trail South Project Location Map_Final

	042_2.2c3
	Item 2 2c(3)_Memo_Al Tahoe Boulevard
	Reference No.: 2.2c.(3)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(3)_RES_Al Tahoe Boulevard
	Item 2 2c(3)_NOD_Al Tahoe Bolevard
	NOTICE OF DETERMINATION

	Al Tahoe Boulevard Map

	043_2.2c1
	2.2c1 October NDs ver 2
	2.2c1 Res_maps
	ADPD9CC.tmp
	NOTICE OF DETERMINATION

	ADP13C5.tmp
	NOTICE OF DETERMINATION

	ADPB586.tmp
	NOTICE OF DETERMINATION

	ADP8E05.tmp
	NOTICE OF DETERMINATION

	ADP629D.tmp
	NOTICE OF DETERMINATION

	2.2c1_NOD_05-SB-101  MND_Nojoqui .pdf
	NOTICE OF DETERMINATION

	ADP51AD.tmp
	NOTICE OF DETERMINATION

	ADP787C.tmp
	NOTICE OF DETERMINATION

	ADPC1F5.tmp
	NOTICE OF DETERMINATION

	ADPCC24.tmp
	NOTICE OF DETERMINATION

	ADPAD8D.tmp
	NOTICE OF DETERMINATION

	ADPF29F.tmp
	NOTICE OF DETERMINATION

	ADPBCC7.tmp
	NOTICE OF DETERMINATION

	ADPDACC.tmp
	NOTICE OF DETERMINATION

	ADPD599.tmp
	NOTICE OF DETERMINATION

	ADP3441.tmp
	NOTICE OF DETERMINATION

	ADPF04F.tmp
	NOTICE OF DETERMINATION

	ADP9164.tmp
	NOTICE OF DETERMINATION

	ADP5448.tmp
	NOTICE OF DETERMINATION

	ADPF07B.tmp
	NOTICE OF DETERMINATION


	044_2.2c4
	Item 2 2c(4)_Memo_B2 Elk Grove Capital
	Reference No.: 2.2c.(4)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(4)_RES_Elk Grove Capital
	Item 2 2c(4)_NOD_Elk Grove Capital
	NOTICE OF DETERMINATION

	02_B2 Project Vicinity Map

	045_2.2c5
	Item 2 2c(5)_Memo_D3-E1 Folsom
	Reference No.: 2.2c.(5)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(5)_RES_D3-E1 Folsom
	Item 2 2c(5)_NOD_D3-E1 Folsom
	NOTICE OF DETERMINATION

	02_D3-E1 Project Vicinity Map

	046_2.2c6
	Item 2 2c(6)_Memo_Fairfield Transportation
	Reference No.: 2.2c.(6)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(6)_RES_Fairfield Transportation
	Item 2 2c(6)_NOD_Fairfield Transportation
	NOTICE OF DETERMINATION

	Fairfield Map
	3 Fairfield Enclosure Atts 1-2-and 3 Location Zoning Plans
	FTC Area Map for FTA 2014 Att 1
	GP Zoning FTC Area Att 2
	W Texas Access Improvements Att 3
	wtex-Exh Ped Refuge
	wtex-Exh Ped Refuge.000




	047_2.2c7
	Item 2 2c(7)_Memo_Jefferson Street
	Reference No.: 2.2c.(7)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(7)_RES_Jefferson Street
	Item 2 2c(7)_NOD_Jefferson Street
	NOTICE OF DETERMINATION

	Jefferson Street Location Map

	048_2.2c8
	Item 2 2c(8)_Memo_Kirker Pass
	Reference No.: 2.2c.(8)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(8)_RES_Kirker Pass
	Item 2 2c(8)_NOD_Kirker Pass
	NOTICE OF DETERMINATION

	Kirker Pass Road Northbound Truck Climbing Lane Project  - vicinity map (1)

	049_2.2c9
	Item 2 2c(9)_Memo_Fresno River Trail
	Reference No.: 2.2c.(9)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(9)_RES_Fresno River Trail
	Item 2 2c(9)_NOD_Fresno River Trail
	NOTICE OF DETERMINATION

	VICINITY MAP

	050_2.4b
	051_2.3c
	Prepared by: Janice Benton, Chief
	Should the California Transportation Commission (Commission) approve the California Department of Transportation’s (Department) request for the relinquishment resolutions that will transfer highway facilities no longer needed for the State Highway System to the local agencies identified in the summary?


	052_2.4d
	2.4d AMR
	2.4d Director's Deed Attachment A
	Sheet1

	2.4d att maps

	053_2.5g5a_5d
	2.5g5x -2.5g5x_BI_TCIF deallocations
	ISSUE:
	Should the California Transportation Commission (Commission) approve the California Department of Transportation (Department) request to de-allocate Proposition 1B – Trade Corridor Improvement Funding (TCIF) from the four projects listed below, due to...
	RECOMMENDATION:
	The Department recommends that the Commission approve its request to de-allocate a total of $6,643,000 in Proposition 1B – TCIF funding from the four projects listed below, due to cost savings at the completion of each project as follows:
	Prepared by: Bruce De Terra, Chief 
	Reference No.: 2.5g.(5a) – 2.5g.(5d)
	CTC Meeting: October 17-18, 2018 
	BACKGROUND:
	The Proposition 1B – TCIF program projects listed above have been completed and have construction cost savings.  Each of the implementing agencies for these projects are now requesting that the Commission reduce the currently approved Proposition 1B –...
	Attachments
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	2.5w.(3)_Allocation Amdt_PPNO 4634_Dancy
	2.5w.(3)_Attachment
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	2.5w.(4)_Allocation Amdt_PPNO 1220_Dancy
	2.5w4_REV_Att_1001

	056_2.6s3
	2.6s.(3)_Alloc_Amdt_PPNO LP005_SANDAG to NCTD_sk
	2.6s.(3)_att

	057_4.8
	Item 4.8 LPP-C Technical Changes
	The California Transportation Commission (Commission) authorized staff, in consultation with Caltrans and regional agencies, to make minor technical changes necessary to update information or clarify programming commitments to the 2018 Local Partnersh...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the technical change and clarification to the 2018 Local Partnership Competitive Program as set forth in Resolution LPP-P-1718-04 (Attachment A).
	BACKGROUND:

	Item 4.8 LPP-C Technical Changes_Att A-Resolution
	Item 4.8 LPP-C Technical Changes - Att B 
	Staff Recommendations


	058_2.2c10
	Item 2 2c(10)_Memo_A2 Elk Grove Capital
	Reference No.: 2.2c.(10)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(10)_RES_A2 Elk Grove Capital
	SOC_A2 Elk Grove
	Item 2 2c(10)_NOD_A2 Elk Grove Capital
	NOTICE OF DETERMINATION

	A2 Elk Grove Map

	059_2.2c16
	Item 2 2c(16)_Memo_Valley Transportation
	Reference No.: 2.2c.(16)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(16)_RES_Valley Transportation
	SOC_VTA's BART
	VTA's BART Map
	Item 2 2c(16)_NOD_Valley Transportation
	NOTICE OF DETERMINATION


	060_2.2c11
	Item 2 2c(11)_Memo_Vista Canyon
	Reference No.: 2.2c.(11)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(11)_RES_Vista Canyon
	SOC_Vista Canyon
	Vista Canyon Map
	Item 2 2c(11)_NOD_Vista Canyon
	NOTICE OF DETERMINATION


	061_2.2c12
	Item 2 2c(12)_Memo_La Quinta
	Reference No.: 2.2c.(12)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	SOC_La Quinta
	Item 2 2c(12)_RES_La Quinta
	La Quinta Map
	Item 2 2c(12)_NOD_La Quinta
	NOTICE OF DETERMINATION


	062_2.2c15
	2.2c15 08-Riv-79 FEIR BI
	M e m o r a n d u m
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.2c.(15)
	Prepared by: Philip J. Stolarski, Chief 

	2.2c15 08-Riv-152 FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c15 map
	2.2c15 Findings_Statement
	ADPFED1.tmp
	NOTICE OF DETERMINATION


	063_2.2c13
	2.2c13 10-Sta-132 FEIR BI
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.2c.(13)
	Prepared by: Philip J. Stolarski, Chief 

	2.2c13 10-Sta-132   FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c13 Map_Findings_Statement
	ADP684.tmp
	NOTICE OF DETERMINATION


	064_2.2c14
	Item 2 2c(14)_Memo_ACE Extension
	Reference No.: 2.2c.(14)
	RECOMMENDATION:
	BACKGROUND:
	Attachments:

	Item 2 2c(14)_RES_ACE Extension
	SOC_ACE Extension
	2. ACE FEIR Project Vicinity Map
	Item 2 2c(14)_NOD_ACE Extension
	NOTICE OF DETERMINATION
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	Tab_65_4.25_SUPPLEMENTAL
	TABLE OF CONTENTS
	Senate Bill 1 Program Progress Report - Overall Program Summary
	SHOPP Progress Report 
	TCEP Progress Report 
	SCCP Progress Report 
	 LPP Progress Report 
	ATP Progress Report 

	066_3.12
	3.12_BI_REV_Closeout_MDRR
	3.12_Att1
	Final_CloseOut_All_DO (2)

	3.12_Att2_Fact Sheet FY 2017-18

	067_4.32
	Amer Bata, Chief (Acting)
	Division of Maintenance

	068_2.1a1
	2.1a.(1)_v3_gv
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.1a.(1) 
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	RECOMMENDATION:
	BACKGROUND:

	2.1a.(1) Amendment 18H-005

	069_4.24
	CTC Meeting: October 17-18, 2018
	Reference No.: 4.24
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-02 project scope change request, for the Cycle 2 Active Transportation Program (ATP) City of La Verne – La Verne Regional Commuter Bicycle Gap Closure project (PP...
	RECOMMENDATION:
	ISSUE:
	ANALYSIS:
	ANALYSIS RECOMMENDATION:
	BACKGROUND:

	070_4.30
	CTC Meeting: October 17-18, 2018
	Reference No.: 4.30
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-03 project scope change request for the Cycle 2 Active Transportation Program (ATP) Los Angeles County - Hawthorne/Lennox Green Line Station Community Linkages (P...
	RECOMMENDATION:
	ISSUE:
	ANALYSIS:
	ANALYSIS RECOMMENDATION:
	BACKGROUND:

	071_4.31
	CTC Meeting: October 17-18, 2018
	Reference No.: 4.31
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve Resolution ATP-A-18-04 project scope change request for the Cycle 1 Active Transportation Program (ATP) City of Los Angeles, Department of Public Works (DPW), Bureau of Engineering (...
	RECOMMENDATION:
	ISSUE:
	For these reasons, the Department cannot support the proposed scope change.    In the overall analysis, the proposed scope change will not result in a project that meets the ATP purpose of safely increasing bicycling and walking.
	RECOMMENDATION:
	BACKGROUND:

	072_2.1w
	BI 2.1w City of Davis Program Amendment
	City of Davis PPR

	073_4.10
	Item 4.10 Baseline Approval_final
	Should the California Transportation Commission (Commission) approve the Senate Bill (SB) 1 Project Baseline Agreements submitted in accordance with the Commission’s SB 1 Accountability and Transparency Guidelines and establish these baseline agreemen...
	Should the Commission approve an amendment to the Baseline Agreement Template to include a Benefits Form to document the expected quantifiable infrastructure and non-infrastructure benefits for each project and to standardize the reporting of these be...
	RECOMMENDATION:

	Staff further recommends that the Commission adopt the amended Baseline Agreement Template as set forth in Attachment C to include a Benefits Form. The Benefits Form will document the expected quantifiable benefits (infrastructure and non-infrastructu...
	BACKGROUND:
	The Commission adopted the SB 1 Accountability and Transparency Guidelines at its  March 21, 2018 meeting and directed agencies to provide executed Baseline Agreements that set forth the agreed upon expected benefits, delivery schedule, and project co...
	Baseline Agreements for the SHOPP
	In accordance with the SB 1 Accountability and Transparency Guidelines, Baseline Agreements were provided to the Commission for the SHOPP projects identified in Attachment A.  Staff has reviewed these Baseline Agreements and determined the project’s e...
	Baseline Agreements for the Active Transportation Program, the Local Partnership Program, the Solutions for Congested Corridors Program, and the Trade Corridor Enhancement Program
	In accordance with the SB 1 Accountability and Transparency Guidelines, Baseline Agreements were provided to the Commission for the Active Transportation Program, the Local Partnership Program, the Solutions for Congested Corridors Program, and the Tr...
	The Commission emphasizes program and project accountability, along with its intent to exercise programmatic oversight for the delivery of projects with regard to scope, cost, schedule and benefits in the SB 1 Accountability and Transparency Guidelines.
	To ensure the effectiveness of this intent and to further define the expected non-infrastructure benefits, the recommended provisional approval for Baseline Agreements identified in Attachment B will allow the projects to move forward under the curren...
	Additionally, the Active Transportation Program, the Local Partnership Program, the Solutions for Congested Corridors Program, and the Trade Corridor Enhancement Program Guidelines provide requirements on the need to quantify all expected benefits.
	Remaining projects subject to the Baseline Agreement requirement, which are not yet due to the Commission, are provided in Attachment D.
	Benefits Form
	Building on the Proposition 1B Trade Corridor Infrastructure Fund Benefits Form, Attachment E, staff will develop a Benefits Form, specific to each program, to document the expected quantifiable benefits (infrastructure and non-infrastructure) for eac...
	All projects that require a Baseline Agreement in the Active Transportation Program, the Local Partnership Program, the Solutions for Congested Corridors Program, and the Trade Corridor Enhancement Program will be required to complete this form.
	The Benefits Form will be made available to the project applicant, implementing agency, and Caltrans by October 30, 2018. Completed forms will be submitted to Commission Staff no later than December 31, 2018.
	Attachments:
	- Attachment A:  Project Baseline Agreements Recommended for Approval
	- Attachment B:  Project Baseline Agreements Recommended for Provisional Approval
	- Attachment C:  Amended Baseline Agreement Template
	- Attachment D:  Remaining Project Baseline Agreements
	- Attachment E:  Sample Benefits Form

	4.10 A
	Attachment A

	4.10 B
	Attachment B

	Item 4.10_Attachment C_BA Template
	Item 4.10_Attachment D_remaining BA projects
	Attachment C

	Item 4.10_Attachment E_Sample Benefits Form
	Template


	074_3.8
	3.8_CVR_Q4_Proj_Del
	CTC Meeting: October 17-18, 2018
	Reference No.: 3.8
	Prepared by: Michael Keever, Chief (Acting)

	3.8_REV_FY 17-18 Q4 PD Report -To CTC-Final

	075_2.5d2
	2.5d2_05-1C670_Greater_than_120_kmf_v11
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5d.(2) 
	Prepared by: Timothy M. Gubbins
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5d2_Attachment_10012018

	076_2.5e2
	2.5e2_4F200 Supplemental_with_CTC_Award_GW_v10
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(2) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e2_Attachment_10012018

	077_2.5e4
	2.5e4_02-4F860 Supplemental_with_CTC_Award_GW_V10
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(4) 
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	2.5e4_att

	Tab_78_2.5e5
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(5) - REVISED
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	Tab_79_2.5e8
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(8) - REVISED
	Prepared by: Dave Moore
	ISSUE
	RECOMMENDATION

	080_2.5e9
	2.5e9_10-1C440_Supplemental_Funds_to_Award CTC Book Item_sh_v11
	CTC Meeting: October 17 - 18, 2018
	Reference No.: 2.5e.(9) 
	Prepared For: Dennis T. Agar
	ISSUE
	RECOMMENDATION

	2.5e9_Attachment_10012018

	081_2.5e10
	2.5e10_1C480_Supplemental_Funds_to_Award CTC Book Item_sh_v10
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(10)
	Prepared For: Dennis T. Agar
	ISSUE
	RECOMMENDATION

	2.5e10_Attachment_10012018

	082_2.5e11
	2.5e11_03-3F480_Supplemental_with_CTC_Complete CON_GW_v9
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(11) 
	Prepared by: Amarjeet S. Benipal
	ISSUE
	RECOMMENDATION

	2.5e11_REV_att-10022018

	083_2.5e12
	2.5e12_04-26409_Supplemental_with_CTC_ComplConst_GW_v11
	M e m o r a n d u m
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5e.(12)
	Prepared by: Tony Tavares
	ISSUE:
	RECOMMENDATION:

	The Department recommends that the Commission allocate an additional $14,659,000 in Construction Capital for the previously approved STIP HOV Lane project (PPNO 0360G) on US 101 in Marin and Sonoma Counties, to complete construction.

	2.5e12_att

	084_2.1a3
	CTC Meeting: Octobert 17-18, 2018
	Reference No.: 2.1a.(3)
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 18S-07?
	RECOMMENDATION:
	The California Department of Transportation (Department) requests that Commission approve the requested STIP amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 reimbursement STIP Amendment 18S-07.  This item was noticed at th...
	The Kern Council of Governments and the City of Bakersfield propose to amend the STIP to program an AB 3090 reimbursement arrangement (PPNO 3705B) in order to advance the construction of the Westside Parkway – State Route 58 Connector Mainline – Phase 1
	(Centennial) Project (PPNO 3705) with local funds.  It is proposed to schedule the AB 3090 reimbursement over a four-year period beginning in Fiscal Year (FY) 2019-20.
	BACKGROUND:
	The approximately 20 mile long Centennial Corridor, defined in the Centennial Corridor environmental document, spans from Interstate 5 to Cottonwood Road east of State Route (SR) 99.  Over the past two decades, the City of Bakersfield and the Departme...
	The project was originally programmed for construction in the 2012 STIP for delivery in
	FY 2015-16.  In the subsequent STIP cycles it was repeatedly pushed out to future years due to insufficient STIP funding capacity, and most recently in the 2018 STIP it was pushed out to FY 2019-20 and split into two phases, Phase 1 and Phase 2.  Phas...
	REVISE: Westside Parkway – State Route 58 Connector Mainline – Phase 1 (Centennial) project (PPNO 3705)
	ADD: AB 3090 Reimbursement (PPNO 3705B)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to program an AB 3090 reimbursement arrangement (PPNO 3705B) in order to advance the construction of the Westside Parkway – State Route 58 Connector Mainline...
	(Centennial) Project (PPNO 3705) with local funds.  It is proposed to schedule the AB 3090 reimbursement over a four-year period beginning in Fiscal Year (FY) 2019-20.

	085_2.1a2
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.1a.(2)
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 18S-05?
	ACTION UPDATE:
	The proposed reimbursement period has been changed from three years to two years.
	RECOMMENDATION:
	The California Department of Transportation requests that the Commission approve the STIP amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 reimbursement STIP Amendment 18S-05.  This item was noticed at the Commission’s Augu...
	The San Bernardino County Transportation Authority (SBCTA) proposes to program an AB 3090 reimbursement project (PPNO 1230A) in order to advance the construction of the Redlands Passenger Rail project (PPNO 1230) with Local Measure I funds.  It is pro...
	AB 3090 reimbursement over a two-year period beginning in Fiscal Year (FY) 2020-21.
	BACKGROUND:
	The Redlands Passenger Rail project will construct nine miles of rail line.  The rail service will run between the San Bernardino Transit Center, located in downtown San Bernardino, and the University of Redlands.
	The project funding plan includes Senate Bill 1 (SB 1) funds (Solutions for Congested Corridors Program, Local Partnership Program [Competitive] and Local Partnership Program [Formulaic]), Regional Improvement Program (RIP) funds, and a variety of oth...
	SB 1 funds are programmed in FY 2018-19 while RIP funds are programmed in FY 2020-21.  It is anticipated that the project will be ready for advertisement for construction in October 2018.  SBCTA is planning to request an allocation of funds at that time.
	REVISE: Redlands Passenger Rail Project (PPNO 1230)
	Redlands Passenger Rail Project (PPNO 1230) (con’t)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to program an AB 3090 reimbursement arrangement (PPNO 1230A) in order to advance the construction of the Redlands Passenger Rail project (PPNO 1230) with Loc...

	086_2.1a4
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.1a.(4)
	 Action Item
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 18S-09?
	RECOMMENDATION:
	The California Department of Transportation (Department) requests that the Commission approve the requested STIP Amendment 18S-09.  This item was noticed at the Commission’s August 2018 meeting.
	The Department proposes to amend the State Route 11 – Siempre Viva Interchange, Commercial Vehicle Enforcement Facility (CVEF) and Tolling/Border Wait Time System Project – Segment 2 project (PPNO 0999B) in San Diego County, to split out a portion of ...
	(PPNO 0999E).  The San Diego Association of Governments (SANDAG) concurs with this request.
	BACKGROUND:
	ADD: Siempre Viva Interchange and Site Preparation for Commercial Vehicle Enforcement Facility, Segment 2B (PPNO 0999E)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to split out a portion of scope to a new segment entitled Siempre Viva Interchange and Site Preparation Design for CVEF, Segment 2B (PPNO 0999E) from the Sta...

	087_2.1a5
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.1a.(5)
	 Action Item
	Prepared by: Bruce De Terra, Chief
	ISSUE:
	Should the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) Amendment 18S-08?
	RECOMMENDATION:
	The California Department of Transportation (Department) requests that the Commission approve the requested STIP Amendment 18S-08.  This item was noticed at the Commission’s August 2018 meeting.
	The Department proposes to amend the Otay Mesa East Port of Entry Segment 3 project
	(PPNO 0999C) in San Diego County, to split out a portion of the scope to a new segment entitled Otay Mesa East Port of Entry, Segment 3A (PPNO 0999F).  The San Diego Association of Governments (SANDAG) concurs with this request.
	BACKGROUND:
	REVISE: Otay Mesa East Port of Entry project (PPNO 0999C)
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the 2018 STIP to split out a portion of the scope to a new segment entitled Otay Mesa East Port of Entry, Segment 3A (PPNO 0999F) from the Otay Mesa East Port of Entry Seg...

	088_4.15
	Item 4.15_TCIF_AmendIntoProgram
	Should the California Transportation Commission (Commission) amend the Trade Corridors Improvement Fund Program to add the Everport Terminal Berth Efficiency and Emission Reduction Project, in Los Angeles County, as Trade Corridors Improvement Fund Pr...
	RECOMMENDATION:
	BACKGROUND:
	With the support of the Southern California Trade Corridors Coalition, the Port of Los Angeles proposes to amend the Trade Corridors Improvement Fund Program by including the Everport Terminal Berth Efficiency and Emission Reduction Project as Project...
	The proposed project will make improvements to the existing Everport Terminal wharf to accommodate larger vessels and provide electric powered infrastructure for new wharf cranes (the terminal operator is responsible for the purchase of the cranes).  ...
	The Everport Terminal Berth Efficiency and Emission Reduction Project is estimated at $26.7 million and construction is expected to begin in April 2019.
	RESOLUTION TCIF-P-1819-01
	Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors Improvement Fund Program by adding the Everport Terminal Berth Efficiency and Emission Reduction Project Los Angeles County, as Project 129.
	Attachment:
	Southern California Consensus Group Trade Corridors Improvement Fund Consensus Letter dated September 25, 2018

	Item 4.15_Attachment

	089_4.17
	Item 4.17 SR99 Program Amendment - Madera 99 Widening Project.asd
	Book Item 4.17 - Attachment A - Letter of Support

	090_4.18
	Should the California Transportation Commission (Commission) approve the State Route 99 (SR 99) Bond Program Project Baseline Agreement for the Madera 99 Widening Project from Avenue 12 to Avenue 17 in Madera County?
	RECOMMENDATION:
	BACKGROUND:
	In accordance with the Commission’s SR 99 Bond Program Guidelines, the project’s sponsor agency, the Madera County Transportation Commission, has provided an executed Project Baseline Agreement. Commission staff has reviewed the Project Baseline Agree...
	RESOLUTION R99-P-1819-02
	Be it Resolved, that the Commission does hereby approve the State Route 99 (SR 99) Bond Program Project Baseline Agreement for the Madera 99 Widening Project from Avenue 12 to Avenue 17 in Madera County.

	091_2.5g2
	2.5g.(2) Prop 1B SR99 ON SHS - jc
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	Tab_92_4.21
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	Dara Wheeler, Chief
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	2.5g.(8)
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	2.5b.(1)_REV_10032018
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	2.5b.(2) SHOPP Allocations.DRAFTv2rw
	2.5b.(2) SHOPP COS Allocations
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	2.5c.(2) STIP LCON SHS  - JC
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	4.29_Draft_TIRCP Program Update Memo10.5.18 v7
	CTC Meeting: October 17-18, 2018
	Reference No.: 4.29
	 Information Item
	Prepared by: Dara Wheeler, Chief
	USUMMARY:
	UBACKGROUND:
	U2018 TIRCP Program

	4.29_TIRCP Allocation Plan-Cycle 3 10518_V8
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	2.6g._REVISED BI._v2doc
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.6g.
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.5c.(5) Federal Earmark - JC 
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.5c.(5)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.5s.(3) - LPP Local Off  cm
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5s.(3)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(3a)_REV_Att_10042018
	2.5s.(3b)
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	2.6s.(1) Local Admin LPP Mass Trans - cm
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.6s.(1)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.6s.(2) - Multi-funded LPP_SCCP  cm
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.6s.(2)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.6s2_REV_Att_10042018

	111_2.6s4
	2.6s.(4) - Multi-funded LPP_STIP  cm
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.6s.(4)
	Prepared by: Clark Paulsen, Chief 
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.6s.(4)
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	2.5s.(6) TCEP CON SHS - JC
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.5s.(6)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment

	2.5s.(6)
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	2.5s.(7) Multi-funded TCEP_STIP CON SHS
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.5s.(7)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.5w.(1) ATP - cm
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5w.(1)
	Prepared by: Clark Paulsen, Chief
	ISSUE:
	RECOMMENDATION:
	UBACKGROUND:
	Attachment
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	2.5w.(2)_ATP_CCC Lump Sum
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.5w.(2)
	Prepared by: Clark Paulsen, Chief
	RESOLUTION FATP-1819-03, AMENDING RESOLUTION FATP-1718-21

	ISSUE:
	Should the California Transportation Commission (Commission) approve an adjustment of $374,738 to the lump sum allocation for the 2017 Active Transportation Program (ATP) – Augmentation for California Conservation Corps (CCC) Program approved under Re...
	URECOMMENDATION:
	The California Department of Transportation (Department) recommends that the Commission approve the adjustment of the lump sum allocation of $374,738 from $7,625,262 to $8,000,000 for the 2017 ATP – Augmentation for CCC Program including the amendment...
	UBACKGROUND:
	At the June 2018 Commission Meeting, Resolution FATP-1718-21 approved a lump sum allocation of $7,625,262 for 34 ATP – Augmentation CCC Program projects.  Of the $7,625,262, $4,000,000 was allocated to the Budget Act of 2017 and $3,625,262 was allocat...
	The attached list includes the three ATP – Augmentation for CCC Program projects amended into the List of Projects during the August 2018 Commission meeting totaling $374,738.  All three projects are requesting an allocation at this time.
	This allocation brings the Budget Act of 2018 total to $4,000,000 which meets the provisional language.
	URESOLUTION:
	Resolved, that $374,738 be allocated from the Budget Act of 2018, Budget Act Item
	2660-108-3290, as a lump sum amount for the 2017 ATP – Augmentation for the CCC Program, for three projects described on the attached list.
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	2.8a.1_BookItem_Oct2018_092018 (2)
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.8a.(1)
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	On March 21, 2018, the Commission allocated $1,400,000 for one SHOPP pre-construction support cost phase.  In accordance with the Interim SHOPP Guidelines, the expenditure of funds, allocated for pre-construction support must incur within six months o...
	The pre-construction support, work has been delayed for this project phase, and the attachment shows the details of each project and the reasons for the delays that have resulted in the time extension request.  The Department will not be able to meet ...
	BACKGROUND:
	Current Interim SHOPP Guidelines, stipulate that the Department request a time extension if project phase expenditures will not begin within six months of the allocation.  The Commission may approve a waiver to the timely use of funds deadline, one ti...
	Attachment
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	2 8b.(1)_BI_October2018
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.8b.(1)
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	UBACKGROUND:
	Current Interim SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of f...
	On March 21, 2018, the Commission allocated $21,070,000 for Construction Capital for
	five SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in March 21, 2018 is September 30, 2018.  The Department will not be able to meet the deadlines for these projects and is requesting time e...
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	CTC Meeting: October 17-18, 2018
	Reference No.: 2.8b.(2)
	Prepared by: Rihui Zhang, Chief
	WAIVER 18-46
	ISSUE:


	RECOMMENDATION:
	BACKGROUND:

	2.8b.(2) ATP Attachment October 2018

	119_2.8b3
	2.8b.(3) Contract Award Ext Letter October 2018
	CTC Meeting: October 17-18, 2018
	Reference No.: 2.8b.(3)
	Prepared by: Rihui Zhang, Chief 
	WAIVER 18-47
	ISSUE:


	RECOMMENDATION:
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	2.8c(1)STIP Letter October 2018
	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.8c.(1)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The Commission allocated $1,661,000 for the construction of one locally-administered STIP projects identified on the attachment.  The responsible agency has been unable to complete the phase within the expenditure period.  The attachment describes the...

	2.8c(1)STIP Attach October 2018
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	CTC Meeting: October 17-18, 2018 
	Reference No.: 2.8c.(2)
	Prepared by: Rihui Zhang, Chief
	ISSUE:
	RECOMMENDATION:

	BACKGROUND:
	The Commission allocated $486,000 for the construction of the locally administered ATP project identified on the attachment.  The responsible agency will be unable to complete the project by the deadline.  The attachment describes the details of the p...
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